

**GOVERNMENT OF PUERTO RICO
PUBLIC SERVICE REGULATORY BOARD
PUERTO RICO ENERGY BUREAU**

NEPR

Received:

Sep 24, 2021

11:32 AM

IN RE: THE IMPLEMENTATION OF THE
PUERTO RICO ELECTRIC POWER
AUTHORITY INTEGRATED RESOURCE
PLAN AND MODIFIED ACTION PLAN

CASE NO.: NEPR-MI-2020-0012

SUBJECT: Motion to Submit
Timeline of Anticipated Installations
of Battery Storage and Renewable
Energy Resources

**MOTION TO SUBMIT TIMELINE OF ANTICIPATED INSTALLATIONS OF
BATTERY STORAGE AND RENEWABLE ENERGY RESOURCES**

TO THE HONORABLE PUERTO RICO ENERGY BUREAU:

COMES NOW the Puerto Rico Electric Power Authority (PREPA), through its counsel of record, and respectfully submits and prays as follows:

1. On December 8, 2021, the Puerto Rico Energy Bureau of the Public Service Regulatory Board (the “Energy Bureau”) entered a Resolution and directing PREPA to develop, maintain, update and file with the Energy Bureau a timeline for anticipated installations of battery storage and renewable energy resources (the “Order”). Order at Appendix A, p. 8, Sec. V, ¶ 12.

2. In compliance with the Order, PREPA developed the timeline and analysis attached to this motion as Exhibit A.

WHEREFORE, the Puerto Rico Electric Power Authority respectfully requests that the Energy Bureau note the timeline for anticipated installations of battery storage and renewable energy resources herein presented and determine that PREPA has complied with the Order.

RESPECTFULLY SUBMITTED.

In San Juan, Puerto Rico, this 24th day of September 2021.

s/ Maralíz Vázquez-Marrero
Maralíz Vázquez-Marrero
mvazquez@diazvaz.law
TSPR 16,187

s/ Katuska Bolaños-Lugo
Katuska Bolaños-Lugo
kbolanos@diazvaz.law
TSPR 18,888

DÍAZ & VÁZQUEZ LAW FIRM, P.S.C.
290 Jesús T. Piñero Ave.
Oriental Tower, Suite 803
San Juan, PR 00918
Tel.: (787) 395-7133
Fax. (787) 497-9664

CERTIFICATE OF SERVICE

It is hereby certified that, on this same date, I have filed the above motion with the Office of the Clerk of the Energy Bureau using its Electronic Filing System at <https://radicacion.energia.pr.gov/login>, and a courtesy copy of the filing was sent to LUMA through its legal representatives at margarita.mercado@us.dlapiper.com and laura.rozas@us.dlapiper.com.

In San Juan, Puerto Rico, this 24th day of September 2021.

s/ Katuska Bolaños-Lugo

Katuska Bolaños-Lugo

Exhibit A



Subject Matter

Project timelines and estimated “on-line” dates for energy generated through Tranche RFPs 1-6.

Estimated Project Timelines

Tranche #	Est. RFP Release Date	Est. Contract Execution Date	Est. COD	Generation (MW)	Storage (MW)
1	Feb-2021	Nov-2021	Nov-2023	1000	500
2	Sep-2021	June-2022	June-2024	500	250
3	Dec-2021	August-2022	August-2024	500	250
4	Jun-2022	Jan-2023	Jan-2025	500	250
5	Dec-2022	July-2023	July-2025	500	125
6	June-2023	Dec-2023	Dec-2025	750	125

