

**GOVERNMENT OF PUERTO RICO
PUBLIC SERVICE REGULATORY BOARD
PUERTO RICO ENERGY BUREAU**

NEPR

Received:

Aug 31, 2026

5:52 PM

IN RE: Petition for approval of amendment to PPOA between Energiza, LLC and PREPA **CASE NO.:** NEPR-AP-2025-0003

**MOTION FOR EXTENSION OF TIME TO COMPLY WITH THE
AUGUST 21, 2026 RESOLUTION AND ORDER¹**

TO THE HONORABLE PUERTO RICO ENERGY BUREAU:

COMES NOW the Puerto Rico Electric Power Authority ("PREPA"), through its counsel of record, and respectfully submits and prays as follows:

1. On August 21, 2026, the Puerto Rico Energy Bureau of the Public Service Regulatory Board ("Energy Bureau") issued a Resolution and Order ("August 21 Resolution") directing Energiza, LLC ("Energiza"), PREPA, and LUMA Energy, LLC and LUMA Energy ServCo, LLC (collectively, "LUMA") to file, within ten (10) calendar days of notification, a joint verified status report concerning the Energiza project ("Joint Status Report").

2. The August 21 Resolution required the Joint Status Report to provide a current percentage of completion for the generation facility and for each material component of the interconnection facilities, including the switchyard and any remaining transmission, protection, control, communications, metering, testing, commissioning, easement, access, or transfer work required for permanent

¹ PREPA informs that it contacted LUMA to file a joint motion for an extension of time to submit the Joint Status Report. LUMA responded that it would not participate in a joint motion with PREPA, but stated that it does not object to PREPA requesting the extension sought herein.

interconnection. It further required the Joint Status Report to identify every remaining action, deliverable, approval, study, design review, request for information, test, inspection, agreement, permit, easement, or other prerequisite to: (i) complete the interconnection facilities; (ii) achieve full energization; (iii) achieve Commercial Operation; (iv) achieve Substantial Completion; and (v) achieve Final Completion. For each item, the August 21 Resolution required the report to identify the party responsible, the date the item was first requested or became due, its present status, and the date by which it will be completed.

3. Additionally, the August 21 Resolution required the Joint Status Report to state the project's current operating and energization status, including the maximum MW that Energiza is authorized and technically capable of injecting into the grid; the maximum MW actually delivered to the grid to date; the date on which energy was first delivered; and whether any contractual or operational limitation prevents the project from exporting its full available capacity.

4. Finally, the August 21 Resolution required the Joint Status Report to include a detailed, critical-path schedule establishing firm target dates for completion of all remaining interconnection work, full energization, Commercial Operation, Substantial Completion, and Final Completion.

5. PREPA has been diligently working to obtain and evaluate the information necessary to comply fully and accurately with the Energy Bureau's directives.

6. As part of those efforts, on August 24, 2026, PREPA, LUMA and Energiza held a meeting to discuss the status of the Energiza project.

7. On August 27, 2026, PREPA sent a letter to the Puerto Rico Public-Private Partnerships Authority ("P3A"), addressed to its Executive Director, Eng. Josué A. Colón Ortiz, requesting an update regarding recent meetings, discussions, and developments concerning the Energiza project.

8. More specifically, PREPA requested that P3A provide information regarding, among other matters: Energiza's representations as to the project's current status; the work or activities that remain outstanding; the party understood to be responsible for each pending item; any unresolved contractual, technical, regulatory, interconnection, testing, commissioning, energization, or operational matter; and any dates, schedules, deadlines, or commitments discussed or established for resolving those matters and achieving Commercial Operation, Substantial Completion, and Final Completion.

9. PREPA also requested information regarding any agreements, understandings, commitments, proposed courses of action, outstanding matters, or disagreements identified during P3A's meetings and discussions with Energiza.

10. The information requested from P3A is highly relevant to the Joint Status Report required by the Energy Bureau. In particular, that information may affect the identification of the activities that remain outstanding, the party responsible for each activity, the existence and nature of any disputed matters, and the dates by which the remaining work and project milestones may be completed.

11. PREPA is currently awaiting P3A's response. Once received, PREPA will need a reasonable opportunity to evaluate the information provided, determine its

relevance to the matters addressed in the August 21 Resolution, and incorporate the pertinent information into PREPA's contributions to the coordinated and verified filing.

12. Today, August 30, 2026, PREPA, LUMA, Energiza and P3A also held a meeting to continue their discussion of the status of the Energiza project and address pending matters.

13. There is another meeting scheduled on this topic for Wednesday, September 2, 2026.

14. The foregoing confirms that PREPA has acted diligently to comply with the August 21 Resolution. Notwithstanding these diligent efforts, PREPA requires additional time to complete and file the Joint Status Report. Specifically, P3A's response to PREPA's August 27 letter, together with the information expected to be discussed during the September 2, 2026 meeting, is necessary to ensure that the Joint Status Report provides a comprehensive and accurate account of the status of the Energiza project.

15. The requested extension is limited to **five (5) work days**. Accordingly, PREPA respectfully requests that the deadline to comply with the Resolution and Order and submit the Joint Status Report be extended through **September 8, 2026**.

16. This brief extension is necessary to allow PREPA to obtain and properly evaluate material information currently in P3A's possession and to ensure that the representations submitted to the Energy Bureau are as complete, accurate, and current as reasonably possible.

17. The requested extension is made in good faith, is not sought for purposes of delay, and will permit more meaningful compliance with the detailed reporting requirements imposed by the Energy Bureau.

WHEREFORE, for the reasons stated above, PREPA respectfully requests that the Energy Bureau **GRANT** an extension of **five (5) workdays, until September 8, 2026**, to submit Joint Status Report in compliance with the Resolution and Order dated August 21, 2026.

RESPECTFULLY SUBMITTED.

In San Juan, Puerto Rico, this 31st day of August 2026.

CERTIFICATE OF FILING AND SERVICE: We hereby certify that this motion was filed with the Office of the Clerk of the Energy Bureau using its Electronic Filing System at <https://radicacion.energia.pr.gov/login>. We also certify that true, exact and time-stamped copy of this motion, as filed, was notified to the following parties of record, at the following e-mail addresses of record: LUMA Energy, LLC and LUMA Energy ServCo LLC through Alejandro Figueroa; Alejandro.figueroara@lumapr.com; legal@lumapr.com; PREBorders@lumapr.com.

GONZÁLEZ & MARTÍNEZ LAW OFFICES P.S.C.

1509 López Landrón, Bldg. 7th Fl
San Juan, PR 00911-1933
Tel.: (787) 274-7404

s/ Mirelis Valle Cancel

Mirelis Valle Cancel
RUA No.: 21,115
E-mail: mvalle@gmlex.net