LUMA's Response to Hurricane Fiona

NEPR-MI-2022-0003

Response: RFI-LUMA-MI-2022-0003-20221118-PREB-D005

SUBJECT

Estimated Time of Restoration – RSR Conformance

REQUEST

Did Restoration Stage Reports contain Regional ETRs by municipality in conformance with the Restoration Stage Sample Report on page 147 of the ERP Annex A?

a. If so, provide details.

b. If not, fully explain why not.

RESPONSE

Regional ETRs were developed by September 27, 2022 to support emergency operations, in line with the Puerto Rico State Natural Hazard Mitigation Plan which established Regional EOCs. Further, at this time, Municipal and Individual restoration times cannot be produced based on the current capabilities of the Outage Management System (OMS) and the Geographic Information System (GIS). Given the level of emergency and island wide blackout, the effort that would be required to report Individual ETRs would distract from the necessary focus for LUMA to safely restore the grid.

Additionally, LUMA has adapted emergency response operations to reflect the PREMB regional structure instead of the previous municipality structure. The adaptation included having representatives in the Regional EOCs instead of the Municipal EOCs and as such establishing Regional ETRs.

Regional ETRs are in accordance with the requirements defined in the Major Outage Event metrics. LUMA's ERP will be continually updated to reflect the alignment with the Puerto Rico government's emergency response plans.