GOVERNMENT OF PUERTO RICO
PUBLIC SERVICE REGULATORY BOARD
PUERTO RICO ENERGY BUREAU

IN RE: REVIEW OF THE PUERTO RICO ELECTRIC POWER AUTHORITY'S 10-YEAR INFRASTRUCTURE PLAN – DECEMBER 2020	**CASE NO.:** NEPR-MI-2021-0002 **SUBJECT:** FEMA Consolidated Project Plan and FAASt Settlement.

RESOLUTION

On February 5, 2026, the Energy Bureau of the Puerto Rico Public Service Regulatory Board ("Energy Bureau") issued a Resolution and Order ("February 5 Resolution") addressing the Consolidated FEMA Accelerated Award Strategy ("FAASt") Project Plan ("Consolidated Project List") submitted by the Puerto Rico Electric Power Authority ("PREPA"), LUMA Energy, LLC and LUMA Energy ServCo, LLC (jointly "LUMA"), and Genera PR, LLC ("Genera"). The February 5 Resolution required LUMA to file, within fifteen (15) calendar days, an implementation plan detailing reconciliation of funding allocations, duplication of funding analysis, confirmation of project completeness, and timelines necessary to reactivate priority transmission and distribution ("T&D") projects under the Updated Allocation Framework.

On February 11, 2026, the Energy Bureau issued a subsequent Resolution and Order ("February 11 Resolution") modifying Attachment A to the February 5 Resolution to reprioritize projects based on higher incurred costs and directing PREPA to amend the Consolidated Project List accordingly. **Through the February 11 Resolution, the Energy Bureau reassigned $527 million for streetlight repair and replacement in approximately 35 municipalities. By reallocating such funds, the Energy Bureau ensured all municipalities are part of the current phase of the streetlight's restoration program**. The remaining 42 municipalities streetlight projects are part of the consolidated list which remains unaltered. This ensures that all the municipalities are covered for the streetlight projects under FEMA funds.

On February 20, 2026, PREPA filed a *Motion for Reconsideration* of the February 5 and February 11, 2026 Resolutions and Orders ("February 20 Motion"), together with a request for extension of time, asserting that modification of the directives is warranted pending completion of reconciliation, validation, and FEMA review processes. PREPA indicated that the municipal streetlight projects are considered a low priority.

On February 27, 2026, the Energy Bureau denied PREPA's Motion for Reconsideration of the Resolutions and Orders issued on February 5, 2026, and February 11, 2026 and granted its request for extension of time ("February 27 Resolution"). The Energy Bureau further ordered PREPA to comply with the directives established in the February 5 and February 11 Resolutions and Orders no later than February 27, 2026.

Several motions have been filed in the docket, which will be addressed in a separate resolution. This Resolution is issued solely to **CLARIFY and REAFFIRM** the matter related to the **$527 million allocation** for municipal street-lighting projects addressed through the February 11 Resolution.

NEGOCIADO DE ENERGÍA DE PUERTO RICO
NEPR
JUNTA REGLAMENTADORA DE SERVICIO PÚBLICO

Be it notified and published.

Edison Avilés Deliz
Chairman

Lillian Mateo Santos
Associate Commissioner

Ferdinand A. Ramos Soegaard
Associate Commissioner

Sylvia B. Ugarte Araujo
Associate Commissioner

Antonio Torres Miranda
Associate Commissioner

CERTIFICATION

I certify that the majority of the members of the Puerto Rico Energy Bureau has so agreed on March 12, 2026. I also certify that on March 12, 2026 I have proceeded with the filing of the Resolution and Order issued by the Puerto Rico Energy Bureau and a copy was notified by electronic mail to regulatory@genera-pr.com, legal@genera-pr.com, jfr@sbgblaw.com, jdiaz@ecija.com, sromero@ecija.com; alexis.rivera@prepa.pr.gov; nzayas@gmlex.net; mvalle@gmlex.net; rcruzfranqui@gmlex.net; alejandro.figueroara@lumapr.com; Yahaira.delarosa@us.dlapiper.com; Emmanuel.porrogonzalez@us.dlapiper.com.

I sign this in San Juan, Puerto Rico, today March12, 2026.

Sonia Seda Gaztambide
Clerk