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Overview 

Project Name:  Distribution Feeders ‐ Arecibo Short Term Group 1 

Project #:  10007 

Region:  Arecibo 

Project Sponsor:  Quyen Nguyen 

Project Manager:  Jaime Quinones 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the Arecibo Region. These interconnected and inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects identified in the Distribution Feeders – Arecibo Short Term projects in the 

PREPA 10‐Year Infrastructure Plan. 

Name Number GPS Start GPS End Voltage Level (kV)

Dominguito  8010‐01  18.41962 ‐66.76419  18.34727 ‐66.81873  7.2 

Manatí 13.2 kV  8404‐03  18.43292 ‐66.45595  18.41402 ‐66.48785  13.2 

Manatí 13.2 kV  8404‐04  18.43292 ‐66.45595  18.4244 ‐66.47527  13.2 

Cruce Davila  8501‐02  18.43091 ‐66.56307  18.43371 ‐66.61310  4.16 

Ciales  8701‐01  18.32748 ‐66.47385  18.30271 ‐66.48116  8.32 

Ciales  8701‐02  18.32748 ‐66.47385  18.34210 ‐66.47007  8.32 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 

insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 

(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 

underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 

and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 

such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 

placement, and coordination of protective devices. The engineering team will perform assessments of overhead 

facilities and document damaged assets to be repaired or replaced. The results of these assessments will help 

define the scope of restoration to industry standards. Note that this project is based on a damage assessment 

sample that was extrapolated across the entire distribution system, therefore existing documentation of 

hurricane damage may not be available. For both overhead and underground facilities, the engineering team 

will conduct a route study to verify underground cable system routing, identify conflicts with foreign utilities, 

test subsurface conditions, research right‐of‐way and easement availability, identify environmental and cultural 

impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicone rubber 

insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q2 2022 and construction will be completed by 

2023. 

 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 
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3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 

Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

 

 

Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design:  

$2.79M 

Estimated Budget for Procurement & 

Construction:  

$50.79M 

Estimated Overall Budget for the Project:   $53.58M 

 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 
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Attachments  

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 

Arecibo Short Term 
Group 1 (Distributio 

Location Maps and Site Picture 
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Overview 

Project Name:  Distribution Feeders ‐ Bayamon Short Term Group 1 

Project #:  10008 

Region:  Bayamon 

Project Sponsor:  Brian Reynolds 

Project Manager:  Luderis Berrios 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the Bayamon Region. These interconnected and inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects identified in the Distribution Feeders – Bayamon Short Term projects in the 

PREPA‐LUMA 10‐Year Infrastructure Plan.  

Name Number GPS Start GPS End Voltage Level (kV) 

Cana  1710‐01  18.34950 ‐66.18587  18.36677 ‐66.15616  13.2 

Cana  1710‐03  18.34950 ‐66.18587  18.39071 ‐66.16055  13.2 

Bayamón Tc 13kV #2  1716‐03  18.39861 ‐66.14118  18.36949 ‐66.15611  13.2 

Crea  1717‐03  18.41150 ‐66.17795  18.38562 ‐66.17676  13.2 

Candelaria Arenas  1718‐02  18.41338 ‐66.22619  18.43352 ‐66.18921  13.2 

Rio Bayamón Ii  1720‐07  18.38178 ‐66.12611  18.34722 ‐66.13679  13.2 

Levittown  1806‐02  18.45428 ‐66.14862  18.45161 ‐66.18398  13.2 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 
insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 
(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 
underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 
and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 
such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 
placement, and coordination of protective devices. The engineering team will perform field assessments of 
overhead facilities and document damaged assets to be repaired or replaced. The results of these assessments 
will help define the scope of restoration to industry standards. Note that this project is based on a damage 
assessment sample that was extrapolated across the entire distribution system, therefore existing 
documentation of hurricane damage may not be available. For both overhead and underground facilities, the 
engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 
foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 
environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicon rubber insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q2 2022 and construction will be completed by 
2023. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to codes and standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies. 

Estimated Budget for Architectural & 

Engineering to Design:  

$4.43M 

Estimated Budget for Procurement & 

Construction:  

$80.57M 

Estimated Overall Budget for the Project:   $85M 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

 

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Overview 

Project Name:  Distribution Feeders ‐ Caguas Short Term Group 1 

Project #:  10009 

Region:  Caguas 

Project Sponsor:  Quyen Nguyen 

Project Manager:  Roberto Gormon 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the Caguas Region. LUMA’s interconnected and inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects  identified  in the Distribution Feeders – Caguas Short Term projects  in the 

PREPA‐LUMA 10‐Year Infrastructure Plan.  

Name Number GPS Start GPS End Voltage Level (kV) 

Humacao T.C. 2602-03 18.13686 -65.82681 18.11108 -65.82210 8.32 

Verdemar 2605-01 18.16140 -65.75548 18.17063 -65.78973 13.2 

Naguabo 2701-01 18.20723 -65.73286 18.23772 -65.71547 8.32 

Naguabo 2701-03 18.20727 -65.73284 18.21300 -65.74133 8.32 

Yabucoa Pueblo 2901-03 18.04979 -65.88370 18.01998 -65.85792 8.32 

Juan Martin 2906-02 18.04278 -65.85075 18.07279 -65.87301 13.2 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 
insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 
(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 
underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 
and any other associated components. 



  Doc. Name: FEMA Project Scope of Work 
    Project Name: Distribution Feeders ‐ Caguas Short Term Group 1 

DR‐4339‐PR Public Assistance 

QMS Doc. ID: 5110 Rev. 0 
Project Doc No: 10009‐EN‐SOW‐0001_Rev0    Page 6 of 9 

Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 
such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 
placement, and coordination of protective devices. The engineering team will perform field assessments of 
overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 
assessments will help define the scope of restoration to industry standards. Note that this project is based on a 
damage assessment sample that was extrapolated across the entire distribution system, therefore existing 
documentation of hurricane damage may not be available. For both overhead and underground facilities, the 
engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 
foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 
environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicone rubber 

insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q2 2022 and construction will be completed by 
2024. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies. 

Estimated Budget for Architectural & 

Engineering to Design: 

$3.12M 

Estimated Budget for Procurement & 

Construction:  

$56.73M 

Estimated Overall Budget for the Project:   $59.85M 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

 

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Document Name  Description 

Caguas Short Term 
Group 1 (Distributio

 

Location Maps and Site Picture 

 

 



GeoEye, Maxar

Issued: March 9, 2021

Source: ESRI and Burns & McDonnell Engineering.

P
at

h:
 Z

:\C
lie

nt
s\

T
N

D
\P

R
E

P
A

\1
27

50
0_

P
R

E
P

A
10

Y
R

-P
G

M
\E

nv
iro

nm
en

ta
l\0

1 
- 

G
eo

sp
at

ia
l\D

at
aF

ile
s\

A
rc

D
oc

s\
C

irc
ui

t M
ap

s\
C

irc
ui

tM
ap

s.
ap

rx
C

O
P

Y
R

IG
H

T
 ©

 2
01

7 
B

U
R

N
S

 &
 M

cD
O

N
N

E
LL

 E
N

G
IN

E
E

R
IN

G
 C

O
M

P
A

N
Y,

 IN
C

.

±0 2,500 5,0001,250

Feet
Esri, HERE, Garmin, FAO,

NOAA, USGS, NPS

Circuit: 2602-03

Critical Load

End

Start

Proposed Critical Load Underground

Proposed Main Feeder Overhead Hardening

OH Primary Conductor Circuit

UG Primary Conductor Circuit



GeoEye, Maxar

Issued: March 9, 2021

Source: ESRI and Burns & McDonnell Engineering.

P
at

h:
 Z

:\C
lie

nt
s\

T
N

D
\P

R
E

P
A

\1
27

50
0_

P
R

E
P

A
10

Y
R

-P
G

M
\E

nv
iro

nm
en

ta
l\0

1 
- 

G
eo

sp
at

ia
l\D

at
aF

ile
s\

A
rc

D
oc

s\
C

irc
ui

t M
ap

s\
C

irc
ui

tM
ap

s.
ap

rx
C

O
P

Y
R

IG
H

T
 ©

 2
01

7 
B

U
R

N
S

 &
 M

cD
O

N
N

E
LL

 E
N

G
IN

E
E

R
IN

G
 C

O
M

P
A

N
Y,

 IN
C

.

±0 1,000 2,000500

Feet
Esri, HERE, Garmin, FAO,

NOAA, USGS, NPS

Circuit: 2605-01

Critical Load

End

Start

Proposed Critical Load Underground

Proposed Main Feeder Overhead Hardening

OH Primary Conductor Circuit

UG Primary Conductor Circuit



GeoEye, Maxar

Issued: March 9, 2021

Source: ESRI and Burns & McDonnell Engineering.

P
at

h:
 Z

:\C
lie

nt
s\

T
N

D
\P

R
E

P
A

\1
27

50
0_

P
R

E
P

A
10

Y
R

-P
G

M
\E

nv
iro

nm
en

ta
l\0

1 
- 

G
eo

sp
at

ia
l\D

at
aF

ile
s\

A
rc

D
oc

s\
C

irc
ui

t M
ap

s\
C

irc
ui

tM
ap

s.
ap

rx
C

O
P

Y
R

IG
H

T
 ©

 2
01

7 
B

U
R

N
S

 &
 M

cD
O

N
N

E
LL

 E
N

G
IN

E
E

R
IN

G
 C

O
M

P
A

N
Y,

 IN
C

.

±0 3,000 6,0001,500

Feet
Esri, HERE, Garmin, FAO,

NOAA, USGS, NPS

Circuit: 2701-01

Critical Load

End

Start

Proposed Critical Load Underground

Proposed Main Feeder Overhead Hardening

OH Primary Conductor Circuit

UG Primary Conductor Circuit

sbrogan
Line

sbrogan
Line



GeoEye

Issued: March 9, 2021

Source: ESRI and Burns & McDonnell Engineering.

P
at

h:
 Z

:\C
lie

nt
s\

T
N

D
\P

R
E

P
A

\1
27

50
0_

P
R

E
P

A
10

Y
R

-P
G

M
\E

nv
iro

nm
en

ta
l\0

1 
- 

G
eo

sp
at

ia
l\D

at
aF

ile
s\

A
rc

D
oc

s\
C

irc
ui

t M
ap

s\
C

irc
ui

tM
ap

s.
ap

rx
C

O
P

Y
R

IG
H

T
 ©

 2
01

7 
B

U
R

N
S

 &
 M

cD
O

N
N

E
LL

 E
N

G
IN

E
E

R
IN

G
 C

O
M

P
A

N
Y,

 IN
C

.

±0 820 1,640410

Feet
Esri, HERE, Garmin, FAO,

NOAA, USGS, NPS

Circuit: 2701-03

Critical Load

End

Start

Proposed Critical Load Underground

Proposed Main Feeder Overhead Hardening

OH Primary Conductor Circuit

UG Primary Conductor Circuit



GeoEye, Maxar

Issued: March 9, 2021

Source: ESRI and Burns & McDonnell Engineering.

P
at

h:
 Z

:\C
lie

nt
s\

T
N

D
\P

R
E

P
A

\1
27

50
0_

P
R

E
P

A
10

Y
R

-P
G

M
\E

nv
iro

nm
en

ta
l\0

1 
- 

G
eo

sp
at

ia
l\D

at
aF

ile
s\

A
rc

D
oc

s\
C

irc
ui

t M
ap

s\
C

irc
ui

tM
ap

s.
ap

rx
C

O
P

Y
R

IG
H

T
 ©

 2
01

7 
B

U
R

N
S

 &
 M

cD
O

N
N

E
LL

 E
N

G
IN

E
E

R
IN

G
 C

O
M

P
A

N
Y,

 IN
C

.

±0 1,000 2,000500

Feet
Esri, HERE, Garmin, FAO,

NOAA, USGS, NPS

Circuit: 2901-03

Critical Load

End

Start

Proposed Critical Load Underground

Proposed Main Feeder Overhead Hardening

OH Primary Conductor Circuit

UG Primary Conductor Circuit



GeoEye, Maxar

Issued: March 9, 2021

Source: ESRI and Burns & McDonnell Engineering.

P
at

h:
 Z

:\C
lie

nt
s\

T
N

D
\P

R
E

P
A

\1
27

50
0_

P
R

E
P

A
10

Y
R

-P
G

M
\E

nv
iro

nm
en

ta
l\0

1 
- 

G
eo

sp
at

ia
l\D

at
aF

ile
s\

A
rc

D
oc

s\
C

irc
ui

t M
ap

s\
C

irc
ui

tM
ap

s.
ap

rx
C

O
P

Y
R

IG
H

T
 ©

 2
01

7 
B

U
R

N
S

 &
 M

cD
O

N
N

E
LL

 E
N

G
IN

E
E

R
IN

G
 C

O
M

P
A

N
Y,

 IN
C

.

±0 4,000 8,0002,000

Feet
Esri, HERE, Garmin, FAO,

NOAA, USGS, NPS

Circuit: 2906-02

Critical Load

End

Start

Proposed Critical Load Underground

Proposed Main Feeder Overhead Hardening

OH Primary Conductor Circuit

UG Primary Conductor Circuit



  Doc. Name: FEMA Project Scope of Work 
    Project Name: Distribution Feeders ‐ Carolina Short Term Group 2 

DR‐4339‐PR Public Assistance 

QMS Doc. ID: 5110 Rev. 0 
Project Doc No: 10010‐EN‐SOW‐0001_Rev0    Page 1 of 9 

 

 

 

 
 

 

 

Document Name: 

FEMA Project Scope of Work 
 

Project Name: 

Distribution Feeders ‐ Carolina Short Term Group 2 

 

Revision: 0 

Date: 24JUN2021 

 

APPROVALS 
The signatures below formally approve the FEMA Project Scope of Work Template.  

Grant Manager's Name Signature Date 

   

Department VP's Name  Signature  Date 

   

 

 

7/6/2021Hernando Gee

Donato Cortez 7/7/21



  Doc. Name: FEMA Project Scope of Work 
    Project Name: Distribution Feeders ‐ Carolina Short Term Group 2 

DR‐4339‐PR Public Assistance 

QMS Doc. ID: 5110 Rev. 0 
Project Doc No: 10010‐EN‐SOW‐0001_Rev0    Page 2 of 9 

Document Change Control 

This table contains a history of the revisions made to this document. 

Rev.  Date of Issue  Brief Description of Change 

0  24JUN2021  Issued for Use 

     

     

 

   



  Doc. Name: FEMA Project Scope of Work 
    Project Name: Distribution Feeders ‐ Carolina Short Term Group 2 

DR‐4339‐PR Public Assistance 

QMS Doc. ID: 5110 Rev. 0 
Project Doc No: 10010‐EN‐SOW‐0001_Rev0    Page 3 of 9 

Contents 
FEMA Project Scope of Work ......................................................................................................................................... 1 

Approvals ................................................................................................................................................................... 1 

Overview .................................................................................................................................................................... 4 

Introduction ............................................................................................................................................................... 4 

Facilities ..................................................................................................................................................................... 5 

Project Scope ............................................................................................................................................................. 5 

Preliminary Engineering............................................................................................................................................. 7 

Codes and Standards ................................................................................................................................................. 7 

Estimate ..................................................................................................................................................................... 8 

406 Hazard Mitigation Proposal ................................................................................................................................ 8 

Environmental & Historic Preservation Requirements .............................................................................................. 8 

Attachments .............................................................................................................................................................. 8 

 

   



  Doc. Name: FEMA Project Scope of Work 
    Project Name: Distribution Feeders ‐ Carolina Short Term Group 2 

DR‐4339‐PR Public Assistance 

QMS Doc. ID: 5110 Rev. 0 
Project Doc No: 10010‐EN‐SOW‐0001_Rev0    Page 4 of 9 

Overview 

Project Name:  Distribution Feeders ‐ Carolina Short Term Group 2 

Project #:  10151 

Region:  Carolina 

Project Sponsor:  Brian Reynolds 

Project Manager:  Daniel Colon 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the Carolina Region. These interconnected and inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects identified in the Distribution Feeders – Carolina Short Term projects in the 

PREPA‐LUMA 10‐Year Infrastructure Plan.  

Name Number GPS Start GPS End Voltage Level (kV)

Fajardo Pds 2005-10 18.32964 -65.64577 18.34382 -65.67040 13.2 

Rio Grande 8kV 2301-02 18.37709 -65.83216 18.34438 -65.84010 8.32 

Palmer Tc 2305-02 18.36417 -65.77083 18.35589 -65.72510 13.2 

Canovanas 
Pueblo 

2401-01 18.38034 -65.90107 18.34341 -65.89357 
8.32 

Las Mercedes 2403-01 18.41437 -65.89032 18.42281 -65.82957 8.32 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 
insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 
(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 
underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 
and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 
such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 
placement, and coordination of protective devices. The engineering team will perform field assessments of 
overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 
assessments will help define the scope of restoration to industry standards. Note that this project is based on a 
damage assessment sample that was extrapolated across the entire distribution system, therefore existing 
documentation of hurricane damage may not be available. For both overhead and underground facilities, the 
engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 
foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 
environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicon rubber insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q4 2021 and construction will be completed by 
2023. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies 

Estimated Budget for Architectural & 

Engineering to Design:  

$2.11M 

Estimated Budget for Procurement & 

Construction:  

$38.39M 

Estimated Overall Budget for the Project:   $40.5M 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

 

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Document Name  Description 
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Location Maps and Site Picture 
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Overview 

Project Name:  Distribution Feeders ‐ Mayaguez Short Term Group 1 

Project #:  10011 

Region:  Mayaguez 

Project Sponsor:  Quyen Nguyen 

Project Manager:  Victor Decastro 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

Puerto Rico Electric Power Authority (PREPA) is the agency that provides the electric service to the entire island of 

Puerto Rico. As such, the facilities, sites, and systems identified in this Scope of Work are eligible as critical services 

facilities as defined in the PAAP (Section 428) and BBA 2018 guidance documents.  

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase.  

 

 

 

 

 

 

 

 

Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the Mayaguez Region. These interconnected and inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 
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substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects identified in the Distribution Feeders – Mayaguez Short Term projects in the 

PREPA 10‐Year Infrastructure Plan.  

 

Name Number GPS Start GPS End Voltage Level (kV) 

Alturas De 
Mayagüez 

6012-02 18.23279 -67.15136 18.30017 -67.15670 
13.2 

Once De Agosto 
13kV 

6014-02 18.20088 -67.13321 18.20894 -67.11762 
13.2 

Victoria 13.2 kV 7008-05 18.40413 -67.15378 18.38536 -67.17606 13.2 

T - Bone 7011-03 18.46086 -67.14804 18.48233 -67.10867 13.2 

Moca Ii 7104-05 18.39688 -67.11220 18.37783 -67.08898 4.16 

Aguada 7201-02 18.38268 -67.19251 18.37980 -67.18658 4.16 

Rincón 7301-03 18.34442 -67.25549 18.34288 -67.23465 4.16 

Atalaya 7303-01 18.31135 -67.18246 18.35834 -67.19869 4.16 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 
insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 
(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 
underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 
and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 
such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 
placement, and coordination of protective devices. The engineering team will perform field assessments of 
overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 
assessments will help define the scope of restoration to industry standards. Note that this project is based on a 
damage assessment sample that was extrapolated across the entire distribution system, therefore existing 
documentation of hurricane damage may not be available. For both overhead and underground facilities, the 
engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 
foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 
environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicon rubber insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q2/2022 and construction will be completed by 
2023. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design: 

$3.87M 

Estimated Budget for Procurement & 

Construction:  

$70.3M 

Estimated Overall Budget for the Project:   $74.17M 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

 

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Document Name  Description 

Mayaguez Short Term Group 1

Mayaguez Short 
Term Group 1 (Distri 

Location Maps and Site Picture 
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Overview 

Project Name:  Distribution Feeders ‐Ponce Short Term Group 1 

Project #:  10012 

Region:  Ponce 

Project Sponsor:  Brian Reynolds 

Project Manager:  Victor Decastro 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The  facilities  listed  below  are  part  of  the  feeder  systems  in  the  Ponce Region.  These  interconnected  and  inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects identified in the Distribution Feeders – Ponce Short Term projects in the PREPA  

10‐Year Infrastructure Plan.   

Name Number GPS Start GPS End Voltage Level (kV) 

Rambla 13 kV 5004-06 18.02361 -66.60176 18.02959 -66.61015 13.2 

Rambla 13 kV 5004-07 18.02361 -66.60176 18.04483 -66.56635 13.2 

Rambla 13 kV 5004-09 18.02361 -66.60176 18.01364 -66.62105 13.2 

Canas T.C. 13 kV 5018-03 18.01278 -66.63913 17.99591 -66.63505 13.2 

Yauco Hidro Ii 5303-01 18.05343 -66.88388 18.06279 -66.87761 4.16 

Guayanilla 
Pueblo 

5501-04 18.02212 -66.79205 18.05179 -66.78264 
4.16 

Guanica Tc 5602-02 17.96598 -66.89761 17.97354 -66.92010 13.2 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 
insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 
(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 
underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 
and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 
such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 
placement, and coordination of protective devices. The engineering team will perform field assessments of 
overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 
assessments will help define the scope of restoration to industry standards. Note that this project is based on a 
damage assessment sample that was extrapolated across the entire distribution system, therefore existing 
documentation of hurricane damage may not be available. For both overhead and underground facilities, the 
engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 
foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 
environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicon rubber insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q2/2022 and construction will be completed by 
2023. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design:  

$2.12M 

Estimated Budget for Procurement & 

Construction:  

$38.49M 

Estimated Overall Budget for the Project:   $40.6M 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

 

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Document Name  Description 

Ponce Short Term 
Group 1 (Distributio

 

Location Maps and Site Picture 
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Overview 

Project Name:  Distribution Feeders ‐ San Juan Short Term Group 1 

Project #:  10013 

Region:  San Juan 

Project Sponsor:  Brian Reynolds 

Project Manager:  Daniel Colon 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the San Juan Region. These interconnected and inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects identified in the Distribution Feeders – San Juan Short Term projects in the 

PREPA 10‐Year Infrastructure Plan.  

Name Number GPS Start GPS End Voltage Level (kV)

Conquistador 1204-02 18.34356 -66.01260 18.34825 -66.05349 13.2 

Conquistador 1204-03 18.34356 -66.01260 18.32837 -66.01699 13.2 

Conquistador 1204-04 18.34356 -66.01260 18.37668 -66.04806 13.2 

Conquistador 1204-05 18.34356 -66.01260 18.38501 -66.02330 13.2 

Villa Betina 1303-01 18.34394 -66.05655 18.36922 -66.05204 13.2 

Villa Betina 1303-02 18.34394 -66.05655 18.35743 -66.05359 13.2 

Villa Betina 1303-05 18.34394 -66.05655 18.32763 -66.05394 13.2 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 
insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 
(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 
underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 
and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 
such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 
placement, and coordination of protective devices. The engineering team will perform field assessments of 
overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 
assessments will help define the scope of restoration to industry standards. Note that this project is based on a 
damage assessment sample that was extrapolated across the entire distribution system, therefore existing 
documentation of hurricane damage may not be available. For both overhead and underground facilities, the 
engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 
foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 
environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicon rubber insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q2 2022 and construction will be completed by 
2023. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design: 

$2.12M 

Estimated Budget for Procurement & 

Construction:  

$38.57M 

Estimated Overall Budget for the Project:   $40.69M 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

 

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Document Name  Description 
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Overview 

Project Name:  Line 8900 Monacillos TC to Adm. Tribunal Apelaciones

Project #:  10075 

Region:  San Juan 

Project Sponsor:  Owen Ehgoetz 

Project Manager:  Juan Negron 

Damage Number:  206253 

Damaged Inventory/Asset 

Category: 

Island Wide Transmission Line System 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities  listed below are part of the 5.8 circuit miles of overhead transmission line for 38kV Line 8900 from 

Monacillos TC to Adm. Tribunal Apelaciones. This line is a Near‐Term priority identified by LUMA. 

Name Number GPS Start GPS End 
Voltage 
Level 
(kV) 

Monacillos TC – Adm. Tribunal 

Apelaciones 
8900  18.373077, ‐66.072937  18.407995,‐66.063477  38kV 

 

Facilities Description 
The  specific  facilities  included  in  this  proposed project  are  structures  (including  their  foundations),  framing and 

insulators, load break switches (manual and automated), conductors, guy wires, anchoring, grounding assemblies, 

and any other associated components. 

Most  of  the  construction  along  this  line  segment  consists  of  wood  monopole  guyed  structures  with  some 

interspersed  self‐supporting  steel  and  concrete  monopoles.  This  line  primarily  traverses  urban  areas  between 

Monacillos TC substation and Adm. Tribunal Apelaciones TC substation.   
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

The  scope of work  for  Lines 8900  from Monacillos TC  to Adm. Tribunal Apelaciones will  consist of  the  repair 
restoration, or replacement of damaged elements and functionally  interdependent non‐damaged elements of 
the overhead portions of these lines as allowed by FEMA Public Assistance Alternative Procedures (Section 428). 

In  certain  circumstances,  transmission  structures  may  need  to  be  replaced  to  meet  applicable  codes  and 
standards.  The  transmission  lines  will  undergo  modeling  and  analysis  to  validate  design  criteria,  including 
electrical clearances and mechanical loading requirements. The engineering team will perform field assessments 
of  overhead  facilities  and  document  damaged  assets  to  be  repaired  or  replaced.  The  results  of  this  detailed 
assessment will be used  to define  the scope of work. Field  surveys  to  locate existing alignment and property 
boundaries as well as geotechnical investigations may also be performed to assist in the scoping efforts. 

The repair or replacement of a transmission structure and components may include: Replacing insulators with 
polymer type; repairing, replacing, or adding guy wires; repairing or replacing anchors, structure connections, 
structure foundations, or portions of the foundations; restoring the integral ground of the structure and overhead 
ground conductor; restoring communications associated with the transmission line; replacing conductor spans 
when broken with splices, bird cages, pitting, burns, kinks, or stretched conductors; repairing or adding vibration 
and/or drag dampers or armor rods; and other repairs necessary to conform with codes and standards based 
upon engineering design specifications and requirements. 

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 
considered  in  the  scope  of  work.  The  scope  of  vegetation  removal  will  be  defined  during  the  preliminary 
engineering phase.  

The preliminary engineering phase may also dictate a need for soil boring or testing to evaluate suitability for 
installation of structures/poles or underground cable systems. When possible, facilities will remain along their 
existing route and within the existing right‐of‐way. 

Line 8900 (Monacillos TC to Adm. Tribunal Apelaciones): The final SOW (plans and specifications) will be 

completed by Q2 2022 and construction work will be completed by 2023. 

 

 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

 

 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 

Estimated Budget for Architectural & 

Engineering to Design:  

$0.63M 

Estimated Budget for Procurement & 

Construction:  

$10.88M 

Estimated Overall Budget for the Project:   $11.51M 
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Location Maps and Site Picture 
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Overview 

Project Name:  Line 2200 Dos Bocas HP to Dorado TC

Project #:  10077 

Region:  Arecibo ‐ Bayamon 

Project Sponsor:  Owen Ehgoetz 

Project Manager:  Jessica Arnaldy 

Damage Number:  206253 

Damaged Inventory/Asset 

Category: 

Island Wide Transmission Line System 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the 52.6 circuit miles of overhead transmission line for 38kV Line 2200 from 

Dos Bocas HP to Dorado TC. This line is a Near‐Term priority identified by LUMA. 

Name Number GPS Start GPS End 
Voltage 
Level 
(kV) 

 Dos Bocas HP – Dorado TC  2200  18.335846, ‐66.666222  18.417187, ‐66.265457  38kV 

 

Facilities Description 
The  specific  facilities  included  in  this  proposed project  are  structures  (including  their  foundations),  framing and 

insulators, load break switches (manual and automated), conductors, guy wires, anchoring, grounding assemblies, 

and any other associated components. 

Most  of  the  construction  along  this  line  segment  consists  of  wood  monopole  guyed  structures  with  some 

interspersed self‐supporting steel and concrete monopoles. This line primarily traverses urban areas between Dos 

Bocas HP substation and Dorado TC substation. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

The  scope of work  for  Lines  2200  from Dos  Bocas HP  to Dorado  TC will  consist  of  the  repair  restoration,  or 
replacement  of  damaged  elements  and  functionally  interdependent  non‐damaged  elements  of  the  overhead 
portions of these lines as allowed by FEMA Public Assistance Alternative Procedures (Section 428).  

In  certain  circumstances,  transmission  structures  may  need  to  be  replaced  to  meet  applicable  codes  and 
standards.  The  transmission  lines  will  undergo  modeling  and  analysis  to  validate  design  criteria,  including 
electrical clearances and mechanical loading requirements. The engineering team will perform field assessments 
of  overhead  facilities  and  document  damaged  assets  to  be  repaired  or  replaced.  The  results  of  this  detailed 
assessments will be used to define the scope of work. Field surveys to locate existing alignment and property 
boundaries as well as geotechnical investigations may also be performed to assist in the scoping efforts. 

The repair or replacement of a transmission structure and components may include: Replacing insulators with 
polymer type; repairing, replacing, or adding guy wires; repairing or replacing anchors, structure connections, 
structure foundations, or portions of the foundations; restoring the integral ground of the structure and overhead 
ground conductor; restoring communications associated with the transmission line; replacing conductor spans 
when broken with splices, bird cages, pitting, burns, kinks, or stretched conductors; repairing or adding vibration 
and/or drag dampers or armor rods; and other repairs necessary to conform with codes and standards based 
upon engineering design specifications and requirements. 

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 
considered  in  the  scope  of  work.  The  scope  of  vegetation  removal  will  be  defined  during  the  preliminary 
engineering phase.  

The preliminary engineering phase may also dictate a need for soil boring or testing to evaluate suitability for 
installation of structures/poles or underground cable systems. When possible, facilities will remain along their 
existing route and within the existing right‐of‐way. 

Line 2200 (Dos Bocas HP to Dorado TC): The final SOW (plans and specifications) will be completed by Q2 2022 

and construction work will be completed by 2024 

 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

 

 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 

Estimated Budget for Architectural & 

Engineering to Design:  

$5.71M 

Estimated Budget for Procurement & 

Construction:  

$98.10M 

Estimated Overall Budget for the Project:   $103.80M 
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Document Name  Description 

2200_DosBocasHP_
DoradoTC_Overview

 

Location Maps and Site Picture 
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Overview 

Project Name:  Line 3100 Monacillos TC to Daguao TC

Project #:  10078 

Region:  San Juan ‐ Caguas 

Project Sponsor:  Owen Ehgoetz 

Project Manager:  Elizabeth Soto 

Damage Number:  206253 

Damaged Inventory/Asset 

Category: 

Island Wide Transmission Line System 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the 57.4 circuit miles of overhead transmission line for 38kV Line 3100 from 

Monacillos TC to Daguao TC. This line is a Near‐Term priority identified by LUMA. 

Name Number GPS Start GPS End 
Voltage 
Level 
(kV) 

 Monacillos TC – Daguao TC  3100  18.373077, ‐66.072937  18.232731, ‐65.667397  38kV 

 

Facilities Description 
The  specific  facilities  included  in  this  proposed project  are  structures  (including  their  foundations),  framing and 

insulators, load break switches (manual and automated), conductors, guy wires, anchoring, grounding assemblies, 

and any other associated components. 

Most  of  the  construction  along  this  line  segment  consists  of  wood  monopole  guyed  structures  with  some 

interspersed  self‐supporting  steel  and  concrete  monopoles.  This  line  primarily  traverses  urban  areas  between 

Monacillos TC substation and Daguao TC substation 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

The  scope of work  for  Lines  3100  from Monacillos  TC  to Daguao TC will  consist  of  the  repair  restoration,  or 
replacement  of  damaged  elements  and  functionally  interdependent  non‐damaged  elements  of  the  overhead 
portions of these lines as allowed by FEMA Public Assistance Alternative Procedures (Section 428).  

In  certain  circumstances,  transmission  structures  may  need  to  be  replaced  to  meet  applicable  codes  and 
standards.  The  transmission  lines  will  undergo  modeling  and  analysis  to  validate  design  criteria,  including 
electrical clearances and mechanical loading requirements. The engineering team will perform field assessments 
of  overhead  facilities  and  document  damaged  assets  to  be  repaired  or  replaced.  The  results  of  this  detailed 
assessment will be used  to define  the scope of work. Field  surveys  to  locate existing alignment and property 
boundaries as well as geotechnical investigations may also be performed to assist in the scoping efforts. 

The repair or replacement of a transmission structure and components may include: Replacing insulators with 
polymer type; repairing, replacing, or adding guy wires; repairing or replacing anchors, structure connections, 
structure foundations, or portions of the foundations; restoring the integral ground of the structure and overhead 
ground conductor; restoring communications associated with the transmission line; replacing conductor spans 
when broken with splices, bird cages, pitting, burns, kinks, or stretched conductors; repairing or adding vibration 
and/or drag dampers or armor rods; and other repairs necessary to conform with codes and standards based 
upon engineering design specifications and requirements. 

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 
considered  in  the  scope  of  work.  The  scope  of  vegetation  removal  will  be  defined  during  the  preliminary 
engineering phase.  

The preliminary engineering phase may also dictate a need for soil boring or testing to evaluate suitability for 
installation of structures/poles or underground cable systems. When possible, facilities will remain along their 
existing route and within the existing right‐of‐way. 

Line 3100 (Monacillos TC to Daguao TC): The final SOW (plans and specifications) will be completed by Q2/2022 

and construction work will be completed by 2024. 

 

 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

 

 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 

Estimated Budget for Architectural & 

Engineering to Design:  

$6.23M 

Estimated Budget for Procurement & 

Construction:  

$107.10M 

Estimated Overall Budget for the Project:   $113.33M 
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Document Name  Description 

3100_MonacillosTC
_DaguaoTC_Overvie

 

Location Maps and Site Picture 
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Overview 

Project Name:  Line 500 Ponce TC to Costa Sur SP  

Project #:  10079 

Region:  Ponce 

Project Sponsor:  Owen Ehgoetz 

Project Manager:  Juan Negron 

Damage Number:  206253 

Damaged Inventory/Asset 

Category: 

Island Wide Transmission Line System 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities  listed below are part of the 18.0 circuit miles of overhead transmission line for 38kV Line 500 from 

Ponce TC to Costa Sur SP. This line is a Near‐Term priority identified by LUMA. 

Name Number GPS Start GPS End 
Voltage 
Level 
(kV) 

Ponce TC to Costa Sur SP  500  18.000851, ‐66.612411  18.002279, ‐66.754395  38kV 

 

Facilities Description 
The  specific  facilities  included  in  this  proposed project  are  structures  (including  their  foundations),  framing and 

insulators, load break switches (manual and automated), conductors, guy wires, anchoring, grounding assemblies, 

and any other associated components. 

Most  of  the  construction  along  this  line  segment  consists  of  wood  monopole  guyed  structures  with  some 

interspersed self‐supporting steel and concrete monopoles. This line primarily traverses urban areas between Ponce 

TC substation and Costa Sur SP substation. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

The  scope  of  work  for  Lines  500  from  Ponce  TC  to  Costa  Sur  SP  will  consist  of  the  repair  restoration,  or 
replacement  of  damaged  elements  and  functionally  interdependent  non‐damaged  elements  of  the  overhead 
portions of these lines as allowed by FEMA Public Assistance Alternative Procedures (Section 428).  

In  certain  circumstances,  transmission  structures  may  need  to  be  replaced  to  meet  applicable  codes  and 
standards.  The  transmission  lines  will  undergo  modeling  and  analysis  to  validate  design  criteria,  including 
electrical clearances and mechanical loading requirements. The engineering team will perform field assessments 
of  overhead  facilities  and  document  damaged  assets  to  be  repaired  or  replaced.  The  results  of  this  detailed 
assessment will be used  to define  the scope of work. Field  surveys  to  locate existing alignment and property 
boundaries as well as geotechnical investigations may also be performed to assist in the scoping efforts. 

The repair or replacement of a transmission structure and components may include: Replacing insulators with 
polymer type; repairing, replacing, or adding guy wires; repairing or replacing anchors, structure connections, 
structure foundations, or portions of the foundations; restoring the integral ground of the structure and overhead 
ground conductor; restoring communications associated with the transmission line; replacing conductor spans 
when broken with splices, bird cages, pitting, burns, kinks, or stretched conductors; repairing or adding vibration 
and/or drag dampers or armor rods; and other repairs necessary to conform with codes and standards based 
upon engineering design specifications and requirements. 

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 
considered  in  the  scope  of  work.  The  scope  of  vegetation  removal  will  be  defined  during  the  preliminary 
engineering phase.  

The preliminary engineering phase may also dictate a need for soil boring or testing to evaluate suitability for 
installation of structures/poles or underground cable systems. When possible, facilities will remain along their 
existing route and within the existing right‐of‐way. 

Line 500 (Ponce TC to Costa Sur SP): The final SOW (plans and specifications) will be completed by Q2 2022 and 

construction work will be completed by 2023. 

 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

 

 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 

Estimated Budget for Architectural & 

Engineering to Design:  

$2.01M 

Estimated Budget for Procurement & 

Construction:  

$34.58M 

Estimated Overall Budget for the Project:   $36.59M 
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Document Name  Description 

500_PonceTC_Costa
SurSP_Overview

 

Location Maps and Site Picture 
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Document Change Control 

This table contains a history of the revisions made to this document. 

Rev.  Date of Issue  Brief Description of Change 

0  4JUL2021  Issued for Use 
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Overview 

Project Name:  Line 1900 Dos Bocas HP to San Sebastian TC

Project #:  10080 

Region:  Arecibo ‐ Mayaguez 

Project Sponsor:  Owen Ehgoetz 

Project Manager:  Jessica Arnaldy 

Damage Number:  206253 

Damaged Inventory/Asset 

Category: 

Island Wide Transmission Line System 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 

 

 

 

 

 

 

 

 



  Doc. Name: FEMA Project Scope of Work 
    Project Name: Line 1900 Dos Bocas HP to San Sebastian TC 

DR‐4339‐PR Public Assistance 

QMS Doc. ID: 5110 Rev. 0 
Project Doc No: 10080‐EN‐SOW‐0001_Rev0    Page 5 of 9 

Facilities 

Facilities List 
The facilities listed below are part of the 25.0 circuit miles of overhead transmission line for 38kV Line 1900 from 

Dos Bocas HP to San Sebastian TC.  

Name Number GPS Start GPS End 
Voltage 
Level 
(kV) 

Dos Bocas HP – San Sebastian TC  1900  18.335846,  ‐66.666222  18.340879,  ‐66.988678  38kV 

 

Facilities Description 
The  specific  facilities  included  in  this  proposed project  are  structures  (including  their  foundations),  framing and 

insulators, load break switches (manual and automated), conductors, guy wires, anchoring, grounding assemblies, 

and any other associated components. 

Most  of  the  construction  along  this  line  segment  consists  of  wood  monopole  guyed  structures  with  some 

interspersed self‐supporting steel and concrete monopoles. This line primarily traverses forested and urban areas 

between Dos Bocas HP substation and San Sebastian TC substation.   
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

The scope of work for Lines 1900 from Dos Bocas HP to San Sebastian TC will consist of the repair restoration, or 
replacement  of  damaged  elements  and  functionally  interdependent  non‐damaged  elements  of  the  overhead 
portions of these lines as allowed by FEMA Public Assistance Alternative Procedures (Section 428).  

In  certain  circumstances,  transmission  structures  may  need  to  be  replaced  to  meet  applicable  codes  and 
standards.  The  transmission  lines  will  undergo  modeling  and  analysis  to  validate  design  criteria,  including 
electrical clearances and mechanical loading requirements. The engineering team will perform field assessments 
of  overhead  facilities  and  document  damaged  assets  to  be  repaired  or  replaced.  The  results  of  this  detailed 
assessment will be used  to define  the scope of work. Field  surveys  to  locate existing alignment and property 
boundaries as well as geotechnical investigations may also be performed to assist in the scoping efforts. 

The repair or replacement of a transmission structure and components may include: Replacing insulators with 
polymer type; repairing, replacing, or adding guy wires; repairing or replacing anchors, structure connections, 
structure foundations, or portions of the foundations; restoring the integral ground of the structure and overhead 
ground conductor; restoring communications associated with the transmission line; replacing conductor spans 
when broken with splices, bird cages, pitting, burns, kinks, or stretched conductors; repairing or adding vibration 
and/or drag dampers or armor rods; and other repairs necessary to conform with codes and standards based 
upon engineering design specifications and requirements. 

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 
considered  in  the  scope  of  work.  The  scope  of  vegetation  removal  will  be  defined  during  the  preliminary 
engineering phase.  

The preliminary engineering phase may also dictate a need for soil boring or testing to evaluate suitability for 
installation of structures/poles or underground cable systems. When possible, facilities will remain along their 
existing route and within the existing right‐of‐way. 

Line 1900 (Dos Bocas HP to San Sebastian TC): The final SOW (plans and specifications) will be completed by Q2 

2022 and construction work will be completed by 2023. 

 

 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 



  Doc. Name: FEMA Project Scope of Work 
    Project Name: Line 1900 Dos Bocas HP to San Sebastian TC 

DR‐4339‐PR Public Assistance 

QMS Doc. ID: 5110 Rev. 0 
Project Doc No: 10080‐EN‐SOW‐0001_Rev0    Page 7 of 9 

Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

 

 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 

Estimated Budget for Architectural & 

Engineering to Design:  

$2.82M 

Estimated Budget for Procurement & 

Construction:  

$48.38M 

Estimated Overall Budget for the Project:   $51.20M 
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Overview 

Project Name:  Line 3000 Monacillos TC to Juncos TC 

Project #:  10083 

Region:  San Juan ‐ Caguas 

Project Sponsor:  Owen Ehgoetz 

Project Manager:  Francesco Bernardo 

Damage Number:  206253 

Damaged Inventory/Asset 

Category: 

Island Wide Transmission Line System 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the 44.4 circuit miles of overhead transmission line for 38kV Line 3000 from 

Monacillos TC to Juncos TC. This line is a Near‐Term priority identified by LUMA. 

Name Number GPS Start GPS End 
Voltage 
Level 
(kV) 

Monacillos TC – Juncos TC  3000  18.373077, ‐66.072937  18.227037, ‐65.915421   38kV 

 

Facilities Description 
The  specific  facilities  included  in  this  proposed project  are  structures  (including  their  foundations),  framing and 

insulators, load break switches (manual and automated), conductors, guy wires, anchoring, grounding assemblies, 

and any other associated components. 

Most  of  the  construction  along  this  line  segment  consists  of  wood  monopole  guyed  structures  with  some 

interspersed  self‐supporting  steel  and  concrete  monopoles.  This  line  primarily  traverses  urban  areas  between 

Monacillos TC substation and Juncos TC substation 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

The  scope  of work  for  Lines  3000  from Monacillos  TC  to  Juncos  TC will  consist  of  the  repair  restoration,  or 
replacement  of  damaged  elements  and  functionally  interdependent  non‐damaged  elements  of  the  overhead 
portions of these lines as allowed by FEMA Public Assistance Alternative Procedures (Section 428).  

In  certain  circumstances,  transmission  structures  may  need  to  be  replaced  to  meet  applicable  codes  and 
standards.  The  transmission  lines  will  undergo  modeling  and  analysis  to  validate  design  criteria,  including 
electrical clearances and mechanical loading requirements. The engineering team will perform field assessments 
of  overhead  facilities  and  document  damaged  assets  to  be  repaired  or  replaced.  The  results  of  this  detailed 
assessment will be used  to define  the scope of work. Field  surveys  to  locate existing alignment and property 
boundaries as well as geotechnical investigations may also be performed to assist in the scoping efforts. 

The repair or replacement of a transmission structure and components may include: Replacing insulators with 
polymer type; repairing, replacing, or adding guy wires; repairing or replacing anchors, structure connections, 
structure foundations, or portions of the foundations; restoring the integral ground of the structure and overhead 
ground conductor; restoring communications associated with the transmission line; replacing conductor spans 
when broken with splices, bird cages, pitting, burns, kinks, or stretched conductors; repairing or adding vibration 
and/or drag dampers or armor rods; and other repairs necessary to conform with codes and standards based 
upon engineering design specifications and requirements. 

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 
considered  in  the  scope  of  work.  The  scope  of  vegetation  removal  will  be  defined  during  the  preliminary 
engineering phase.  

The preliminary engineering phase may also dictate a need for soil boring or testing to evaluate suitability for 
installation of structures/poles or underground cable systems. When possible, facilities will remain along their 
existing route and within the existing right‐of‐way. 

Line 3000 (Monacillos TC to Juncos TC): The final SOW (plans and specifications) will be completed by Q2 2022 

and construction work will be completed by 2024. 

 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

 

 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 

Estimated Budget for Architectural & 

Engineering to Design:  

$4.98M 

Estimated Budget for Procurement & 

Construction:  

$85.46M 

Estimated Overall Budget for the Project:   $90.44M 
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Location Maps and Site Picture 
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Overview 

Project Name:  Distribution Feeders ‐ Bayamon Short Term Group 3 

Project #:  10135 

Region:  Bayamon 

Project Sponsor:  Brian Reynolds 

Project Manager:  Luderis Berrios 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the Bayamon Region. These interconnected and inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects identified in the Distribution Feeders – Bayamon Short Term projects in the 

PREPA 10‐Year Infrastructure Plan.  

Name Number GPS Start GPS End Voltage Level (kV) 

Vega Baja 1  9001-02  18.44627 -66.39147 18.44522 -66.36745  8.32

Toa Alta  9401-01  18.38575 -66.25278 18.34779 -66.27037  4.16

Barrio Piñas  9403-03  18.34681 -66.23096  18.34565 -66.24450  4.16 

Unibon  9501-02  18.32915 -66.35961 18.28862 -66.33687  8.32

Monterrey  9502-01  18.33839 -66.30520 18.34027 -66.31707  8.32

Monterrey  9502-02  18.33839 -66.30520 18.28861 -66.33688  8.32

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 
insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 
(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 
underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 
and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 
such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 
placement, and coordination of protective devices. The engineering team will perform field assessments of 
overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 
assessments will help define the scope of restoration to industry standards. Note that this project is based on a 
damage assessment sample that was extrapolated across the entire distribution system, therefore existing 
documentation of hurricane damage may not be available. For both overhead and underground facilities, the 
engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 
foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 
environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicon rubber insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q4 2022 and construction will be completed by 
2023. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design:  

$3.42M 

Estimated Budget for Procurement & 

Construction:  

$62.26M 

Estimated Overall Budget for the Project:   $65.68M 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

 

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Document Name  Description 

Bayamon Short 
Term Group 3 (Distri

 

Location Maps and Site Picture 
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Overview 

Project Name:  Distribution Feeders ‐ Bayamon Short Term Group 2 

Project #:  10136 

Region:  Bayamon 

Project Sponsor:  Quyen Nguyen 

Project Manager:  Luderis Berrios 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the Bayamon Region. LUMA’s interconnected and inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects identified in the Distribution Feeders – Bayamon Short Term projects in the 

PREPA 10‐Year Infrastructure Plan.  

Name Number GPS Start GPS End Voltage Level (kV) 

Cataño Pds 13kV 1801-01 18.42335 -66.13989 18.42598 -66.14761 13.2 

Cataño Pds 13kV 1801-02 18.42335 -66.13989 18.40947 -66.14796 13.2 

Cataño Pds 13kV 1801-03 18.42335 -66.13989 18.44104 -66.12618 13.2 

Cataño Pds 13kV 1801-04 18.42335 -66.13989 18.42382 -66.14040 13.2 

Cataño Pds 13kV 1801-05 18.42335 -66.13989 18.42726 -66.14877 13.2 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 
insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 
(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 
underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 
and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 
such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 
placement, and coordination of protective devices. The engineering team will perform field assessments of 
overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 
assessments will help define the scope of restoration to industry standards. Note that this project is based on a 
damage assessment sample that was extrapolated across the entire distribution system, therefore existing 
documentation of hurricane damage may not be available. For both overhead and underground facilities, the 
engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 
foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 
environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicone rubber 

insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q3 2022 and construction will be completed by 
2023. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design: 

$0.54M   

Estimated Budget for Procurement & 

Construction:  

$9.81M 

Estimated Overall Budget for the Project:   $10.35M 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

 

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Document Name  Description 

Bayamon Short 
Term Group 2 (Distri

 

Location Maps and Site Picture 
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Overview 

Project Name:  Distribution Feeders ‐ Carolina Short Term Group 3 

Project #:  10137 

Region:  Carolina 

Project Sponsor:  Quyen Nguyen 

Project Manager:  Daniel Colon 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the Carolina Region. These interconnected and inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects identified in the Distribution Feeders – Carolina Short Term projects in the 

PREPA 10‐Year Infrastructure Plan. 

Name Number GPS Start GPS End Voltage Level (kV)

Sabana Llana 13kV 

#1 
1646‐02  18.39442 ‐65.98091  18.37569 ‐65.94957 

13.2 

Villamar  1657‐02  18.43938 ‐66.02550  18.42733 ‐66.01189  13.2 

Canovanas T.C. #1  2402‐02  18.37470 ‐65.90971  18.42263 ‐65.83005  13.2 

Canovanas T.C. #1  2402‐03  18.37470 ‐65.90971  18.37569 ‐65.94957  13.2 

Canovanas T.C. #2  2404‐06  18.37496 ‐65.90952  18.42111 ‐65.95512  13.2 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 

insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 

(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 

underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 

and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 

such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 

placement, and coordination of protective devices. The engineering team will perform field assessments of 

overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 

assessments will help define the scope of restoration to industry standards. Note that this project is based on a 

damage assessment sample that was extrapolated across the entire distribution system, therefore existing 

documentation of hurricane damage may not be available. For both overhead and underground facilities, the 

engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 

foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 

environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicone rubber 

insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work.The scope of vegetation removal will be defined during the 30% engineering 

phase. The 30% engineering phase may also find that soil boring or testing is needed to make sure conditions 

are suitable for installation of structures/poles or underground cable systems. When possible, facilities will 

remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q4 2022 and construction will be completed by 

2023. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 

2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 

Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast majority 

of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim Policy 104‐009‐

11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design:  

$3.17M 

Estimated Budget for Procurement & 

Construction:  

$57.59M 

Estimated Overall Budget for the Project:   $60.76M 

 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

 

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Document Name  Description 

Carolina Short Term 
Group 3 (Distributio

 

Location Maps and Site Picture 
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Overview 

Project Name:  Distribution Feeders ‐ Mayaguez Short Term Group 2 

Project #:  10151 

Region:  Mayaguez 

Project Sponsor:  Brian Reynolds 

Project Manager:  Victor Decastro 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the Mayaguez Region. These interconnected and inter‐
functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 
substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 
end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  
These feeders are a subset of projects identified in the Distribution Feeders – Mayaguez Short Term projects in the 
PREPA 10‐Year Infrastructure Plan.   
 

Name  Number  GPS Start  GPS End  Voltage Level (kV) 

Once De Agosto  6001-05  18.20081 -67.13314  18.21551 -67.14141  4.16  

Cerro Las Mesas  6010-01  18.17599 -67.08725  18.18902 -67.11984  4.16  

Centro Médico 13kV  6015-02  18.17803 -67.15208  18.16209 -67.14725  13.2  

Indiera Alta  6305-03  18.16013 -66.87988  18.14889 -66.93828  4.16  

Las Vegas  6306-02  18.18240 -67.02903  18.20781 -67.07796  4.16  

Acacias 13.2 kV  6802-04  18.12901 -67.13596  18.16209 -67.14725  13.2  

Acacias 13.2 kV  6802-05  18.12901 -67.13596  18.08443 -67.18831  13.2  

Bartolo  7902-01  18.18835 -66.84915  18.21035 -66.86203  4.16  

Bartolo  7902-03  18.18835 -66.84915  18.18021 -66.83223  4.16  

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 
insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 
(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 
underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 
and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 
such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 
placement, and coordination of protective devices. The engineering team will perform field assessments of 
overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 
assessments will help define the scope of restoration to industry standards. Note that this project is based on a 
damage assessment sample that was extrapolated across the entire distribution system, therefore existing 
documentation of hurricane damage may not be available. For both overhead and underground facilities, the 
engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 
foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 
environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicon rubber insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q3 2022 and construction will be completed by 
2023. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design:  

$5.67M 

Estimated Budget for Procurement & 

Construction:  

$103.17M 

Estimated Overall Budget for the Project:   $108.85M 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

 

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Overview 

Project Name:  Distribution Feeders ‐ Mayaguez Short Term Group 3 

Project #:  10140 

Region:  Mayaguez 

Project Sponsor:  Quyen Nguyen 

Project Manager:  Victor De Castro 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the Mayaguez Region. These interconnected and inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects identified in the Distribution Feeders – Mayaguez Short Term projects in the 

PREPA  10‐Year Infrastructure Plan. 

Name Number GPS Start GPS End Voltage Level (kV)

San Germán Tc 

13kV 
6406‐02  18.07515 ‐67.00909  18.1133 ‐67.07275 

13.2 

Lajas  6601‐03  18.05317 ‐67.05818  18.05318 ‐67.05814  7.2 

Parguera Pds  6603‐01  18.00732 ‐67.05065  17.99001 ‐66.96094  13.2 

Boquerón  6702‐01  18.03007 ‐67.13981  18.00215 ‐67.07042  7.2 

Cabo Rojo  6703‐01  18.08971 ‐67.14976  18.08753 ‐67.10168  7.2 

Combate  6704‐02  17.98099 ‐67.18511  17.97882 ‐67.20936  13.2 

Combate  6704‐03  17.98099 ‐67.18511  18.02755 ‐67.13969  13.2 

Puerto Real  6705‐01  18.07724 ‐67.15616  18.08443 ‐67.18831  7.2 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 

insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 

(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 

underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 

and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 

such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 

placement, and coordination of protective devices. The engineering team will perform field assessments of 

overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 

assessments will help define the scope of restoration to industry standards. Note that this project is based on a 

damage assessment sample that was extrapolated across the entire distribution system, therefore existing 

documentation of hurricane damage may not be available. For both overhead and underground facilities, the 

engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 

foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 

environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicone rubber 

insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the 30% engineering 

phase. The 30% engineering phase may also find that soil boring or testing is needed to make sure conditions 

are suitable for installation of structures/poles or underground cable systems. When possible, facilities will 

remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q4 2022 and construction will be completed by 

2024. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 

2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 

Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast majority 

of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim Policy 104‐009‐

11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design:  

$7.02M 

Estimated Budget for Procurement & 

Construction:  

$127.65M 

Estimated Overall Budget for the Project:   $134.67M 

 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Overview 

Project Name:  Distribution Feeders ‐ Ponce Short Term Group 2 

Project #:  10141 

Region:  Ponce 

Project Sponsor:  Quyen Nguyen 

Project Manager:  Victor De Castro 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the Ponce Region. These interconnected and inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects identified in the Distribution Feeders – Ponce Short Term projects in the 

PREPA 10‐Year Infrastructure Plan. 

Name Number GPS Start GPS End Voltage Level (kV)

Jobos T.C.  4003-01  17.96106 -66.13925 17.98454 -66.18250  4.16

Patillas  4201-01  18.00076 -66.01180 17.97823 -65.97245  4.16

Coamo Urbano  4602-01  18.07006 -66.36164 18.08203 -66.34376  4.16

Coamo Pds  4603-01  18.06723 -66.36833 18.08230 -66.38646  13.2

Ponce Distr. 
Hospital 

5012-03  18.03256 -66.59142  18.05420 -66.58737 
4.16

Aguilita 4 kV  5817-02  18.00114 -66.53906 18.02427 -66.53363  4.16

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 

insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 

(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 

underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 

and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 

such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 

placement, and coordination of protective devices. The engineering team will perform field assessments of 

overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 

assessments will help define the scope of restoration to industry standards. Note that this project is based on a 

damage assessment sample that was extrapolated across the entire distribution system, therefore existing 

documentation of hurricane damage may not be available. For both overhead and underground facilities, the 

engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 

foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 

environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicone rubber 

insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the 30% engineering 

phase. The 30% engineering phase may also find that soil boring or testing is needed to make sure conditions 

are suitable for installation of structures/poles or underground cable systems. When possible, facilities will 

remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q3 2022 and construction will be completed by 

2023. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 

2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 

Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast majority 

of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim Policy 104‐009‐

11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design:  

$2.21M 

Estimated Budget for Procurement & 

Construction:  

$40.17M 

Estimated Overall Budget for the Project:   $42.38M 

 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Overview 

Project Name:  Distribution Feeders ‐San Juan Short Term Group 2 

Project #:  10142 

Region:  San Juan 

Project Sponsor:  Brian Reynolds 

Project Manager:  Daniel Colon 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the San Juan Region. These interconnected and inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects identified in the Distribution Feeders – San Juan Short Term projects in the 

PREPA 10‐Year Infrastructure Plan.   

Name Number GPS Start GPS End Voltage Level (kV) 

Monacillos 4kV 1330-01 18.37261 -66.07277 18.35033 -66.09118 4.16 

Monacillos 13kV 1346-02 18.37308 -66.07294 18.38976 -66.08356 13.2 

Venezuela 13kV 1348-06 18.39700 -66.05577 18.39866 -66.03989 13.2 

Cachete 13kV 1529-15 18.39850 -66.09896 18.38981 -66.09740 13.2 

Grana Pds Ii 1909-09 18.36984 -66.11188 18.36939 -66.11060 13.2 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 
insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 
(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 
underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 
and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 
such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 
placement, and coordination of protective devices. The engineering team will perform field assessments of 
overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 
assessments will help define the scope of restoration to industry standards. Note that this project is based on a 
damage assessment sample that was extrapolated across the entire distribution system, therefore existing 
documentation of hurricane damage may not be available. For both overhead and underground facilities, the 
engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 
foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 
environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicon rubber insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q3 2022 and construction will be completed by 
2023. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design:  

$0.55M 

Estimated Budget for Procurement & 

Construction:  

$10.01M 

Estimated Overall Budget for the Project:   $10.56M 

 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 
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Attachments  

 

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 

San Juan Short 
Term Group 2 (Distri 

Location Maps and Site Picture 
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Overview 

Project Name:  Distribution Feeders ‐ Caguas Short Term Group 2 

Project #:  10146 

Region:  Caguas 

Project Sponsor:  Brian Reynolds 

Project Manager:  Roberto Gormon 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The  facilities  listed below are part of  the  feeder  systems  in  the Caguas Region. These  interconnected and  inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects  identified  in the Distribution Feeders – Caguas Short Term projects  in the 

PREPA 10‐Year Infrastructure Plan.  

Name Number GPS Start GPS End Voltage Level (kV)

Barranquitas 9601-01 18.18977 -66.31913 18.21859 -66.30946 8.32 

Barranquitas 9601-02 18.18977 -66.31913 18.18981 -66.26790 8.32 

Barranquitas Ii 9602-04 18.18984 -66.31915 18.20743 -66.35325 8.32 

Divisoria 9901-02 18.16708 -66.51129 18.16362 -66.40896 4.16 

Orocovis 9902-01 18.24018 -66.39701 18.17128 -66.38018 8.32 

Orocovis 9902-02 18.24018 -66.39701 18.20743 -66.35325 8.32 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 
insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 
(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 
underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 
and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 
such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 
placement, and coordination of protective devices. The engineering team will perform field assessments of 
overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 
assessments will help define the scope of restoration to industry standards. Note that this project is based on a 
damage assessment sample that was extrapolated across the entire distribution system, therefore existing 
documentation of hurricane damage may not be available. For both overhead and underground facilities, the 
engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 
foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 
environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicon rubber insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q2 2022 and construction will be completed by 
2023. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design:  

$5.84M 

Estimated Budget for Procurement & 

Construction:  

$106.13M 

Estimated Overall Budget for the Project:   $111.96M 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

 

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Document Name  Description 

Caguas Short Term 
Group 2 (Distributio 

Location Maps and Site Picture 
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Overview 

Project Name:  Distribution Feeders ‐ Caguas Short Term Group 3 

Project #:  10147 

Region:  Caguas 

Project Sponsor:  Quyen Nguyen 

Project Manager:  Roberto Gormon 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the Caguas Region. LUMA’s interconnected and inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects  identified  in the Distribution Feeders – Caguas Short Term projects  in the 

PREPA 10‐Year Infrastructure Plan.  

Name Number GPS Start GPS End Voltage Level (kV) 

Las Piedras 2801-02 18.17957 -65.87120 18.15902 -65.83828 8.32 

Las Piedras 2801-03 18.17957 -65.87120 18.17433 -65.90508 8.32 

Pueblito Del Rio 2803-02 18.22003 -65.83328 18.15391 -65.81957 8.32 

Juncos 3201-04 18.22687 -65.91591 18.19875 -65.88796 4.16 

Juncos 2 13.2 kV 3205-07 18.22687 -65.91543 18.23103 -65.86341 13.2 

San Lorenzo 3301-01 18.19122 -65.96418 18.18403 -65.97362 8.32 

San Lorenzo Ii 3302-02 18.18374 -65.95768 18.11705 -65.94062 8.32 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 
insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 
(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 
underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 
and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 
such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 
placement, and coordination of protective devices. The engineering team will perform field assessments of 
overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 
assessments will help define the scope of restoration to industry standards. Note that this project is based on a 
damage assessment sample that was extrapolated across the entire distribution system, therefore existing 
documentation of hurricane damage may not be available. For both overhead and underground facilities, the 
engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 
foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 
environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicone rubber 

insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q2 2022 and construction will be completed by 
2024. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design: 

$4.28M 

Estimated Budget for Procurement & 

Construction:  

$77.79M 

Estimated Overall Budget for the Project:   $82.07M 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

 

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Document Name  Description 

Caguas Short Term 
Group 3 (Distributio

 

Location Maps and Site Picture 
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Overview 

Project Name:  Distribution Feeders ‐ Caguas Short Term Group 4 

Project #:  10148 

Region:  Caguas 

Project Sponsor:  Brian Reynolds 

Project Manager:  Roberto Gormon 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The  facilities  listed below are part of  the  feeder  systems  in  the Caguas Region. These  interconnected and  inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects  identified  in the Distribution Feeders – Caguas Short Term projects  in the 

PREPA 10‐Year Infrastructure Plan.  

Name Number GPS Start GPS End Voltage Level (kV) 

Caguas T.C. 3004-01 18.23951 -66.03646 18.24808 -66.09112 8.32 

Caguas T.C. 13.2 kV 3006-02 18.23945 -66.03674 18.22044 -66.06369 13.2 

Caguas T.C. 13.2 kV 3006-03 18.23945 -66.03674 18.24441 -66.00805 13.2 

Caguas T.C. 13.2 kV 3006-05 18.23945 -66.03674 18.28225 -66.04259 13.2 

Villas De Castro 3013-02 18.21797 -66.00515 18.19760 -65.97319 8.32 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 
insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 
(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 
underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 
and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 
such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 
placement, and coordination of protective devices. The engineering team will perform field assessments of 
overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 
assessments will help define the scope of restoration to industry standards. Note that this project is based on a 
damage assessment sample that was extrapolated across the entire distribution system, therefore existing 
documentation of hurricane damage may not be available. For both overhead and underground facilities, the 
engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 
foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 
environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicon rubber insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q2 2022 and construction will be completed by 
2023. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design:  

$2.33M 

Estimated Budget for Procurement & 

Construction:  

$42.38M 

Estimated Overall Budget for the Project:   $44.71M 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

 

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Document Name  Description 

Caguas Short Term 
Group 4 (Distributio

 

Location Maps and Site Picture 
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Overview 

Project Name:  Distribution Feeders ‐ Caguas Short Term Group 5 

Project #:  10149 

Region:  Caguas 

Project Sponsor:  Quyen Nguyen 

Project Manager:  Roberto Gormon 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the Caguas Region. These interconnected and inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects identified in the Distribution Feeders – Caguas Short Term projects in the 

PREPA 10‐Year Infrastructure Plan. 

Name Number GPS Start GPS End Voltage Level (kV)

Cayey T.C.  3401‐02  18.12039 ‐66.17109  18.11256 ‐66.17463   

Cayey Rural  3405‐01  18.10323 ‐66.16674  18.11508 ‐66.14493   

Cayey Rural  3405‐03  18.10323 ‐66.16674  18.09876 ‐66.18150   

Aibonito Pds  3502‐02  18.13083 ‐66.28555  18.14853 ‐66.27444   

Cidra  3601‐02  18.17477 ‐66.16178  18.16178 ‐66.20247   

Cidra  3601‐04  18.17477 ‐66.16178  18.21259 ‐66.16495   

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 

insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 

(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 

underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 

and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 

such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 

placement, and coordination of protective devices. The engineering team will perform field assessments of 

overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 

assessments will help define the scope of restoration to industry standards. Note that this project is based on a 

damage assessment sample that was extrapolated across the entire distribution system, therefore existing 

documentation of hurricane damage may not be available. For both overhead and underground facilities, the 

engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 

foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 

environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicone rubber 

insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q2 2022 and construction will be completed by 

2023. 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 

2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 

Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast majority 

of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim Policy 104‐009‐

11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design:  

$3.77M 

Estimated Budget for Procurement & 

Construction:  

$68.58M 

Estimated Overall Budget for the Project:   $72.35M 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Overview 

Project Name:  Distribution Feeders ‐ Caguas Short Term Group 6 

Project #:  10150 

Region:  Caguas 

Project Sponsor:  Quyen Nguyen 

Project Manager:  Roberto Gormon 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the Caguas Region. LUMA’s interconnected and inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects  identified  in the Distribution Feeders – Caguas Short Term projects  in the 

PREPA 10‐Year Infrastructure Plan.  

Name Number GPS Start GPS End Voltage Level (kV) 

Gautier Benitez 3007-03 18.21759 -66.04091 18.13641 -66.06878 8.32 

Villa Del Rey 3010-01 18.21633 -66.05834 18.22892 -66.05092 8.32 

Gautier Benitez 
Pds 

3015-05 18.21761 -66.04064 18.14577 -66.02306 
13.2 

Comerío 9703-01 18.22243 -66.22315 18.18981 -66.26790 8.32 

Comerío 9703-02 18.22243 -66.22315 18.23238 -66.25666 8.32 

Comerío 9703-03 18.22243 -66.22315 18.28142 -66.20852 8.32 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 
insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 
(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 
underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 
and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 
such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 
placement, and coordination of protective devices. The engineering team will perform field assessments of 
overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 
assessments will help define the scope of restoration to industry standards. Note that this project is based on a 
damage assessment sample that was extrapolated across the entire distribution system, therefore existing 
documentation of hurricane damage may not be available. For both overhead and underground facilities, the 
engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 
foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 
environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicone rubber 

insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q2 2022 and construction will be completed by 
2024. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design: 

$4M   

Estimated Budget for Procurement & 

Construction:  

$72.65M 

Estimated Overall Budget for the Project:   $72.65M 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

 

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Overview 

Project Name:  Distribution Feeders ‐ Caguas Short Term Group 7 

Project #:  10151 

Region:  Caguas 

Project Sponsor:  Brian Reynolds 

Project Manager:  Roberto Gormon 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The  facilities  listed below are part of  the  feeder  systems  in  the Caguas Region. These  interconnected and  inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects  identified  in the Distribution Feeders – Caguas Short Term projects  in the 

PREPA 10‐Year Infrastructure Plan.  

Name Number GPS Start GPS End Voltage Level (kV) 

Gurabo 3101-02 18.25409 -65.97565 18.29453 -65.97197 4.16 

Gurabo Pds 3102-01 18.25066 -65.96182 18.27158 -65.96577 13.2 

Veredas 3103-01 18.22493 -66.00757 18.26044 -66.00600 13.2 

Veredas 3103-04 18.22493 -66.00757 18.18956 -65.97182 13.2 

Veredas 3103-05 18.22493 -66.00757 18.22386 -66.02579 13.2 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 
insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 
(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 
underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 
and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 
such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 
placement, and coordination of protective devices. The engineering team will perform field assessments of 
overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 
assessments will help define the scope of restoration to industry standards. Note that this project is based on a 
damage assessment sample that was extrapolated across the entire distribution system, therefore existing 
documentation of hurricane damage may not be available. For both overhead and underground facilities, the 
engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 
foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 
environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicon rubber insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q2 2022 and construction will be completed by 
2023. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design:  

$2.56M 

Estimated Budget for Procurement & 

Construction:  

$46.62M 

Estimated Overall Budget for the Project:   $49.18M 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

 

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Overview 

Project Name:  Distribution Feeders ‐ Caguas Short Term Group 8 

Project #:  10152 

Region:  Caguas 

Project Sponsor:  Quyen Nguyen 

Project Manager:  Roberto Gormon 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 
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Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the Caguas Region. These interconnected and inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects identified in the Distribution Feeders – Caguas Short Term projects in the 

PREPA 10‐Year Infrastructure Plan. 

Name Number GPS Start GPS End Voltage Level (kV)

Humacao T.C. 13 

kV 
2603‐08  18.13737 ‐65.82681  18.19873 ‐65.88796 

13.2 

Aguas Buenas  3701‐03  18.25488 ‐66.10068  18.25043 ‐66.13561  8.32 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 

insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 

(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 

underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 

and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 

such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 

placement, and coordination of protective devices. The engineering team will perform field assessments of 

overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 

assessments will help define the scope of restoration to industry standards. Note that this project is based on a 

damage assessment sample that was extrapolated across the entire distribution system, therefore existing 

documentation of hurricane damage may not be available. For both overhead and underground facilities, the 

engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 

foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 

environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicone rubber 

insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q2 2022 and construction will be completed by 

2023. 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 



  Doc. Name: FEMA Project Scope of Work 
    Project Name: Distribution Feeders ‐ Caguas Short Term Group 8 

DR‐4339‐PR Public Assistance 

QMS Doc. ID: 5110 Rev. 0 
Project Doc No: 10152‐EN‐SOW‐0001_Rev0    Page 7 of 9 

Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 

2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 

Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast majority 

of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim Policy 104‐009‐

11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design:  

$1.23M 

Estimated Budget for Procurement & 

Construction:  

$22.41M 

Estimated Overall Budget for the Project:   $23.65M 

 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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Document Name  Description 

Caguas Short Term 
Group 8 (Distributio

 

Location Maps and Site Picture 
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Overview 

Project Name:  Distribution Feeders ‐ Mayaguez Short Term Group 4 

Project #:  10153 

Region:  Mayaguez 

Project Sponsor:  Quyen Nguyen 

Project Manager:  Victor De Castro 

Damage Number:  250081 

Damaged Inventory/Asset 

Category: 

Island Wide Distribution 

FEMA Project Number: 
(formerly Project Worksheet) 

<Provided by FEMA> 

Introduction 

The purpose of this document is to present and update a Project Scope of Work (SOW) with Cost Estimates to be 

submitted to COR3 and FEMA for projects under DR‐4339‐PR Public Assistance. The completed document will be 

reviewed by COR3 and FEMA to create and version a specific project worksheet and post fixed‐cost estimates to 

repair, restore, or replace eligible facilities including Section 406 hazard mitigation for a specific project. 

LUMA Energy provides the Operations and Maintenance of the electric service to the entire island of Puerto Rico. 

Puerto Rico Electric Power Authority (PREPA) is the agency that owns the facilities, sites, and systems identified in 

this Scope of Work that are eligible as critical services facilities as defined in the PAAP (Section 428) and BBA 2018 

guidance documents. 

This document will be updated with information developed during the initial design and engineering phase 

through the construction phase. 

.  
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Facilities 

Facilities List 
The facilities listed below are part of the feeder systems in the Mayaguez Region. These interconnected and inter‐

functional distribution feeders (sites) establish the electrical distribution system. The feeders all originate from a 

substation (start) and serve customers along a route to various locations (end). GPS Coordinates for the start and 

end point of each electrical feeder project are noted in the table below and depicted on the attached feeder maps.  

These feeders are a subset of projects identified in the Distribution Feeders – Mayaguez Short Term projects in the 

PREPA 10‐Year Infrastructure Plan.  

Name Number GPS Start GPS End Voltage Level (kV) 

Las Marías 6201-01 18.25506 -66.99142 18.23739 -67.01784 4.16 

San Sebastián 2 7802-04 18.34062 -66.98908 18.35482 -67.03479 4.16 

San Sebastián 
13kV 

7805-11 18.34088 -66.98868 18.39378 -67.10575 
13.2 

San Sebastián 
13kV 

7805-13 18.34088 -66.98868 18.31046 -66.91960 
13.2 

Lares 7901-01 18.29155 -66.88269 18.31361 -66.87535 4.16 

Lares 7901-02 18.29155 -66.88269 18.28733 -66.85480 4.16 

Lares Prov. 13kV 7903-06 18.29154 -66.88259 18.31046 -66.91960 13.2 

 

Facilities Description 
The specific facilities included in this project are: poles and structures (including their foundations), framing and 
insulators, load break switches (manual and automated), capacitor banks, voltage regulators, transformers 
(including lightning arresters and fuse cut‐outs), conductors, guy wires, anchoring, grounding assemblies, 
underground cable, underground cable systems, fault interrupting equipment (fuses, reclosers, and sectionalizers), 
and any other associated components. 
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Project Scope 

Scope of Work Description (e.g., Plan for Repair) 

Feeders will undergo comprehensive distribution modeling, analysis, and simulation to validate planning criteria 
such as: conductor loading, voltage parameters, power factor, reliability metrics, distribution automation device 
placement, and coordination of protective devices. The engineering team will perform field assessments of 
overhead facilities and document damaged assets to be repaired or replaced. The results of these detailed 
assessments will help define the scope of restoration to industry standards. Note that this project is based on a 
damage assessment sample that was extrapolated across the entire distribution system, therefore existing 
documentation of hurricane damage may not be available. For both overhead and underground facilities, the 
engineering team will conduct a route study to verify underground cable system routing, identify conflicts with 
foreign utilities, test subsurface conditions, research right‐of‐way and easement availability, identify 
environmental and cultural impact, and identify highway/rail/waterway crossings. 

Structure foundations will be designed and engineered to confirm structural soundness and stability. Damaged 

structures/poles will be replaced with higher class (strength) structures/poles made of steel, concrete, or 

fiberglass composite. Damaged crossarms will be replaced with composite, galvanized, or stainless steel 

crossarms. Porcelain insulators and any other damaged insulator will be replaced with silicone rubber 

insulators.  

Missing or damaged grounding assemblies will be replaced to fulfill system grounding integrity. Damaged 

conductor spans will be replaced between poles and re‐sagged per codes and standards. Damaged structure 

guying elements will be repaired or replaced, such as slack guy wires or pulled anchors.  

In order to comply with codes and standards and to allow for construction access, vegetation removal will be 

considered in the scope of work. The scope of vegetation removal will be defined during the preliminary 

engineering phase. The preliminary engineering phase may also find that soil boring or testing is needed to 

make sure conditions are suitable for installation of structures/poles or underground cable systems. When 

possible, facilities will remain along their existing route and within the existing right‐of‐way. 

The final SOW (plans and specifications) will be completed by Q4 2022 and construction will be completed by 
2024. 

 

 

 

 

Type of Project 
Indicate whether the intended plan is a(n): 

1. Restoration to Codes/Standards: Restores the facility(s) to pre‐disaster function and to approved 

codes/standards 

2. Improved Project: Restores the pre‐disaster function of the facility(s) and incorporates improvements 

including any: 

a. Other improvements, not required by codes and standards  

b. Changes in facility size, capacity, dimension, or footprint 

3. Alternate Project: Does not restore the pre‐disaster function of the damaged facility(s) 
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Choose One (Restoration, Improved or Alternate) 

If improved, provide the changes in facility size, capacity, dimension, or footprint. If alternate, provide rationale 

for recommendation. 
Restoration to Codes and Standards   

This work will be in compliance with FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 

Permanent Work FEMA‐4339‐DR‐PR February 2020) 

Note: If preliminary A&E work has not been completed, the type of work designation is considered initial and is 

based on currently available information. The type of work designation may be revised based on the results of the 

completed preliminary A&E work. 
 

Preliminary Engineering 

Is architectural and engineering funding required to help define the intended scope of work? 

Yes 

 

Codes and Standards 

Which of the following types of codes, specifications, and standards apply to the restoration, replacement, 

relocation, or alternate scope of work? 

The following will be referenced when applying specific codes, specifications, and standards to the project design: 

1. Consensus‐based codes, per FEMA (Public Assistance Alternative Procedures (Section 428) Guide for 
Permanent Work FEMA‐4339‐DR‐PR February 2020). 

2. Industry standards per FEMA Recovery Policy FP‐104‐009‐5, Version 2, Implementing Section 20601 of the 
2018 Bipartisan Budget Act through the Public Assistance Program. 

3. FEMA Recovery Interim Policy FP‐104‐009‐11 Version 2.1, Consensus‐Based Codes, Specifications, and 
Standards for Public Assistance. 

4. LUMA's latest Design Criteria Document (DCD) which aggregates the design considerations of the vast 
majority of the consensus‐based codes, specifications, and standards listed in FEMA Recovery Interim 
Policy 104‐009‐11 Version 2.1 (December 20, 2019). 

Codes, Specifications, and Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   

Industry Standards 

Yes  If yes, describe how incorporated below. 

Applicable codes and standards will be identified and incorporated into the plans and specifications.   
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Estimate 

Cost estimates to complete the work have been generated at a class 5 level, which is between ‐50% and +100% of 

the final project cost. The estimate includes materials, construction labor and equipment, engineering, permitting, 

management, and contingencies.  

Estimated Budget for Architectural & 

Engineering to Design: 

$5.13M 

Estimated Budget for Procurement & 

Construction:  

$93.36M 

Estimated Overall Budget for the Project:   $98.5M 

406 Hazard Mitigation Proposal 

406 Mitigation Opportunity Scope of Work 

During the preliminary design phase, LUMA will develop and propose 406 Hazard Mitigation proposals 

consistent with the damages. These proposals will be documented with BCAs. 

  

406 Mitigation Opportunity Cost Estimate 

Estimated Budget for Architectural & 

Engineering to Design:  

Unknown at this time 

Estimated Budget for Procurement:   Unknown at this time 

Estimated Budget for Construction:   Unknown at this time 

Estimated Overall Budget for the Project:   Unknown at this time 

Note: If available, detailed engineering cost estimates will be included as an attachment. 

Environmental & Historic Preservation Requirements 

EHP considerations will be identified and evaluated during the preliminary design phase and submitted to FEMA 

for review. Requirements will be incorporated into the final design and construction documents to be approved 

by FEMA prior to construction activities. 

 

Attachments  

Document Name  Description 

<N/A>  Project Cost Estimates 

<N/A>  Engineering Studies and Designs 
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