NEPR

Recei ved:
GOVERNMENT OF PUERTO RICO

PUERTO RICO PUBLIC SERVICE REGULATORY BOARD Sep 24, 2025

PUERTO RICO ENERGY BUREAU
8:20 PM

IN RE: LUMA'S ACCELERATED CASE NO.: NEPR-MI-2024-0002
STORAGE ADDITION PROGRAM
(“ASAP”)

MOTION TO SHOW CAUSE
TO THE HONORABLE PUERTO RICO ENERGY BUREAU:

COMES NOW the Puerto Rico Electric Power Authority (“PREPA”) through its
undersigned legal counsel and respectfully informs and requests as follows:

1. On November 9, 2023, LUMA informally intfroduced to the
Commissioners of the Energy Bureau of the Puerto Rico Public Service Regulatory
Board (“Energy Bureau”) a proposal referred to as the Accelerated Storage
Addition Program (“ASAP”). LUMA explained that the program could enable the
integration of much-needed Battery Energy Storage Systems (“BESS”) into the
Puerto Rico Electric System within a considerably shorter timeframe than that
anticipated under the ongoing renewable energy and storage procurement
process (the “Tranches”). LUMA further indicated that it would present the
concept to additional stakeholders in order to gather feedback from the relevant
parties and help ensure the program'’s success.

2. The Energy Bureau later held an in-person Confidential Conference
with LUMA to address matters concerning the ASAP. During the meeting, LUMA

indicated that ASAP projects are expected to be significantly less costly than



other market alternatives and would provide greater operational flexibility
compared to the BESS projects contracted under Tranche 1. LUMA further
reported that, in order to avoid complications associated with amending existing
confracts, independent power producers (“IPPs”) have expressed a strong
preference for executing the ASAP Standard Offer Agreement (“SO Agreement”)
separately from their current confracts.

3. On November 1, 2024, the Energy Bureau issued a Resolution and
Order approving four (4) draft SO Agreements under ASAP Phase 1. Subsequently,
on December 20, 2024, and January 14, 2025, the Energy Bureau approved the
final versions of the four agreements, representing a total of 110 MW of BESS.

4, On July 23, 2025, the Energy Bureau granted PREPA five (5) days to
provide a detailed explanation regarding the cause of the delay in the execution
of the four (4) approved BESS Phase 1 projects and why theirimmediate execution
should not proceed, in a manner consistent with the paramount public interest.

5. On August 1, 2025, PREPA filed a Motion in Compliance with
Resolution and Order of July 23, 2025 ("August 1 Motion"). In its August 1 Motion,
PREPA stated that the developers of the four (4) referenced projects had not
fulfiled the contractual Signing Conditions required to execute the SOI
Agreements, as detailed in Exhibit 21 of the agreement.

6. On September 19, 2025, the Energy Bureau issued an Order to Show
Cause, noting that despite the approval of the four (4) Phase 1 Standard Offer

Agreements (“SOA Agreements”) under the ASAP Program, none of the confracts



had yet been executed. Furthermore, the Energy Bureau recognized that
“execution remains contingent upon PREPA's actions and compliance by the
developers with the Signing Conditions established in the SO1 Agreements.”

7. In compliance with the Order, PREPA respectfully submits that on
September 22, 2025, Infinigen Horizon ASAP LLC and Infinigen Oriana ASAP LLC
(“Infinigen”) informed that they have been in active communication with LUMA
to clarify several contractual issues. Infinigen is also finalizihg the technical
documents required as part of the Signing Conditions. It expects to deliver the
required affidavits and certifications from the pertinent agencies once the
technical documentation is completed. However, Infinigen did not mention when
it will be submitting the documentation.

8. In addition, EcoEléctrica has reported that it has all the
documentation required under the Signing Conditions. However, execution has
been delayed because no agreement has been reached with LUMA on the
recognifion in the SOA of the incremental payment approved by the Energy
Bureau for the combined-cycle plant’s blackstart functionality.

9. Finally, San Fermin Battery Project LLC has not provided any
information to PREPA, albeit multiple communication attempts from PREPA. PREPA
continues to monitor this matter and will update the Energy Bureau once new
information becomes available.

10. It is important to mention that on August 13, 2025, a stakeholders

meeting was held with representatives of the Financial Oversight and



Management Board (“FOMB”), the Energy Bureau, PREPA, the Public-Private
Partnerships Authority (“P3A"), LUMA, and industry participants, coordinated by
the Puerto Rico Renewable Energy Producers Association (*APER”). The discussion
highlighted shovel-ready projects totaling 659 MW of generation and 865 MW of
storage, with investments of $3.6 billion. Participants emphasized the urgency of
finalizing pending activities given changes to federal incentives. It was reported
that no ASAP contract had been executed to date, and consensus emerged that
the ASAP confract structure was immature due to unresolved commercial
disagreements between developers and LUMA, particularly regarding undefined
pass-through costs and the delayed execution of the Agreed Operating
Procedures. The Energy Bureau noted it had not previously been informed of
these disagreements.!

11. Inlight of the aforementioned, the principal reasons for the delay in
the execution are external to PREPA and relate directly to the developers’
pending Signing Conditions compliance and unresolved issues with LUMA. PREPA
has nevertheless taken active measures to request compliance, sending multiple
communications throughout the months of July and September, as documented
in prior filings.2 Accordingly, the delays are not attributable to PREPA’s inaction
but rather to the developers’ pending deliverables and the unresolved

negotiations with LUMA.

1 See Exhibit A.
2 See Exhibit B.



12.  PREPA therefore respectfully submits that imposing administrative
fines upon it would not advance the public interest or the Energy Bureau’s
regulatory objectives. Rather, such sanctions would divert resources from essential
system operations, even though the delay is due to factors outside PREPA’s direct
control.

13.  PREPA reiterates that it remains committed to the execution of the
ASAP agreements and to the timely integration of BESS resources, but
responsibility for the current delay rests with the developers’ pending deliverables
and LUMA's unresolved negotiations.

WHEREFORE, it is respectfully requested that the Energy Bureau take notice
of PREPA'’s diligent actions and the developers’' pending compliance; determine
that PREPA has demonstrated good cause and complied with the September 19,
2025 Order; and refrain from imposing fines against PREPA under Article 6.36 of
Act 57-2014.

RESPECTFULLY SUBMITTED.

In San Juan, Puerto Rico, on the 24t day of September 2025.

CERTIFICATE OF SERVICE: We hereby certify that this document was filed
with the Office of the Clerk of the Energy Bureau using its Electronic Filing System

at https://radicacion.energia.pr.gov/login, and courtesy copies were sent via e-

mail to LUMA Energy, LLC through its counsels of record at

laura.rozas@us.dlapiper.com; Yahaira.delarosa@us.dlapiper.com;

margarita.mercado@us.dlapiper.com.




GONZALEZ & MARTINEZ
1509 Loépez Landréon
Seventh Floor

San Juan, PR 00911-1933
Tel.: (787) 274-7404

s/ Alexis G. Rivera Medina
Alexis G. Rivera-Medina
TSPR No.: 18,747

E-mail: arivera@gmlex.net
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Minutes of Stakeholders Meeting
August 13,2025

ATTENDEES:

FOMB: Fausto Hernandez, José Pérez-Riera, Amanda Bosch

PREB: Edison Avilés, Lillian Mateo, Antonio Torres, Idaliz Aponte, Omar Rodriguez
PREPA: Mary C. Zapata (Teams), Félix Hernandez (Teams)

P3A: Josué Colén (Teams), Lionel Santa

LUMA: Raphael Gignac, Pedro Meléndez, Esther Serra

APER: Julidn Herencia, Leslie Hufstetler, Mario Tomasini, Jesus Bolinaga, Adrian Stella,
Pablo Gottfried, Alex Hoffer (Teams), Samy Esayag, Dan Fuller, Carlos Fernandez

MINUTES:

- Summary of Shovel-Ready projects (under construction and with financial
commitment from private sources or with financial or conditional commitments
from the DOE’s LPO) was presented:

o Total Projects: 8

o Generation Capacity: 659 MW
o Storage Capacity: 865 MW

o Total Investment: $3.6B

- Presentation highlighted the URGENCY to finalize all pending activities for these
projects so that they can comply with federal policy changes enacted under the
One Big Beautiful Bill:

o LPO Closure/disbursement- LPO will entertain current applications
but not new ones.

o ITC elimination- projects will not benefit from this incentive if
construction is initiated after 12/31/25 or if project is completed after
December 31, 2027.

- The process for approval and execution of the ASAP contracts between
Stakeholders and Independent Power Producers (IPP) was clarified:
o FOMB stated that they are the last to approve.
o Prior to FOMB Approval, PREB must approve.
o Director Zapata from PREPA indicated that he IPP needs to submit
agreement and required certifications before PREPA can approve
execution of the contracts.

- The ASAP program has not resulted in the expedited development of new
energy storage facilities. No ASAP contract has been executed to date.

1353 Ave. Luis Vigoreaux - PMB 681 - Guaynabo, PR - 00966 email: info@aperpr.org
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There was consensus that the ASAP contract structure is not sufficiently
mature, as there are various commercial disagreements between developers
and LUMA. The main points of disagreement involve pass-through costs which
are not defined, do not permit reliable financial projections and are not
financeable, as well the “Agreed Operating Procedures” which would govern the
day-to-day management and operation of the storage facility, but would not be
signed until months after the contract is executed.

The PREB had not been informed that there were commercial disagreements
between LUMA and the ASAP program developers. The PREB’s understanding
had been that the parties had reached agreement on the terms reflected in the
contracts when that is not the case.

There was general agreement that the ASAP contract structure should be set
aside for the time being and that the ESSA contract form, which does not have
the issues noted in the ASAP form, should be used instead.

There was further consensus that the existence of the ASAP program should not
be cited or used as an obstacle to capacity increases to Tranche 1 energy
storage projects. ASAP Program and Battery Energy Storage Systems are NOT
mutually exclusive.

DETERMINATIONS:

ASAP: The PREB had required the developers of the SO1 ASAP projects to provide a
status update by August 14, 2025. The PREB will address next steps on the record.

OTHER ASAP Projects: The program will no longer be identified as ASAP. Projects
that are not included in the requirement for information from the PREB, can resubmit
their projects following the standard ESSA process.

Approval Process for former ASAP Projects:

o Developer to submit proposal to PREPA’s Executive Team.

o PREPA and Developer will engage in negotiations until a mutually
acceptable ESSA is achieved.

o PREPA will submit to PREPA’s Governing Board for approval.

o PREPA Governing Board, after approval, will submit to PREB for
evaluation.

o PREB, after approval, will submit to FOMB for evaluation.

o FOMSB, after approval, will advise PREPA of their determination.

Battery Energy Storage Systems (BESS) Projects under Tranches:
ASAP projects and BESS projects are not mutually exclusive

1353 Ave. Luis Vigoreaux - PMB 681 - Guaynabo, PR - 00966 email: info@aperpr.org
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BESS projects and their request for capacity expansion will be considered based on
their own merits.

The guidelines for evaluation are outlined in the PREB’s June 12, 2025, Resolution &
Order in docket NEPR-MI-2020-0012.

Esmeralda Project: It was agreed that a separate meeting is to be coordinated
between interested parties to cover the following:
1. Evaluate the merits of Esmeralda Coqui projectin T1.
2. All other projects submitted by Coqui in tranches 2, 3 & 4 should be
resubmitted for reconsideration.

Next Meeting: A follow-up meeting will be held in 2 weeks. Request was submitted to
the FOMB office to coordinate reservations and invitations. Target date before Labor
Day weekend.

1353 Ave. Luis Vigoreaux - PMB 681 - Guaynabo, PR - 00966 email: info@aperpr.org
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Exhibit B

Wednesday, September 24, 2025 at 8:12:49 PM Atlantic Standard Time

Subject: FW: ASAP Signing Conditions

Date: Monday, September 22, 2025 at 10:31:26 AM Atlantic Standard Time
From: Felix A Hernandez-Caban

To: Lcdo. Alexis Rivera

Attachments: image001.png, image002.png, image003.png, image004.png, image005.png, image006.png, image007.png, image008.png, image009.png, image010.png,
image011.png, untitled(30)_ee8923e8-8351-40b8-8fe6-7faffoc5f12a.png, 058_line_9bae9502-1e3a-48a3-ba5e-34ed9cd44185.png, 406822_phone_icon_5f24229d-
5ba9-4666-98e1-86e5b9154ab5.png, 1891029_cercle_email_envelope_letter_mail_icon_b93ec25d-8077-4dd9-a565-d21eb1bda43f.png,
1891027_circle_global_globe_international_language_icon_a07d738e-7450-4cc2-8d42-d99532861073.png, untitled(5)_1d5a4dc2-ccb9-4a33-b437-
da28a25dba66.png, facebook_32x32_f9f51fc3-1a87-431c-b59b-ee3383737298.png, x_32x32_d78a1d21-808a-4855-8197-8f0cb4c0fad0.png,
youtube_32x32_249ac361-5bf5-4b5d-b739-c20a2071f8c7.png, instagram_32x32_28cb9877-bfd6-4a49-bcee-cc5d7d890eb2.png, Confidential Motion in Compliance
with Resolution and Order of August 4, 2025-CL.pdf

Felix Hernandez-Caban
Director

PUERTO RICO
ELECTRIC POWER AUTHORITY

© Phone: 787-521-4616

(i) Email: FELIX.HERNANDEZ@prepa.pr.gov
Visit our website: https://aeepr.com

Q 1110 Ave. Ponce de Ledn, San Juan, PR 00922

PREPA

GOVERNMENT OF PUERTO RICO

From: Carlos Reyes <creyes@ecoelectrica.com>

Sent: Monday, September 22, 2025 9:11 AM

To: Jorge L Cotto-Perez <JORGE.COTTO@prepa.pr.gov>

Cc: Felix A Hernandez-Caban <FELIX.HERNANDEZ@prepa.pr.gov>; Janet C Rey-Laborde <JANET.REY@prepa.pr.gov>; Fernando Osorio-Cano
<FERNANDO.OSORIO@prepa.pr.gov>; Brenda L. Pérez Romdn <brenda.perez@prepa.pr.gov>

Subject: RE: ASAP Signing Conditions

Buenos dias Ing. Cotto,
El estatus continua de acuerdo a lo informado en la mocidn adjunta.
En resumen, contamos con toda la documentacion requerida por PREPA para la firma (signing conditions).

Sin embargo, no hemos logrado un acuerdo con LUMA para que se reconozca en el SOA, el pago incremental aprobado por el PREB para la
funcionalidad de blackstart del ciclo combinado.

Saludos
All the best;

n Carlos A. Reyes, P.E.
25 | Ecu[léctPi President & General Manager

A beticr covinmescnt wrh natural pas

(©) (787) 487-6002
:!) carlos.reyes@ecoelectrica.com

(9) 641 Road 337 km. 3.7 Bo. Tallaboa Poniente
~ Pefelas, PR 00624-9804.

www.ecoelectrica.net

“NOTICE: This communication is for use by the intended recipient and contains information that may be privileged, confidential or copyrighted under law.
If you are not the intended recipient, you are hereby formally notified that any use, copying or distribution of this e-Mail, in whole or in part, is strictly
prohibited. Please notify the sender by return e-Mail and delete this e-Mail from your system. Unless explicitly and conspicuously stated in the subject
matter of the above e-Mail, this e-Mail does not constitute a contract offer, a contract amendment, or an acceptance of a contract offer. This e-Mail does
not constitute consent to the use of sender’s contact 1 for direct marketing or for of data to third parties. All information
contained in the email and any attachments is sent without prejudice.”

From: Jorge L Cotto-Perez <JORGE.COTTO @prepa.pr.gov>

1o0f 4



Sent: Friday, September 19, 2025 3:58 PM

To: Carlos Reyes <creyes@ecoelectrica.com>

Cc: Felix A Hernandez-Caban <FELIX.HERNANDEZ @prepa.pr.gov>; Janet C Rey-Laborde <JANET.REY@prepa.pr.gov>; Fernando Osorio-Cano
<FERNANDO.OSORIO @prepa.pr.gov>; Brenda L. Pérez Roman <brenda.perez@prepa.pr.gov>

Subject: RE: ASAP Signing Conditions

Saludos Carlos,

Le escribo para dar seguimiento al correo del 24 de julio sobre los Signing Conditions de EcoElectrica BESS LLC.
JTienen idea de cuando podriamos recibirlos?

Gracias,
Jorge L. Cotto Pérez

Jorge Cotto-Perez

PUERTO RICO Administrador de Operaciones

ELECTRIC POWER AUTHORITY

© Phone: 787-521-4604
© Email: JORGE.COTTO@prepa.pr.gov
@® visit our website: https://aeepr.com

Q 1110 Ave. Ponce de Ledn, San Juan, PR 00922

PREPA

GOVERNMENT OF PUERTO RICO

From: Jorge L Cotto-Perez

Sent: Thursday, July 24, 2025 1:51 PM

To: Carlos Reyes <creyes@ecoelectrica.com>

Cc: Felix A Hernandez-Caban <FELIX.HERNANDEZ @ prepa.pr.gov>; Janet C Rey-Laborde <JANET.REY@prepa.pr.gov>; Fernando Osorio-Cano
<FERNANDO.OSORIO@prepa.pr.gov>

Subject: RE: ASAP Signing Conditions

Saludos Carlos,

Le escribo para dar seguimiento al correo enviado previamente, en el que se adjuntaron los Signing Conditions del contrato de EcoElectrica BESS

LLC, junto con el Submission Questionnaire y la aprobacién del FOMB.
Agradecemos nos compartan un estimado de cudndo podriamos recibirlos.

Gracias,
Jorge L. Cotto Pérez

From: Carlos Reyes <creyes@ecoelectrica.com>

Sent: Thursday, July 10, 2025 8:41 AM

To: Jorge L Cotto-Perez <JORGE.COTTO@prepa.pr.gov>

Cc: Felix A Hernandez-Caban <FELIX.HERNANDEZ @ prepa.pr.gov>; Janet C Rey-Laborde <JANET.REY@prepa.pr.gov>; Fernando Osorio-Cano

<FERNANDO.OSORIO@prepa.pr.gov>
Subject: RE: ASAP Signing Conditions

Recibido, gracias Jorge!

All the best;

20f4



4 ] Carlos A. Reyes, P.E.
2 5 | E,.EU,.E..I.EE.[I:.IE,@ President & General Manager

) (787) 487-6002

m) carlos.reyes@ecoelectrica.com

9) 641 Road 337 km. 3.7 Bo. Tallaboa Poniente
Pefuelas, PR 00624-9804.

www.ecoelectrica.net
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“NOTICE: This communication is for use by the intended recipient and contains information that may be privileged, confidential or copyrighted under law.
If you are not the intended recipient, you are hereby formally notified that any copying or distribution of this e-Mail, in whole or in part, is strictly
prohibited. Please notify the sender by return e-Mail and delete this e-Mail from your system. Unless explicitly and conspicuously stated in the subject
matter of the above e-Mail, this e-Mail does not constitute a contract offer, a contract amendment, or an acceptance of a contract offer. This e-Mail does
not constitute consent to the use of sender’s contact information for direct marketing purposes or for transfers of data to third parties. All information
contained in the email and any attachments is sent without prejudice.”

From: Jorge L Cotto-Perez <JORGE.COTTO@prepa.pr.gov>

Sent: Wednesday, July 9, 2025 6:36 PM

To: Carlos Reyes <creyes@ecoelectrica.com>

Cc: Felix A Hernandez-Caban <FELIX.HERNANDEZ @ prepa.pr.gov>; Janet C Rey-Laborde <JANET.REY@prepa.pr.gov>; Fernando Osorio-Cano
<FERNANDO.OSORIO@prepa.pr.gov>

Subject: ASAP Signing Conditions

Saludos,

Se adjunta los Signing Conditions del contrato EcoElectrica BESS LLC, donde menciona los documentos que tienen que proveer. También se incluye
el Submission Questionnaier y la aprobaciéon del FOMB. Quedamos al pendiente de recibir estos documentos.

Gracias,
Jorge L. Cotto Pérez

Jorge Cotto-Perez

PUERTO RICO Administrador de Operaciones

ELECTRIC POWER AUTHORITY

PREPA

GOVERNMENT OF PUERTO RICO

' Phone: 787-521-4604

© Email: JORGE.COTTO@prepa.pr.gov

Visit our website: https://aeepr.com

Q 1110 Ave. Ponce de Ledn, San Juan, PR 00922
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Disclaimer | Relevo de Responsibilidad

CONFIDENTIALITY NOTICE:This communication and any attachments included herein contain proprietary information belonging to the Puerto Rico Electric Power Authority and/or its clients, which may be
confidential, legally privileged, and/or a trade secret. Unauthorized disclosure, reproduction, or distribution is strictly prohibited. If you have received this communication in error, please delete or destroy it and notify the
sender immediately. The Puerto Rico Electric Power Authority, its subsidiaries, affiliates, and clients will not be responsible for any damages resulting from the modification or falsification of any communication
generated by us. Additionally, while all necessary precautions have been taken to ensure that the data contained herein is free from viruses or malicious content, we cannot guarantee this and therefore disclaim any
liability attributable to such circumstances.

AVISO DE CONFIDENCIALIDAD: Esta comunicacién y cualquier anexo que pueda estar incluido contiene informacion propietaria de la Autoridad de Energia Eléctrica de Puerto Rico y/o de sus clientes, que puede ser
confidencial, legalmente privilegiada y/o un secreto comercial. La divulgacién no autorizada, su reproduccién o distribucion estd estrictamente prohibida. Si usted ha recibido esta comunicacién por error, bérrela o
destriyala e informe de manera inmediata al remitente. Ni la Autoridad de Energfa Eléctrica de Puerto Rico, ni cualquiera de sus subsidiarias, afiliadas o clientes serd responsable de cualquier dafio que resulte de
cualquier modificacién o falsificacién de cualquier comunicacion generada por nosotros. Ademds, aunque se han tomado las debidas precauciones para asegurar que los datos aqui contenidos estén libres de cualquier
virus o contenido malicioso, no podemos garantizarlo, por lo que rechazamos cualquier responsabilidad atribuible a tales circunstancias.

Disclaimer | Relevo de Responsibilidad

CONFIDENTIALITY NOTICE:This communication and any attachments included herein contain proprietary information belonging to the Puerto Rico Electric Power Authority and/or its clients, which may be
confidential, legally privileged, and/or a trade secret. Unauthorized disclosure, reproduction, or distribution is strictly prohibited. If you have received this communication in error, please delete or destroy it and notify the
sender immediately. The Puerto Rico Electric Power Authority, its subsidiaries, affiliates, and clients will not be responsible for any damages resulting from the modification or falsification of any communication
generated by us. Additionally, while all necessary precautions have been taken to ensure that the data contained herein is free from viruses or malicious content, we cannot guarantee this and therefore disclaim any
liability attributable to such circumstances.

AVISO DE CONFIDENCIALIDAD: Esta comunicacién y cualquier anexo que pueda estar incluido contiene informacién propietaria de la Autoridad de Energia Eléctrica de Puerto Rico y/o de sus clientes, que puede ser
confidencial, legalmente privilegiada y/o un secreto comercial. La divulgacién no autorizada, su reproduccién o distribucion estd estrictamente prohibida. Si usted ha recibido esta comunicacién por error, bérrela o
destriyala e informe de manera inmediata al remitente. Ni la Autoridad de Energia Eléctrica de Puerto Rico, ni cualquiera de sus subsidiarias, afiliadas o clientes serd responsable de cualquier dafio que resulte de
cualquier modificacién o falsificacién de cualquier comunicacién generada por nosotros. Ademds, aunque se han tomado las debidas precauciones para asegurar que los datos aqui contenidos estén libres de cualquier
virus o contenido malicioso, no podemos garantizarlo, por lo que rechazamos cualquier responsabilidad atribuible a tales circunstancias.

Disclaimer | Relevo de Responsibilidad

CONFIDENTIALITY NOTICE:This communication and any attachments included herein contain proprietary information belonging to the Puerto Rico Electric Power Authority and/or its clients, which may be
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confidential, legally privileged, and/or a trade secret. Unauthorized disclosure, reproduction, or distribution is strictly prohibited. If you have received this communication in error, please delete or destroy it and notify the
sender immediately. The Puerto Rico Electric Power Authority, its subsidiaries, affiliates, and clients will not be responsible for any damages resulting from the modification or falsification of any communication
generated by us. Additionally, while all necessary precautions have been taken to ensure that the data contained herein is free from viruses or malicious content, we cannot guarantee this and therefore disclaim any
liability attributable to such circumstances.

AVISO DE CONFIDENCIALIDAD: Esta comunicacién y cualquier anexo que pueda estar incluido contiene informacién propietaria de la Autoridad de Energia Eléctrica de Puerto Rico y/o de sus clientes, que puede
ser confidencial, legalmente privilegiada y/o un secreto comercial. La divulgacién no autorizada, su reproduccién o distribucién estd estrictamente prohibida. Si usted ha recibido esta comunicacién por error, bérrela o
destriyala e informe de manera inmediata al remitente. Ni la Autoridad de Energia Eléctrica de Puerto Rico, ni cualquiera de sus subsidiarias, afiliadas o clientes serd responsable de cualquier dafio que resulte de
cualquier modificacién o falsificacion de cualquier comunicacién generada por nosotros. Ademds, aunque se han tomado las debidas precauciones para asegurar que los datos aqui contenidos estén libres de cualquier
virus o contenido malicioso, no podemos garantizarlo, por lo que rechazamos cualquier responsabilidad atribuible a tales circunstancias.
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Wednesday, September 24, 2025 at 8:12:17 PM Atlantic Standard Time

Subject: FW: Asap Signing Conditions

Date: Monday, September 22, 2025 at 10:45:01 AM Atlantic Standard Time
From: Felix A Hernandez-Caban

To: Lcdo. Alexis Rivera

Attachments: image001.png, image002.png, image003.png, image004.png, image005.png, image006.png, image007.png, image008.png, image009.png, image010.png,
untitled(30)_ee8923e8-8351-40b8-8fe6-7faffoc5f12a.png, 058_line_9bae9502-1e3a-48a3-ba5e-34ed9cd44185.png, 406822_phone_icon_5f24229d-5ba9-4666-
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Felix Hernandez-Caban
Director

PUERTO RICO
ELECTRIC POWER AUTHORITY

PREPA

GOVERNMENT OF PUERTO RICO

© Phone: 787-521-4616
© Email: FELIX.HERNANDEZ@prepa.pr.gov
Visit our website: https://aeepr.com

Q 1110 Ave. Ponce de Ledn, San Juan, PR 00922

£ oo

From: Maria Cecilia Santos <maria.santos@infinigenrenewables.com>

Sent: Monday, September 22, 2025 10:38 AM

To: Jorge L Cotto-Perez <JORGE.COTTO@prepa.pr.gov>; Leslie Hufstetler <leslie.hufstetler@infinigenrenewables.com>

Cc: Felix A Hernandez-Caban <FELIX.HERNANDEZ@prepa.pr.gov>; Janet C Rey-Laborde <JANET.REY@prepa.pr.gov>; Fernando Osorio-Cano
<FERNANDO.OSORIO@prepa.pr.gov>; Lcdo. Alexis Rivera <arivera@gmlex.net>; Brenda L. Pérez Roman <brenda.perez@prepa.pr.gov>
Subject: RE: Asap Signing Conditions

Saludos,

Hemos estado en comunicacién con Luma para aclarar varios temas en el contrato. Por otro lado, seguimos trabajando con los
documentos técnicos que se tienen que presentra como parte de los Signing Conditions. Esatremos enviando las declaraciones juradas
y certificaciones de las diferentes agencias una vez tengamos listos los documentos técnicos.

Maria Cecilia Santos
General Counsel
(787)479-8853

From: Jorge L Cotto-Perez <JORGE.COTTO @prepa.pr.gov>

Sent: Friday, September 19, 2025 4:00 PM

To: Leslie Hufstetler <|eslie.hufstetler@infinigenrenewables.com>; Maria Cecilia Santos <maria.santos@infinigenrenewables.com>

Cc: Felix A Hernandez-Caban <FELIX.HERNANDEZ @ prepa.pr.gov>; Janet C Rey-Laborde <JANET.REY@prepa.pr.gov>; Fernando Osorio-Cano
<FERNANDO.OSORIO @prepa.pr.gov>; Ledo. Alexis Rivera <arivera@gmlex.net>; Brenda L. Pérez Roman <brenda.perez@prepa.pr.gov>
Subject: RE: Asap Signing Conditions

Saludos,
Les escribo para dar seguimiento al correo del 24 de julio sobre los Signing Conditions de los contratos de Infinigen Oriana ASAP LLC e Infinigen
Horizon ASAP LLC.

¢Podrian indicarnos cuando estariamos recibiéndolos?

Gracias,
Jorge L. Cotto Pérez
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Jorge Cotto-Perez

PUERTO RICO Administrador de Operaciones

ELECTRIC POWER AUTHORITY

PREPA

GOVERNMENT OF PUERTO RICO

' Phone: 787-521-4604
© Email: JORGE.COTTO@prepa.pr.gov
Visit our website: https://aeepr.com

@ 1110 Ave. Ponce de Leén, San Juan, PR 00922

From: Jorge L Cotto-Perez

Sent: Thursday, July 24, 2025 1:55 PM

To: Leslie Hufstetler <|eslie.hufstetler@infinigenrenewables.com>; Maria Cecilia Santos <maria.santos@infinigenrenewables.com>

Cc: Felix A Hernandez-Caban <FELIX.HERNANDEZ @ prepa.pr.gov>; Janet C Rey-Laborde <JANET.REY@prepa.pr.gov>; Fernando Osorio-Cano
<FERNANDO.OSORIO@prepa.pr.gov>; Lcdo. Alexis Rivera <arivera@gmlex.net>

Subject: RE: Asap Signing Conditions

Saludos

Le escribo para dar seguimiento al correo enviado previamente, en el que se adjuntaron los Signing Conditions de los contratos de Infinigen Oriana
ASAP LLC, Infinigen Horizon ASAP LLC.
Agradecemos nos compartan un estimado de cuando podriamos recibirlos.

Gracias,
Jorge L. Cotto Pérez

From: Jorge L Cotto-Perez

Sent: Friday, June 27, 2025 9:44 AM

To: Leslie Hufstetler <|eslie.hufstetler@infinigenrenewables.com>; Maria Cecilia Santos <maria.santos@infinigenrenewables.com>

Cc: Felix A Hernandez-Caban <FELIX.HERNANDEZ @ prepa.pr.gov>; Janet C Rey-Laborde <JANET.REY@prepa.pr.gov>; Fernando Osorio-Cano
<FERNANDO.OSORIO@prepa.pr.gov>

Subject: Asap Signing Conditions

Saludos,

Se adjunta los Signing Conditions de los contratos de Infinigen Oriana ASAP LLC, Infinigen Horizon ASAP LLC, donde menciona los documentos que
tienen que proveer.

Gracias,
Jorge L. Cotto Peréz

Disclaimer | Relevo de Responsibilidad

CONFIDENTIALITY NOTICE:This communication and any attachments included herein contain proprietary information belonging to the Puerto Rico Electric Power Authority and/or its clients, which may be
confidential, legally privileged, and/or a trade secret. Unauthorized disclosure, reproduction, or distribution is strictly prohibited. If you have received this communication in error, please delete or destroy it and notify the
sender immediately. The Puerto Rico Electric Power Authority, its subsidiaries, affiliates, and clients will not be responsible for any damages resulting from the modification or falsification of any communication
generated by us. Additionally, while all necessary precautions have been taken to ensure that the data contained herein is free from viruses or malicious content, we cannot guarantee this and therefore disclaim any
liability attributable to such circumstances.

AVISO DE CONFIDENCIALIDAD: Esta comunicacién y cualquier anexo que pueda estar incluido contiene informacién propietaria de la Autoridad de Energia Eléctrica de Puerto Rico y/o de sus clientes, que puede ser
confidencial, legalmente privilegiada y/o un secreto comercial. La divulgacién no autorizada, su reproduccién o distribucion estd estrictamente prohibida. Si usted ha recibido esta comunicacién por error, bérrela o
destriiyala e informe de manera inmediata al remitente. Ni la Autoridad de Energia Eléctrica de Puerto Rico, ni cualquiera de sus subsidiarias, afiliadas o clientes serd responsable de cualquier dafio que resulte de
cualquier modificacién o falsificacién de cualquier comunicacion generada por nosotros. Ademds, aunque se han tomado las debidas precauciones para asegurar que los datos aqui contenidos estén libres de cualquier
virus o contenido malicioso, no podemos garantizarlo, por lo que rechazamos cualquier responsabilidad atribuible a tales circunstancias.

Disclaimer | Relevo de Responsibilidad

CONFIDENTIALITY NOTICE:This communication and any attachments included herein contain proprietary information belonging to the Puerto Rico Electric Power Authority and/or its clients, which may be
confidential, legally privileged, and/or a trade secret. Unauthorized disclosure, reproduction, or distribution is strictly prohibited. If you have received this communication in error, please delete or destroy it and notify the
sender immediately. The Puerto Rico Electric Power Authority, its subsidiaries, affiliates, and clients will not be responsible for any damages resulting from the modification or falsification of any communication
generated by us. Additionally, while all necessary precautions have been taken to ensure that the data contained herein is free from viruses or malicious content, we cannot guarantee this and therefore disclaim any
liability attributable to such circumstances.

AVISO DE CONFIDENCIALIDAD: Esta comunicacién y cualquier anexo que pueda estar incluido contiene informacién propietaria de la Autoridad de Energia Eléctrica de Puerto Rico y/o de sus clientes, que puede
ser confidencial, legalmente privilegiada y/o un secreto comercial. La divulgacién no autorizada, su reproduccién o distribucién estd estrictamente prohibida. Si usted ha recibido esta comunicacién por error, bérrela o
destriyala e informe de manera inmediata al remitente. Ni la Autoridad de Energia Eléctrica de Puerto Rico, ni cualquiera de sus subsidiarias, afiliadas o clientes serd responsable de cualquier dafio que resulte de
cualquier modificacién o falsificacion de cualquier comunicacién generada por nosotros. Ademds, aunque se han tomado las debidas precauciones para asegurar que los datos aqui contenidos estén libres de cualquier
virus o contenido malicioso, no podemos garantizarlo, por lo que rechazamos cualquier responsabilidad atribuible a tales circunstancias.
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Wednesday, September 24, 2025 at 8:13:16 PM Atlantic Standard Time

Subject: FW: ASAP Signing Conditions

Date: Friday, September 19, 2025 at 4:12:06 PM Atlantic Standard Time
From: Felix A Hernandez-Caban

To: Lcdo. Alexis Rivera
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Felix Hernandez-Caban

PUERTO RICO s €
34 Director

ELECTRIC POWER AUTHORITY

' Phone: 787-521-4616

. ‘?j (i) Email: FELIX.HERNANDEZ@prepa.pr.gov

J . Visit our website: https://aeepr.com

Q 1110 Ave. Ponce de Ledn, San Juan, PR 00922
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“es est o™

GOVERNMENT OF PUERTO RICO

From: Jorge L Cotto-Perez <JORGE.COTTO @prepa.pr.gov>

Sent: Friday, September 19, 2025 4:01 PM

To: hertlein@stonepeak.com; rbullock@camstex.com; RAImodovar@camsrenewables.com

Cc: Felix A Hernandez-Caban <FELIX.HERNANDEZ@prepa.pr.gov>; Janet C Rey-Laborde <JANET.REY@prepa.pr.gov>; Fernando Osorio-Cano
<FERNANDO.OSORIO@prepa.pr.gov>; Lcdo. Alexis Rivera <arivera@gmlex.net>; Brenda L. Pérez Roman <brenda.perez@prepa.pr.gov>
Subject: RE: ASAP Signing Conditions

Saludos,

Le escribo para dar seguimiento al correo sobre los Signing Conditions del contrato de San Fermin Battery Project LLC.
¢Nos podrian indicar cuando estariamos recibiéndolos?

Gracias,
Jorge L. Cotto Pérez

Jorge Cotto-Perez

PUERTO RICO Administrador de Operaciones

ELECTRIC POWER AUTHORITY

PREPA

GOVERNMENT OF PUERTO RICO

' Phone: 787-521-4604
© Email: JORGE.COTTO@prepa.pr.gov
Visit our website: https://aeepr.com

Q 1110 Ave. Ponce de Ledn, San Juan, PR 00922

HEOE

From: Jorge L Cotto-Perez

Sent: Thursday, July 24, 2025 1:56 PM

To: hertlein@stonepeak.com; rbullock@camstex.com; RAImodovar@camsrenewables.com

Cc: Felix A Hernandez-Caban <FELIX.HERNANDEZ @ prepa.pr.gov>; Janet C Rey-Laborde <JANET.REY@prepa.pr.gov>; Fernando Osorio-Cano
<FERNANDO.OSORIO@prepa.pr.gov>; Lcdo. Alexis Rivera <arivera@gmlex.net>

Subject: RE: ASAP Signing Conditions
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Saludos,

Le escribo para dar seguimiento al correo enviado previamente, en el que se adjuntaron los Signing Conditions del contrato de San Fermin Battery
Project LLC.
Agradecemos nos compartan un estimado de cuédndo podriamos recibirlos.

Gracias,
Jorge L. Cotto Pérez

From: Jorge L Cotto-Perez

Sent: Friday, June 27, 2025 11:32 AM

To: hertlein@stonepeak.com; rbullock@camstex.com; RAImodovar@camsrenewables.com

Cc: Felix A Hernandez-Caban <FELIX.HERNANDEZ @ prepa.pr.gov>; Janet C Rey-Laborde <JANET.REY@prepa.pr.gov>; Fernando Osorio-Cano
<FERNANDO.OSORIO@prepa.pr.gov>

Subject: ASAP Signing Conditions

Saludos,
Se adjunta los Signing Conditions del contrato San Fermin Battery Project LLC, donde menciona los documentos que tienen que proveer.

Gracias,
Jorge L. Cotto Pérez

Disclaimer | Relevo de Responsibilidad

CONFIDENTIALITY NOTICE:This communication and any attachments included herein contain proprietary information belonging to the Puerto Rico Electric Power Authority and/or its clients, which may be
confidential, legally privileged, and/or a trade secret. Unauthorized disclosure, reproduction, or distribution is strictly prohibited. If you have received this communication in error, please delete or destroy it and notify the
sender immediately. The Puerto Rico Electric Power Authority, its subsidiaries, affiliates, and clients will not be responsible for any damages resulting from the modification or falsification of any communication
generated by us. Additionally, while all necessary precautions have been taken to ensure that the data contained herein is free from viruses or malicious content, we cannot guarantee this and therefore disclaim any
liability attributable to such circumstances.

AVISO DE CONFIDENCIALIDAD: Esta comunicacién y cualquier anexo que pueda estar incluido contiene informacién propietaria de la Autoridad de Energfa Eléctrica de Puerto Rico y/o de sus clientes, que puede
ser confidencial, legalmente privilegiada y/o un secreto comercial. La divulgacién no autorizada, su reproduccién o distribucion estd estrictamente prohibida. Si usted ha recibido esta comunicacién por error, bérrela o
destriiyala e informe de manera inmediata al remitente. Ni la Autoridad de Energia Eléctrica de Puerto Rico, ni cualquiera de sus subsidiarias, afiliadas o clientes serd responsable de cualquier dafio que resulte de
cualquier modificacién o falsificacion de cualquier comunicacién generada por nosotros. Ademds, aunque se han tomado las debidas precauciones para asegurar que los datos aqui contenidos estén libres de cualquier
virus o contenido malicioso, no podemos garantizarlo, por lo que rechazamos cualquier responsabilidad atribuible a tales circunstancias.
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