
GOVERNMENT OF PUERTO RICO 
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CASE NO. NEPR-MI-2021-0002 

SUBJECT: Motion in Compliance with Resolution 
and Order of August 14, 2025 

 

 
 

 
MOTION IN COMPLIANCE WITH  

RESOLUTION AND ORDER OF AUGUST 14, 2025 
 
TO THE PUERTO RICO ENERGY BUREAU: 

 
COME NOW LUMA Energy, LLC, and LUMA Energy ServCo, LLC, (jointly referred 

to as “LUMA”), through the undersigned legal counsel and respectfully submit the following: 

1. On March 26, 2021, this Honorable Puerto Rico Energy Bureau (“Energy Bureau”) 

issued a Resolution and Order in the instant proceeding, ordering, in pertinent part, that the Puerto 

Rico Electric Power Authority (“PREPA”) submit to the Energy Bureau the specific projects to be 

funded with Federal Emergency Management Agency (“FEMA”) funds or any other federal funds 

at least thirty (30) calendar days prior to submitting these projects to the Puerto Rico Central Office 

for Recovery, Reconstruction and Resiliency (“COR3”), FEMA or any other federal agency 

(“March 26th Order”). It also directed PREPA to continue reporting to the Energy Bureau and 

FEMA within the next five years, the progress of all ongoing efforts related to the approval of the 

submitted projects not yet approved by the Energy Bureau. This Energy Bureau thereafter 

determined that this directive applied to PREPA and LUMA. See Resolution and Order of August 

20, 2021. 

2. Consequently, LUMA has submitted several Transmission and Distribution 

projects to this Energy Bureau beginning on July 8, 2021. LUMA has submitted 265 initial scopes 
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of work (“SOW”) and one Area Plan to date. The Energy Bureau has approved all the SOWs 

submitted by LUMA as of March 14, 2025.  

3. On August 14, 2025, the Energy Bureau issued a Resolution and Order instructing 

LUMA to submit a detailed report, in both PDF and Excel formats, using the Excel template 

included as Attachment A, that includes information for all projects associated with the pending 

reimbursements. Furthermore, the Energy Bureau instructed PREPA, LUMA, and Genera PR, 

LLC to submit updated information regarding their use of the Energy Grid Rehabilitation and 

Reconstruction Cost Share Program (“ER1 Program”) funds, which are administered by the Puerto 

Rico Department of Housing (“PRDOH”), in Attachment B. In addition, the Energy Bureau 

ordered a description of any challenges currently impacting the disbursement of the non-federal 

cost share or the timely execution of the ER1 Program, particularly those related to Global Project 

Worksheets, including Architecture & Engineering (“A&E”) work and Long-Lead Materials & 

Equipment and identify any other delays or issues with PRDOH that may be affecting the ability 

to advance program implementation (“August 14th Order”). 

4. In compliance with the August 14th Order, LUMA hereby submits the information 

for all projects associated with the pending reimbursements and updated information regarding 

their use of the ER1 Program funds, as Exhibit 1 (Attachment A and Attachment B) to this Motion. 

In Attachment A, LUMA includes the costs incurred that are currently pending review from COR3. 

It should be noted that FEMA is not the party responsible for the reimbursements; the party 

responsible for the reimbursement process is COR3. COR3 can only reimburse projects that have 

been obligated by FEMA. A project is obligated once the formulation process is completed by 

LUMA and the project is submitted to FEMA to be reviewed through FEMA’s National Workflow. 
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Thus, LUMA can claim the amount of cost in requests for reimbursements (“RFR”) submitted to 

COR3 that are still pending their review before disbursement, and the amount of cost incurred that 

has been formulated for Hurricane Fiona emergency projects that are pending FEMA review for 

obligation and subsequent disbursement by COR3. Note that this does not include projects in the 

formulation stage.  

5. Furthermore, LUMA also submits the description of any challenges currently 

impacting the disbursement of the non-federal cost share or the timely execution of the ER1 

Program, particularly those related to Global Project Worksheets, including A&E work and Long-

Lead Materials & Equipment and identify any other delays or issues with PRDOH that may be 

affecting the ability to advance program implementation, as Exhibit 2 to this Motion. 

6. LUMA is available to discuss the aforementioned as needed.  

WHEREFORE, LUMA respectfully requests that the Energy Bureau take notice of the 

aforementioned, and deem complied with the August 14th Order. 

   RESPECTFULLY SUBMITTED. 

We hereby certify that we filed this Motion using the electronic filing system of this Energy 

Bureau. We will send an electronic copy of this Motion to counsel for PREPA Alexis Rivera, 

arivera@gmlex.net, and to Genera PR LLC, through its counsel of record, Jorge Fernández-

Reboredo, jfr@sbgblaw.com, Jennise M. Álvarez González, jennalvarez@sgblaw.com, and 

Francisco Santos, francisco-santos@gener-pr.com. 

In San Juan, Puerto Rico, on the 12th of September, 2025. 
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DLA Piper (Puerto Rico) LLC 
500 Calle de la Tanca, Suite 401 
San Juan, PR 00901-1969 
Tel. 787-945-9132 
Fax 939-697-6102 
 
/s/ Yahaira De la Rosa Algarín 
Yahaira De la Rosa Algarín 
RUA NÚM. 18,061 
yahaira.delarosa@us.dlapiper.com 
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Exhibit 1 

(to be submitted also via email in Excel format) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



LUMA's pending Federal Funds Reimbursements: (List only includes RFRs submitted to COR3 for obligated projects)

For each project, provide the following details: 
Pending RFRs (DR4339 & DR4671)

FEMA Project 
Number (FAASt)

PW Number FEMA PW Status Disaster Code Applicant Category Request Type RFR#
Total Requested 

Amount
Total Validated 

Amount
Ready to be 

Disbursed (RTBD)
Total Disbursed 

Amount
Stage

542517 10515 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0023655 $99,075.00 $0.00 $0.00 $0.00 RFR Preparation
659715 10876 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0025023 $430,197.50 $0.00 $0.00 $0.00 RFR Preparation
542756 10538 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0025235 $299,010.00 $111,300.00 $0.00 $0.00 Document Review
542688 10539 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0026879 $53,850.42 $0.00 $0.00 $0.00 RFR Preparation
688625 11279 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0028668 $39,817.87 $39,817.87 $35,836.08 $0.00 RFR Preparation
660437 11097 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0028705 $793,288.00 $0.00 $0.00 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0029650 $717,513.68 $314,520.12 $264,716.73 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0029878 $1,060,174.34 $83,935.42 $0.00 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0029885 $839,348.66 $0.00 $0.00 $0.00 RFR Preparation
83182 1294 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority Z- Direct Administrative Costs (DAC) Traditional RFR0030499 $335,983.48 $0.00 $0.00 $0.00 RFR Preparation

335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0030617 $1,191,359.76 $0.00 $0.00 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0030637 $1,143,617.85 $932,013.50 $619,238.32 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0030646 $1,008,768.78 $0.00 $0.00 $0.00 RFR Preparation
83182 1294 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority Z- Direct Administrative Costs (DAC) Traditional RFR0030823 $2,138,700.70 $0.00 $0.00 $0.00 RFR Preparation

335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0030900 $6,567,038.14 $2,079,268.56 $0.00 $0.00 Document Review
673691 10710 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0031118 $1,760,978.25 $0.00 $0.00 $0.00 RFR Preparation
136271 6099 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0031339 $5,565,672.57 $5,565,672.57 $5,009,105.31 $0.00 Pending Resolution
136271 6099 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0031488 $7,022,846.93 $7,022,846.93 $6,320,562.24 $0.00 Pending Resolution
542758 11385 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0031506 $488,659.51 $488,659.51 $439,793.56 $0.00 RFR Preparation
136271 6099 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0031694 $3,152,474.08 $1,529,966.12 $1,376,969.51 $0.00 Pending Resolution
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0031873 $1,178,322.66 $1,168,002.11 $0.00 $0.00 Document Review QA/QC
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0031877 $6,348,551.01 $0.00 $0.00 $0.00 RFR Preparation
673775 10962 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0031882 $1,383,901.50 $0.00 $0.00 $0.00 RFR Preparation
83182 1294 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority Z- Direct Administrative Costs (DAC) Traditional RFR0031884 $707,096.78 $0.00 $0.00 $0.00 RFR Preparation
83182 1294 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority Z- Direct Administrative Costs (DAC) Traditional RFR0031969 $19,379,794.90 $3,260,345.50 $0.00 $0.00 Document Review

335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0031980 $1,341,134.23 $0.00 $0.00 $0.00 RFR Preparation
136271 6099 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0032276 $15,917,717.60 $3,184,703.71 $2,866,233.34 $0.00 Document Review
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0032329 $1,267,276.60 $0.00 $0.00 $0.00 RFR Preparation
657300 10957 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0032426 $187,142.27 $0.00 $0.00 $0.00 RFR Preparation
674096 10935 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0032461 $259,204.31 $0.00 $0.00 $0.00 RFR Preparation
743373 4170 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority B - Emergency Protective Measures Sample RFR0032513 $4,268,373.00 $4,090,640.01 $3,681,576.01 $3,681,576.01 Complete Sample Review QA/QC
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0032736 $1,363,294.80 $0.00 $0.00 $0.00 RFR Preparation
714654 11583 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0032753 $693,888.89 $693,888.89 $0.00 $0.00 RFR Preparation
673691 10710 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0032894 $748,746.00 $748,746.00 $0.00 $0.00 RFR Preparation
550896 10837 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0032919 $444,796.27 $0.00 $0.00 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0033184 $1,396,272.81 $0.00 $0.00 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0033426 $3,742,257.08 $0.00 $0.00 $0.00 Document Review
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0033458 $1,890,328.74 $0.00 $0.00 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0033504 $4,828,619.28 $2,160,429.45 $0.00 $0.00 Document Review
83182 1294 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority Z- Direct Administrative Costs (DAC) Traditional RFR0033586 $726,940.06 $0.00 $0.00 $0.00 RFR Preparation

335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0033685 $5,864,289.98 $2,295,105.85 $0.00 $0.00 Document Review
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0033709 $695,332.74 $0.00 $0.00 $0.00 RFR Preparation
673691 10710 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0033721 $1,620,400.60 $0.00 $0.00 $0.00 RFR Preparation

Attachment A



335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0033759 $2,020,295.50 $0.00 $0.00 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0033760 $6,659,091.45 $5,329,250.30 $0.00 $0.00 Document Review
679153 11106 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0033812 $42,608.28 $42,608.28 $0.00 $0.00 Ready To Pay
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0033911 $447,965.46 $0.00 $0.00 $0.00 Document Review
714654 11583 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0033994 $2,081,666.67 $0.00 $0.00 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034069 $6,774,663.90 $5,379,981.57 $0.00 $0.00 Document Review
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0034085 $693,873.08 $0.00 $0.00 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034115 $563,602.85 $0.00 $0.00 $0.00 Document Review
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034120 $3,395,526.74 $2,187,877.27 $0.00 $0.00 Document Review
83182 1294 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority Z- Direct Administrative Costs (DAC) Traditional RFR0034171 $1,771,928.84 $0.00 $0.00 $0.00 Document Review

714654 11583 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034196 $40,221,320.10 $36,199,188.10 $18,960,296.14 $0.00 Document Review QA/QC
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034209 $2,492,440.23 $0.00 $0.00 $0.00 Document Review
83182 1294 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority Z- Direct Administrative Costs (DAC) Traditional RFR0034233 $206,335.81 $0.00 $0.00 $0.00 Document Review

335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034293 $8,329,723.93 $7,113,131.57 $0.00 $0.00 Document Review
169500 11347 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034482 $156,510.00 $0.00 $0.00 $0.00 RFR Preparation
551861 11372 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034547 $117,260.60 $0.00 $0.00 $0.00 RFR Preparation
546370 10858 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034606 $281,824.47 $0.00 $0.00 $0.00 RFR Preparation
659968 11318 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034611 $1,120,362.98 $1,120,362.98 $0.00 $0.00 Document Review QA/QC
723883 11696 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034623 $492,465.36 $475,762.47 $0.00 $0.00 Document Review
83182 1294 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority Z- Direct Administrative Costs (DAC) Traditional RFR0034837 $384,504.16 $242,510.99 $0.00 $0.00 Document Review QA/QC

335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0034882 $6,668,451.00 $0.00 $0.00 $0.00 RFR Preparation
660227 11095 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034900 $950,593.66 $950,593.66 $0.00 $0.00 Document Review QA/QC
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0034913 $2,154,895.82 $0.00 $0.00 $0.00 RFR Preparation
714654 11583 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034928 $1,065,000.00 $1,065,000.00 $0.00 $0.00 Pending Resolution
738120 11850 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034937 $348,443.99 $348,443.99 $0.00 $0.00 Document Review
714654 11583 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034939 $35,684,598.62 $32,093,777.95 $0.00 $0.00 Document Review
136271 6099 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034964 $37,627.50 $35,217.50 $31,695.75 $0.00 Pending Resolution
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0034984 $3,495,522.11 $0.00 $0.00 $0.00 RFR Preparation
673691 10710 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034986 $1,029,696.00 $1,029,696.00 $0.00 $0.00 Document Review
136271 6099 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034992 $39,706.26 $10,962.50 $10,962.50 $0.00 Document Review
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0034997 $2,780,143.35 $1,847,500.28 $0.00 $0.00 Document Review
673691 10710 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035020 $1,279,818.60 $1,279,818.60 $0.00 $0.00 Document Review QA/QC
711856 11746 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035046 $530,225.06 $167,926.08 $0.00 $0.00 Document Review
704679 11524 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035060 $648,245.29 $648,125.00 $526,842.08 $0.00 Document Review
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0035086 $2,100,144.81 $0.00 $0.00 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0035137 $3,264,367.18 $0.00 $0.00 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0035142 $6,412,760.11 $0.00 $0.00 $0.00 RFR Preparation
660239 10857 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035163 $899,836.79 $899,836.79 $339,813.81 $0.00 Document Review QA/QC
682121 11652 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035182 $698,822.83 $698,822.83 $0.00 $0.00 Pending Resolution
83182 1294 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority Z- Direct Administrative Costs (DAC) Traditional RFR0035196 $5,647,058.25 $0.00 $0.00 $0.00 RFR Preparation

704921 11675 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035226 $138,011.62 $138,011.62 $0.00 $0.00 Document Review QA/QC
688774 11207 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035236 $73,236.53 $55,925.48 $0.00 $0.00 Document Review
551925 11537 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035247 $1,527,238.58 $1,527,238.58 $0.00 $0.00 Pending Resolution
83182 1294 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority Z- Direct Administrative Costs (DAC) Traditional RFR0035282 $1,216,081.96 $0.00 $0.00 $0.00 RFR Preparation

165225 10624 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035296 $52,806.03 $0.00 $0.00 $0.00 Document Review
551861 11372 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035297 $307,297.64 $0.00 $0.00 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0035318 $1,882,971.94 $0.00 $0.00 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0035352 $232,175.01 $0.00 $0.00 $0.00 RFR Preparation
724600 11735 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035354 $412,649.78 $412,649.78 $134,948.61 $0.00 Document Review QA/QC
743550 4180 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority B - Emergency Protective Measures Traditional RFR0035360 $871,887.94 $0.00 $0.00 $0.00 Document Review
542687 10521 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035392 $48,639.94 $48,639.94 $0.00 $0.00 Document Review QA/QC
83182 1294 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority Z- Direct Administrative Costs (DAC) Traditional RFR0035415 $1,301,107.00 $0.00 $0.00 $0.00 RFR Preparation

682028 11166 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035416 $60,363.19 $60,163.62 $0.00 $0.00 Document Review



165209 10626 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035436 $49,430.72 $0.00 $0.00 $0.00 Document Review
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035438 $229,601.50 $0.00 $0.00 $0.00 Document Review
673691 10710 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035451 $863,550.00 $0.00 $0.00 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0035455 $691,261.04 $0.00 $0.00 $0.00 RFR Preparation
546371 11478 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035476 $653,262.34 $0.00 $0.00 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035481 $2,125,745.23 $0.00 $0.00 $0.00 RFR Preparation
673691 10710 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035483 $2,611,070.88 $2,611,070.88 $0.00 $0.00 Document Review QA/QC
738672 11686 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035533 $313,623.21 $287,613.02 $0.00 $0.00 Document Review
679025 11101 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035536 $67,176.48 $0.00 $0.00 $0.00 Document Review
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0035543 $1,996,184.85 $0.00 $0.00 $0.00 RFR Preparation
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035550 $8.88 $0.00 $0.00 $0.00 RFR Preparation
712968 11666 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035552 $297,917.27 $297,917.27 $0.00 $0.00 Document Review QA/QC
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0035563 $680,920.68 $0.00 $0.00 $0.00 RFR Preparation
710099 11667 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035566 $301,704.62 $298,347.29 $0.00 $0.00 Document Review
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035574 $277,602.38 $0.00 $0.00 $0.00 Document Review
724698 11734 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035602 $191,172.78 $190,683.34 $0.00 $0.00 Document Review QA/QC
668592 10891 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035612 $53,044.66 $565.26 $0.00 $0.00 Document Review
551925 11537 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035619 $267,396.14 $0.00 $0.00 $0.00 Document Review
83182 1294 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority Z- Direct Administrative Costs (DAC) Traditional RFR0035650 $940,632.00 $0.00 $0.00 $0.00 Initial Assessment

723077 11556 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0035652 $199,126.48 $0.00 $0.00 $0.00 RFR Preparation
724601 11739 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035654 $250,100.54 $0.00 $0.00 $0.00 Document Review
682228 11196 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0035657 $13,882.07 $0.00 $0.00 $0.00 RFR Preparation
682228 11196 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035658 $142,105.63 $0.00 $0.00 $0.00 Document Review
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035670 $442,539.95 $380,110.93 $0.00 $0.00 Document Review QA/QC
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035676 $6,949,304.89 $0.00 $0.00 $0.00 Document Review
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035682 $6,068,232.22 $0.00 $0.00 $0.00 RFR Preparation
738670 11712 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035693 $206,300.37 $22,431.28 $0.00 $0.00 Document Review
679026 11107 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035715 $44,032.05 $37,414.05 $0.00 $0.00 Document Review
712968 11666 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035751 $550,021.44 $0.00 $0.00 $0.00 Document Review
542756 10538 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035861 $115,387.38 $115,387.38 $0.00 $0.00 Document Review
673504 11317 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035895 $1,033,799.99 $0.00 $0.00 $0.00 Document Review
714654 11583 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035931 $970,066.00 $0.00 $0.00 $0.00 Document Review
714654 11583 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035937 $189,000.00 $0.00 $0.00 $0.00 Document Review
673836 11041 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035949 $97,241.22 $0.00 $0.00 $0.00 RFR Preparation
738672 11686 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035969 $186,058.49 $184,918.49 $0.00 $0.00 Document Review
711856 11746 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0035991 $1,027,904.83 $0.00 $0.00 $0.00 Document Review
711856 11746 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036007 $94,429.10 $94,429.10 $0.00 $0.00 Document Review QA/QC
704927 11711 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036009 $1,409,301.75 $0.00 $0.00 $0.00 Initial Assessment
542688 10539 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036010 $97,783.76 $0.00 $0.00 $0.00 RFR Preparation
704751 11311 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036033 $53,831.96 $0.00 $0.00 $0.00 Document Review
679149 11089 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036052 $24,175.61 $24,175.61 $0.00 $0.00 Document Review
698511 11680 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036058 $94,751.78 $94,751.78 $0.00 $0.00 Document Review
708579 11508 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036098 $109,307.42 $76,070.33 $76,070.33 $0.00 Document Review
686480 11229 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036105 $184,182.93 $0.00 $0.00 $0.00 RFR Preparation
673691 10710 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036136 $1,143,480.00 $0.00 $0.00 $0.00 Document Review
673772 10919 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036149 $386,120.00 $386,120.00 $0.00 $0.00 Document Review
724601 11739 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036160 $565,890.00 $0.00 $0.00 $0.00 Document Review
724703 11671 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036162 $484,850.00 $0.00 $0.00 $0.00 Document Review
723883 11696 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036174 $3,687,960.95 $0.00 $0.00 $0.00 RFR Preparation
690545 11319 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036184 $125,788.78 $0.00 $0.00 $0.00 Document Review
682121 11652 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036219 $1,166,091.66 $0.00 $0.00 $0.00 Document Review
708637 11723 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036252 $159,328.86 $0.00 $0.00 $0.00 Document Review
738971 11812 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036257 $1,808,168.00 $1,808,168.00 $0.00 $0.00 Document Review



657300 10957 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036260 $269,775.00 $0.00 $0.00 $0.00 Document Review
738672 11686 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036281 $1,326,180.00 $1,326,180.00 $0.00 $0.00 Document Review
673818 10821 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036282 $115,366.93 $0.00 $0.00 $0.00 Document Review
738120 11850 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036293 $1,175,024.00 $1,175,024.00 $0.00 $0.00 Document Review
710099 11667 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036298 $812,820.00 $812,820.00 $0.00 $0.00 Document Review
542690 10499 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036299 $125,845.12 $0.00 $0.00 $0.00 Document Review
710094 11639 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036304 $704,444.00 $704,444.00 $0.00 $0.00 Document Review
712968 11666 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036308 $476,284.00 $476,284.00 $0.00 $0.00 Document Review
674072 10906 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036310 $94,043.32 $0.00 $0.00 $0.00 RFR Preparation
738670 11712 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036321 $624,588.00 $624,588.00 $0.00 $0.00 Document Review
711856 11746 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036322 $787,152.00 $787,152.00 $0.00 $0.00 Document Review
742070 11753 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036323 $71,300.00 $71,300.00 $64,170.00 $0.00 Document Review
698458 11518 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036342 $88,986.36 $0.00 $0.00 $0.00 RFR Preparation
678789 11533 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036344 $180,704.07 $0.00 $0.00 $0.00 RFR Preparation
724703 11671 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036361 $197,360.09 $0.00 $0.00 $0.00 Document Review
659715 10876 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036394 $276,427.84 $0.00 $0.00 $0.00 Document Review
691702 11326 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036408 $242,649.42 $0.00 $0.00 $0.00 RFR Preparation
136271 6099 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036486 $1,060,248.68 $0.00 $0.00 $0.00 Document Review
714654 11583 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036487 $4,875,000.00 $0.00 $0.00 $0.00 Initial Assessment
660437 11097 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036496 $603,766.00 $0.00 $0.00 $0.00 RFR Preparation
542517 10515 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036509 $166,463.59 $0.00 $0.00 $0.00 Initial Assessment
659715 10876 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036519 $88,975.62 $0.00 $0.00 $0.00 Document Review
724938 11673 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036521 $141,279.91 $0.00 $0.00 $0.00 Initial Assessment
724825 11725 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036530 $1,524,425.50 $0.00 $0.00 $0.00 RFR Preparation
701472 11727 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036548 $376,493.00 $0.00 $0.00 $0.00 RFR Preparation
704679 11524 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036552 $976,128.78 $0.00 $0.00 $0.00 RFR Preparation
549764 11350 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036557 $401,761.25 $0.00 $0.00 $0.00 Initial Assessment
659968 11318 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036561 $1,503,971.07 $0.00 $0.00 $0.00 RFR Preparation
724601 11739 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036563 $834,242.72 $0.00 $0.00 $0.00 RFR Preparation
698570 11560 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036566 $781,344.65 $0.00 $0.00 $0.00 RFR Preparation
673847 10812 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036570 $74,210.39 $0.00 $0.00 $0.00 Document Review
691702 11326 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036578 $591,773.31 $0.00 $0.00 $0.00 RFR Preparation
165209 10626 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036581 $280,243.36 $0.00 $0.00 $0.00 Initial Assessment
550910 10841 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036586 $130,580.00 $0.00 $0.00 $0.00 RFR Preparation
701472 11727 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036593 $188,863.69 $0.00 $0.00 $0.00 Initial Assessment
704849 11658 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036602 $415,333.92 $0.00 $0.00 $0.00 RFR Preparation
704938 11633 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036644 $729,001.23 $0.00 $0.00 $0.00 RFR Preparation
542688 10539 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036655 $365,381.08 $0.00 $0.00 $0.00 RFR Preparation
712968 11666 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036656 $144,989.20 $0.00 $0.00 $0.00 Initial Assessment
659623 10884 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036658 $139,336.00 $0.00 $0.00 $0.00 Document Review
704927 11711 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036663 $594,546.29 $0.00 $0.00 $0.00 RFR Preparation
724600 11735 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036667 $486,996.81 $0.00 $0.00 $0.00 RFR Preparation
546370 10858 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036668 $508,045.07 $0.00 $0.00 $0.00 Initial Assessment
704943 11664 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036671 $338,319.65 $0.00 $0.00 $0.00 RFR Preparation
704921 11675 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036677 $418,229.35 $0.00 $0.00 $0.00 RFR Preparation
724825 11725 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036678 $385,036.76 $0.00 $0.00 $0.00 RFR Preparation
724698 11734 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036745 $275,130.56 $0.00 $0.00 $0.00 RFR Preparation
542687 10521 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036749 $172,701.24 $0.00 $0.00 $0.00 RFR Preparation
542756 10538 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036755 $169,024.10 $0.00 $0.00 $0.00 RFR Preparation
673775 10962 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036764 $260,040.00 $260,040.00 $225,832.77 $0.00 Document Review
678793 11532 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036770 $290,373.03 $0.00 $0.00 $0.00 RFR Preparation
705584 11365 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036779 $212,760.00 $212,760.00 $72,254.37 $0.00 Document Review
682228 11196 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036798 $173,360.00 $173,360.00 $99,084.48 $0.00 Document Review



671502 11522 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036803 $145,588.53 $0.00 $0.00 $0.00 RFR Preparation
682031 11181 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036809 $161,540.00 $161,540.00 $4,716.45 $0.00 Document Review
549725 11707 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036816 $368,441.25 $0.00 $0.00 $0.00 Initial Assessment
174422 10496 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036818 $88,409.14 $0.00 $0.00 $0.00 RFR Preparation
660239 10857 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036820 $287,428.42 $0.00 $0.00 $0.00 RFR Preparation
673795 10777 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036824 $137,900.00 $137,900.00 $32,774.31 $0.00 Document Review
165268 11045 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036827 $266,367.46 $0.00 $0.00 $0.00 Initial Assessment
724698 11734 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036834 $1,732,349.54 $0.00 $0.00 $0.00 Initial Assessment
688109 11264 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036840 $133,960.00 $0.00 $0.00 $0.00 Initial Assessment
136271 6099 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036841 $2,722,804.23 $0.00 $0.00 $0.00 Initial Assessment
682136 11203 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036842 $122,140.00 $122,140.00 $16,101.16 $0.00 Document Review
674083 10827 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036847 $114,260.00 $0.00 $0.00 $0.00 Initial Assessment
335168 9510 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036852 $121,019.69 $0.00 $0.00 $0.00 RFR Preparation
674096 10935 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036857 $98,500.00 $0.00 $0.00 $0.00 RFR Preparation
686480 11229 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036868 $94,560.00 $0.00 $0.00 $0.00 RFR Preparation
701545 11269 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036869 $94,560.00 $0.00 $0.00 $0.00 Initial Assessment
673844 10864 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036871 $94,560.00 $0.00 $0.00 $0.00 Initial Assessment
673772 10919 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036873 $217,727.75 $0.00 $0.00 $0.00 RFR Preparation
673836 11041 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036874 $90,620.00 $0.00 $0.00 $0.00 RFR Preparation
688774 11207 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036884 $86,680.00 $0.00 $0.00 $0.00 Initial Assessment
704933 11465 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036903 $94,560.00 $0.00 $0.00 $0.00 Initial Assessment
682910 11212 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036915 $86,680.00 $0.00 $0.00 $0.00 Initial Assessment
708579 11508 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036921 $78,800.00 $0.00 $0.00 $0.00 Initial Assessment
679457 11105 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036926 $78,800.00 $0.00 $0.00 $0.00 Initial Assessment
701555 11275 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036934 $74,860.00 $0.00 $0.00 $0.00 Initial Assessment
710094 11639 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036935 $106,562.00 $0.00 $0.00 $0.00 RFR Preparation
688472 11217 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036936 $36,488.04 $0.00 $0.00 $0.00 RFR Preparation
710099 11667 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0036943 $123,696.00 $0.00 $0.00 $0.00 Initial Assessment
705527 11449 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036950 $70,920.00 $0.00 $0.00 $0.00 RFR Preparation
673771 10909 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036960 $70,920.00 $0.00 $0.00 $0.00 RFR Preparation
682324 11145 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036963 $66,980.00 $0.00 $0.00 $0.00 RFR Preparation
685263 11143 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036964 $59,100.00 $0.00 $0.00 $0.00 RFR Preparation
738120 11850 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036965 $59,100.00 $0.00 $0.00 $0.00 RFR Preparation
682135 11149 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036968 $59,100.00 $0.00 $0.00 $0.00 RFR Preparation
678988 11113 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036970 $59,100.00 $0.00 $0.00 $0.00 RFR Preparation
704755 11352 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036972 $59,100.00 $0.00 $0.00 $0.00 RFR Preparation
674088 10933 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036984 $59,100.00 $0.00 $0.00 $0.00 RFR Preparation
679026 11107 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0036999 $55,160.00 $0.00 $0.00 $0.00 RFR Preparation
679458 11114 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037011 $55,160.00 $0.00 $0.00 $0.00 RFR Preparation
701555 11275 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037015 $163,078.94 $0.00 $0.00 $0.00 RFR Preparation
673774 10773 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037023 $55,160.00 $0.00 $0.00 $0.00 RFR Preparation
178503 11100 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037025 $33,242.33 $0.00 $0.00 $0.00 RFR Preparation
659625 11099 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Sample RFR0037035 $54,976.43 $0.00 $0.00 $0.00 Initial Assessment
704751 11311 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037038 $47,280.00 $0.00 $0.00 $0.00 RFR Preparation
704750 11314 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037045 $39,400.00 $0.00 $0.00 $0.00 RFR Preparation
682028 11166 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037064 $52,776.00 $0.00 $0.00 $0.00 RFR Preparation
682882 11130 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037065 $43,980.00 $0.00 $0.00 $0.00 RFR Preparation
742070 11753 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037070 $39,400.00 $0.00 $0.00 $0.00 RFR Preparation
701552 11257 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037075 $39,582.00 $0.00 $0.00 $0.00 RFR Preparation
682178 11201 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037079 $39,582.00 $0.00 $0.00 $0.00 RFR Preparation
685943 11138 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037082 $31,520.00 $0.00 $0.00 $0.00 RFR Preparation
701504 11268 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037083 $30,786.00 $0.00 $0.00 $0.00 RFR Preparation
691246 11231 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037085 $30,786.00 $0.00 $0.00 $0.00 RFR Preparation



688472 11217 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037087 $23,640.00 $0.00 $0.00 $0.00 RFR Preparation
334323 10630 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037092 $17,890.18 $0.00 $0.00 $0.00 RFR Preparation
673818 10821 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037098 $23,640.00 $0.00 $0.00 $0.00 RFR Preparation
673847 10812 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037107 $27,580.00 $0.00 $0.00 $0.00 RFR Preparation
674072 10906 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037112 $19,700.00 $0.00 $0.00 $0.00 RFR Preparation
334329 10629 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037113 $17,592.00 $0.00 $0.00 $0.00 RFR Preparation
679149 11089 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037119 $17,592.00 $0.00 $0.00 $0.00 RFR Preparation
688629 11277 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037122 $17,592.00 $0.00 $0.00 $0.00 RFR Preparation
673843 10922 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037125 $237,167.18 $0.00 $0.00 $0.00 RFR Preparation
659623 10884 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037131 $92,175.78 $0.00 $0.00 $0.00 RFR Preparation
688627 11193 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037136 $17,592.00 $0.00 $0.00 $0.00 RFR Preparation
682172 11182 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037155 $17,592.00 $0.00 $0.00 $0.00 RFR Preparation
712968 11666 Obligated H. Maria (DR-4339) Puerto Rico Electric Power Authority F - Utilities Traditional RFR0037174 $60,198.00 $0.00 $0.00 $0.00 RFR Preparation

$353,840,733.05 $151,134,591.86 $41,209,593.86 $3,681,576.01



LUMA's pending Federal Funds Reimbursements: (List only includes Hurricane Fiona emergency work projects pending FEMA obligation to subsequently submit RFRs to COR3)

For each project, provide the following details: 
Project 

Number
PW 

Number
FEMA PW Status Category Title

Version 
Number

Disaster Code Type Process Step Best Available Cost
Best Available Federal 

Share Cost
736347 4126 Pending Submission to FEMA B - Emergency Protective Measures Regional Approach- Labor-(Nov-April)-Post LEOC 0 H. Fiona Emergency (DR-4671) Actual Costs Pending EHP Review $18,221,336.02 $16,399,202.42
743595 4181 Pending Submission to FEMA B - Emergency Protective Measures Labor July-Sept Post LEOC Period 0 H. Fiona Emergency (DR-4671) Actual Costs Pending EHP Review $10,027,592.67 $9,024,833.41
740284 4145 Pending Submission to FEMA B - Emergency Protective Measures Labor (May-June 2023) All Regions 0 H. Fiona Emergency (DR-4671) Actual Costs Pending EHP Review $7,513,895.42 $6,762,505.88
743440 4174 Pending Submission to FEMA B - Emergency Protective Measures Emergency Restoration Contract LEOC 0 H. Fiona Emergency (DR-4671) Actual Costs Pending Large Project Review $6,973,559.96 $6,973,559.96
723085 4008 Pending Submission to FEMA B - Emergency Protective Measures Emergency Protective Measures - Regional Approach composed                 0 H. Fiona Emergency (DR-4671) Actual Costs Pending EHP Review $29,467,153.54 $29,467,153.54
743439 4173 Pending Submission to FEMA B - Emergency Protective Measures Emergency & Other Services Contracts - LEOC 0 H. Fiona Emergency (DR-4671) Actual Costs Pending Large Project Review $16,173,760.13 $16,173,760.13
743379 4172 Pending Submission to FEMA B - Emergency Protective Measures Electrical Services - Contract LEOC 0 H. Fiona Emergency (DR-4671) Actual Costs Pending EHP Review $5,376,107.23 $5,376,107.23

$93,753,404.97 $90,177,122.57

Attachment A



Request for information for the Energy Grid Rehabilitation and Reconstruction Cost Share Program (ER1) of the Puerto Rico Department of Housing (PRDOH):

 Requested 
Amount  Disbursed Amount Disbursement Date

Requested 
Amount

Validated 
Amount RFR Stage

Disbursement 
Date

Requested 
Amount

Validated 
Amount RFR Stage

Disbursement 
Date

Requested 
Amount Validated Amount RFR Stage

Disbursement 
Date

Requested 
Amount

Validated 
Amount RFR Stage

Disbursement 
Date

Requested 
Amount

Validated 
Amount RFR Stage

Disbursement 
Date

Requested 
Amount

Validated 
Amount RFR Stage Disbursement Date

Requested 
Amount

Validated 
Amount RFR Stage

Disbursement 
Date

Requested 
Amount

Validated 
Amount RFR Stage

Disbursement 
Date

Requested 
Amount

Validated 
Amount

CDBG Funds 
Available to 

Request

FAASt - Catano-Rebuild 1801(Substation) 174422 10496 Obligated In Progress 23,255,048.94          20,929,544.05       2,325,504.89            5,232,386.01           5,232,386.01             11/17/2022 $0.00 $0.00 $0.00
FAASt [Maunabo Streetlighting] (Distribution) 542690 10499 Obligated In Progress 6,443,757.40            5,799,381.66          644,375.74               745,644.61              745,644.61                10/23/2024 $0.00 $0.00 $0.00
FAASt [Luquillo Streetlighting] (Distribution) 542517 10515 Obligated In Progress 8,810,325.37            7,929,292.83          881,032.54               1,982,323.21           1,982,323.21             11/17/2022 $0.00 $0.00 $0.00
FAASt [Lajas Streetlighting] (Distribution) 542687 10521 Obligated In Progress 10,704,668.57          9,634,201.71          1,070,466.86            2,524,263.06           2,524,263.06             4/21/2025 $0.00 $0.00 $0.00
FAASt [Guánica Streetlighting] (Distribution) 542756 10538 Obligated In Progress 10,058,046.00          9,052,241.40          1,005,804.60            2,263,060.35           2,263,060.35             11/17/2022 $0.00 $0.00 $0.00
FAASt [Aguada Streetlighting] (Distribution) 542688 10539 Obligated In Progress 18,571,716.38          16,714,544.74       1,857,171.64            4,178,636.19           4,178,636.19             11/17/2022 $0.00 $0.00 $0.00
FAASt - EPC - Vieques 2501 substation repairs & New Vieques 2502 substation (Substation) 165225 10624 Obligated In Progress 14,704,637.25          13,234,173.53       1,470,463.73            624,339.00              312,169.50                12/26/2024 $0.00 $0.00 $0.00
FAASt - EPC - Culebra Substation 3801 and New Culebra Substation 3802 (Substation) 165209 10626 Obligated In Progress 14,048,046.00          12,643,241.40       1,404,804.60            656,824.06              328,412.03                12/26/2024 $0.00 $0.00 $0.00
FAASt Distribution Pole and Conductor Repair - Ponce Group 2 (Distribution) 334329 10629 Obligated In Progress 380,253.00               342,227.70             38,025.30                  85,556.93                85,556.93                  1/29/2024 $0.00 $0.00 $0.00
FAASt  Distribution Pole and Conductor Repair - Ponce Group 1 (Distribution) 334323 10630 Obligated In Progress 392,822.00               353,539.80             39,282.20                  88,384.95                88,384.95                  1/29/2024 $0.00 $0.00 $0.00
FAASt - Manatí TC - BRKS 230 kV - (Substation) 179558 10632 Obligated In Progress 1,593,443.00            1,434,098.70          159,344.30               358,524.68              358,524.68                11/17/2022 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair – Caguas Group 4 (Distribution) 334488 10635 Obligated In Progress 153,743.00               138,368.70             15,374.30                  34,592.18                34,592.18                  3/14/2024 $0.00 $0.00 $0.00
FAASt [Transmission Priority Pole Replacements – Line 2200] (Transmission) 334468 10679 Obligated In Progress 1,217,429.00            1,095,686.10          121,742.90               273,921.53              273,921.53                12/19/2023 $0.00 $0.00 $0.00
FAASt Distribution Pole and Conductor Repair – Arecibo Group 2 (Distribution) 542762 10690 Obligated In Progress 767,868.00               691,081.20             76,786.80                  172,770.30              172,770.30                3/25/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair – Caguas Group 8 (Distribution) 334527 10701 Obligated In Progress 123,721.00               111,348.90             12,372.10                  27,837.23                27,837.23                  3/14/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair-Bayamon Group 2] (Distribution) 673839 10742 Obligated In Progress 26,298.00                  23,668.20               2,629.80                    -                            -                              $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair-Carolina Group 3] (Distribution) 673848 10751 Obligated In Progress 49,345.00                  44,410.50               4,934.50                    -                            -                              $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - San Juan Group 2] (Distribution) 673838 10764 Obligated In Progress 357,614.00               321,852.60             35,761.40                  80,463.15                80,463.15                  3/14/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Mayaguez Group 1] (Distribution) 673774 10773 Obligated In Progress 1,766,951.00            1,590,255.90          176,695.10               397,563.98              397,563.98                11/16/2022 $0.00 $0.00 $0.00
FAASt Distribution Pole and Conductor Repair - Mayaguez Group 4 (Distribution) 673795 10777 Obligated In Progress 1,794,117.00            1,614,705.30          179,411.70               403,676.33              403,676.33                11/16/2022 $0.00 $0.00 $0.00
FAASt - Costa Sur SP TC – Equipment Repair and Replacement (Substation) 169896 10788 Obligated In Progress 23,251,835.00          20,926,651.50       2,325,183.50            5,231,662.88           5,231,662.88             11/16/2022 $0.00 $0.00 $0.00
FAASt [Transmission Priority Pole Replacements – Line 13300] (Transmission) 668583 10800 Obligated In Progress 453,597.00               408,237.30             45,359.70                  102,059.33              102,059.33                1/29/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair-Carolina Group 2] (Distribution) 673847 10812 Obligated In Progress 240,513.00               216,461.70             24,051.30                  54,115.43                54,115.43                  9/24/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - San Juan Group 1] (Distribution) 673818 10821 Obligated In Progress 793,418.00               714,076.20             79,341.80                  66,326.60                66,326.60                  3/18/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Caguas Group 7] (Distribution) 674098 10824 Obligated In Progress 107,755.00               96,979.50               10,775.50                  -                            -                              $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Caguas Group 2] (Distribution) 674083 10827 Obligated In Progress 2,110,462.00            1,899,415.80          211,046.20               474,853.95              474,853.95                11/16/2022 $0.00 $0.00 $0.00
FAASt [Transmission Priority Pole Replacements – Line 6700] (Transmission) 550896 10837 Obligated In Progress 690,703.00               621,632.70             69,070.30                  155,408.18              155,408.18                1/29/2024 $0.00 $0.00 $0.00
FAASt [Physical Security - Group 1] (Substation) 550910 10841 Obligated In Progress 6,691,229.18            6,022,106.26          669,122.92               1,505,526.57           1,505,526.57             12/19/2023 $0.00 $0.00 $0.00
FAASt [Villalba Streetlighting] (Distribution) 660239 10857 Obligated In Progress 10,872,401.71          9,785,161.54          1,087,240.17            3,295,090.96           3,295,090.96             10/23/2024 $0.00 $0.00 $0.00
FAASt - Substation Minor Repairs Group A (Substation) 546370 10858 Obligated In Progress 4,971,175.09            4,474,057.58          497,117.51               1,874,186.19           1,874,186.19             5/19/2025 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - San Juan Group 3] (Distribution) 673844 10864 Obligated In Progress 1,392,064.88            1,252,858.39          139,206.49               313,214.60              313,214.60                11/17/2022 $0.00 $0.00 $0.00
FAASt [Aibonito Streetlighting] (Distribution) 659715 10876 Obligated In Progress 7,253,285.00            6,527,956.50          725,328.50               475,221.80              475,221.80                10/23/2024 $0.00 $0.00 $0.00
FAASt [Cataño Streetlighting] (Distribution) 659623 10884 Obligated In Progress 17,562,047.00          15,805,842.30       1,756,204.70            3,788,262.19           3,788,262.19             1/26/2024 $0.00 $0.00 $0.00
FAASt [Transmission Priority Pole Replacement – Line 9800] (Transmission) 668592 10891 Obligated In Progress 420,866.00               378,779.40             42,086.60                  94,694.85                94,694.85                  1/29/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Caguas Group 5] (Distribution) 674092 10893 Obligated In Progress 531,730.00               478,557.00             53,173.00                  8,451.08                  8,451.08                     10/22/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Caguas Group 1] (Distribution) 674072 10906 Obligated In Progress 1,111,094.00            999,984.60             111,109.40               75,280.38                75,280.38                  1/30/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Arecibo Group 1] (Distribution) 673771 10909 Obligated In Progress 2,366,560.53            2,129,904.48          236,656.05               620,891.70              620,891.70                6/10/2025 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Mayagüez Group 2] (Distribution) 673772 10919 Obligated In Progress 4,122,520.00            3,710,268.00          412,252.00               927,567.00              927,567.00                4/29/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair-Bayamon Group 3] (Distribution) 673843 10922 Obligated In Progress 1,131,855.00            1,018,669.50          113,185.50               211,260.77              211,260.77                10/23/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Caguas Group 3] (Distribution) 674088 10933 Obligated In Progress 1,702,021.00            1,531,818.90          170,202.10               185,713.52              185,713.52                1/30/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Caguas Group 6] (Distribution) 674096 10935 Obligated In Progress 2,092,280.00            1,883,052.00          209,228.00               304,647.38              304,647.38                1/30/2024 $0.00 $0.00 $0.00
FAASt [ENERGY MANAGEMENT SYSTEM (EMS)] (Telecommunication) 657300 10957 Obligated In Progress 48,941,484.00          44,047,335.60       4,894,148.40            11,011,833.90        11,011,833.90           12/19/2023 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Mayaguez Group 3] (Distribution) 673775 10962 Obligated In Progress 4,432,647.91            3,989,383.12          443,264.79               739,764.90              739,764.90                12/20/2023 $0.00 $0.00 $0.00
FAASt San Juan 115kV Underground Transmission Loop (Transmission) 168226 10978 Obligated In Progress 14,746,039.57          13,271,435.61       1,474,603.96            -                            -                              $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair-Bayamon Group 1] (Distribution) 673836 11041 Obligated In Progress 5,751,036.48            5,175,932.83          575,103.65               469,558.20              469,558.20                12/22/2023 $0.00 $0.00 $0.00
FAASt Rio Grande Estate Substation CH-2306 (Substation) 165268 11045 Obligated In Progress 11,683,614.71          10,515,253.24       1,168,361.47            2,628,813.31           2,628,813.31             12/19/2023 $0.00 $0.00 $0.00
FAASt Distribution Pole and Conductor Repair - Mayagüez Group 5 (Distribution) 679149 11089 Obligated In Progress 157,187.00               141,468.30             15,718.70                  35,367.08                35,367.08                  10/22/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Arecibo Group 4] (Distribution) 679133 11090 Obligated In Progress -                              -                           -                              -                            -                              $0.00 $0.00 $0.00
FAASt [Hatillo Streetlighting] (Distribution) 660227 11095 Obligated In Progress 20,334,482.95          18,301,034.66       2,033,448.30            2,526,687.11           2,526,687.11             6/7/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Arecibo Group 3] (Distribution) 679127 11096 Obligated In Progress 217,162.81               195,446.53             21,716.28                  48,861.63                48,861.63                  3/14/2024 $0.00 $0.00 $0.00
FAASt [Manati Streetlighting] (Distribution) 660437 11097 Obligated In Progress 28,636,829.00          25,773,146.10       2,863,682.90            5,778,104.62           5,778,104.62             1/26/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Caguas Group 9] (Distribution) 679033 11098 Obligated In Progress 908,942.00               818,047.80             90,894.20                  62,870.37                62,870.37                  1/29/2024 $0.00 $0.00 $0.00
FAASt [Dorado Streetlighting] (Distribution) 659625 11099 Obligated In Progress 24,370,617.00          21,933,555.30       2,437,061.70            3,592,898.45           3,592,898.45             6/7/2024 $0.00 $0.00 $0.00
FAASt [Aguirre TC - BKRS] (Substations) 178503 11100 Obligated In Progress 39,034,592.00          35,131,132.80       3,903,459.20            8,782,783.20           8,782,783.20             12/19/2023 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - San Juan Group 4] (Distribution) 679025 11101 Obligated In Progress 298,631.00               268,767.90             29,863.10                  67,191.98                67,191.98                  10/22/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair-Bayamon Group 4] (Distribution) 678985 11103 Obligated In Progress 407,945.84               367,151.26             40,794.58                  91,787.82                91,787.82                  1/30/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Ponce Group 3] (Distribution) 679457 11105 Obligated In Progress 746,488.00               671,839.20             74,648.80                  90,988.15                90,988.15                  10/22/2024 $0.00 $0.00 $0.00
FAASt Distribution Pole and Conductor Repair - Mayagüez Group 6 (Distribution) 679153 11106 Obligated In Progress 215,184.01               193,665.61             21,518.40                  48,416.40                48,416.40                  3/14/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - San Juan Group 5] (Distribution) 679026 11107 Obligated In Progress 590,296.00               531,266.40             59,029.60                  132,816.60              132,816.60                9/24/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Caguas Group 10] (Distribution) 679134 11109 Obligated In Progress 563,557.15               507,201.44             56,355.72                  40,652.04                40,652.04                  12/20/2023 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair-Bayamon Group 5] (Distribution) 678988 11113 Obligated In Progress 1,117,787.16            1,006,008.44          111,778.72               117,365.93              117,365.93                12/20/2023 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Ponce Group 4] (Distribution) 679458 11114 Obligated In Progress 593,918.00               534,526.20             59,391.80                  133,631.55              133,631.55                1/29/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Arecibo Group 5] (Distribution) 686471 11116 Obligated In Progress 319,606.00               287,645.40             31,960.60                  136,773.32              136,773.32                2/18/2025 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - San Juan Group 7] (Distribution) 682865 11123 Obligated In Progress 91,831.00                  82,647.90               9,183.10                    -                            -                              $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Caguas Group 11] (Distribution) 682882 11130 Obligated In Progress 659,039.40               593,135.46             65,903.94                  148,283.87              148,283.87                4/30/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Caguas Group 12] (Distribution) 682890 11136 Obligated In Progress 612,378.63               551,140.77             61,237.86                  83,173.07                83,173.07                  12/22/2023 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - San Juan Group 6] (Distribution) 682870 11137 Obligated In Progress 103,412.77               93,071.49               10,341.28                  -                            -                              1/0/1900 $0.00 $0.00 $0.00
FAASt Distribution Pole and Conductor Repair Ponce Group 5(Distribution) 685943 11138 Obligated In Progress 318,232.22               286,409.00             31,823.22                  71,602.25                71,602.25                  1/29/2024 $0.00 $0.00 $0.00
FAASt Distribution Pole and Conductor Repair - Ponce Group 6 (Distribution) 685263 11143 Obligated In Progress 672,383.00               605,144.70             67,238.30                  151,286.18              151,286.18                3/14/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Caguas Group 13] (Distribution) 682324 11145 Obligated In Progress 709,229.55               638,306.60             70,922.96                  159,576.65              159,576.65                1/29/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair-Bayamon Group 8] (Distribution) 682135 11149 Obligated In Progress 693,780.53               624,402.48             69,378.05                  156,100.62              156,100.62                12/19/2023 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Mayagüez Group 8] (Distribution) 685370 11150 Obligated In Progress 83,809.00                  75,428.10               8,380.90                    -                            -                              $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Mayagüez Group 7] (Distribution) 686453 11152 Obligated In Progress 25,579.00                  23,021.10               2,557.90                    -                            -                              $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Caguas Group 14] (Distribution) 682373 11165 Obligated In Progress 77,605.00                  69,844.50               7,760.50                    -                            -                              $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - San Juan Group 8] (Distribution) 682028 11166 Obligated In Progress 537,125.30               483,412.77             53,712.53                  120,853.19              120,853.19                4/30/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Mayagüez Group 10] (Distribution) 682180 11168 Obligated In Progress 54,402.00                  48,961.80               5,440.20                    -                            -                              $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Mayagüez Group 9] (Distribution) 682210 11169 Obligated In Progress 239,847.61               215,862.85             23,984.76                  53,965.71                53,965.71                  3/14/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Arecibo Group 6] (Distribution) 685477 11171 Obligated In Progress 413,482.00               372,133.80             41,348.20                  93,033.45                93,033.45                  3/18/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - San Juan Group 9] (Distribution) 682031 11181 Obligated In Progress 625,198.00               562,678.20             62,519.80                  140,669.55              140,669.55                12/3/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Arecibo Group 8] (Distribution) 682172 11182 Obligated In Progress 266,071.35               239,464.22             26,607.14                  59,866.06                59,866.06                  1/30/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Bayamón Group 6] (Distribution) 682898 11183 Obligated In Progress 744,027.12               669,624.41             74,402.71                  43,861.87                43,861.87                  12/19/2023 $0.00 $0.00 $0.00
FAASt Transmission Priority Pole Replacements –38kV Line 2300 (Transmission) 681672 11184 Obligated In Progress 216,367.00               194,730.30             21,636.70                  96,625.61                96,625.61                  5/19/2025 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Arecibo Group 9] (Distribution) 688627 11193 Obligated In Progress 375,962.49               338,366.24             37,596.25                  84,591.56                84,591.56                  3/14/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Ponce Group 8] (Distribution) 682228 11196 Obligated In Progress 952,661.42               857,395.28             95,266.14                  214,348.82              214,348.82                1/30/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Arecibo Group 7] (Distribution ) 682178 11201 Obligated In Progress 262,290.31               236,061.28             26,229.03                  59,015.32                59,015.32                  3/14/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair-Bayamon Group 9] (Distribution) 682136 11203 Obligated In Progress 565,605.00               509,044.50             56,560.50                  127,261.13              127,261.13                1/30/2024 $0.00 $0.00 $0.00
FAASt Distribution Pole and Conductor Repair - Ponce Group 9 (Distribution) 688774 11207 Obligated In Progress 541,815.00               487,633.50             54,181.50                  121,908.38              121,908.38                4/30/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Bayamón Group 7] (Distribution) 682910 11212 Obligated In Progress 622,823.00               560,540.70             62,282.30                  140,135.18              140,135.18                12/19/2023 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Caguas Group 15] (Distribution) 688096 11214 Obligated In Progress 27,238.64                  24,514.78               2,723.86                    -                            -                              $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Mayaguez Group 11] (Distribution) 688472 11217 Obligated In Progress 179,894.86               161,905.37             17,989.49                  40,476.34                40,476.34                  10/22/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Ponce Group 7] (Distribution) 686480 11229 Obligated In Progress 632,056.00               568,850.40             63,205.60                  142,212.60              142,212.60                2/1/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - San Juan Group 10] (Distribution) 691246 11231 Obligated In Progress 245,340.07               220,806.06             24,534.01                  55,201.52                55,201.52                  1/30/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Arecibo Group 11] (Distribution) 689071 11256 Obligated In Progress 77,036.24                  69,332.62               7,703.62                    -                            -                              $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Ponce Group 12] (Distribution) 701552 11257 Obligated In Progress 238,162.00               214,345.80             23,816.20                  53,586.45                53,586.45                  1/30/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Mayagüez Group 14] (Distribution) 701495 11263 Obligated In Progress 25,678.75                  23,110.88               2,567.88                    -                            -                              1/0/1900 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - San Juan Group 11] (Distribution) 688109 11264 Obligated In Progress 563,429.26               507,086.33             56,342.93                  126,771.58              126,771.58                1/30/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - San Juan Group 12] (Distribution) 701679 11267 Obligated In Progress 80,651.60                  72,586.44               8,065.16                    -                            -                              $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Arecibo Group 12] (Distribution) 701504 11268 Obligated In Progress 188,223.00               169,400.70             18,822.30                  42,350.18                42,350.18                  3/14/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Ponce Group 11] (Distribution) 701545 11269 Obligated In Progress 616,229.00               554,606.10             61,622.90                  17,854.19                17,854.19                  3/25/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Mayagüez Group 12] (Distribution) 688630 11273 Obligated In Progress 52,719.38                  47,447.44               5,271.94                    -                            -                              $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Ponce Group 13] (Distribution) 701555 11275 Obligated In Progress 649,427.00               584,484.30             64,942.70                  48,625.73                48,625.73                  10/22/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Arecibo Group 10] (Distribution) 688198 11276 Obligated In Progress 76,862.24                  69,176.02               7,686.22                    -                            -                              $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Mayagüez Group 13] (Distribution) 688629 11277 Obligated In Progress 134,828.92               121,346.03             13,482.89                  30,336.51                30,336.51                  3/14/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Ponce Group 10] (Distribution) 688625 11279 Obligated In Progress 901,290.28               811,161.25             90,129.03                  59,446.06                59,446.06                  9/24/2024 $0.00 $0.00 $0.00
FAASt Distribution Pole and Conductor Repair - Bayamon Group 11 (Distribution) 704751 11311 Obligated In Progress 435,167.00               391,650.30             43,516.70                  97,912.58                97,912.58                  1/30/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Arecibo Group 13-14-15-16] (Distribution) 704916 11312 Obligated In Progress 303,970.00               273,573.00             30,397.00                  68,393.25                68,393.25                  1/30/2024 $0.00 $0.00 $0.00
FAASt Distribution Pole and Conductor Repair - Bayamon Group 10 (Distribution) 704750 11314 Obligated In Progress 578,629.00               520,766.10             57,862.90                  130,191.53              130,191.53                1/30/2024 $0.00 $0.00 $0.00
FAASt [Gurabo Streetlighting] (Distribution) 673504 11317 Obligated In Progress 20,742,294.00          18,668,064.60       2,074,229.40            2,765,597.72           2,765,597.72             6/10/2024 $0.00 $0.00 $0.00
FAASt [San Germán Streetlighting] (Distribution) 659968 11318 Obligated In Progress 34,882,926.00          31,394,633.40       3,488,292.60            7,626,675.36           7,626,675.36             12/19/2023 $0.00 $0.00 $0.00
FAASt [Aguadilla Streetlighting] (Distribution) 690545 11319 Obligated In Progress 21,092,584.00          18,983,325.60       2,109,258.40            4,321,790.14           4,321,790.14             7/8/2024 $0.00 $0.00 $0.00
FAASt [Trujillo Alto Streetlighting] (Distribution) 691702 11326 Obligated In Progress 26,286,925.00          23,658,232.50       2,628,692.50            5,320,457.89           5,320,457.89             2/18/2025 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Caguas Group 16-17-18-19-20] (Distribution) 704844 11340 Obligated In Progress 409,298.00               368,368.20             40,929.80                  92,092.05                92,092.05                  3/14/2024 $0.00 $0.00 $0.00
FAASt [Florida Streetlighting] (Distribution) 698424 11344 Obligated In Progress 10,309,031.53          9,278,128.38          1,030,903.15            1,724,054.70           1,724,054.70             7/8/2024 $0.00 $0.00 $0.00
FAASt  [Bayamon TC – MC-BKRS-Y1] (Substation) 169500 11347 Obligated In Progress 6,372,063.00            5,734,856.70          637,206.30               812,568.42              812,568.42                12/26/2024 $0.00 $0.00 $0.00
FAASt [Physical Security - Group 2] (Substation) 549764 11350 Obligated In Progress 2,383,692.99            2,145,323.69          238,369.30               536,330.92              536,330.92                12/26/2024 $0.00 $0.00 $0.00
FAASt [Caguas Streetlighting] (Distribution) 679039 11351 Obligated In Progress 75,586,568.64          68,027,911.78       7,558,656.86            15,315,672.07        15,315,672.07           7/8/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair-Bayamon Group 12-13-14] (Distribution) 704755 11352 Obligated In Progress 524,391.61               471,952.45             52,439.16                  117,988.11              117,988.11                1/30/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Ponce Groups 14 & 15] (Distribution) 705584 11365 Obligated In Progress 1,842,979.00            1,658,681.10          184,297.90               414,670.28              414,670.28                1/30/2024 $0.00 $0.00 $0.00
FAASt [Physical Security - Group 3] (Substation) 551861 11372 Obligated In Progress 4,133,339.83            3,720,005.85          413,333.98               930,001.46              930,001.46                12/26/2024 $0.00 $0.00 $0.00
FAASt [Minor Repairs -Group B] (Substation) 542758 11385 Obligated In Progress 3,412,576.00            3,071,318.40          341,257.60               1,672,143.66           1,672,143.66             6/10/2025 $0.00 $0.00 $0.00
FAASt [EPC - Costa Sur TC - Phase II & III ] (Substation) 682834 11402 Obligated In Progress 36,917,509.58          33,225,758.62       3,691,750.96            -                            -                              $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair – San Juan 17-18-19-20-21] (Distribution) 705527 11449 Obligated In Progress 767,854.00               691,068.60             76,785.40                  73,493.23                73,493.23                  2/18/2025 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - San Juan Group 13-14-15-16] (Distribution) 704933 11465 Obligated In Progress 1,426,151.00            1,283,535.90          142,615.10               320,883.98              320,883.98                4/30/2024 $0.00 $0.00 $0.00
FAASt- Substation Minor Repairs  Group C (Substation) 546371 11478 Obligated In Progress 3,032,891.20            2,729,602.08          303,289.12               -                            -                              $0.00 $0.00 $0.00
FAASt  [Substations - Tapia GIS Rebuilt Equipment Repair & Replacement] (Substations) 169495 11479 Obligated In Progress 15,339,932.33          13,805,939.10       1,533,993.23            6,902,969.56           3,451,484.78             12/26/2024 $0.00 $0.00 $0.00
FAASt Centro Medico 1327/1359 Equipment Repair & Replacement (Substation) 169266 11489 Obligated In Progress 21,332,361.00          19,199,124.90       2,133,236.10            4,799,781.23           4,799,781.23             9/9/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Ponce Group 16, 17, 18 & 19] (Distribution) 708579 11508 Obligated In Progress 2,154,006.76            1,938,606.08          215,400.68               484,651.52              484,651.52                4/30/2024 $0.00 $0.00 $0.00
FAASt [Guaynabo Streetlighting] (Distribution) 698458 11518 Obligated In Progress 10,615,811.01          9,554,229.91          1,061,581.10            2,072,428.67           2,072,428.67             9/12/2024 $0.00 $0.00 $0.00
FAASt [Yabucoa Streetlighting] (Distribution) 671502 11522 Obligated In Progress 16,883,989.33          15,195,590.40       1,688,398.93            2,414,051.02           2,414,051.02             9/9/2024 $0.00 $0.00 $0.00
FAASt [Coamo Streetlighting] (Distribution) 704679 11524 Obligated In Progress 16,372,823.80          14,735,541.42       1,637,282.38            3,487,459.86           3,487,459.86             7/8/2024 $0.00 $0.00 $0.00
FAASt [Las Marias Streetlighting] (Distribution) 698439 11526 Obligated In Progress 8,360,922.00            7,524,829.80          836,092.20               1,573,712.55           1,573,712.55             7/8/2024 $0.00 $0.00 $0.00
FAASt [Mayagüez Streetlighting] (Distribution) 678793 11532 Obligated In Progress 12,371,384.46          11,134,246.01       1,237,138.45            2,783,561.50           2,783,561.50             4/30/2024 $0.00 $0.00 $0.00
FAASt [Carolina Streetlighting] (Distribution) 678789 11533 Obligated In Progress 16,024,559.58          14,422,103.62       1,602,455.96            3,148,514.28           3,148,514.28             8/6/2024 $0.00 $0.00 $0.00
FAASt [Distribution Pole and Conductor Repair - Bayamon Group 2 - Phase 2] (Distribution) 710110 11534 Obligated In Progress 87,774.80                  78,997.32               8,777.48                    -                            -                              $0.00 $0.00 $0.00
FAASt [SCADA Remote Access and RTU Replacements Group 1] (Telecommunication) 551925 11537 Obligated In Progress 7,664,336.14            6,897,902.53          766,433.61               1,724,475.63           1,724,475.63             12/3/2024 $0.00 $0.00 $0.00
FAASt [Bayamón Streetlighting] (Distribution) 679780 11540 Obligated In Progress 21,886,903.00          19,698,212.70       2,188,690.30            4,426,604.80           4,426,604.80             3/25/2024 $0.00 $0.00 $0.00
FAASt - EPC - [San Juan SP TC] (Substation) 723078 11555 Obligated In Progress 61,558,468.95          55,402,622.06       6,155,846.90            -                            -                              $0.00 $0.00 $0.00
FAASt - EPC - [Sabana Llana TC] (Substation) 723077 11556 Obligated In Progress 46,643,078.39          41,978,770.55       4,664,307.84            22,654,514.57        10,539,607.69           2/18/2025 $0.00 $0.00 $0.00
FAASt - EPC - [Monacillo TC] (Substations) 550950 11557 Obligated In Progress 58,195,134.17          52,375,620.75       5,819,513.42            19,821,702.54        19,821,702.54           5/19/2025 $0.00 $0.00 $0.00
FAASt [Corozal Streetlighting] (Distribution) 698570 11560 Obligated In Progress 15,946,081.93          14,351,473.74       1,594,608.19            2,095,283.48           2,095,283.48             9/9/2024 $0.00 $0.00 $0.00
 FAASt [Physical Security - Group 4] (Substation) 660422 11566 Obligated In Progress 3,816,798.00            3,435,118.20          381,679.80               858,779.55              858,779.55                2/18/2025 $0.00 $0.00 $0.00
FAASt Substation High Voltage Replacement_Group 1 (Substation) 684920 11573 Obligated In Progress 6,929,384.00            6,236,445.60          692,938.40               1,559,111.40           1,559,111.40             4/30/2024 $0.00 $0.00 $0.00
FAASt [Advanced Metering Infrastructure (AMI)] (Telecommunications) 714654 11583 Obligated In Progress 876,270,176.00        788,643,158.40     87,627,017.60          197,160,789.60      197,160,789.60        10/28/2024 $0.00 $0.00 $0.00
FAASt [Morovis Streetlighting] (Distribution) 709631 11627 Obligated In Progress 15,230,881.12          13,707,793.01       1,523,088.11            3,426,948.25           3,426,948.25             6/6/2024 $0.00 $0.00 $0.00
FAASt [Orocovis Streetlighting] (Distribution) 698579 11629 Obligated In Progress 9,410,766.24            8,469,689.62          941,076.62               2,117,422.41           2,117,422.41             7/8/2024 $0.00 $0.00 $0.00
FAASt [Las Piedras Streetlighting] (Distribution) 704938 11633 Obligated In Progress 15,615,524.51          14,053,972.06       1,561,552.45            3,513,493.02           3,513,493.02             6/6/2024 $0.00 $0.00 $0.00
FAASt [Toa Baja Streetlighting] (Distribution) 703535 11636 Obligated In Progress 10,149,325.06          9,134,392.55          1,014,932.51            2,283,598.14           2,283,598.14             7/8/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Bayamon Group 1 - Phase 2] (Distribution) 710094 11639 Obligated In Progress 7,291,385.82            6,562,247.24          729,138.58               1,640,561.81           1,640,561.81             12/26/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Caguas Group 1 - Phase 2] (Distribution) 711888 11640 Obligated In Progress 5,591,713.87            5,032,542.48          559,171.39               1,451,696.63           1,451,696.63             5/19/2025 $0.00 $0.00 $0.00
FAASt [Ceiba Streetlighting] (Distribution) 704868 11650 Obligated In Progress 5,869,029.74            5,282,126.77          586,902.97               1,320,531.69           1,320,531.69             8/7/2024 $0.00 $0.00 $0.00
FAASt - EPC -Aguirre TC-Phase II (Substation) 682121 11652 Obligated In Progress 82,726,096.38          74,453,486.74       8,272,609.64            18,613,371.69        18,613,371.69           5/19/2025 $0.00 $0.00 $0.00
FAASt [Naguabo Streetlighting] (Distribution) 704849 11658 Obligated In Progress 13,290,413.39          11,961,372.05       1,329,041.34            2,990,343.01           2,990,343.01             7/8/2024 $0.00 $0.00 $0.00
FAASt [Naranjito Streetlighting] (Distribution) 704943 11664 Obligated In Progress 13,759,586.80          12,383,628.12       1,375,958.68            3,095,907.03           3,095,907.03             7/8/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Arecibo Group 2 - Phase 2] (Distribution) 712968 11666 Obligated In Progress 5,807,772.97            5,226,995.67          580,777.30               1,306,748.92           1,306,748.92             12/26/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Arecibo Group 1 - Phase 2] (Distribution) 710099 11667 Obligated In Progress 6,943,798.62            6,249,418.76          694,379.86               1,562,354.69           1,562,354.69             2/18/2025 $0.00 $0.00 $0.00
FAASt [Arroyo Streetlighting] (Distribution) 724703 11671 Obligated In Progress 6,054,726.01            5,449,253.41          605,472.60               1,362,313.35           1,362,313.35             7/8/2024 $0.00 $0.00 $0.00
FAASt [Vega Alta Streetlighting] (Distribution) 724938 11673 Obligated In Progress 14,314,104.85          12,882,694.37       1,431,410.49            3,220,673.59           3,220,673.59             7/8/2024 $0.00 $0.00 $0.00
FAASt [Barranquitas Streetlighting] (Distribution) 704921 11675 Obligated In Progress 11,007,375.31          9,906,637.78          1,100,737.53            2,476,659.45           2,476,659.45             7/8/2024 $0.00 $0.00 $0.00
FAASt [Culebra Streetlighting] (Distribution) 698511 11680 Obligated In Progress 1,309,407.00            1,178,466.30          130,940.70               294,616.58              294,616.58                7/8/2024 $0.00 $0.00 $0.00
FAASt Substation Minor Repairs - Group D (Substation) 549715 11682 Obligated In Progress 2,871,257.17            2,584,131.45          287,125.72               646,032.86              646,032.86                9/9/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Mayaguez Group 1 - Phase 2] (Distribution) 738672 11686 Obligated In Progress 10,619,758.37          9,557,782.53          1,061,975.84            2,389,445.64           2,389,445.64             2/18/2025 $0.00 $0.00 $0.00
FAASt [Region 1 -San Juan Group A] (Vegetation) 723883 11696 Obligated In Progress 24,989,414.28          22,490,472.85       2,498,941.43            4,084,001.26           4,084,001.26             7/19/2024 $0.00 $0.00 $0.00
FAASt [Substation Minor Repairs - Group E] (Substation) 549725 11707 Obligated In Progress 4,503,783.21            4,053,404.89          450,378.32               1,013,351.22           1,013,351.22             9/9/2024 $0.00 $0.00 $0.00
FAASt [Añasco Streetlighting] (Distribution) 704927 11711 Obligated In Progress 13,908,238.09          12,517,414.28       1,390,823.81            3,129,353.57           3,129,353.57             9/11/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Ponce Group 1 - Phase 2] (Distribution) 738670 11712 Obligated In Progress 5,074,511.01            4,567,059.91          507,451.10               1,141,764.98           1,141,764.98             2/18/2025 $0.00 $0.00 $0.00
FAASt [Region 2 -Arecibo Group A] High Density (Vegetation) 728827 11714 Obligated In Progress 18,194,308.81          16,374,877.93       1,819,430.88            4,093,719.48           4,093,719.48             6/3/2025 $0.00 $0.00 $0.00
FAASt [Region 6 -Ponce Group A] High Density (Vegetation) 727531 11715 Obligated In Progress 25,913,934.11          23,322,540.70       2,591,393.41            5,830,635.18           5,830,635.18             6/3/2025 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - San Juan Group 2 - Phase 2] (Distribution) 742026 11716 Obligated In Progress 1,117,411.77            1,005,670.59          111,741.18               251,417.65              251,417.65                10/23/2024 $0.00 $0.00 $0.00
FAASt [Region 5 -Mayaguez Group A] High Density (Vegetation) 728832 11718 Obligated In Progress 14,260,691.90          12,834,622.71       1,426,069.19            3,208,655.68           3,208,655.68             6/3/2025 $0.00 $0.00 $0.00
FAASt [T-Pole Program Line 100] (Transmission) 711670 11719 Obligated In Progress 118,160.28               106,344.25             11,816.03                  -                            -                              $0.00 $0.00 $0.00
FAASt - [Taft - MC 1105] (Substations) 178258 11721 Obligated In Progress 13,486,572.33          12,137,915.10       1,348,657.23            -                            -                              $0.00 $0.00 $0.00
FAASt [T-Pole Program Line 3700] (Transmission) 708637 11723 Obligated In Progress 377,354.58               339,619.12             37,735.46                  68,391.21                68,391.21                  12/26/2024 $0.00 $0.00 $0.00
FAASt [Region 4 -Caguas Group A] High Density (Vegetation) 727692 11724 Obligated In Progress 28,052,090.37          25,246,881.33       2,805,209.04            6,311,720.34           6,311,720.34             6/3/2025 $0.00 $0.00 $0.00
FAASt [Cidra Streetlighting] (Distribution) 724825 11725 Obligated In Progress 14,650,708.44          13,185,637.60       1,465,070.84            3,296,409.40           3,296,409.40             7/10/2024 $0.00 $0.00 $0.00
FAASt HV Equipment Replacement Group 2 (Substation) 729286 11726 Obligated In Progress 15,413,889.89          13,872,500.90       1,541,388.99            3,468,125.23           3,468,125.23             9/11/2024 $0.00 $0.00 $0.00
FAASt [Comerio Streetlighting] (Distribution) 701472 11727 Obligated In Progress 7,400,895.19            6,660,805.67          740,089.52               1,665,201.42           1,665,201.42             7/8/2024 $0.00 $0.00 $0.00
FAASt [Adjuntas Streetlighting] (Distribution) 724698 11734 Obligated In Progress 12,633,614.00          11,370,252.60       1,263,361.40            2,842,563.15           2,842,563.15             7/8/2024 $0.00 $0.00 $0.00
FAASt [Jayuya Streetlighting] (Distribution) 724600 11735 Obligated In Progress 8,628,211.52            7,765,390.37          862,821.15               1,941,347.59           1,941,347.59             7/8/2024 $0.00 $0.00 $0.00
FAASt [Salinas Streetlighting] (Distribution) 724601 11739 Obligated In Progress 13,708,224.43          12,337,401.99       1,370,822.44            3,084,350.50           3,084,350.50             9/11/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Bayamon Group 3 - Phase 2] (Distribution) 711856 11746 Obligated In Progress 11,335,984.34          10,202,385.91       1,133,598.43            2,461,572.21           2,461,572.21             12/26/2024 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - San Juan Group 1 - Phase 2] (Distribution) 742070 11753 Obligated In Progress 5,666,787.43            5,100,108.69          566,678.74               1,275,027.17           1,275,027.17             9/11/2024 $0.00 $0.00 $0.00
FAASt [T-Pole Program Line 3000] (Transmission) 712980 11754 Obligated In Progress 631,194.26               568,074.83             63,119.43                  142,018.71              142,018.71                12/3/2024 $0.00 $0.00 $0.00
 FAASt [High Voltage Equipment Replacement - Group 3] (Substation) 743399 11764 Obligated In Progress 17,307,539.01          15,576,785.11       1,730,753.90            -                            -                              $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair - Caguas Group 2 - Phase 2] (Distribution) 738971 11812 Obligated In Progress 14,261,249.67          12,835,124.70       1,426,124.97            3,208,781.18           3,208,781.18             5/19/2025 $0.00 $0.00 $0.00
FAASt [Automation Program Group 18] (TL/Distribution) 745859 11839 Obligated In Progress 467,287.59               420,558.83             46,728.76                  105,139.71              105,139.71                2/18/2025 $0.00 $0.00 $0.00
FAASt [Pole and Conductor Repair-Carolina Group 2- Phase 2] (Distribution) 738120 11850 Obligated In Progress 11,451,170.81          10,306,053.73       1,145,117.08            2,576,513.43           2,576,513.43             5/19/2025 $0.00 $0.00 $0.00
FAASt [Automation Program Group 14] (TL/Distribution) 745856 107956 Obligated In Progress 1,640,186.96            1,476,168.26          164,018.70               369,042.07              369,042.07                6/10/2025 $0.00 $0.00 $0.00
FAASt [Automation Program Group 12] (Distribution) 745861 107957 Obligated In Progress 3,664,210.10            3,297,789.09          366,421.01               824,447.27              824,447.27                6/10/2025 $0.00 $0.00 $0.00
FAASt [Automation Program Group 19] (Distribution) 752808 108000 Obligated In Progress 2,753,627.24            2,478,264.52          275,362.72               619,566.13              619,566.13                6/10/2025 $0.00 $0.00 $0.00
FAASt [Automation Program Group 20] (Distribution) 752810 108001 Obligated In Progress 2,623,262.08            2,360,935.87          262,326.21               590,233.97              590,233.97                6/10/2025 $0.00 $0.00 $0.00
FAASt [Automation Program Group 15] (Distribution) 755211 108022 Obligated In Progress 643,560.85               579,204.77             64,356.09                  -                            -                              $0.00 $0.00 $0.00

For each project, provide the following details: 

PRDOH FEMA

Project StatusFEMA PW Status
Amount Disbursed 

by PRDOH
RFR #1Submission Date 

to PRDOH

Total Amount 
Requested to 

PRDOHFEMA Project Title
PRDOH Approval 

Date
RFR #3

FEMA

Approved by 
PRDOH?

Are the requested PRDOH cost share 
funds related to a FEMA RFCA/RFA? 

State Cost ShareFederal Share

Total Project 
Amount (100% 
including cost 

share)

RFR #4 RFR #5 RFR #6 RFR #7 RFR #8

If so, please provide the subsequently submitted RFRs that reconciled said RFCA/RFA. Total
RFR #2

If so, please provide the amount requested in the RFA or RFCA.

FEMA Project 
Number

FEMA PW 
Number

How many projects have you submitted to PRDOH under the ER1 program to cover the non-federal share to date? 
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Project No.      (NOT PROJECT WOKSHEET) 

FEMAPRDOH

Of the obligated projects, how many are you planning to submit in next 12 months to PRDOH under the ER1 program? 

Total Project 
Amount  (100% 
including cost 

share)

Federal Share State Cost Share

For each project, provide the following details: 

Expected 
Submission Date 

to PRDOH

Expected 
Requested 

Amount to PRDOH
FEMA PW Status Project Status
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Grid Rehabilitation and Reconstruction Cost Share 

Challenges 
LUMA submits this narrative to provide a summary of the challenges in the implementation and utilization 

of the Energy Grid Rehabilitation and Reconstruction Cost Share Program (ER1 Program) administered 

by the Puerto Rico Department of Housing (PRDOH). The ER1 Program was created to provide the 

required local match for the Federal Emergency Management Agency (FEMA) disaster recovery funding 

for the electrical grid, allowing for the reconstruction and modernization of the grid. 

Background and Initial Engagement 

In May 2022, LUMA initiated engagement with PRDOH and the U.S. Department of Housing and Urban 

Development (HUD) to align ER1 eligibility criteria, project selection, and cost share requirements. The 

Cataño Substation Modernization and Hardening project (FAASt 174422) was selected as a pilot project 

for ER1 funding. The project’s cost structure is as follows: 

• Total Project Cost: $23,255,048.94 

• FEMA Share: $20,929,544.05 

• Cost Share Requirement: $2,325,504.89 

To support eligibility, LUMA participated in internal and external working groups to develop a 

comprehensive eligibility template, including project scope, cost breakdown, Section 428 and 406 Hazard 

Mitigation funding split, pre-disaster condition, and maintenance plans. 

Additional requirements included: 

• Grid impact studies at the local, regional, and island-wide levels. 

• Demographic impact analyses (e.g., race/ethnicity, poverty, economic disparity). 

• Demonstration of improvements to utility performance metrics (SAIDI, SAIFI) in low- and 

moderate-income (LMI) areas. 

Key Challenges 

LUMA has encountered persistent challenges that have limited LUMA’s access to ER1’s program funds: 

1. Project-Level Eligibility Complexity 

The ER1 Program requires demonstration of project-specific impacts that align with HUD and 

PRDOH criteria. Initially, this approach proved challenging to implement at the utility scale and 

has presented significant administrative burdens, particularly for LUMA, which assumed a leading 

role in advancing the pilot project. 

2. Ambiguity in Program Governance 

Although the ER1 guidelines reference “Generation & T&D private operators,” the Puerto Rico 

Electric Power Authority (PREPA) remains the designated responsible party. This has resulted in 

procedural delays, including repeated requests for PREPA’s endorsement, despite LUMA’s 

irrevocable delegated authority under the T&D OMA. 
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3. Evolving and Unclear Requirements 

Revised program guidelines and ongoing requests for information have introduced uncertainty 

and delayed implementation. LUMA continues to respond to requests from PRDOH, the Central 

Office for Recovery, Reconstruction and Resiliency (COR3), and PREPA contractors, including 

clarification of Davis-Bacon applicability and project prioritization forms. 

Current Status 

On September 4, 2025, LUMA convened with PREPA, the Public-Private Partnerships Authority (P3A), 

and the Disaster Recovery Director – Infrastructure CDBG-MIT of the Puerto Rico Department of 

Housing. The meeting proved highly constructive, allowing the parties to clarify expectations and establish 

the next steps. Following this engagement, LUMA has remained in close coordination with PRDOH to 

ensure the timely submission of all requested information. 

On September 5, 2025, one day after the meeting and coinciding with the established deadline,LUMA 

submitted the required documentation related to global Project Worksheets (PWs) 4339-09510 and 4339-

10710, covering architecture and engineering (A&E) and Equipment and Materials (E&M). Subsequently, 

on September 12, 2025, LUMA provided additional information requested by PRDOH concerning working 

capital advance (WCA) and request for reimbursement (RFR) for the 93 projects. PRDOH is presently 

undertaking its evaluation of these submissions. 

In alignment with discussions held with the Disaster Recovery Director – Infrastructure CDBG-MIT, 

PRDOH committed to providing a sample format for supplementary information related to Operations and 

Maintenance (O&M), which will serve as a reference framework for preparing and organizing subsequent 

submissions. 

To sustain progress and ensure continued alignment, the parties agreed to convene on a bi-weekly basis 

to review the status of submissions, resolve any outstanding clarifications, and coordinate upcoming 

deliverables. LUMA reiterates its commitment to promptly providing any additional documentation or 

clarifications necessary to support PRDOH’s review process. 

Conclusion 

LUMA remains committed to leveraging the ER1 Program to complement FEMA-funded energy projects 

and maximize overall federal funding opportunities. However, the program’s complexity, evolving criteria, 

and lack of a streamlined utility-focused process had significantly hindered its progress. At present, a 

more collaborative and transparent approach is being implemented to ensure that the ER1 Program 

effectively fulfills its objective of supporting the recovery and resilience of Puerto Rico’s energy grid. 
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