
Start
Thu 3/3/22

Finish
Fri 9/20/30

Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028 Half 2, 2028 Half 1, 2029 Half 2, 2029 Half 1, 2030 Half 2, 2030

LUMA Interconnection Study & Technical Resolution
Mon 8/22/22 - Wed 4/9/25

Prelimina
Mon 3/7/22  

Final Design
Thu 5/2/24 - Wed 10/15/25

Tech
Thu 12/

Procuremen
Wed 2/11/26  

Manufacturing & Final Assembly
Wed 4/15/26 - Thu 10/26/28

Testi
Mon 

Delivery & Post Shipment Test
Tue 12/15/26 - Fri 11/3/28

Construction & Installation
Tue 6/3/25 - Thu 8/9/29

Sur
Thu 12

Detailed Design
Thu 6/19/25 - Fri 7/17/26
 Detailed Design Comms, SCA
Thu 6/19/25 - Fri 6/12/26

Cust
Fri 6/27

Final Acceptance & COD
Fri 9/21/29

Substantial Acceptance
Thu 8/9/29

Inverters-BESS-
Interconnection Design

Fri 7/17/26

Today

Start
Thu 3/3/22

Finish
Fri 9/20/30

Half 2, 2022 Half 1, 2023 Half 2, 2023 Half 1, 2024 Half 2, 2024 Half 1, 2025 Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028 Half 2, 2028 Half 1, 2029 Half 2, 2029 Half 1, 2030 Half 2, 2030

LUMA Interconnection Study & Technical Resolution
Mon 8/22/22 - Wed 4/9/25

Prelimina
Mon 3/7/22  

Final Design
Thu 5/2/24 - Wed 10/15/25

Tech
Thu 12/

Procuremen
Wed 2/11/26  

Manufacturing & Final Assembly
Wed 4/15/26 - Thu 10/26/28

Testi
Mon 

Delivery & Post Shipment Test
Tue 12/15/26 - Fri 11/3/28

Construction & Installation
Tue 6/3/25 - Thu 8/9/29

Sur
Thu 12

Detailed Design
Thu 6/19/25 - Fri 7/17/26
 Detailed Design Comms, SCA
Thu 6/19/25 - Fri 6/12/26

Cust
Fri 6/27

Final Acceptance & COD
Fri 9/21/29

Substantial Acceptance
Thu 8/9/29

Inverters-BESS-
Interconnection Design

Fri 7/17/26
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