
   
 

 
 
 

GOVERNMENT OF PUERTO RICO 
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PUERTO RICO ENERGY BUREAU  
 
IN RE: REVIEW OF LUMA’S INITIAL  
           BUDGETS  

  
  
  

CASE NO.: NEPR-MI-2021-0004  
  
  

 
MOTION TO SUBMIT PREPA’S FEDERAL FUNDING AND GRID MODERNIZATION 

IMPLEMENTATION REPORT FOR SEPTEMBER 2026 
 

COMES NOW the Puerto Rico Electric Power Authority (“PREPA”), through its 

counsel of record, and respectfully submits and requests as follows:  

1. On June 25, 2023, the Energy Bureau of the Puerto Rico Public Service 

Regulatory Board (“Energy Bureau”) issued a Resolution and Order (“June 25th 

Resolution”) whereby it, among other things, directed PREPA to submit the 

Implementation of the Grid Modernization Plan on a bi-monthly basis (hereinafter, the 

“Grid Modernization Implementation Report”).  

2. Per the June 25th Resolution, the Grid Modernization Report was 

required to include a comprehensive overview of the primary investment areas and 

projects being considered by PREPA to ensure the provision of dependable and 

resilient power, along with the current progress of project milestones. 

3. PREPA was also ordered to submit monthly reports with the Energy 

Bureau detailing federal funding activity during the quarter for hydro facilities, 

including progress on submitting and advancing PWs and Scopes of Work (SOWs), by 

hydro/dam site, the cumulative amount of federal funding applied for, the 
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incremental amount of federal funding applied for in the reporting quarter and both 

the cumulative and monthly amount of federal funding received. 

4. On November 13, 2023, the Energy Bureau issued a Resolution and 

Order whereby it authorized, among other things, a monthly cadence for the Grid 

Modernization Implementation Report (“November 13 Order”). 

5.  In compliance with the Energy Bureau’s orders, PREPA submits as Exhibit 

A to this motion, the Federal Funding and Grid Modernization Implementation Report 

for September 2026. 

WHEREFORE, PREPA respectfully requests the Energy Bureau to take NOTICE of 

the information provided, FIND PREPA IN COMPLIANCE with the reporting 

requirements of the June 25th Resolution, as amended by the November 13 Order. 

RESPECTFULLY SUBMITTED.   

In San Juan, Puerto Rico, this 30th day of September 2026. 

CERTIFICATE OF FILING AND SERVICE: It is hereby certified that this document 

was filed with the Office of the Clerk of the Energy Bureau through its electronic filing 

system, available at https://radicacion.energia.pr.gov/login. It is further certified that 

a file-stamped copy of the foregoing document was served upon the parties in the 

above-captioned proceeding at the following email addresses: LUMA Energy, LLC 

and LUMA Energy ServCo, LLC through: Margarita Mercado, 

margarita.mercado@us.delapiper.com; Yahaira de la Rosa, 

yahaira.delarosa@us.dlapiper.com; Katiuska Bolanos, Katiuska.bolanos-

luga@us.dlapiper.com; RegulatoryPREBOrders@lumapr.com; Genera PR LLC 

through: Ernesto Ramos Maldonado, emaldonado@sbgblaw.com and 
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eramos@ecija.com;  legal@genera-pr.com; regulatory@genera-pr.com; and the 

Independent Consumer Protection Office through Hannia Rivera, 

hrivera@jrsp.pr.gov. 

GONZÁLEZ & MARTÍNEZ LAW OFFICES P.S.C. 
1509 López Landrón, Bldg. 

Seventh Floor  
San Juan, PR 00911-1933   

Tel.: (787) 274-7404   
  

s/ Mirelis Valle Cancel 
Mirelis Valle Cancel 

RUA No.: 21,115 
E-mail: mvalle@gmlex.net 
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Exhibit A – PREPA Federal Funding and Grid Modernization Implementation Report 
for September 2026. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Puerto Rico Electric Power Authority
Federal Funding & Grid Modernization Report Draft - Subject to Material Change

Projects highlighted green are part of the Grid Modernization Plan
PREB Approved Projects Federal Approval & Funding

# FEMA ID Project Title Fund Cost-Share Project Formulation Status  Cost Estimate  Amount Date Approval Amount  Reimbursed expenses  Reimbursement
Net of Cost-Share  Stage Sub-Stage Commencement Date

Anticipated Date Design of 
Completion 

% of Design 
Completed

1 435769 FAASt South Coast Irrigation District - Canals 428 90% Developing Detailed SOW                     116,339,107  A                             32,140,000 9/8/2021  Pending Approval                               1,284,468                                     1,156,022  I  Planning & Design 30% Designs Jul-22 Feb-27 65%

2 436467 FAASt Isabela Irrigation District - Canals & USDA Funding 428 90% Developing Detailed SOW                       32,000,000  A, L                             15,000,000 9/8/2021  To be submitted                                  209,930                                        188,937  I  Planning & Design 30% Designs Jul-22 TBD TBD

3 436462 FAASt Lajas Irrigation Canals 428 90% Developing Detailed SOW                       42,573,272  A, P                             15,000,000 9/8/2021  Pending Approval                                  418,247                                        376,422  I  Planning & Design 30% Designs Jul-22 Aug-27 25%

4 334803 FAASt Loco Reservoir Dredging 428 90% Developing Detailed SOW                       13,830,000  B, S, T, W                               2,730,000 8/20/2021  To be submitted                                  512,316                                        461,084  I  Planning & Design 60% Designs Mar-24 Jan-28 60%

5 335207 FAASt Guineo Reservoir – Dredging 428 90% Developing Detailed SOW                         9,343,743  B, D, S, W                               1,250,000 8/20/2021  To be submitted                                  317,222                                        285,500  I  Planning & Design 60% Designs Mar-24 May-28 60%

6 334798 FAASt Guerrero Reservoir – Dredging 428 90% Pending COR3 Review                         4,918,073  B, T, U, O                                    19,000 8/20/2021  To be submitted                                  341,036                                        306,932  I  Planning & Design 30% Designs - Complete Mar-24 Dec-27 30%

7 334813 FAASt Guayo Reservoir Dredging 428 90% Developing Detailed SOW                       23,060,000  B, S, W                             21,010,000 8/20/2021  To be submitted                                  495,257                                        445,731  I  Planning & Design 60% Designs Mar-24 Jun-28 40%

8 334811 FAASt Dos Bocas Reservoir Dredging 428 90% Pending FEMA Approval                     123,379,971  B, R, T, V, O, 
W                             58,250,000 8/20/2021  To be submitted                                  778,601                                        700,741  I  Planning & Design 30% Designs - Complete Mar-24 Mar-28 37%

9 178722 FAASt Caonillas (Dredging) 428 90% Pending FEMA Approval                       87,072,982  B, D, R, T, V, 
O, W                             41,740,000 4/28/2021 D  To be submitted                                  767,015                                        690,313  I  Planning & Design 30% Designs - Complete Mar-24 Feb-28 37%

10 335206 FAASt Matrullas Reservoir–Dredging 428 90% Developing Detailed SOW                       14,245,082  B, S,W                               3,080,000 8/20/2021  To be submitted                                  322,359                                        290,123  I  Planning & Design 60% Designs Mar-24 Mar-28 50%

11 334773 FAASt Lucchetti Reservoir – Dredging 428 90% Developing Detailed SOW                       65,610,000  B, S, W                             35,810,000 8/20/2021  To be submitted                                  639,016                                        575,114  I  Planning & Design 60% Designs Mar-24 Jun-28 45%

12 334772 FAASt Guayabal Reservoir – Dredging 428 90% Developing Detailed SOW                       36,146,934  B, S, W                               7,750,000 8/20/2021  To be submitted                                  324,436                                        291,992  I  Planning & Design 30% Designs - Complete Mar-24 Aug-28 35%

13 334771 FAASt Guajataca Reservoir – Dredging 428 90% Developing Detailed SOW                       42,161,570  B, T, O                             18,990,000 8/20/2021  To be submitted                                  485,535                                        436,982  I  Planning & Design 60% Designs Mar-24 Mar-29 35%

14 334769 FAASt Garzas Reservoir – Dredging 428 90% Developing Detailed SOW                       15,127,770  B, T, U, J, O                               1,530,000 6/8/2021  To be submitted                                  401,546                                        361,392  I  Planning & Design 30% Designs - Complete Mar-24 Apr-28 30%

15 334770 FAASt Guajataca Dam – Permanent Repairs 428 90% Phase I Approved                  1,800,999,999  F                           566,000,000 8/20/2021                             1,800,999,999                             14,553,810                                   13,098,429  I  Planning & Design Design Contracting Jan-24 Dec-28 14%

16 436621 FAASt Dams Minor Repairs 428 90% Developing Detailed SOW                       13,559,029  J                               3,560,000 9/28/2021 D  Pending Approval                                            -                                                    -    Planning & Design 30% Designs Feb-24 Dec-26 30%

17 721184 FAASt - Guayabal Seismic Retrofit 428 90% Developing Detailed SOW                     319,770,241  M                           299,278,101 5/18/2023  Pending Approval                                            -                                                    -    Planning & Design 30% Designs Jul-24 Dec-30 10%

18 4339-0011 Patillas Dams 404/CDBG 100% Approved                     567,024,315  G                           558,530,000 8/20/2021  $                       558,000,000.00                               2,635,000                                     2,635,000  Planning & Design 60% Designs - Complete Jan-24 Jun-27 84%

19 4339-0012 Early Warning System 404 100% Approved                       99,976,487  H                           100,000,000 8/20/2021  $                       100,000,000.00                             58,244,276                                   58,244,276 Construction Construction Mar-24 Mar-25 100%

20 728260 FAAST Caonillas Hydroelectric Power Plant I 428 90% Developing Detailed SOW                         3,611,152  K                               1,650,000 4/28/2021 D  Pending Approval                                  323,215                                        290,893  I  Planning & Design 30% Designs Feb-24 Dec-28 30%

21 436468 FAASt Toro Negro Hydroelectric System Connection 428 90% Developing Detailed SOW                       57,244,062  Q                             15,220,000 9/8/2021  Pending Approval                                  555,305                                        499,774  I  Planning & Design 60% Designs Jul-21 Oct-29 35%

22 180723 FAASt - Rio Blanco Hydroelectric System 428 90% Developing Detailed SOW                       49,005,576  Q                             48,120,000 4/28/2021  Pending Approval                                  378,812                                        340,931  I  Planning & Design 30% Designs Jul-21 Sep-29 30%

23 404-TBD-1 Retrofit projects on hydroelectric turbines (15 Projects) DOE 75% Project Denied                     320,790,000  C                           320,790,000 9/28/2023  Pending Approval                                            -                                                    -    Technical Specifications Appeal Pending NA NA

24 725535 FAASt- System Upgrade for Generation Plants (IT/OT) 428 90% Approved                       11,423,825  N                             11,423,825 6/22/2023  $                         11,423,825.00                               5,753,370                                     5,178,033 Construction Construction Feb-24 Jun-25 100%

25 746897 BONUS Nuclear Plant 428 90% Approved                         1,579,615  E                               1,670,081 4/4/2024  $                           1,579,615.43                                            -                                                    -   Construction Construction Apr-25 Sep-27 100%

3,870,792,803                2,180,541,007                       2,472,003,439.38$                    89,740,770                            86,854,621                                 

Notes
A - A&E contractor is performing DSOW requirements.
B - Contracts awarded -Designers in coordination with USACE and has completed 30% design completion on various projects. 
C - FEMA response on Appeal received June 15, 2025. Project denied due mitigation alignment. Seeking new funding through DOE. DOE funding application submitted for scope items that fall under DOE requirements. Awaiting DOE application response. Should the funds be awarded, this will be moved to separate projects.
D - Project was segregated into other FEMA projects to address specific scope on individual projects. PREB approval amount was segregated. 
E - Project bid awarded and under execution. Project scope include small repairs and fence installation. 
F - Construction Phase I obligated by FEMA. Mitigation costs amounting to $1,111,422,980.66 are currently awaiting obligation but have received approval by FEMA, PREPA & COR3. Pending Large Project review by FEMA.
G -  60% design Completed. Budget amendment request  pending FEMA approval . ROV and the canal sections completed. USACE identifying if Patillas Dam project can be rolled into projects that have fast tracked permit approvals.  The Phase I completion percentage shows a reduction in progress attributable to updates to the schedule.
H -  FEMA EHP Goup RECs approval for construction received by FEMA. Construction initiated. 
I - Amounts reimbursed are subject to A&E costs incurred in the development of Technical Specifications and Design. Costs were reimbursed through PW 9510 A&E.
J - Pending FEMA project approval. Based on FEMA comments, project may be reconciled across others for formulation. Project costs may be reduced for this project and captured across other projects. Dams Minor Repairs scope items moved per FEMA request. Costs to be recaptured elsewhere (or already addressed for specific projects).
K - Draft DSOW Submitted. Pending Follow Up Design Information. Note project necessary to inspect damages to components in the hydroplant.
L - Funding to be obtained from USDA & FEMA. Coordination with NRCS to define scope between FEMA & USDA funding. Delay due to Federal Shutdown. 
M - Designer (Federal Partner) has reduced resources to proceed from appraisal level designs. PREPA coordinating with federal design partners on how to proceed with final designs. Written request made to USACE to take on design role.
N - Construction activities remain in progress. The Costa Sur IT/OT Room is currently undergoing interior and exterior masonry finishing work. Additionally, the monopole tower foundation is expected to begin June 2026.
O - Pending Geotechnical investigations to commence towards final 60% Design Completion. In planning and design stage.
P - Pending Geotechnical investigations to commence towards final 30% Design Completion. In planning and design stage.
Q - Drafting Geotech specs for RFP development on geotech studies required for DSOW submissions. Work Orders to bring on USACE for work ongoing.
R - DSOW Submitted and with FEMA for evaluation. FEMA review notes that all land acquisition and rental activities require commitment letters to proceed with FEMA review. Studies and documentation under development.
S - Cost Change Solely associated with 406-mitigation proposals (additional cofunding) - awaiting FEMA corroboration on mitigation funding qualification
T - Land Appraisal Process Underway, designs paused until completion
U - Costs incurred for design and anticipated costs added to project total cost estimate. 
V - Project to be consolidated under one package to include additional and proposed mitigation project. 
W - Mitigation Design Packages under development per FEMA request. Funding amount subject to change, but all proposed cost changes will be proposed to FEMA using 406-mitigation funds 
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