

Exhibit A

No.	Project	Amendment requested (LPO)	Amendment requested (capacity expansion)	Approved by the PREPA's Governing Board	Approved by NEPR	Approved by the FOMB	Comments
1.	Go Green USA America Corp. (PPOA Humacao)	No	Yes	No	No	No	LUMA is conducting an interconnection study to evaluate the request for capacity expansion, and it is currently awaiting certain information from Go Green in order to complete the study.
2.	AES Clean Flexible Energy LLC (PPOA Jobos)	Yes	No	Yes	Yes	Yes	
3.	AES Clean Flexible Energy LLC (PPOA Salinas)	Yes	No	Yes	Yes	Yes	
4.	AES Clean Flexible Energy LLC (ESSA Jobos)	Yes	Yes	Yes	Yes	Yes	
5.	AES Clean Flexible Energy LLC (ESSA Salinas)	Yes	Yes	Yes	Yes	Yes	
6.	Pattern Barceloneta Solar LLC (PPOA)	Yes	No	No	No	No	P3 Authority is reviewing the proposed amendment.
7.	Pattern Barceloneta Storage (ESSA)	Yes	Yes	No	No	No	The ESSA was approved by PREPA's Governing Board, the NEPR, and the FOMB. The parties are coordinating its execution. The amendment request pursuant to the LPO and the expansion are under evaluation.
8.	Pattern Santa Isabel Storage (ESSA)	Yes	Yes	No	No	No	The ESSA was approved by PREPA's Governing Board, the NEPR, and the FOMB. The parties are coordinating its execution. The amendment request pursuant to the LPO and the expansion are under evaluation.
9.	Tetris Power, LLC (PPOA)	No	No	N/A	N/A	N/A	
10.	Solaner Puerto Rico One, LLC (PPOA San German)	No	No	N/A	N/A	N/A	Solaner is currently in the process of obtaining financing from the U.S. Department of Energy's Loan Programs Office (LPO). However, no formal amendment request has been received.
11.	Convergent Coamo Energy Storage 1 LLC (PPOA)	Yes	No	Yes	Yes	Yes	On June 16, 2025, Convergent requested an amendment to the PPOA to extend the Guaranteed Commercial Operations Date, among other changes. PREPA is currently analyzing Convergent's request.
12.	CS-URIEL Juncos PV, LLC (PPOA)	No	No	N/A	N/A	N/A	The provider is currently in the process of obtaining financing from the U.S. Department of Energy's Loan Programs Office (LPO). However, no formal amendment request has been received
13.	Putnam CIRO Two Salinas LLC (PPOA)	Yes	No	Yes	No	No	The provider is currently in the process of obtaining financing from the U.S. Department of Energy's Loan Programs Office (LPO). However, no formal amendment request has been received regarding this matter. PREPA's

							Governing Board approved the capacity expansion, but submission to the PREB has been delayed because the provider is still evaluating the contract type (ASAP or ESSA). The provider filed an application under ER2 to include auxiliary services and resiliency measures for LMI and Critical Infrastructure in the area. The proposal received preliminary approval.
14.	Putnam Guayama Solar Energy LLC (PPOA)	Yes	No	Yes	No	No	The provider is currently in the process of obtaining financing from the U.S. Department of Energy's Loan Programs Office (LPO). However, no formal amendment request has been received regarding this matter. PREPA's Governing Board approved the capacity expansion, but submission to the PREB has been delayed because the provider is still evaluating the contract type (ASAP or ESSA). The provider filed an application under ER2 to include auxiliary services and resiliency measures for LMI and Critical Infrastructure in the area. The proposal received preliminary approval.
15.	(INFINIGEN) YFN Yabucoa Solar, LLC (PPOA)	Yes	No	Yes	Yes	Yes	On June 17, 2025, the FOMB approved the proposed amendment.
16.	Convergent ESSA – Peñuelas.	Yes	No	Yes	Yes	Yes	On June 16, 2025, Convergent requested to amend the ESSA to extend the Guaranteed Commercial Operations Date, among others. PREPA is currently analyzing Convergent's request.
17.	Convergent ESSA – Caguas.	Yes	No	Yes	Yes	Yes	On June 16, 2025, Convergent requested to amend the ESSA to extend the Guaranteed Commercial Operations Date, among others. PREPA is currently analyzing Convergent's request.
18.	Convergent ESSA– Ponce.	Yes	No	Yes	Yes	Yes	On June 16, 2025, Convergent requested to amend the ESSA to extend the Guaranteed Commercial Operations Date, among others. PREPA is currently analyzing Convergent's request.
19.	Xzerta	No	No	N/A	N/A	N/A	
20.	Ciro One Salinas	No	No	N/A	N/A	N/A	