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{  COMISION DE ENERGIA DEPUERTO RICO

GOVERNMENT OF PUERTO RICO i 0O |
PUBLIC SERVICE REGULATORY BOARD N
PUERTO RICO ENERGY BUREAU

IN RE: PUERTO RICO ELECTRIC POWER | CASE NO.: CEPR-AP-2015-0001; NEPR-AP-
AUTHORITY RATE REVIEW 2018-0003

SUBJECT: PREPA’s Informative Motion
Providing Additional Information and
Updates Regarding a Significant
Information Technology Issue Relating to
Implementation of Net Metering Rates.

RESOLUTION AND ORDER

On March 14, 2019 the Puerto Rico Electric Power Authority (“PREPA”) filed before
the Energy Bureau of the Puerto Rico Public Service Regulatory Board (“Energy Bureau”) a
document titled PREPA’s Informative Motion Providing Additional Information and Updates
Regarding a Significant Information Technology Issue Relating to Implementation of Net
Metering Rates, which stated, in summary, that as part of the permanent rates
implementation process, a significant configuration issue was discovered regarding the
CATV and the net metering rates! . According to PREPA, this unforeseen problem posed the
risk of net metering customers being billed incorrectly, until the applicable rate
configurations are completed and tested.? To allow full development of the correct rate
configuration and prudent reasonable testing to avoid the risk of incorrect billing, PREPA
proposed an alternative rate implementation date of May 1, 2019.3

On March 15, 2019, the Energy Bureau held the fourth Compliance Monitoring
Hearing, pursuant to the Resolution and Order of November 27, 2018 (“November 27
Resolution and Order”), in the instant case. During the Compliance Monitoring Hearing
PREPA stated, among other things, that in the last month it had encountered several
technical problems regarding the configuration of the Net Metering rates and the CATV rate.
Although PREPA stated that the CATV rate configuration problem had been resolved, it will
require additional time to complete the configuration and testing of the remaining six Net
Metering rates. PREPA expressed that the final configuration and testing will be completed
on April 15, 2019. For this reason, PREPA requested to delay the implementation of the
permanent rate until May 1, 2019. PREPA also stated that implementing the permanent
rates on April 1, 2019 without properly testing the remaining Net Metering rates will have

! Se€, PREPA’s Informative Motion Providing Additional Information and Updates Regarding a Significant
Information Technology Issue Relating to implementation of Net Metering Rates, CEPR-AP-2015-0001, March 14,
2019, page 23
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the risk of incorrect billing and, in the worst case, a billing system failure that could result-in: iA OF PUERIO RICO
customers not being billed at all. 2 0 1 A J
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Although the Energy Bureau stated in its November 27 Resolution and Order that the
April 1, 2019 implementation date was final and inalterable, the Energy Bureau
DETERMINES that the Net Metering rate configuration problem is an unforeseeable event
that warrants an extension of such date, based on the risks associated with implementing
the permanent rates without proper testing of the remaining Net Metering rates. The Energy
Bureau recognizes that PREPA has been working diligently to implement the permanent
rates as scheduled. We also recognize the fact that PREPA has kept the Energy Bureau
informed in a timely manner of the problems it had encountered with such implementation.
Accordingly, the Energy Bureau GRANTS PREPA’s request to extend the implementation
date of the permanent rate to May 1, 2019.

The Energy Bureau ORDERS PREPA to publish a public announcement in two (2)
newspapers of general circulation regarding the extension of the permanent rate
implementation date. PREPA is also ORDERED to publish such announcement in a
predominant place of its website, and in its social media accounts.

PREPA is ORDERED to attend a Compliance Monitoring Hearing to be held at 10:00
a.m. on April 23,2019, at the Energy Bureau’s Hearing Room located at World Plaza Building,
268 Mufioz Rivera Ave., Eighth Floor, San Juan, P.R.

Finally, PREPA is ORDERED to, within five (5) days of the notification of this
Resolution and Order, file, for Energy Bureau’s review and approval, updated calculations
for the Fuel, Purchased Power, and subsidies factors to be implemented on May 1, 2019.
Such factors will cover the period of May 1, 2019 to June 30, 2019. In addition, PREPA must
file the associated working papers. All electronic documents must be filed in native form
with formulae intact.

The Energy Bureau WARNS PREPA that noncompliance with Act 57-2014* and the
Energy Bureau's regulations and orders is sufficient cause for imposing fines and other
administrative sanctions, under Act 57- 2014 and the apphcable regulations.

P

Be it notified and published. [//
Edl_,son Avilés Deliz
/ Chairman
' N

c./ F4 I . Y7
Angel R. Rivera de la Cruz Lillian Mateo(Santo
Associate Commissioner Associate Commissioner

4 Known as The Puerto Rico Energy Transformation and RELIEF Act, as amended.
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José ]. Palou Morales
Associate Commissioner

. Ramos Soegaard
ssociate Commissioner

CERTIFICATION

I hereby certify that the majority of the members of the Puerto Rico Energy Bureau has so
agreed on March_2\ , 2019.1also certify that on March 25,2019a copy of this Resolution
and Order was notified by electronic mail to the following: astrid.rodriguez@prepa.com,
jorge.ruiz@prepa.com, n-vazquez@prepa.com, n-ayala@prepa.com, c-aquino@prepa.com, j-
morales@prepa.com, hrivera@oipc.pr.gov, maribel.cruz@acueductospr.com,
pga@caribe.net, jfeliciano@constructorespr.net, nydinmarie.watlington@cemex.com,
epenergypr@gmail.com, aconer.pr@gmail.com, glenn.rippie@r3law.com,
john.ratnaswamy@r3law.com, michael.guerra@r3law.com, pnieves@vnblegal.com,
abogados@fuerteslaw.com,  jorgehernandez@escopr.net,  ecandelaria@camarapr.net,
agraitfe@agraitlawpr.com, francisco.rullan@aae.pr.gov, mgrpcorp@gmail.com,
manuelgabrielfernandez@gmail.com, mmuntanerlaw@gmail.com,
licenciadamasferrer@gmail.com and wilma.lopez@aae.pr.gov. 1 also certify that today,
March 3 2019, I have proceeded with the filing of the Resolution and Order issued by the
Puerto Rico Energy Bureau and I have sent a true and exact copy to the following;:

Puerto Rico Electric Power Authority Rooney Rippie & Ratnaswamy LLP

Attn.: Nitza D. Vazquez Rodriguez
Astrid 1. Rodriguez Cruz

Jorge R. Ruiz Pabén

Carlos M. Aquino Ramos

PO Box 364267

Correo General

San Juan, PR 00936-4267

Sunnova Energy Corporation
p/c Vidal, Nieves & Bauza, LLC
Lcdo. Pedro J. Nieves Miranda
P.D. Box 366219

San Juan, PR 00936-6219

Autoridad de Acueductos y
Alcantarillados de Puerto Rico
p/c Leda. Maribel Cruz De Ledn
PO Box 7066

San Juan, Puerto Rico 00916

E. Glenn Rippie

John P. Ratnaswamy

Michael Guerra

350 W. Hubbard St., Suite 600
Chicago Illinois 60654

Asociacion de Industriales de Puerto Rico
p/c Manuel Ferndndez Mejias

1404 Ave Paz Granela

Suite 2 PMB 246

San Juan PR 00921

Asociacion de Hospitales de Puerto Rico
p/c Leda. Marie Carmen Muntaner
Rodriguez

470 Ave. Cesar Gonzdalez

San Juan, Puerto Rico 00918-2627



Energy & Environmental Consulting
Services Corp.

Jorge Hernandez, PE, CEM, BEP

560 C/ Aldebaran, Urb. Altamira

San Juan, Puerto Rico 00920

Asociacion de Constructores de
Puerto Rico

p/c Ledo. José Alberto Feliciano
PO Box 192396

San Juan, Puerto Rico 00919-2396

Centro Unido de Detallistas, Inc.
Lcdo. Héctor Fuertes Romeu

PMB 191 - PO Box 194000

San Juan, Puerto Rico 00919-4000

Asociacion de Consultores y
Contratistas de Energia Renovable de
Puerto Rico

p/c Edward Previdi

PO Box 16714

San Juan, Puerto Rico 00908-6714

Camara de Comercio de Puerto Rico
p/c Eunice S. Candelaria De Jesus

PO Box 9024033

San Juan, Puerto Rico 00902-4033

Oficina Independiente de Proteccion
al Consumidor

p/c Leda. Hannia Rivera Diaz

268 Hato Rey Center, Suite 524

San Juan, Puerto Rico 00918

q
~ 8

Instituto de Competitividad y
sostenibilidad Economica de
Puerto Rico

p/c Ledo. Fernando E. Agrait

701 Ave. Ponce de Le6n

Edif. Centro de Seguros, Suite 401
San Juan, Puerto Rico 00907

Asociacion de Constructores de
Puerto Rico

p/c Lcda. Marta Masferrer

2000 Carr. 8177, Ste. 26-246
Guaynabo, P.R. 00966

CEMEX de Puerto Rico, Inc.
Leda. Nydin M. Watlington

PO Box 364487

San Juan, Puerto Rico 00936-4487

Oficina Estatal de Politica Publica
Energética

p/c Ing. Francisco Rullan Caparrés
Lcda. Wilma 1. Lépez Mora

P.0.Box 413314

San Juan, Puerto Rico 00940

Grupo Windmar

p/c Ledo. Marc. G. Roumain Prieto
1702 Ave. Ponce de Ledn, 2do Piso
San Juan, Puerto Rico 00909

For the record, I sign this in San Juan, Puerto Rico, today Marchl_s, 20109.

AL A

Maria d¢l Mar Cintrén Alvarado
Clerk




