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SUBJECT: Compliance with Resolution and Orders of 
February 17, 2021 and March 17, 2021 

 

 

 

 

 

MOTION IN COMPLIANCE WITH RESOLUTIONS AND ORDERS OF FEBRUARY 

17, 2021 AND MARCH 17, 2021, ON LUMA’S MONTHLY REPORTS OF COSTS AND 

EXPENSES  

 

TO THE PUERTO RICO ENERGY BUREAU: 

 

COME NOW, LUMA ENERGY, LLC, and LUMA ENERGY SERVCO, LLC 

(collectively, LUMA), through the undersigned legal counsel and respectfully state and request 

the following: 

1. The Puerto Rico Transmission and Distribution System Operation and Maintenance 

Agreement (“OMA”) provides that “[o]n or prior to the tenth (10th) day of each month, [LUMA] 

shall provide [the Public Private Partnerships Authority or Administrator under the OMA (“P3 

Authority”)] (with copy to [the Puerto Rico Energy Bureau (“Bureau”)) written monthly reports 

with respect to [LUMA’s] performance of the Front-End Transition [(“FET”)] Services, including 

a copy of the Handover Checklist updated to reflect the progress of each item listed therein” (the 

“FET Monthly Reports”).  OMA, Section 4.2(b).   

2. The OMA further provides that “[o]n or prior to the tenth (10th) day of each month 

during which [LUMA] is performing the [FET] Services, [LUMA] shall provide [the P3 Authority] 

with a monthly invoice describing in reasonable detail the prior calendar month’s [FET] Services 
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and the corresponding Front-End Transition Service Fee for such prior calendar month.”  See OMA 

Section 4.6(d)(i) (hereinafter, these invoices for Front-End Transition Compensation will be 

referred to as “FET Invoices”).  LUMA is also required under the OMA to promptly provide to 

the P3 Authority, “such additional supporting documentation evidencing the provision of the 

[FET] Services, if any, and the calculation of the Front-End Transition Service Fee related thereto 

as [the P3 Authority] may reasonably request and as may be required by Applicable Law.” Id.   

3. Pursuant to the aforementioned OMA provisions, beginning in July 2020, LUMA 

has filed with the P3 Authority, with copy to this honorable Bureau, the FET Monthly Reports. 

See FET Monthly Reports from June 2020 until February 2021 filed in this proceeding, Case No. 

NEPR-MI- 2020-0008. In each FET Monthly Report, LUMA includes a Financial Progress Report 

where it provides a summary of the amounts invoiced to the P3 Authority, which include the three 

components of the Front-End Transition Service Fee under Section 4.6(b) of the OMA: the Front-

End Transition Fixed Fee, the Front-End Transition Hourly Costs and the additional costs and 

expenses incurred by LUMA (the “Additional Costs & Expenses”).  See id. 

4. On February 17, 2021, this honorable Energy Bureau issued a Resolution and Order 

regarding the FET Monthly Reports (the “February 17th Resolution and Order”), indicating, among 

other things, that LUMA “has not provided detailed information regarding the number of hours 

and/or rates included in the lump sum quantities of the FET Services Fee.” February 17th 

Resolution and Order at page 2. The Bureau also indicated that LUMA has provided the 

information on the Additional Costs and Expenses in these reports in a “single lump sum quantity” 

and “has not provided additional or specific information regarding these costs.” Id. at page 2. In 

the February 17th Resolution and Order, the Bureau also indicated, in pertinent part, that it is the 

Energy Bureau's “responsibility that the Front-End Transition Service Fee is prudent and 
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reasonable. . . [and] to ensure that all costs borne by ratepayers are prudent and reasonable . . 

. .” Id. at 2. 

5. As a result, this honorable Bureau directed LUMA to file, within ten days, 

“information related to the [Additional Costs & Expenses] incurred by LUMA in the course of 

providing the FET Services, from the date FET Services commenced until the most recent Monthly 

Report.” The Bureau stated that the information should include, but not be limited to: (i) a break-

down, by type, of the costs identified as "Additional Costs & Expenses" included in the FET 

Monthly Reports, (ii) any supporting documentation to justify or explain the costs,  and (iii) all 

workpapers, in native form with formulae intact, used to calculated all Additional Costs & 

Expenses. Id. at page 3.  

6. On March 1, 2021, LUMA filed with the Bureau a “Motion for Reconsideration of 

Resolution and Order of February 1, 2021 on LUMA’s Monthly Reports on Costs and Expenses” 

(“Motion for Reconsideration”) requesting this honorable Bureau to reconsider and set aside the 

Resolution and Order of February 1, 2021, for various reasons stated therein, including reference 

to the process followed pursuant to the OMA to file FET Monthly Reports and FET Invoices with 

the P3 Authority  under Acts 29-2009 and 120-2018. 

7. On March 17, 2021, this honorable Bureau issued a Resolution and Order (the 

“March 17th Resolution and Order”) denying LUMA’s Motion for Reconsideration and ordering 

LUMA “to, within three (3) days of the notification date of [its] Resolution and Order, submit the 

documents required in the [February 17th Resolution and Order].”1 See March 17th Resolution and 

Order at page 3.  This honorable Bureau also determined that “upon review of LUMA’s submission 

of the required information, the Energy Bureau will make a final determination regarding whether 

 
1 The time to comply with the March 17th Order expires today, March 23, 2021, as March 22 was a local legal holiday. 

See 1 LPRA §71 and Section 1.09 of Energy Bureau Regulation 8543. 
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LUMA shall submit any additional information as part of the upcoming [FET Monthly Reports].”  

Id.   

8. In support of its determination, this honorable Bureau explained that it seeks to 

“ensure that all PREPA spendings are prudent, reasonable, and fall within the spending directives 

issued by the Energy Bureau.”  Id. at pages 2-3. 

9.  LUMA understands that the Bureau’s orders are not directed at conducting a 

validation process of an accounting nature (i.e., the actual spending) with respect to the Monthly 

Reports, which is a task the P3 Authority undertakes. LUMA understands that the Bureau will 

assess whether the Additional Costs and Expenses covered in the Monthly Reports are prudent and 

reasonable. Accordingly, LUMA is hereby submitting the documents and information that LUMA 

in good faith understands reasonably address the requirements of PREB’s February 17th Resolution 

and Order in the context of placing PREB in a position to be able to assess whether the Additional 

Costs and Expenses are prudent and reasonable. 

10. In compliance with the Bureau’s February 17th Resolution and Order, as clarified 

by the March 17th Resolution and Order, with respect to the Bureau’s requests for a “break-down, 

by type, of the costs identified as "Additional Costs & Expenses" included in the FET Monthly 

Reports” and “any supporting documentation to justify and/or explain said costs…”, see February 

17th Resolution and Order items (i) and (ii), LUMA is hereby submitting the FET Invoices from 

June 2020 to February 2021 and the Supporting Invoice Data and Breakdowns of the Additional 

Costs & Expenses for each of the FET Invoices (“Supporting Data and Breakdowns”). Both the 

FET Invoices and the Supporting Data and Breakdowns are being submitted in PDF printouts and 

excel table formats.  
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11. To protect their rights to privacy, the personal names of LUMA’s personnel and of 

employees or individuals who perform work for LUMA’s third-party vendors, have been removed 

from the FET Invoices. See Const. P.R. Article II, Section 8 which protects individuals against 

attacks to private life and includes the right to control personal information and distinctive traits 

which applies ex proprio vigore and to private parties. See also e.g. Vigoreaux v. Quiznos, 173 

DPR 254, 262 (2008); Bonilla Medina v. Partido Nuevo Progresista, 140 DPR 294, 310-11 (1996), 

Pueblo v. Torres Albertorio, 115 DPR 128, 133-34 (1984). LUMA’s personnel as well as 

individual employees or contractors of LUMA’s third-party vendors have a reasonable expectation 

that their personal information and work-related histories will not be disclosed. LUMA is called 

upon to protect their rights and to avoid disclosure of individual private information. Relatedly, 

Puerto Rico Law on Open Data, Act 122-2019 provides, as exceptions to the rule on public 

disclosure: (i) information whose disclosure could invade the privacy of third parties or affect their 

fundamental rights, and (ii) confidential information belonging to third parties. See Article 4 (vi) 

and (xi), Act 122-2019. Protection of the names of LUMA personnel and employees or individuals 

who work for LUMA’s third-party vendors serves to protect their security and identity, particularly 

in light of the controversies that third parties have raised and might continue to raise in relation to 

the OMA. 

12. The Supporting Data and Breakdowns submitted with this Motion include, in 

addition to the monthly summaries for the Additional Costs & Expenses: total costs and expenses 

by current and previous invoices (tab  “Previous Inv.”), a breakdown of total costs and expenses 

by vendor and breakdown by invoices (tab “Additional C&E”), and hourly information by vendor 

and type of activity (tab “Expenses by Type”). A Review of the “Expenses by Type” tab and the 

Handover Checklist, which is Appendix A to the Monthly Reports that have been filed with this 
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Bureau, provides the justification for vendor costs per Handover Checklist Activity. Said 

Handover Checklists (Appendices A) provide explanations on the progress of the works performed 

by LUMA in the prior period.  

13. In addition, the Supporting Data and Breakdowns that are being submitted with this 

Motion include a tab labeled “Labor Summaries” with labor breakdowns which specify the hours 

per department per job category; the hours by user code and activity category (handover and non-

handover checklist items); and labor adjustments based on validation work.   

14. Regarding “Additional Costs & Expenses”, the Supporting Data and Breakdowns 

that are being submitted with this Motion include a tab labeled “Expenses Summaries” that 

provides: the number of invoices and costs by contractor (Third Party Labor); expense details as 

per the Handover Checklist items for labor and other; and any deferred expenses (from previous 

periods) that have subsequently been approved and any credits.   

15. The following table includes a summary of the tabs included in the excel files and 

of the tables found in the pdf files that are being submitted today and that are related to the 

information on Additional Costs & Expenses that the Bureau requested: 

Attachment Tab Related to ‘Additional Costs & Expenses’ 

LUMA Invoice Total Monthly amount, and detailed breakdown 

Previous Inv. Total by month 

FETS Fees Calc. Labor hours by employee category and department 

Labor Summaries Labor by handover and non-handover checklist item, 
job code and department 

Additional C&E Breakdown by vendor and invoice 

Expenses by Type Breakdown by expense item, task, vendor, and 
invoice number 

Expenses Summary Breakdown by vendor and invoice number 

Summary by HOC Item Hourly breakdown by MCL Code, and activities 
description 

 



 7 

16. LUMA respectfully submits that the information contained in the FET Invoices and 

in the Supporting Data and Breakdowns that are being submitted with this Motion provide the 

justification ordered by the Bureau and address the request for supporting explanations or 

documentation on the costs paid by PREPA, as requested by this honorable Bureau. 

17. Regarding the request for “any workpapers, in native form with formulae intact, 

used to calculate all Additional Costs & Expenses, as reported”, the enclosed excel files include 

the working papers with formulae intact used to calculate the Additional Costs & Expenses.  

18. In sum, LUMA respectfully submits that the information described in this Motion 

address the requests for information from this honorable Bureau, by providing a breakdown by 

type of the Additional Costs & Expenses, sufficient detail to ascertain the justification for these 

costs and expenses and working papers and formulae demonstrating how the Additional Costs & 

Expenses were calculated, all in a manner that allows this honorable Bureau to assess whether the 

Additional Costs & Expenses were reasonable and prudent.   

WHEREFORE, LUMA respectfully requests that the Bureau take notice of the above, 

accept the information and documents included with this Motion and determine that LUMA 

complied with the February 17th Resolution and Order as clarified by the March 17th Resolution 

and Order. 

RESPECTFULLY SUBMITTED. 

In San Juan, Puerto Rico, this 23rd day of March 2021. 

 I hereby certify that I filed this motion using the electronic filing system of this Energy 

Bureau and that I will send an electronic copy of this motion to the attorneys for PREPA, Joannely 

Marrero-Cruz, jmarrero@diazvaz.law; and Katiuska Bolaños-Lugo, kbolanos@diazvaz.law.   

 

/s/ MARGARITA MERCADO ECHEGARAY 

Margarita Mercado Echegaray 

DLA Piper (Puerto Rico) LLC 

PR Bar No. 16,266 

mailto:kbolanos@diazvaz.law
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Suite 401500 Calle de la Tanca 

San Juan, PR 00901-1969     

787-945-9101                                                  

margarita.mercado@us.dlapiper.com  



INVOICE....

Submitted To: Address:

Puerto Rico Public-Private Partnerships Authority LUMA Energy, LLC
PO Box 42001 644 Av. Manuel Fernández Juncos, Suite 301
San Juan, Puerto Rico 00940-2001 San Juan, Puerto Rico 00907

To Be Paid By:

Puerto Rico Electric Power Authority
PO Box 364267
San Juan, Puerto Rico 00936-4267 Tax Registration No. 66-0940278

Invoice Date:  Invoice #:

Contract Ref: TERMS: Net 30

AMOUNT

Executives 59,300.00$            
Capital Programs 39,687.50$            
Communications 23,612.50$            
Customer Service 11,060.00$            
Financial Mgmt. 106,200.00$          
HSE & Quality 72,312.50$            
Human Resources 48,812.50$            
Integration Mgmt Office 75,532.50$            
IT / OT 90,130.00$            
Legal 33,545.00$            
Operations 107,900.00$          
Regulatory 43,100.00$            
Utility Transformation 117,577.50$          

828,770.00$        

1,500,000.00$     

-$                     

Sub-Total 2,328,770.00$     

Sales and Use Tax (SUT) @ 0%

Total 2,328,770.00$     

Additional C&E Total

Previously invoiced

Current invoice -$                        2,328,770.00$        

Total invoiced to date -$                        2,328,770.00$        

Remittance Information:
Wire to: Bank of America, NA, 222 Broadway, New York, NY 10038

Account #: 488074008867     Wire Routing #: 026009593     ACH Routing #: 11100025
 

Sub-Total of Pass-through Costs and Expenses for the month of June 2020

1,500,000.00$          

1,500,000.00$          828,770.00$             

828,770.00$             

August 6, 2020 FETS-0620-01 Rev1

Puerto Rico Transmission and Distribution System Operation and Maintenance Agreement

FETS Fixed FeeFETS Fee

(i) and (ii) Labor (Please see attached breakdowns for further detail)

(iii) Front-End Transition Service Fixed Fee

(iv) Pass-through Costs and Expenses

Sub-Total Labor for the month of June 2020

Monthly Installment of the FETS Fixed Fee for the month of June 2020 (June 22-30, 9 days)

Page 1 of 26



FETS Fees Calc. ConfidentialLUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

SUMMARY
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     790.5 256,912.50$        
Senior Director 300.00$                     130.5 39,150.00$          
Director 275.00$                     451.0 124,025.00$        
Senior Manager 210.00$                     279.0 58,590.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     106.0 21,200.00$          
Manager 200.00$                     878.0 175,600.00$        
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     450.0 72,000.00$          
Engineer 160.00$                     107.0 17,120.00$          
Field Supervisor 160.00$                     176.0 28,160.00$          
Analyst 125.00$                     189.5 23,687.50$          
Administrative Support 50.00$                       246.5 12,325.00$          

3804 828,770.00$       

Page 2 of 26



FETS Fees Calc. ConfidentialLUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

Executives
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     167.0 54,275.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     12.0 2,400.00$            
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       52.5 2,625.00$            

231.5 59,300.00$          

Page 3 of 26



FETS Fees Calc. ConfidentialLUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

Capital Programs
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     61.5 19,987.50$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     98.5 19,700.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

160 39,687.50$          

Page 4 of 26



FETS Fees Calc. ConfidentialLUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

Communications
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     0.0 ‐$                      
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     62.0 17,050.00$          
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     0.0 ‐$                      
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     52.5 6,562.50$            
Administrative Support 50.00$                       0.0 ‐$                      

114.5 23,612.50$          

Page 5 of 26



FETS Fees Calc. ConfidentialLUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

Customer Service
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     0.0 ‐$                      
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     16.0 3,360.00$            
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     38.5 7,700.00$            
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

54.5 11,060.00$          

Page 6 of 26



FETS Fees Calc. ConfidentialLUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

Financial Mgmt.
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     98.5 32,012.50$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     116.0 31,900.00$          
Senior Manager 210.00$                     61.5 12,915.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     45.0 9,000.00$            
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     116.0 18,560.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     14.5 1,812.50$            
Administrative Support 50.00$                       0.0 ‐$                      

451.5 106,200.00$       

Page 7 of 26



FETS Fees Calc. ConfidentialLUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

HSE & Quality
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     0.0 ‐$                      
Senior Director 300.00$                     6.5 1,950.00$            
Director 275.00$                     38.5 10,587.50$          
Senior Manager 210.00$                     93.5 19,635.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     106.0 21,200.00$          
Manager 200.00$                     83.5 16,700.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     14.0 2,240.00$            
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

342 72,312.50$          

Page 8 of 26



FETS Fees Calc. ConfidentialLUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

Human Resources
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     46.0 14,950.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     22.0 6,050.00$            
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     84.5 16,900.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     50.0 8,000.00$            
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     21.5 2,687.50$            
Administrative Support 50.00$                       4.5 225.00$               

228.5 48,812.50$          

Page 9 of 26



FETS Fees Calc. ConfidentialLUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

Integration Management Office
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     87.5 28,437.50$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     126.0 25,200.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     17.0 2,720.00$            
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     101.0 12,625.00$          
Administrative Support 50.00$                       131.0 6,550.00$            

462.5 75,532.50$          

Page 10 of 26



FETS Fees Calc. ConfidentialLUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

IT / OT
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     3.0 975.00$               
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     69.0 18,975.00$          
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     148.5 29,700.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     253.0 40,480.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

473.5 90,130.00$          

Page 11 of 26



FETS Fees Calc. ConfidentialLUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

Legal
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     101.0 32,825.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     2.0 420.00$               
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     0.0 ‐$                      
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       6.0 300.00$               

109 33,545.00$          

Page 12 of 26



FETS Fees Calc. ConfidentialLUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

Operations
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     107.0 34,775.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     74.0 15,540.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     88.0 17,600.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     57.5 9,200.00$            
Field Supervisor 160.00$                     176.0 28,160.00$          
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       52.5 2,625.00$            

555 107,900.00$       
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FETS Fees Calc. ConfidentialLUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

Regulatory
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     60.0 19,500.00$          
Senior Director 300.00$                     7.5 2,250.00$            
Director 275.00$                     30.0 8,250.00$            
Senior Manager 210.00$                     10.0 2,100.00$            
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     55.0 11,000.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

162.5 43,100.00$          
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FETS Fees Calc. ConfidentialLUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

Utility Transformation
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     59.0 19,175.00$          
Senior Director 300.00$                     116.5 34,950.00$          
Director 275.00$                     113.5 31,212.50$          
Senior Manager 210.00$                     22.0 4,620.00$            
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     98.5 19,700.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     49.5 7,920.00$            
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

459 117,577.50$       
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Employee Category 13 2 14 1 8 10 7 4 6 5 12 9 11 Total
Vice President 61.5 0 0 167 98.5 0 46 87.5 3 101 107 60 59 790.5
Senior Director 0 0 0 0 0 6.5 0 0 0 0 0 7.5 116.5 130.5
Director 0 62 0 0 116 38.5 22 0 69 0 0 30 113.5 451
Senior Manager 0 0 16 0 61.5 93.5 0 0 0 2 74 10 22 279
Field Crew Leader 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Trainer 0 0 0 0 0 106 0 0 0 0 0 0 0 106
Manager 98.5 0 38.5 12 45 83.5 84.5 126 148.5 0 88 55 98.5 878
Field Technician 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Senior Analyst 0 0 0 0 116 14 50 17 253 0 0 0 0 450
Engineer 0 0 0 0 0 0 0 0 0 0 57.5 0 49.5 107
Field Supervisor 0 0 0 0 0 0 0 0 0 0 176 0 0 176
Analyst 0 52.5 0 0 14.5 0 21.5 101 0 0 0 0 0 189.5
Administrative Support 0 0 0 52.5 0 0 4.5 131 0 6 52.5 0 0 246.5

160 114.5 54.5 231.5 451.5 342 228.5 462.5 473.5 109 555 162.5 459 3804
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Labor Summaries by HOC Confidential LUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

HOC Item Name Department Employee Category Sum of Actual Hours
1 General & Transition Management Executive Administrative Support 52.5
1 General & Transition Management Executive Manager 11
1 General & Transition Management Executive Manager 1
1 General & Transition Management Executive Vice President 48
1 General & Transition Management Executive Vice President 5
1 General & Transition Management Executive Vice President 114
1 General & Transition Management Financial Management Director 10.5
1 General & Transition Management Financial Management Director 0
1 General & Transition Management Financial Management Manager 4
1 General & Transition Management Financial Management Senior Analyst 52.5
1 General & Transition Management Financial Management Senior Manager 0
1 General & Transition Management Financial Management Vice President 0
1 General & Transition Management HSE and Quality Director 6
1 General & Transition Management HSE and Quality Director 1
1 General & Transition Management HSE and Quality Senior Analyst 6
1 General & Transition Management HSE and Quality Senior Manager 8.5
1 General & Transition Management HSE and Quality Trainer 6
1 General & Transition Management Human Resources Manager 8
1 General & Transition Management Human Resources Manager 6
1 General & Transition Management Human Resources Manager 2.5
1 General & Transition Management Human Resources Vice President 0
1 General & Transition Management Integration Management OAdministrative Support 44.5
1 General & Transition Management Integration Management OAdministrative Support 55.5
1 General & Transition Management Integration Management OAdministrative Support 9
1 General & Transition Management Integration Management OAdministrative Support 12
1 General & Transition Management Integration Management OAdministrative Support 10
1 General & Transition Management Integration Management OAnalyst 45
1 General & Transition Management Integration Management OAnalyst 52
1 General & Transition Management Integration Management OManager 46.5
1 General & Transition Management Integration Management OManager 69
1 General & Transition Management Integration Management OSenior Analyst 2
1 General & Transition Management Integration Management OVice President 87.5
1 General & Transition Management ITOT Manager 0
1 General & Transition Management ITOT Manager 2
1 General & Transition Management ITOT Senior Analyst 6
1 General & Transition Management Legal Administrative Support 0
1 General & Transition Management Legal Vice President 0
1 General & Transition Management Operations Field Supervisor 8
1 General & Transition Management Operations Field Supervisor 8
1 General & Transition Management Operations Manager 6
1 General & Transition Management Operations Manager 7.5
1 General & Transition Management Regulatory Director 5.5
1 General & Transition Management Regulatory Senior Director 3
1 General & Transition Management Utility Transformation Director 1.5
1 General & Transition Management Utility Transformation Director 3
1 General & Transition Management Utility Transformation Engineer 4
1 General & Transition Management Utility Transformation Manager 1
1 General & Transition Management Utility Transformation Senior Director 4
1 General & Transition Management Utility Transformation Vice President 2

1 Total 837

Summary of Hours by HOC Item
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Labor Summaries by HOC Confidential LUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

HOC Item Name Department Employee Category Sum of Actual Hours
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Capital Programs and BackManager 23.5
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Capital Programs and BackManager 2
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Capital Programs and BackVice President 7
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Customer Service Senior Manager 2
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Integration Management OManager 3
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Regulatory Manager 55
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Utility Transformation Director 0
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Utility Transformation Engineer 0
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Utility Transformation Engineer 0
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Utility Transformation Manager 0
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Utility Transformation Vice President 29

1.02 Total 121.5
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Regulatory Director 0
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Regulatory Senior Manager 0
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Regulatory Vice President 54

1.03 Total 54
2.01 Development and Implementation of an Operations Takeover Plan for Transmission and Sub‐Transmission Inside and OutsidUtility Transformation Senior Director 4

2.01 Total 4
2.0301 Transition Plan for T&D Control Centers Utility Transformation Manager 52.5
2.0301 Transition Plan for T&D Control Centers Utility Transformation Vice President 0

2.0301 Total 52.5
2.0303 Emergency Response/Disaster Recovery/Business Continuity Plans Operations Senior Manager 8

2.0303 Total 8
2.0304 Fleet Management Plan Operations Field Supervisor 56

2.0304 Total 56
2.0305 Asset Management (included in 8. Engineering and Asset Management) Utility Transformation Vice President 0

2.0305 Total 0
2.0306 Workforce Management & Training Plan HSE and Quality Director 8
2.0306 Workforce Management & Training Plan HSE and Quality Director 0
2.0306 Workforce Management & Training Plan HSE and Quality Director 2
2.0306 Workforce Management & Training Plan HSE and Quality Manager 9.5
2.0306 Workforce Management & Training Plan HSE and Quality Senior Director 6.5
2.0306 Workforce Management & Training Plan HSE and Quality Trainer 25
2.0306 Workforce Management & Training Plan HSE and Quality Trainer 50
2.0306 Workforce Management & Training Plan HSE and Quality Trainer 0
2.0306 Workforce Management & Training Plan HSE and Quality Trainer 25

2.0306 Total 126
2.0307 Safety Management Plan HSE and Quality Manager 74
2.0307 Safety Management Plan HSE and Quality Senior Manager 82

2.0307 Total 156
2.0308 Engineering and Asset Management Utility Transformation Director 16
2.0308 Engineering and Asset Management Utility Transformation Director 28
2.0308 Engineering and Asset Management Utility Transformation Director 0
2.0308 Engineering and Asset Management Utility Transformation Senior Director 22
2.0308 Engineering and Asset Management Utility Transformation Senior Director 8.5
2.0308 Engineering and Asset Management Utility Transformation Senior Director 11.5
2.0308 Engineering and Asset Management Utility Transformation Vice President 0

2.0308 Total 86
2.0309 Identification of Real Estate Financial Management Director 10
2.0309 Identification of Real Estate Financial Management Manager 16.5

2.0309 Total 26.5
2.031 Materials Management & Warehouse Plan Operations Field Supervisor 12
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Labor Summaries by HOC Confidential LUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

HOC Item Name Department Employee Category Sum of Actual Hours
2.031 Total 12

2.05 Environmental Exposure Management Plan HSE and Quality Director 21.5
2.05 Environmental Exposure Management Plan HSE and Quality Senior Analyst 8
2.05 Environmental Exposure Management Plan HSE and Quality Senior Manager 3

2.05 Total 32.5
3.01 Remediation Plan Proposal Financial Management Manager 0

3.01 Total 0
3.04 Development of System Remediation Plan Utility Transformation Director 10
3.04 Development of System Remediation Plan Utility Transformation Director 32
3.04 Development of System Remediation Plan Utility Transformation Engineer 0
3.04 Development of System Remediation Plan Utility Transformation Senior Director 0
3.04 Development of System Remediation Plan Utility Transformation Senior Director 0
3.04 Development of System Remediation Plan Utility Transformation Senior Director 8
3.04 Development of System Remediation Plan Utility Transformation Senior Director 26.5
3.04 Development of System Remediation Plan Utility Transformation Vice President 0

3.04 Total 76.5
4.01 Evaluating Customer Service Facilities and Assets Customer Service Manager 0

4.01 Total 0
4.02 Evaluating and Updating Customer Service Policies and Procedures Customer Service Senior Manager 0

4.02 Total 0
4.03 Development of a Meter Reading Plan Utility Transformation Engineer 3
4.03 Development of a Meter Reading Plan Utility Transformation Senior Manager 22

4.03 Total 25
4.04 Development of a Customer Service Transition Plan Customer Service Manager 38.5
4.04 Development of a Customer Service Transition Plan Customer Service Senior Manager 10

4.04 Total 48.5
4.05 Development and Implementation of a Service Start and Shut‐Off Plan Customer Service Senior Manager 0

4.05 Total 0
4.07 Development and Implementation of a Customer Service Technology Customer Service Senior Manager 2

4.07 Total 2
4.09 Establish Integration Between Customer Services & T&D Ops Customer Service Senior Manager 2

4.09 Total 2
5.02 Identification and Gap Analysis ITOT Manager 64
5.02 Identification and Gap Analysis ITOT Senior Analyst 36.5
5.02 Identification and Gap Analysis ITOT Senior Analyst 50.5
5.02 Identification and Gap Analysis ITOT Vice President 3

5.02 Total 154
5.03 Evaluating IT/OT Applications and Infrastructure ITOT Senior Analyst 0

5.03 Total 0
5.04 Development of Cyber Security and Business Continuity Plan ITOT Manager 19.5
5.04 Development of Cyber Security and Business Continuity Plan ITOT Senior Analyst 0

5.04 Total 19.5
5.07 Commencement Cutover Planning ITOT Director 35
5.07 Commencement Cutover Planning ITOT Manager 0

5.07 Total 35
6.04 Establishing a Financial Accounting System and Account Structure Financial Management Analyst 7.5
6.04 Establishing a Financial Accounting System and Account Structure Financial Management Analyst 7
6.04 Establishing a Financial Accounting System and Account Structure Financial Management Senior Manager 1.5
6.04 Establishing a Financial Accounting System and Account Structure Financial Management Vice President 0

6.04 Total 16
6.05 Preparing Initial Budgets and Other Financial Forecasts Financial Management Director 1
6.05 Preparing Initial Budgets and Other Financial Forecasts Financial Management Vice President 4.5
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Labor Summaries by HOC Confidential LUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

HOC Item Name Department Employee Category Sum of Actual Hours
6.05 Preparing Initial Budgets and Other Financial Forecasts Financial Management Vice President 16
6.05 Preparing Initial Budgets and Other Financial Forecasts Integration Management OAnalyst 4
6.05 Preparing Initial Budgets and Other Financial Forecasts Integration Management OManager 1.5
6.05 Preparing Initial Budgets and Other Financial Forecasts Integration Management OSenior Analyst 15

6.05 Total 42
7.06 Handoff of Project Worksheet Activity from COR3 and Vendors Regulatory Vice President 2

7.06 Total 2
7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Regulatory Vice President 2

7.08 Total 2
8.02 Recruiting and Staffing Capital Programs and BackManager 0
8.02 Recruiting and Staffing Financial Management Director 1.5
8.02 Recruiting and Staffing Financial Management Vice President 2
8.02 Recruiting and Staffing Human Resources Administrative Support 3
8.02 Recruiting and Staffing Human Resources Analyst 9.5
8.02 Recruiting and Staffing Human Resources Director 2
8.02 Recruiting and Staffing Human Resources Manager 9
8.02 Recruiting and Staffing Human Resources Manager 13.5
8.02 Recruiting and Staffing Human Resources Manager 33
8.02 Recruiting and Staffing Human Resources Manager 0
8.02 Recruiting and Staffing Human Resources Senior Analyst 0
8.02 Recruiting and Staffing Human Resources Vice President 2

8.02 Total 75.5
8.03 Redesign and Staff New Organization Human Resources Administrative Support 0
8.03 Redesign and Staff New Organization Human Resources Analyst 12
8.03 Redesign and Staff New Organization Human Resources Manager 0
8.03 Redesign and Staff New Organization Human Resources Manager 8
8.03 Redesign and Staff New Organization Human Resources Senior Analyst 50
8.03 Redesign and Staff New Organization Human Resources Vice President 1
8.03 Redesign and Staff New Organization Utility Transformation Director 23
8.03 Redesign and Staff New Organization Utility Transformation Engineer 11.5
8.03 Redesign and Staff New Organization Utility Transformation Engineer 6
8.03 Redesign and Staff New Organization Utility Transformation Engineer 19
8.03 Redesign and Staff New Organization Utility Transformation Engineer 6
8.03 Redesign and Staff New Organization Utility Transformation Manager 0
8.03 Redesign and Staff New Organization Utility Transformation Manager 0
8.03 Redesign and Staff New Organization Utility Transformation Senior Director 0
8.03 Redesign and Staff New Organization Utility Transformation Vice President 10
8.03 Redesign and Staff New Organization Utility Transformation Vice President 16
8.03 Redesign and Staff New Organization Utility Transformation Vice President 2

8.03 Total 164.5
8.04 Proposed Recruitment and Staffing Plan Collective Bargaining Vice President 41

8.04 Total 41
8.05 Stand Up Human Capital Management (HCM) System Human Resources Administrative Support 0
8.05 Stand Up Human Capital Management (HCM) System Human Resources Director 4
8.05 Stand Up Human Capital Management (HCM) System Human Resources Manager 2
8.05 Stand Up Human Capital Management (HCM) System Human Resources Manager 1.5
8.05 Stand Up Human Capital Management (HCM) System Human Resources Vice President 0

8.05 Total 7.5
8.06 Communication Plan Communications Analyst 1
8.06 Communication Plan Communications Director 52.5
8.06 Communication Plan Human Resources Administrative Support 62
8.06 Communication Plan Human Resources Manager 1
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Labor Summaries by HOC Confidential LUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

HOC Item Name Department Employee Category Sum of Actual Hours
8.06 Communication Plan Human Resources Vice President 1

8.06 Total 117.5
8.08 Develop Employee Retirement Plan Human Resources Administrative Support 0.5
8.08 Develop Employee Retirement Plan Human Resources Director 16
8.08 Develop Employee Retirement Plan Human Resources Vice President 1

8.08 Total 17.5
8.09 Occupational Health and Wellness Human Resources Vice President 0

8.09 Total 0
8.1 Compliance Plan Human Resources Vice President 0

8.1 Total 0
8.11 Engagement Plan Human Resources Manager 0
8.11 Engagement Plan Human Resources Vice President 0

8.11 Total 0
9.03 Non‐Federal Funding Procurement Manual Approval Financial Management Director 22.5

9.03 Total 22.5
9.04 Physical Security Plan Approval Utility Transformation Manager 45
9.04 Physical Security Plan Approval Utility Transformation Manager 0
9.04 Physical Security Plan Approval Utility Transformation Vice President 0

9.04 Total 45
9.05 Data Security Plan Approval ITOT Manager 8

9.05 Total 8
9.07 System Operation Principles Regulatory Approval Regulatory Vice President 2

9.07 Total 2
10.01 Evaluating Existing Procurement and Subcontracting Policies, Procedures and Systems Financial Management Director 7.5
10.01 Evaluating Existing Procurement and Subcontracting Policies, Procedures and Systems Financial Management Manager 1

10.01 Total 8.5
10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc Financial Management Director 0

10.02 Total 0
10.03 Assuming Existing Subcontracts Financial Management Director 0

10.03 Total 0
11.01 Develop Back‐End Transition Plan Capital Programs and BackManager 0
11.01 Develop Back‐End Transition Plan Capital Programs and BackVice President 0

11.01 Total 0
12.02 Required Insurance Financial Management Director 0.5
12.02 Required Insurance Financial Management Manager 8.5
12.02 Required Insurance Financial Management Vice President 3

12.02 Total 12
12.03 Baseline Performance Levels Utility Transformation Senior Director 32
12.03 Baseline Performance Levels Utility Transformation Vice President 0

12.03 Total 32
12.1 Section 4.5: Conditions Precedent to Service Commencement Date Integration Management OManager 6

12.1 Total 6
12.12 Service Commencement Begins Integration Management OManager 0

12.12 Total 0
General 09 Operational plans and Operations Management Operations Administrative Support 52.5
General 09 Operational plans and Operations Management Operations Engineer 57.5
General 09 Operational plans and Operations Management Operations Field Supervisor 72
General 09 Operational plans and Operations Management Operations Field Supervisor 6
General 09 Operational plans and Operations Management Operations Field Supervisor 14
General 09 Operational plans and Operations Management Operations Manager 15
General 09 Operational plans and Operations Management Operations Manager 0
General 09 Operational plans and Operations Management Operations Manager 59.5
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HOC Item Name Department Employee Category Sum of Actual Hours
General 09 Operational plans and Operations Management Operations Senior Manager 66
General 09 Operational plans and Operations Management Operations Vice President 107
General 09 Total 449.5
Non HOC 01 ManagementCo IT Systems ITOT Director 9
Non HOC 01 ManagementCo IT Systems ITOT Manager 2
Non HOC 01 ManagementCo IT Systems ITOT Senior Analyst 56.5
Non HOC 01 ManagementCo IT Systems ITOT Senior Analyst 9
Non HOC 01 Total 76.5
Non HOC 02 ServeCo IT Systems ITOT Director 25
Non HOC 02 ServeCo IT Systems ITOT Manager 53
Non HOC 02 ServeCo IT Systems ITOT Senior Analyst 59.5
Non HOC 02 ServeCo IT Systems ITOT Senior Analyst 35
Non HOC 02 Total 172.5
Non HOC 04 Standing up Capital Program organization Capital Programs and BackManager 24.5
Non HOC 04 Standing up Capital Program organization Capital Programs and BackManager 48.5
Non HOC 04 Standing up Capital Program organization Capital Programs and BackVice President 54.5
Non HOC 04 Total 127.5
Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matters, and team adminFinancial Management Director 59.5
Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matters, and team adminFinancial Management Director 3
Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matters, and team adminFinancial Management Manager 11
Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matters, and team adminFinancial Management Manager 4
Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matters, and team adminFinancial Management Senior Analyst 63.5
Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matters, and team adminFinancial Management Senior Manager 60
Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matters, and team adminFinancial Management Vice President 56
Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matters, and team adminFinancial Management Vice President 17
Non HOC 05 Total 274
Non HOC 06 Regulatory Support During Transition Regulatory Director 24.5
Non HOC 06 Regulatory Support During Transition Regulatory Senior Director 4.5
Non HOC 06 Regulatory Support During Transition Regulatory Senior Manager 10
Non HOC 06 Total 39
Non HOC 07 Operator Representations and Warranties Legal Administrative Support 6
Non HOC 07 Operator Representations and Warranties Legal Senior Manager 2
Non HOC 07 Operator Representations and Warranties Legal Vice President 14
Non HOC 07 Operator Representations and Warranties Legal Vice President 87
Non HOC 07 Total 109
Quick Win 8 Implement Quick Win Projects Utility Transformation Vice President 0
Quick Win 8 Total 0
Grand Total 3804
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Summary by HOC Item Confidential LUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

MCL Code Name
Internal 
June Hrs

Third Party 
June Hrs

Internal 
Reallocations

External 
Reallocations 

Internal 
After 

Allocation

Third Party 
After 

Allocation

Allocation of 
all

June Hours
Percent

1 General & Transition Management 837 0 ‐8 829 0 829
1.01 Government Approvals 0 0 15 15 0 15
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include 121.5 0 ‐15 106.5 0 106.5
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) 54 0 ‐13.8 40.2 0 40.2
2.01 Development and Implementation of an Operations Takeover Plan for Tra 4 0 4 0 4
2.02 Development and Implementation of an Operational Takeover Plan for the 0 0 188.5 188.5 0 188.5
2.0301 Transition Plan for T&D Control Centers 52.5 0 52.5 0 52.5
2.0302 Transition Plan for Operations and Maintenance (O&M) Activities 0 0 261 261 0 261
2.0303 Emergency Response/Disaster Recovery/Business Continuity Plans 8 0 8 0 8
2.0304 Fleet Management Plan 56 0 56 0 56
2.0305 Asset Management (included in 8. Engineering and Asset Management) 0 0 0 0 0
2.0306 Workforce Management & Training Plan 126 0 126 0 126
2.0307 Safety Management Plan 156 0 156 0 156
2.0308 Engineering and Asset Management 86 0 86 0 86
2.0309 Identification of Real Estate 26.5 0 26.5 0 26.5
2.031 Materials Management & Warehouse Plan 12 0 12 0 12
2.0311 System Operations Plan 0 0 0 0 0
2.0312 Vegetation Management Plan 0 0 0 0 0
2.04 Update Emergency Operations Manual and Business Continuity/Disaster R 0 0 0 0 0
2.05 Environmental Exposure Management Plan 32.5 0 32.5 0 32.5
3.01 Remediation Plan Proposal 0 0 10.0                       10 0 10
3.02 Development of Improvement Initiatives 0 0 66.5                       66.5 0 66.5
3.03 Consolidate Plans from All Areas 0 0 ‐                         0 0 0
3.04 Development of System Remediation Plan 76.5 0 (76.5)                     0 0 0
3.05 Approval of System Remediation Plan 0 0 0 0 0
4.01 Evaluating Customer Service Facilities and Assets 0 0 0 0 0
4.02 Evaluating and Updating Customer Service Policies and Procedures 0 0 0 0 0
4.03 Development of a Meter Reading Plan 25 0 25 0 25
4.04 Development of a Customer Service Transition Plan 48.5 0 48.5 0 48.5
4.05 Development and Implementation of a Service Start and Shut‐Off Plan 0 0 0 0 0
4.06 Development of a Meter Asset Management (MAM) Plan 0 0 0 0 0
4.07 Development and Implementation of a Customer Service Technology 2 0 2 0 2
4.08 Develop and Implement a Non‐Technical Energy Loss Reduction Plan 0 0 0 0 0
4.09 Establish Integration Between Customer Services & T&D Ops 2 0 2 0 2
5.01 Development of IT/OT Communication Plan and Acceptance Criteria 0 0 0 0 0
5.02 Identification and Gap Analysis 154 0 ‐46.2 107.8 0 107.8
5.03 Evaluating IT/OT Applications and Infrastructure 0 0 46.2 46.2 0 46.2
5.04 Development of Cyber Security and Business Continuity Plan 19.5 0 19.5 0 19.5
5.05 Development of an IT Asset Management Program 0 0 0 0 0
5.06 Development of an IT/OT Transition Plan and Schedule 0 0 35 35 0 35
5.07 Commencement Cutover Planning 35 0 ‐35 0 0 0
5.08 Training and Communication Plan 0 0 0 0 0
6.01 Detailed Description of Approach to Budgeting and Reporting 0 0 14 14 0 14
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Summary by HOC Item Confidential LUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

MCL Code Name
Internal 
June Hrs

Third Party 
June Hrs

Internal 
Reallocations

External 
Reallocations 

Internal 
After 

Allocation

Third Party 
After 

Allocation

Allocation of 
all

June Hours
Percent

6.02 Description of Approach to Complying with Initial Budget Obligations 0 0 14 14 0 14
6.03 Approach to Formalizing Changes to Control Processes 0 0 0 0 0
6.04 Establishing a Financial Accounting System and Account Structure 16 0 16 0 16
6.05 Preparing Initial Budgets and Other Financial Forecasts 42 0 ‐28 14 0 14
6.06 Establishing Bank Accounts 0 0 0 0 0
6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems 0 0 5 5 0 5
6.08 Establishing a Delegation of Authority Matrix and Process 0 0 0 0 0
6.09 Processes & Procedures and Overall Internal Controls 0 0 0 0 0
7.01 Set Up Governance Framework 0 0 0 0 0
7.02 Policies and Procedures 0 0 10 10 0 10
7.03 Staffing Plan 0 0 0 0 0
7.04 Surge Staffing 0 0 0 0 0
7.05 Project Worksheet Assessment (also covered under Section 4.3) 0 0 0 0 0
7.06 Handoff of Project Worksheet Activity from COR3 and Vendors 2 0 ‐2 0 0 0
7.07 Project Procurement Planning 0 0 0 0 0
7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual 2 0 2 0 2
8.01 Draft, Revise and Finalize Operator Employment Requirements 0 0 0 0 0
8.02 Recruiting and Staffing 75.5 0 75.5 0 75.5
8.03 Redesign and Staff New Organization 164.5 0 164.5 0 164.5
8.04 Proposed Recruitment and Staffing Plan 41 0 41 0 41
8.05 Stand Up Human Capital Management (HCM) System 7.5 0 7.5 0 7.5
8.06 Communication Plan 117.5 0 117.5 0 117.5
8.07 Training (Workforce Development) Plan 0 0 0 0 0
8.08 Develop Employee Retirement Plan 17.5 0 17.5 0 17.5
8.09 Occupational Health and Wellness 0 0 0 0 0
8.1 Compliance Plan 0 0 0 0 0
8.11 Engagement Plan 0 0 0 0 0
8.12 Develop a Community Investment Plan 0 0 0 0 0
9.01 Genco Shared Services Agreement Approval 0 0 3 3 0 3
9.03 Non‐Federal Funding Procurement Manual Approval 22.5 0 22.5 0 22.5
9.04 Physical Security Plan Approval 45 0 45 0 45
9.05 Data Security Plan Approval 8 0 8 0 8
9.06 Vegetation Management Plan Approval 0 0 0 0 0
9.07 System Operation Principles Regulatory Approval 2 0 10.8 12.8 0 12.8
10.01 Evaluating Existing Procurement and Subcontracting Policies, Procedures a 8.5 0 8.5 0 8.5
10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc 0 0 0 0 0
10.03 Assuming Existing Subcontracts 0 0 0 0 0
11.01 Develop Back‐End Transition Plan 0 0 0 0 0
12.01 Confirmation of Acceptable Operator Security 0 0 0 0 0
12.02 Required Insurance 12 0 12 0 12
12.03 Baseline Performance Levels 32 0 32 0 32
12.04 Back‐End Transition Plan 0 0 0 0 0
12.05 Representations 0 0 0 0 0
12.06 Operator Representations and Warranties 0 0 0 0 0
12.07 Section 4.3: Owner and Administrator Responsibilities 0 0 0 0 0
12.08 Owner Representations and Warranties 0 0 0 0 0
12.09 Section 4.4 Governmental Approvals 0 0 0 0 0
12.1 Section 4.5: Conditions Precedent to Service Commencement Date 6 0 27.25 33.25 0 33.25
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Summary by HOC Item Confidential LUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

MCL Code Name
Internal 
June Hrs

Third Party 
June Hrs

Internal 
Reallocations

External 
Reallocations 

Internal 
After 

Allocation

Third Party 
After 

Allocation

Allocation of 
all

June Hours
Percent

12.11 Section 4.7: Closing the Front‐End Transition Period 0 0 0 0 0
12.12 Service Commencement Begins 0 0 0 0 0
General 09 Operational plans and Operations Management 449.5 0 ‐449.5 0 0 0
Non HOC 01 ManagementCo IT Systems 76.5 0 76.5 0 76.5
Non HOC 02 ServeCo IT Systems 172.5 0 172.5 0 172.5
Non HOC 03 Identify source data for renewal process and Open claims review 0 0 0 0 0
Non HOC 04 Standing up Capital Program organization 127.5 0 127.5 0 127.5
Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and pro 274 0 ‐5 269 0 269
Non HOC 06 Regulatory Support During Transition 39 0 39 0 39
Non HOC 07 Operator Representations and Warranties 109 0 ‐27.25 81.75 0 81.75
Non‐Billable 01 Vacation 0 0 0 0 0
Non‐Billable 02 LUMA Specific Non‐Billable Work 0 0 0 0 0
Non‐Billable 03 Sick time 0 0 0 0 0
Non‐Billable 04 Public Holidays 0 0 0 0 0
Non‐Billable 05 ATCO Project Time 0 0 0 0 0
Non‐Billable 06 Quanta Project Time 0 0 0 0 0
Non‐Billable 07 Bereavement 0 0 0 0 0
Non‐Billable 08 Flex Time 0 0 0 0 0
Non‐Billable 09 PTO 0 0 0 0 0
Non‐Billable 10 Training 0 0 0 0 0
Non‐Billable 11 Jury Duty 0 0 0 0 0
Non‐Billable 12 LUMA College Time 0 0 0 0 0
Quick Win 1 Streetlight Operations Improvement 0 0 0 0 0
Quick Win 2 Repair of Obvious For Visible To Ordinary Person Infrastructure Problems 0 0 0 0 0
Quick Win 3 Reliability Improvement For Quick Hits 0 0 0 0 0
Quick Win 4 Vegetation Management Program Implementation 0 0 0 0 0
Quick Win 5 FEMA Worksheets And Getting FEMA Funding Unstuck 0 0 0 0 0
Quick Win 6 Smart Meter Evaluation And Apps 0 0 0 0 0
Quick Win 7 Develop Quick Win Initiatives Projects 0 0 0 0 0
Quick Win 8 Implement Quick Win Projects 0 0 0 0 0

3804 0 0 3804 0 3804
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FET Hourly Rates ConfidentialLUMA Energy Invoice FETS‐0620‐01R with HOC Details ‐ PREB Response R1

Employee Category Hourly Rate ($)
Vice President 325.00
Senior Director 300.00
Director 275.00
Senior Manager 210.00
Field Crew Leader 205.00
Trainer 200.00
Manager 200.00
Field Technician 195.00
Senior Analyst 160.00
Engineer 160.00
Field Supervisor 160.00
Analyst 125.00
Administrative Support 50.00

Front‐End Transition Hourly Fully Allocated Rates
(Table 28: ManagementCo or Affiliate Personnel)
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Confidential

INVOICE....

Submitted To: Address:

Puerto Rico Public-Private Partnerships Authority LUMA Energy, LLC
PO Box 42001 644 Av. Manuel Fernández Juncos, Suite 301
San Juan, Puerto Rico 00940-2001 San Juan, Puerto Rico 00907

To Be Paid By:

Puerto Rico Electric Power Authority
PO Box 364267
San Juan, Puerto Rico 00936-4267 Tax Registration No. 66-0940278

Invoice Date:  Invoice #:

Contract Ref: TERMS: Net 30

AMOUNT
Executives 157,187.50$          
Capital Programs 133,500.00$          
Communications 62,362.50$            
Customer Service 187,237.50$          
Financial Mgmt. 488,530.00$          
HSE & Quality 268,690.00$          
Human Resources 317,467.50$          
Integration Mgmt Office 264,160.00$          
IT / OT 237,930.00$          
Legal 112,137.50$          
Operations 736,522.50$          
Regulatory 316,495.00$          
Utility Transformation 710,970.00$          

3,993,190.00$     

5,000,000.00$     

Alumbra LLC - 11 Invoices 527,932.41$          
AT&T Mobility Puerto Rico - 1 Invoices 720.86$                 
ATCO Infrastructure Solutions Ltd - 1 Invoices 52,265.31$            
ATCO PR Infrastructure Solutions Ltd. - 1 Invoices 313.28$                 
CDW - 2 Invoices 88,407.58$            
Katy Woolsey - 2 Invoices 2,100.00$              
Laboratorio Clinico El Morro, Inc. - 1 Invoices 2,114.00$              
NexTec Operating Corp - 6 Invoices 33,422.40$            
Nory Sanchez-Alvarez - 4 Invoices 2,502.88$              
Oracle America, Inc. - 4 Invoices 37,790.75$            
People 2.0 North America - 10 Invoices 56,387.60$            
Quanta Workforce Solutions, LLC - 1 Invoices 450,298.22$          
Shibumi.com Inc. - 1 Invoices 51,000.00$            
Smartbridge - 7 Invoices 59,487.50$            
Texas Series of Lockton Companies, LLC - 1 Invoices 17,881.00$            
Traitify - 1 Invoices 85,000.00$            
Vidal & Rodriguez, Inc. - 2 Invoices 91,625.00$            
Workday, Inc. - 2 Invoices 572,078.00$          

2,131,326.79$     
Total 11,124,516.79$   

Additional C&E Total

Previously invoiced -$                        2,328,770.00$        

Current invoice 2,131,326.79$         11,124,516.79$      

Total invoiced to date 2,131,326.79$         13,453,286.79$      

Remittance Information:
Wire to: Bank of America, NA, 222 Broadway, New York, NY 10038

Account #: 488074008867     Wire Routing #: 026009593     ACH Routing #: 11100025
 

August 10, 2020 FETS-0720-01 Rev1b

Puerto Rico Transmission and Distribution System Operation and Maintenance Agreement

FETS Fixed Fee

1,500,000.00$          

FETS Fee

828,770.00$             

(i) and (ii) Labor (Please see attached breakdowns for further detail)

(iii) Front-End Transition Service Fixed Fee

(iv) Pass-through Costs and Expenses

Sub-Total Labor for the month of July 2020

Monthly Installment of the FETS Fixed Fee for the month of July 2020

Sub-Total of Pass-through Costs and Expenses for the month of July 2020

6,500,000.00$          

5,000,000.00$          3,993,190.00$          

4,821,960.00$          
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Previous Inv. Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

Invoicing Month Invoice No. FETS Fee FETS Fixed Fee Additional C&E Total Invoiced

June 2020 FETS‐0620‐01 828,770.00$                1,500,000.00$             ‐$                               2,328,770.00$            

‐$                              

‐$                              

828,770.00$                1,500,000.00$             ‐$                               2,328,770.00$            
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

SUMMARY

Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 
Vice President 325.00$                     2770.0 900,250.00$        

Senior Director 300.00$                     805.0 241,500.00$        

Director 275.00$                     2809.5 772,612.50$        

Senior Manager 210.00$                     1083.0 227,430.00$        

Field Crew Leader 205.00$                     0.0 ‐$                       

Trainer 200.00$                     ‐56.0 11,200.00‐$          

Manager 200.00$                     3967.0 793,400.00$        

Field Technician 195.00$                     658.0 128,310.00$        

Senior Analyst 160.00$                     1675.0 268,000.00$        

Engineer 160.00$                     843.0 134,880.00$        

Field Supervisor 160.00$                     1714.5 274,320.00$        

Analyst 125.00$                     1813.5 226,687.50$        

Administrative Support 50.00$                       740.0 37,000.00$          

18822.5 3,993,190.00$    
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

Executives
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     441.5 143,487.50$        

Senior Director 300.00$                     0.0 ‐$                       

Director 275.00$                     0.0 ‐$                       

Senior Manager 210.00$                     0.0 ‐$                       

Field Crew Leader 205.00$                     0.0 ‐$                       

Trainer 200.00$                     0.0 ‐$                       

Manager 200.00$                     25.0 5,000.00$            

Field Technician 195.00$                     0.0 ‐$                       

Senior Analyst 160.00$                     0.0 ‐$                       

Engineer 160.00$                     0.0 ‐$                       

Field Supervisor 160.00$                     0.0 ‐$                       

Analyst 125.00$                     0.0 ‐$                       

Administrative Support 50.00$                       174.0 8,700.00$            

640.5 157,187.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

Capital Programs
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     196.0 63,700.00$          

Senior Director 300.00$                     0.0 ‐$                       

Director 275.00$                     0.0 ‐$                       

Senior Manager 210.00$                     0.0 ‐$                       

Field Crew Leader 205.00$                     0.0 ‐$                       

Trainer 200.00$                     0.0 ‐$                       

Manager 200.00$                     349.0 69,800.00$          

Field Technician 195.00$                     0.0 ‐$                       

Senior Analyst 160.00$                     0.0 ‐$                       

Engineer 160.00$                     0.0 ‐$                       

Field Supervisor 160.00$                     0.0 ‐$                       

Analyst 125.00$                     0.0 ‐$                       

Administrative Support 50.00$                       0.0 ‐$                       

545 133,500.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

Communications
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     0.0 ‐$                       

Senior Director 300.00$                     0.0 ‐$                       

Director 275.00$                     151.0 41,525.00$          

Senior Manager 210.00$                     0.0 ‐$                       

Field Crew Leader 205.00$                     0.0 ‐$                       

Trainer 200.00$                     0.0 ‐$                       

Manager 200.00$                     0.0 ‐$                       

Field Technician 195.00$                     0.0 ‐$                       

Senior Analyst 160.00$                     0.0 ‐$                       

Engineer 160.00$                     0.0 ‐$                       

Field Supervisor 160.00$                     0.0 ‐$                       

Analyst 125.00$                     145.5 18,187.50$          

Administrative Support 50.00$                       53.0 2,650.00$            

349.5 62,362.50$          
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

Customer Service
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     0.0 ‐$                       

Senior Director 300.00$                     0.0 ‐$                       

Director 275.00$                     0.0 ‐$                       

Senior Manager 210.00$                     217.5 45,675.00$          

Field Crew Leader 205.00$                     0.0 ‐$                       

Trainer 200.00$                     0.0 ‐$                       

Manager 200.00$                     181.5 36,300.00$          

Field Technician 195.00$                     0.0 ‐$                       

Senior Analyst 160.00$                     184.5 29,520.00$          

Engineer 160.00$                     0.0 ‐$                       

Field Supervisor 160.00$                     160.5 25,680.00$          

Analyst 125.00$                     400.5 50,062.50$          

Administrative Support 50.00$                       0.0 ‐$                       

1144.5 187,237.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

Financial Mgmt.
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     315.5 102,537.50$        

Senior Director 300.00$                     0.0 ‐$                       

Director 275.00$                     696.0 191,400.00$        

Senior Manager 210.00$                     221.5 46,515.00$          

Field Crew Leader 205.00$                     0.0 ‐$                       

Trainer 200.00$                     0.0 ‐$                       

Manager 200.00$                     363.5 72,700.00$          

Field Technician 195.00$                     0.0 ‐$                       

Senior Analyst 160.00$                     446.5 71,440.00$          

Engineer 160.00$                     0.0 ‐$                       

Field Supervisor 160.00$                     0.0 ‐$                       

Analyst 125.00$                     31.5 3,937.50$            

Administrative Support 50.00$                       0.0 ‐$                       

2074.5 488,530.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

HSE & Quality
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     265.0 86,125.00$          

Senior Director 300.00$                     34.5 10,350.00$          

Director 275.00$                     465.0 127,875.00$        

Senior Manager 210.00$                     ‐28.5 5,985.00‐$            

Field Crew Leader 205.00$                     0.0 ‐$                       

Trainer 200.00$                     ‐56.0 11,200.00‐$          

Manager 200.00$                     200.0 40,000.00$          

Field Technician 195.00$                     90.0 17,550.00$          

Senior Analyst 160.00$                     10.0 1,600.00$            

Engineer 160.00$                     0.0 ‐$                       

Field Supervisor 160.00$                     0.0 ‐$                       

Analyst 125.00$                     19.0 2,375.00$            

Administrative Support 50.00$                       0.0 ‐$                       

999 268,690.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

Human Resources
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     261.0 84,825.00$          

Senior Director 300.00$                     0.0 ‐$                       

Director 275.00$                     236.0 64,900.00$          

Senior Manager 210.00$                     0.0 ‐$                       

Field Crew Leader 205.00$                     0.0 ‐$                       

Trainer 200.00$                     0.0 ‐$                       

Manager 200.00$                     438.0 87,600.00$          

Field Technician 195.00$                     0.0 ‐$                       

Senior Analyst 160.00$                     320.5 51,280.00$          

Engineer 160.00$                     0.0 ‐$                       

Field Supervisor 160.00$                     0.0 ‐$                       

Analyst 125.00$                     220.5 27,562.50$          

Administrative Support 50.00$                       26.0 1,300.00$            

1502 317,467.50$       
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Integration Management Office
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     330.0 107,250.00$        

Senior Director 300.00$                     0.0 ‐$                       

Director 275.00$                     0.0 ‐$                       

Senior Manager 210.00$                     0.0 ‐$                       

Field Crew Leader 205.00$                     0.0 ‐$                       

Trainer 200.00$                     0.0 ‐$                       

Manager 200.00$                     484.5 96,900.00$          

Field Technician 195.00$                     0.0 ‐$                       

Senior Analyst 160.00$                     111.0 17,760.00$          

Engineer 160.00$                     0.0 ‐$                       

Field Supervisor 160.00$                     0.0 ‐$                       

Analyst 125.00$                     200.0 25,000.00$          

Administrative Support 50.00$                       345.0 17,250.00$          

1470.5 264,160.00$       
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IT / OT
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     19.0 6,175.00$            

Senior Director 300.00$                     0.0 ‐$                       

Director 275.00$                     221.0 60,775.00$          

Senior Manager 210.00$                     0.0 ‐$                       

Field Crew Leader 205.00$                     0.0 ‐$                       

Trainer 200.00$                     0.0 ‐$                       

Manager 200.00$                     382.5 76,500.00$          

Field Technician 195.00$                     0.0 ‐$                       

Senior Analyst 160.00$                     590.5 94,480.00$          

Engineer 160.00$                     0.0 ‐$                       

Field Supervisor 160.00$                     0.0 ‐$                       

Analyst 125.00$                     0.0 ‐$                       

Administrative Support 50.00$                       0.0 ‐$                       

1213 237,930.00$       
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Legal
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     307.5 99,937.50$          

Senior Director 300.00$                     0.0 ‐$                       

Director 275.00$                     0.0 ‐$                       

Senior Manager 210.00$                     ‐2.0 420.00‐$               

Field Crew Leader 205.00$                     0.0 ‐$                       

Trainer 200.00$                     0.0 ‐$                       

Manager 200.00$                     52.0 10,400.00$          

Field Technician 195.00$                     0.0 ‐$                       

Senior Analyst 160.00$                     12.0 1,920.00$            

Engineer 160.00$                     0.0 ‐$                       

Field Supervisor 160.00$                     0.0 ‐$                       

Analyst 125.00$                     0.0 ‐$                       

Administrative Support 50.00$                       6.0 300.00$               

375.5 112,137.50$       
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Operations
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     247.0 80,275.00$          

Senior Director 300.00$                     0.0 ‐$                       

Director 275.00$                     0.0 ‐$                       

Senior Manager 210.00$                     497.0 104,370.00$        

Field Crew Leader 205.00$                     0.0 ‐$                       

Trainer 200.00$                     0.0 ‐$                       

Manager 200.00$                     509.5 101,900.00$        

Field Technician 195.00$                     568.0 110,760.00$        

Senior Analyst 160.00$                     0.0 ‐$                       

Engineer 160.00$                     247.5 39,600.00$          

Field Supervisor 160.00$                     1485.5 237,680.00$        

Analyst 125.00$                     450.5 56,312.50$          

Administrative Support 50.00$                       112.5 5,625.00$            

4117.5 736,522.50$       
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Regulatory
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     198.0 64,350.00$          

Senior Director 300.00$                     86.0 25,800.00$          

Director 275.00$                     410.0 112,750.00$        

Senior Manager 210.00$                     199.5 41,895.00$          

Field Crew Leader 205.00$                     0.0 ‐$                       

Trainer 200.00$                     0.0 ‐$                       

Manager 200.00$                     166.0 33,200.00$          

Field Technician 195.00$                     0.0 ‐$                       

Senior Analyst 160.00$                     0.0 ‐$                       

Engineer 160.00$                     0.0 ‐$                       

Field Supervisor 160.00$                     0.0 ‐$                       

Analyst 125.00$                     308.0 38,500.00$          

Administrative Support 50.00$                       0.0 ‐$                       

1367.5 316,495.00$       
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Utility Transformation
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     189.5 61,587.50$          

Senior Director 300.00$                     684.5 205,350.00$        

Director 275.00$                     630.5 173,387.50$        

Senior Manager 210.00$                     ‐22.0 4,620.00‐$            

Field Crew Leader 205.00$                     0.0 ‐$                       

Trainer 200.00$                     0.0 ‐$                       

Manager 200.00$                     815.5 163,100.00$        

Field Technician 195.00$                     0.0 ‐$                       

Senior Analyst 160.00$                     0.0 ‐$                       

Engineer 160.00$                     595.5 95,280.00$          

Field Supervisor 160.00$                     68.5 10,960.00$          

Analyst 125.00$                     38.0 4,750.00$            

Administrative Support 50.00$                       23.5 1,175.00$            

3023.5 710,970.00$       
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Employee Category 13 2 14 1 8 10 7 4 6 5 12 9 11 Total
Vice President 196 0 0 441.5 315.5 265 261 330 19 307.5 247 198 189.5 2770

Senior Director 0 0 0 0 0 34.5 0 0 0 0 0 86 684.5 805

Director 0 151 0 0 696 465 236 0 221 0 0 410 630.5 2809.5

Senior Manager 0 0 217.5 0 221.5 ‐28.5 0 0 0 ‐2 497 199.5 ‐22 1083

Field Crew Leader 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Trainer 0 0 0 0 0 ‐56 0 0 0 0 0 0 0 ‐56

Manager 349 0 181.5 25 363.5 200 438 484.5 382.5 52 509.5 166 815.5 3967

Field Technician 0 0 0 0 0 90 0 0 0 0 568 0 0 658

Senior Analyst 0 0 184.5 0 446.5 10 320.5 111 590.5 12 0 0 0 1675

Engineer 0 0 0 0 0 0 0 0 0 0 247.5 0 595.5 843

Field Supervisor 0 0 160.5 0 0 0 0 0 0 0 1485.5 0 68.5 1714.5

Analyst 0 145.5 400.5 0 31.5 19 220.5 200 0 0 450.5 308 38 1813.5

Administrative Support 0 53 0 174 0 0 26 345 0 6 112.5 0 23.5 740

545 349.5 1144.5 640.5 2074.5 999 1502 1470.5 1213 375.5 4117.5 1367.5 3023.5 18822.5

NOTES:
(1) HSE & Quality Department adjustments related to June invoice # FETS‐0620‐01 Rev1:

 ‐ 74 hrs invoiced @ Manager rate ($200) corrected to Director rate ($275)

 ‐ 56 hrs invoiced @ Trainer rate ($200) corrected to Manager rate ($200)

 ‐ 8 hrs invoiced @ Senior Analyst rate ($160) corrected to Manager rate ($200)

 ‐ 82 hrs invoiced @ Senior Manager rate ($210) corrected to Vice President rate ($325)

(2) Legal Department adjustments:
 ‐ 2 hrs invoiced @ Senior Manager rate ($210) corrected to Senior Analyst rate ($160)

(3) Utility Transformation Department adjustment:
 ‐ 22 hrs invoiced @ Senior Manager rate ($210) corrected to Director rate ($275)

(4) IT/OT Department adjustments:
 ‐ 56.5 hrs invoiced @ Senior Analyst credited back as incorrect charge

(5) Regulatory Department adjustments:
 ‐ 2 hrs @ Vice President missed from June's invoice
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Labor by HOC Summaries Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

July Hours

MCL Code MCL Code Name Department Project job code Sum of Time (Hours)
1 General & Transition Management Capital Programs and Back End Transition Vice President 16

1 Customer Service Analyst 33.5

1 Customer Service Field Supervisor 89.5

1 Customer Service Manager 41

1 Customer Service Senior Manager 18.5

1 Executive Administrative Support 174

1 Executive Manager 25

1 Executive Vice President 90

1 Executive Vice President 10.5

1 Executive Vice President 326

1 Financial Management Director 20

1 Financial Management Director 13.5

1 Financial Management Director 40

1 Financial Management Director 14.5

1 Financial Management Manager 5

1 Financial Management Manager 70.5

1 Financial Management Manager 13

1 Financial Management Manager 20.5

1 Financial Management Senior Analyst 2

1 Financial Management Senior Analyst 221

1 Financial Management Senior Manager 24.5

1 Financial Management Senior Manager 0.5

1 Financial Management Vice President 39

1 HSE and Quality Analyst 19

1 HSE and Quality Director 3

1 HSE and Quality Director 12

1 HSE and Quality Director 12

1 HSE and Quality Field Tech 67

1 HSE and Quality Manager 7.5

1 HSE and Quality Manager 14

1 HSE and Quality Senior Analyst 18

1 HSE and Quality Senior Manager 8

1 HSE and Quality Senior Manager 8

1 HSE and Quality Vice President 4

1 Human Resources Director 24

1 Human Resources Manager 16

1 Human Resources Manager 22.5

1 Human Resources Senior Analyst 17.5

1 Integration Management Office Administrative Support 117

1 Integration Management Office Administrative Support 165

1 Integration Management Office Administrative Support 16

1 Integration Management Office Administrative Support 47

1 Integration Management Office Analyst 12

1 Integration Management Office Analyst 188

1 Integration Management Office Manager 221.5

1 Integration Management Office Manager 248.5

1 Integration Management Office Senior Analyst 111

1 Integration Management Office Vice President 330

1 ITOT Manager 6

1 ITOT Manager 8.5

1 ITOT Senior Analyst 24.5

1 Legal Administrative Support 1

1 Legal Vice President 18.5

1 Legal Vice President 56

1 Operations Engineer 193.5

1 Operations Field Supervisor 4

1 Operations Field Supervisor 11.5

1 Operations Field Supervisor 39

1 Operations Field Supervisor 10

1 Operations Field Supervisor 14

1 Operations Field Supervisor 5

1 Operations Field Supervisor 51

1 Operations Manager 8
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MCL Code MCL Code Name Department Project job code Sum of Time (Hours)
1 Operations Manager 7.5

1 Operations Vice President 6

1 Regulatory Analyst 1

1 Regulatory Director 14

1 Regulatory Manager 2

1 Regulatory Vice President 7

1 Utility Transformation Administrative Support 4

1 Utility Transformation Engineer 26

1 Utility Transformation Engineer 22.5

1 Utility Transformation Engineer 5.5

1 Utility Transformation Manager 45

1 Utility Transformation Manager 127.5

1 Utility Transformation Manager 158

1 Utility Transformation Senior Director 3

1 Total 3896
1.01 Government Approvals Regulatory Director 142

1.01 Regulatory Manager 108

1.01 Total 250
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Capital Programs and Back End Transition Manager 100.5

1.02 Capital Programs and Back End Transition Manager 3

1.02 Capital Programs and Back End Transition Vice President 46

1.02 Customer Service Analyst 101.5

1.02 Customer Service Analyst 20

1.02 Customer Service Analyst 75

1.02 Customer Service Field Supervisor 11

1.02 Customer Service Manager 47

1.02 Customer Service Senior Analyst 184.5

1.02 Customer Service Senior Manager 19

1.02 Financial Management Senior Manager 4

1.02 Integration Management Office Manager 5.5

1.02 Regulatory Manager 56

1.02 Regulatory Vice President 12

1.02 Utility Transformation Administrative Support 6

1.02 Utility Transformation Director 21

1.02 Utility Transformation Director 21

1.02 Utility Transformation Engineer 128.5

1.02 Utility Transformation Field Supervisor 12.5

1.02 Utility Transformation Manager 28.5

1.02 Utility Transformation Manager 79

1.02 Utility Transformation Vice President 93

1.02 Total 1074.5
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Regulatory Analyst 246

1.03 Regulatory Director 84

1.03 Regulatory Senior Manager 144.5

1.03 Regulatory Vice President 120

1.03 Total 594.5
2.01 Development and Implementation of an Operations Takeover Plan for Transmission and Sub‐Transmission InsidUtility Transformation Director 76

2.01 Total 76
2.02 Development and Implementation of an Operational Takeover Plan for the Electric Distribution System Utility Transformation Director 69

2.02 Total 69
2.0301 Transition Plan for T&D Control Centers Utility Transformation Manager 123

2.0301 Utility Transformation Vice President 5

2.0301 Total 128
2.0302 Transition Plan for Operations and Maintenance (O&M) Activities ITOT Manager 8

2.0302 Operations Analyst 41.5

2.0302 Operations Vice President 5

2.0302 Total 54.5
2.0303 Emergency Response/Disaster Recovery/Business Continuity Plans Operations Senior Manager 30

2.0303 Operations Vice President 8

2.0303 Total 38
2.0304 Fleet Management Plan Operations Field Supervisor 188

2.0304 Operations Field Supervisor 46

2.0304 Total 234
2.0305 Asset Management (included in 8. Engineering and Asset Management) Utility Transformation Engineer 44.5

2.0305 Utility Transformation Engineer 150
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MCL Code MCL Code Name Department Project job code Sum of Time (Hours)
2.0305 Total 194.5

2.0306 Workforce Management & Training Plan HSE and Quality Director 14.5

2.0306 HSE and Quality Director 1.5

2.0306 HSE and Quality Manager 21.5

2.0306 HSE and Quality Manager 96

2.0306 HSE and Quality Senior Director 34.5

2.0306 HSE and Quality Vice President 8

2.0306 Total 176
2.0307 Safety Management Plan HSE and Quality Director 228

2.0307 HSE and Quality Field Tech 19

2.0307 HSE and Quality Vice President 144

2.0307 Total 391
2.0308 Engineering and Asset Management Utility Transformation Director 26

2.0308 Utility Transformation Engineer 6

2.0308 Utility Transformation Field Supervisor 56

2.0308 Utility Transformation Senior Director 30

2.0308 Utility Transformation Senior Director 4

2.0308 Utility Transformation Senior Director 91

2.0308 Utility Transformation Senior Director 161.5

2.0308 Utility Transformation Senior Director 89

2.0308 Total 463.5
2.0309 Identification of Real Estate Financial Management Director 56

2.0309 Financial Management Manager 144

2.0309 Financial Management Vice President 1

2.0309 Total 201
2.031 Materials Management & Warehouse Plan Operations Field Supervisor 79.5

2.031 Operations Field Supervisor 154

2.031 Total 233.5
2.0312 Vegetation Management Plan Operations Field Supervisor 33

2.0312 Operations Field Supervisor 99

2.0312 Operations Vice President 10

2.0312 Total 142
2.05 Environmental Exposure Management Plan HSE and Quality Director 116

2.05 HSE and Quality Manager 71

2.05 HSE and Quality Senior Manager 20

2.05 HSE and Quality Senior Manager 17.5

2.05 HSE and Quality Vice President 19

2.05 Total 243.5
3.04 Development of System Remediation Plan Utility Transformation Director 79.5

3.04 Utility Transformation Director 73.5

3.04 Utility Transformation Engineer 51

3.04 Utility Transformation Engineer 59

3.04 Utility Transformation Senior Director 45

3.04 Utility Transformation Senior Director 107

3.04 Utility Transformation Vice President 39

3.04 Total 454
4.01 Evaluating Customer Service Facilities and Assets Customer Service Manager 32.5

4.01 Total 32.5
4.02 Evaluating and Updating Customer Service Policies and Procedures Customer Service Analyst 20.5

4.02 Customer Service Field Supervisor 2.5

4.02 Customer Service Senior Manager 7

4.02 Total 30
4.03 Development of a Meter Reading Plan Utility Transformation Director 110

4.03 Utility Transformation Engineer 28

4.03 Total 138
4.04 Development of a Customer Service Transition Plan Customer Service Analyst 150

4.04 Customer Service Field Supervisor 1

4.04 Customer Service Manager 30

4.04 Customer Service Senior Manager 115

4.04 Total 296
4.07 Development and Implementation of a Customer Service Technology Customer Service Senior Manager 26

4.07 Total 26
4.09 Establish Integration Between Customer Services & T&D Ops Customer Service Field Supervisor 56.5

4.09 Customer Service Manager 31

4.09 Customer Service Senior Manager 12
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MCL Code MCL Code Name Department Project job code Sum of Time (Hours)
4.09 Total 99.5

5.02 Identification and Gap Analysis ITOT Manager 122

5.02 ITOT Manager 10

5.02 ITOT Senior Analyst 127.5

5.02 ITOT Senior Analyst 96.5

5.02 ITOT Vice President 19

5.02 Total 375
5.03 Evaluating IT/OT Applications and Infrastructure ITOT Senior Analyst 6

5.03 Total 6
5.04 Development of Cyber Security and Business Continuity Plan ITOT Manager 53

5.04 Total 53
6.04 Establishing a Financial Accounting System and Account Structure Financial Management Director 125.5

6.04 Financial Management Director 110.5

6.04 Financial Management Director 138.5

6.04 Financial Management Senior Analyst 45.5

6.04 Financial Management Senior Manager 6

6.04 Financial Management Senior Manager 3.5

6.04 Financial Management Vice President 20

6.04 Total 449.5
6.05 Preparing Initial Budgets and Other Financial Forecasts Financial Management Senior Manager 7

6.05 Financial Management Senior Manager 1.5

6.05 Financial Management Vice President 15.5

6.05 Financial Management Vice President 59

6.05 Integration Management Office Manager 7.5

6.05 Total 90.5
6.09 Processes & Procedures and Overall Internal Controls Financial Management Director 4

6.09 Financial Management Manager 4.5

6.09 Financial Management Senior Manager 62.5

6.09 Financial Management Senior Manager 36.5

6.09 Financial Management Vice President 4.5

6.09 Total 112
7.02 Policies and Procedures Regulatory Director 3

7.02 Regulatory Vice President 5

7.02 Total 8
7.06 Handoff of Project Worksheet Activity from COR3 and Vendors Regulatory Vice President 2

7.06 Total 2
7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Regulatory Vice President 7

7.08 Total 7
8.02 Recruiting and Staffing Capital Programs and Back End Transition Manager 88

8.02 Financial Management Director 2

8.02 Financial Management Vice President 2

8.02 Human Resources Analyst 66

8.02 Human Resources Analyst 0.5

8.02 Human Resources Analyst 23

8.02 Human Resources Analyst 129

8.02 Human Resources Director 54

8.02 Human Resources Manager 9

8.02 Human Resources Manager 51.5

8.02 Human Resources Manager 160

8.02 Human Resources Manager 11.5

8.02 Human Resources Senior Analyst 176

8.02 Human Resources Senior Analyst 15

8.02 Human Resources Senior Analyst 2

8.02 Human Resources Vice President 20

8.02 Total 809.5
8.03 Redesign and Staff New Organization Human Resources Director 12

8.03 Human Resources Manager 57

8.03 Human Resources Senior Analyst 75

8.03 Human Resources Vice President 70

8.03 Utility Transformation Administrative Support 12.5

8.03 Utility Transformation Director 132.5

8.03 Utility Transformation Engineer 15

8.03 Utility Transformation Manager 5

8.03 Utility Transformation Vice President 23.5

8.03 Utility Transformation Vice President 14
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MCL Code MCL Code Name Department Project job code Sum of Time (Hours)
8.03 Utility Transformation Vice President 6

8.03 Total 422.5
8.04 Proposed Recruitment and Staffing Plan Collective Bargaining Administrative Support 26

8.04 Collective Bargaining Vice President 133

8.04 Total 159
8.05 Stand Up Human Capital Management (HCM) System Human Resources Director 10

8.05 Human Resources Director 29

8.05 Human Resources Manager 7.5

8.05 Human Resources Manager 77

8.05 Human Resources Senior Analyst 17

8.05 Human Resources Vice President 19

8.05 Total 159.5
8.06 Communication Plan Communications Administrative Support 48

8.06 Communications Analyst 145.5

8.06 Communications Director 151

8.06 Human Resources Director 35

8.06 Human Resources Manager 14

8.06 Human Resources Vice President 9

8.06 Total 402.5
8.08 Develop Employee Retirement Plan Human Resources Director 59

8.08 Human Resources Senior Analyst 7.5

8.08 Human Resources Vice President 7

8.08 Total 73.5
8.09 Occupational Health and Wellness Human Resources Senior Analyst 2

8.09 Total 2
8.1 Compliance Plan Human Resources Manager 5

8.1 Human Resources Manager 7

8.1 Human Resources Vice President 3

8.1 Total 15
8.11 Engagement Plan HSE and Quality Director 4

8.11 HSE and Quality Vice President 8

8.11 Human Resources Senior Analyst 3

8.11 Total 15
9.01 Genco Shared Services Agreement Approval Regulatory Vice President 3

9.01 Total 3
9.03 Non‐Federal Funding Procurement Manual Approval Financial Management Director 40

9.03 Total 40
9.04 Physical Security Plan Approval Utility Transformation Engineer 44.5

9.04 Utility Transformation Manager 169

9.04 Utility Transformation Manager 65.5

9.04 Total 279
9.07 System Operation Principles Regulatory Approval Regulatory Vice President 12

9.07 Total 12
10.01 Evaluating Existing Procurement and Subcontracting Policies, Procedures and Systems Financial Management Director 7

10.01 Financial Management Director 8

10.01 Financial Management Senior Analyst 3

10.01 Financial Management Vice President 4

10.01 Total 22
12.02 Required Insurance Financial Management Director 7.5

12.02 Financial Management Manager 18

12.02 Financial Management Manager 3.5

12.02 Financial Management Vice President 2

12.02 Total 31
12.03 Baseline Performance Levels Utility Transformation Analyst 38

12.03 Utility Transformation Engineer 15

12.03 Utility Transformation Senior Director 154

12.03 Utility Transformation Vice President 9

12.03 Total 216
12.06 Operator Representations and Warranties Executive Vice President 15

12.06 Regulatory Vice President 12

12.06 Total 27
12.1 Section 4.5: Conditions Precedent to Service Commencement Date Integration Management Office Manager 1.5

12.1 Total 1.5
General 09 Operational plans and Operations Management Operations Administrative Support 112.5

General 09 Operations Analyst 41
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MCL Code MCL Code Name Department Project job code Sum of Time (Hours)
General 09 Operations Analyst 88

General 09 Operations Analyst 184

General 09 Operations Analyst 96

General 09 Operations Engineer 54

General 09 Operations Field Supervisor 54.5

General 09 Operations Field Supervisor 186

General 09 Operations Field Supervisor 56.5

General 09 Operations Field Supervisor 226

General 09 Operations Field Supervisor 194

General 09 Operations Field Tech 176

General 09 Operations Field Tech 192

General 09 Operations Field Tech 200

General 09 Operations Manager 159.5

General 09 Operations Manager 150

General 09 Operations Manager 184.5

General 09 Operations Senior Manager 237

General 09 Operations Senior Manager 214

General 09 Operations Vice President 218

General 09 Total 3023.5
Non HOC 01 ManagementCo IT Systems ITOT Director 21

Non HOC 01 ITOT Manager 56

Non HOC 01 ITOT Senior Analyst 21

Non HOC 01 Total 98
Non HOC 02 ServeCo IT Systems ITOT Director 78

Non HOC 02 ITOT Manager 119

Non HOC 02 ITOT Senior Analyst 212.5

Non HOC 02 ITOT Senior Analyst 159

Non HOC 02 Total 568.5
Non HOC 03 Identify source data for renewal process and Open claims review Financial Management Director 1.5

Non HOC 03 Financial Management Manager 1

Non HOC 03 Financial Management Manager 1

Non HOC 03 Total 3.5
Non HOC 04 Standing up Capital Program organization Capital Programs and Back End Transition Manager 70

Non HOC 04 Capital Programs and Back End Transition Manager 87.5

Non HOC 04 Capital Programs and Back End Transition Vice President 134

Non HOC 04 Total 291.5
Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matters, andFinancial Management Analyst 21.5

Non HOC 05 Financial Management Analyst 10

Non HOC 05 Financial Management Director 6.5

Non HOC 05 Financial Management Director 75.5

Non HOC 05 Financial Management Director 25.5

Non HOC 05 Financial Management Manager 2

Non HOC 05 Financial Management Manager 69

Non HOC 05 Financial Management Manager 7.5

Non HOC 05 Financial Management Senior Analyst 175

Non HOC 05 Financial Management Senior Manager 66

Non HOC 05 Financial Management Senior Manager 1.5

Non HOC 05 Financial Management Senior Manager 8

Non HOC 05 Financial Management Vice President 131.5

Non HOC 05 Financial Management Vice President 37

Non HOC 05 Total 636.5
Non HOC 06 Regulatory Support During Transition Regulatory Analyst 61

Non HOC 06 Regulatory Director 150.5

Non HOC 06 Regulatory Senior Director 86

Non HOC 06 Regulatory Senior Manager 55

Non HOC 06 Regulatory Vice President 16

Non HOC 06 Total 368.5
5.07 Commencement Cutover Planning ITOT Director 122

5.07 Total 122
8.07 Training (Workforce Development) Plan Human Resources Senior Analyst 1

8.07 Total 1
Non HOC 07 Operator Representations and Warranties Legal Administrative Support 5

Non HOC 07 Legal Manager 52

Non HOC 07 Legal Senior Analyst 10

Non HOC 07 Legal Vice President 209
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MCL Code MCL Code Name Department Project job code Sum of Time (Hours)
Non HOC 07 Legal Vice President 24

Non HOC 07 Total 300
Grand Total 18741.5
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June Hours Not Included In Previous Invoice

MCL Code MCL Code Name Department Project job code Sum of Time (Hours)
1 General & Transition Management Customer Service Senior Manager 2

1 Financial Management Manager 2

1 Financial Management Manager 2

1 HSE and Quality Field Tech 4

1 Human Resources Senior Analyst 2.5

1 Operations Field Supervisor 10

1 Regulatory Director 2.5

1 Utility Transformation Administrative Support 1

1 Utility Transformation Manager 15

1 Total 41
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Customer Service Senior Manager 2

1.02 Total 2
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Regulatory Director 6

1.03 Regulatory Director 8

1.03 Total 14
4.04 Development of a Customer Service Transition Plan Customer Service Senior Manager 10

4.04 Total 10
4.05 Development and Implementation of a Service Start and Shut‐Off Plan Customer Service Senior Manager 2

4.05 Total 2
4.07 Development and Implementation of a Customer Service Technology Customer Service Senior Manager 2

4.07 Total 2
4.09 Establish Integration Between Customer Services & T&D Ops Customer Service Senior Manager 2

4.09 Total 2
8.02 Recruiting and Staffing Human Resources Analyst 2

8.02 Human Resources Director 2

8.02 Total 4
8.03 Redesign and Staff New Organization Human Resources Director 5

8.03 Total 5
8.06 Communication Plan Communications Administrative Support 5

8.06 Human Resources Director 6

8.06 Total 11
8.08 Develop Employee Retirement Plan Human Resources Senior Analyst 2

8.08 Total 2
General 09 Operational plans and Operations Management Operations Field Supervisor 22.5

General 09 Operations Field Supervisor 2

General 09 Operations Senior Manager 16

General 09 Total 40.5
Grand Total 135.5
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Vendor Invoice # Sum of Total (USD)
Alumbra LLC 1 21,970.80$                     

Alumbra LLC 2 15,187.50$                     

Alumbra LLC 3 73,581.38$                     

Alumbra LLC 4 60,412.50$                     

Alumbra LLC 5 90,167.91$                     

Alumbra LLC 6 43,495.00$                     

Alumbra LLC 7 69,778.18$                     

Alumbra LLC 9 67,551.64$                     

Alumbra LLC 10 59,602.50$                     

Alumbra LLC 11 10,920.00$                     

Alumbra LLC 12 15,265.00$                     

AT&T Mobility Puerto Rico 12409588 720.86$                            

ATCO Infrastructure Solutions Ltd 072020‐2LB 52,265.31$                     

ATCO PR Infrastructure Solutions Ltd. 072020‐3LB 313.28$                            

CDW ZFW7789 84,298.41$                     

CDW ZGG6499 4,109.17$                       

Katy Woolsey 200 800.00$                            

Katy Woolsey 300 1,300.00$                       

Laboratorio Clinico El Morro, Inc. 1 2,114.00$                       

NexTec Operating Corp 154318 1,899.79$                       

NexTec Operating Corp 154590 1,319.30$                       

NexTec Operating Corp 154826 316.64$                            

NexTec Operating Corp 155316 1,794.25$                       

NexTec Operating Corp 155556 949.90$                            

NexTec Operating Corp SW‐080720‐01 27,142.52$                     

Nory Sanchez‐Alvarez 2020‐0001 544.00$                            

Nory Sanchez‐Alvarez 2020‐0002 520.24$                            

Nory Sanchez‐Alvarez 2020‐0006 831.60$                            

Nory Sanchez‐Alvarez 2020‐0007 607.04$                            

Oracle America, Inc. 922471 25,173.75$                     

Oracle America, Inc. 922526 6,912.00$                       

Oracle America, Inc. 930750 3,500.00$                       

Oracle America, Inc. 935677 2,205.00$                       
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Additional C&E Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

Vendor Invoice # Sum of Total (USD)
People 2.0 North America RL509346260 2,280.00$                       

People 2.0 North America RL509346261 1,378.00$                       

People 2.0 North America RL509346262 1,904.00$                       

People 2.0 North America RL509347203 7,030.00$                       

People 2.0 North America RL509347204 3,879.60$                       

People 2.0 North America RL509347205 5,124.00$                       

People 2.0 North America RL509349405 14,098.00$                     

People 2.0 North America RL509349407 8,374.00$                       

People 2.0 North America RL509349408 10,304.00$                     

People 2.0 North America RL509349406 2,016.00$                       

Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 450,298.22$                   

Shibumi.com Inc. 2629 51,000.00$                     

Smartbridge INV_8925 4,950.00$                       

Smartbridge INV_8982 4,000.00$                       

Smartbridge INV_8983 5,175.00$                       

Smartbridge INV_8984 2,025.00$                       

Smartbridge INV_9000 15,975.00$                     

Smartbridge INV_9001 9,700.00$                       

Smartbridge INV_9003 17,662.50$                     

Texas Series of Lockton Companies, LLC 17265313 17,881.00$                     

Traitify 1658 85,000.00$                     

Vidal & Rodriguez, Inc. 2020‐01‐01 71,625.00$                     

Vidal & Rodriguez, Inc. 2020‐02‐01 20,000.00$                     

Workday, Inc. WD‐176811 536,853.00$                   

Workday, Inc. WD‐176812 35,225.00$                     

Grand Total 2,131,326.79$               
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Expenses by Type Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

List of All Third Party Invoices by Type In This Invoice

Expense item ‐ Name Task ‐ MCL Code for transactions MCL Name Expense report ‐ Vendor Expense report ‐ Invoice # Expense report ‐ Tracking number Sum of Total (USD)
License and Fees 8.02 Recruiting and Staffing Traitify 1658 408 85,000.00$                     

License and Fees Non HOC 02 ServeCo IT Systems Oracle America, Inc. 922471 309 25,173.75$                     

License and Fees Non HOC 02 ServeCo IT Systems Oracle America, Inc. 922526 308 6,912.00$                        

License and Fees Non HOC 02 ServeCo IT Systems Oracle America, Inc. 935677 330 2,205.00$                        

License and Fees Non HOC 02 ServeCo IT Systems Workday, Inc. WD‐176811 247 536,853.00$                   

License and Fees Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matteNexTec Operating Corp SW‐080720‐01 391 27,142.52$                     

License and Fees Non HOC 07 Operator Representations and Warranties ATCO Infrastructure Solutions Ltd 072020‐2LB 386 6,427.86$                        

License and Fees Total 689,714.13$                   

Miscellaneous 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 423 298,863.37$                   

Miscellaneous 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 3 252 5,793.00$                        

Miscellaneous 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 5 254 2,917.00$                        

Miscellaneous 1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Alumbra LLC 7 299 346.00$                           

Miscellaneous 4.04 Development of a Customer Service Transition Plan Alumbra LLC 3 252 1,050.00$                        

Miscellaneous 9.07 System Operation Principles Regulatory Approval Alumbra LLC 11 419 420.00$                           

Miscellaneous General 09 Operational plans and Operations Management Alumbra LLC 7 299 2,000.00$                        

Miscellaneous Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matteNexTec Operating Corp 154590 377 100.55$                           

Miscellaneous Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matteNexTec Operating Corp 154826 390 24.14$                             

Miscellaneous Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matteNexTec Operating Corp 155316 304 136.75$                           

Miscellaneous Total 311,650.81$                   

Phone 1 General & Transition Management ATCO Infrastructure Solutions Ltd 072020‐2LB 386 2,447.55$                        

Phone 8.06 Communication Plan AT&T Mobility Puerto Rico 12409588 361 720.86$                           

Phone Total 3,168.41$                        

Seminars & Training Non HOC 02 ServeCo IT Systems Workday, Inc. WD‐176812 248 35,225.00$                     

Seminars & Training Total 35,225.00$                     

Supplies 1 General & Transition Management ATCO Infrastructure Solutions Ltd 072020‐2LB 386 213.39$                           

Supplies 1 General & Transition Management ATCO PR Infrastructure Solutions Ltd. 072020‐3LB 362 87.96$                             

Supplies Non HOC 01 ManagementCo IT Systems CDW ZFW7789 313 84,298.41$                     

Supplies Non HOC 01 ManagementCo IT Systems CDW ZGG6499 314 4,109.17$                        

Supplies Total 88,708.93$                     

Third Party Labor 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 423 26,250.00$                     

Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 3 252 38,624.88$                     

Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 4 253 46,387.54$                     

Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 5 254 45,002.15$                     

Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 6 255 25,059.92$                     

Third Party Labor 1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Alumbra LLC 7 299 17,680.00$                     

Third Party Labor 4.02 Evaluating and Updating Customer Service Policies and Procedures Alumbra LLC 3 252 12,275.12$                     

Third Party Labor 4.02 Evaluating and Updating Customer Service Policies and Procedures Alumbra LLC 4 253 3,424.96$                        

Third Party Labor 4.02 Evaluating and Updating Customer Service Policies and Procedures Alumbra LLC 6 255 310.00$                           

Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 3 252 7,050.00$                        

Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 4 253 8,350.00$                        

Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 5 254 27,922.85$                     

Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 6 255 18,125.08$                     

Third Party Labor 4.05 Development and Implementation of a Service Start and Shut‐Off Plan Alumbra LLC 3 252 3,750.00$                        

Third Party Labor 4.05 Development and Implementation of a Service Start and Shut‐Off Plan Alumbra LLC 4 253 2,250.00$                        

Third Party Labor 5.02 Identification and Gap Analysis Smartbridge INV_8983 244 5,175.00$                        

Third Party Labor 5.02 Identification and Gap Analysis Smartbridge INV_9000 328 15,975.00$                     

Third Party Labor 5.07 Commencement Cutover Planning ATCO Infrastructure Solutions Ltd 072020‐2LB 386 20,774.70$                     

Third Party Labor 6.04 Establishing a Financial Accounting System and Account Structure People 2.0 North America RL509347205 263 5,124.00$                        

Third Party Labor 6.04 Establishing a Financial Accounting System and Account Structure People 2.0 North America RL509349405 288 14,098.00$                     

Third Party Labor 6.04 Establishing a Financial Accounting System and Account Structure People 2.0 North America RL509349406 290 2,016.00$                        

Third Party Labor 6.04 Establishing a Financial Accounting System and Account Structure People 2.0 North America RL509349407 296 8,374.00$                        

Third Party Labor 6.04 Establishing a Financial Accounting System and Account Structure People 2.0 North America RL509349408 297 10,304.00$                     

Third Party Labor 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems People 2.0 North America RL509346260 409 2,280.00$                        

Third Party Labor 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems People 2.0 North America RL509347203 264 7,030.00$                        

Third Party Labor 6.09 Processes & Procedures and Overall Internal Controls Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 423 13,612.50$                     

Third Party Labor 9.01 Genco Shared Services Agreement Approval Alumbra LLC 1 415 17,250.00$                     

Third Party Labor 9.01 Genco Shared Services Agreement Approval Alumbra LLC 2 416 15,187.50$                     

Third Party Labor 9.01 Genco Shared Services Agreement Approval Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 423 8,000.00$                        

Third Party Labor 9.07 System Operation Principles Regulatory Approval Alumbra LLC 9 417 38,560.00$                     

Third Party Labor 9.07 System Operation Principles Regulatory Approval Alumbra LLC 10 418 59,602.50$                     

Third Party Labor 9.07 System Operation Principles Regulatory Approval Alumbra LLC 11 419 10,500.00$                     

Third Party Labor 9.07 System Operation Principles Regulatory Approval Alumbra LLC 12 420 15,265.00$                     

Third Party Labor General 09 Operational plans and Operations Management Alumbra LLC 7 299 40,970.00$                     

Third Party Labor Non HOC 01 ManagementCo IT Systems Smartbridge INV_8982 243 4,000.00$                        

Third Party Labor Non HOC 01 ManagementCo IT Systems Smartbridge INV_9001 329 9,700.00$                        

Third Party Labor Non HOC 02 ServeCo IT Systems Smartbridge INV_8925 312 4,950.00$                        

Third Party Labor Non HOC 02 ServeCo IT Systems Smartbridge INV_8984 257 2,025.00$                        

Third Party Labor Non HOC 02 ServeCo IT Systems Smartbridge INV_9003 327 17,662.50$                     

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matteKaty Woolsey 200 302 800.00$                           

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matteKaty Woolsey 300 303 1,300.00$                        

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matteNexTec Operating Corp 154318 376 1,899.79$                        

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matteNexTec Operating Corp 154590 377 1,218.75$                        

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matteNexTec Operating Corp 154826 390 292.50$                           

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matteNexTec Operating Corp 155316 304 1,657.50$                        

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matteNexTec Operating Corp 155556 326 949.90$                           

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax mattePeople 2.0 North America RL509346261 410 1,378.00$                        

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax mattePeople 2.0 North America RL509346262 411 1,904.00$                        

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax mattePeople 2.0 North America RL509347204 242 3,879.60$                        

Third Party Labor Non HOC 06 Regulatory Support During Transition Alumbra LLC 9 417 15,640.00$                     

Third Party Labor Total 661,818.24$                   

Third Party Services 1 General & Transition Management ATCO Infrastructure Solutions Ltd 072020‐2LB 386 810.56$                           
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Expenses by Type Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

Expense item ‐ Name Task ‐ MCL Code for transactions MCL Name Expense report ‐ Vendor Expense report ‐ Invoice # Expense report ‐ Tracking number Sum of Total (USD)
Third Party Services 1 General & Transition Management Nory Sanchez‐Alvarez 2020‐0001 258 544.00$                           

Third Party Services 1 General & Transition Management Shibumi.com Inc. 2629 345 51,000.00$                     

Third Party Services 8.02 Recruiting and Staffing Nory Sanchez‐Alvarez 2020‐0002 260 520.24$                           

Third Party Services 8.02 Recruiting and Staffing Nory Sanchez‐Alvarez 2020‐0006 272 831.60$                           

Third Party Services 8.02 Recruiting and Staffing Nory Sanchez‐Alvarez 2020‐0007 273 607.04$                           

Third Party Services 8.06 Communication Plan Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 423 91,980.35$                     

Third Party Services Non HOC 01 ManagementCo IT Systems Oracle America, Inc. 930750 240 3,500.00$                        

Third Party Services 12.02 Required Insurance Texas Series of Lockton Companies, LLC 17265313 305 17,881.00$                     

Third Party Services 12.02 Required Insurance Vidal & Rodriguez, Inc. 43831 306 71,625.00$                     

Third Party Services 12.02 Required Insurance Vidal & Rodriguez, Inc. 43862 307 20,000.00$                     

Third Party Services Total 259,299.79$                   

Travel 1 General & Transition Management Alumbra LLC 7 299 1,257.20$                        

Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 072020‐2LB 386 14,827.91$                     

Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 423 7,198.36$                        

Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 3 252 2,025.60$                        

Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 5 254 3,139.90$                        

Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 3 252 459.20$                           

Travel 9.01 Genco Shared Services Agreement Approval Alumbra LLC 1 415 525.70$                           

Travel 9.07 System Operation Principles Regulatory Approval Alumbra LLC 9 417 3,298.67$                        

Travel 1 General & Transition Management Laboratorio Clinico El Morro, Inc. 1 325 2,114.00$                        

Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 072020‐2LB 386 4,075.10$                        

Travel 1 General & Transition Management ATCO PR Infrastructure Solutions Ltd. 072020‐3LB 362 87.96$                             

Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 423 223.90$                           

Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 072020‐2LB 386 1,954.00$                        

Travel 1 General & Transition Management ATCO PR Infrastructure Solutions Ltd. 072020‐3LB 362 87.96$                             

Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 423 3,481.35$                        

Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 3 252 1,673.82$                        

Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 5 254 5,761.01$                        

Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 3 252 879.76$                           

Travel 9.01 Genco Shared Services Agreement Approval Alumbra LLC 1 415 1,570.10$                        

Travel 9.07 System Operation Principles Regulatory Approval Alumbra LLC 9 417 2,666.71$                        

Travel General 09 Operational plans and Operations Management Alumbra LLC 7 299 3,579.98$                        

Travel Non HOC 06 Regulatory Support During Transition Alumbra LLC 9 417 2,311.26$                        

Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 072020‐2LB 386 734.24$                           

Travel 1 General & Transition Management ATCO PR Infrastructure Solutions Ltd. 072020‐3LB 362 49.40$                             

Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 423 688.39$                           

Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 5 254 5,425.00$                        

Travel 9.01 Genco Shared Services Agreement Approval Alumbra LLC 1 415 2,625.00$                        

Travel 9.07 System Operation Principles Regulatory Approval Alumbra LLC 9 417 5,075.00$                        

Travel General 09 Operational plans and Operations Management Alumbra LLC 7 299 3,945.00$                        

Travel Total 81,741.48$                     

Grand Total 2,131,326.79$                
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1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 423 28 250 7,000.00                           

1 QWS‐072020‐2B ‐01 423 33 250 8,250.00                           

1 QWS‐072020‐2B ‐01 423 27 250 6,750.00                           

1 QWS‐072020‐2B ‐01 423 17 250 4,250.00                           

1 Total 105.00               26,250.00                        
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 3 252 3 375.00         1,125.00                           

1.02 3 252 112 334.82         37,499.88                        

1.02 4 253 5.5 375.00         2,062.50                           

1.02 4 253 145 305.69         44,325.04                        

1.02 5 254 40 320.30         12,812.00                        

1.02 5 254 43 320.30         13,772.90                        

1.02 5 254 38.5 320.30         12,331.55                        

1.02 5 254 19 320.30         6,085.70                           

1.02 6 255 21.5 319.24         6,863.24                           

1.02 6 255 23 319.24         7,342.52                           

1.02 6 255 22 319.24         7,023.28                           

1.02 6 255 12 319.24         3,830.88                           

1.02 Total 484.50               155,074.49                      
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Alumbra LLC 7 299 52 340.00         17,680.00                        

1.03 Total 52.00                  17,680.00                        
4.02 Evaluating and Updating Customer Service Policies and Procedures Alumbra LLC 3 252 37 331.76         12,275.12                        

4.02 4 253 11 311.36         3,424.96                           

4.02 6 255 1 310.00         310.00                              

4.02 Total 49.00                  16,010.08                        
4.04 Development of a Customer Service Transition Plan Alumbra LLC 3 252 10 375.00         3,750.00                           

4.04 3 252 12 275.00         3,300.00                           

4.04 4 253 1 375.00         375.00                              

4.04 4 253 29 275.00         7,975.00                           

4.04 5 254 7 347.92         2,435.44                           

4.04 5 254 53 359.81         19,069.93                        

4.04 5 254 4.5 359.81         1,619.15                           

4.04 5 254 5 347.92         1,739.94                           

4.04 5 254 8.5 359.81         3,058.39                           

4.04 6 255 38 363.12         13,798.56                        

4.04 6 255 4 310.00         1,240.00                           

4.04 6 255 8.5 363.12         3,086.52                           

4.04 Total 180.50               61,447.93                        
4.05 Development and Implementation of a Service Start and Shut‐Off Plan Alumbra LLC 3 252 10 375.00         3,750.00                           

4.05 4 253 6 375.00         2,250.00                           

4.05 Total 16.00                  6,000.00                          
5.02 Identification and Gap Analysis Smartbridge INV_8983 244 23 225.00         5,175.00                           

5.02 INV_9000 328 71 225.00         15,975.00                        

5.02 Total 94.00                  21,150.00                        
5.07 Commencement Cutover Planning ATCO Infrastructure Solutions Ltd 072020‐2LB 386 65.5 200 13,100.79                        

5.07 072020‐2LB 386 43.85 175.00         7,673.91                           

5.07 Total 109.35               20,774.70                        
6.04 Establishing a Financial Accounting System and Account Structure People 2.0 North America RL509347205 263 45.75 112.00         5,124.00                           

6.04 RL509349405 288 92.75 152.00         14,098.00                        

6.04 RL509349406 290 16 126.00         2,016.00                           

6.04 RL509349407 296 98.75 84.80           8,374.00                           

6.04 RL509349408 297 92 112.00         10,304.00                        

6.04 Total 345.25               39,916.00                        
6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems People 2.0 North America RL509346260 409 15 152.00         2,280.00                           

6.07 RL509347203 264 46.25 152.00         7,030.00                           

6.07 Total 61.25                  9,310.00                          
6.09 Processes & Procedures and Overall Internal Controls Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 423 82.5 165.00         13,612.50                        

6.09 Total 82.50                  13,612.50                        
9.01 Genco Shared Services Agreement Approval Alumbra LLC 1 415 46 375.00         17,250.00                        

9.01 2 416 40.5 375 15,187.50                        

9.01 Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 423 6 250 1,500.00                           

9.01 QWS‐072020‐2B ‐01 423 26 250 6,500.00                           

9.01 Total 118.50               40,437.50                        
9.07 System Operation Principles Regulatory Approval Alumbra LLC 9 417 106 363.77         38,560.00                        

9.07 10 418 34 340.00         11,560.00                        

9.07 10 418 139.42 344.59         48,042.50                        

9.07 11 419 28 375.00         10,500.00                        

9.07 12 420 2.5 340.00         850.00                              

9.07 12 420 16 375.00         6,000.00                           

9.07 12 420 24.75 340.00         8,415.00                           

9.07 Total 350.67               123,927.50                      
General 09 Operational plans and Operations Management Alumbra LLC 7 299 120.5 340.00         40,970.00                        

General 09 Total 120.50               40,970.00                        
Non HOC 01 ManagementCo IT Systems Smartbridge INV_8982 243 20 200.00         4,000.00                           

Third Party Labor
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Non HOC 01 INV_9001 329 48.5 200.00         9,700.00                           

Non HOC 01 Total 68.50                  13,700.00                        
Non HOC 02 ServeCo IT Systems Smartbridge INV_8925 312 27.5 180 4,950.00                           

Non HOC 02 INV_8984 257 9 225.00         2,025.00                           

Non HOC 02 INV_9003 327 78.5 225.00         17,662.50                        

Non HOC 02 Total 115.00               24,637.50                        
Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matters, and team administrative tasks. Katy Woolsey 200 302 8 100.00         800.00                              

Non HOC 05 300 303 13 100.00         1,300.00                           

Non HOC 05 NexTec Operating Corp 154318 376 1 1,899.79      1,899.79                           

Non HOC 05 154590 377 3 195.00         585.00                              

Non HOC 05 154590 377 2.25 195.00         438.75                              

Non HOC 05 154590 377 1 195.00         195.00                              

Non HOC 05 154826 390 0.5 195.00         97.50                                

Non HOC 05 154826 390 1 195.00         195.00                              

Non HOC 05 155316 304 6 195.00         1,170.00                           

Non HOC 05 155316 304 1 195.00         195.00                              

Non HOC 05 155316 304 1.5 195.00         292.50                              

Non HOC 05 155556 326 4.5 195.00         949.90                              

Non HOC 05 People 2.0 North America RL509346261 410 16.25 84.80           1,378.00                           

Non HOC 05 RL509346262 411 17 112.00         1,904.00                           

Non HOC 05 RL509347204 242 45.75 84.80           3,879.60                           

Non HOC 05 Total 121.75               15,280.04                        
Non HOC 06 Regulatory Support During Transition Alumbra LLC 9 417 46 340.00         15,640.00                        

Non HOC 06 Total 46.00                  15,640.00                        
Grand Total 2520.27 661,818.24                      
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1 General & Transition Management Alumbra LLC 7 299 1 1257.2 1,257.20                        

1 ATCO Infrastructure Solutions Ltd 072020‐2LB 386 1 118.87 118.87                           

1 072020‐2LB 386 1 149.43 149.43                           

1 072020‐2LB 386 1 713.16 713.16                           

1 072020‐2LB 386 619.17 619.17                           

1 072020‐2LB 386 133.31 133.31                           

1 072020‐2LB 386 196.27 196.27                           

1 072020‐2LB 386 139.78 139.78                           

1 072020‐2LB 386 1 94.2 94.20                              

1 072020‐2LB 386 1 74.54 74.54                              

1 072020‐2LB 386 49.92 49.92                              

1 072020‐2LB 386 393.16 393.16                           

1 072020‐2LB 386 1 1058.11 1,058.11                        

1 072020‐2LB 386 1 48.95 48.95                              

1 072020‐2LB 386 1 106.7 106.70                           

1 072020‐2LB 386 1 106.7 106.70                           

1 072020‐2LB 386 1 86.56 86.56                              

1 072020‐2LB 386 1 106.71 106.71                           

1 072020‐2LB 386 1 35.78 35.78                              

1 072020‐2LB 386 1 35.78 35.78                              

1 072020‐2LB 386 1 171.58 171.58                           

1 072020‐2LB 386 1 16.38 16.38                              

1 072020‐2LB 386 1 171.56 171.56                           

1 072020‐2LB 386 1 125.82 125.82                           

1 072020‐2LB 386 1 10 10.00                              

1 072020‐2LB 386 1 34.89 34.89                              

1 072020‐2LB 386 1 34.89 34.89                              

1 072020‐2LB 386 1 34.04 34.04                              

1 072020‐2LB 386 1 120.4 120.40                           

1 072020‐2LB 386 1 30.86 30.86                              

1 072020‐2LB 386 1 120.4 120.40                           

1 072020‐2LB 386 1 120.4 120.40                           

1 072020‐2LB 386 1 2435.87 2,435.87                        

1 072020‐2LB 386 1379.74 1,379.74                        

1 072020‐2LB 386 1 32.56 32.56                              

1 072020‐2LB 386 1 1299.34 1,299.34                        

1 072020‐2LB 386 2239.11 2,239.11                        

1 072020‐2LB 386 1306.27 1,306.27                        

1 072020‐2LB 386 981.02 981.02                           

1 072020‐2LB 386 37 37.00                              

1 072020‐2LB 386 1570.01 1,570.01                        

1 072020‐2LB 386 1 633.6 633.60                           

1 072020‐2LB 386 1 425.39 425.39                           

1 072020‐2LB 386 1 46.6 46.60                              

1 072020‐2LB 386 1 425.39 425.39                           

1 072020‐2LB 386 1 46.6 46.60                              

1 072020‐2LB 386 633.59 633.59                           

1 072020‐2LB 386 1 43.27 43.27                              

1 072020‐2LB 386 1 425.4 425.40                           

1 072020‐2LB 386 1 46.59 46.59                              

1 072020‐2LB 386 633.59 633.59                           

1 072020‐2LB 386 1 449.73 449.73                           

1 072020‐2LB 386 1 449.74 449.74                           

1 072020‐2LB 386 1 35.65 35.65                              

1 072020‐2LB 386 1 449.74 449.74                           

1 072020‐2LB 386 1 876.34 876.34                           

1 072020‐2LB 386 1 23.8 23.80                              

1 072020‐2LB 386 1 12.93 12.93                              

1 072020‐2LB 386 1 200.47 200.47                           

1 072020‐2LB 386 1 274.19 274.19                           

1 072020‐2LB 386 1 12.92 12.92                              

1 072020‐2LB 386 1 200.47 200.47                           

All Other Expense Types
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1 072020‐2LB 386 1 12.92 12.92                              

1 072020‐2LB 386 1 200.46 200.46                           

1 072020‐2LB 386 1 37.72 37.72                              

1 072020‐2LB 386 1 542.79 542.79                           

1 072020‐2LB 386 1 18.78 18.78                              

1 072020‐2LB 386 1 542.79 542.79                           

1 072020‐2LB 386 1 53.78 53.78                              

1 072020‐2LB 386 1 384.13 384.13                           

1 072020‐2LB 386 1 384.14 384.14                           

1 ATCO PR Infrastructure Solutions Ltd. 072020‐3LB 362 1 5.03 5.03                                

1 072020‐3LB 362 1 44.37 44.37                              

1 072020‐3LB 362 1 87.96 87.96                              

1 072020‐3LB 362 1 87.96 87.96                              

1 072020‐3LB 362 1 87.96 87.96                              

1 Laboratorio Clinico El Morro, Inc. 1 325 1 2114 2,114.00                        

1 Nory Sanchez‐Alvarez 2020‐0001 258 1 544 544.00                           

1 Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 423 1 298863.37 298,863.37                    

1 QWS‐072020‐2B ‐01 423 1 67.49 67.49                              

1 QWS‐072020‐2B ‐01 423 1 1585.1 1,585.10                        

1 QWS‐072020‐2B ‐01 423 1 21 21.00                              

1 QWS‐072020‐2B ‐01 423 1,434.86     1,434.86                        

1 QWS‐072020‐2B ‐01 423 258.1 258.10                           

1 QWS‐072020‐2B ‐01 423 1 2381.6 2,381.60                        

1 QWS‐072020‐2B ‐01 423 430.56 430.56                           

1 QWS‐072020‐2B ‐01 423 1 532.2 532.20                           

1 QWS‐072020‐2B ‐01 423 45.23 45.23                              

1 QWS‐072020‐2B ‐01 423 1 34.89 34.89                              

1 QWS‐072020‐2B ‐01 423 1749.7 1,749.70                        

1 QWS‐072020‐2B ‐01 423 111.82 111.82                           

1 QWS‐072020‐2B ‐01 423 30 30.00                              

1 QWS‐072020‐2B ‐01 423 36.13 36.13                              

1 QWS‐072020‐2B ‐01 423 204.98 204.98                           

1 QWS‐072020‐2B ‐01 423 89.39 89.39                              

1 QWS‐072020‐2B ‐01 423 1 314.3 314.30                           

1 QWS‐072020‐2B ‐01 423 37.36 37.36                              

1 QWS‐072020‐2B ‐01 423 1299.13 1,299.13                        

1 QWS‐072020‐2B ‐01 423 62.82 62.82                              

1 QWS‐072020‐2B ‐01 423 55.42 55.42                              

1 QWS‐072020‐2B ‐01 423 691.66 691.66                           

1 QWS‐072020‐2B ‐01 423 1 118.26 118.26                           

1 Shibumi.com Inc. 2629 345 1 51000 51,000.00                      

1 Total 390,746.60                    
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 3 252 1 2025.6 2,025.60                        

1.02 3 252 1 1673.82 1,673.82                        

1.02 3 252 1 3325 3,325.00                        

1.02 3 252 1 2468 2,468.00                        

1.02 5 254 1 3139.9 3,139.90                        

1.02 5 254 1 5761.01 5,761.01                        

1.02 5 254 1 5425 5,425.00                        

1.02 5 254 1 2917 2,917.00                        

1.02 Total 26,735.33                      
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Alumbra LLC 7 299 1 346 346.00                           

1.03 Total 346.00                           
4.04 Development of a Customer Service Transition Plan Alumbra LLC 3 252 1 459.2 459.20                           

4.04 3 252 1 879.76 879.76                           

4.04 3 252 1 1050 1,050.00                        

4.04 Total 2,388.96                        
8.02 Recruiting and Staffing Nory Sanchez‐Alvarez 2020‐0002 260 1 520.24        520.24                           

8.02 2020‐0006 272 1 831.60        831.60                           

8.02 2020‐0007 273 1 607.04        607.04                           

8.02 Traitify 1658 408 1 75000 75,000.00                      

8.02 1658 408 1 10000 10,000.00                      

8.02 Total 86,958.88                      
8.06 Communication Plan AT&T Mobility Puerto Rico 12409588 361 1 720.86 720.86                           
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8.06 Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 423 1 22041 22,041.00                      

8.06 QWS‐072020‐2B ‐01 423 1 28296 28,296.00                      

8.06 QWS‐072020‐2B ‐01 423 1 41643.35 41,643.35                      

8.06 Total 92,701.21                      
9.01 Genco Shared Services Agreement Approval Alumbra LLC 1 415 1 2625 2,625.00                        

9.01 1 415 1 525.7 525.70                           

9.01 1 415 1 1570.1 1,570.10                        

9.01 Total 4,720.80                        
9.07 System Operation Principles Regulatory Approval Alumbra LLC 9 417 1 3298.67 3,298.67                        

9.07 9 417 1 2666.71 2,666.71                        

9.07 9 417 1 3150 3,150.00                        

9.07 9 417 1 1925 1,925.00                        

9.07 11 419 1 420 420.00                           

9.07 Total 11,460.38                      
General 09 Operational plans and Operations Management Alumbra LLC 7 299 1 2000 2,000.00                        

General 09 7 299 1 3579.98 3,579.98                        

General 09 7 299 1 3945 3,945.00                        

General 09 Total 9,524.98                        
Non HOC 01 ManagementCo IT Systems CDW ZFW7789 313 1 84298.41 84,298.41                      

Non HOC 01 ZGG6499 314 1 4109.17 4,109.17                        

Non HOC 01 Oracle America, Inc. 930750 240 1 3,500.00     3,500.00                        

Non HOC 01 Total 91,907.58                      
Non HOC 02 ServeCo IT Systems Oracle America, Inc. 922471 309 1 25173.75 25,173.75                      

Non HOC 02 922526 308 1 6912 6,912.00                        

Non HOC 02 935677 330 1 2205 2,205.00                        

Non HOC 02 Workday, Inc. WD‐176811 247 1 536853 536,853.00                    

Non HOC 02 WD‐176812 248 1 35225 35,225.00                      

Non HOC 02 Total 606,368.75                    
Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matters, and team admNexTec Operating Corp 154590 377 1 100.55 100.55                           

Non HOC 05 154826 390 1 24.14 24.14                              

Non HOC 05 155316 304 1 136.75 136.75                           

Non HOC 05 SW‐080720‐01 391 1 27142.52 27,142.52                      

Non HOC 05 Total 27,403.96                      
Non HOC 06 Regulatory Support During Transition Alumbra LLC 9 417 1 2311.26 2,311.26                        

Non HOC 06 Total 2,311.26                        
Non HOC 07 Operator Representations and Warranties ATCO Infrastructure Solutions Ltd 072020‐2LB 386 6.3 1020.29 6,427.86                        

Non HOC 07 Total 6,427.86                        
12.02 Required Insurance Texas Series of Lockton Companies, LLC 17265313 305 1 17881 17,881.00                      

12.02 Vidal & Rodriguez, Inc. 2020‐01‐01 306 1 71625 71,625.00                      

12.02 2020‐02‐01 307 1 20000 20,000.00                      

12.02 Total 109,506.00                    
 Grand Total  1,469,508.55                  
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Comparison with Invoiced Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

Vendor Invoice #

 (A)
Amount on Inv. # FETS‐
0720‐01 

(B) 
P3A Approved Amount 
(Oct.01)

(C) 
Amount Not Approved 
(B‐A)

 (D) 
Amount on Inv. # FETS‐
0720‐01 Rev1b 

(E) 
Amount between 
Original and Rev'd 
Invoice (D‐A) 

(F) 
Difference between 
P3A Approved and 
Rev'd Inv. (D‐B) 

Alumbra LLC 1 21,970.80$                    21,970.80$                    ‐$                                 21,970.80$                    ‐$                                ‐$                               

2 15,187.50$                    15,187.50$                    ‐$                                 15,187.50$                    ‐$                                ‐$                               

3 73,581.38$                    73,581.38$                    ‐$                                 73,581.38$                    ‐$                                ‐$                               

4 60,412.50$                    60,412.50$                    ‐$                                 60,412.50$                    ‐$                                ‐$                               

5 90,167.91$                    90,167.91$                    ‐$                                 90,167.91$                    ‐$                                ‐$                               

6 43,495.00$                    43,495.00$                    ‐$                                 43,495.00$                    ‐$                                ‐$                               

7 69,778.18$                    69,778.18$                    ‐$                                 69,778.18$                    ‐$                                ‐$                               

9 67,551.64$                    67,551.64$                    ‐$                                 67,551.64$                    ‐$                                ‐$                               

10 59,602.50$                    59,602.50$                    ‐$                                 59,602.50$                    ‐$                                ‐$                               

11 10,920.00$                    10,920.00$                    ‐$                                 10,920.00$                    ‐$                                ‐$                               

12 15,265.00$                    15,265.00$                    ‐$                                 15,265.00$                    ‐$                                ‐$                               

Alumbra LLC Total 11 527,932.41$                  527,932.41$                  ‐$                                 527,932.41$                  ‐$                                ‐$                               
American Relocation Connections, LLC 27847 1,400.00$                       ‐$                                (1,400.00)$                      ‐$                                (1,400.00)$                     ‐$                               

27904 385.00$                          ‐$                                (385.00)$                          ‐$                                (385.00)$                         ‐$                               

27917 31,323.00$                    ‐$                                (31,323.00)$                    ‐$                                (31,323.00)$                   ‐$                               

27918 29,961.00$                    ‐$                                (29,961.00)$                    ‐$                                (29,961.00)$                   ‐$                               

27928 29,198.50$                    ‐$                                (29,198.50)$                    ‐$                                (29,198.50)$                   ‐$                               

27935 40,782.50$                    ‐$                                (40,782.50)$                    ‐$                                (40,782.50)$                   ‐$                               

27963 956.33$                          ‐$                                (956.33)$                          ‐$                                (956.33)$                         ‐$                               

28010 1,250.00$                       ‐$                                (1,250.00)$                      ‐$                                (1,250.00)$                     ‐$                               

28011 350.00$                          ‐$                                (350.00)$                          ‐$                                (350.00)$                         ‐$                               

28013 254.75$                          ‐$                                (254.75)$                          ‐$                                (254.75)$                         ‐$                               

28043 53,451.00$                    ‐$                                (53,451.00)$                    ‐$                                (53,451.00)$                   ‐$                               

American Relocation Connections, LLC Total 11 189,312.08$                  ‐$                                (189,312.08)$                 ‐$                                (189,312.08)$                 ‐$                               
ARC Relocation Management PR, LLC 8101 79,198.90$                    ‐$                                (79,198.90)$                    ‐$                                (79,198.90)$                   ‐$                               

8102 26,950.00$                    ‐$                                (26,950.00)$                    ‐$                                (26,950.00)$                   ‐$                               

ARC Relocation Management PR, LLC Total 2 106,148.90$                  ‐$                                (106,148.90)$                 ‐$                                (106,148.90)$                 ‐$                               
AT&T Mobility Puerto Rico 12409588 720.86$                          720.86$                          ‐$                                 720.86$                          ‐$                                ‐$                               

AT&T Mobility Puerto Rico Total 1 720.86$                          720.86$                          ‐$                                 720.86$                          ‐$                                ‐$                               
ATCO Infrastructure Solutions Ltd 072020‐2LB 69,256.17$                    52,265.31$                    (16,990.86)$                    52,265.31$                    (16,990.86)$                   ‐$                               

ATCO Infrastructure Solutions Ltd Total 1 69,256.17$                    52,265.31$                    (16,990.86)$                    52,265.31$                    (16,990.86)$                   ‐$                               
ATCO PR Infrastructure Solutions Ltd. 072020‐3LB 313.28$                          313.28$                          ‐$                                 313.28$                          ‐$                                ‐$                               

ATCO PR Infrastructure Solutions Ltd. Total 1 313.28$                          313.28$                          ‐$                                 313.28$                          ‐$                                ‐$                               
CDW ZFW7789 84,298.41$                    84,298.41$                    ‐$                                 84,298.41$                    ‐$                                ‐$                               

ZGG6499 4,109.17$                       4,109.17$                       ‐$                                 4,109.17$                       ‐$                                ‐$                               

CDW Total 2 88,407.58$                    88,407.58$                    ‐$                                 88,407.58$                    ‐$                                ‐$                               
iCIMS, Inc. 232546 106,813.16$                  ‐$                                (106,813.16)$                 (106,813.16)$                 ‐$                               

iCIMS, Inc. Total 1 106,813.16$                  ‐$                                (106,813.16)$                 ‐$                                (106,813.16)$                 ‐$                               
Katy Woolsey 100 1,025.00$                       ‐$                                (1,025.00)$                      (1,025.00)$                     ‐$                               

200 800.00$                          800.00$                          ‐$                                 800.00$                          ‐$                                ‐$                               

300 1,300.00$                       1,300.00$                       ‐$                                 1,300.00$                       ‐$                                ‐$                               

Katy Woolsey Total 3 3,125.00$                       2,100.00$                       (1,025.00)$                      2,100.00$                       (1,025.00)$                     ‐$                               
Laboratorio Clinico El Morro, Inc. 1 2,114.00$                       2,114.00$                       ‐$                                 2,114.00$                       ‐$                                ‐$                               

Laboratorio Clinico El Morro, Inc. Total 1 2,114.00$                       2,114.00$                       ‐$                                 2,114.00$                       ‐$                                ‐$                               
NexTec Operating Corp 149904 1,583.17$                       ‐$                                (1,583.17)$                      (1,583.17)$                     ‐$                               

150194 422.18$                          ‐$                                (422.18)$                          (422.18)$                         ‐$                               

150435 369.40$                          ‐$                                (369.40)$                          (369.40)$                         ‐$                               
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Comparison with Invoiced Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

Vendor Invoice #

 (A)
Amount on Inv. # FETS‐
0720‐01 

(B) 
P3A Approved Amount 
(Oct.01)

(C) 
Amount Not Approved 
(B‐A)

 (D) 
Amount on Inv. # FETS‐
0720‐01 Rev1b 

(E) 
Amount between 
Original and Rev'd 
Invoice (D‐A) 

(F) 
Difference between 
P3A Approved and 
Rev'd Inv. (D‐B) 

150715 1,899.79$                       ‐$                                (1,899.79)$                      (1,899.79)$                     ‐$                               

151483 105.55$                          ‐$                                (105.55)$                          (105.55)$                         ‐$                               

152018 2,058.10$                       ‐$                                (2,058.10)$                      (2,058.10)$                     ‐$                               

152239 5,013.32$                       ‐$                                (5,013.32)$                      (5,013.32)$                     ‐$                               

152464 2,163.65$                       ‐$                                (2,163.65)$                      (2,163.65)$                     ‐$                               

152680 5,329.96$                       ‐$                                (5,329.96)$                      (5,329.96)$                     ‐$                               

152935 897.13$                          ‐$                                (897.13)$                          (897.13)$                         ‐$                               

153164 949.90$                          ‐$                                (949.90)$                          (949.90)$                         ‐$                               

153391 2,005.34$                       ‐$                                (2,005.34)$                      (2,005.34)$                     ‐$                               

153634 316.64$                          ‐$                                (316.64)$                          (316.64)$                         ‐$                               

153838 263.86$                          ‐$                                (263.86)$                          (263.86)$                         ‐$                               

154075 316.64$                          ‐$                                (316.64)$                          (316.64)$                         ‐$                               

154318 1,899.79$                       1,899.79$                       ‐$                                 1,899.79$                       ‐$                                ‐$                               

154590 1,319.30$                       1,319.30$                       ‐$                                 1,319.30$                       ‐$                                ‐$                               

154826 316.64$                          316.64$                          ‐$                                 316.64$                          ‐$                                ‐$                               

155316 1,794.25$                       1,794.25$                       ‐$                                 1,794.25$                       ‐$                                ‐$                               

155556 949.90$                          949.90$                          ‐$                                 949.90$                          ‐$                                ‐$                               

SW‐080720‐01 27,142.52$                    27,142.52$                    ‐$                                 27,142.52$                    ‐$                                ‐$                               

NexTec Operating Corp Total 21 57,117.03$                    33,422.40$                    (23,694.63)$                    33,422.40$                    (23,694.63)$                   ‐$                               
Nory Sanchez‐Alvarez 2020‐0001 544.00$                          544.00$                          ‐$                                 544.00$                          ‐$                                ‐$                               

2020‐0002 520.24$                          520.24$                          ‐$                                 520.24$                          ‐$                                ‐$                               

2020‐0006 831.60$                          831.60$                          ‐$                                 831.60$                          ‐$                                ‐$                               

2020‐0007 607.04$                          607.04$                          ‐$                                 607.04$                          ‐$                                ‐$                               

Nory Sanchez‐Alvarez Total 4 2,502.88$                       2,502.88$                       ‐$                                 2,502.88$                       ‐$                                ‐$                               
Oracle America, Inc. 884761 10,082.00$                    ‐$                                (10,082.00)$                    (10,082.00)$                   ‐$                               

895648 2,811.14$                       ‐$                                (2,811.14)$                      (2,811.14)$                     ‐$                               

895756 3,500.00$                       ‐$                                (3,500.00)$                      (3,500.00)$                     ‐$                               

919034 10,082.00$                    ‐$                                (10,082.00)$                    (10,082.00)$                   ‐$                               

922471 25,173.75$                    25,173.75$                    ‐$                                 25,173.75$                    ‐$                                ‐$                               

922526 6,912.00$                       6,912.00$                       ‐$                                 6,912.00$                       ‐$                                ‐$                               

930750 3,500.00$                       3,500.00$                       ‐$                                 3,500.00$                       ‐$                                ‐$                               

935677 2,205.00$                       2,205.00$                       ‐$                                 2,205.00$                       ‐$                                ‐$                               

Oracle America, Inc. Total 8 64,265.89$                    37,790.75$                    (26,475.14)$                    37,790.75$                    (26,475.14)$                   ‐$                               
People 2.0 North America RL509346260 2,280.00$                       2,280.00$                       ‐$                                 2,280.00$                       ‐$                                ‐$                               

RL509346261 1,378.00$                       1,378.00$                       ‐$                                 1,378.00$                       ‐$                                ‐$                               

RL509346262 1,904.00$                       1,904.00$                       ‐$                                 1,904.00$                       ‐$                                ‐$                               

RL509347203 7,030.00$                       7,030.00$                       ‐$                                 7,030.00$                       ‐$                                ‐$                               

RL509347204 3,879.60$                       3,879.60$                       ‐$                                 3,879.60$                       ‐$                                ‐$                               

RL509347205 5,124.00$                       5,124.00$                       ‐$                                 5,124.00$                       ‐$                                ‐$                               

RL509349405 14,098.00$                    14,098.00$                    ‐$                                 14,098.00$                    ‐$                                ‐$                               

RL509349406 2,016.00$                       2,016.00$                       ‐$                                 2,016.00$                       ‐$                                ‐$                               

RL509349407 8,374.00$                       8,374.00$                       ‐$                                 8,374.00$                       ‐$                                ‐$                               

RL509349408 10,304.00$                    10,304.00$                    ‐$                                 10,304.00$                    ‐$                                ‐$                               

People 2.0 North America Total 10 56,387.60$                    56,387.60$                    ‐$                                 56,387.60$                    ‐$                                ‐$                               
Quanta Workforce Solutions, LLC QWS‐062020‐2B 1,500.00$                       ‐$                                (1,500.00)$                      ‐$                                (1,500.00)$                     ‐$                               

QWS‐072020‐2B ‐01 549,668.22$                  450,298.22$                  (99,370.00)$                    450,298.22$                  (99,370.00)$                   ‐$                               

Quanta Workforce Solutions, LLC Total 2 551,168.22$                  450,298.22$                  (100,870.00)$                 450,298.22$                  (100,870.00)$                 ‐$                               
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Comparison with Invoiced Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

Vendor Invoice #

 (A)
Amount on Inv. # FETS‐
0720‐01 

(B) 
P3A Approved Amount 
(Oct.01)

(C) 
Amount Not Approved 
(B‐A)

 (D) 
Amount on Inv. # FETS‐
0720‐01 Rev1b 

(E) 
Amount between 
Original and Rev'd 
Invoice (D‐A) 

(F) 
Difference between 
P3A Approved and 
Rev'd Inv. (D‐B) 

Shibumi.com Inc. 2629 51,000.00$                    51,000.00$                    ‐$                                 51,000.00$                    ‐$                                ‐$                               

Shibumi.com Inc. Total 1 51,000.00$                    51,000.00$                    ‐$                                 51,000.00$                    ‐$                                ‐$                               
Smartbridge INV_8704 11,340.00$                    ‐$                                (11,340.00)$                    (11,340.00)$                   ‐$                               

INV_8737 13,230.00$                    ‐$                                (13,230.00)$                    (13,230.00)$                   ‐$                               

INV_8775 14,400.00$                    ‐$                                (14,400.00)$                    (14,400.00)$                   ‐$                               

INV_8823 14,220.00$                    ‐$                                (14,220.00)$                    (14,220.00)$                   ‐$                               

INV_8856 11,745.00$                    ‐$                                (11,745.00)$                    (11,745.00)$                   ‐$                               

INV_8872 8,010.00$                       ‐$                                (8,010.00)$                      (8,010.00)$                     ‐$                               

INV_8925 10,530.00$                    4,950.00$                       (5,580.00)$                      4,950.00$                       (5,580.00)$                     ‐$                               

INV_8982 4,000.00$                       4,000.00$                       ‐$                                 4,000.00$                       ‐$                                ‐$                               

INV_8983 5,175.00$                       5,175.00$                       ‐$                                 5,175.00$                       ‐$                                ‐$                               

INV_8984 2,025.00$                       2,025.00$                       ‐$                                 2,025.00$                       ‐$                                ‐$                               

INV_9000 15,975.00$                    15,975.00$                    ‐$                                 15,975.00$                    ‐$                                ‐$                               

INV_9001 9,700.00$                       9,700.00$                       ‐$                                 9,700.00$                       ‐$                                ‐$                               

INV_9003 17,662.50$                    17,662.50$                    ‐$                                 17,662.50$                    ‐$                                ‐$                               

Smartbridge Total 13 138,012.50$                  59,487.50$                    (78,525.00)$                    59,487.50$                    (78,525.00)$                   ‐$                               
Texas Series of Lockton Companies, LLC 17265313 17,881.00$                    17,881.00$                    ‐$                                 17,881.00$                    ‐$                                ‐$                               

Texas Series of Lockton Companies, LLC Total 1 17,881.00$                    17,881.00$                    ‐$                                 17,881.00$                    ‐$                                ‐$                               
Traitify 1658 85,000.00$                    85,000.00$                    ‐$                                 85,000.00$                    ‐$                                ‐$                               

Traitify Total 1 85,000.00$                    85,000.00$                    ‐$                                 85,000.00$                    ‐$                                ‐$                               
Vidal & Rodriguez, Inc. 2020‐01‐01 71,625.00$                    71,625.00$                    ‐$                                 71,625.00$                    ‐$                                ‐$                               

2020‐02‐01 20,000.00$                    20,000.00$                    ‐$                                 20,000.00$                    ‐$                                ‐$                               

Vidal & Rodriguez, Inc. Total 2 91,625.00$                    91,625.00$                    ‐$                                 91,625.00$                    ‐$                                ‐$                               
Workday, Inc. WD‐176811 536,853.00$                  536,853.00$                  ‐$                                 536,853.00$                  ‐$                                ‐$                               

WD‐176812 35,225.00$                    35,225.00$                    ‐$                                 35,225.00$                    ‐$                                ‐$                               

Workday, Inc. Total 2 572,078.00$                  572,078.00$                  ‐$                                 572,078.00$                  ‐$                                ‐$                               
Grand Total 2,781,181.56$               2,131,326.79$               (649,854.77)$                 2,131,326.79$               (649,854.77)$                 ‐$                               
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Summary by HOC Item Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

Changes as a result of Rev 1a to Rev 1 b updates (Removal of $9k of third party costs)

18,741.5        135.5             (54.5)                     18,822.5               3,804.0                   22,626.5                  (0.0)                          18,822.5           3,804.0               22,626.5              2,520.3              ‐                         2,520.3                  ‐                          2,520.3               ‐                     2,520.3               21,342.8              21,342.8             25,146.8             25,146.8              

MCL Code Name Internal July 
Hrs

Internal June 
Hrs (Not Prev 

Inv.)

Labour 
Adjustments

Sub‐Total July 
Labor

Internal Cum. Hrs. 
from Prev. Inv. 
(w/o Allocation)

Internal Cum. Hrs 
(w/o Allocation)

Internal 
Reallocations

Internal After 
Allocation

Internal Cum. 
Hrs. from Prev. 

Inv. (with 
Allocation)

Internal Cum. 
Hrs (with 
Allocation)

Third Party July 
Hrs

Third Party Cum. 
Hrs. from Prev. 

Inv. (w/o 
Allocation)

Third Party Cum. 
Hrs (w/o 
Allocation)

Third Part 
Reallocations

Third Party 
After Allocation

Third Party 
Cum. Hrs. from 
Prev. Inv. (with 
Allocation)

Third Party 
Cum. Hrs (with 
Allocation)

July Hours ‐ 
Unallocated

July Hours as 
Allocated

Total Hours 
(w/o Allocation)

Total Hours (with 
Allocation)

1 General & Transition Management 3896 41 3937 837 4774 12 3949 829 4778 105 105 105 105 4042 4054 4879 4883

1.01 Government Approvals 250 250 0 250 250 15 265 0 0 0 0 250 250 250 265

1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include co 1074.5 2 1076.5 121.5 1198 1076.5 106.5 1183 484.5 0 ‐484.5 0 0 1561 1076.5 1198 1183

1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) 594.5 14 608.5 54 662.5 ‐289.25 319.25 40.2 359.45 52 52 52 52 660.5 371.25 714.5 411.45

2.01 Development and Implementation of an Operations Takeover Plan for Transm 76 76 4 80 80 156 4 160 0 0 0 0 76 156 80 160

2.02 Development and Implementation of an Operational Takeover Plan for the El 69 69 0 69 1367 1436 188.5 1624.5 0 51.5 51.5 51.5 51.5 69 1487.5 120.5 1676

2.0301 Transition Plan for T&D Control Centers 128 128 52.5 180.5 128 52.5 180.5 0 0 0 0 0 128 128 180.5 180.5

2.0302 Transition Plan for Operations and Maintenance (O&M) Activities 54.5 54.5 0 54.5 1777 1831.5 261 2092.5 0 70 70 70 70 54.5 1901.5 124.5 2162.5

2.0303 Emergency Response/Disaster Recovery/Business Continuity Plans 38 38 8 46 38 8 46 0 0 0 0 38 38 46 46

2.0304 Fleet Management Plan 234 234 56 290 234 56 290 0 0 0 0 234 234 290 290

2.0305 Asset Management (included in 8. Engineering and Asset Management) 194.5 194.5 0 194.5 ‐160 34.5 0 34.5 0 0 0 0 194.5 34.5 194.5 34.5

2.0306 Workforce Management & Training Plan 176 176 126 302 176 126 302 0 0 0 0 176 176 302 302

2.0307 Safety Management Plan 391 391 156 547 391 156 547 0 0 0 0 391 391 547 547

2.0308 Engineering and Asset Management 463.5 463.5 86 549.5 463.5 86 549.5 0 0 0 0 463.5 463.5 549.5 549.5

2.0309 Identification of Real Estate 201 201 26.5 227.5 201 26.5 227.5 0 0 0 0 201 201 227.5 227.5

2.031 Materials Management & Warehouse Plan 233.5 233.5 12 245.5 233.5 12 245.5 0 0 0 0 233.5 233.5 245.5 245.5

2.0311 System Operations Plan 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2.0312 Vegetation Management Plan 142 142 0 142 142 0 142 0 0 0 0 142 142 142 142

2.04 Update Emergency Operations Manual and Business Continuity/Disaster Reco 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2.05 Environmental Exposure Management Plan 243.5 243.5 32.5 276 243.5 32.5 276 0 0 0 0 243.5 243.5 276 276

3.01 Remediation Plan Proposal 0 0 0 0 20 20 10 30 0 0 0 0 0 20 0 30

3.02 Development of Improvement Initiatives 0 0 0 0 434 434 66.5 500.5 0 0 0 0 0 434 0 500.5

3.03 Consolidate Plans from All Areas 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3.04 Development of System Remediation Plan 454 454 76.5 530.5 ‐454 0 0 0 0 0 0 0 454 0 530.5 0

3.05 Approval of System Remediation Plan 0 0 0 0 121.7 121.7 0 121.7 0 0 0 0 0 121.7 0 121.7

4.01 Evaluating Customer Service Facilities and Assets 32.5 32.5 0 32.5 32.5 0 32.5 0 0 0 0 32.5 32.5 32.5 32.5

4.02 Evaluating and Updating Customer Service Policies and Procedures 30 30 0 30 30 0 30 49 49 49 49 79 79 79 79

4.03 Development of a Meter Reading Plan 138 138 25 163 138 25 163 0 0 0 0 138 138 163 163

4.04 Development of a Customer Service Transition Plan 296 10 306 48.5 354.5 ‐40 266 48.5 314.5 180.5 665 484.5 665 665 486.5 931 1019.5 979.5

4.05 Development and Implementation of a Service Start and Shut‐Off Plan 0 2 2 0 2 40 42 0 42 16 16 16 16 18 58 18 58

4.06 Development of a Meter Asset Management (MAM) Plan 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4.07 Development and Implementation of a Customer Service Technology 26 2 28 2 30 28 2 30 0 0 0 0 28 28 30 30

4.08 Develop and Implement a Non‐Technical Energy Loss Reduction Plan 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

4.09 Establish Integration Between Customer Services & T&D Ops 99.5 2 101.5 2 103.5 101.5 2 103.5 0 0 0 0 101.5 101.5 103.5 103.5

5.01 Development of IT/OT Communication Plan and Acceptance Criteria 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5.02 Identification and Gap Analysis 375 375 154 529 ‐112.5 262.5 107.8 370.3 94 203.35 109.35 203.35 203.35 469 465.85 732.35 573.65

5.03 Evaluating IT/OT Applications and Infrastructure 6 6 0 6 112.5 118.5 46.2 164.7 0 0 0 0 6 118.5 6 164.7

5.04 Development of Cyber Security and Business Continuity Plan 53 53 19.5 72.5 ‐20 33 19.5 52.5 0 0 0 0 53 33 72.5 52.5

5.05 Development of an IT Asset Management Program 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

5.06 Development of an IT/OT Transition Plan and Schedule 0 0 0 0 122 122 35 157 0 0 0 0 0 122 0 157

5.07 Commencement Cutover Planning 122 122 35 157 ‐122 0 0 0 109.35 0 ‐109.35 0 0 231.35 0 157 0

5.08 Training and Communication Plan 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6.01 Detailed Description of Approach to Budgeting and Reporting 0 0 0 0 25 25 14 39 0 0 0 0 0 25 0 39

6.02 Description of Approach to Complying with Initial Budget Obligations 0 0 0 0 40 40 14 54 0 0 0 0 0 40 0 54

6.03 Approach to Formalizing Changes to Control Processes 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6.04 Establishing a Financial Accounting System and Account Structure 449.5 449.5 16 465.5 449.5 16 465.5 345.25 345.25 345.25 345.25 794.75 794.75 810.75 810.75

6.05 Preparing Initial Budgets and Other Financial Forecasts 90.5 90.5 42 132.5 ‐65 25.5 14 39.5 0 0 0 0 90.5 25.5 132.5 39.5

6.06 Establishing Bank Accounts 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems 0 0 0 0 5 5 5 10 61.25 61.25 61.25 61.25 61.25 66.25 61.25 71.25

6.08 Establishing a Delegation of Authority Matrix and Process 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

6.09 Processes & Procedures and Overall Internal Controls 112 112 0 112 112 0 112 82.5 82.5 82.5 82.5 194.5 194.5 194.5 194.5

7.01 Set Up Governance Framework 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7.02 Policies and Procedures 8 8 0 8 2 10 10 20 0 0 0 0 8 10 8 20

7.03 Staffing Plan 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7.04 Surge Staffing 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7.05 Project Worksheet Assessment (also covered under Section 4.3) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7.06 Handoff of Project Worksheet Activity from COR3 and Vendors 2 2 2 4 ‐2 0 0 0 0 0 0 0 2 0 4 0

7.07 Project Procurement Planning 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual 7 2 9 2 11 9 2 11 0 0 0 0 9 9 11 11

8.01 Draft, Revise and Finalize Operator Employment Requirements 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8.02 Recruiting and Staffing 809.5 4 813.5 75.5 889 ‐769.025 44.475 75.5 119.975 0 0 0 0 813.5 44.475 889 119.975

8.03 Redesign and Staff New Organization 422.5 5 427.5 164.5 592 427.5 164.5 592 0 0 0 0 427.5 427.5 592 592

8.04 Proposed Recruitment and Staffing Plan 159 159 41 200 769.025 928.025 41 969.025 0 0 0 0 159 928.025 200 969.025

8.05 Stand Up Human Capital Management (HCM) System 159.5 159.5 7.5 167 ‐5 154.5 7.5 162 0 0 0 0 159.5 154.5 167 162

8.06 Communication Plan 402.5 11 413.5 117.5 531 ‐15 398.5 117.5 516 0 0 0 0 413.5 398.5 531 516

8.07 Training (Workforce Development) Plan 1 1 0 1 5 6 0 6 0 0 0 0 1 6 1 6

8.08 Develop Employee Retirement Plan 73.5 2 75.5 17.5 93 75.5 17.5 93 0 0 0 0 75.5 75.5 93 93

8.09 Occupational Health and Wellness 2 2 0 2 2 0 2 0 0 0 0 2 2 2 2

8.1 Compliance Plan 15 15 0 15 15 0 15 0 0 0 0 15 15 15 15

8.11 Engagement Plan 15 15 0 15 15 0 15 0 0 0 0 15 15 15 15

8.12 Develop a Community Investment Plan 0 0 0 0 15 15 0 15 0 0 0 0 0 15 0 15

9.01 Genco Shared Services Agreement Approval 3 3 0 3 3 3 6 118.5 118.5 118.5 118.5 121.5 121.5 121.5 124.5

9.03 Non‐Federal Funding Procurement Manual Approval 40 40 22.5 62.5 40 22.5 62.5 0 0 0 0 40 40 62.5 62.5

9.04 Physical Security Plan Approval 279 279 45 324 279 45 324 0 0 0 0 279 279 324 324

9.05 Data Security Plan Approval 0 0 8 8 20 20 8 28 0 0 0 0 0 20 8 28

9.06 Vegetation Management Plan Approval 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

9.07 System Operation Principles Regulatory Approval 12 12 2 14 121.7 133.7 12.8 146.5 350.67 350.67 350.67 350.67 362.67 484.37 364.67 497.17

10.01 Evaluating Existing Procurement and Subcontracting Policies, Procedures and 22 22 8.5 30.5 22 8.5 30.5 0 0 0 0 22 22 30.5 30.5

10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10.03 Assuming Existing Subcontracts 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

11.01 Develop Back‐End Transition Plan 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12.01 Confirmation of Acceptable Operator Security 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12.02 Required Insurance 31 31 12 43 31 12 43 0 0 0 0 31 31 43 43

12.03 Baseline Performance Levels 216 216 32 248 60.85 276.85 32 308.85 0 0 0 0 216 276.85 248 308.85

12.04 Back‐End Transition Plan 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12.05 Representations 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12.06 Operator Representations and Warranties 27 27 0 27 ‐27 0 0 0 0 0 0 0 27 0 27 0

12.07 Section 4.3: Owner and Administrator Responsibilities 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12.08 Owner Representations and Warranties 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12.09 Section 4.4 Governmental Approvals 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12.1 Section 4.5: Conditions Precedent to Service Commencement Date 1.5 1.5 6 7.5 75 76.5 33.25 109.75 0 0 0 0 1.5 76.5 7.5 109.75

12.11 Section 4.7: Closing the Front‐End Transition Period 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12.12 Service Commencement Begins 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

General 09 Operational plans and Operations Management 3023.5 40.5 3064 449.5 3513.5 ‐3064 0 0 0 121.5 0 ‐121.5 0 0 3185.5 0 3513.5 0

Non HOC 01 ManagementCo IT Systems 98 ‐56.5 41.5 76.5 118 41.5 76.5 118 68.5 68.5 68.5 68.5 110 110 186.5 186.5

Non HOC 02 ServeCo IT Systems 568.5 568.5 172.5 741 568.5 172.5 741 115 115 115 115 683.5 683.5 856 856

Non HOC 03 Identify source data for renewal process and Open claims review 3.5 3.5 0 3.5 3.5 0 3.5 0 0 0 0 3.5 3.5 3.5 3.5

Non HOC 04 Standing up Capital Program organization 291.5 291.5 127.5 419 291.5 127.5 419 0 0 0 0 291.5 291.5 419 419

Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procu 636.5 636.5 274 910.5 ‐5 631.5 269 900.5 120.75 120.75 120.75 120.75 757.25 752.25 1031.25 1021.25

Non HOC 06 Regulatory Support During Transition 368.5 368.5 39 407.5 368.5 39 407.5 46 46 46 46 414.5 414.5 453.5 453.5

Non HOC 07 Operator Representations and Warranties 300 300 109 409 ‐75 225 81.75 306.75 0 0 0 0 300 225 409 306.75
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Summary by HOC Item Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

MCL Code Name Internal July 
Hrs

Internal June 
Hrs (Not Prev 

Inv.)

Labour 
Adjustments

Sub‐Total July 
Labor

Internal Cum. Hrs. 
from Prev. Inv. 
(w/o Allocation)

Internal Cum. Hrs 
(w/o Allocation)

Internal 
Reallocations

Internal After 
Allocation

Internal Cum. 
Hrs. from Prev. 

Inv. (with 
Allocation)

Internal Cum. 
Hrs (with 
Allocation)

Third Party July 
Hrs

Third Party Cum. 
Hrs. from Prev. 

Inv. (w/o 
Allocation)

Third Party Cum. 
Hrs (w/o 
Allocation)

Third Part 
Reallocations

Third Party 
After Allocation

Third Party 
Cum. Hrs. from 
Prev. Inv. (with 
Allocation)

Third Party 
Cum. Hrs (with 
Allocation)

July Hours ‐ 
Unallocated

July Hours as 
Allocated

Total Hours 
(w/o Allocation)

Total Hours (with 
Allocation)

Non‐Billable 01 Vacation 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Non‐Billable 02 LUMA Specific Non‐Billable Work 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Non‐Billable 03 Sick time 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Non‐Billable 04 Public Holidays 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Non‐Billable 05 ATCO Project Time 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Non‐Billable 06 Quanta Project Time 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Non‐Billable 07 Bereavement 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Non‐Billable 08 Flex Time 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Non‐Billable 09 PTO 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Non‐Billable 10 Training 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Non‐Billable 11 Jury Duty 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Non‐Billable 12 LUMA College Time 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Quick Win 1 Streetlight Operations Improvement 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Quick Win 2 Repair of Obvious For Visible To Ordinary Person Infrastructure Problems 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Quick Win 3 Reliability Improvement For Quick Hits 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Quick Win 4 Vegetation Management Program Implementation 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Quick Win 5 FEMA Worksheets And Getting FEMA Funding Unstuck 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Quick Win 6 Smart Meter Evaluation And Apps 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Quick Win 7 Develop Quick Win Initiatives Projects 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Quick Win 8 Implement Quick Win Projects 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

18741.5 135.5 ‐54.5 18822.5 3804 22626.5 0.0 18822.5 3804 22626.5 2520.27 0 2520.27 0 2520.27 0 2520.27 21342.77 21342.77 25146.77 25146.77

Page 39 of 40



FET Hourly Rates Confidential LUMA Energy Invoice FETS‐0720‐01 Rev1b for PREB response R1

Employee Category Hourly Rate ($)
Vice President 325.00

Senior Director 300.00

Director 275.00

Senior Manager 210.00

Field Crew Leader 205.00

Trainer 200.00

Manager 200.00

Field Technician 195.00

Senior Analyst 160.00

Engineer 160.00

Field Supervisor 160.00

Analyst 125.00

Administrative Support 50.00

Front‐End Transition Hourly Fully Allocated Rates
(Table 28: ManagementCo or Affiliate Personnel)

Page 40 of 40



LUMA Invoice Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

INVOICE

Submitted To: Address:

Puerto Rico Public-Private Partnerships Authority LUMA Energy, LLC
PO Box 42001 644 Av. Manuel Fernández Juncos, Suite 301
San Juan, Puerto Rico 00940-2001 San Juan, Puerto Rico 00907

To Be Paid By:

Puerto Rico Electric Power Authority
PO Box 364267
San Juan, Puerto Rico 00936-4267 Tax Registration No. 66-0940278

Invoice Date: Invoice #:

Contract Ref: TERMS: Net 30

AMOUNT
3,911,730.00$     

5,000,000.00$    
(iv) Pass-through Costs and Expenses

Aerotek Professional Services - 2 Invoices 20,506.29$             
Alumbra LLC - 14 Invoices 887,433.17$           
Alvarez & Marsal Corporate Performance Improvement, LLC - 1 Invoice 194,422.80$           
American Relocation Connections, LLC - 4 Invoices 43,786.28$             
AT&T Mobility Puerto Rico - 1 Invoice 685.35$                  
ATCO Power (2010) Ltd. - 1 Invoice 232,246.52$           
ATCO PR Infrastructure Solutions Ltd. - 1 Invoice 16,143.57$             
BridgeSource Utilities Solutions, LLC - 1 Invoice 48,349.70$             
Computer Centre - 2 Invoices 10,102.46$             
Covington & Burling LLP - 3 Invoices 50,271.02$             
District View Office Center - 1 Invoice 130.00$                  
DLA Piper LLP (US) - 1 Invoice 77,344.50$             
Innovative Emergency Management, Inc. (IEM) - 5 Invoices 93,273.56$             
International Business Machines Corporation (IBM) - 2 Invoices 568,551.09$           
Iris Vargas - 3 Invoices 11,120.00$             
Katy Woolsey - 1 Invoice 2,075.00$               
Laboratorio Clinico El Morro, Inc. - 1 Invoices 1,476.00$               
NexTec Operating Corp - 4 Invoice 1,120.78$               
Nory Sanchez-Alvarez - 11 Invoices 23,454.32$             
Ogletree, Deakins, Nash, Smoak & Stewart, P.C. - 1 Invoices 810.00$                  
Oracle America, Inc. - 3 Invoices 15,061.14$             
People 2.0 North America - 9 Invoices 78,713.30$             
Quanta Workforce Solutions, LLC - 1 Invoices 158,219.34$           
SK Global Software - 1 Invoice 3,388.00$               
Smartbridge - 8 Invoice 132,402.50$           
Translations & More - 3 Invoices 14,863.42$             
Workday, Inc. - 2 Invoices 206,675.00$           
Quanta Services Puerto Rico, LLC - 1 Invoices 30,260.13$             

2,922,885.24$     
Total 11,834,615.24$   

Additional C&E Total

Previously invoiced 2,140,286.05$        13,462,246.05$      

Current invoice 2,922,885.24$        11,834,615.24$      

Total invoiced to date 5,063,171.29$        25,296,861.29$      

Remittance Information:
Wire to: Bank of America, NA, 222 Broadway, New York, NY 10038

Account #: 488074008867     Wire Routing #: 026009593     ACH Routing #: 11100025

11,500,000.00$        

5,000,000.00$          3,911,730.00$          

8,733,690.00$          

Sub-Total Labor for the month of August 2020
(iii) Front-End Transition Service Fixed Fee

Monthly Installment of the FETS Fixed Fee for the month of August 2020

September 10, 2021 FETS-0820-01 Rev1

Puerto Rico Transmission and Distribution System Operation and Maintenance Agreement

FETS Fixed Fee

6,500,000.00$          

FETS Fee

4,821,960.00$          

(i) and (ii) Labor (Please see attached breakdowns for further detail)

Sub-Total of Pass-through Costs and Expenses for the month of August 2020
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Previous Inv. Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

Invoicing Month Invoice No. FETS Fee FETS Fixed Fee Additional C&E Total Invoiced

June 2020 FETS‐0620‐01 828,770.00$                1,500,000.00$             ‐$                               2,328,770.00$            

July 2020 FETS‐0720‐01 Rev1 3,993,190.00$             5,000,000.00$             2,140,286.05$             11,133,476.05$          

‐$                              

4,821,960.00$             6,500,000.00$             2,140,286.05$             13,462,246.05$          

Front End Transition 

Hourly Costs

Additional Costs & 

Expenses
Sub‐Total

Front End Transition 

Fixed Fee
Total

Previously invoiced 4,821,960.00$               2,140,286.05$                   6,962,246.05$                   6,500,000.00$                   13,462,246.05$               

Current invoice 3,911,730.00$               2,922,885.24$                   6,834,615.24$                   5,000,000.00$                   11,834,615.24$               

Total invoiced to date 8,733,690.00$               5,063,171.29$                   13,796,861.29$                11,500,000.00$                25,296,861.29$               

Forecast to complete 62,555,069.67$                48,500,000.00$                111,055,069.67$             

Proposal 76,351,930.96$                60,000,000.00$                136,351,930.96$             

Variance $‐ $‐ $‐
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

SUMMARY

Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 
Vice President 325.00$                     2073.5 673,887.50$        

Senior Director 300.00$                     829.5 248,850.00$        

Director 275.00$                     2745.5 755,012.50$        

Senior Manager 210.00$                     1035.5 217,455.00$        

Field Crew Leader 205.00$                     0.0 ‐$                      

Trainer 200.00$                     128.0 25,600.00$          

Manager 200.00$                     4594.0 918,800.00$        

Field Technician 195.00$                     305.0 59,475.00$          

Senior Analyst 160.00$                     1603.5 256,560.00$        

Engineer 160.00$                     965.5 154,480.00$        

Field Supervisor 160.00$                     1938.5 310,160.00$        

Analyst 125.00$                     2038.0 254,750.00$        

Administrative Support 50.00$                       734.0 36,700.00$          

18990.5 3,911,730.00$    
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

Executives
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     165.0 53,625.00$          

Senior Director 300.00$                     0.0 ‐$                      

Director 275.00$                     0.0 ‐$                      

Senior Manager 210.00$                     0.0 ‐$                      

Field Crew Leader 205.00$                     0.0 ‐$                      

Trainer 200.00$                     0.0 ‐$                      

Manager 200.00$                     5.0 1,000.00$            

Field Technician 195.00$                     0.0 ‐$                      

Senior Analyst 160.00$                     0.0 ‐$                      

Engineer 160.00$                     0.0 ‐$                      

Field Supervisor 160.00$                     0.0 ‐$                      

Analyst 125.00$                     0.0 ‐$                      

Administrative Support 50.00$                       147.5 7,375.00$            

317.5 62,000.00$          
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

Capital Programs
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     176.0 57,200.00$          

Senior Director 300.00$                     0.0 ‐$                      

Director 275.00$                     0.0 ‐$                      

Senior Manager 210.00$                     0.0 ‐$                      

Field Crew Leader 205.00$                     0.0 ‐$                      

Trainer 200.00$                     0.0 ‐$                      

Manager 200.00$                     336.0 67,200.00$          

Field Technician 195.00$                     0.0 ‐$                      

Senior Analyst 160.00$                     0.0 ‐$                      

Engineer 160.00$                     0.0 ‐$                      

Field Supervisor 160.00$                     0.0 ‐$                      

Analyst 125.00$                     0.0 ‐$                      

Administrative Support 50.00$                       0.0 ‐$                      

512 124,400.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

Communications
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     0.0 ‐$                      

Senior Director 300.00$                     0.0 ‐$                      

Director 275.00$                     215.5 59,262.50$          

Senior Manager 210.00$                     0.0 ‐$                      

Field Crew Leader 205.00$                     0.0 ‐$                      

Trainer 200.00$                     0.0 ‐$                      

Manager 200.00$                     0.0 ‐$                      

Field Technician 195.00$                     0.0 ‐$                      

Senior Analyst 160.00$                     0.0 ‐$                      

Engineer 160.00$                     0.0 ‐$                      

Field Supervisor 160.00$                     0.0 ‐$                      

Analyst 125.00$                     105.0 13,125.00$          

Administrative Support 50.00$                       75.0 3,750.00$            

395.5 76,137.50$          
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

Customer Service
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     0.0 ‐$                      

Senior Director 300.00$                     0.0 ‐$                      

Director 275.00$                     0.0 ‐$                      

Senior Manager 210.00$                     172.0 36,120.00$          

Field Crew Leader 205.00$                     0.0 ‐$                      

Trainer 200.00$                     0.0 ‐$                      

Manager 200.00$                     157.5 31,500.00$          

Field Technician 195.00$                     0.0 ‐$                      

Senior Analyst 160.00$                     176.0 28,160.00$          

Engineer 160.00$                     0.0 ‐$                      

Field Supervisor 160.00$                     129.0 20,640.00$          

Analyst 125.00$                     580.5 72,562.50$          

Administrative Support 50.00$                       0.0 ‐$                      

1215 188,982.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

Financial Mgmt.
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     285.0 92,625.00$          

Senior Director 300.00$                     0.0 ‐$                      

Director 275.00$                     630.0 173,250.00$        

Senior Manager 210.00$                     282.5 59,325.00$          

Field Crew Leader 205.00$                     0.0 ‐$                      

Trainer 200.00$                     0.0 ‐$                      

Manager 200.00$                     547.5 109,500.00$        

Field Technician 195.00$                     0.0 ‐$                      

Senior Analyst 160.00$                     476.5 76,240.00$          

Engineer 160.00$                     0.0 ‐$                      

Field Supervisor 160.00$                     0.0 ‐$                      

Analyst 125.00$                     48.5 6,062.50$            

Administrative Support 50.00$                       0.0 ‐$                      

2270 517,002.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

HSE & Quality
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     157.0 51,025.00$          

Senior Director 300.00$                     73.0 21,900.00$          

Director 275.00$                     445.0 122,375.00$        

Senior Manager 210.00$                     51.5 10,815.00$          

Field Crew Leader 205.00$                     0.0 ‐$                      

Trainer 200.00$                     128.0 25,600.00$          

Manager 200.00$                     298.0 59,600.00$          

Field Technician 195.00$                     165.0 32,175.00$          

Senior Analyst 160.00$                     12.0 1,920.00$            

Engineer 160.00$                     0.0 ‐$                      

Field Supervisor 160.00$                     0.0 ‐$                      

Analyst 125.00$                     4.0 500.00$               

Administrative Support 50.00$                       0.0 ‐$                      

1333.5 325,910.00$       

Page 9 of 54



FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

Human Resources
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     174.0 56,550.00$          

Senior Director 300.00$                     0.0 ‐$                      

Director 275.00$                     231.0 63,525.00$          

Senior Manager 210.00$                     0.0 ‐$                      

Field Crew Leader 205.00$                     0.0 ‐$                      

Trainer 200.00$                     0.0 ‐$                      

Manager 200.00$                     464.5 92,900.00$          

Field Technician 195.00$                     0.0 ‐$                      

Senior Analyst 160.00$                     214.0 34,240.00$          

Engineer 160.00$                     0.0 ‐$                      

Field Supervisor 160.00$                     0.0 ‐$                      

Analyst 125.00$                     475.5 59,437.50$          

Administrative Support 50.00$                       22.0 1,100.00$            

1581 307,752.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

Integration Management Office
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     176.0 57,200.00$          

Senior Director 300.00$                     0.0 ‐$                      

Director 275.00$                     0.0 ‐$                      

Senior Manager 210.00$                     0.0 ‐$                      

Field Crew Leader 205.00$                     0.0 ‐$                      

Trainer 200.00$                     0.0 ‐$                      

Manager 200.00$                     323.5 64,700.00$          

Field Technician 195.00$                     0.0 ‐$                      

Senior Analyst 160.00$                     65.5 10,480.00$          

Engineer 160.00$                     0.0 ‐$                      

Field Supervisor 160.00$                     0.0 ‐$                      

Analyst 125.00$                     189.5 23,687.50$          

Administrative Support 50.00$                       309.0 15,450.00$          

1063.5 171,517.50$       

Page 11 of 54



FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

IT / OT
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     35.0 11,375.00$          

Senior Director 300.00$                     0.0 ‐$                      

Director 275.00$                     176.0 48,400.00$          

Senior Manager 210.00$                     0.0 ‐$                      

Field Crew Leader 205.00$                     0.0 ‐$                      

Trainer 200.00$                     0.0 ‐$                      

Manager 200.00$                     403.0 80,600.00$          

Field Technician 195.00$                     0.0 ‐$                      

Senior Analyst 160.00$                     653.5 104,560.00$        

Engineer 160.00$                     0.0 ‐$                      

Field Supervisor 160.00$                     0.0 ‐$                      

Analyst 125.00$                     0.0 ‐$                      

Administrative Support 50.00$                       0.0 ‐$                      

1267.5 244,935.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

Legal
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     360.5 117,162.50$        

Senior Director 300.00$                     0.0 ‐$                      

Director 275.00$                     0.0 ‐$                      

Senior Manager 210.00$                     0.0 ‐$                      

Field Crew Leader 205.00$                     0.0 ‐$                      

Trainer 200.00$                     0.0 ‐$                      

Manager 200.00$                     42.0 8,400.00$            

Field Technician 195.00$                     0.0 ‐$                      

Senior Analyst 160.00$                     6.0 960.00$               

Engineer 160.00$                     0.0 ‐$                      

Field Supervisor 160.00$                     0.0 ‐$                      

Analyst 125.00$                     0.0 ‐$                      

Administrative Support 50.00$                       7.5 375.00$               

416 126,897.50$       

Page 13 of 54
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Operations
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     176.0 57,200.00$          

Senior Director 300.00$                     0.0 ‐$                      

Director 275.00$                     56.0 15,400.00$          

Senior Manager 210.00$                     318.0 66,780.00$          

Field Crew Leader 205.00$                     0.0 ‐$                      

Trainer 200.00$                     0.0 ‐$                      

Manager 200.00$                     438.5 87,700.00$          

Field Technician 195.00$                     140.0 27,300.00$          

Senior Analyst 160.00$                     0.0 ‐$                      

Engineer 160.00$                     176.0 28,160.00$          

Field Supervisor 160.00$                     1698.0 271,680.00$        

Analyst 125.00$                     339.5 42,437.50$          

Administrative Support 50.00$                       135.0 6,750.00$            

3477 603,407.50$       
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Regulatory
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     172.0 55,900.00$          

Senior Director 300.00$                     77.5 23,250.00$          

Director 275.00$                     382.0 105,050.00$        

Senior Manager 210.00$                     211.5 44,415.00$          

Field Crew Leader 205.00$                     0.0 ‐$                      

Trainer 200.00$                     0.0 ‐$                      

Manager 200.00$                     155.0 31,000.00$          

Field Technician 195.00$                     0.0 ‐$                      

Senior Analyst 160.00$                     0.0 ‐$                      

Engineer 160.00$                     0.0 ‐$                      

Field Supervisor 160.00$                     0.0 ‐$                      

Analyst 125.00$                     263.5 32,937.50$          

Administrative Support 50.00$                       0.0 ‐$                      

1261.5 292,552.50$       
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Utility Transformation
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     197.0 64,025.00$          

Senior Director 300.00$                     679.0 203,700.00$        

Director 275.00$                     610.0 167,750.00$        

Senior Manager 210.00$                     0.0 ‐$                      

Field Crew Leader 205.00$                     0.0 ‐$                      

Trainer 200.00$                     0.0 ‐$                      

Manager 200.00$                     1423.5 284,700.00$        

Field Technician 195.00$                     0.0 ‐$                      

Senior Analyst 160.00$                     0.0 ‐$                      

Engineer 160.00$                     789.5 126,320.00$        

Field Supervisor 160.00$                     111.5 17,840.00$          

Analyst 125.00$                     32.0 4,000.00$            

Administrative Support 50.00$                       38.0 1,900.00$            

3880.5 870,235.00$       
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Summary of Hours by Department and Employee Category
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Employee Category 13 2 14 1 8 10 7 4 6 5 12 9 11 Total
Vice President 176 0 0 165 285 157 174 176 35 360.5 176 172 197 2073.5
Senior Director 0 0 0 0 0 73 0 0 0 0 0 77.5 679 829.5
Director 0 215.5 0 0 630 445 231 0 176 0 56 382 610 2745.5
Senior Manager 0 0 172 0 282.5 51.5 0 0 0 0 318 211.5 0 1035.5
Field Crew Leader 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Trainer 0 0 0 0 0 128 0 0 0 0 0 0 0 128
Manager 336 0 157.5 5 547.5 298 464.5 323.5 403 42 438.5 155 1423.5 4594
Field Technician 0 0 0 0 0 165 0 0 0 0 140 0 0 305
Senior Analyst 0 0 176 0 476.5 12 214 65.5 653.5 6 0 0 0 1603.5
Engineer 0 0 0 0 0 0 0 0 0 0 176 0 789.5 965.5
Field Supervisor 0 0 129 0 0 0 0 0 0 0 1698 0 111.5 1938.5
Analyst 0 105 580.5 0 48.5 4 475.5 189.5 0 0 339.5 263.5 32 2038
Administrative Support 0 75 0 147.5 0 0 22 309 0 7.5 135 0 38 734

512 395.5 1215 317.5 2270 1333.5 1581 1063.5 1267.5 416 3477 1261.5 3880.5 18990.5

NOTES:
(1) Executive adjustment

‐ 58 hours @ Vice President rate credited back as incorrect charge on invoice # FETS‐0720‐01

FOR REV1 THE FOLLOWING HOURS WERE REDUCED:
‐ For Capital Programs and Back End Transition Dept., @ Vice President employee category:  ‐18 hours ‐ For ITOT Dept., @ Director employee category:  ‐16 hours

‐ For Customer Service Dept., @ Senior Analyst employee category:  ‐7.5 hours ‐ For ITOT Dept., @ Senior Analyst employee category:  ‐54.5 hours

‐ For Executive Dept., @ Vice President employee category:  ‐70 hours ‐ For Legal Dept., @ Vice President employee category:  ‐30.5 hours

‐ For Financial Management Dept., @ Director employee category:  ‐92.5 hours ‐ For Operations Dept., @ Engineer employee category:  ‐54.5 hours

‐ For Financial Management Dept., @ Manager employee category:  ‐88 hours ‐ For Operations Dept., @ Field Supervisor employee category:  ‐78 hours

‐ For Financial Management Dept., @ Senior Analyst employee category:  ‐59.5 hours ‐ For Operations Dept., @ Manager employee category:  ‐27 hours

‐ For Financial Management Dept., @ Senior Manager employee category:  ‐39 hours ‐ For Operations Dept., @ Senior Manager employee category:  ‐32 hours

‐ For Financial Management Dept., @ Vice President employee category:  ‐11 hours ‐ For Operations Dept., @ Vice President employee category:  ‐43 hours

‐ For Human Resources Dept., @ Manager employee category:  ‐5.5 hours ‐ For Regulatory Dept., @ Director employee category:  ‐29 hours

‐ For Integration Management Office Dept., @ Manager employee category:  ‐18.5 hours ‐ For Utility Transformation Dept., @ Manager employee category:  ‐119 hours

‐ For Integration Management Office Dept., @ Vice President employee category:  ‐77 hours
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Labor Summaries Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

HOC Item Name Employee Category Sum of Time (Hours)

1 General & Transition Management Administrative Support 140

111.5

7.5

22.5

35

147.5

Administrative Support Total 464

Analyst 27.5

162

4

11.5

Analyst Total 205

Director 2

2

16

Director Total 20

Engineer 15

Engineer Total 15

Field Supervisor 9.5

14

17

28

Field Supervisor Total 68.5

Field Tech 45.5

Field Tech Total 45.5

Manager 11

169

147.5

31.5

150

19.5

13

84

8

37

5

Manager Total 675.5

Senior Analyst 12

65.5

31.5

2.5

122

Senior Analyst Total 233.5

Senior Manager 6

54

Senior Manager Total 60

Vice President 2

47

13.5

7

124.5

44

29.5

173

29

176

Vice President Total 645.5

1 Total General & Transition Management  2432.5
1.01 Government Approvals Director 49

Director Total 49

Manager 85

Manager Total 85

Vice President 2

Summary of Hours by HOC Item (P3A not approved removed)
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Labor Summaries Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

HOC Item Name Employee Category Sum of Time (Hours)

Vice President Total 2

1.01 Total Government Approvals  136
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Administrative Support 5.5

Administrative Support Total 5.5

Analyst 146

10

100

157.5

Analyst Total 413.5

Director 9.5

4

6.5

Director Total 20

Engineer 61.5

124.5

82.5

35

22

Engineer Total 325.5

Field Supervisor 24

39.5

Field Supervisor Total 63.5

Manager 70

8

5

87.5

110.5

38

130.5

28

46.5

Manager Total 524

Senior Analyst 175

2

Senior Analyst Total 177

Senior Manager 19

8

Senior Manager Total 27

Vice President 72

10

40

Vice President Total 122

1.02 Total Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates)  1678
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Analyst 144.5

Analyst Total 144.5

Director 92

Director Total 92

Senior Manager 150.5

Senior Manager Total 150.5

Vice President 80.5

Vice President Total 80.5

1.03 Total PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals)  467.5
2.01 Development and Implementation of an Operations Takeover Plan for Transmission and Sub‐Transmission Inside and Outside of the Plant Director 76.5

Director Total 76.5

Engineer 64

Engineer Total 64

2.01 Total Development and Implementation of an Operations Takeover Plan for Transmission and Sub‐Transmission Inside and Outside of the Plant  140.5
2.02 Development and Implementation of an Operational Takeover Plan for the Electric Distribution System Analyst 168

67.5

96

Analyst Total 331.5

Director 98

Director Total 98

Field Supervisor 112

166
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Labor Summaries Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

HOC Item Name Employee Category Sum of Time (Hours)

Field Supervisor Total 278

Field Tech 72

32

Field Tech Total 104

Senior Manager 134

154

Senior Manager Total 288

Vice President 10

Vice President Total 10

2.02 Total Development and Implementation of an Operational Takeover Plan for the Electric Distribution System  1109.5
2.0301 Transition Plan for T&D Control Centers Manager 5

119

Manager Total 124

2.0301 Total Transition Plan for T&D Control Centers  124
2.0302 Transition Plan for Operations and Maintenance (O&M) Activities Administrative Support 135

Administrative Support Total 135

Analyst 8

8

Analyst Total 16

Engineer 161

Engineer Total 161

Field Supervisor 29

146

11

5

101

25

32.5

89

10

142

25

Field Supervisor Total 615.5

Field Tech 36

Field Tech Total 36

Manager 86.5

33

176

176

Manager Total 471.5

Senior Analyst 28.5

Senior Analyst Total 28.5

Senior Manager 18

8

Senior Manager Total 26

Vice President 173

Vice President Total 173

2.0302 Total Transition Plan for Operations and Maintenance (O&M) Activities  1662.5
2.0303 Emergency Response/Disaster Recovery/Business Continuity Plans Senior Manager 22

Senior Manager Total 22

Vice President 1

2

3

Vice President Total 6

2.0303 Total Emergency Response/Disaster Recovery/Business Continuity Plans  28
2.0304 Fleet Management Plan Director 56

Director Total 56

Field Supervisor 165

83

63

82

Field Supervisor Total 393

2.0304 Total Fleet Management Plan  449
2.0305 Asset Management (included in 8. Engineering and Asset Management) Director 3

Director Total 3
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Labor Summaries Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

HOC Item Name Employee Category Sum of Time (Hours)

Engineer 14.5

75

Engineer Total 89.5

Manager 176

21

Manager Total 197

Vice President 17

Vice President Total 17

2.0305 Total Asset Management (included in 8. Engineering and Asset Management)  306.5
2.0306 Workforce Management & Training Plan Director 31

2

Director Total 33

Manager 21

106

81

Manager Total 208

Senior Analyst 12

Senior Analyst Total 12

Senior Director 73

Senior Director Total 73

Trainer 48

80

Trainer Total 128

Vice President 9

Vice President Total 9

2.0306 Total Workforce Management & Training Plan  463
2.0307 Safety Management Plan Director 210

Director Total 210

Field Tech 119.5

Field Tech Total 119.5

Vice President 132

Vice President Total 132

2.0307 Total Safety Management Plan  461.5
2.0308 Engineering and Asset Management Director 21

16

Director Total 37

Engineer 40

Engineer Total 40

Field Supervisor 72

Field Supervisor Total 72

Senior Director 39

28

51

128

34

99

23.5

Senior Director Total 402.5

Vice President 9

15

Vice President Total 24

2.0308 Total Engineering and Asset Management  575.5
2.0309 Identification of Real Estate Director 33

Director Total 33

Manager 36.5

Manager Total 36.5

2.0309 Total Identification of Real Estate  69.5
2.031 Materials Management & Warehouse Plan Field Supervisor 129.5

90

Field Supervisor Total 219.5

2.031 Total Materials Management & Warehouse Plan  219.5
2.0312 Vegetation Management Plan Field Supervisor 101.5

22

Field Supervisor Total 123.5

2.0312 Total Vegetation Management Plan  123.5
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2.05 Environmental Exposure Management Plan Director 173.5

Director Total 173.5

Manager 90

Manager Total 90

Senior Manager 13.5

38

Senior Manager Total 51.5

Vice President 6

Vice President Total 6

2.05 Total Environmental Exposure Management Plan  321
3.01 Remediation Plan Proposal Director 1

Director Total 1

Manager 3

5

Manager Total 8

Vice President 2

Vice President Total 2

3.01 Total Remediation Plan Proposal  11
3.04 Development of System Remediation Plan Director 70.5

7

45

Director Total 122.5

Engineer 26.5

15

14

32.5

Engineer Total 88

Manager 55.5

Manager Total 55.5

Senior Director 62

87.5

Senior Director Total 149.5

Vice President 30

Vice President Total 30

3.04 Total Development of System Remediation Plan  445.5
4.01 Evaluating Customer Service Facilities and Assets Field Supervisor 22.5

Field Supervisor Total 22.5

Manager 39.5

Manager Total 62

Senior Manager 27

Senior Manager Total 27

4.01 Total Evaluating Customer Service Facilities and Assets  89
4.03 Development of a Meter Reading Plan Director 92

Director Total 92

Engineer 39.5

Engineer Total 39.5

4.03 Total Development of a Meter Reading Plan  131.5
4.04 Development of a Customer Service Transition Plan Analyst 157.5

Analyst Total 157.5

Manager 13.5

Manager Total 13.5

Senior Analyst 1

Senior Analyst Total 1

Senior Manager 28

Senior Manager Total 28

4.04 Total Development of a Customer Service Transition Plan  200
4.05 Development and Implementation of a Service Start and Shut‐Off Plan Senior Manager 3

Senior Manager Total 3

4.05 Total Development and Implementation of a Service Start and Shut‐Off Plan  3
4.06 Development of a Meter Asset Management (MAM) Plan Director 26

Director Total 26

Vice President 4

Vice President Total 4

4.06 Total Development of a Meter Asset Management (MAM) Plan  30
4.07 Development and Implementation of a Customer Service Technology Senior Manager 27
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Senior Manager Total 27

4.07 Total Development and Implementation of a Customer Service Technology  27
4.08 Develop and Implement a Non‐Technical Energy Loss Reduction Plan Director 3

Director Total 3

4.08 Total Develop and Implement a Non‐Technical Energy Loss Reduction Plan  3
4.09 Establish Integration Between Customer Services & T&D Ops Field Supervisor 82.5

Field Supervisor Total 82.5

Manager 21

Manager Total 21

Senior Manager 7

Senior Manager Total 7

4.09 Total Establish Integration Between Customer Services & T&D Ops  110.5
5.02 Identification and Gap Analysis Manager 142

Manager Total 142

Senior Analyst 131.5

130

Senior Analyst Total 261.5

Vice President 11

Vice President Total 11

5.02 Total Identification and Gap Analysis  414.5
5.03 Evaluating IT/OT Applications and Infrastructure Manager 1

Manager Total 1

5.03 Total Evaluating IT/OT Applications and Infrastructure  1
5.04 Development of Cyber Security and Business Continuity Plan Manager 61

Manager Total 61

5.04 Total Development of Cyber Security and Business Continuity Plan  61
6.04 Establishing a Financial Accounting System and Account Structure Director 8.5

95

176

176

Director Total 455.5

Manager 9.5

Manager Total 9.5

Senior Analyst 46

Senior Analyst Total 46

Vice President 29

Vice President Total 29

6.04 Total Establishing a Financial Accounting System and Account Structure  540
6.05 Preparing Initial Budgets and Other Financial Forecasts Director 1

Director Total 1

Manager 2

156.5

Manager Total 158.5

Vice President 10.5

85.5

Vice President Total 96

6.05 Total Preparing Initial Budgets and Other Financial Forecasts  255.5
6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems Director 14

Director Total 14

Vice President 1

Vice President Total 1

6.07 Total Evaluating and Updating Payroll and Labor Cost Reporting systems  15
6.09 Processes & Procedures and Overall Internal Controls Director 5

Director Total 5

Manager 105

6.5

Manager Total 111.5

Senior Manager 149

92.5

Senior Manager Total 241.5

Vice President 7

Vice President Total 7

6.09 Total Processes & Procedures and Overall Internal Controls  365
7.02 Policies and Procedures Director 25

Director Total 25
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Vice President 6

Vice President Total 6

7.02 Total Policies and Procedures  31
7.06 Handoff of Project Worksheet Activity from COR3 and Vendors Vice President 10.5

Vice President Total 10.5

7.06 Total Handoff of Project Worksheet Activity from COR3 and Vendors  10.5
7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Vice President 2

Vice President Total 2

7.08 Total Drafting, Revising and Finalizing Federal Funding Procurement Manual  2
8.02 Recruiting and Staffing Analyst 159.5

159

157

Analyst Total 475.5

Director 48

Director Total 48

Manager 6

2

102.5

53.5

175

28

Manager Total 367

Senior Analyst 157.5

Senior Analyst Total 157.5

Vice President 6

26

Vice President Total 32

8.02 Total Recruiting and Staffing  1080
8.03 Redesign and Staff New Organization Administrative Support 32.5

Administrative Support Total 32.5

Director 3

144

Director Total 147

Engineer 2

Engineer Total 2

Manager 18

Manager Total 18

Vice President 15

4

6

30

Vice President Total 55

8.03 Total Redesign and Staff New Organization  254.5
8.04 Proposed Recruitment and Staffing Plan Administrative Support 22

Administrative Support Total 22

Vice President 68

Vice President Total 68

8.04 Total Proposed Recruitment and Staffing Plan  90
8.05 Stand Up Human Capital Management (HCM) System Director 9

29

Director Total 38

Manager 7.5

108.5

Manager Total 116

Senior Analyst 16.5

Senior Analyst Total 16.5

Vice President 24

Vice President Total 24

8.05 Total Stand Up Human Capital Management (HCM) System  194.5
8.06 Communication Plan Administrative Support 75

Administrative Support Total 75

Analyst 105

Analyst Total 105

Director 37

68
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130

Director Total 235

Manager 8.5

1

Manager Total 9.5

Vice President 1

Vice President Total 1

8.06 Total Communication Plan  425.5
8.08 Develop Employee Retirement Plan Director 1

84

Director Total 85

Senior Analyst 19

Senior Analyst Total 19

8.08 Total Develop Employee Retirement Plan  104
8.09 Occupational Health and Wellness Director 12

Director Total 12

8.09 Total Occupational Health and Wellness  12
8.1 Compliance Plan Director 6

Director Total 6

Vice President 6

Vice President Total 6

8.1 Total Compliance Plan  12
8.11 Engagement Plan Director 10.5

Director Total 10.5

Manager 0.5

Manager Total 0.5

Vice President 10

Vice President Total 10

8.11 Total Engagement Plan  21
8.12 Develop a Community Investment Plan Director 17.5

Director Total 17.5

8.12 Total Develop a Community Investment Plan  17.5
9.01 Genco Shared Services Agreement Approval Vice President 4

Vice President Total 4

9.01 Total Genco Shared Services Agreement Approval  4
9.03 Non‐Federal Funding Procurement Manual Approval Director 14

Director Total 14

Senior Analyst 31

Senior Analyst Total 31

Vice President 2.5

Vice President Total 2.5

9.03 Total Non‐Federal Funding Procurement Manual Approval  47.5
9.04 Physical Security Plan Approval Engineer 117

Engineer Total 117

Manager 157.5

57

Manager Total 214.5

9.04 Total Physical Security Plan Approval  331.5
9.07 System Operation Principles Regulatory Approval Vice President 16.5

Vice President Total 16.5

9.07 Total System Operation Principles Regulatory Approval  16.5
10.01 Evaluating Existing Procurement and Subcontracting Policies, Procedures and Systems Director 16

Director Total 16

Senior Analyst 23

Senior Analyst Total 23

Vice President 1

Vice President Total 1

10.01 Total Evaluating Existing Procurement and Subcontracting Policies, Procedures and Systems  40
10.03 Assuming Existing Subcontracts Director 2

Director Total 2

10.03 Total Assuming Existing Subcontracts  2
11.01 Develop Back‐End Transition Plan Vice President 4

Vice President Total 4

11.01 Total Develop Back‐End Transition Plan  4
12.02 Required Insurance Director 3
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Director Total 3

Manager 16

Manager Total 16

Vice President 1

Vice President Total 1

12.02 Total Required Insurance  20
12.03 Baseline Performance Levels Analyst 22

Analyst Total 22

Director 0.5

Director Total 0.5

Engineer 24

Engineer Total 24

Manager 4

Manager Total 4

Senior Director 127

Senior Director Total 127

Vice President 30

Vice President Total 30

12.03 Total Baseline Performance Levels  207.5
12.06 Operator Representations and Warranties Vice President 17

14

3.5

1

Vice President Total 35.5

12.06 Total Operator Representations and Warranties  35.5
Non HOC 01 ManagementCo IT Systems Director 21

Director Total 21

Manager 29

Manager Total 29

Senior Analyst 15

Senior Analyst Total 15

Vice President 24

Vice President Total 24

Non HOC 01 Total ManagementCo IT Systems  89
Non HOC 02 ServeCo IT Systems Director 73

Director Total 73

Manager 137

Manager Total 137

Senior Analyst 174

172

Senior Analyst Total 346

Non HOC 02 Total ServeCo IT Systems  556
Non HOC 03 Identify source data for renewal process and Open claims review Manager 9

Manager Total 9

Non HOC 03 Total Identify source data for renewal process and Open claims review  9
Non HOC 04 Standing up Capital Program organization Manager 43

109

Manager Total 152

Vice President 88

Vice President Total 88

Non HOC 04 Total Standing up Capital Program organization  240
Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matters, and team administrative tasks. Analyst 47.5

1

Analyst Total 48.5

Director 5

63

5

Director Total 73

Manager 27

45

31

2.5

Manager Total 105.5

Senior Analyst 176

45
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Senior Analyst Total 221

Senior Manager 2

7

7

Senior Manager Total 16

Vice President 109

23.5

Vice President Total 132.5

Non HOC 05 Total LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matters, and team administrative tasks.  596.5
Non HOC 06 Regulatory Support During Transition Analyst 119

Analyst Total 119

Director 84

105.5

Director Total 189.5

Senior Director 77.5

Senior Director Total 77.5

Senior Manager 61

Senior Manager Total 61

Vice President 10

Vice President Total 10

Non HOC 06 Total Regulatory Support During Transition  457
5.07 Commencement Cutover Planning Director 82

Director Total 82

5.07 Total Commencement Cutover Planning  82
8.07 Training (Workforce Development) Plan Senior Analyst 9

Senior Analyst Total 9

8.07 Total Training (Workforce Development) Plan  9
Non HOC 07 Operator Representations and Warranties Manager 38

4

Manager Total 42

Senior Analyst 6

Senior Analyst Total 6

Vice President 48

113

Vice President Total 161

Non HOC 07 Total Operator Representations and Warranties  209
Grand Total 18680.5
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1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Director 26.5

Director Total 26.5

1.03 Total PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Total 26.5
2.0305 Asset Management (included in 8. Engineering and Asset Management) Manager 268

Manager Total 268

2.0305 Total Asset Management (included in 8. Engineering and Asset Management) Total 268
Grand Total 294.5

Note: Hours in the table above were missed on the July invoice # FETS‐0720‐01

HOC Item Annex II Definition Project job code Sum of Time (Hours)

2.0305 Asset Management (included in 8. Engineering and Asset Management) Manager 73.5

Manager Total 73.5

2.0305 Total Asset Management (included in 8. Engineering and Asset Management) Total 73.5
Grand Total 73.5

Note: Hours in the table above were missed on the June invoice # FETS‐0620‐01

Summary of Hours by HOC Item (previous months)
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P3A time not approved Project job code
Sum of Adjustment by 
HOC Item

1 Manager ‐18.5

Manager ‐39.5

Vice President ‐30.5

Vice President ‐77

Senior Analyst ‐31.5

Vice President ‐70

1 Total ‐267
1.02 Senior Analyst ‐7.5

1.02 Total ‐7.5
2.02 Field Supervisor ‐22

Senior Manager ‐32

2.02 Total ‐54
2.0301 Manager ‐27

2.0301 Total ‐27
2.0302 Engineer ‐54.5

Manager ‐8.5

Manager ‐18.5

Vice President ‐43

2.0302 Total ‐124.5
2.0304 Field Supervisor ‐16

2.0304 Total ‐16
2.0305 Manager ‐92

2.0305 Total ‐92
2.0309 Manager ‐40

2.0309 Total ‐40
2.031 Field Supervisor ‐40

2.031 Total ‐40
5.02 Senior Analyst ‐54.5

5.02 Total ‐54.5
5.07 Director ‐16

5.07 Total ‐16
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HOC Item

6.04 Director ‐65.5

Vice President ‐11

Director ‐12.5

Director ‐14.5

6.04 Total ‐103.5
6.05 Manager ‐8.5

6.05 Total ‐8.5
6.09 Senior Manager ‐39

6.09 Total ‐39
8.02 Manager ‐5.5

8.02 Total ‐5.5
Non HOC 04 Vice President ‐18

Non HOC 04 Total ‐18
Non HOC 05 Senior Analyst ‐28

Non HOC 05 Total ‐28
Non HOC 06 Director ‐29

Non HOC 06 Total ‐29
Grand Total ‐970

P3A time not approved
Sum of Adjustment by 
HOC Item

1 Total ‐267
1.02 Total ‐7.5
2.02 Total ‐54
2.0301 Total ‐27
2.0302 Total ‐124.5
2.0304 Total ‐16
2.0305 Total ‐92
2.0309 Total ‐40
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Sum of Adjustment by 
HOC Item

2.031 Total ‐40
5.02 Total ‐54.5
5.07 Total ‐16
6.04 Total ‐103.5
6.05 Total ‐8.5
6.09 Total ‐39
8.02 Total ‐5.5
Non HOC 04 Total ‐18
Non HOC 05 Total ‐28
Non HOC 06 Total ‐29
Grand Total ‐970
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Description Amount (US$) Category
Aerotek Professional Services ‐ 2 Invoices 20,506.29                                 

Alumbra LLC ‐ 14 Invoices 887,433.17                               

Alvarez & Marsal Corporate Performance Improvement, LLC ‐ 1 Invoice 194,422.80                               

American Relocation Connections, LLC ‐ 4 Invoices 43,786.28                                 

AT&T Mobility Puerto Rico ‐ 1 Invoice 685.35                                       

ATCO Power (2010) Ltd. ‐ 1 Invoice 232,246.52                               

ATCO PR Infrastructure Solutions Ltd. ‐ 1 Invoice 16,143.57                                 

BridgeSource Utilities Solutions, LLC ‐ 1 Invoice 48,349.70                                 

Computer Centre ‐ 2 Invoices 10,102.46                                 

Covington & Burling LLP ‐ 3 Invoices 50,271.02                                 

District View Office Center ‐ 1 Invoice 130.00                                       

DLA Piper LLP (US) ‐ 1 Invoice 77,344.50                                 

Innovative Emergency Management, Inc. (IEM) ‐ 5 Invoices 93,273.56                                 

International Business Machines Corporation (IBM) ‐ 2 Invoices 568,551.09                               

Iris Vargas ‐ 3 Invoices 11,120.00                                 

Katy Woolsey ‐ 1 Invoice 2,075.00                                   

Laboratorio Clinico El Morro, Inc. ‐ 1 Invoices 1,476.00                                   

NexTec Operating Corp ‐ 4 Invoice 1,120.78                                   

Nory Sanchez‐Alvarez ‐ 11 Invoices 23,454.32                                 

Ogletree, Deakins, Nash, Smoak & Stewart, P.C. ‐ 1 Invoices 810.00                                       

Oracle America, Inc. ‐ 3 Invoices 15,061.14                                 

People 2.0 North America ‐ 9 Invoices 78,713.30                                 

Quanta Workforce Solutions, LLC ‐ 1 Invoices 158,219.34                               

SK Global Software ‐ 1 Invoice 3,388.00                                   

Smartbridge ‐ 8 Invoice 132,402.50                               

Translations & More ‐ 3 Invoices 14,863.42                                 

Workday, Inc. ‐ 2 Invoices 206,675.00                               

Quanta Services Puerto Rico, LLC ‐ 1 Invoices 30,260.13                                 

2,922,885.24$                           

#REF!
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Vendor Count of Invoice # Sum of Sum of Total (USD)
Aerotek Professional Services 2 20,506.29$                                         

Alumbra LLC 14 887,433.17$                                      

Alvarez & Marsal Corporate Performance Improvement, LLC 1 194,422.80$                                      

American Relocation Connections, LLC 4 43,786.28$                                         

AT&T Mobility Puerto Rico 1 685.35$                                              

ATCO Power (2010) Ltd. 1 232,246.52$                                      

ATCO PR Infrastructure Solutions Ltd. 1 16,143.57$                                         

BridgeSource Utilities Solutions, LLC 1 48,349.70$                                         

Computer Centre 2 10,102.46$                                         

Covington & Burling LLP 3 50,271.02$                                         

District View Office Center 1 130.00$                                              

DLA Piper LLP (US) 1 77,344.50$                                         

Innovative Emergency Management, Inc. (IEM) 5 93,273.56$                                         

International Business Machines Corporation (IBM) 2 568,551.09$                                      

Iris Vargas 3 11,120.00$                                         

Katy Woolsey 1 2,075.00$                                           

Laboratorio Clinico El Morro, Inc. 1 1,476.00$                                           

NexTec Operating Corp 4 1,120.78$                                           

Nory Sanchez‐Alvarez 11 23,454.32$                                         

Ogletree, Deakins, Nash, Smoak & Stewart, P.C. 1 810.00$                                              

Oracle America, Inc. 3 15,061.14$                                         

People 2.0 North America 9 78,713.30$                                         

Quanta Workforce Solutions, LLC 1 158,219.34$                                      

SK Global Software 1 3,388.00$                                           

Smartbridge 8 132,402.50$                                      

Translations & More 3 14,863.42$                                         

Workday, Inc. 2 206,675.00$                                      

Quanta Services Puerto Rico, LLC 1 30,260.13$                                         

Grand Total 88 2,922,885.24$                                   
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List of All Third Party Invoices by Type In This Invoice

Expense item ‐ Name Rollup (MCL) Annex II Definition Expense report ‐ Vendor Expense report ‐ Invoice # Expense report ‐ Tracking number Sum of Total (USD)
Equipment 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐082020‐2B 622 835.89$                        

Equipment Total 835.89$                        

Legal 1 General & Transition Management Covington & Burling LLP 60902584 574 35,795.43$                   

Legal 1 General & Transition Management Covington & Burling LLP 60906114 469 363.59$                        

Legal 1 General & Transition Management DLA Piper LLP (US) 3976834 471 77,344.50$                   

Legal 1 General & Transition Management Ogletree, Deakins, Nash, Smoak & Stewart, P.C. 90264553 514 810.00$                        

Legal 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐082020‐2B 622 2,725.00$                     

Legal 12.06 Operator Representations and Warranties Covington & Burling LLP 60906115 470 14,112.00$                   

Legal Non HOC 07 Operator Representations and Warranties ATCO Power (2010) Ltd. 082020‐2LB 620 33,514.25$                   

Legal Total 164,664.77$                 

License and Fees Non HOC 05 LUMA MC SetUp, general financial, risk management and sourSK Global Software A201008 577 3,388.00$                     

License and Fees Non HOC 02 ServeCo IT Systems Oracle America, Inc. 928742 552 2,811.14$                     

License and Fees Non HOC 02 ServeCo IT Systems Oracle America, Inc. 932281 556 10,780.00$                   

License and Fees Non HOC 02 ServeCo IT Systems Oracle America, Inc. 949586 557 1,470.00$                     

License and Fees Total 18,449.14$                   

Miscellaneous 1 General & Transition Management Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐01 610 5,662.80$                     

Miscellaneous 1 General & Transition Management District View Office Center 2019‐1439 519 130.00$                        

Miscellaneous 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐082020‐2B 622 195.09$                        

Miscellaneous 1 General & Transition Management Quanta Services Puerto Rico, LLC QSPR‐082020‐3B 647 6.01$                            

Miscellaneous Non HOC 05 LUMA MC SetUp, general financial, risk management and sourNexTec Operating Corp 156027 499 8.05$                            

Miscellaneous Non HOC 05 LUMA MC SetUp, general financial, risk management and sourNexTec Operating Corp 156264 507 40.23$                          

Miscellaneous Non HOC 05 LUMA MC SetUp, general financial, risk management and sourQuanta Workforce Solutions, LLC QWS‐082020‐2B 622 5,000.00$                     

Miscellaneous 5.02 Identification and Gap Analysis Computer Centre 20080354 576 466.33$                        

Miscellaneous 5.02 Identification and Gap Analysis Computer Centre 20080356 578 575.63$                        

Miscellaneous 5.02 Identification and Gap Analysis International Business Machines Corporation (IBM) C20CGVT 598 10,780.00$                   

Miscellaneous Non HOC 02 ServeCo IT Systems International Business Machines Corporation (IBM) C20CGVV 599 10,784.90$                   

Miscellaneous Non HOC 02 ServeCo IT Systems Workday, Inc. WD‐180585 585 8,267.00$                     

Miscellaneous Non HOC 02 ServeCo IT Systems Workday, Inc. WD‐180585CR 584 8,267.00‐$                     

Miscellaneous 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plAlumbra LLC 15 540 3,280.00$                     

Miscellaneous 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plAlumbra LLC 17 546 3,556.80$                     

Miscellaneous 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plInnovative Emergency Management, Inc. (IEM) 20342‐DC‐001 611 26,330.44$                   

Miscellaneous 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions, LLC 1001 612 1,317.00$                     

Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09619728 506 93.72$                          

Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09631319 547 106.64$                        

Miscellaneous 8.02 Recruiting and Staffing Laboratorio Clinico El Morro, Inc. 2 608 40.00$                          

Miscellaneous 8.02 Recruiting and Staffing Translations & More 190364 484 132.95$                        

Miscellaneous 8.02 Recruiting and Staffing Translations & More 190375 559 24.72$                          

Miscellaneous 9.01 Genco Shared Services Agreement Approval Alumbra LLC 23 571 690.00$                        

Miscellaneous 9.07 System Operation Principles Regulatory Approval Alumbra LLC 19 555 2,033.70$                     

Miscellaneous 9.07 System Operation Principles Regulatory Approval Alumbra LLC 21 568 525.00$                        

Miscellaneous 7.06 Handoff of Project Worksheet Activity from COR3 and Vendor Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐002 586 1,104.12$                     

Miscellaneous 7.08 Drafting, Revising and Finalizing Federal Funding ProcurementInnovative Emergency Management, Inc. (IEM) 20342‐WO2‐002 587 162.00$                        

Miscellaneous 4.02 Evaluating and Updating Customer Service Policies and ProcedBridgeSource Utilities Solutions, LLC 1001 612 500.00$                        

Miscellaneous 2.02 Development and Implementation of an Operational Takeove Alumbra LLC 13 549 1,808.80$                     

Miscellaneous Total 75,354.93$                   

Phone 1 General & Transition Management AT&T Mobility Puerto Rico 12454746 500 685.35$                        

Phone 1 General & Transition Management ATCO Power (2010) Ltd. 082020‐2LB 620 8,974.63$                     

Phone Total 9,659.98$                     

Rental Equipment 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐082020‐2B 622 1,789.88$                     

Rental Equipment 2.02 Development and Implementation of an Operational Takeove Quanta Services Puerto Rico, LLC QSPR‐082020‐3B 647 4,000.00$                     

Rental Equipment Total 5,789.88$                     

Supplies 1 General & Transition Management ATCO Power (2010) Ltd. 082020‐2LB 620 45.52$                          

Supplies 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐082020‐2B 622 18,618.55$                   

Supplies 5.02 Identification and Gap Analysis Computer Centre 20080354 576 4,055.00$                     

Supplies 5.02 Identification and Gap Analysis Computer Centre 20080356 578 5,005.50$                     

Supplies Total 27,724.57$                   

Third Party Labor 1 General & Transition Management Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐01 610 188,760.00$                 

Third Party Labor 2.0303 Emergency Response/Disaster Recovery/Business Continuity PAlumbra LLC 13 549 2,380.00$                     

Third Party Labor 2.0303 Emergency Response/Disaster Recovery/Business Continuity PAlumbra LLC 14 553 850.00$                        

Third Party Labor 2.0304 Fleet Management Plan Alumbra LLC 13 549 14,280.00$                   

Third Party Labor 2.031 Materials Management & Warehouse Plan Alumbra LLC 13 549 14,280.00$                   

Third Party Labor 6.05 Preparing Initial Budgets and Other Financial Forecasts NexTec Operating Corp 155771 491 390.00$                        

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourATCO Power (2010) Ltd. 082020‐2LB 620 5,693.50$                     

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourKaty Woolsey 400 560 2,075.00$                     

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourNexTec Operating Corp 156027 499 97.50$                          

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourNexTec Operating Corp 156264 507 487.50$                        

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourNexTec Operating Corp 156522 544 97.50$                          

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourPeople 2.0 North America RL509353416 548 4,753.00$                     

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourPeople 2.0 North America RL509353419 569 7,674.40$                     

Third Party Labor Non HOC 05 LUMA MC SetUp, general financial, risk management and sourPeople 2.0 North America RL509353420 572 10,752.00$                   

Third Party Labor Non HOC 01 ManagementCo IT Systems Quanta Workforce Solutions, LLC QWS‐082020‐2B 622 21,860.60$                   

Third Party Labor Non HOC 01 ManagementCo IT Systems Smartbridge 9060 490 14,450.00$                   

Third Party Labor Non HOC 01 ManagementCo IT Systems Smartbridge INV_9137 564 15,900.00$                   

Third Party Labor 6.04 Establishing a Financial Accounting System and Account StructPeople 2.0 North America RL509351334 486 2,100.00$                     
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Third Party Labor 6.04 Establishing a Financial Accounting System and Account StructPeople 2.0 North America RL509351335 487 9,688.40$                     

Third Party Labor 6.04 Establishing a Financial Accounting System and Account StructPeople 2.0 North America RL509351885 488 10,332.00$                   

Third Party Labor 6.04 Establishing a Financial Accounting System and Account StructPeople 2.0 North America RL509351886 492 11,536.00$                   

Third Party Labor 5.02 Identification and Gap Analysis International Business Machines Corporation (IBM) C20CGVT 598 269,500.00$                 

Third Party Labor 5.02 Identification and Gap Analysis Smartbridge 9061 489 17,437.50$                   

Third Party Labor 5.02 Identification and Gap Analysis Smartbridge INV_9094 563 17,437.50$                   

Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines Corporation (IBM) C20CGVV 599 269,622.50$                 

Third Party Labor Non HOC 02 ServeCo IT Systems Smartbridge 8980 473 8,010.00$                     

Third Party Labor Non HOC 02 ServeCo IT Systems Smartbridge 9082 504 18,450.00$                   

Third Party Labor Non HOC 02 ServeCo IT Systems Smartbridge INV_9109 522 16,537.50$                   

Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plAlumbra LLC 15 540 58,275.00$                   

Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plAlumbra LLC 16 541 66,736.53$                   

Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plAlumbra LLC 17 546 68,434.86$                   

Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plAlumbra LLC 18 550 84,115.68$                   

Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 15 540 14,550.00$                   

Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 16 541 10,046.15$                   

Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 17 546 20,485.20$                   

Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 18 550 28,724.72$                   

Third Party Labor 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions, LLC 1001 612 34,025.00$                   

Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09619728 506 9,372.85$                     

Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09631319 547 10,933.08$                   

Third Party Labor 8.02 Recruiting and Staffing Iris Vargas LE 2020‐02 524 2,600.00$                     

Third Party Labor 8.02 Recruiting and Staffing Iris Vargas LE 2020‐03 594 6,600.00$                     

Third Party Labor 8.02 Recruiting and Staffing Iris Vargas LE‐2020‐01 474 1,920.00$                     

Third Party Labor 8.02 Recruiting and Staffing Translations & More 190364 484 3,075.00$                     

Third Party Labor 8.02 Recruiting and Staffing Translations & More 190375 559 618.00$                        

Third Party Labor 8.06 Communication Plan ATCO Power (2010) Ltd. 082020‐2LB 620 8,006.37$                     

Third Party Labor 8.06 Communication Plan Quanta Workforce Solutions, LLC QWS‐082020‐2B 622 13,080.00$                   

Third Party Labor 9.01 Genco Shared Services Agreement Approval Alumbra LLC 23 571 17,250.00$                   

Third Party Labor 9.01 Genco Shared Services Agreement Approval Alumbra LLC 24 573 19,706.25$                   

Third Party Labor 9.07 System Operation Principles Regulatory Approval Alumbra LLC 19 555 50,842.50$                   

Third Party Labor 9.07 System Operation Principles Regulatory Approval Alumbra LLC 20 565 74,903.48$                   

Third Party Labor 9.07 System Operation Principles Regulatory Approval Alumbra LLC 21 568 13,125.00$                   

Third Party Labor 9.07 System Operation Principles Regulatory Approval Alumbra LLC 22 570 16,150.00$                   

Third Party Labor 8.03 Redesign and Staff New Organization Translations & More 190368 562 10,764.00$                   

Third Party Labor 7.06 Handoff of Project Worksheet Activity from COR3 and Vendor Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐001 437 7,251.00$                     

Third Party Labor 7.06 Handoff of Project Worksheet Activity from COR3 and Vendor Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐002 586 39,116.00$                   

Third Party Labor 7.08 Drafting, Revising and Finalizing Federal Funding ProcurementInnovative Emergency Management, Inc. (IEM) 20342‐WO2‐001 443 4,462.50$                     

Third Party Labor 7.08 Drafting, Revising and Finalizing Federal Funding ProcurementInnovative Emergency Management, Inc. (IEM) 20342‐WO2‐002 587 12,592.50$                   

Third Party Labor 4.02 Evaluating and Updating Customer Service Policies and ProcedAlumbra LLC 15 540 4,324.95$                     

Third Party Labor 4.02 Evaluating and Updating Customer Service Policies and ProcedAlumbra LLC 16 541 6,178.83$                     

Third Party Labor 4.02 Evaluating and Updating Customer Service Policies and ProcedBridgeSource Utilities Solutions, LLC 1001 612 11,400.00$                   

Third Party Labor 8.05 Stand Up Human Capital Management (HCM) System Smartbridge INV_9095 561 24,180.00$                   

Third Party Labor 6.09 Processes & Procedures and Overall Internal Controls Quanta Workforce Solutions, LLC QWS‐082020‐2B 622 32,463.75$                   

Third Party Labor 2.0312 Vegetation Management Plan Alumbra LLC 8 444 8,070.00$                     

Third Party Labor 2.0312 Vegetation Management Plan Alumbra LLC 25 554 183,076.25$                 

Third Party Labor 4.05 Development and Implementation of a Service Start and Shut‐Alumbra LLC 15 540 4,850.02$                     

Third Party Labor 4.05 Development and Implementation of a Service Start and Shut‐Alumbra LLC 16 541 6,624.92$                     

Third Party Labor 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systPeople 2.0 North America RL509353417 566 11,514.00$                   

Third Party Labor 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systPeople 2.0 North America RL509353418 567 10,363.50$                   

Third Party Labor 5.07 Commencement Cutover Planning ATCO Power (2010) Ltd. 082020‐2LB 620 48,200.00$                   

Third Party Labor 2.02 Development and Implementation of an Operational Takeove Alumbra LLC 13 549 14,280.00$                   

Third Party Labor 2.02 Development and Implementation of an Operational Takeove Alumbra LLC 14 553 21,760.00$                   

Third Party Labor Total 2,050,480.29$             

Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28255 457 4,550.00$                     

Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28544 582 2,500.00$                     

Third Party Services 1 General & Transition Management ATCO Power (2010) Ltd. 082020‐2LB 620 83,223.62$                   

Third Party Services 1 General & Transition Management ATCO PR Infrastructure Solutions Ltd. 082020‐3LB 618 1,308.93$                     

Third Party Services Non HOC 05 LUMA MC SetUp, general financial, risk management and sourAmerican Relocation Connections, LLC 28255 457 1,050.00$                     

Third Party Services 5.02 Identification and Gap Analysis American Relocation Connections, LLC 28255 457 350.00$                        

Third Party Services 8.02 Recruiting and Staffing American Relocation Connections, LLC 28255 457 1,050.00$                     

Third Party Services 2.0305 Asset Management (included in 8. Engineering and Asset ManAmerican Relocation Connections, LLC 28255 457 700.00$                        

Third Party Services 9.04 Physical Security Plan Approval American Relocation Connections, LLC 28255 457 700.00$                        

Third Party Services 1 General & Transition Management Nory Sanchez‐Alvarez 2020‐0003 496 3,528.00$                     

Third Party Services 1 General & Transition Management Nory Sanchez‐Alvarez 2020‐0011 483 167.00$                        

Third Party Services Non HOC 02 ServeCo IT Systems Workday, Inc. WD‐180585 585 206,675.00$                 

Third Party Services 8.02 Recruiting and Staffing Nory Sanchez‐Alvarez 2020‐00010 482 1,338.00$                     

Third Party Services 8.02 Recruiting and Staffing Nory Sanchez‐Alvarez 2020‐0004 480 167.79$                        

Third Party Services 8.02 Recruiting and Staffing Nory Sanchez‐Alvarez 2020‐0008 494 481.18$                        

Third Party Services 8.02 Recruiting and Staffing Nory Sanchez‐Alvarez 2020‐0009 481 6,140.26$                     

Third Party Services 8.02 Recruiting and Staffing Nory Sanchez‐Alvarez 2020‐0012 498 3,300.29$                     

Third Party Services 2.0306 Workforce Management & Training Plan Nory Sanchez‐Alvarez 2020‐0005 497 970.88$                        

Third Party Services 2.0306 Workforce Management & Training Plan Nory Sanchez‐Alvarez LUMA 2020‐0014 509 1,439.83$                     

Third Party Services 2.0307 Safety Management Plan Nory Sanchez‐Alvarez 2020‐0016 575 726.04$                        

Third Party Services 2.0307 Safety Management Plan Nory Sanchez‐Alvarez LUMA 2020‐0013 508 5,195.05$                     

Third Party Services Total 325,561.87$                 
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Travel 1 General & Transition Management Alumbra LLC 13 549 843.90$                        

Travel 1 General & Transition Management ATCO Power (2010) Ltd. 082020‐2LB 620 12,853.99$                   

Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐082020‐2B 622 16,534.25$                   

Travel 5.02 Identification and Gap Analysis International Business Machines Corporation (IBM) C20CGVT 598 7,077.31$                     

Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plAlumbra LLC 15 540 2,524.90$                     

Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plAlumbra LLC 17 546 1,957.99$                     

Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 15 540 399.20$                        

Travel 9.01 Genco Shared Services Agreement Approval Alumbra LLC 23 571 295.20$                        

Travel 9.07 System Operation Principles Regulatory Approval Alumbra LLC 19 555 290.00$                        

Travel 4.02 Evaluating and Updating Customer Service Policies and ProcedBridgeSource Utilities Solutions, LLC 1001 612 430.70$                        

Travel 1 General & Transition Management ATCO Power (2010) Ltd. 082020‐2LB 620 339.25$                        

Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐082020‐2B 622 10,492.00$                   

Travel 1 General & Transition Management Translations & More 190364 484 229.00$                        

Travel 8.02 Recruiting and Staffing Laboratorio Clinico El Morro, Inc. 2 608 1,436.00$                     

Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐082020‐2B 622 4,239.07$                     

Travel 1 General & Transition Management ATCO Power (2010) Ltd. 082020‐2LB 620 9.26‐$                            

Travel 1 General & Transition Management ATCO PR Infrastructure Solutions Ltd. 082020‐3LB 618 1,759.13$                     

Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐082020‐2B 622 11,032.33$                   

Travel 1 General & Transition Management Quanta Services Puerto Rico, LLC QSPR‐082020‐3B 647 5,808.04$                     

Travel 8.02 Recruiting and Staffing Translations & More 190364 484 19.75$                          

Travel 7.06 Handoff of Project Worksheet Activity from COR3 and Vendor Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐002 586 32.16$                          

Travel 5.07 Commencement Cutover Planning ATCO Power (2010) Ltd. 082020‐2LB 620 50.00$                          

Travel 1 General & Transition Management American Relocation Connections, LLC 28492 580 18,166.28$                   

Travel 1 General & Transition Management American Relocation Connections, LLC 28632 619 14,720.00$                   

Travel 1 General & Transition Management ATCO Power (2010) Ltd. 082020‐2LB 620 18,270.41$                   

Travel 1 General & Transition Management ATCO PR Infrastructure Solutions Ltd. 082020‐3LB 618 13,075.51$                   

Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐082020‐2B 622 12,146.77$                   

Travel 1 General & Transition Management Quanta Services Puerto Rico, LLC QSPR‐082020‐3B 647 18,671.35$                   

Travel 2.0303 Emergency Response/Disaster Recovery/Business Continuity PAlumbra LLC 13 549 766.02$                        

Travel 2.0304 Fleet Management Plan Alumbra LLC 13 549 766.02$                        

Travel 2.031 Materials Management & Warehouse Plan Alumbra LLC 13 549 766.02$                        

Travel 5.02 Identification and Gap Analysis International Business Machines Corporation (IBM) C20CGVT 598 786.38$                        

Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plAlumbra LLC 15 540 2,788.29$                     

Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plAlumbra LLC 17 546 5,625.99$                     

Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 15 540 1,751.35$                     

Travel 9.01 Genco Shared Services Agreement Approval Alumbra LLC 23 571 3,427.45$                     

Travel 9.07 System Operation Principles Regulatory Approval Alumbra LLC 19 555 5,030.18$                     

Travel 7.06 Handoff of Project Worksheet Activity from COR3 and Vendor Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐002 586 1,337.34$                     

Travel 4.02 Evaluating and Updating Customer Service Policies and ProcedBridgeSource Utilities Solutions, LLC 1001 612 327.00$                        

Travel 5.07 Commencement Cutover Planning ATCO Power (2010) Ltd. 082020‐2LB 620 9,617.81$                     

Travel 2.02 Development and Implementation of an Operational Takeove Alumbra LLC 13 549 766.02$                        

Travel 1 General & Transition Management ATCO Power (2010) Ltd. 082020‐2LB 620 1,222.93$                     

Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐082020‐2B 622 7,206.16$                     

Travel 1 General & Transition Management Quanta Services Puerto Rico, LLC QSPR‐082020‐3B 647 1,774.73$                     

Travel 2.0303 Emergency Response/Disaster Recovery/Business Continuity PAlumbra LLC 13 549 743.75$                        

Travel 2.0304 Fleet Management Plan Alumbra LLC 13 549 743.75$                        

Travel 2.031 Materials Management & Warehouse Plan Alumbra LLC 13 549 743.75$                        

Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plAlumbra LLC 15 540 4,025.00$                     

Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plAlumbra LLC 17 546 7,875.00$                     

Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 15 540 2,100.00$                     

Travel 9.01 Genco Shared Services Agreement Approval Alumbra LLC 23 571 1,925.00$                     

Travel 9.07 System Operation Principles Regulatory Approval Alumbra LLC 19 555 4,340.00$                     

Travel 7.06 Handoff of Project Worksheet Activity from COR3 and Vendor Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐002 586 885.50$                        

Travel 4.02 Evaluating and Updating Customer Service Policies and ProcedBridgeSource Utilities Solutions, LLC 1001 612 350.00$                        

Travel 5.07 Commencement Cutover Planning ATCO Power (2010) Ltd. 082020‐2LB 620 2,243.50$                     

Travel 2.02 Development and Implementation of an Operational Takeove Alumbra LLC 13 549 743.75$                        

Travel Total 244,363.92$                 

Grand Total 2,922,885.24$             
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1 General & Transition Management Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐01 86.00                          740.00                 $63,640.00

234.00                        460.00                 $107,640.00

38.00                          460.00                 $17,480.00

1 Total 358 $188,760.00
2.0303 Emergency Response/Disaster Recovery/Business Continuity Plans Alumbra LLC 13 7.00                             340.00                 $2,380.00

14 2.50                             340.00                 $850.00

2.0303 Total 9.5 $3,230.00
2.0304 Fleet Management Plan Alumbra LLC 13 42.00                          340.00                 $14,280.00

2.0304 Total 42 $14,280.00
2.031 Materials Management & Warehouse Plan Alumbra LLC 13 42.00                          340.00                 $14,280.00

2.031 Total 42 $14,280.00
6.05 Preparing Initial Budgets and Other Financial Forecasts NexTec Operating Corp 155771 0.50                             195.00                 $97.50

0.75                             195.00                 $146.25

0.75                             195.00                 $146.25

6.05 Total 2 $390.00
Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and  ATCO Power (2010) Ltd. 082020‐2LB 1.00                             5,693.50             $5,693.50

Katy Woolsey 400 20.75                          100.00                 $2,075.00

NexTec Operating Corp 156027 0.50                             195.00                 $97.50

156264 0.50                             195.00                 $97.50

1.00                             195.00                 $195.00

1.00                             195.00                 $195.00

156522 0.50                             195.00                 $97.50

People 2.0 North America RL509353416 3.25                             84.00                   $273.00

80.00                          56.00                   $4,480.00

RL509353419 90.50                          84.80                   $7,674.40

RL509353420 96.00                          112.00                 $10,752.00

Non HOC 05 Total 295 $31,630.40
Non HOC 01 ManagementCo IT Systems Quanta Workforce Solutions, LLC QWS‐082020‐2B 56.00                          190.00                 $10,640.00

148.00                        79.95                   $11,832.60

1.00                             (612.00)               ‐$612.00

Smartbridge 9060 72.25                          200.00                 $14,450.00

INV_9137 39.50                          200.00                 $7,900.00

40.00                          200.00                 $8,000.00

Non HOC 01 Total 356.75 $52,210.60
6.04 Establishing a Financial Accounting System and Account Structure People 2.0 North America RL509351334 37.50                          56.00                   $2,100.00

RL509351335 114.25                        84.80                   $9,688.40

RL509351885 82.00                          126.00                 $10,332.00

RL509351886 103.00                        112.00                 $11,536.00

6.04 Total 336.75 $33,656.40
5.02 Identification and Gap Analysis International Business Machines Corporation (IBM) C20CGVT 3.00                             60.00                   $180.00

180.00                        60.00                   $10,800.00

20.00                          295.00                 $5,900.00

266.00                        245.00                 $65,170.00

232.00                        245.00                 $56,840.00

85.00                          395.00                 $33,575.00

171.00                        60.00                   $10,260.00

89.00                          395.00                 $35,155.00

162.00                        60.00                   $9,720.00

92.50                          90.00                   $8,325.00

85.00                          395.00                 $33,575.00

Smartbridge 9061 77.50                          225.00                 $17,437.50

INV_9094 38.50                          225.00                 $8,662.50

39.00                          225.00                 $8,775.00

5.02 Total 1540.5 $304,375.00
Non HOC 02 ServeCo IT Systems International Business Machines Corporation (IBM) C20CGVV 245.00                        295.00                 $72,275.00

145.00                        295.00                 $42,775.00

60.00                          395.00                 $23,700.00

60.00                          210.00                 $12,600.00

Third Party Labor Summary
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192.00                        150.00                 $28,800.00

200.00                        395.00                 $79,000.00

35.50                          295.00                 $10,472.50

Smartbridge 8980 44.50                          180.00                 $8,010.00

9082 82.00                          225.00                 $18,450.00

INV_9109 42.50                          225.00                 $9,562.50

31.00                          225.00                 $6,975.00

Non HOC 02 Total 1137.5 $312,620.00
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to incl Alumbra LLC 15 44.00                          315.00                 $13,860.00

67.00                          315.00                 $21,105.00

74.00                          315.00                 $23,310.00

16 57.00                          302.66                 $17,251.62

102.50                        302.66                 $31,022.65

61.00                          302.66                 $18,462.26

17 40.00                          309.66                 $12,386.40

50.00                          309.66                 $15,483.00

95.00                          309.66                 $29,417.70

36.00                          309.66                 $11,147.76

18 120.00                        313.28                 $37,593.60

34.00                          313.28                 $10,651.52

38.00                          313.28                 $11,904.64

76.50                          313.28                 $23,965.92

1.02 Total 895 $277,562.07
4.04 Development of a Customer Service Transition Plan Alumbra LLC 15 12.00                          295.00                 $3,540.00

3.00                             295.00                 $885.00

8.00                             375.00                 $3,000.00

19.00                          375.00                 $7,125.00

16 8.00                             295.00                 $2,360.00

2.00                             295.00                 $590.00

4.00                             375.00                 $1,500.00

5.00                             294.23                 $1,471.15

11.00                          375.00                 $4,125.00

17 2.00                             375.00                 $750.00

32.00                          328.92                 $10,525.44

27.00                          328.92                 $8,880.84

1.00                             328.92                 $328.92

18 3.00                             353.33                 $1,059.99

68.00                          369.18                 $25,104.24

2.00                             369.18                 $738.36

1.50                             353.33                 $530.00

3.50                             369.18                 $1,292.13

BridgeSource Utilities Solutions, LLC 1001 82.00                          200.00                 $16,400.00

58.00                          150.00                 $8,700.00

59.50                          150.00                 $8,925.00

4.04 Total 411.5 $107,831.07
8.02 Recruiting and Staffing Aerotek Professional Services OP09619728 34.50                          37.20                   $1,283.40

33.25                          31.00                   $1,030.75

34.50                          37.20                   $1,283.40

34.50                          18.60                   $641.70

34.50                          31.00                   $1,069.50

34.50                          43.40                   $1,497.30

34.50                          37.20                   $1,283.40

34.50                          37.20                   $1,283.40

OP09631319 37.75                          37.20                   $1,404.30

33.58                          31.00                   $1,040.98

14.00                          37.20                   $520.80

14.50                          18.60                   $269.70

37.00                          37.20                   $1,376.40

37.50                          18.60                   $697.50

14.00                          37.20                   $520.80
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38.00                          37.20                   $1,413.60

7.50                             31.00                   $232.50

14.00                          18.60                   $260.40

35.50                          43.40                   $1,540.70

37.50                          37.20                   $1,395.00

14.00                          18.60                   $260.40

Iris Vargas LE 2020‐02 10.00                          80.00                   $800.00

22.50                          80.00                   $1,800.00

LE 2020‐03 37.50                          80.00                   $3,000.00

45.00                          80.00                   $3,600.00

LE‐2020‐01 10.00                          80.00                   $800.00

12.00                          80.00                   $960.00

2.00                             80.00                   $160.00

Translations & More 190364 6.50                             75.00                   $487.50

6.50                             75.00                   $487.50

4.00                             75.00                   $300.00

8.00                             75.00                   $600.00

9.00                             75.00                   $675.00

4.00                             75.00                   $300.00

3.00                             75.00                   $225.00

190375 10.30                          60.00                   $618.00

8.02 Total 799.88 $35,118.93
8.06 Communication Plan ATCO Power (2010) Ltd. 082020‐2LB 1.00                             8,006.37             $8,006.37

Quanta Workforce Solutions, LLC QWS‐082020‐2B 1.00                             50.00                   $50.00

1.00                             50.00                   $50.00

1.00                             800.00                 $800.00

1.00                             3,915.00             $3,915.00

1.00                             8,265.00             $8,265.00

8.06 Total 6 $21,086.37
9.01 Genco Shared Services Agreement Approval Alumbra LLC 23 46.00                          375.00                 $17,250.00

24 27.75                          375.00                 $10,406.25

30.00                          310.00                 $9,300.00

9.01 Total 103.75 $36,956.25
9.07 System Operation Principles Regulatory Approval Alumbra LLC 19 131.58                        375.00                 $49,342.50

4.00                             375.00                 $1,500.00

20 44.00                          335.89                 $14,779.16

63.00                          335.89                 $21,161.07

27.00                          335.89                 $9,069.03

5.50                             335.89                 $1,847.40

42.50                          335.89                 $14,275.33

41.00                          335.89                 $13,771.49

21 8.00                             375.00                 $3,000.00

27.00                          375.00                 $10,125.00

22 4.00                             340.00                 $1,360.00

43.50                          340.00                 $14,790.00

9.07 Total 441.08 $155,020.98
8.03 Redesign and Staff New Organization Translations & More 190368 1.00                             414.00                 $414.00

138.00                        75.00                   $10,350.00

8.03 Total 139 $10,764.00
7.06 Handoff of Project Worksheet Activity from COR3 and Vendors Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐001 9.00                             277.00                 $2,493.00

19.50                          244.00                 $4,758.00

20342‐WO1‐002 60.00                          96.00                   $5,760.00

76.00                          96.00                   $7,296.00

29.00                          244.00                 $7,076.00

36.00                          244.00                 $8,784.00

18.25                          204.00                 $3,723.00

3.50                             204.00                 $714.00

28.25                          204.00                 $5,763.00

7.06 Total 279.5 $46,367.00
7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐001 26.25                          170.00                 $4,462.50
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20342‐WO2‐002 50.25                          170.00                 $8,542.50

5.50                             204.00                 $1,122.00

12.00                          244.00                 $2,928.00

7.08 Total 94 $17,055.00
4.02 Evaluating and Updating Customer Service Policies and Procedures Alumbra LLC 15 13.00                          288.33                 $3,748.29

2.00                             288.33                 $576.66

16 21.00                          294.23                 $6,178.83

BridgeSource Utilities Solutions, LLC 1001 76.00                          150.00                 $11,400.00

4.02 Total 112 $21,903.78
8.05 Stand Up Human Capital Management (HCM) System Smartbridge INV_9095 124.00                        195.00                 $24,180.00

8.05 Total 124 $24,180.00
6.09 Processes & Procedures and Overall Internal Controls Quanta Workforce Solutions, LLC QWS‐082020‐2B 192.00                        165.00                 $31,680.00

1.00                             247.50                 $247.50

6.50                             82.50                   $536.25

6.09 Total 199.5 $32,463.75
2.0312 Vegetation Management Plan Alumbra LLC 8 3.00                             125.00                 $375.00

19.50                          310.00                 $6,045.00

6.00                             275.00                 $1,650.00

25 12.00                          125.00                 $1,500.00

294.75                        375.00                 $110,531.25

71.00                          310.00                 $22,010.00

108.50                        310.00                 $33,635.00

19.00                          275.00                 $5,225.00

37.00                          275.00                 $10,175.00

2.0312 Total 570.75 $191,146.25
4.05 Development and Implementation of a Service Start and Shut‐Off Plan Alumbra LLC 15 4.00                             346.43                 $1,385.72

10.00                          346.43                 $3,464.30

16 5.00                             348.68                 $1,743.40

14.00                          348.68                 $4,881.52

4.05 Total 33 $11,474.94
6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems People 2.0 North America RL509353417 75.75                          152.00                 $11,514.00

RL509353418 82.25                          126.00                 $10,363.50

6.07 Total 158 $21,877.50
5.07 Commencement Cutover Planning ATCO Power (2010) Ltd. 082020‐2LB 241.00                        200.00                 $48,200.00

5.07 Total 241 $48,200.00
2.02 Development and Implementation of an Operational Takeover Plan for Alumbra LLC 13 42.00                          340.00                 $14,280.00

14 64.00                          340.00                 $21,760.00

2.02 Total 106 $36,040.00
Grand Total 8833.96 $2,050,480.29
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1 General & Transition Management Alumbra LLC 13 1.00                            843.90                 $843.90

1 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐01 1.00                            5,662.80             $5,662.80

1 American Relocation Connections, LLC 28255 1.00                            350.00                 $350.00

1 1.00                            350.00                 $350.00

1 1.00                            350.00                 $350.00

1 1.00                            350.00                 $350.00

1 1.00                            350.00                 $350.00

1 1.00                            350.00                 $350.00

1 1.00                            350.00                 $350.00

1 1.00                            350.00                 $350.00

1 1.00                            350.00                 $350.00

1 1.00                            350.00                 $350.00

1 1.00                            350.00                 $350.00

1 1.00                            350.00                 $350.00

1 1.00                            350.00                 $350.00

1 28492 1.00                            741.48                 $741.48

1 1.00                            220.59                 $220.59

1 1.00                            926.85                 $926.85

1 1.00                            3,707.40             $3,707.40

1 1.00                            2,409.81             $2,409.81

1 1.00                            1,518.18             $1,518.18

1 1.00                            2,965.92             $2,965.92

1 1.00                            3,336.66             $3,336.66

1 1.00                            2,409.81             $2,409.81

1 1.00                            (10.06)                 ($70.42)

1 28544 1.00                            2,500.00             $2,500.00

1 28632 1.00                            160.00                 $160.00

1 1.00                            4,800.00             $9,600.00

1 1.00                            4,960.00             $4,960.00

1 AT&T Mobility Puerto Rico 12454746 1.00                            685.35                 $685.35

1 ATCO Power (2010) Ltd. 082020‐2LB 1.00                            23.14                   $23.14

1 1.00                            144.90                 $144.90

1 1.00                            455.79                 $455.79

1 1.00                            102.15                 $102.15

1 1.00                            4,951.14             $4,951.14

1 1.00                            116.63                 $116.63

1 1.00                            20.70                   $20.70

1 1.00                            539.08                 $539.08

1 1.00                            5,060.11             $5,060.11

1 1.00                            33.68                   $33.68

1 1.00                            598.10                 $598.10

1 1.00                            372.26                 $372.26

1 1.00                            1,345.59             $1,345.59

1 1.00                            1,308.93             $1,308.93

1 1.00                            1,308.93             $1,308.93

1 1.00                            1,878.03             $1,878.03

1 1.00                            778.80                 $778.80

1 1.00                            4,376.07             $4,376.07

1 1.00                            51.30                   $51.30

1 1.00                            142.48                 $142.48

1 1.00                            2,405.41             $2,405.41

1 1.00                            4,631.82             $4,631.82

1 1.00                            29.49                   $29.49

1 1.00                            21.68                   $21.68

1 1.00                            6,271.92             $6,271.92

1 1.00                            233.51                 $233.51

1 1.00                            24.30                   $24.30

1 1.00                            43.32                   $43.32

All Other Expense Items
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1 1.00                            2,206.00             $2,206.00

1 1.00                            45.52                   $45.52

1 1.00                            1,526.06             $1,526.06

1 1.00                            1,578.30             $1,578.30

1 1.00                            1,343.71             $1,343.71

1 1.00                            1,324.30             $1,324.30

1 1.00                            1,308.93             $1,308.93

1 1.00                            1,878.03             $1,878.03

1 1.00                            259.84                 $259.84

1 1.00                            1,526.06             $1,526.06

1 1.00                            1,308.93             $1,308.93

1 1.00                            1,878.03             $1,878.03

1 1.00                            1,308.93             $1,308.93

1 1.00                            1,578.30             $1,578.30

1 1.00                            1,578.30             $1,578.30

1 1.00                            1,617.28             $1,617.28

1 1.00                            1,308.93             $1,308.93

1 1.00                            189.70                 $189.70

1 1.00                            1,308.93             $1,308.93

1 1.00                            1,343.38             $1,343.38

1 1.00                            1,878.03             $1,878.03

1 1.00                            1,308.93             $1,308.93

1 1.00                            1,343.38             $1,343.38

1 1.00                            1,878.03             $1,878.03

1 1.00                            1,009.20             $1,009.20

1 1.00                            1,878.03             $1,878.03

1 1.00                            1,578.30             $1,578.30

1 1.00                            654.47                 $654.47

1 1.00                            1,878.03             $1,878.03

1 1.00                          1,308.93           $1,308.93

1 1.00                            1,308.93             $1,308.93

1 1.00                            1,878.03             $1,878.03

1 1.00                            1,043.65             $1,043.65

1 1.00                            1,045.63             $1,045.63

1 1.00                            1,308.93             $1,308.93

1 1.00                            1,308.93             $1,308.93

1 1.00                            1,890.66             $1,890.66

1 1.00                            1,332.12             $1,332.12

1 1.00                            1,578.30             $1,578.30

1 1.00                            1,345.45             $1,345.45

1 1.00                            1,308.93             $1,308.93

1 1.00                            1,578.30             $1,578.30

1 1.00                            1,308.93             $1,308.93

1 1.00                            1,308.93             $1,308.93

1 1.00                            1,308.93             $1,308.93

1 1.00                            1,308.93             $1,308.93

1 1.00                            1,308.93             $1,308.93

1 1.00                            2,067.73             $2,067.73

1 1.00                            1,878.03             $1,878.03

1 1.00                            1,343.38             $1,343.38

1 1.00                            1,578.30             $1,578.30

1 1.00                            1,108.15             $1,108.15

1 1.00                            1,009.20             $1,009.20

1 1.00                            1,308.93             $1,308.93

1 1.00                            2,067.73             $2,067.73

1 1.00                            1,324.30             $1,324.30

1 1.00                            1,308.93             $1,308.93

1 1.00                            62.84                   $62.84

1 1.00                            3,532.46             $3,532.46

1 1.00                            1,022.13             $1,022.13
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1 1.00                            917.65                 $917.65

1 1.00                            880.22                 $880.22

1 1.00                            387.49                 $387.49

1 1.00                            645.27                 $645.27

1 1.00                            132.96                 $132.96

1 1.00                            643.31                 $643.31

1 1.00                            375.15                 $750.30

1 1.00                            (922.78)               ($922.78)

1 ATCO PR Infrastructure Solutions Ltd. 082020‐3LB 1.00                            8,423.70             $8,423.70

1 1.00                            526.49                 $526.49

1 1.00                            1,308.93             $1,308.93

1 1.00                            569.59                 $569.59

1 1.00                            4,651.81             $4,651.81

1 1.00                            663.05                 $663.05

1 Covington & Burling LLP 60902584 20.20                          720.00                 $14,544.00

1 15.40                          1,200.00             $18,480.00

1 4.50                            825.00                 $3,712.50

1 1.00                            (995.07)               ($995.07)

1 0.30                            180.00                 $54.00

1 60906114 0.30                            1,200.00             $360.00

1 1.00                            3.59                     $3.59

1 District View Office Center 2019‐1439 1.00                            130.00                 $130.00

1 DLA Piper LLP (US) 3976834 4.70                            950.00                 $4,465.00

1 42.70                          275.00                 $11,742.50

1 30.60                          395.00                 $12,087.00

1 12.50                          1,055.00             $13,187.50

1 12.80                          235.00                 $3,008.00

1 40.00                          325.00                 $13,000.00

1 1.50                            1,245.00             $1,867.50

1 28.50                          450.00                 $12,825.00

1 2.00                            325.00                 $650.00

1 4.50                            350.00                 $1,575.00

1 3.30                            890.00                 $2,937.00

1 Nory Sanchez‐Alvarez 2020‐0003 1.00                            3,528.00             $3,528.00

1 2020‐0011 1.00                            167.00                 $167.00

1 Ogletree, Deakins, Nash, Smoak & Stewart, P.C. 90264553 1.50                            540.00                 $810.00

1 Quanta Workforce Solutions, LLC QWS‐082020‐2B 1.00                            28.65                   $28.65

1 1.00                            66.50                   $66.50

1 1.00                            85.50                   $85.50

1 1.00                            256.50                 $256.50

1 1.00                            427.50                 $427.50

1 1.00                            1,034.00             $1,034.00

1 1.00                            (49.09)                 ($49.09)

1 1.00                            (157.58)               ($157.58)

1 1.00                            12,693.80           $12,693.80

1 1.00                            2,264.65             $2,264.65

1 1.00                            2,725.00             $2,725.00

1 1.00                            100.00                 $100.00

1 1.00                            248.49                 $248.49

1 1.00                            65.00                   $65.00

1 1.00                            47.11                   $47.11

1 1.00                            69.99                   $69.99

1 1.00                            1,789.88             $1,789.88

1 1.00                            1,998.70             $1,998.70

1 1.00                            95.00                   $95.00

1 1.00                            142.07                 $142.07

1 1.00                            41.05                   $41.05

1 1.00                            333.53                 $667.06

1 1.00                            30.00                   $30.00

1 1.00                            14.90                   $29.80
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1 1.00                            19.80                   $19.80

1 1.00                            340.60                 $340.60

1 1.00                            1,033.45             $1,033.45

1 1.00                            2,150.29             $2,150.29

1 1.00                            95.00                   $95.00

1 1.00                            79.02                   $79.02

1 1.00                            210.47                 $210.47

1 1.00                            132.00                 $132.00

1 1.00                            105.00                 $105.00

1 1.00                            833.06                 $833.06

1 1.00                            376.57                 $376.57

1 1.00                            1,063.56             $1,063.56

1 1.00                            375.24                 $375.24

1 1.00                            378.00                 $378.00

1 1.00                            9,500.00             $9,500.00

1 1.00                            189.00                 $189.00

1 1.00                            10.00                   $10.00

1 1.00                            814.40                 $814.40

1 1.00                            2,185.72             $2,185.72

1 1.00                            4,233.06             $4,233.06

1 1.00                            1,343.34             $1,343.34

1 1.00                            485.20                 $485.20

1 1.00                            1,114.75             $1,114.75

1 1.00                            9.78                     $19.56

1 1.00                            211.82                 $423.64

1 1.00                            390.66                 $781.32

1 1.00                            500.81                 $500.81

1 1.00                            534.00                 $1,068.00

1 1.00                            1,622.92             $3,245.84

1 1.00                            487.41                 $487.41

1 1.00                            300.68                 $300.68

1 1.00                            300.28                 $300.28

1 1.00                            16.65                   $16.65

1 1.00                            6.99                     $6.99

1 1.00                            133.45                 $133.45

1 1.00                            348.55                 $348.55

1 1.00                            542.88                 $542.88

1 1.00                          796.67               $796.67

1 1.00                          118.52               $118.52

1 1.00                            262.63                 $262.63

1 1.00                            595.77                 $595.77

1 1.00                            1,331.90             $1,331.90

1 1.00                            1,535.11             $1,535.11

1 1.00                            2,802.39             $2,802.39

1 1.00                            191.48                 $191.48

1 1.00                            450.48                 $450.48

1 1.00                            1,241.96             $1,241.96

1 1.00                            1,376.40             $1,376.40

1 1.00                            1,912.38             $1,912.38

1 1.00                            1,043.25             $1,043.25

1 1.00                            97.23                   $97.23

1 1.00                            240.21                 $240.21

1 1.00                            81.69                   $81.69

1 1.00                            38.00                   $38.00

1 1.00                            562.67                 $562.67

1 1.00                            1,187.40             $1,187.40

1 1.00                            161.50                 $161.50

1 1.00                            1,004.00             $1,004.00

1 1.00                            710.63                 $1,421.26
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1 1.00                            3,747.57             $3,747.57

1 1.00                            2,775.75             $2,775.75

1 1.00                            895.60                 $895.60

1 Translations & More 190364 1.00                            189.00                 $189.00

1 1.00                            40.00                   $40.00

1 Quanta Services Puerto Rico, LLC QSPR‐082020‐3B 1.00                            6.01                     $6.01

1 1.00                            1,386.18             $1,386.18

1 1.00                            17,285.17           $17,285.17

1 1.00                            971.01                 $971.01

1 1.00                            1,413.42             $1,413.42

1 1.00                            3,397.23             $3,397.23

1 1.00                            440.93                 $440.93

1 1.00                            26.38                   $26.38

1 1.00                            1,333.80             $1,333.80

1 Total $418,635.63
2.0303 Emergency Response/Disaster Recovery/Business Continuity Plans Alumbra LLC 13 0.25                            2,975.00             $743.75

2.0303 0.25                            3,064.07             $766.02

2.0303 Total $1,509.77
2.0304 Fleet Management Plan Alumbra LLC 13 0.25                            2,975.00             $743.75

2.0304 0.25                            3,064.07             $766.02

2.0304 Total $1,509.77
2.031 Materials Management & Warehouse Plan Alumbra LLC 13 0.25                            2,975.00             $743.75

2.031 0.25                            3,064.07             $766.02

2.031 Total $1,509.77
Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and  American Relocation Connections, LLC 28255 1.00                            350.00                 $350.00

Non HOC 05 1.00                            350.00                 $350.00

Non HOC 05 1.00                            350.00                 $350.00

Non HOC 05 NexTec Operating Corp 156027 1.00                            8.05                     $8.05

Non HOC 05 156264 1.00                            40.23                   $40.23

Non HOC 05 Quanta Workforce Solutions, LLC QWS‐082020‐2B 1.00                            5,000.00             $5,000.00

Non HOC 05 SK Global Software A201008 1.00                            1,600.00             $1,600.00

Non HOC 05 1.00                            588.00                 $588.00

Non HOC 05 1.00                            1,200.00             $1,200.00

Non HOC 05 Total $9,486.28
5.02 Identification and Gap Analysis American Relocation Connections, LLC 28255 1.00                            350.00                 $350.00

5.02 Computer Centre 20080354 1.00                            1,098.00             $1,098.00

5.02 1.00                            578.00                 $578.00

5.02 1.00                            267.00                 $267.00

5.02 1.00                            1,245.00             $1,245.00

5.02 1.00                            867.00                 $867.00

5.02 1.00                            466.33                 $466.33

5.02 20080356 4.00                            248.00                 $992.00

5.02 4.00                            199.00                 $796.00

5.02 30.00                          49.00                   $1,470.00

5.02 30.00                          42.00                   $1,260.00

5.02 1.00                            575.63                 $575.63

5.02 30.00                          16.25                   $487.50

5.02 International Business Machines Corporation (IBM) C20CGVT 1.00                            10,780.00           $10,780.00

5.02 1.00                            181.27                 $181.27

5.02 1.00                            1,631.40             $1,631.40

5.02 1.00                            416.82                 $416.82

5.02 1.00                            3,751.37             $3,751.37

5.02 1.00                            188.29                 $188.29

5.02 1.00                            1,694.54             $1,694.54

5.02 Total $29,096.15
Non HOC 02 ServeCo IT Systems International Business Machines Corporation (IBM) C20CGVV 1.00                            10,784.90           $10,784.90

Non HOC 02 Oracle America, Inc. 928742 1.00                            2,811.14             $2,811.14

Non HOC 02 932281 1.00                            10,780.00           $10,780.00

Non HOC 02 949586 1.00                            1,470.00             $1,470.00

Non HOC 02 Workday, Inc. WD‐180585 1.00                            206,675.00         $206,675.00
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Non HOC 02 1.00                            8,267.00             $8,267.00

Non HOC 02 WD‐180585CR 1.00                            (8,267.00)            ($8,267.00)

Non HOC 02 Total $232,521.04
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to incl Alumbra LLC 15 1.00                            2,524.90             $2,524.90

1.02 1.00                            2,788.29             $2,788.29

1.02 1.00                            4,025.00             $4,025.00

1.02 1.00                            3,280.00             $3,280.00

1.02 17 1.00                            1,957.99             $1,957.99

1.02 1.00                            5,625.99             $5,625.99

1.02 1.00                            7,875.00             $7,875.00

1.02 1.00                            3,556.80             $3,556.80

1.02 Innovative Emergency Management, Inc. (IEM) 20342‐DC‐001 1.00                            26,330.44           $26,330.44

1.02 Total $57,964.41
4.04 Development of a Customer Service Transition Plan Alumbra LLC 15 1.00                            399.20                 $399.20

4.04 1.00                            1,751.35             $1,751.35

4.04 1.00                            2,100.00             $2,100.00

4.04 BridgeSource Utilities Solutions, LLC 1001 1.00                            1,317.00             $1,317.00

4.04 Total $5,567.55
8.02 Recruiting and Staffing Aerotek Professional Services OP09619728 1.00                            93.72                   $93.72

8.02 OP09631319 1.00                            106.64                 $106.64

8.02 American Relocation Connections, LLC 28255 1.00                            350.00                 $350.00

8.02 1.00                            350.00                 $350.00

8.02 1.00                            350.00                 $350.00

8.02 Laboratorio Clinico El Morro, Inc. 2 1.00                            800.00                 $800.00

8.02 1.00                            636.00                 $636.00

8.02 1.00                            40.00                   $40.00

8.02 Nory Sanchez‐Alvarez 2020‐00010 1.00                            1,338.00             $1,338.00

8.02 2020‐0004 1.00                            167.79                 $167.79

8.02 2020‐0008 1.00                            481.18                 $481.18

8.02 2020‐0009 1.00                            6,140.26             $6,140.26

8.02 2020‐0012 1.00                            3,300.29             $3,300.29

8.02 Translations & More 190364 1.00                            132.95                 $132.95

8.02 1.00                            7.00                     $7.00

8.02 1.00                            12.75                   $12.75

8.02 190375 1.00                            24.72                   $24.72

8.02 Total $14,331.30
9.01 Genco Shared Services Agreement Approval Alumbra LLC 23 1.00                            295.20                 $295.20

9.01 1.00                            3,427.45             $3,427.45

9.01 1.00                            1,925.00             $1,925.00

9.01 1.00                            690.00                 $690.00

9.01 Total $6,337.65
9.07 System Operation Principles Regulatory Approval Alumbra LLC 19 1.00                            290.00                 $290.00

9.07 1.00                            5,030.18             $5,030.18

9.07 1.00                            350.00                 $350.00

9.07 1.00                            3,990.00             $3,990.00

9.07 1.00                            2,033.70             $2,033.70

9.07 21 1.00                            525.00                 $525.00

9.07 Total $12,218.88
2.0305 Asset Management (included in 8. Engineering and Asset Management)American Relocation Connections, LLC 28255 1.00                            350.00                 $350.00

2.0305 1.00                            350.00                 $350.00

2.0305 Total $700.00
9.04 Physical Security Plan Approval American Relocation Connections, LLC 28255 1.00                            350.00                 $350.00

9.04 1.00                            350.00                 $350.00

9.04 Total $700.00
2.0306 Workforce Management & Training Plan Nory Sanchez‐Alvarez 2020‐0005 1.00                            970.88                 $970.88

2.0306 LUMA 2020‐0014 1.00                            1,439.83             $1,439.83

2.0306 Total $2,410.71
2.0307 Safety Management Plan Nory Sanchez‐Alvarez 2020‐0016 1.00                            726.04                 $726.04

2.0307 LUMA 2020‐0013 1.00                            5,195.05             $5,195.05

2.0307 Total $5,921.09
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7.06 Handoff of Project Worksheet Activity from COR3 and Vendors Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐002 1.00                            1,337.34             $1,337.34

7.06 1.00                            885.50                 $885.50

7.06 1.00                            1,104.12             $1,104.12

7.06 1.00                            32.16                   $32.16

7.06 Total $3,359.12
7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐002 1.00                            162.00                 $162.00

7.08 Total $162.00
4.02 Evaluating and Updating Customer Service Policies and Procedures BridgeSource Utilities Solutions, LLC 1001 1.00                            500.00                 $500.00

4.02 1.00                            430.70                 $430.70

4.02 1.00                            327.00                 $327.00

4.02 1.00                            350.00                 $350.00

4.02 Total $1,607.70
12.06 Operator Representations and Warranties Covington & Burling LLP 60906115 9.60                            720.00                 $6,912.00

12.06 6.00                            1,200.00             $7,200.00

12.06 Total $14,112.00
5.07 Commencement Cutover Planning ATCO Power (2010) Ltd. 082020‐2LB 1.00                            50.00                   $50.00

5.07 1.00                            2,243.50             $2,243.50

5.07 1.00                            9,617.81             $9,617.81

5.07 Total $11,911.31
Non HOC 07 Operator Representations and Warranties ATCO Power (2010) Ltd. 082020‐2LB 1.00                            33,514.25           $33,514.25

Non HOC 07 Total $33,514.25
2.02 Development and Implementation of an Operational Takeover Plan for Alumbra LLC 13 0.25                            2,975.00             $743.75

2.02 0.25                            3,064.07             $766.02

2.02 1.00                            1,808.80             $1,808.80

2.02 Quanta Services Puerto Rico, LLC QSPR‐082020‐3B 1.00                            4,000.00             $4,000.00

2.02 Total $7,318.57
Grand Total $872,404.95
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Aerotek Professional Services OP09619728 $9,466.57
Aerotek Professional Services OP09631319 $11,039.72
Alumbra LLC 8 $8,070.00
Alumbra LLC 13 $53,911.78
Alumbra LLC 14 $22,610.00
Alumbra LLC 15 $98,868.71
Alumbra LLC 16 $89,586.43
Alumbra LLC 17 $107,935.84
Alumbra LLC 18 $112,840.40
Alumbra LLC 19 $62,536.38
Alumbra LLC 20 $74,903.48
Alumbra LLC 21 $13,650.00
Alumbra LLC 22 $16,150.00
Alumbra LLC 23 $23,587.65
Alumbra LLC 24 $19,706.25
Alumbra LLC 25 $183,076.25
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐01 $194,422.80
American Relocation Connections, LLC 28255 $8,400.00
American Relocation Connections, LLC 28492 $18,166.28
American Relocation Connections, LLC 28544 $2,500.00
American Relocation Connections, LLC 28632 $14,720.00
AT&T Mobility Puerto Rico 12454746 $685.35
ATCO Power (2010) Ltd. 082020‐2LB $232,246.52
ATCO PR Infrastructure Solutions Ltd. 082020‐3LB $16,143.57
BridgeSource Utilities Solutions, LLC 1001 $48,349.70
Computer Centre 20080354 $4,521.33
Computer Centre 20080356 $5,581.13
Covington & Burling LLP 60902584 $35,795.43
Covington & Burling LLP 60906114 $363.59
Covington & Burling LLP 60906115 $14,112.00
District View Office Center 2019‐1439 $130.00
DLA Piper LLP (US) 3976834 $77,344.50
Innovative Emergency Management, Inc. (IEM) 20342‐DC‐001 $26,330.44
Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐001 $7,251.00
Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐002 $42,475.12
Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐001 $4,462.50
Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐002 $12,754.50
International Business Machines Corporation (IBM) C20CGVT $288,143.69
International Business Machines Corporation (IBM) C20CGVV $280,407.40
Iris Vargas LE 2020‐02 $2,600.00
Iris Vargas LE 2020‐03 $6,600.00
Iris Vargas LE‐2020‐01 $1,920.00
Katy Woolsey 400 $2,075.00
Laboratorio Clinico El Morro, Inc. 2 $1,476.00
NexTec Operating Corp 155771 $390.00
NexTec Operating Corp 156027 $105.55
NexTec Operating Corp 156264 $527.73
NexTec Operating Corp 156522 $97.50
Nory Sanchez‐Alvarez 2020‐00010 $1,338.00
Nory Sanchez‐Alvarez 2020‐0003 $3,528.00
Nory Sanchez‐Alvarez 2020‐0004 $167.79
Nory Sanchez‐Alvarez 2020‐0005 $970.88
Nory Sanchez‐Alvarez 2020‐0008 $481.18
Nory Sanchez‐Alvarez 2020‐0009 $6,140.26
Nory Sanchez‐Alvarez 2020‐0011 $167.00
Nory Sanchez‐Alvarez 2020‐0012 $3,300.29
Nory Sanchez‐Alvarez 2020‐0016 $726.04
Nory Sanchez‐Alvarez LUMA 2020‐0013 $5,195.05

Summary of Additional Costs & Expenses by Invoice
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Expenses Summaries Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

Vendor Invoice # Sum of Total (USD)

Nory Sanchez‐Alvarez LUMA 2020‐0014 $1,439.83
Ogletree, Deakins, Nash, Smoak & Stewart, P.C. 90264553 $810.00
Oracle America, Inc. 928742 $2,811.14
Oracle America, Inc. 932281 $10,780.00
Oracle America, Inc. 949586 $1,470.00
People 2.0 North America RL509351334 $2,100.00
People 2.0 North America RL509351335 $9,688.40
People 2.0 North America RL509351885 $10,332.00
People 2.0 North America RL509351886 $11,536.00
People 2.0 North America RL509353416 $4,753.00
People 2.0 North America RL509353417 $11,514.00
People 2.0 North America RL509353418 $10,363.50
People 2.0 North America RL509353419 $7,674.40
People 2.0 North America RL509353420 $10,752.00
Quanta Workforce Solutions, LLC QWS‐082020‐2B $158,219.34
SK Global Software A201008 $3,388.00
Smartbridge 8980 $8,010.00
Smartbridge 9060 $14,450.00
Smartbridge 9061 $17,437.50
Smartbridge 9082 $18,450.00
Smartbridge INV_9094 $17,437.50
Smartbridge INV_9109 $16,537.50
Smartbridge INV_9137 $15,900.00
Smartbridge INV_9095 $24,180.00
Translations & More 190364 $3,456.70
Translations & More 190368 $10,764.00
Translations & More 190375 $642.72
Workday, Inc. WD‐180585 $214,942.00
Workday, Inc. WD‐180585CR ($8,267.00)
Quanta Services Puerto Rico, LLC QSPR‐082020‐3B $30,260.13
Total $2,922,885.24
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Comparison Orig. vs Rev1 Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

Expense report ‐ Vendor Expense report ‐ Invoice # (A)
Inv. FETS‐0820‐01

(B)
P3A Approved

(From review meeting)

(C)
P3A Not Approved

(D)
Inv. FETS‐0820‐01 Rev1

(F)
Diff. between P3A 

Approved and Rev. Inv 
(D‐B)

Aerotek Professional Services OP09619728 $9,466.57 $9,466.57 $0.00 $9,466.57 $0.00

Aerotek Professional Services OP09631319 $11,039.72 $11,039.72 $0.00 $11,039.72 $0.00

Aerotek Professional Services Total $20,506.29 $20,506.29 $0.00 $20,506.29 $0.00
Alumbra LLC 8 $8,070.00 $8,070.00 $0.00 $8,070.00 $0.00

Alumbra LLC 13 $53,911.78 $53,911.78 $0.00 $53,911.78 $0.00

Alumbra LLC 14 $22,610.00 $22,610.00 $0.00 $22,610.00 $0.00

Alumbra LLC 15 $98,868.71 $98,868.71 $0.00 $98,868.71 $0.00

Alumbra LLC 16 $89,586.43 $89,586.43 $0.00 $89,586.43 $0.00

Alumbra LLC 17 $107,935.84 $107,935.84 $0.00 $107,935.84 $0.00

Alumbra LLC 18 $112,840.40 $112,840.40 $0.00 $112,840.40 $0.00

Alumbra LLC 19 $62,536.38 $62,536.38 $0.00 $62,536.38 $0.00

Alumbra LLC 20 $74,903.48 $74,903.48 $0.00 $74,903.48 $0.00

Alumbra LLC 21 $13,650.00 $13,650.00 $0.00 $13,650.00 $0.00

Alumbra LLC 22 $16,150.00 $16,150.00 $0.00 $16,150.00 $0.00

Alumbra LLC 23 $23,587.65 $23,587.65 $0.00 $23,587.65 $0.00

Alumbra LLC 24 $19,706.25 $19,706.25 $0.00 $19,706.25 $0.00

Alumbra LLC 25 $183,076.25 $183,076.25 $0.00 $183,076.25 $0.00

Alumbra LLC Total $887,433.17 $887,433.17 $0.00 $887,433.17 $0.00
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐01 $194,422.80 $194,422.80 $0.00 $194,422.80 $0.00

Alvarez & Marsal Corporate Performance Improvement, LLC Total $194,422.80 $194,422.80 $0.00 $194,422.80 $0.00
American Relocation Connections, LLC 28205 $29,388.50 $0.00 ($29,388.50) $0.00

American Relocation Connections, LLC 28255 $8,400.00 $8,400.00 $0.00 $8,400.00 $0.00

American Relocation Connections, LLC 28374 $1,054.45 $0.00 ($1,054.45) $0.00

American Relocation Connections, LLC 28375 $16,320.00 $0.00 ($16,320.00) $0.00

American Relocation Connections, LLC 28389 $15,840.00 $0.00 ($15,840.00) $0.00

American Relocation Connections, LLC 28415 $475.85 $0.00 ($475.85) $0.00

American Relocation Connections, LLC 28492 $18,166.28 $18,166.28 $0.00 $18,166.28 $0.00

American Relocation Connections, LLC 28537 $30,794.50 $0.00 ($30,794.50) $0.00

American Relocation Connections, LLC 28544 $2,500.00 $2,500.00 $0.00 $2,500.00 $0.00

American Relocation Connections, LLC 28615 $1,070.26 $0.00 ($1,070.26) $0.00

American Relocation Connections, LLC 28632 $14,720.00 $14,720.00 $0.00 $14,720.00 $0.00

American Relocation Connections, LLC Total $138,729.84 $43,786.28 ($94,943.56) $43,786.28 $0.00
AT&T Mobility Puerto Rico 12454746 $685.35 $685.35 $0.00 $685.35 $0.00

AT&T Mobility Puerto Rico Total $685.35 $685.35 $0.00 $685.35 $0.00
ATCO Power (2010) Ltd. 082020‐2LB $232,246.52 $232,246.52 $0.00 $232,246.52 $0.00

ATCO Power (2010) Ltd. Total $232,246.52 $232,246.52 $0.00 $232,246.52 $0.00
ATCO PR Infrastructure Solutions Ltd. 082020‐3LB $45,280.24 $16,143.58 ($29,136.66) $16,143.57 ($0.01)

ATCO PR Infrastructure Solutions Ltd. Total $45,280.24 $16,143.58 ($29,136.66) $16,143.57 ($0.01)
BridgeSource Utilities Solutions, LLC 1001 $48,349.70 $48,349.70 $0.00 $48,349.70 $0.00

BridgeSource Utilities Solutions, LLC Total $48,349.70 $48,349.70 $0.00 $48,349.70 $0.00
Computer Centre 20080354 $4,521.33 $4,521.33 $0.00 $4,521.33 $0.00

Computer Centre 20080356 $5,581.13 $5,581.13 $0.00 $5,581.13 $0.00

Computer Centre Total $10,102.46 $10,102.46 $0.00 $10,102.46 $0.00
Covington & Burling LLP 60902584 $35,795.43 $35,795.43 $0.00 $35,795.43 $0.00

Covington & Burling LLP 60906114 $363.59 $363.59 $0.00 $363.59 $0.00

Covington & Burling LLP 60906115 $14,112.00 $14,112.00 $0.00 $14,112.00 $0.00

Covington & Burling LLP Total $50,271.02 $50,271.02 $0.00 $50,271.02 $0.00
District View Office Center 2019‐1439 $130.00 $130.00 $0.00 $130.00 $0.00

District View Office Center Total $130.00 $130.00 $0.00 $130.00 $0.00
DLA Piper LLP (US) 3976834 $77,344.50 $77,344.50 $0.00 $77,344.50 $0.00

DLA Piper LLP (US) Total $77,344.50 $77,344.50 $0.00 $77,344.50 $0.00
Innovative Emergency Management, Inc. (IEM) 20342‐DC‐001 $26,330.44 $26,330.44 $0.00 $26,330.44 $0.00

Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐001 $7,251.00 $7,251.00 $0.00 $7,251.00 $0.00

Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐002 $42,475.12 $42,475.12 $0.00 $42,475.12 $0.00

Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐001 $4,462.50 $4,462.50 $0.00 $4,462.50 $0.00

Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐002 $12,754.50 $12,754.50 $0.00 $12,754.50 $0.00

Innovative Emergency Management, Inc. (IEM) Total $93,273.56 $93,273.56 $0.00 $93,273.56 $0.00
International Business Machines Corporation (IBM) C20CGVT $288,143.69 $288,143.69 $0.00 $288,143.69 $0.00

International Business Machines Corporation (IBM) C20CGVV $280,407.40 $280,407.40 $0.00 $280,407.40 $0.00

International Business Machines Corporation (IBM) Total $568,551.09 $568,551.09 $0.00 $568,551.09 $0.00
Iris Vargas LE 2020‐02 $2,600.00 $2,600.00 $0.00 $2,600.00 $0.00

Iris Vargas LE 2020‐03 $6,600.00 $6,600.00 $0.00 $6,600.00 $0.00

Iris Vargas LE‐2020‐01 $1,920.00 $1,920.00 $0.00 $1,920.00 $0.00

Iris Vargas Total $11,120.00 $11,120.00 $0.00 $11,120.00 $0.00
Katy Woolsey 400 $2,075.00 $2,075.00 $0.00 $2,075.00 $0.00

Katy Woolsey Total $2,075.00 $2,075.00 $0.00 $2,075.00 $0.00
Korn Ferry (US) NW 5854 90386637 $4,000.00 $0.00 ($4,000.00) $0.00

Korn Ferry (US) NW 5854 90386638 $2,400.00 $0.00 ($2,400.00) $0.00

Korn Ferry (US) NW 5854 90386639 $4,000.00 $0.00 ($4,000.00) $0.00

Korn Ferry (US) NW 5854 90386640 $4,000.00 $0.00 ($4,000.00) $0.00

Korn Ferry (US) NW 5854 90386641 $4,000.00 $0.00 ($4,000.00) $0.00

Korn Ferry (US) NW 5854 Total $18,400.00 $0.00 ($18,400.00) $0.00 $0.00
Laboratorio Clinico El Morro, Inc. 2 $1,476.00 $1,476.00 $0.00 $1,476.00 $0.00

Laboratorio Clinico El Morro, Inc. Total $1,476.00 $1,476.00 $0.00 $1,476.00 $0.00
NexTec Operating Corp 155771 $390.00 $390.00 $0.00 $390.00 $0.00

NexTec Operating Corp 156027 $105.55 $105.55 $0.00 $105.55 $0.00

NexTec Operating Corp 156264 $527.73 $527.73 $0.00 $527.73 $0.00

NexTec Operating Corp 156522 $97.50 $97.50 $0.00 $97.50 $0.00

NexTec Operating Corp Total $1,120.78 $1,120.78 $0.00 $1,120.78 $0.00
Nory Sanchez‐Alvarez 2020‐00010 $1,338.00 $1,338.00 $0.00 $1,338.00 $0.00

Nory Sanchez‐Alvarez 2020‐0003 $3,528.00 $3,528.00 $0.00 $3,528.00 $0.00

Nory Sanchez‐Alvarez 2020‐0004 $167.79 $167.79 $0.00 $167.79 $0.00

Nory Sanchez‐Alvarez 2020‐0005 $970.88 $970.88 $0.00 $970.88 $0.00

Nory Sanchez‐Alvarez 2020‐0008 $481.18 $481.18 $0.00 $481.18 $0.00

Nory Sanchez‐Alvarez 2020‐0009 $6,140.26 $6,140.26 $0.00 $6,140.26 $0.00

Nory Sanchez‐Alvarez 2020‐0011 $167.00 $167.00 $0.00 $167.00 $0.00

Nory Sanchez‐Alvarez 2020‐0012 $3,300.29 $3,300.29 $0.00 $3,300.29 $0.00

Nory Sanchez‐Alvarez 2020‐0016 $726.04 $726.04 $0.00 $726.04 $0.00

Nory Sanchez‐Alvarez LUMA 2020‐0013 $5,195.05 $5,195.05 $0.00 $5,195.05 $0.00

Nory Sanchez‐Alvarez LUMA 2020‐0014 $1,439.83 $1,439.83 $0.00 $1,439.83 $0.00

Nory Sanchez‐Alvarez LUMA 2020‐0017 $725.76 $0.00 ($725.76) $0.00

Nory Sanchez‐Alvarez LUMA 2020‐0018 $3,843.07 $0.00 ($3,843.07) $0.00
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Comparison Orig. vs Rev1 Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

Expense report ‐ Vendor Expense report ‐ Invoice # (A)
Inv. FETS‐0820‐01

(B)
P3A Approved

(From review meeting)

(C)
P3A Not Approved

(D)
Inv. FETS‐0820‐01 Rev1

(F)
Diff. between P3A 

Approved and Rev. Inv 
(D‐B)

Nory Sanchez‐Alvarez LUMA 2020‐0019 $1,445.36 $0.00 ($1,445.36) $0.00

Nory Sanchez‐Alvarez LUMA 2020‐0020 $707.98 $0.00 ($707.98) $0.00

Nory Sanchez‐Alvarez Total $30,176.49 $23,454.32 ($6,722.17) $23,454.32 $0.00
Ogletree, Deakins, Nash, Smoak & Stewart, P.C. 90264553 $810.00 $810.00 $0.00 $810.00 $0.00

Ogletree, Deakins, Nash, Smoak & Stewart, P.C. 90270507 $1,670.00 $0.00 ($1,670.00) $0.00

Ogletree, Deakins, Nash, Smoak & Stewart, P.C. Total $2,480.00 $810.00 ($1,670.00) $810.00 $0.00
Oracle America, Inc. 928742 $2,811.14 $2,811.14 $0.00 $2,811.14 $0.00

Oracle America, Inc. 932281 $10,780.00 $10,780.00 $0.00 $10,780.00 $0.00

Oracle America, Inc. 949586 $1,470.00 $1,470.00 $0.00 $1,470.00 $0.00

Oracle America, Inc. Total $15,061.14 $15,061.14 $0.00 $15,061.14 $0.00
People 2.0 North America RL509351334 $2,100.00 $2,100.00 $0.00 $2,100.00 $0.00

People 2.0 North America RL509351335 $9,688.40 $9,688.40 $0.00 $9,688.40 $0.00

People 2.0 North America RL509351884‐R1 $12,882.00 $0.00 ($12,882.00) $0.00

People 2.0 North America RL509351885 $10,332.00 $10,332.00 $0.00 $10,332.00 $0.00

People 2.0 North America RL509351886 $11,536.00 $11,536.00 $0.00 $11,536.00 $0.00

People 2.0 North America RL509353416 $4,753.00 $4,753.00 $0.00 $4,753.00 $0.00

People 2.0 North America RL509353417 $11,514.00 $11,514.00 $0.00 $11,514.00 $0.00

People 2.0 North America RL509353418 $10,363.50 $10,363.50 $0.00 $10,363.50 $0.00

People 2.0 North America RL509353419 $7,674.40 $7,674.40 $0.00 $7,674.40 $0.00

People 2.0 North America RL509353420 $10,752.00 $10,752.00 $0.00 $10,752.00 $0.00

People 2.0 North America RL509354085 $1,216.00 $0.00 ($1,216.00) $0.00

People 2.0 North America Total $92,811.30 $78,713.30 ($14,098.00) $78,713.30 $0.00
Quanta Workforce Solutions, LLC QWS‐082020‐2B $175,445.98 $158,219.34 ($17,226.64) $158,219.34 $0.00

Quanta Workforce Solutions, LLC Total $175,445.98 $158,219.34 ($17,226.64) $158,219.34 $0.00
SK Global Software A201008 $3,388.00 $3,388.00 $0.00 $3,388.00 $0.00

SK Global Software Total $3,388.00 $3,388.00 $0.00 $3,388.00 $0.00
Smartbridge 8980 $8,010.00 $8,010.00 $0.00 $8,010.00 $0.00

Smartbridge 9060 $14,450.00 $14,450.00 $0.00 $14,450.00 $0.00

Smartbridge 9061 $17,437.50 $17,437.50 $0.00 $17,437.50 $0.00

Smartbridge 9082 $18,450.00 $18,450.00 $0.00 $18,450.00 $0.00

Smartbridge INV_9094 $17,437.50 $17,437.50 $0.00 $17,437.50 $0.00

Smartbridge INV_9109 $16,537.50 $16,537.50 $0.00 $16,537.50 $0.00

Smartbridge INV_9137 $15,900.00 $15,900.00 $0.00 $15,900.00 $0.00

Smartbridge INV_9095 $24,180.00 $24,180.00 $0.00 $24,180.00 $0.00

Smartbridge Total $132,402.50 $132,402.50 $0.00 $132,402.50 $0.00
Translations & More 190364 $3,456.70 $3,456.70 $0.00 $3,456.70 $0.00

Translations & More 190368 $10,764.00 $10,764.00 $0.00 $10,764.00 $0.00

Translations & More 190375 $642.72 $642.72 $0.00 $642.72 $0.00

Translations & More Total $14,863.42 $14,863.42 $0.00 $14,863.42 $0.00
Workday, Inc. WD‐180585 $214,942.00 $214,942.00 $0.00 $214,942.00 $0.00

Workday, Inc. WD‐180585CR ($8,267.00) ($8,267.00) $0.00 ($8,267.00) $0.00

Workday, Inc. Total $206,675.00 $206,675.00 $0.00 $206,675.00 $0.00
Quanta Services Puerto Rico, LLC QSPR‐082020‐3B $30,260.13 $30,260.13 $0.00 $30,260.13 $0.00

Quanta Services Puerto Rico, LLC Total $30,260.13 $30,260.13 $0.00 $30,260.13 $0.00
Grand Total $3,105,082.28 $2,922,885.25 ($182,197.03) $2,922,885.24 ($0.01)
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Summary by HOC Item Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

Detailed hours broken out

 P3A review ‐ not approved

19650.5 368.0             (970.0)           (58.0)                 18,990.5              22,626.5               41,617.0                0.0                            18,990.5                   22,626.5                   41,617.0                   8,952.2                (118.3)                   8,834.0                  2,460.8                11,294.7              ‐                        8,834.0             2,460.8            11,294.7               27,824.5           27,824.5           52,911.7           52,911.7            

MCL Code Name
Internal 

August Hrs

 Internal July 
and June Hrs 
(Not Prev Inv.) 

  P3A review ‐ 
not approved 

 Labour 
Adjustments 

 Sub‐Total 
August Labor 

 Internal Cum. 
Hrs. from Prev. 

Inv. (w/o 
Allocation) 

 Internal Cum. Hrs 
(w/o Allocation) 

 Internal 
Reallocations 

 Internal After 
Allocation 

 Internal Cum. Hrs. 
from Prev. Inv. 
(with Allocation) 

 Internal Cum. Hrs 
(with Allocation) 

Third Party 
Hours Rev 0

 P3A review ‐ not 
approved2

Third Party 
August Hrs

Third Party Cum. 
Hrs. from Prev. 

Inv. (w/o 
Allocation)

Third Party Cum. 
Hrs (w/o 
Allocation)

Third Part 
Reallocations

Third Party 
After 

Allocation

Third Party 
Cum. Hrs. from 
Prev. Inv. (with 
Allocation)

Third Party Cum. 
Hrs (with 
Allocation)

August Hours ‐ 
Unallocated

August Hours 
as Allocated

Total Hours 
(w/o 

Allocation)

Total Hours 
(with Allocation)

1 General & Transition Management 2,699.5            ‐                (267.0)           (58.0)                2,374.5                4,774.0                  7,148.5                   ‐                             2,374.5                      4,778.0                      7,152.5                      364.5 ‐6.5 358 129 487 ‐                         358.0                 129 487.0                      2,732.5               2,732.5              7,635.5              7,639.5                

1.01 Government Approvals 136.0               ‐                136.0                   250.0                      386.0                      ‐                             136.0                         265.0                         401.0                         0 0 0 0 0 ‐                         ‐                     0 ‐                          136.0                  136.0                 386.0                 401.0                    

1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan 

to include cost estimates)

1,685.5            ‐                (7.5)               1,678.0                1,198.0                  2,876.0                   ‐                             1,678.0                      1,183.0                      2,861.0                      895 0 895 484.5 1379.5 (895.0)                    ‐                     0 ‐                          2,573.0               1,678.0              4,255.5              2,861.0                

1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver 

approvals)

467.5               26.5              494.0                   662.5                      1,156.5                   (247.0)                        247.0                         359.5                         606.5                         0 0 0 52 52 ‐                         ‐                     52 52.0                        494.0                  247.0                 1,208.5              658.5                    

2.01 Development and Implementation of an Operations Takeover 

Plan for Transmission and Sub‐Transmission Inside and Outside 

of the Plant

140.5               ‐                140.5                   80.0                        220.5                      ‐                             140.5                         160.0                         300.5                         0 0 0 0 0 ‐                         ‐                     0 ‐                          140.5                  140.5                 220.5                 300.5                    

2.02 Development and Implementation of an Operational Takeover 

Plan for the Electric Distribution System

1,163.5            ‐                (54.0)             1,109.5                69.0                        1,178.5                   ‐                             1,109.5                      1,624.5                      2,734.0                      106 0 106 0 106 ‐                         106.0                 50.5 156.5                      1,215.5               1,215.5              1,284.5              2,890.5                

2.0301 Transition Plan for T&D Control Centers 151.0               ‐                (27.0)             124.0                   180.5                      304.5                      ‐                             124.0                         180.5                         304.5                         0 0 0 0 0 ‐                         ‐                     0 ‐                          124.0                  124.0                 304.5                 304.5                    

2.0302 Transition Plan for Operations and Maintenance (O&M) 

Activities

1,787.0            ‐                (124.5)           1,662.5                54.5                        1,717.0                   ‐                             1,662.5                      2,092.5                      3,755.0                      0 0 0 0 0 ‐                         ‐                     70 70.0                        1,662.5               1,662.5              1,717.0              3,825.0                

2.0303 Emergency Response/Disaster Recovery/Business Continuity 

Plans

28.0                 ‐                28.0                     46.0                        74.0                         ‐                             28.0                           46.0                           74.0                           9.5 0 9.5 0 9.5 ‐                         9.5                     0 9.5                          37.5                    37.5                   83.5                   83.5                      

2.0304 Fleet Management Plan 465.0               ‐                (16.0)             449.0                   290.0                      739.0                      ‐                             449.0                         290.0                         739.0                         42 0 42 0 42 ‐                         42.0                   0 42.0                        491.0                  491.0                 781.0                 781.0                    

2.0305 Asset Management (included in 8. Engineering and Asset 

Management)

398.5               341.5            (92.0)             648.0                   194.5                      842.5                      ‐                             648.0                         34.5                           682.5                         0 0 0 0 0 ‐                         ‐                     0 ‐                          648.0                  648.0                 842.5                 682.5                    

2.0306 Workforce Management & Training Plan 463.0               ‐                463.0                   302.0                      765.0                      ‐                             463.0                         302.0                         765.0                         2 ‐2 0 0 0 ‐                         ‐                     0 ‐                          463.0                  463.0                 765.0                 765.0                    

2.0307 Safety Management Plan 461.5               ‐                461.5                   547.0                      1,008.5                   ‐                             461.5                         547.0                         1,008.5                      2 ‐2 0 0 0 ‐                         ‐                     0 ‐                          461.5                  461.5                 1,008.5              1,008.5                

2.0308 Engineering and Asset Management 575.5               ‐                575.5                   549.5                      1,125.0                   ‐                             575.5                         549.5                         1,125.0                      0 0 0 0 0 ‐                         ‐                     0 ‐                          575.5                  575.5                 1,125.0              1,125.0                

2.0309 Identification of Real Estate 109.5               ‐                (40.0)             69.5                     227.5                      297.0                      ‐                             69.5                           227.5                         297.0                         0 0 0 0 0 ‐                         ‐                     0 ‐                          69.5                    69.5                   297.0                 297.0                    

2.031 Materials Management & Warehouse Plan 259.5               ‐                (40.0)             219.5                   245.5                      465.0                      ‐                             219.5                         245.5                         465.0                         42 0 42 0 42 ‐                         42.0                   0 42.0                        261.5                  261.5                 507.0                 507.0                    

2.0311 System Operations Plan ‐                   ‐                ‐                       ‐                          ‐                           44.6                           44.6                           ‐                             44.6                           0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      44.6                   ‐                     44.6                      

2.0312 Vegetation Management Plan 123.5               ‐                123.5                   142.0                      265.5                      ‐                             123.5                         142.0                         265.5                         570.75 0 570.75 0 570.75 ‐                         570.8                 0 570.8                      694.3                  694.3                 836.3                 836.3                    

2.04 Update Emergency Operations Manual and Business 

Continuity/Disaster Recovery Plan

‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

2.05 Environmental Exposure Management Plan 321.0               ‐                321.0                   276.0                      597.0                      ‐                             321.0                         276.0                         597.0                         0 0 0 0 0 ‐                         ‐                     0 ‐                          321.0                  321.0                 597.0                 597.0                    

3.01 Remediation Plan Proposal 11.0                 ‐                11.0                     ‐                          11.0                         178.2                         189.2                         30.0                           219.2                         0 0 0 0 0 ‐                         ‐                     0 ‐                          11.0                    189.2                 11.0                   219.2                    

3.02 Development of Improvement Initiatives ‐                   ‐                ‐                       ‐                          ‐                           178.2                         178.2                         500.5                         678.7                         0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      178.2                 ‐                     678.7                    

3.03 Consolidate Plans from All Areas ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

3.04 Development of System Remediation Plan 445.5               ‐                445.5                   530.5                      976.0                      (401.0)                        44.6                           ‐                             44.6                           0 0 0 0 0 ‐                         ‐                     0 ‐                          445.5                  44.6                   976.0                 44.6                      

3.05 Approval of System Remediation Plan ‐                   ‐                ‐                       ‐                          ‐                           98.8                           98.8                           121.7                         220.5                         0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      98.8                   ‐                     220.5                    

4.01 Evaluating Customer Service Facilities and Assets 89.0                 ‐                89.0                     32.5                        121.5                      ‐                             89.0                           32.5                           121.5                         0 0 0 0 0 ‐                         ‐                     0 ‐                          89.0                    89.0                   121.5                 121.5                    

4.02 Evaluating and Updating Customer Service Policies and 

Procedures

‐                   ‐                ‐                       30.0                        30.0                         ‐                             ‐                             30.0                           30.0                           112 0 112 49 161 ‐                         112.0                 49 161.0                      112.0                  112.0                 191.0                 191.0                    

4.03 Development of a Meter Reading Plan 131.5               ‐                131.5                   163.0                      294.5                      ‐                             131.5                         163.0                         294.5                         0 0 0 0 0 ‐                         ‐                     0 ‐                          131.5                  131.5                 294.5                 294.5                    

4.04 Development of a Customer Service Transition Plan 200.0               ‐                200.0                   354.5                      554.5                      ‐                             200.0                         314.5                         514.5                         411.5 0 411.5 180.5 592 895.0                     1,306.5              665 1,971.5                   611.5                  1,506.5              1,146.5              2,486.0                

4.05 Development and Implementation of a Service Start and Shut‐

Off Plan

3.0                   ‐                3.0                       2.0                          5.0                           ‐                             3.0                              42.0                           45.0                           33 0 33 16 49 ‐                         33.0                   16 49.0                        36.0                    36.0                   54.0                   94.0                      

4.06 Development of a Meter Asset Management (MAM) Plan 30.0                 ‐                30.0                     ‐                          30.0                         ‐                             30.0                           ‐                             30.0                           0 0 0 0 0 ‐                         ‐                     0 ‐                          30.0                    30.0                   30.0                   30.0                      

4.07 Development and Implementation of a Customer Service 

Technology

27.0                 ‐                27.0                     30.0                        57.0                         ‐                             27.0                           30.0                           57.0                           0 0 0 0 0 ‐                         ‐                     0 ‐                          27.0                    27.0                   57.0                   57.0                      

4.08 Develop and Implement a Non‐Technical Energy Loss Reduction 

Plan

3.0                   ‐                3.0                       ‐                          3.0                           ‐                             3.0                              ‐                             3.0                              0 0 0 0 0 ‐                         ‐                     0 ‐                          3.0                      3.0                      3.0                      3.0                        

4.09 Establish Integration Between Customer Services & T&D Ops 110.5               ‐                110.5                   103.5                      214.0                      ‐                             110.5                         103.5                         214.0                         0 0 0 0 0 ‐                         ‐                     0 ‐                          110.5                  110.5                 214.0                 214.0                    

5.01 Development of IT/OT Communication Plan and Acceptance 

Criteria

‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

5.02 Identification and Gap Analysis 469.0               ‐                (54.5)             414.5                   529.0                      943.5                      (234.5)                        180.0                         370.3                         550.3                         1540.5 0 1540.5 94 1634.5 (770.3)                    770.3                 203.35 973.6                      1,955.0               950.3                 2,578.0              1,523.9                

5.03 Evaluating IT/OT Applications and Infrastructure 1.0                   ‐                1.0                       6.0                          7.0                           234.5                         235.5                         164.7                         400.2                         0 0 0 0 0 770.3                     770.3                 0 770.3                      1.0                      1,005.8              7.0                      1,170.5                

5.04 Development of Cyber Security and Business Continuity Plan 61.0                 ‐                61.0                     72.5                        133.5                      (30.5)                          30.5                           52.5                           83.0                           0 0 0 0 0 ‐                         ‐                     0 ‐                          61.0                    30.5                   133.5                 83.0                      

5.05 Development of an IT Asset Management Program ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

5.06 Development of an IT/OT Transition Plan and Schedule ‐                   ‐                ‐                       ‐                          ‐                           88.2                           88.2                           157.0                         245.2                         0 0 0 0 0 0.9                          0.9                     0 0.9                          ‐                      89.1                   ‐                     246.1                    

5.07 Commencement Cutover Planning 98.0                 ‐                (16.0)             82.0                     157.0                      239.0                      (88.2)                          (6.2)                            ‐                             (6.2)                            241 0 241 109.35 350.35 (0.9)                        240.1                 0 240.1                      323.0                  233.9                 589.4                 233.9                    

5.08 Training and Communication Plan ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

6.01 Detailed Description of Approach to Budgeting and Reporting ‐                   ‐                ‐                       ‐                          ‐                           66.0                           66.0                           39.0                           105.0                         0 0 0 0 0 0.5                          0.5                     0 0.5                          ‐                      66.5                   ‐                     105.5                    

6.02 Description of Approach to Complying with Initial Budget 

Obligations

‐                   ‐                ‐                       ‐                          ‐                           132.0                         132.0                         54.0                           186.0                         0 0 0 0 0 1.0                          1.0                     0 1.0                          ‐                      133.0                 ‐                     187.0                    

6.03 Approach to Formalizing Changes to Control Processes ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

6.04 Establishing a Financial Accounting System and Account 

Structure

643.5               ‐                (103.5)           540.0                   465.5                      1,005.5                   ‐                             540.0                         465.5                         1,005.5                      338.75 ‐2 336.75 345.25 682 ‐                         336.8                 345.25 682.0                      876.8                  876.8                 1,687.5              1,687.5                

6.05 Preparing Initial Budgets and Other Financial Forecasts 264.0               ‐                (8.5)               255.5                   132.5                      388.0                      (198.0)                        57.5                           39.5                           97.0                           2 0 2 0 2 (1.5)                        0.5                     0 0.5                          257.5                  58.0                   390.0                 97.5                      

6.06 Establishing Bank Accounts ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

6.07 Evaluating and Updating Payroll and Labor Cost Reporting 

systems

15.0                 ‐                15.0                     ‐                          15.0                         ‐                             15.0                           10.0                           25.0                           250.75 ‐92.75 158 61.25 219.25 ‐                         158.0                 61.25 219.3                      173.0                  173.0                 234.3                 244.3                    

6.08 Establishing a Delegation of Authority Matrix and Process ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

6.09 Processes & Procedures and Overall Internal Controls 404.0               ‐                (39.0)             365.0                   112.0                      477.0                      ‐                             365.0                         112.0                         477.0                         199.5 0 199.5 0 199.5 ‐                         199.5                 0 199.5                      564.5                  564.5                 676.5                 676.5                    

7.01 Set Up Governance Framework ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 28.0                       28.0                   0 28.0                        ‐                      28.0                   ‐                     28.0                      

7.02 Policies and Procedures 31.0                 ‐                31.0                     8.0                          39.0                         ‐                             31.0                           20.0                           51.0                           0 0 0 0 0 28.0                       28.0                   0 28.0                        31.0                    59.0                   39.0                   79.0                      

7.03 Staffing Plan ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 83.9                       83.9                   0 83.9                        ‐                      83.9                   ‐                     83.9                      

7.04 Surge Staffing ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

7.05 Project Worksheet Assessment (also covered under Section 4.3) ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 28.0                       28.0                   0 28.0                        ‐                      28.0                   ‐                     28.0                      

7.06 Handoff of Project Worksheet Activity from COR3 and Vendors 10.5                 ‐                10.5                     4.0                          14.5                         ‐                             10.5                           ‐                             10.5                           279.5 0 279.5 0 279.5 (195.7)                    83.9                   0 83.9                        290.0                  94.4                   294.0                 94.4                      

7.07 Project Procurement Planning ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 28.0                       28.0                   0 28.0                        ‐                      28.0                   ‐                     28.0                      

7.08 Drafting, Revising and Finalizing Federal Funding Procurement 

Manual

2.0                   ‐                2.0                       11.0                        13.0                         ‐                             2.0                              11.0                           13.0                           94 0 94 0 94 ‐                         94.0                   0 94.0                        96.0                    96.0                   107.0                 107.0                    

8.01 Draft, Revise and Finalize Operator Employment Requirements ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

8.02 Recruiting and Staffing 1,085.5            ‐                (5.5)               1,080.0                889.0                      1,969.0                   (1,031.2)                     48.8                           120.0                         168.8                         810.88 ‐11 799.88 0 799.88 (770.3)                    29.5                   0 29.5                        1,879.9               78.3                   2,768.9              198.3                    

8.03 Redesign and Staff New Organization 254.5               ‐                254.5                   592.0                      846.5                      ‐                             254.5                         592.0                         846.5                         139 0 139 0 139 ‐                         139.0                 0 139.0                      393.5                  393.5                 985.5                 985.5                    

8.04 Proposed Recruitment and Staffing Plan 90.0                 ‐                90.0                     200.0                      290.0                      1,031.2                      1,121.2                      969.0                         2,090.3                      0 0 0 0 0 770.3                     770.3                 0 770.3                      90.0                    1,891.6              290.0                 2,860.6                

8.05 Stand Up Human Capital Management (HCM) System 194.5               ‐                194.5                   167.0                      361.5                      ‐                             194.5                         162.0                         356.5                         124 0 124 0 124 ‐                         124.0                 0 124.0                      318.5                  318.5                 485.5                 480.5                    

8.06 Communication Plan 425.5               ‐                425.5                   531.0                      956.5                      ‐                             425.5                         516.0                         941.5                         6 0 6 0 6 ‐                         6.0                     0 6.0                          431.5                  431.5                 962.5                 947.5                    

8.07 Training (Workforce Development) Plan 9.0                   ‐                9.0                       1.0                          10.0                         ‐                             9.0                              6.0                              15.0                           1 ‐1 0 0 0 ‐                         ‐                     0 ‐                          9.0                      9.0                      10.0                   15.0                      

8.08 Develop Employee Retirement Plan 104.0               ‐                104.0                   93.0                        197.0                      ‐                             104.0                         93.0                           197.0                         0 0 0 0 0 ‐                         ‐                     0 ‐                          104.0                  104.0                 197.0                 197.0                    

8.09 Occupational Health and Wellness 12.0                 ‐                12.0                     2.0                          14.0                         ‐                             12.0                           2.0                              14.0                           0 0 0 0 0 ‐                         ‐                     0 ‐                          12.0                    12.0                   14.0                   14.0                      

8.1 Compliance Plan 12.0                 ‐                12.0                     15.0                        27.0                         ‐                             12.0                           15.0                           27.0                           0 0 0 0 0 ‐                         ‐                     0 ‐                          12.0                    12.0                   27.0                   27.0                      

8.11 Engagement Plan 21.0                 ‐                21.0                     15.0                        36.0                         ‐                             21.0                           15.0                           36.0                           0 0 0 0 0 ‐                         ‐                     0 ‐                          21.0                    21.0                   36.0                   36.0                      

8.12 Develop a Community Investment Plan 17.5                 ‐                17.5                     ‐                          17.5                         ‐                             17.5                           15.0                           32.5                           0 0 0 0 0 ‐                         ‐                     0 ‐                          17.5                    17.5                   17.5                   32.5                      

9.01 Genco Shared Services Agreement Approval 4.0                   ‐                4.0                       3.0                          7.0                           ‐                             4.0                              6.0                              10.0                           103.75 0 103.75 118.5 222.25 ‐                         103.8                 118.5 222.3                      107.8                  107.8                 229.3                 232.3                    

9.02 Emergency Response Plan Approval ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

9.03 Non‐Federal Funding Procurement Manual Approval 47.5                 ‐                47.5                     62.5                        110.0                      ‐                             47.5                           62.5                           110.0                         0 0 0 0 0 ‐                         ‐                     0 ‐                          47.5                    47.5                   110.0                 110.0                    

9.04 Physical Security Plan Approval 331.5               ‐                331.5                   324.0                      655.5                      ‐                             331.5                         324.0                         655.5                         0 0 0 0 0 ‐                         ‐                     0 ‐                          331.5                  331.5                 655.5                 655.5                    

9.05 Data Security Plan Approval ‐                   ‐                ‐                       8.0                          8.0                           30.5                           30.5                           28.0                           58.5                           0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      30.5                   8.0                      58.5                      

9.06 Vegetation Management Plan Approval ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

9.07 System Operation Principles Regulatory Approval 16.5                 ‐                16.5                     14.0                        30.5                         98.8                           115.3                         146.5                         261.8                         441.08 0 441.08 350.67 791.75 ‐                         441.1                 350.67 791.8                      457.6                  556.4                 822.3                 1,053.6                

10.01 Evaluating Existing Procurement and Subcontracting Policies, 

Procedures and Systems

40.0                 ‐                40.0                     30.5                        70.5                         ‐                             40.0                           30.5                           70.5                           0 0 0 0 0 ‐                         ‐                     0 ‐                          40.0                    40.0                   70.5                   70.5                      

10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT 

/ OT, etc

‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

10.03 Assuming Existing Subcontracts 2.0                   ‐                2.0                       ‐                          2.0                           ‐                             2.0                              ‐                             2.0                              0 0 0 0 0 ‐                         ‐                     0 ‐                          2.0                      2.0                      2.0                      2.0                        

11.01 Develop Back‐End Transition Plan 4.0                   ‐                4.0                       ‐                          4.0                           ‐                             4.0                              ‐                             4.0                              0 0 0 0 0 ‐                         ‐                     0 ‐                          4.0                      4.0                      4.0                      4.0                        

12.01 Confirmation of Acceptable Operator Security ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

12.02 Required Insurance 20.0                 ‐                20.0                     43.0                        63.0                         ‐                             20.0                           43.0                           63.0                           0 0 0 0 0 ‐                         ‐                     0 ‐                          20.0                    20.0                   63.0                   63.0                      

12.03 Baseline Performance Levels 207.5               ‐                207.5                   248.0                      455.5                      49.4                           256.9                         308.9                         565.8                         0 0 0 0 0 ‐                         ‐                     0 ‐                          207.5                  256.9                 455.5                 565.8                    

12.04 Back‐End Transition Plan ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

12.05 Representations ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

12.06 Operator Representations and Warranties 35.5                 ‐                35.5                     27.0                        62.5                         (35.5)                          ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          35.5                    ‐                     62.5                   ‐                        
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Summary by HOC Item Confidential LUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

MCL Code Name
Internal 

August Hrs

 Internal July 
and June Hrs 
(Not Prev Inv.) 

  P3A review ‐ 
not approved 

 Labour 
Adjustments 

 Sub‐Total 
August Labor 

 Internal Cum. 
Hrs. from Prev. 

Inv. (w/o 
Allocation) 

 Internal Cum. Hrs 
(w/o Allocation) 

 Internal 
Reallocations 

 Internal After 
Allocation 

 Internal Cum. Hrs. 
from Prev. Inv. 
(with Allocation) 

 Internal Cum. Hrs 
(with Allocation) 

Third Party 
Hours Rev 0

 P3A review ‐ not 
approved2

Third Party 
August Hrs

Third Party Cum. 
Hrs. from Prev. 

Inv. (w/o 
Allocation)

Third Party Cum. 
Hrs (w/o 
Allocation)

Third Part 
Reallocations

Third Party 
After 

Allocation

Third Party 
Cum. Hrs. from 
Prev. Inv. (with 
Allocation)

Third Party Cum. 
Hrs (with 
Allocation)

August Hours ‐ 
Unallocated

August Hours 
as Allocated

Total Hours 
(w/o 

Allocation)

Total Hours 
(with Allocation)

12.07 Section 4.3: Owner and Administrator Responsibilities ‐                   ‐                ‐                       ‐                          ‐                           11.0                           11.0                           ‐                             11.0                           0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      11.0                   ‐                     11.0                      

12.08 Owner Representations and Warranties ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

12.09 Section 4.4 Governmental Approvals ‐                   ‐                ‐                       ‐                          ‐                           5.0                              5.0                              ‐                             5.0                              0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      5.0                      ‐                     5.0                        

12.1 Section 4.5: Conditions Precedent to Service Commencement 

Date

‐                   ‐                ‐                       7.5                          7.5                           62.0                           62.0                           109.8                         171.8                         0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      62.0                   7.5                      171.8                    

12.11 Section 4.7: Closing the Front‐End Transition Period ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

12.12 Service Commencement Begins ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

General 09 Operational plans and Operations Management ‐                   ‐                ‐                       3,513.5                  3,513.5                   ‐                             ‐                             ‐                             ‐                             0 0 0 120.5 120.5 ‐                         ‐                     0 ‐                          ‐                      ‐                     3,634.0              ‐                        

Non HOC 01 ManagementCo IT Systems 89.0                 ‐                89.0                     118.0                      207.0                      ‐                             89.0                           118.0                         207.0                         356.75 0 356.75 68.5 425.25 ‐                         356.8                 68.5 425.3                      445.8                  445.8                 632.3                 632.3                    

Non HOC 02 ServeCo IT Systems 556.0               ‐                556.0                   741.0                      1,297.0                   ‐                             556.0                         741.0                         1,297.0                      1138.5 ‐1 1137.5 115 1252.5 ‐                         1,137.5              115 1,252.5                   1,693.5               1,693.5              2,549.5              2,549.5                

Non HOC 03 Identify source data for renewal process and Open claims 

review

9.0                   ‐                9.0                       3.5                          12.5                         ‐                             9.0                              3.5                              12.5                           0 0 0 0 0 ‐                         ‐                     0 ‐                          9.0                      9.0                      12.5                   12.5                      

Non HOC 04 Standing up Capital Program organization 258.0               ‐                (18.0)             240.0                   419.0                      659.0                      ‐                             240.0                         419.0                         659.0                         0 0 0 0 0 ‐                         ‐                     0 ‐                          240.0                  240.0                 659.0                 659.0                    

Non HOC 05 LUMA MC SetUp, general financial, risk management and 

sourcing and procurement activities, Tax matters, and team 

administrative tasks.

624.5               ‐                (28.0)             596.5                   910.5                      1,507.0                   ‐                             596.5                         900.5                         1,497.0                      295 0 295 120.75 415.75 ‐                         295.0                 120.75 415.8                      891.5                  891.5                 1,922.8              1,912.8                

Non HOC 06 Regulatory Support During Transition 486.0               ‐                (29.0)             457.0                   407.5                      864.5                      ‐                             457.0                         407.5                         864.5                         0 0 0 46 46 ‐                         ‐                     46 46.0                        457.0                  457.0                 910.5                 910.5                    

Non HOC 07 Operator Representations and Warranties 209.0               ‐                209.0                   409.0                      618.0                      (42.5)                          166.5                         306.8                         473.3                         0 0 0 0 0 ‐                         ‐                     0 ‐                          209.0                  166.5                 618.0                 473.3                    

Non HOC 08 PPOAs ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non HOC 09 Gridco‐Genco ‐ no Longer Required ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non HOC 10 Delineate Interconnection Points ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non HOC 11 Development of System Operations Principles ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non HOC 12 Standup GenCo Organization ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non HOC 13 IRP Coordination ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non HOC 14 Negotiate PPOAs ‐ Regulatory ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non HOC 15 LUMA MC Ongoing Back Office Support ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non‐Billable 01 Vacation ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non‐Billable 02 LUMA Specific Non‐Billable Work ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non‐Billable 03 Sick time ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non‐Billable 04 Public Holidays ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non‐Billable 05 ATCO Project Time ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non‐Billable 06 Quanta Project Time ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non‐Billable 07 Bereavement ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non‐Billable 08 Flex Time ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             0 0 0 0 0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non‐Billable 09 PTO ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             ‐                        ‐                        ‐                        ‐                        0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non‐Billable 10 Training ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             ‐                        ‐                        ‐                        ‐                        0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non‐Billable 11 Jury Duty ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             ‐                        ‐                        ‐                        ‐                        0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non‐Billable 12 LUMA College Time ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             ‐                        ‐                        ‐                        ‐                        0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Non‐Billable 13 Corporate matters ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             ‐                        ‐                        ‐                        0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Quick Win 1 Streetlight Operations Improvement ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             ‐                        ‐                        ‐                        ‐                        0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Quick Win 2 Repair of Obvious For Visible To Ordinary Person Infrastructure 

Problems

‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             ‐                        ‐                        ‐                        ‐                        0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Quick Win 3 Reliability Improvement For Quick Hits ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             ‐                        ‐                        ‐                        ‐                        0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Quick Win 4 Vegetation Management Program Implementation ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             ‐                        ‐                        ‐                        ‐                        0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Quick Win 5 FEMA Worksheets And Getting FEMA Funding Unstuck ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             ‐                        ‐                        ‐                        ‐                        0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Quick Win 6 Smart Meter Evaluation And Apps ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             ‐                        ‐                        ‐                        ‐                        0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Quick Win 7 Develop Quick Win Initiatives Projects ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             ‐                        ‐                        ‐                        ‐                        0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

Quick Win 8 Implement Quick Win Projects ‐                   ‐                ‐                       ‐                          ‐                           ‐                             ‐                             ‐                             ‐                             ‐                        ‐                        ‐                        ‐                        0 ‐                         ‐                     0 ‐                          ‐                      ‐                     ‐                     ‐                        

19650.5 368.0            (970.0)           (58.0)                18,990.5              22,626.5                41,617.0                 0.0                              18,990.5                    22,626.5                    41,617.0                    8,952.2                 (118.3)                   8,834.0                 2,460.8                 11,294.7               ‐                         8,834.0              2460.77 11,294.7                27,824.5            27,824.5            52,911.7            52,911.7              

Notes

1

2
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FET Hourly Rates ConfidentialLUMA Energy Invoice FETS‐0820‐01 Rev1 ‐ PREB Response R1

Employee Category Hourly Rate ($)
Vice President 325.00

Senior Director 300.00

Director 275.00

Senior Manager 210.00

Field Crew Leader 205.00

Trainer 200.00

Manager 200.00

Field Tech 195.00

Senior Analyst 160.00

Engineer 160.00

Field Supervisor 160.00

Analyst 125.00

Administrative Support 50.00

Front‐End Transition Hourly Fully Allocated Rates
(Table 28: ManagementCo or Affiliate Personnel)
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INVOICE....

Submitted To: Address:

Puerto Rico Public-Private Partnerships Authority LUMA Energy, LLC
PO Box 42001 644 Av. Manuel Fernández Juncos, Suite 301
San Juan, Puerto Rico 00940-2001 San Juan, Puerto Rico 00907

To Be Paid By:

Puerto Rico Electric Power Authority
PO Box 364267
San Juan, Puerto Rico 00936-4267 Tax Registration No. 66-0940278

Invoice Date:  Invoice #:

Contract Ref: TERMS: Net 30

AMOUNT
4,284,035.00$     

5,000,000.00$    
(iv) Pass-through Costs and Expenses

Aerotek Professional Services - 3 Invoices 41,894.34$            
Alumbra LLC - 14 Invoices 1,259,729.48$       
Alvarez & Marsal Corporate Performance Improvement, LLC - 4 Invoice 400,937.80$          
American Relocation Connections, LLC - 20 Invoices 279,918.36$          
ATCO Power (2010) Ltd. - 2 Invoice 890,671.14$          
BridgeSource Utilities Solutions, LLC - 1 Invoice 100,482.76$          
DLA Piper LLP (US) - 3 Invoice 230,489.40$          
Innovative Emergency Management, Inc. (IEM) - 1 Invoice 32,391.52$            
International Business Machines Corporation (IBM) - 4 Invoices 661,322.36$          
Iris Vargas - 1 Invoices 7,120.00$              
Korn Ferry (US) NW 5854 - 5 Invoice 50,328.00$            
NexTec Operating Corp - 8 Invoice 7,371.87$              
Nory Sanchez-Alvarez - 4 Invoices 6,560.12$              
Oracle America, Inc. - 1 Invoices 25,173.75$            
People 2.0 North America - 11 Invoices 92,673.19$            
Quanta Workforce Solutions, LLC - 4 Invoice 460,285.78$          
RJV Consulting, LLC - 2 Invoices 17,150.00$            
Smartbridge - 6 Invoice 87,362.50$            
Translations & More - 2 Invoices 2,723.19$              
Workday, Inc. - 1 Invoices 206,675.00$          
Quanta Services Puerto Rico, LLC - 2 Invoices 42,417.70$            
CDW - 1 Invoices 25,431.85$            
Vidal & Rodriguez, Inc. - 1 Invoices 15,000.00$            
MBarrett Consulting LLC - 3 Invoice 33,500.00$            
BMA Group - 4 Invoice 21,538.40$            
ADP, LLC - 1 Invoices 3,025.45$              
CSS International, Inc - 3 Invoices 94,950.00$            
Bruns-Pak - 1 Invoices 44,639.14$            
Triple-S, Salud - 1 Invoice 26,000.00$            
Global Project Solutions, LLC - 2 Invoices 21,961.58$            

5,189,724.68$     
Total 14,473,759.68$   

Additional C&E Total

Previously invoiced 5,245,368.33$         25,705,108.33$      

Current invoice 5,189,724.68$         14,473,759.68$      

Total invoiced to date 10,435,093.01$       40,178,868.01$      

Remittance Information:
Wire to: Bank of America, NA, 222 Broadway, New York, NY 10038

Account #: 488074008867     Wire Routing #: 026009593     ACH Routing #: 11100025
 

October 10, 2020 FETS-0920-01

Puerto Rico Transmission and Distribution System Operation and Maintenance Agreement

FETS Fixed Fee

11,500,000.00$        

FETS Fee

8,959,740.00$          

(i) and (ii) Labor (Please see attached breakdowns for further detail)

Sub-Total of Pass-through Costs and Expenses for the month of September 2020

16,500,000.00$        

5,000,000.00$          4,284,035.00$          

13,243,775.00$        

Sub-Total Labor for the month of September 2020
(iii) Front-End Transition Service Fixed Fee

Monthly Installment of the FETS Fixed Fee for the month of September 2020
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Previous Inv. Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

Invoicing Month Invoice No. FETS Fee FETS Fixed Fee Additional C&E Total Invoiced

June 2020 FETS‐0620‐01 828,770.00$                1,500,000.00$             ‐$                               2,328,770.00$            
July 2020 FETS‐0720‐01 Rev1 3,993,190.00$             5,000,000.00$             2,140,286.05$             11,133,476.05$          
August 2020 FETS‐0820‐01 4,137,780.00$             5,000,000.00$             3,105,082.28$             12,242,862.28$          

8,959,740.00$             11,500,000.00$           5,245,368.33$             25,705,108.33$          

Front End Transition 
Hourly Costs

Additional Costs & 
Expenses

Sub‐Total
Front End Transition 

Fixed Fee
Total

Previously invoiced 8,959,740.00$               5,245,368.33$                   14,205,108.33$                11,500,000.00$                25,705,108.33$               
Current invoice 4,284,035.00$               5,189,724.68$                   9,473,759.68$                   5,000,000.00$                   14,473,759.68$               

Total invoiced to date 13,243,775.00$             10,435,093.01$                23,678,868.01$                16,500,000.00$                40,178,868.01$               

Forecast to complete 52,673,062.95$                43,500,000.00$                96,173,062.95$               

Proposal 76,351,930.96$                60,000,000.00$                136,351,930.96$             
Variance $‐ $‐ $‐
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

SUMMARY
Employee Category  (i) Hourly Rate  (ii)  Hours Worked  Monthly Total 

Vice President 325.00$                     2889.0 938,925.00$        
Senior Director 300.00$                     791.0 237,300.00$        
Director 275.00$                     3194.0 878,350.00$        
Senior Manager 210.00$                     1000.0 210,000.00$        
Field Crew Leader 205.00$                     0.0 ‐$                       
Trainer 200.00$                     56.0 11,200.00$          
Manager 200.00$                     4516.5 903,300.00$        
Field Technician 195.00$                     186.0 36,270.00$          
Senior Analyst 160.00$                     1991.5 318,640.00$        
Engineer 160.00$                     1083.5 173,360.00$        
Field Supervisor 160.00$                     2016.5 322,640.00$        
Analyst 125.00$                     1708.0 213,500.00$        
Administrative Support 50.00$                       811.0 40,550.00$          

20243 4,284,035.00$    
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

Executives
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     304.0 98,800.00$          
Senior Director 300.00$                     0.0 ‐$                       
Director 275.00$                     0.0 ‐$                       
Senior Manager 210.00$                     0.0 ‐$                       
Field Crew Leader 205.00$                     0.0 ‐$                       
Trainer 200.00$                     0.0 ‐$                       
Manager 200.00$                     0.5 100.00$               
Field Technician 195.00$                     0.0 ‐$                       
Senior Analyst 160.00$                     0.0 ‐$                       
Engineer 160.00$                     0.0 ‐$                       
Field Supervisor 160.00$                     0.0 ‐$                       
Analyst 125.00$                     0.0 ‐$                       
Administrative Support 50.00$                       258.0 12,900.00$          

562.5 111,800.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

Capital Programs
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     184.0 59,800.00$          
Senior Director 300.00$                     0.0 ‐$                       
Director 275.00$                     0.0 ‐$                       
Senior Manager 210.00$                     0.0 ‐$                       
Field Crew Leader 205.00$                     0.0 ‐$                       
Trainer 200.00$                     0.0 ‐$                       
Manager 200.00$                     320.5 64,100.00$          
Field Technician 195.00$                     0.0 ‐$                       
Senior Analyst 160.00$                     0.0 ‐$                       
Engineer 160.00$                     0.0 ‐$                       
Field Supervisor 160.00$                     0.0 ‐$                       
Analyst 125.00$                     0.0 ‐$                       
Administrative Support 50.00$                       0.0 ‐$                       

504.5 123,900.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

Communications
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     142.0 46,150.00$          
Senior Director 300.00$                     0.0 ‐$                       
Director 275.00$                     227.0 62,425.00$          
Senior Manager 210.00$                     0.0 ‐$                       
Field Crew Leader 205.00$                     0.0 ‐$                       
Trainer 200.00$                     0.0 ‐$                       
Manager 200.00$                     0.0 ‐$                       
Field Technician 195.00$                     0.0 ‐$                       
Senior Analyst 160.00$                     0.0 ‐$                       
Engineer 160.00$                     0.0 ‐$                       
Field Supervisor 160.00$                     0.0 ‐$                       
Analyst 125.00$                     164.0 20,500.00$          
Administrative Support 50.00$                       0.0 ‐$                       

533 129,075.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

Customer Service
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     0.0 ‐$                       
Senior Director 300.00$                     0.0 ‐$                       
Director 275.00$                     0.0 ‐$                       
Senior Manager 210.00$                     164.0 34,440.00$          
Field Crew Leader 205.00$                     0.0 ‐$                       
Trainer 200.00$                     0.0 ‐$                       
Manager 200.00$                     150.0 30,000.00$          
Field Technician 195.00$                     0.0 ‐$                       
Senior Analyst 160.00$                     135.0 21,600.00$          
Engineer 160.00$                     0.0 ‐$                       
Field Supervisor 160.00$                     115.0 18,400.00$          
Analyst 125.00$                     610.0 76,250.00$          
Administrative Support 50.00$                       0.0 ‐$                       

1174 180,690.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

Financial Mgmt.
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     217.0 70,525.00$          
Senior Director 300.00$                     0.0 ‐$                       
Director 275.00$                     731.5 201,162.50$        
Senior Manager 210.00$                     504.0 105,840.00$        
Field Crew Leader 205.00$                     0.0 ‐$                       
Trainer 200.00$                     0.0 ‐$                       
Manager 200.00$                     696.0 139,200.00$        
Field Technician 195.00$                     0.0 ‐$                       
Senior Analyst 160.00$                     686.0 109,760.00$        
Engineer 160.00$                     0.0 ‐$                       
Field Supervisor 160.00$                     0.0 ‐$                       
Analyst 125.00$                     9.5 1,187.50$            
Administrative Support 50.00$                       0.0 ‐$                       

2844 627,675.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

HSE & Quality
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     322.0 104,650.00$        
Senior Director 300.00$                     76.0 22,800.00$          
Director 275.00$                     489.0 134,475.00$        
Senior Manager 210.00$                     35.5 7,455.00$            
Field Crew Leader 205.00$                     0.0 ‐$                       
Trainer 200.00$                     56.0 11,200.00$          
Manager 200.00$                     261.5 52,300.00$          
Field Technician 195.00$                     170.0 33,150.00$          
Senior Analyst 160.00$                     0.0 ‐$                       
Engineer 160.00$                     0.0 ‐$                       
Field Supervisor 160.00$                     0.0 ‐$                       
Analyst 125.00$                     0.0 ‐$                       
Administrative Support 50.00$                       0.0 ‐$                       

1410 366,030.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

Human Resources
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     362.0 117,650.00$        
Senior Director 300.00$                     0.0 ‐$                       
Director 275.00$                     133.0 36,575.00$          
Senior Manager 210.00$                     0.0 ‐$                       
Field Crew Leader 205.00$                     0.0 ‐$                       
Trainer 200.00$                     0.0 ‐$                       
Manager 200.00$                     405.0 81,000.00$          
Field Technician 195.00$                     0.0 ‐$                       
Senior Analyst 160.00$                     156.5 25,040.00$          
Engineer 160.00$                     0.0 ‐$                       
Field Supervisor 160.00$                     0.0 ‐$                       
Analyst 125.00$                     454.5 56,812.50$          
Administrative Support 50.00$                       12.0 600.00$               

1523 317,677.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

Integration Management Office
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     220.0 71,500.00$          
Senior Director 300.00$                     0.0 ‐$                       
Director 275.00$                     0.0 ‐$                       
Senior Manager 210.00$                     0.0 ‐$                       
Field Crew Leader 205.00$                     0.0 ‐$                       
Trainer 200.00$                     0.0 ‐$                       
Manager 200.00$                     612.0 122,400.00$        
Field Technician 195.00$                     0.0 ‐$                       
Senior Analyst 160.00$                     296.0 47,360.00$          
Engineer 160.00$                     0.0 ‐$                       
Field Supervisor 160.00$                     0.0 ‐$                       
Analyst 125.00$                     189.5 23,687.50$          
Administrative Support 50.00$                       372.5 18,625.00$          

1690 283,572.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

IT / OT
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     141.0 45,825.00$          
Senior Director 300.00$                     0.0 ‐$                       
Director 275.00$                     201.0 55,275.00$          
Senior Manager 210.00$                     0.0 ‐$                       
Field Crew Leader 205.00$                     0.0 ‐$                       
Trainer 200.00$                     0.0 ‐$                       
Manager 200.00$                     415.5 83,100.00$          
Field Technician 195.00$                     0.0 ‐$                       
Senior Analyst 160.00$                     716.0 114,560.00$        
Engineer 160.00$                     0.0 ‐$                       
Field Supervisor 160.00$                     0.0 ‐$                       
Analyst 125.00$                     0.0 ‐$                       
Administrative Support 50.00$                       0.0 ‐$                       

1473.5 298,760.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

Legal
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     236.0 76,700.00$          
Senior Director 300.00$                     0.0 ‐$                       
Director 275.00$                     0.0 ‐$                       
Senior Manager 210.00$                     0.0 ‐$                       
Field Crew Leader 205.00$                     0.0 ‐$                       
Trainer 200.00$                     0.0 ‐$                       
Manager 200.00$                     7.5 1,500.00$            
Field Technician 195.00$                     0.0 ‐$                       
Senior Analyst 160.00$                     2.0 320.00$               
Engineer 160.00$                     0.0 ‐$                       
Field Supervisor 160.00$                     0.0 ‐$                       
Analyst 125.00$                     0.0 ‐$                       
Administrative Support 50.00$                       6.0 300.00$               

251.5 78,820.00$          
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

Operations
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     194.0 63,050.00$          
Senior Director 300.00$                     0.0 ‐$                       
Director 275.00$                     20.0 5,500.00$            
Senior Manager 210.00$                     128.0 26,880.00$          
Field Crew Leader 205.00$                     0.0 ‐$                       
Trainer 200.00$                     0.0 ‐$                       
Manager 200.00$                     287.0 57,400.00$          
Field Technician 195.00$                     16.0 3,120.00$            
Senior Analyst 160.00$                     0.0 ‐$                       
Engineer 160.00$                     214.0 34,240.00$          
Field Supervisor 160.00$                     1822.5 291,600.00$        
Analyst 125.00$                     0.0 ‐$                       
Administrative Support 50.00$                       112.5 5,625.00$            

2794 487,415.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

Regulatory
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     226.0 73,450.00$          
Senior Director 300.00$                     49.0 14,700.00$          
Director 275.00$                     283.5 77,962.50$          
Senior Manager 210.00$                     168.5 35,385.00$          
Field Crew Leader 205.00$                     0.0 ‐$                       
Trainer 200.00$                     0.0 ‐$                       
Manager 200.00$                     181.0 36,200.00$          
Field Technician 195.00$                     0.0 ‐$                       
Senior Analyst 160.00$                     0.0 ‐$                       
Engineer 160.00$                     2.0 320.00$               
Field Supervisor 160.00$                     0.0 ‐$                       
Analyst 125.00$                     209.5 26,187.50$          
Administrative Support 50.00$                       0.0 ‐$                       

1119.5 264,205.00$       

Page 15 of 58



FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

Utility Transformation
Employee Category  (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     341.0 110,825.00$        
Senior Director 300.00$                     666.0 199,800.00$        
Director 275.00$                     1109.0 304,975.00$        
Senior Manager 210.00$                     0.0 ‐$                       
Field Crew Leader 205.00$                     0.0 ‐$                       
Trainer 200.00$                     0.0 ‐$                       
Manager 200.00$                     1180.0 236,000.00$        
Field Technician 195.00$                     0.0 ‐$                       
Senior Analyst 160.00$                     0.0 ‐$                       
Engineer 160.00$                     867.5 138,800.00$        
Field Supervisor 160.00$                     79.0 12,640.00$          
Analyst 125.00$                     71.0 8,875.00$            
Administrative Support 50.00$                       50.0 2,500.00$            

4363.5 1,014,415.00$    
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Labor Summaries Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

Summary of Hours by Department and Employee Category
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Employee Category 13 2 14 1 8 10 7 4 6 5 12 9 11 Total
Vice President 184 142 0 304 217 322 362 220 141 236 194 226 341 2889
Senior Director 0 0 0 0 0 76 0 0 0 0 0 49 666 791
Director 0 227 0 0 731.5 489 133 0 201 0 20 283.5 1109 3194
Senior Manager 0 0 164 0 504 35.5 0 0 0 0 128 168.5 0 1000
Field Crew Leader 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Trainer 0 0 0 0 0 56 0 0 0 0 0 0 0 56
Manager 320.5 0 150 0.5 696 261.5 405 612 415.5 7.5 287 181 1180 4516.5
Field Technician 0 0 0 0 0 170 0 0 0 0 16 0 0 186
Senior Analyst 0 0 135 0 686 0 156.5 296 716 2 0 0 0 1991.5
Engineer 0 0 0 0 0 0 0 0 0 0 214 2 867.5 1083.5
Field Supervisor 0 0 115 0 0 0 0 0 0 0 1822.5 0 79 2016.5
Analyst 0 164 610 0 9.5 0 454.5 189.5 0 0 0 209.5 71 1708
Administrative Support 0 0 0 258 0 0 12 372.5 0 6 112.5 0 50 811

504.5 533 1174 562.5 2844 1410 1523 1690 1473.5 251.5 2794 1119.5 4363.5 20243

NOTES:
(1) Operations

‐ 8 hours @ Field Supervisor rate credited back as incorrect charge on invoice # FETS‐0820‐01
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Labor Summaries (2) Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (Hours)
1 General & Transition Management Capital Programs and Back End Transition Vice President 30
1 Collective Bargaining Vice President 1
1 Communications Vice President 6
1 Customer Service Analyst 18
1 6
1 Senior Analyst 5
1 Senior Manager 46.5
1 Executive Administrative Support 207

1 Manager 0.5
1 Vice President 42
1 262
1 Financial Management Director 4.5
1 Manager 36
1 Senior Analyst 14
1 96
1 Vice President 5.5
1 HSE and Quality Director 12
1 Senior Manager 4
1 Vice President 34
1 Human Resources Analyst 16
1 Manager 6
1 Integration Management Office Administrative Support 110.5
1 198
1 56
1 8
1 Analyst 32
1 115.5
1 Manager 232
1 197.5
1 176
1 Senior Analyst 171
1 125
1 Vice President 219
1 ITOT Manager 11
1 2
1 Senior Analyst 24
1 Legal Administrative Support 6
1 Manager 7.5
1 Vice President 133.5
1 Operations Field Supervisor 14
1 21.5
1 6
1 8
1 24
1 6
1 Manager 14
1 Vice President 9.5
1 Regulatory Vice President 25.5
1 Utility Transformation Director 160
1 Engineer 25
1 Manager 127.5
1 36
1 16.5
1 Senior Director 3.5
1 General & Transition Management Total 3173.5

1 Total 3173.5
1.01 Government Approvals Regulatory Director 16
1.01 Manager 57
1.01 Vice President 38
1.01 12

Summary of Hours by HOC Item
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Labor Summaries (2) Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (Hours)
1.01 Government Approvals Total 123

1.01 Total 123
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Capital Programs and Back End Transition Manager 100.5
1.02 12
1.02 Vice President 31
1.02 Customer Service Analyst 49
1.02 109
1.02 30
1.02 Manager 56.5
1.02 Senior Analyst 77.5
1.02 Senior Manager 11
1.02 Financial Management Director 1
1.02 2
1.02 1.5
1.02 Manager 11
1.02 10
1.02 Senior Manager 7
1.02 Vice President 1
1.02 Integration Management Office Manager 6.5
1.02 Regulatory Director 29
1.02 Manager 74
1.02 Senior Director 17
1.02 Senior Manager 20.5
1.02 Vice President 6
1.02 Utility Transformation Director 2.5
1.02 Engineer 3
1.02 3
1.02 Manager 16
1.02 16
1.02 9.5
1.02 Senior Director 34
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Total 747

1.02 Total 747
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Regulatory Analyst 2.5
1.03 22.5
1.03 Director 55
1.03 Senior Manager 112.5
1.03 Vice President 11
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Total 203.5

1.03 Total 203.5
2.01 Development and Implementation of an Operations Takeover Plan for Transmission and Sub‐Transmission Inside and Outside of the Plant Utility Transformation Director 28.5
2.01 Manager 47
2.01 11
2.01 Vice President 4
2.01 Development and Implementation of an Operations Takeover Plan for Transmission and Sub‐Transmission Inside and Outside of the Plant Total 90.5

2.01 Total 90.5
2.02 Development and Implementation of an Operational Takeover Plan for the Electric Distribution System Utility Transformation Engineer 4
2.02 Development and Implementation of an Operational Takeover Plan for the Electric Distribution System Total 4

2.02 Total 4
2.0301 Transition Plan for T&D Control Centers Utility Transformation Manager 24
2.0301 114.5
2.0301 Vice President 6
2.0301 Transition Plan for T&D Control Centers Total 144.5

2.0301 Total 144.5
2.0302 Transition Plan for Operations and Maintenance (O&M) Activities ITOT Senior Analyst 5
2.0302 Operations Engineer 33
2.0302 Field Supervisor 1
2.0302 66
2.0302 6
2.0302 40
2.0302 34
2.0302 76
2.0302 46
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Labor Summaries (2) Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (Hours)
2.0302 Manager 60.5
2.0302 49
2.0302 Senior Manager 22
2.0302 Vice President 45.5
2.0302 Transition Plan for Operations and Maintenance (O&M) Activities Total 484

2.0302 Total 484
2.0303 Emergency Response/Disaster Recovery/Business Continuity Plans Operations Senior Manager 6
2.0303 Emergency Response/Disaster Recovery/Business Continuity Plans Total 6

2.0303 Total 6
2.0304 Fleet Management Plan Operations Director 20
2.0304 Field Supervisor 89
2.0304 72
2.0304 Vice President 10.5
2.0304 Fleet Management Plan Total 191.5

2.0304 Total 191.5
2.0305 Asset Management (included in 8. Engineering and Asset Management) Utility Transformation Analyst 0.5
2.0305 Director 6
2.0305 1
2.0305 32
2.0305 1
2.0305 Engineer 18
2.0305 11.5
2.0305 22.5
2.0305 Manager 26.5
2.0305 Senior Director 1
2.0305 31
2.0305 12
2.0305 Vice President 16
2.0305 Asset Management (included in 8. Engineering and Asset Management) Total 179

2.0305 Total 179
2.0306 Workforce Management & Training Plan HSE and Quality Director 40.5
2.0306 1.5
2.0306 29
2.0306 Manager 1
2.0306 109
2.0306 95.5
2.0306 Senior Director 76
2.0306 Trainer 56
2.0306 Vice President 7
2.0306 150
2.0306 Workforce Management & Training Plan Total 565.5

2.0306 Total 565.5
2.0307 Safety Management Plan HSE and Quality Director 210
2.0307 Field Tech 170
2.0307 Vice President 123
2.0307 Safety Management Plan Total 503

2.0307 Total 503
2.0308 Engineering and Asset Management Utility Transformation Administrative Support 25
2.0308 Director 24
2.0308 20.5
2.0308 36.5
2.0308 23
2.0308 3.5
2.0308 184
2.0308 Engineer 38
2.0308 Field Supervisor 56
2.0308 Senior Director 22
2.0308 29
2.0308 99
2.0308 36
2.0308 75
2.0308 6
2.0308 26
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2.0308 Vice President 11
2.0308 18
2.0308 Engineering and Asset Management Total 732.5

2.0308 Total 732.5
2.0309 Identification of Real Estate Financial Management Director 30.5
2.0309 Manager 111
2.0309 Senior Analyst 129.5
2.0309 Vice President 0.5
2.0309 Identification of Real Estate Total 271.5

2.0309 Total 271.5
2.031 Materials Management & Warehouse Plan Operations Field Supervisor 107.5
2.031 118
2.031 Vice President 11.5
2.031 Materials Management & Warehouse Plan Total 237

2.031 Total 237
2.0311 System Operations Plan Operations Field Supervisor 64
2.0311 56
2.0311 32
2.0311 Senior Manager 13
2.0311 System Operations Plan Total 165

2.0311 Total 165
2.0312 Vegetation Management Plan Operations Field Supervisor 8
2.0312 60
2.0312 70
2.0312 Vice President 18.5
2.0312 Vegetation Management Plan Total 156.5

2.0312 Total 156.5
2.05 Environmental Exposure Management Plan HSE and Quality Director 179.5
2.05 Manager 52
2.05 Senior Manager 16.5
2.05 15
2.05 Vice President 7
2.05 Environmental Exposure Management Plan Total 270

2.05 Total 270
3.01 Remediation Plan Proposal Financial Management Director 30.5
3.01 19
3.01 4
3.01 1
3.01 Manager 46
3.01 13
3.01 Senior Analyst 14
3.01 Senior Manager 39
3.01 Vice President 3
3.01 Utility Transformation Director 2
3.01 Remediation Plan Proposal Total 171.5

3.01 Total 171.5
3.02 Development of Improvement Initiatives Utility Transformation Director 12.5
3.02 Manager 25
3.02 Senior Director 29.5
3.02 Development of Improvement Initiatives Total 67

3.02 Total 67
3.03 Consolidate Plans from All Areas Utility Transformation Senior Director 35
3.03 Consolidate Plans from All Areas Total 35

3.03 Total 35
3.04 Development of System Remediation Plan Operations Engineer 120
3.04 Field Supervisor 14
3.04 42
3.04 115.5
3.04 37.5
3.04 20
3.04 37
3.04 34
3.04 45
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3.04 Manager 67.5
3.04 23
3.04 Senior Manager 11
3.04 Vice President 11
3.04 Utility Transformation Administrative Support 13
3.04 Director 44.5
3.04 60.5
3.04 8.5
3.04 50
3.04 31
3.04 77.5
3.04 Engineer 102.5
3.04 143
3.04 4
3.04 48.5
3.04 127.5
3.04 80
3.04 Field Supervisor 23
3.04 Manager 145
3.04 29
3.04 20
3.04 158
3.04 32
3.04 19
3.04 51.5
3.04 Senior Director 19.5
3.04 20.5
3.04 Vice President 27
3.04 48
3.04 Development of System Remediation Plan Total 1960.5

3.04 Total 1960.5
3.05 Approval of System Remediation Plan Regulatory Analyst 5
3.05 Director 52
3.05 Vice President 19
3.05 Approval of System Remediation Plan Total 76

3.05 Total 76
4.01 Evaluating Customer Service Facilities and Assets Customer Service Manager 15
4.01 Senior Manager 12
4.01 Evaluating Customer Service Facilities and Assets Total 27

4.01 Total 27
4.02 Evaluating and Updating Customer Service Policies and Procedures Customer Service Analyst 48
4.02 35
4.02 120
4.02 Field Supervisor 1
4.02 Manager 21.5
4.02 Senior Manager 3
4.02 Evaluating and Updating Customer Service Policies and Procedures Total 228.5

4.02 Total 228.5
4.03 Development of a Meter Reading Plan Utility Transformation Director 7
4.03 64
4.03 Engineer 22.5
4.03 Development of a Meter Reading Plan Total 93.5

4.03 Total 93.5
4.04 Development of a Customer Service Transition Plan Customer Service Analyst 150
4.04 37
4.04 Manager 50
4.04 Senior Analyst 52.5
4.04 Senior Manager 62
4.04 Development of a Customer Service Transition Plan Total 351.5

4.04 Total 351.5
4.06 Development of a Meter Asset Management (MAM) Plan Utility Transformation Director 13
4.06 Vice President 7
4.06 Development of a Meter Asset Management (MAM) Plan Total 20
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4.06 Total 20

4.07 Development and Implementation of a Customer Service Technology Customer Service Senior Manager 22.5
4.07 Development and Implementation of a Customer Service Technology Total 22.5

4.07 Total 22.5
4.08 Develop and Implement a Non‐Technical Energy Loss Reduction Plan Utility Transformation Director 10
4.08 Develop and Implement a Non‐Technical Energy Loss Reduction Plan Total 10

4.08 Total 10
4.09 Establish Integration Between Customer Services & T&D Ops Customer Service Field Supervisor 114
4.09 Manager 7
4.09 Senior Manager 7
4.09 Establish Integration Between Customer Services & T&D Ops Total 128

4.09 Total 128
5.02 Identification and Gap Analysis ITOT Manager 27
5.02 Senior Analyst 147.5
5.02 116.5
5.02 Vice President 37
5.02 100
5.02 Identification and Gap Analysis Total 428

5.02 Total 428
5.03 Evaluating IT/OT Applications and Infrastructure ITOT Manager 119
5.03 Evaluating IT/OT Applications and Infrastructure Total 119

5.03 Total 119
5.04 Development of Cyber Security and Business Continuity Plan ITOT Manager 6
5.04 45.5
5.04 Senior Analyst 83
5.04 Development of Cyber Security and Business Continuity Plan Total 134.5

5.04 Total 134.5
5.06 Development of an IT/OT Transition Plan and Schedule ITOT Manager 5
5.06 Development of an IT/OT Transition Plan and Schedule Total 5

5.06 Total 5
5.07 Commencement Cutover Planning ITOT Director 56
5.07 Vice President 4
5.07 Commencement Cutover Planning Total 60

5.07 Total 60
6.01 Detailed Description of Approach to Budgeting and Reporting Financial Management Manager 42
6.01 Vice President 2
6.01 Detailed Description of Approach to Budgeting and Reporting Total 44

6.01 Total 44
6.02 Description of Approach to Complying with Initial Budget Obligations Financial Management Manager 80.5
6.02 Vice President 9
6.02 Description of Approach to Complying with Initial Budget Obligations Total 89.5

6.02 Total 89.5
6.04 Establishing a Financial Accounting System and Account Structure Financial Management Director 7.5
6.04 6.5
6.04 179
6.04 1
6.04 1
6.04 153
6.04 Manager 20
6.04 Senior Analyst 12.5
6.04 Vice President 49
6.04 Establishing a Financial Accounting System and Account Structure Total 429.5

6.04 Total 429.5
6.05 Preparing Initial Budgets and Other Financial Forecasts Financial Management Director 4.5
6.05 Manager 5
6.05 100.5
6.05 Vice President 3
6.05 Integration Management Office Analyst 15.5
6.05 ITOT Director 59
6.05 Utility Transformation Vice President 14
6.05 4
6.05 Preparing Initial Budgets and Other Financial Forecasts Total 205.5

6.05 Total 205.5
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6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems Financial Management Director 10.5
6.07 Vice President 2
6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems Total 12.5

6.07 Total 12.5
6.08 Establishing a Delegation of Authority Matrix and Process Financial Management Director 13
6.08 Establishing a Delegation of Authority Matrix and Process Total 13

6.08 Total 13
6.09 Processes & Procedures and Overall Internal Controls Financial Management Director 2
6.09 Manager 66.5
6.09 Senior Manager 149
6.09 102.5
6.09 206
6.09 Vice President 4.5
6.09 Regulatory Manager 16
6.09 Vice President 2
6.09 Processes & Procedures and Overall Internal Controls Total 548.5

6.09 Total 548.5
7.06 Handoff of Project Worksheet Activity from COR3 and Vendors Regulatory Vice President 33
7.06 Handoff of Project Worksheet Activity from COR3 and Vendors Total 33

7.06 Total 33
8.02 Recruiting and Staffing Capital Programs and Back End Transition Manager 76.5
8.02 Financial Management Manager 19
8.02 Vice President 28.5
8.02 Human Resources Analyst 149
8.02 140
8.02 134
8.02 Director 10
8.02 Manager 76
8.02 90
8.02 21.5
8.02 Senior Analyst 120
8.02 2
8.02 Vice President 27
8.02 55
8.02 Recruiting and Staffing Total 948.5

8.02 Total 948.5
8.03 Redesign and Staff New Organization Human Resources Manager 37.5
8.03 Vice President 55
8.03 Utility Transformation Administrative Support 6
8.03 6
8.03 Analyst 70.5
8.03 Director 109
8.03 8
8.03 Vice President 43
8.03 38
8.03 47
8.03 Redesign and Staff New Organization Total 420

8.03 Total 420
8.04 Proposed Recruitment and Staffing Plan Collective Bargaining Administrative Support 12
8.04 Vice President 67
8.04 Proposed Recruitment and Staffing Plan Total 79

8.04 Total 79
8.05 Stand Up Human Capital Management (HCM) System Human Resources Director 24
8.05 24
8.05 Manager 7.5
8.05 149
8.05 Senior Analyst 22
8.05 Vice President 52
8.05 Stand Up Human Capital Management (HCM) System Total 278.5

8.05 Total 278.5
8.06 Communication Plan Communications Analyst 89
8.06 65
8.06 Director 50
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8.06 146
8.06 Vice President 128
8.06 Human Resources Director 5
8.06 Manager 15.5
8.06 2
8.06 Vice President 9
8.06 Communication Plan Total 509.5

8.06 Total 509.5
8.07 Training (Workforce Development) Plan Human Resources Senior Analyst 3
8.07 Training (Workforce Development) Plan Total 3

8.07 Total 3
8.08 Develop Employee Retirement Plan Human Resources Analyst 15.5
8.08 Director 70
8.08 Vice President 37
8.08 20.5
8.08 Develop Employee Retirement Plan Total 143

8.08 Total 143
8.09 Occupational Health and Wellness Human Resources Vice President 34.5
8.09 Occupational Health and Wellness Total 34.5

8.09 Total 34.5
8.1 Compliance Plan Human Resources Vice President 4
8.1 Compliance Plan Total 4

8.1 Total 4
8.11 Engagement Plan Communications Vice President 2
8.11 HSE and Quality Director 16.5
8.11 Vice President 1
8.11 Engagement Plan Total 19.5

8.11 Total 19.5
8.12 Develop a Community Investment Plan Communications Analyst 10
8.12 Director 31
8.12 Vice President 6
8.12 Develop a Community Investment Plan Total 47

8.12 Total 47
9.01 Genco Shared Services Agreement Approval Regulatory Vice President 9
9.01 Genco Shared Services Agreement Approval Total 9

9.01 Total 9
9.03 Non‐Federal Funding Procurement Manual Approval Financial Management Director 27.5
9.03 Senior Analyst 56
9.03 Vice President 0.5
9.03 Non‐Federal Funding Procurement Manual Approval Total 84

9.03 Total 84
9.04 Physical Security Plan Approval Utility Transformation Engineer 60
9.04 Manager 144.5
9.04 25
9.04 Vice President 1
9.04 Physical Security Plan Approval Total 230.5

9.04 Total 230.5
9.07 System Operation Principles Regulatory Approval Regulatory Vice President 11.5
9.07 System Operation Principles Regulatory Approval Total 11.5

9.07 Total 11.5
10.01 Evaluating Existing Procurement and Subcontracting Policies, Procedures and Systems Financial Management Director 11
10.01 Senior Analyst 38.5
10.01 Vice President 1
10.01 Evaluating Existing Procurement and Subcontracting Policies, Procedures and Systems Total 50.5

10.01 Total 50.5
10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc Financial Management Director 2
10.02 1
10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc Total 3

10.02 Total 3
10.03 Assuming Existing Subcontracts Financial Management Director 2
10.03 Senior Analyst 2
10.03 Legal Vice President 16
10.03 Assuming Existing Subcontracts Total 20
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10.03 Total 20

11.01 Develop Back‐End Transition Plan Capital Programs and Back End Transition Vice President 10
11.01 Develop Back‐End Transition Plan Total 10

11.01 Total 10
12.02 Required Insurance Financial Management Director 2.5
12.02 Manager 22
12.02 14
12.02 Vice President 3
12.02 Required Insurance Total 41.5

12.02 Total 41.5
12.03 Baseline Performance Levels Regulatory Analyst 3.5
12.03 Director 7
12.03 Vice President 6
12.03 Utility Transformation Director 39
12.03 Engineer 27
12.03 Manager 8
12.03 Senior Director 167
12.03 16
12.03 Vice President 42
12.03 Baseline Performance Levels Total 315.5

12.03 Total 315.5
12.04 Back‐End Transition Plan Capital Programs and Back End Transition Vice President 17
12.04 Back‐End Transition Plan Total 17

12.04 Total 17
12.06 Operator Representations and Warranties Legal Vice President 3
12.06 Operations Field Supervisor 3
12.06 Regulatory Vice President 1
12.06 Operator Representations and Warranties Total 7

12.06 Total 7
12.09 Section 4.4 Governmental Approvals Regulatory Manager 34
12.09 Section 4.4 Governmental Approvals Total 34

12.09 Total 34
12.1 Section 4.5: Conditions Precedent to Service Commencement Date Legal Vice President 13
12.1 Section 4.5: Conditions Precedent to Service Commencement Date Total 13

12.1 Total 13
12.12 Service Commencement Begins Integration Management Office Analyst 26.5
12.12 Service Commencement Begins Total 26.5

12.12 Total 26.5
General 09 Operations Management Operations Administrative Support 112.5
General 09 Engineer 61
General 09 Field Supervisor 160
General 09 32
General 09 33.5
General 09 25
General 09 24
General 09 99
General 09 31
General 09 Field Tech 16
General 09 Manager 32
General 09 41
General 09 Senior Manager 36
General 09 32
General 09 Vice President 87.5
General 09 Operations Management Total 822.5
General 09 Total 822.5
Non HOC 01 ManagementCo IT Systems ITOT Director 5
Non HOC 01 Manager 17
Non HOC 01 Senior Analyst 39
Non HOC 01 5.5
Non HOC 01 ManagementCo IT Systems Total 66.5
Non HOC 01 Total 66.5
Non HOC 02 ServeCo IT Systems ITOT Director 81
Non HOC 02 Manager 183
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Non HOC 02 Senior Analyst 104.5
Non HOC 02 191
Non HOC 02 ServeCo IT Systems Total 559.5
Non HOC 02 Total 559.5
Non HOC 03 Insurance related Financial Management Manager 4.5
Non HOC 03 Insurance related Total 4.5
Non HOC 03 Total 4.5
Non HOC 04 Standing Up Capital Program Organization Capital Programs and Back End Transition Manager 57
Non HOC 04 74.5
Non HOC 04 Vice President 96
Non HOC 04 Integration Management Office Vice President 1
Non HOC 04 Standing Up Capital Program Organization Total 228.5
Non HOC 04 Total 228.5
Non HOC 05 LUMA MC SetUp Financial Management Analyst 9.5
Non HOC 05 Director 2.5
Non HOC 05 202.5
Non HOC 05 2.5
Non HOC 05 6
Non HOC 05 Manager 3.5
Non HOC 05 47
Non HOC 05 33
Non HOC 05 2.5
Non HOC 05 Senior Analyst 229
Non HOC 05 94.5
Non HOC 05 Senior Manager 0.5
Non HOC 05 Vice President 104.5
Non HOC 05 LUMA MC SetUp Total 737.5
Non HOC 05 Total 737.5
Non HOC 06 Regulatory Support of Handover Checklist Items Legal Vice President 10
Non HOC 06 Regulatory Analyst 176
Non HOC 06 Director 45.5
Non HOC 06 Senior Manager 22.5
Non HOC 06 Vice President 2
Non HOC 06 49
Non HOC 06 Regulatory Support of Handover Checklist Items Total 305
Non HOC 06 Total 305
Non HOC 07 Legal Requirements Legal Senior Analyst 1
Non HOC 07 Vice President 33.5
Non HOC 07 27
Non HOC 07 Legal Requirements Total 61.5
Non HOC 07 Total 61.5
Non HOC 13 IRP Coordination Regulatory Director 79
Non HOC 13 Engineer 2
Non HOC 13 Senior Director 30
Non HOC 13 2
Non HOC 13 Senior Manager 5.5
Non HOC 13 IRP Coordination Total 118.5
Non HOC 13 Total 118.5

9.02 Emergency Response Plan Approval Regulatory Vice President 1
9.02 Emergency Response Plan Approval Total 1

9.02 Total 1
Grand Total 19825
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1 General & Transition Management Customer Service Analyst 8
1 Analyst Total 8
1 Customer Service Total 8
1 Executive Administrative Support 51
1 Administrative Support To 51
1 Executive Total 51
1 Utility Transformation Manager 7.5
1 Manager Total 7.5

1 Utility Transformation Total 7.5
1 General & Transition Management Total 66.5

1 Total 66.5
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Utility Transformation Engineer 7.5
1.02 Engineer Total 7.5
1.02 Manager 2
1.02 Manager Total 2
1.02 Utility Transformation Total 9.5
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Total 9.5

1.02 Total 9.5
2.0301 Transition Plan for T&D Control Centers Utility Transformation Manager 29
2.0301 Manager Total 29
2.0301 Utility Transformation Total 29
2.0301 Transition Plan for T&D Control Centers Total 29

2.0301 Total 29
2.0302 Transition Plan for Operations and Maintenance (O&M) Activities Operations Field Supervisor 53
2.0302 Field Supervisor Total 53
2.0302 Operations Total 53
2.0302 Transition Plan for Operations and Maintenance (O&M) Activities Total 53

2.0302 Total 53
2.0305 Asset Management (included in 8. Engineering and Asset Management) Utility Transformation Engineer 14.5
2.0305 Engineer Total 14.5
2.0305 Manager 25.5
2.0305 Manager Total 25.5
2.0305 Utility Transformation Total 40
2.0305 Asset Management (included in 8. Engineering and Asset Management) Total 40

2.0305 Total 40
2.0306 Workforce Management & Training Plan HSE and Quality Manager 4
2.0306 Manager Total 4
2.0306 HSE and Quality Total 4
2.0306 Workforce Management & Training Plan Total 4

2.0306 Total 4
2.0308 Engineering and Asset Management Utility Transformation Director 50
2.0308 Director Total 50
2.0308 Engineer 8
2.0308 Engineer Total 8
2.0308 Vice President 15
2.0308 Vice President Total 15
2.0308 Utility Transformation Total 73
2.0308 Engineering and Asset Management Total 73

2.0308 Total 73
3.04 Development of System Remediation Plan Utility Transformation Engineer 97.5
3.04 Engineer Total 97.5
3.04 Senior Director 4
3.04 Senior Director Total 4
3.04 Utility Transformation Total 101.5
3.04 Development of System Remediation Plan Total 101.5

Summary of Hours by HOC Item (previous months)
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3.04 Total 101.5

6.05 Preparing Initial Budgets and Other Financial Forecasts Financial Management Manager 9
6.05 Manager Total 9
6.05 Financial Management Total 9
6.05 Preparing Initial Budgets and Other Financial Forecasts Total 9

6.05 Total 9
8.02 Recruiting and Staffing Human Resources Senior Analyst 7.5
8.02 Senior Analyst Total 7.5
8.02 Human Resources Total 7.5
8.02 Recruiting and Staffing Total 7.5

8.02 Total 7.5
8.07 Training (Workforce Development) Plan Human Resources Senior Analyst 2
8.07 Senior Analyst Total 2
8.07 Human Resources Total 2
8.07 Training (Workforce Development) Plan Total 2

8.07 Total 2
9.04 Physical Security Plan Approval Utility Transformation Manager 14.5
9.04 Manager Total 14.5
9.04 Utility Transformation Total 14.5
9.04 Physical Security Plan Approval Total 14.5

9.04 Total 14.5
General 09 Operations Management Operations Senior Manager 8
General 09 Senior Manager Total 8
General 09 Operations Total 8
General 09 Operations Management Total 8
General 09 Total 8
Non HOC 06 Regulatory Support of Handover Checklist Items Regulatory Senior Manager 7.5
Non HOC 06 Senior Manager Total 7.5
Non HOC 06 Regulatory Total 7.5
Non HOC 06 Regulatory Support of Handover Checklist Items Total 7.5
Non HOC 06 Total 7.5
Non HOC 07 Legal Requirements Legal Senior Analyst 1
Non HOC 07 Senior Analyst Total 1
Non HOC 07 Legal Total 1
Non HOC 07 Legal Requirements Total 1
Non HOC 07 Total 1
Grand Total 426

Note: Hours in the table above were missed on the August invoice # FETS‐0820‐01
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Description Amount (US$) Category
Aerotek Professional Services ‐ 3 Invoices 41,894.34                                   
Alumbra LLC ‐ 14 Invoices 1,259,729.48                              
Alvarez & Marsal Corporate Performance Improvement, LLC ‐ 4 Invoice 400,937.80                                 
American Relocation Connections, LLC ‐ 20 Invoices 279,918.36                                 
ATCO Power (2010) Ltd. ‐ 2 Invoice 890,671.14                                 
BridgeSource Utilities Solutions, LLC ‐ 1 Invoice 100,482.76                                 
DLA Piper LLP (US) ‐ 3 Invoice 230,489.40                                 
Innovative Emergency Management, Inc. (IEM) ‐ 1 Invoice 32,391.52                                   
International Business Machines Corporation (IBM) ‐ 4 Invoices 661,322.36                                 
Iris Vargas ‐ 1 Invoices 7,120.00                                      
Korn Ferry (US) NW 5854 ‐ 5 Invoice 50,328.00                                   
NexTec Operating Corp ‐ 8 Invoice 7,371.87                                      
Nory Sanchez‐Alvarez ‐ 4 Invoices 6,560.12                                      
Oracle America, Inc. ‐ 1 Invoices 25,173.75                                   
People 2.0 North America ‐ 11 Invoices 92,673.19                                   
Quanta Workforce Solutions, LLC ‐ 4 Invoice 460,285.78                                 
RJV Consulting, LLC ‐ 2 Invoices 17,150.00                                   
Smartbridge ‐ 6 Invoice 87,362.50                                   
Translations & More ‐ 2 Invoices 2,723.19                                      
Workday, Inc. ‐ 1 Invoices 206,675.00                                 
Quanta Services Puerto Rico, LLC ‐ 2 Invoices 42,417.70                                   
CDW ‐ 1 Invoices 25,431.85                                   
Vidal & Rodriguez, Inc. ‐ 1 Invoices 15,000.00                                   
MBarrett Consulting LLC ‐ 3 Invoice 33,500.00                                   
BMA Group ‐ 4 Invoice 21,538.40                                   
ADP, LLC ‐ 1 Invoices 3,025.45                                      
CSS International, Inc ‐ 3 Invoices 94,950.00                                   
Bruns‐Pak ‐ 1 Invoices 44,639.14                                   
Triple‐S, Salud ‐ 1 Invoice 26,000.00                                   
Global Project Solutions, LLC ‐ 2 Invoices 21,961.58                                   

5,189,724.68$                            

ManagementCo Costs and Expenses for the Month of Setpember
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Additional C&E Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

Vendor Count of Invoice # Sum of Sum of Total (USD)
Aerotek Professional Services 3 41,894.34$                                                       
Alumbra LLC 14 1,259,729.48$                                                 
Alvarez & Marsal Corporate Performance Improvement, LLC 4 400,937.80$                                                     
American Relocation Connections, LLC 20 279,918.36$                                                     
ATCO Power (2010) Ltd. 2 890,671.14$                                                     
BridgeSource Utilities Solutions, LLC 1 100,482.76$                                                     
DLA Piper LLP (US) 3 230,489.40$                                                     
Innovative Emergency Management, Inc. (IEM) 1 32,391.52$                                                       
International Business Machines Corporation (IBM) 4 661,322.36$                                                     
Iris Vargas 1 7,120.00$                                                         
Korn Ferry (US) NW 5854 5 50,328.00$                                                       
NexTec Operating Corp 8 7,371.87$                                                         
Nory Sanchez‐Alvarez 4 6,560.12$                                                         
Oracle America, Inc. 1 25,173.75$                                                       
People 2.0 North America 11 92,673.19$                                                       
Quanta Workforce Solutions, LLC 4 460,285.78$                                                     
RJV Consulting, LLC 2 17,150.00$                                                       
Smartbridge 6 87,362.50$                                                       
Translations & More 2 2,723.19$                                                         
Workday, Inc. 1 206,675.00$                                                     
Quanta Services Puerto Rico, LLC 2 42,417.70$                                                       
CDW 1 25,431.85$                                                       
Vidal & Rodriguez, Inc. 1 15,000.00$                                                       
MBarrett Consulting LLC 3 33,500.00$                                                       
BMA Group 4 21,538.40$                                                       
ADP, LLC 1 3,025.45$                                                         
CSS International, Inc 3 94,950.00$                                                       
Bruns‐Pak 1 44,639.14$                                                       
Triple‐S, Salud 1 26,000.00$                                                       
Global Project Solutions, LLC 2 21,961.58$                                                       
Grand Total 116 5,189,724.68$                                                 
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Expenses by Type Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

List of All Third Party Invoices by Type In This Invoice

Expense item ‐ Name HOC Item Annex II Definition Expense report ‐ Vendor Expense report ‐ Invoice # Sum of Total (USD)
Equipment 1 General & Transition Management ATCO Power (2010) Ltd. 092020‐2LB 2,250.64$                              
Equipment 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐072020‐2B 19,886.16$                            
Equipment 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐092020‐2B 3,217.92$                              
Equipment Non HOC 01 CDW LQQL419 23,493.62$                            
Equipment Total 48,848.34$                            
Legal Non HOC 07 ATCO Power (2010) Ltd. 092020‐2LB 210,162.15$                         
Legal Total 210,162.15$                         
License and Fees 1 General & Transition Management Alvarez & Marsal Corporate Perf 826788‐02 3,306.30$                              
License and Fees 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐092020‐2B 5,840.77$                              
License and Fees Non HOC 01 ADP, LLC 2056087 2,713.40$                              
License and Fees Non HOC 02 Oracle America, Inc. 961036 25,173.75$                            
License and Fees Non HOC 02 Workday, Inc. WD‐182997 206,675.00$                         
License and Fees Total 243,709.22$                         
Miscellaneous 1 General & Transition Management Alvarez & Marsal Corporate Perf 826788‐03A 5,314.80$                              
Miscellaneous 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐072020‐2B 6.99$                                     
Miscellaneous 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐072020‐2B‐02 2,183.88$                              
Miscellaneous 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐092020‐2B 150.00$                                 
Miscellaneous 1 General & Transition Management Quanta Services Puerto Rico, LLCQWS‐072020‐3B 8,275.86$                              
Miscellaneous 1 General & Transition Management Global Project Solutions, LLC 20‐1007 3,619.33$                              
Miscellaneous 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 33 625.60$                                 
Miscellaneous 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 35 3,542.50$                              
Miscellaneous 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 37 2,021.46$                              
Miscellaneous 2.0312 Vegetation Management Plan Alumbra LLC 39 340.00$                                 
Miscellaneous 4.02 Evaluating and Updating Customer Service Policies and ProceduBridgeSource Utilities Solutions,  1002 1,850.00$                              
Miscellaneous 4.04 Development of a Customer Service Transition Plan Alumbra LLC 37 4,042.92$                              
Miscellaneous 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions,  1002 1,850.00$                              
Miscellaneous 5.02 Identification and Gap Analysis International Business MachinesC20CMY5 200.60$                                 
Miscellaneous 5.02 Identification and Gap Analysis International Business MachinesC20CMY6 15,544.68$                            
Miscellaneous 5.07 Commencement Cutover Planning ATCO Power (2010) Ltd. 092020‐2LB 1,769.20$                              
Miscellaneous 6.01 Detailed Description of Approach to Budgeting and Reporting Alvarez & Marsal Corporate Perf 826788‐03C 1,159.20$                              
Miscellaneous 6.01 Detailed Description of Approach to Budgeting and Reporting Alvarez & Marsal Corporate Perf 826788‐03B 1,897.50$                              
Miscellaneous 7.06 Project Worksheet Assessment (also covered under Section 4.3 Innovative Emergency Managem20342‐WO1‐003B 925.84$                                 
Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09643132 133.60$                                 
Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09655156 142.97$                                 
Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09668032 138.23$                                 
Miscellaneous 8.03 Redesign and Staff New Organization Translations & More 190736‐CEMM 26.19$                                   
Miscellaneous 8.03 Redesign and Staff New Organization Translations & More 190391 79.50$                                   
Miscellaneous 8.06 Communication Plan Quanta Workforce Solutions, LLCQWS‐072020‐2B‐02 9,637.73$                              
Miscellaneous 8.1 Compliance Plan BMA Group 20‐3484 90.82$                                   
Miscellaneous 8.1 Compliance Plan BMA Group 20‐3661 154.93$                                 
Miscellaneous 8.1 Compliance Plan BMA Group 20‐3909 304.00$                                 
Miscellaneous 8.11 Engagement Plan Quanta Workforce Solutions, LLCQWS‐072020‐2B‐02 7,045.50$                              
Miscellaneous 9.01 Genco Shared Services Agreement Approval Alumbra LLC 31 1,683.75$                              
Miscellaneous 9.07 System Operation Principles Regulatory Approval Alumbra LLC 29 1,892.80$                              
Miscellaneous Non HOC 01 CDW LQQL419 1,938.23$                              
Miscellaneous Non HOC 01 ADP, LLC 2056087 312.05$                                 
Miscellaneous Non HOC 02 International Business MachinesC20CMY7 9,359.00$                              
Miscellaneous Non HOC 02 International Business MachinesC20CMY8 331.20$                                 
Miscellaneous Non HOC 05 NexTec Operating Corp 157278 32.18$                                   
Miscellaneous Non HOC 05 NexTec Operating Corp 157407 16.09$                                   
Miscellaneous Non HOC 05 NexTec Operating Corp 157517 52.29$                                   
Miscellaneous Non HOC 05 NexTec Operating Corp 157630 144.79$                                 
Miscellaneous Non HOC 05 NexTec Operating Corp 157784 8.05$                                     
Miscellaneous Non HOC 05 NexTec Operating Corp 157894 76.41$                                   
Miscellaneous Non HOC 07 DLA Piper LLP (US) 4002317 913.40$                                 
Miscellaneous Non HOC 14 Negotiate PPOAs ‐ Regulatory Alumbra LLC 27 9,880.40$                              
Miscellaneous Total 99,714.47$                            
Phone 1 General & Transition Management ATCO Power (2010) Ltd. 092020‐2LB 9,623.51$                              
Phone Total 9,623.51$                              
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Expenses by Type Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

Expense item ‐ Name HOC Item Annex II Definition Expense report ‐ Vendor Expense report ‐ Invoice # Sum of Total (USD)
Seminars & Training 1 General & Transition Management Quanta Services Puerto Rico, LLCQWS‐072020‐3B 295.00$                                 
Seminars & Training Total 295.00$                                 
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐072020‐2B‐02 5,615.91$                              
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐092020‐2B 3,810.87$                              
Supplies 1 General & Transition Management Quanta Services Puerto Rico, LLCQWS‐072020‐3B 7.43$                                     
Supplies 1 General & Transition Management Quanta Services Puerto Rico, LLCQSPR‐092020‐3B 151.54$                                 
Supplies 2.031 Materials Management & Warehouse Plan ATCO Power (2010) Ltd. 092020‐2LB 4,401.28$                              
Supplies 2.05 Environmental Exposure Management Plan Quanta Workforce Solutions, LLCQWS‐092020‐2B 822.25$                                 
Supplies 7.06 Project Worksheet Assessment (also covered under Section 4.3 Innovative Emergency Managem20342‐WO1‐003B 208.83$                                 
Supplies 8.06 Communication Plan Quanta Workforce Solutions, LLCQWS‐072020‐2B‐02 1,945.49$                              
Supplies 9.01 Genco Shared Services Agreement Approval Alumbra LLC 31 108.27$                                 
Supplies Non HOC 07 Quanta Workforce Solutions, LLCQWS‐092020‐2B 1,119.59$                              
Supplies Total 18,191.46$                            
Third Party Labor 1 General & Transition Management Alvarez & Marsal Corporate Perf 826788‐02 86,980.00$                            
Third Party Labor 1 General & Transition Management Alvarez & Marsal Corporate Perf 826788‐03A 177,160.00$                         
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 3987867 53,150.00$                            
Third Party Labor 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐072020‐2B‐02 14,910.68$                            
Third Party Labor 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐092020‐2B 56,588.98$                            
Third Party Labor 1 General & Transition Management Global Project Solutions, LLC 20‐1007 13,275.00$                            
Third Party Labor 1 General & Transition Management Global Project Solutions, LLC 20‐1008 550.00$                                 
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 32 54,400.00$                            
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 33 15,640.00$                            
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 34 70,475.63$                            
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 35 44,175.96$                            
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 36 72,273.99$                            
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 37 66,692.61$                            
Third Party Labor 2.0312 Vegetation Management Plan Alumbra LLC 38 124,427.70$                         
Third Party Labor 2.0312 Vegetation Management Plan Alumbra LLC 39 8,500.00$                              
Third Party Labor 4.02 Evaluating and Updating Customer Service Policies and ProceduAlumbra LLC 34 13,200.12$                            
Third Party Labor 4.02 Evaluating and Updating Customer Service Policies and ProceduAlumbra LLC 35 10,487.50$                            
Third Party Labor 4.02 Evaluating and Updating Customer Service Policies and ProceduBridgeSource Utilities Solutions,  1002 21,900.00$                            
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 34 31,975.04$                            
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 35 27,137.43$                            
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 36 17,671.04$                            
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 37 84,917.78$                            
Third Party Labor 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions,  1002 66,400.00$                            
Third Party Labor 4.05 Development and Implementation of a Service Start and Shut‐OAlumbra LLC 34 3,450.00$                              
Third Party Labor 4.05 Development and Implementation of a Service Start and Shut‐OAlumbra LLC 35 6,649.94$                              
Third Party Labor 5.02 Identification and Gap Analysis ATCO Power (2010) Ltd. 092020‐2LB 82,473.37$                            
Third Party Labor 5.02 Identification and Gap Analysis International Business MachinesC20CMY5 5,015.00$                              
Third Party Labor 5.02 Identification and Gap Analysis International Business MachinesC20CMY6 378,812.50$                         
Third Party Labor 5.02 Identification and Gap Analysis Smartbridge INV_9168 12,825.00$                            
Third Party Labor 5.02 Identification and Gap Analysis Smartbridge INV_9214 15,750.00$                            
Third Party Labor 5.07 Commencement Cutover Planning ATCO Power (2010) Ltd. 092020‐2LB 46,562.49$                            
Third Party Labor 6.01 Detailed Description of Approach to Budgeting and Reporting Alvarez & Marsal Corporate Perf 826788‐02 23,230.00$                            
Third Party Labor 6.01 Detailed Description of Approach to Budgeting and Reporting Alvarez & Marsal Corporate Perf 826788‐03C 48,300.00$                            
Third Party Labor 6.01 Detailed Description of Approach to Budgeting and Reporting Alvarez & Marsal Corporate Perf 826788‐03B 79,062.50$                            
Third Party Labor 6.05 Preparing Initial Budgets and Other Financial Forecasts RJV Consulting, LLC 1 11,062.50$                            
Third Party Labor 6.05 Preparing Initial Budgets and Other Financial Forecasts RJV Consulting, LLC 2 6,087.50$                              
Third Party Labor 6.05 Preparing Initial Budgets and Other Financial Forecasts MBarrett Consulting LLC 1137 11,800.00$                            
Third Party Labor 6.05 Preparing Initial Budgets and Other Financial Forecasts MBarrett Consulting LLC 1140 7,500.00$                              
Third Party Labor 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systeNory Sanchez‐Alvarez 2020‐0024 37.03$                                   
Third Party Labor 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systePeople 2.0 North America RL509355544 12,464.00$                            
Third Party Labor 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systePeople 2.0 North America RL509355545 10,080.00$                            
Third Party Labor 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systePeople 2.0 North America RL509358149 11,818.00$                            
Third Party Labor 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systePeople 2.0 North America RL509358150 9,072.00$                              
Third Party Labor 6.09 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaQuanta Workforce Solutions, LLCQWS‐0920‐2b/2c‐1 29,535.00$                            
Third Party Labor 7.06 Project Worksheet Assessment (also covered under Section 4.3 Innovative Emergency Managem20342‐WO1‐003B 23,146.00$                            
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09643132 13,358.89$                            
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09655156 14,295.34$                            
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09668032 13,825.31$                            
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Expenses by Type Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

Expense item ‐ Name HOC Item Annex II Definition Expense report ‐ Vendor Expense report ‐ Invoice # Sum of Total (USD)
Third Party Labor 8.02 Recruiting and Staffing Iris Vargas LE 2020‐04 7,120.00$                              
Third Party Labor 8.03 Redesign and Staff New Organization Translations & More 190736‐CEMM 630.00$                                 
Third Party Labor 8.03 Redesign and Staff New Organization Translations & More 190391 1,987.50$                              
Third Party Labor 8.1 Compliance Plan BMA Group 20‐3484 4,845.00$                              
Third Party Labor 8.1 Compliance Plan BMA Group 20‐3661 8,265.00$                              
Third Party Labor 8.1 Compliance Plan BMA Group 20‐3852 278.65$                                 
Third Party Labor 8.1 Compliance Plan BMA Group 20‐3909 7,600.00$                              
Third Party Labor 9.01 Genco Shared Services Agreement Approval Alumbra LLC 30 22,356.25$                            
Third Party Labor 9.01 Genco Shared Services Agreement Approval Alumbra LLC 31 42,093.75$                            
Third Party Labor 9.07 System Operation Principles Regulatory Approval Alumbra LLC 28 14,110.00$                            
Third Party Labor 9.07 System Operation Principles Regulatory Approval Alumbra LLC 29 41,835.00$                            
Third Party Labor 12.06 Operator Representations and Warranties DLA Piper LLP (US) 3988924 37,279.00$                            
Third Party Labor Non HOC 01 Smartbridge INV_9169 18,600.00$                            
Third Party Labor Non HOC 01 Smartbridge INV_9218 12,850.00$                            
Third Party Labor Non HOC 02 International Business MachinesC20CMY7 233,975.00$                         
Third Party Labor Non HOC 02 International Business MachinesC20CMY8 8,280.00$                              
Third Party Labor Non HOC 02 Smartbridge INV_9171 10,462.50$                            
Third Party Labor Non HOC 02 Smartbridge INV_9221 16,875.00$                            
Third Party Labor Non HOC 02 CSS International, Inc 18659 36,800.00$                            
Third Party Labor Non HOC 02 CSS International, Inc 18658 19,740.00$                            
Third Party Labor Non HOC 02 CSS International, Inc 18635 38,410.00$                            
Third Party Labor Non HOC 05 NexTec Operating Corp 157278 390.00$                                 
Third Party Labor Non HOC 05 NexTec Operating Corp 157407 195.00$                                 
Third Party Labor Non HOC 05 NexTec Operating Corp 157517 633.75$                                 
Third Party Labor Non HOC 05 NexTec Operating Corp 157630 1,755.00$                              
Third Party Labor Non HOC 05 NexTec Operating Corp 155064 1,952.56$                              
Third Party Labor Non HOC 05 NexTec Operating Corp 157784 97.50$                                   
Third Party Labor Non HOC 05 NexTec Operating Corp 157894 926.25$                                 
Third Party Labor Non HOC 05 People 2.0 North America RL509355543 5,866.00$                              
Third Party Labor Non HOC 05 People 2.0 North America RL509355546 8,904.00$                              
Third Party Labor Non HOC 05 People 2.0 North America RL509355547 11,648.00$                            
Third Party Labor Non HOC 05 People 2.0 North America RL509358148 4,592.00$                              
Third Party Labor Non HOC 05 People 2.0 North America RL509358151 7,547.20$                              
Third Party Labor Non HOC 05 People 2.0 North America RL509358152 9,632.00$                              
Third Party Labor Non HOC 07 DLA Piper LLP (US) 4002317 139,147.00$                         
Third Party Labor Non HOC 11 Development of System Operations Principles Alumbra LLC 26 6,055.00$                              
Third Party Labor Non HOC 11 Development of System Operations Principles Alumbra LLC 29 5,485.00$                              
Third Party Labor Non HOC 14 Negotiate PPOAs ‐ Regulatory Alumbra LLC 26 102,137.70$                         
Third Party Labor Non HOC 14 Negotiate PPOAs ‐ Regulatory Alumbra LLC 27 247,013.46$                         
Third Party Labor Total 3,147,471.90$                      
Third Party Services 1 General & Transition Management American Relocation Connection 28545 2,500.00$                              
Third Party Services 1 General & Transition Management American Relocation Connection 28720 50,025.00$                            
Third Party Services 1 General & Transition Management American Relocation Connection 28731 50,025.00$                            
Third Party Services 1 General & Transition Management American Relocation Connection 28660 8,501.34$                              
Third Party Services 1 General & Transition Management American Relocation Connection 28705 16,121.37$                            
Third Party Services 1 General & Transition Management American Relocation Connection 28667 4,845.54$                              
Third Party Services 1 General & Transition Management American Relocation Connection 28674 9,337.32$                              
Third Party Services 1 General & Transition Management American Relocation Connection 28704 9,208.39$                              
Third Party Services 1 General & Transition Management American Relocation Connection 28641 3,217.87$                              
Third Party Services 1 General & Transition Management American Relocation Connection 28661 7,946.34$                              
Third Party Services 1 General & Transition Management American Relocation Connection 28666 14,033.42$                            
Third Party Services 1 General & Transition Management American Relocation Connection 28639 4,790.00$                              
Third Party Services 1 General & Transition Management American Relocation Connection 28668 12,626.47$                            
Third Party Services 1 General & Transition Management American Relocation Connection40‐186798 15,476.57$                            
Third Party Services 1 General & Transition Management American Relocation Connection 28671 12,849.39$                            
Third Party Services 1 General & Transition Management American Relocation Connection 28672 8,112.55$                              
Third Party Services 1 General & Transition Management American Relocation Connection 28673 15,785.09$                            
Third Party Services 1 General & Transition Management American Relocation Connection 28702 13,841.34$                            
Third Party Services 1 General & Transition Management American Relocation Connection 28703 5,955.36$                              
Third Party Services 1 General & Transition Management ATCO Power (2010) Ltd. 092020‐3LB 65,787.65$                            
Third Party Services 1 General & Transition Management ATCO Power (2010) Ltd. 092020‐2LB 273,955.20$                         
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Third Party Services 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐072020‐2B‐02 1,710.00$                              
Third Party Services 2.0312 Vegetation Management Plan ATCO Power (2010) Ltd. 092020‐2LB 6,315.96$                              
Third Party Services 4.03 Development of a Meter Reading Plan ATCO Power (2010) Ltd. 092020‐2LB 7,761.97$                              
Third Party Services 5.02 Identification and Gap Analysis ATCO Power (2010) Ltd. 092020‐2LB 16,247.67$                            
Third Party Services 1 General & Transition Management Nory Sanchez‐Alvarez 2020‐0025 2,361.59$                              
Third Party Services 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐092020‐2B 68,796.00$                            
Third Party Services 4.04 Development of a Customer Service Transition Plan Quanta Workforce Solutions, LLCQWS‐092020‐2B 1,406.21$                              
Third Party Services 5.02 Identification and Gap Analysis Bruns‐Pak 2821621 44,639.14$                            
Third Party Services 6.01 Detailed Description of Approach to Budgeting and Reporting Alvarez & Marsal Corporate Perf 826788‐03C 9,660.00‐$                              
Third Party Services 6.01 Detailed Description of Approach to Budgeting and Reporting Alvarez & Marsal Corporate Perf 826788‐03B 15,812.50‐$                            
Third Party Services 6.05 Preparing Initial Budgets and Other Financial Forecasts MBarrett Consulting LLC 1133 14,200.00$                            
Third Party Services 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systeNory Sanchez‐Alvarez 2020‐0021 2,354.66$                              
Third Party Services 8.02 Recruiting and Staffing Korn Ferry (US) NW 5854 90387659 4,000.00$                              
Third Party Services 8.02 Recruiting and Staffing Korn Ferry (US) NW 5854 90387661 4,000.00$                              
Third Party Services 8.02 Recruiting and Staffing Korn Ferry (US) NW 5854 90387662 4,008.00$                              
Third Party Services 8.02 Recruiting and Staffing Korn Ferry (US) NW 5854 90387663 4,000.00$                              
Third Party Services 8.02 Recruiting and Staffing Korn Ferry (US) NW 5854 90388805 34,320.00$                            
Third Party Services 8.03 Redesign and Staff New Organization Nory Sanchez‐Alvarez LUMA 2020‐0027 1,806.84$                              
Third Party Services 8.06 Communication Plan ATCO Power (2010) Ltd. 092020‐2LB 32,373.08$                            
Third Party Services 8.06 Communication Plan Quanta Workforce Solutions, LLCQWS‐092020‐2B 45,815.00$                            
Third Party Services 8.06 Communication Plan Quanta Workforce Solutions, LLCQWS‐0920‐2b/2c‐1 16,065.00$                            
Third Party Services 8.08 Develop Employee Retirement Plan Triple‐S, Salud SP6906‐WF‐8‐20 26,000.00$                            
Third Party Services 12.02 Required Insurance Vidal & Rodriguez, Inc. 146211 15,000.00$                            
Third Party Services Non HOC 05 NexTec Operating Corp RT‐157162 1,092.00$                              
Third Party Services Total 933,741.83$                         
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 092020‐3LB 4,218.63$                              
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 092020‐2LB 31,423.96$                            
Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐072020‐2B 290.10$                                 
Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐072020‐2B‐02 19,355.40$                            
Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐092020‐2B 19,269.80$                            
Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐0920‐2b/2c‐1 1,626.00$                              
Travel 1 General & Transition Management Quanta Services Puerto Rico, LLCQWS‐072020‐3B 1,740.00$                              
Travel 1 General & Transition Management Quanta Services Puerto Rico, LLCQSPR‐092020‐3B 6,341.40$                              
Travel 1 General & Transition Management Global Project Solutions, LLC 20‐1007 280.10$                                 
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 35 4,138.68$                              
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 37 3,192.90$                              
Travel 2.0312 Vegetation Management Plan Alumbra LLC 39 909.20$                                 
Travel 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions,  1002 522.76$                                 
Travel 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systePeople 2.0 North America RL509356104 405.20$                                 
Travel 7.06 Project Worksheet Assessment (also covered under Section 4.3 Innovative Emergency Managem20342‐WO1‐003B 863.57$                                 
Travel 9.01 Genco Shared Services Agreement Approval Alumbra LLC 31 2,631.50$                              
Travel 9.07 System Operation Principles Regulatory Approval Alumbra LLC 29 562.20$                                 
Travel Non HOC 14 Negotiate PPOAs ‐ Regulatory Alumbra LLC 27 3,230.08$                              
Travel 1 General & Transition Management Alumbra LLC 27 1,006.00$                              
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 092020‐2LB 842.13$                                 
Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐072020‐2B‐02 5,265.00$                              
Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐092020‐2B 19,059.71$                            
Travel 1 General & Transition Management Quanta Services Puerto Rico, LLCQWS‐072020‐3B 319.00$                                 
Travel 1 General & Transition Management Global Project Solutions, LLC 20‐1007 450.00$                                 
Travel 1 General & Transition Management Quanta Services Puerto Rico, LLCQWS‐072020‐3B 1,230.40$                              
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 092020‐3LB 3,452.88$                              
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 092020‐2LB 16,001.02$                            
Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐072020‐2B 7,275.42$                              
Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐072020‐2B‐02 4,814.03$                              
Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐092020‐2B 16,151.99$                            
Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐0920‐2b/2c‐1 1,051.95$                              
Travel 1 General & Transition Management Quanta Services Puerto Rico, LLCQWS‐072020‐3B 2,462.16$                              
Travel 1 General & Transition Management Quanta Services Puerto Rico, LLCQSPR‐092020‐3B 1,991.68$                              
Travel 2.0312 Vegetation Management Plan Alumbra LLC 39 919.57$                                 
Travel 7.06 Project Worksheet Assessment (also covered under Section 4.3 Innovative Emergency Managem20342‐WO1‐003B 566.73$                                 
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 092020‐2LB 68,541.48$                            
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Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐072020‐2B‐02 45,246.81$                            
Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐092020‐2B 1,567.46$                              
Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐0920‐2b/2c‐1 1,524.73$                              
Travel 1 General & Transition Management Quanta Services Puerto Rico, LLCQWS‐072020‐3B 17,415.74$                            
Travel 1 General & Transition Management Quanta Services Puerto Rico, LLCQSPR‐092020‐3B 16.65$                                   
Travel 1 General & Transition Management Global Project Solutions, LLC 20‐1007 1,862.15$                              
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 33 780.90$                                 
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 35 6,021.03$                              
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 37 8,960.16$                              
Travel 2.0312 Vegetation Management Plan Alumbra LLC 39 1,297.57$                              
Travel 4.02 Evaluating and Updating Customer Service Policies and ProceduBridgeSource Utilities Solutions,  1002 1,962.00$                              
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 37 2,547.45$                              
Travel 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions,  1002 1,798.00$                              
Travel 5.02 Identification and Gap Analysis International Business MachinesC20CMY6 9,804.38$                              
Travel 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systePeople 2.0 North America RL509356104 166.37$                                 
Travel 7.06 Project Worksheet Assessment (also covered under Section 4.3 Innovative Emergency Managem20342‐WO1‐003B 3,848.48$                              
Travel 8.02 Recruiting and Staffing American Relocation Connection 28781 14,720.00$                            
Travel 9.01 Genco Shared Services Agreement Approval Alumbra LLC 31 2,152.74$                              
Travel 9.07 System Operation Principles Regulatory Approval Alumbra LLC 29 2,590.00$                              
Travel Non HOC 14 Negotiate PPOAs ‐ Regulatory Alumbra LLC 27 17,215.90$                            
Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐072020‐2B 6,066.82$                              
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 092020‐3LB 28.87$                                   
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 092020‐2LB 6,478.00$                              
Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐072020‐2B 11.42$                                   
Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐072020‐2B‐02 5,835.37$                              
Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐092020‐2B 9,261.01$                              
Travel 1 General & Transition Management Quanta Workforce Solutions, LLCQWS‐0920‐2b/2c‐1 502.83$                                 
Travel 1 General & Transition Management Quanta Services Puerto Rico, LLCQWS‐072020‐3B 1,924.31$                              
Travel 1 General & Transition Management Quanta Services Puerto Rico, LLCQSPR‐092020‐3B 246.53$                                 
Travel 1 General & Transition Management Global Project Solutions, LLC 20‐1007 1,925.00$                              
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 33 1,225.00$                              
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 35 6,300.00$                              
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 37 10,675.00$                            
Travel 2.0312 Vegetation Management Plan Alumbra LLC 39 875.00$                                 
Travel 4.02 Evaluating and Updating Customer Service Policies and ProceduBridgeSource Utilities Solutions,  1002 2,275.00$                              
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 37 700.00$                                 
Travel 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions,  1002 1,925.00$                              
Travel 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systePeople 2.0 North America RL509356104 478.42$                                 
Travel 7.06 Project Worksheet Assessment (also covered under Section 4.3 Innovative Emergency Managem20342‐WO1‐003B 2,832.07$                              
Travel 9.01 Genco Shared Services Agreement Approval Alumbra LLC 31 4,375.00$                              
Travel 9.07 System Operation Principles Regulatory Approval Alumbra LLC 29 2,625.00$                              
Travel Non HOC 14 Negotiate PPOAs ‐ Regulatory Alumbra LLC 27 17,500.00$                            
Travel Total 477,966.80$                         
Grand Total 5,189,724.68$                      
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Aerotek Professional Services OP09643132 $13,492.49
Aerotek Professional Services OP09655156 $14,438.31
Aerotek Professional Services OP09668032 $13,963.54
Alumbra LLC 26 $108,192.70
Alumbra LLC 27 $295,845.84
Alumbra LLC 28 $14,110.00
Alumbra LLC 29 $54,990.00
Alumbra LLC 30 $22,356.25
Alumbra LLC 31 $53,045.01
Alumbra LLC 32 $54,400.00
Alumbra LLC 33 $18,271.50
Alumbra LLC 38 $124,427.70
Alumbra LLC 39 $12,841.34
Alumbra LLC 34 $119,100.79
Alumbra LLC 35 $108,453.04
Alumbra LLC 36 $89,945.03
Alumbra LLC 37 $183,750.28
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐02 $113,516.30
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐03A $182,474.80
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐03C $39,799.20
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐03B $65,147.50
American Relocation Connections, LLC 28545 $2,500.00
American Relocation Connections, LLC 28720 $50,025.00
American Relocation Connections, LLC 28731 $50,025.00
American Relocation Connections, LLC 28660 $8,501.34
American Relocation Connections, LLC 28781 $14,720.00
American Relocation Connections, LLC 28705 $16,121.37
American Relocation Connections, LLC 28667 $4,845.54
American Relocation Connections, LLC 28674 $9,337.32

Summary of Additional Costs & Expenses by Invoice
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American Relocation Connections, LLC 28704 $9,208.39
American Relocation Connections, LLC 28641 $3,217.87
American Relocation Connections, LLC 28661 $7,946.34
American Relocation Connections, LLC 28666 $14,033.42
American Relocation Connections, LLC 28639 $4,790.00
American Relocation Connections, LLC 28668 $12,626.47
American Relocation Connections, LLC 40‐186798 $15,476.57
American Relocation Connections, LLC 28671 $12,849.39
American Relocation Connections, LLC 28672 $8,112.55
American Relocation Connections, LLC 28673 $15,785.09
American Relocation Connections, LLC 28702 $13,841.34
American Relocation Connections, LLC 28703 $5,955.36
ATCO Power (2010) Ltd. 092020‐3LB $73,488.03
ATCO Power (2010) Ltd. 092020‐2LB $817,183.11
BridgeSource Utilities Solutions, LLC 1002 $100,482.76
CDW LQQL419 $25,431.85
DLA Piper LLP (US) 3988924 $37,279.00
DLA Piper LLP (US) 3987867 $53,150.00
DLA Piper LLP (US) 4002317 $140,060.40
Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐003B $32,391.52
International Business Machines Corporation (IBM) C20CMY5 $5,215.60
International Business Machines Corporation (IBM) C20CMY6 $404,161.56
International Business Machines Corporation (IBM) C20CMY7 $243,334.00
International Business Machines Corporation (IBM) C20CMY8 $8,611.20
Iris Vargas LE 2020‐04 $7,120.00
Korn Ferry (US) NW 5854 90387659 $4,000.00
Korn Ferry (US) NW 5854 90387661 $4,000.00
Korn Ferry (US) NW 5854 90387662 $4,008.00
Korn Ferry (US) NW 5854 90387663 $4,000.00
Korn Ferry (US) NW 5854 90388805 $34,320.00
NexTec Operating Corp RT‐157162 $1,092.00
NexTec Operating Corp 157278 $422.18
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NexTec Operating Corp 157407 $211.09
NexTec Operating Corp 157517 $686.04
NexTec Operating Corp 157630 $1,899.79
NexTec Operating Corp 155064 $1,952.56
NexTec Operating Corp 157784 $105.55
NexTec Operating Corp 157894 $1,002.66
Nory Sanchez‐Alvarez 2020‐0021 $2,354.66
Nory Sanchez‐Alvarez 2020‐0024 $37.03
Nory Sanchez‐Alvarez 2020‐0025 $2,361.59
Nory Sanchez‐Alvarez LUMA 2020‐0027 $1,806.84
Oracle America, Inc. 961036 $25,173.75
People 2.0 North America RL509355543 $5,866.00
People 2.0 North America RL509355544 $12,464.00
People 2.0 North America RL509355545 $10,080.00
People 2.0 North America RL509355546 $8,904.00
People 2.0 North America RL509355547 $11,648.00
People 2.0 North America RL509356104 $1,049.99
People 2.0 North America RL509358148 $4,592.00
People 2.0 North America RL509358149 $11,818.00
People 2.0 North America RL509358150 $9,072.00
People 2.0 North America RL509358151 $7,547.20
People 2.0 North America RL509358152 $9,632.00
Quanta Workforce Solutions, LLC QWS‐072020‐2B $33,536.91
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $123,565.80
Quanta Workforce Solutions, LLC QWS‐092020‐2B $252,877.56
Quanta Workforce Solutions, LLC QWS‐0920‐2b/2c‐1 $50,305.51
RJV Consulting, LLC 1 $11,062.50
RJV Consulting, LLC 2 $6,087.50
Smartbridge INV_9168 $12,825.00
Smartbridge INV_9171 $10,462.50
Smartbridge INV_9169 $18,600.00
Smartbridge INV_9214 $15,750.00
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Smartbridge INV_9218 $12,850.00
Smartbridge INV_9221 $16,875.00
Translations & More 190736‐CEMM $656.19
Translations & More 190391 $2,067.00
Vidal & Rodriguez, Inc. 146211 $15,000.00
Workday, Inc. WD‐182997 $206,675.00
Quanta Services Puerto Rico, LLC QWS‐072020‐3B $33,669.90
Quanta Services Puerto Rico, LLC QSPR‐092020‐3B $8,747.80
MBarrett Consulting LLC 1133 $14,200.00
MBarrett Consulting LLC 1137 $11,800.00
MBarrett Consulting LLC 1140 $7,500.00
BMA Group 20‐3484 $4,935.82
BMA Group 20‐3661 $8,419.93
BMA Group 20‐3852 $278.65
BMA Group 20‐3909 $7,904.00
ADP, LLC 2056087 $3,025.45
CSS International, Inc 18659 $36,800.00
CSS International, Inc 18658 $19,740.00
CSS International, Inc 18635 $38,410.00
Bruns‐Pak 9625‐05‐01 $44,639.14
Triple‐S, Salud SP6906‐WF‐8‐20 $26,000.00
Global Project Solutions, LLC 20‐1007 $21,411.58
Global Project Solutions, LLC 20‐1008 $550.00
Total $5,189,724.68
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1 General & Transition Management Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐02 10.00                 740.00             $7,400.00
173.00               460.00             $79,580.00

826788‐03A 1.00                   2,657.40          $2,657.40
42.00                 740.00             $31,080.00

125.00               460.00             $57,500.00
42.00                 740.00             $31,080.00

125.00               460.00             $57,500.00
DLA Piper LLP (US) 3987867 6.30                   1,245.00          $7,843.50

20.20                 1,055.00          $21,311.00
7.50                   890.00             $6,675.00
1.10                   900.00             $990.00
0.60                   150.00             $90.00

11.60                 395.00             $4,582.00
2.60                   275.00             $715.00
0.10                   235.00             $23.50

17.90                 350.00             $6,265.00
4.90                   950.00             $4,655.00

Nory Sanchez‐Alvarez 2020‐0025 1.00                   2,361.59          $2,361.59
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 186.50               79.95               $14,910.68

QWS‐092020‐2B 145.50               79.95               $11,632.73
32.00                 190.00             $6,080.00
1.00                   13,680.00        $13,680.00

111.00               190.00             $21,090.00
52.00                 135.00             $7,020.00
79.75                 135.00             $10,766.25

Global Project Solutions, LLC 20‐1007 72.00                 184.38             $13,275.00
20‐1008 4.00                   137.50             $550.00

1 Total 1275.55 $421,313.65
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plAlumbra LLC 32 32.50                 340.00             $11,050.00

127.50               340.00             $43,350.00
33 46.00                 340.00             $15,640.00
34 46.00                 292.43             $13,451.78

153.00               292.43             $44,741.79
42.00                 292.43             $12,282.06

35 10.00                 318.96             $3,189.60
66.50                 318.96             $21,210.84
62.00                 318.96             $19,775.52

36 105.00               310.45             $32,597.25
47.00                 310.00             $14,570.00
6.00                   310.45             $1,862.70
9.00                   310.45             $2,794.05
7.00                   310.00             $2,170.00
8.50                   310.00             $2,635.00

47.00                 310.45             $14,591.15
3.00                   351.28             $1,053.84

37 20.00                 310.00             $6,200.00
330.61             $6,612.20

65.00                 330.61             $21,489.65
26.50                 330.61             $8,761.17
11.00                 310.00             $3,410.00
13.50                 310.00             $4,185.00
48.50                 330.61             $16,034.59

1.02 Total 1002.5 $323,658.19
2.0312 Vegetation Management Plan Alumbra LLC 38 5.00                   125.00             $625.00

172.00               375.00             $64,500.00
76.00                 310.00             $23,560.00
69.17                 310.00             $21,442.70

Third Party Labor Summary
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33.00                 275.00             $9,075.00
19.00                 275.00             $5,225.00

39 68.00                 125.00             $8,500.00
2.0312 Total 442.17 $132,927.70

4.02 Evaluating and Updating Customer Service Policies and ProcedAlumbra LLC 34 3.00                   366.67             $1,100.01
33.00                 366.67             $12,100.11

35 17.00                 275.00             $4,675.00
15.50                 375.00             $5,812.50

BridgeSource Utilities Solutions, LLC 1002 146.00               150.00             $21,900.00
4.02 Total 214.5 $45,587.62

4.04 Development of a Customer Service Transition Plan Alumbra LLC 34 22.00                 296.43             $6,521.46
52.00                 295.00             $15,340.00
6.00                   296.43             $1,778.58

12.00                 375.00             $4,500.00
13.00                 295.00             $3,835.00

35 9.00                   327.63             $2,948.67
29.00                 309.09             $8,963.61
10.00                 327.63             $3,276.30
15.00                 309.09             $4,636.35
19.50                 375.00             $7,312.50

36 2.00                   375.00             $750.00
20.00                 288.04             $5,760.80
2.50                   351.28             $878.20
3.00                   288.04             $864.12
2.00                   375.00             $750.00

10.00                 375.00             $3,750.00
14.00                 351.28             $4,917.92

37 2.00                   375.00             $750.00
9.00                   344.41             $3,099.69

15.00                 291.51             $4,372.65
29.00                 330.91             $9,596.39
19.50                 330.91             $6,452.75

119.00               291.51             $34,689.69
8.00                   344.41             $2,755.28
9.00                   330.91             $2,978.19

38.50                 291.51             $11,223.14
3.00                   375.00             $1,125.00

21.00                 375.00             $7,875.00
BridgeSource Utilities Solutions, LLC 1002 110.00               200.00             $22,000.00

152.00               150.00             $22,800.00
144.00               150.00             $21,600.00

4.04 Total 920 $228,101.29
4.05 Development and Implementation of a Service Start and Shut‐Alumbra LLC 34 3.00                   345.00             $1,035.00

7.00                   345.00             $2,415.00
35 16.00                 302.27             $4,836.32

6.00                   302.27             $1,813.62
4.05 Total 32 $10,099.94

5.02 Identification and Gap Analysis ATCO Power (2010) Ltd. 092020‐2LB 152.26               259.00             $39,435.34
166.17               259.00             $43,038.03

International Business Machines Corporation (IBM) C20CMY5 17.00                 295.00             $5,015.00
C20CMY6 180.00               60.00               $10,800.00

13.50                 295.00             $3,982.50
176.00               245.00             $43,120.00
45.00                 60.00               $2,700.00

128.00               395.00             $50,560.00
170.00               245.00             $41,650.00
170.00               395.00             $67,150.00
180.00               60.00               $10,800.00
162.00               395.00             $63,990.00
180.00               60.00               $10,800.00
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118.00               245.00             $28,910.00
89.00                 90.00               $8,010.00
92.00                 395.00             $36,340.00

Smartbridge INV_9168 28.50                 225.00             $12,825.00
INV_9214 70.00                 225.00             $15,750.00

5.02 Total 2137.43 $494,875.87
5.07 Commencement Cutover Planning ATCO Power (2010) Ltd. 092020‐2LB 212.50               200.00             $42,500.00

20.50                 198.17             $4,062.49
5.07 Total 233 $46,562.49

6.01 Detailed Description of Approach to Budgeting and Reporting Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐02 29.00                 460.00             $13,340.00
21.50                 460.00             $9,890.00

826788‐03C 40.00                 575.00             $23,000.00
44.00                 575.00             $25,300.00

826788‐03B 67.00                 575.00             $38,525.00
70.50                 575.00             $40,537.50

6.01 Total 272 $150,592.50
6.05 Preparing Initial Budgets and Other Financial Forecasts RJV Consulting, LLC 1 44.25                 250.00             $11,062.50

2 24.35                 250.00             $6,087.50
MBarrett Consulting LLC 1133 1.00                   14,200.00        $14,200.00

1137 29.50                 400.00             $11,800.00
1140 18.75                 400.00             $7,500.00

6.05 Total 117.85 $50,650.00
6.07 Evaluating and Updating Payroll and Labor Cost Reporting systNory Sanchez‐Alvarez 2020‐0021 1.00                   2,354.66          $2,354.66

2020‐0024 1.00                   37.03               $37.03
People 2.0 North America RL509355544 82.00                 152.00             $12,464.00

RL509355545 80.00                 126.00             $10,080.00
RL509358149 77.75                 152.00             $11,818.00
RL509358150 72.00                 126.00             $9,072.00

6.07 Total 313.75 $45,825.69
6.09 Plan to Address Gaps in Assets, Technology, Processes, etc. (plQuanta Workforce Solutions, LLC QWS‐0920‐2b/2c‐1 179.00               165.00             $29,535.00

6.09 Total 179 $29,535.00
7.06 Project Worksheet Assessment (also covered under Section 4. Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐003B 68.25                 96.00               $6,552.00

40.00                 244.00             $9,760.00
33.50                 204.00             $6,834.00

7.06 Total 141.75 $23,146.00
8.02 Recruiting and Staffing Aerotek Professional Services OP09643132 38.75                 37.20               $1,441.50

36.83                 31.00               $1,141.73
36.50                 37.20               $1,357.80
38.00                 18.60               $706.80
37.50                 37.20               $1,395.00
36.67                 18.60               $682.06
38.50                 37.20               $1,432.20
39.25                 37.20               $1,460.10
37.50                 18.60               $697.50
38.00                 43.40               $1,649.20
19.00                 37.20               $706.80
37.00                 18.60               $688.20

OP09655156 40.00                 37.20               $1,488.00
37.50                 31.00               $1,162.50
30.00                 37.20               $1,116.00
40.00                 18.60               $744.00
34.25                 37.20               $1,274.10
37.50                 18.60               $697.50
40.00                 37.20               $1,488.00
40.00                 37.20               $1,488.00
37.50                 18.60               $697.50
39.50                 43.40               $1,714.30
38.00                 18.60               $706.80
37.00                 22.32               $825.84
40.00                 22.32               $892.80
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OP09668032 32.00                 37.20               $1,190.40
31.75                 31.00               $984.25
30.50                 37.20               $1,134.60
32.00                 18.60               $595.20
27.00                 37.20               $1,004.40
31.50                 18.60               $585.90
32.00                 37.20               $1,190.40
32.00                 37.20               $1,190.40
30.50                 18.60               $567.30
32.00                 43.40               $1,388.80
30.50                 18.60               $567.30
38.00                 22.32               $848.16
40.00                 22.32               $892.80
8.00                   34.50               $276.00
8.00                   28.75               $230.00
5.00                   33.48               $167.40
8.00                   34.50               $276.00
8.00                   17.25               $138.00
8.00                   34.50               $276.00
8.00                   40.25               $322.00

Iris Vargas LE 2020‐04 89.00                 80.00               $7,120.00
8.02 Total 1486.5 $48,599.54

8.03 Redesign and Staff New Organization Translations & More 190736‐CEMM 3.00                   60.00               $180.00
1.50                   60.00               $90.00
2.00                   60.00               $120.00
1.00                   60.00               $60.00
1.00                   60.00               $60.00
1.00                   60.00               $60.00
1.00                   60.00               $60.00

190391 12.00                 75.00               $900.00
14.50                 75.00               $1,087.50

8.03 Total 37 $2,617.50
8.1 Compliance Plan BMA Group 20‐3484 51.00                 95.00               $4,845.00

20‐3661 40.00                 95.00               $3,800.00
47.00                 95.00               $4,465.00

20‐3852 1.00                   278.65             $278.65
20‐3909 80.00                 95.00               $7,600.00

8.1 Total 219 $20,988.65
9.01 Genco Shared Services Agreement Approval Alumbra LLC 30 32.75                 375.00             $12,281.25

32.50                 310.00             $10,075.00
31 112.25               375.00             $42,093.75

9.01 Total 177.5 $64,450.00
9.07 System Operation Principles Regulatory Approval Alumbra LLC 28 5.00                   340.00             $1,700.00

36.50                 340.00             $12,410.00
29 15.00                 375.00             $5,625.00

14.00                 340.00             $4,760.00
92.50                 340.00             $31,450.00

9.07 Total 163 $55,945.00
12.02 Required Insurance Vidal & Rodriguez, Inc. 146211 1.00                   15,000.00        $15,000.00

12.02 Total 1 $15,000.00
12.06 Operator Representations and Warranties DLA Piper LLP (US) 3988924 1.00                   1,200.00          $1,200.00

4.90                   1,055.00          $5,169.50
1.70                   925.00             $1,572.50
0.80                   890.00             $712.00

23.70                 585.00             $13,864.50
21.10                 395.00             $8,334.50
19.70                 325.00             $6,402.50
0.10                   235.00             $23.50

12.06 Total 73 $37,279.00
Non HOC 01 Smartbridge INV_9169 40.50                 200.00             $8,100.00
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52.50                 200.00             $10,500.00
INV_9218 64.25                 200.00             $12,850.00

Non HOC 01 Total 157.25 $31,450.00
Non HOC 02 International Business Machines Corporation (IBM) C20CMY7 160.00               295.00             $47,200.00

144.00               295.00             $42,480.00
22.00                 395.00             $8,690.00
76.00                 210.00             $15,960.00

152.00               150.00             $22,800.00
142.00               395.00             $56,090.00
27.00                 395.00             $10,665.00

102.00               295.00             $30,090.00
C20CMY8 12.00                 395.00             $4,740.00

12.00                 295.00             $3,540.00
Smartbridge INV_9171 38.00                 225.00             $8,550.00

8.50                   225.00             $1,912.50
INV_9221 75.00                 225.00             $16,875.00

CSS International, Inc 18659 38.00                 230.00             $8,740.00
40.00                 230.00             $9,200.00
43.00                 230.00             $9,890.00
39.00                 230.00             $8,970.00

18658 16.00                 210.00             $3,360.00
38.00                 210.00             $7,980.00
40.00                 210.00             $8,400.00

18635 7.00                   230.00             $1,610.00
39.00                 230.00             $8,970.00
40.00                 230.00             $18,400.00
41.00                 230.00             $9,430.00

Non HOC 02 Total 1351.5 $364,542.50
Non HOC 05 NexTec Operating Corp RT‐157162 0.20                   5,460.00          $1,092.00

157278 0.50                   195.00             $97.50
1.50                   195.00             $292.50

157407 0.50                   195.00             $97.50
0.50                   195.00             $97.50

157517 3.25                   195.00             $633.75
157630 9.00                   195.00             $1,755.00
155064 1.00                   148.81             $148.81

0.50                   195.00             $97.50
2.50                   195.00             $487.50
5.25                   195.00             $1,023.75
1.00                   195.00             $195.00

157784 0.50                   195.00             $97.50
157894 4.75                   195.00             $926.25

People 2.0 North America RL509355543 80.00                 56.00               $4,480.00
16.50                 84.00               $1,386.00

RL509355546 105.00               84.80               $8,904.00
RL509355547 104.00               112.00             $11,648.00
RL509358148 76.00                 56.00               $4,256.00

4.00                   84.00               $336.00
RL509358151 89.00                 84.80               $7,547.20
RL509358152 86.00                 112.00             $9,632.00

Non HOC 05 Total 591.45 $55,231.26
Non HOC 07 DLA Piper LLP (US) 4002317 19.90                 1,055.00          $20,994.50

19.30                 950.00             $18,335.00
40.00                 450.00             $18,000.00
27.90                 395.00             $11,020.50
21.20                 325.00             $6,890.00
26.30                 275.00             $7,232.50

118.90               350.00             $41,615.00
31.50                 325.00             $10,237.50
2.60                   925.00             $2,405.00
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2.00                   600.00             $1,200.00
2.20                   235.00             $517.00
2.00                   350.00             $700.00

Non HOC 07 Total 313.8 $139,147.00
Non HOC 11 Alumbra LLC 26 3.00                   346.00             $1,038.00

14.50                 346.00             $5,017.00
Non HOC 11 Total 17.5 $6,055.00
Non‐HOC 11 System Operation Principles Regulatory Approval Alumbra LLC 29 11.00                 375.00             $4,125.00

4.00                   340.00             $1,360.00
Non‐HOC 11 Total 15 $5,485.00
Non‐HOC 14 System Operation Principles Regulatory Approval Alumbra LLC 26 25.00                 343.32             $8,583.00

50.00                 343.32             $17,166.00
56.00                 343.32             $19,225.92
3.00                   343.32             $1,029.96

25.00                 343.32             $8,583.00
26.50                 343.32             $9,097.98
55.00                 343.32             $18,882.60
16.00                 343.32             $5,493.12
41.00                 343.32             $14,076.12

27 203.00               336.76             $68,362.28
94.00                 336.76             $31,655.44
23.00                 336.76             $7,745.48

105.50               336.76             $35,528.18
124.50               336.76             $41,926.62
70.50                 336.76             $23,741.58

113.00               336.76             $38,053.88
Non‐HOC 14 Total 1031 $349,151.16
Total $3,198,817.55
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0 American Relocation Connections, LLC 28660 1.00                                  8,501.34           $8,501.34
0 28674 1.00                                  9,337.32           $9,337.32
0 28704 1.00                                  9,208.39           $9,208.39

0 Total $27,047.05
1 General & Transition Management Alumbra LLC 27 1.00                                  199.00              $199.00
1 1.00                                  409.00              $409.00
1 1.00                                  199.00              $199.00
1 1.00                                  199.00              $199.00
1 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐02 1.00                                  3,306.30           $3,306.30
1 826788‐03A 1.00                                  2,657.40           $2,657.40
1 American Relocation Connections, LLC 28545 1.00                                  2,500.00           $2,500.00
1 28720 1.00                                  25.00                $25.00
1 1.00                                  50,000.00        $50,000.00
1 28731 1.00                                  25.00                $25.00
1 1.00                                  50,000.00        $50,000.00
1 28705 1.00                                  16,121.37        $16,121.37
1 28667 1.00                                  4,845.54           $4,845.54
1 28641 1.00                                  3,217.87           $3,217.87
1 28661 1.00                                  7,946.34           $7,946.34
1 28666 1.00                                  14,033.42        $14,033.42
1 28639 1.00                                  4,790.00           $4,790.00
1 28668 1.00                                  12,626.47        $12,626.47
1 40‐186798 1.00                                  15,476.57        $15,476.57
1 28671 1.00                                  12,849.39        $12,849.39
1 28672 1.00                                  8,112.55           $8,112.55
1 28673 1.00                                  15,785.09        $15,785.09
1 28702 1.00                                  13,841.34        $13,841.34
1 28703 1.00                                  5,955.36           $5,955.36
1 ATCO Power (2010) Ltd. 092020‐3LB 1.00                                  15,351.29        $15,351.29
1 26.27                $26.27
1 1.00                                  15,977.88        $15,977.88
1 1.00                                  2.60                  $2.60
1 1.00                                  28,542.61        $28,542.61
1 1.00                                  564.41              $564.41
1 1.00                                  657.03              $657.03
1 1.00                                  521.71              $1,043.42
1 1.00                                  771.77              $771.77
1 31.36                $31.36
1 1.00                                  564.41              $564.41
1 1.00                                  578.50              $578.50
1 1.00                                  1,332.54           $1,332.54
1 1.00                                  1,493.12           $1,493.12
1 1.00                                  45.11                $45.11
1 1.00                                  (1,216.68)         ($1,216.68)
1 1.00                                  1,806.52           $1,806.52
1 1.00                                  1,297.03           $1,297.03
1 496.25              $496.25
1 1.00                                  496.25              $496.25
1 1,325.31           $1,325.31
1 1.00                                  496.25              $496.25
1 1,308.53           $1,308.53
1 1.00                                  496.25              $496.25
1 092020‐2LB 1.00                                  727.71              $727.71
1 796.64              $796.64
1 1.00                                  131.60              $131.60
1 1.00                                  54.45                $54.45
1 1.00                                  4,879.34           $4,879.34
1 1.00                                  842.13              $842.13
1 1.00                                  542.11              $542.11
1 1.00                                  62.27                $62.27

All Other Expense Items
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1 1.00                                  2,315.29           $2,315.29
1 1.00                                  1,377.50           $1,377.50
1 1.00                                  850.24              $850.24
1 1.00                                  438.25              $438.25
1 1.00                                  496.25              $496.25
1 1.00                                  2,329.88           $2,329.88
1 1.00                                  1,288.68           $1,288.68
1 1.00                                  2,230.72           $2,230.72
1 1.00                                  759.07              $759.07
1 1.00                                  6,630.46           $6,630.46
1 1.00                                  34.25                $34.25
1 1.00                                  282.09              $282.09
1 1.00                                  20,742.52        $20,742.52
1 1.00                                  814.05              $814.05
1 1.00                                  2,840.97           $2,840.97
1 1.00                                  9,698.32           $9,698.32
1 1.00                                  1,161.44           $1,161.44
1 735.64              $735.64
1 319.36              $319.36
1 4,823.55           $4,823.55
1 128.12              $128.12
1 576.85              $576.85
1 1.00                                  773.27              $773.27
1 11,085.52        $11,085.52
1 1.00                                  754.41              $754.41
1 1.00                                  95.66                $95.66
1 1.00                                  2,845.00           $2,845.00
1 1.00                                  12,189.44        $12,189.44
1 1.00                                  388.49              $388.49
1 1.00                                  5,388.19           $5,388.19
1 1.00                                  4,291.18           $4,291.18
1 1.00                                  11,313.47        $11,313.47
1 1.00                                  291.93              $291.93
1 1.00                                  1,246.76           $1,246.76
1 1.00                                  6,121.11           $6,121.11
1 1.00                                  726.29              $726.29
1 1.00                                  4,983.98           $4,983.98
1 1.00                                  1,438.84           $1,438.84
1 1.00                                  1,297.03           $1,297.03
1 1.00                                  14.06                $14.06
1 7,621.26           $7,621.26
1 1.00                                  641.32              $641.32
1 1.00                                  102.79              $102.79
1 1.00                                  8,860.20           $8,860.20
1 1.00                                  5,084.68           $5,084.68
1 1.00                                  7,998.01           $7,998.01
1 1.00                                  898.20              $898.20
1 1.00                                  801.43              $801.43
1 1.00                                  836.49              $836.49
1 1.00                                  332.88              $332.88
1 1.00                                  5,920.58           $5,920.58
1 1.00                                  8,449.12           $8,449.12
1 1.00                                  1,207.26           $1,207.26
1 1.00                                  32,629.32        $32,629.32
1 1.00                                  375.95              $375.95
1 1.00                                  744.04              $744.04
1 1.00                                  7,041.54           $7,041.54
1 1.00                                  1,864.65           $1,864.65
1 1.00                                  204.85              $204.85
1 7,622.93           $7,622.93
1 1.00                                  1,860.95           $1,860.95
1 1.00                                  9,131.27           $9,131.27
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1 1.00                                  121.68              $121.68
1 1.00                                  2,953.58           $2,953.58
1 1.00                                  1,789.50           $1,789.50
1 1.00                                  1,695.47           $1,695.47
1 1.00                                  2,056.92           $2,056.92
1 1.00                                  7,642.76           $7,642.76
1 1.00                                  17,284.16        $17,284.16
1 1.00                                  7,981.93           $7,981.93
1 1.00                                  263.17              $263.17
1 1.00                                  187.98              $187.98
1 1.00                                  2,758.00           $2,758.00
1 1.00                                  1,367.04           $1,367.04
1 1.00                                  468.33              $468.33
1 1.00                                  1,871.58           $1,871.58
1 1.00                                  223.32              $223.32
1 1.00                                  3,182.22           $3,182.22
1 1.00                                  255.90              $255.90
1 1.00                                  8,130.65           $8,130.65
1 1.00                                  2,667.54           $2,667.54
1 1.00                                  8,980.54           $8,980.54
1 1.00                                  7,898.47           $7,898.47
1 1.00                                  2,586.57           $2,586.57
1 1.00                                  8,774.67           $8,774.67
1 1.00                                  8,330.30           $8,330.30
1 1.00                                  7,653.68           $7,653.68
1 1.00                                  503.62              $503.62
1 1.00                                  1,572.55           $1,572.55
1 1.00                                  157.24              $157.24
1 1.00                                  2,250.64           $2,250.64
1 1.00                                  11,097.73        $11,097.73
1 1.00                                  1,409.72           $1,409.72
1 1.00                                  415.66              $415.66
1 1.00                                  539.53              $539.53
1 1.00                                  16,274.51        $16,274.51
1 1.00                                  8,679.38           $8,679.38
1 1.00                                  14,329.35        $14,329.35
1 1.00                                  375.95              $375.95
1 Quanta Workforce Solutions, LLC QWS‐072020‐2B 1.00                                  290.10              $290.10
1 1.00                                  11.42                $11.42
1 1.00                                  6.99                  $6.99
1 1.00                                  19,886.16        $19,886.16
1 1.00                                  1,855.79           $1,855.79
1 1.00                                  4,211.03           $4,211.03
1 1.00                                  7,125.00           $7,125.00
1 1.00                                  150.42              $150.42
1 QWS‐072020‐2B‐02 1.00                                  95.00                $95.00
1 1.00                                  140.00              $140.00
1 280.00              $280.00
1 4,750.00           $4,750.00
1 1.00                                  2,595.13           $2,595.13
1 5,880.06           $5,880.06
1 1.00                                  253.74              $253.74
1 632.31              $632.31
1 2,465.82           $2,465.82
1 4,695.39           $4,695.39
1 1.00                                  9.99                  $9.99
1 1.00                                  595.00              $595.00
1 1.00                                  1,710.00           $1,710.00
1 1.00                                  208.97              $208.97
1 1.00                                  1,127.97           $1,127.97
1 1.00                                  408.87              $408.87
1 1.00                                  80.56                $80.56
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1 889.79              $889.79
1 1.00                                  4.99                  $4.99
1 1.00                                  151.32              $151.32
1 169.07              $169.07
1 739.62              $739.62
1 902.22              $902.22
1 1.00                                  52.21                $52.21
1 1.00                                  425.18              $425.18
1 663.19              $663.19
1 1.00                                  684.25              $684.25
1 1.00                                  20.00                $20.00
1 1.00                                  639.05              $639.05
1 1.00                                  130.72              $130.72
1 1.00                                  136.73              $136.73
1 1.00                                  10.73                $10.73
1 1.00                                  326.08              $326.08
1 8,888.27           $8,888.27
1 1.00                                  2,569.00           $2,569.00
1 3,435.12           $3,435.12
1 6,472.05           $6,472.05
1 16,247.36        $16,247.36
1 1.00                                  488.22              $488.22
1 1.00                                  1,397.59           $1,397.59
1 1.00                                  1,290.94           $1,290.94
1 1.00                                  148.24              $148.24
1 1.00                                  830.93              $830.93
1 1.00                                  1,897.74           $1,897.74
1 1.00                                  364.97              $364.97
1 817.53              $817.53
1 3,895.51           $3,895.51
1 1.00                                  22.52                $22.52
1 1.00                                  769.02              $769.02
1 1,495.68           $1,495.68
1 1.00                                  213.79              $213.79
1 1.00                                  1,910.00           $1,910.00
1 1.00                                  49.09                $49.09
1 1.00                                  157.58              $157.58
1 1.00                                  9.00                  $9.00
1 415.47              $415.47
1 910.51              $910.51
1 1,444.85           $1,444.85
1 2,011.46           $2,011.46
1 QWS‐092020‐2B 1.00                                  11,059.71        $11,059.71
1 1.00                                  940.60              $940.60
1 178.42              $178.42
1 1.00                                  1,028.09           $1,028.09
1 454.98              $454.98
1 96.43                $96.43
1 214.41              $214.41
1 (660.45)             ($660.45)
1 1.00                                  333.93              $333.93
1 2,481.31           $2,481.31
1 1,882.55           $1,882.55
1 126.47              $126.47
1 4,410.90           $4,410.90
1 7.55                  $7.55
1 2,711.71           $2,711.71
1 210.63              $210.63
1 1,260.63           $1,260.63
1 1.00                                  1,484.56           $1,484.56
1 2,308.85           $2,308.85
1 495.53              $495.53

Page 50 of 58



Expenses Summaries (3) Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

HOC Item Annex II Definition Expense report ‐ Vendor Expense report ‐ Invoice # Quantity Price Sum of Total (USD)
1 1.00                                  18.00                $18.00
1 1.00                                  720.86              $720.86
1 6.98                  $6.98
1 2,441.93           $2,441.93
1 1,057.40           $1,057.40
1 2,540.12           $2,540.12
1 707.20              $707.20
1 2,368.21           $2,368.21
1 851.19              $851.19
1 824.40              $824.40
1 1.00                                  90.99                $90.99
1 175.09              $175.09
1 1.00                                  150.00              $150.00
1 1.00                                  55,116.00        $55,116.00
1 1.00                                  594.55              $594.55
1 358.37              $358.37
1 1,085.51           $1,085.51
1 367.31              $367.31
1 1.00                                  63.31                $63.31
1 204.48              $204.48
1 200.07              $200.07
1 24.35                $24.35
1 441.98              $441.98
1 2,404.40           $2,404.40
1 3,635.39           $3,635.39
1 296.25              $296.25
1 606.74              $606.74
1 70.94                $70.94
1 769.20              $769.20
1 257.71              $257.71
1 186.73              $186.73
1 1.00                                  894.94              $894.94
1 1.00                                  338.71              $338.71
1 1.00                                  530.94              $530.94
1 1.00                                  7,500.00           $7,500.00
1 1.00                                  1,012.60           $1,012.60
1 360.84              $360.84
1 1.00                                  34.15                $34.15
1 1.00                                  500.00              $500.00
1 1.00                                  3,217.92           $3,217.92
1 1.00                                  1,317.00           $1,317.00
1 1.00                                  1,707.75           $1,707.75
1 1.00                                  2,816.02           $2,816.02
1 1.00                                  35.70                $35.70
1 1.00                                  263.00              $263.00
1 1.00                                  64.50                $64.50
1 91.00                $91.00
1 1.00                                  173.37              $173.37
1 46.74                $46.74
1 1.00                                  437.45              $437.45
1 657.66              $657.66
1 1.00                                  268.60              $268.60
1 1.00                                  475.70              $475.70
1 129.52              $129.52
1 1.00                                  50.74                $50.74
1 1.00                                  584.22              $584.22
1 1.00                                  273.99              $273.99
1 QWS‐0920‐2b/2c‐1 1.00                                  1,626.00           $1,626.00
1 1,051.95           $1,051.95
1 1,524.73           $1,524.73
1 502.83              $502.83
1 Quanta Services Puerto Rico, LLC QWS‐072020‐3B 1.00                                  1,229.80           $1,229.80
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1 510.20              $510.20
1 1.00                                  224.00              $224.00
1 1.00                                  691.36              $691.36
1 1.00                                  5,433.57           $5,433.57
1 11,982.17        $11,982.17
1 1.00                                  693.92              $693.92
1 514.56              $514.56
1 715.83              $715.83
1 1.00                                  5.54                  $5.54
1 1.00                                  95.00                $95.00
1 1.00                                  1,676.93           $1,676.93
1 93.87                $93.87
1 1.00                                  514.56              $514.56
1 715.84              $715.84
1 1.00                                  48.06                $48.06
1 1.00                                  7.43                  $7.43
1 1.00                                  295.00              $295.00
1 1.00                                  8,000.00           $8,000.00
1 1.00                                  222.26              $222.26
1 QSPR‐092020‐3B 1.00                                  16.65                $16.65
1 1.00                                  210.02              $210.02
1 280.58              $280.58
1 1,501.08           $1,501.08
1 1.00                                  161.06              $161.06
1 85.47                $85.47
1 1.00                                  151.54              $151.54
1 1.00                                  4,226.70           $4,226.70
1 567.30              $567.30
1 1.00                                  1,547.40           $1,547.40
1 Global Project Solutions, LLC 20‐1007 1.00                                  450.00              $450.00
1 1.00                                  280.10              $280.10
1 1.00                                  1,142.95           $1,142.95
1 1.00                                  1,925.00           $1,925.00
1 1.00                                  3,619.33           $3,619.33
1 1.00                                  719.20              $719.20

1 Total $1,039,993.61
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (pAlumbra LLC 33 1.00                                  625.60              $625.60
1.02 1.00                                  780.90              $780.90
1.02 1.00                                  1,225.00           $1,225.00
1.02 35 1.00                                  3,542.50           $3,542.50
1.02 1.00                                  2,100.00           $2,100.00
1.02 1.00                                  1,211.88           $1,211.88
1.02 1.00                                  1,712.36           $1,712.36
1.02 1.00                                  1,750.00           $1,750.00
1.02 1.00                                  1,403.22           $1,403.22
1.02 1.00                                  1,579.90           $1,579.90
1.02 1.00                                  2,450.00           $2,450.00
1.02 1.00                                  2,905.45           $2,905.45
1.02 1.00                                  1,346.90           $1,346.90
1.02 37 1.00                                  10,675.00        $10,675.00
1.02 1.00                                  2,021.46           $2,021.46
1.02 1.00                                  3,192.90           $3,192.90
1.02 1.00                                  8,960.16           $8,960.16

1.02 Total $47,483.23
2.031 Materials Management & Warehouse Plan ATCO Power (2010) Ltd. 092020‐2LB 1.00                                  4,401.28           $4,401.28

2.031 Total $4,401.28
2.0312 Vegetation Management Plan Alumbra LLC 39 1.00                                  909.20              $909.20
2.0312 1.00                                  1,297.57           $1,297.57
2.0312 1.00                                  875.00              $875.00
2.0312 1.00                                  340.00              $340.00
2.0312 1.00                                  919.57              $919.57
2.0312 ATCO Power (2010) Ltd. 092020‐2LB 1.00                                  6,315.96           $6,315.96
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2.0312 Total $10,657.30

2.05 Environmental Exposure Management Plan Quanta Workforce Solutions, LLC QWS‐092020‐2B 1.00                                  822.25              $822.25
2.05 Total $822.25

4.02 Evaluating and Updating Customer Service Policies and ProceBridgeSource Utilities Solutions, LLC 1002 1.00                                  1,850.00           $1,850.00
4.02 1.00                                  1,962.00           $1,962.00
4.02 1.00                                  2,275.00           $2,275.00

4.02 Total $6,087.00
4.03 Development of a Meter Reading Plan ATCO Power (2010) Ltd. 092020‐2LB 1.00                                  7,761.97           $7,761.97

4.03 Total $7,761.97
4.04 Development of a Customer Service Transition Plan Alumbra LLC 37 1.00                                  525.00              $525.00
4.04 175.00              $175.00
4.04 1.00                                  2,021.46           $4,042.92
4.04 1.00                                  2,547.45           $2,547.45
4.04 BridgeSource Utilities Solutions, LLC 1002 1.00                                  1,850.00           $1,850.00
4.04 1.00                                  350.00              $350.00
4.04 1.00                                  316.60              $316.60
4.04 1.00                                  327.00              $327.00
4.04 1.00                                  1,575.00           $1,575.00
4.04 1.00                                  1,471.00           $1,471.00
4.04 1.00                                  206.16              $206.16
4.04 Quanta Workforce Solutions, LLC QWS‐092020‐2B 1.00                                  1,406.21           $1,406.21

4.04 Total $14,792.34
5.02 Identification and Gap Analysis ATCO Power (2010) Ltd. 092020‐2LB 1.00                                  8,284.32           $8,284.32
5.02 1.00                                  7,963.35           $7,963.35
5.02 International Business Machines Corporation (IBM) C20CMY5 1.00                                  200.60              $200.60
5.02 C20CMY6 1.00                                  15,544.68        $15,544.68
5.02 1.00                                  3,580.73           $3,580.73
5.02 1.00                                  6,223.65           $6,223.65
5.02 Bruns‐Pak 9625‐05‐01 1.00                                  19,424.50        $38,849.00
5.02 1.00                                  2,895.07           $5,790.14

5.02 Total $86,436.47
5.07 Commencement Cutover Planning ATCO Power (2010) Ltd. 092020‐2LB 1.00                                  1,769.20           $1,769.20

5.07 Total $1,769.20
6.01 Detailed Description of Approach to Budgeting and ReportingAlvarez & Marsal Corporate Performance Improvement, LLC 826788‐03C 1.00                                  1,159.20           $1,159.20
6.01 1.00                                  (9,660.00)         ($9,660.00)
6.01 826788‐03B 1.00                                  1,897.50           $1,897.50
6.01 1.00                                  (15,812.50)       ($15,812.50)

6.01 Total ($22,415.80)
6.07 Evaluating and Updating Payroll and Labor Cost Reporting sy People 2.0 North America RL509356104 1.00                                  405.20              $405.20
6.07 1.00                                  166.37              $166.37
6.07 1.00                                  478.42              $478.42

6.07 Total $1,049.99
7.06 Project Worksheet Assessment (also covered under Section 4Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐003B 1.00                                  863.57              $863.57
7.06 1.00                                  925.84              $925.84
7.06 1.00                                  2,703.95           $2,703.95
7.06 1.00                                  566.73              $566.73
7.06 1.00                                  3,848.48           $3,848.48
7.06 1.00                                  128.12              $128.12
7.06 1.00                                  208.83              $208.83

7.06 Total $9,245.52
8.02 Recruiting and Staffing Aerotek Professional Services OP09643132 1.00                                  133.60              $133.60
8.02 OP09655156 1.00                                  142.97              $142.97
8.02 OP09668032 1.00                                  138.23              $138.23
8.02 American Relocation Connections, LLC 28781 1.00                                  4,800.00           $4,800.00
8.02 1.00                                  160.00              $160.00
8.02 1.00                                  4,800.00           $4,800.00
8.02 4,960.00           $4,960.00
8.02 Korn Ferry (US) NW 5854 90387659 1.00                                  4,000.00           $4,000.00
8.02 90387661 1.00                                  4,000.00           $4,000.00
8.02 90387662 1.00                                  4,000.00           $4,000.00
8.02 1.00                                  8.00                  $8.00
8.02 90387663 1.00                                  4,000.00           $4,000.00
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8.02 90388805 1.00                                  33,000.00        $33,000.00
8.02 1.00                                  1,320.00           $1,320.00

8.02 Total $65,462.80
8.03 Redesign and Staff New Organization Nory Sanchez‐Alvarez LUMA 2020‐0027 1.00                                  1,806.84           $1,806.84
8.03 Translations & More 190736‐CEMM 1.00                                  26.19                $26.19
8.03 190391 1.00                                  79.50                $79.50

8.03 Total $1,912.53
8.06 Communication Plan ATCO Power (2010) Ltd. 092020‐2LB 1.00                                  32,373.08        $32,373.08
8.06 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 1.00                                  1,945.49           $1,945.49
8.06 1.00                                  8,137.73           $8,137.73
8.06 1.00                                  1,500.00           $1,500.00
8.06 QWS‐092020‐2B 1.00                                  16,065.00        $16,065.00
8.06 12,015.00        $12,015.00
8.06 1.00                                  17,685.00        $17,685.00
8.06 1.00                                  50.00                $50.00
8.06 QWS‐0920‐2b/2c‐1 1.00                                  16,065.00        $16,065.00

8.06 Total $105,836.30
8.08 Develop Employee Retirement Plan Triple‐S, Salud SP6906‐WF‐8‐20 1.00                                  26,000.00        $26,000.00

8.08 Total $26,000.00
8.1 Compliance Plan BMA Group 20‐3484 1.00                                  90.82                $90.82
8.1 20‐3661 1.00                                  154.93              $154.93
8.1 20‐3909 1.00                                  304.00              $304.00

8.1 Total $549.75
8.11 Engagement Plan Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 1.00                                  7,045.50           $7,045.50

8.11 Total $7,045.50
9.01 Genco Shared Services Agreement Approval Alumbra LLC 31 1.00                                  4,375.00           $4,375.00
9.01 2,152.74           $2,152.74
9.01 2,631.50           $2,631.50
9.01 1.00                                  1,683.75           $1,683.75
9.01 1.00                                  108.27              $108.27

9.01 Total $10,951.26
9.07 System Operation Principles Regulatory Approval Alumbra LLC 29 1.00                                  2,625.00           $2,625.00
9.07 562.20              $562.20
9.07 2,590.00           $2,590.00
9.07 1.00                                  1,892.80           $1,892.80

9.07 Total $7,670.00
Non HOC 01 CDW LQQL419 1.00                                  1,938.23           $1,938.23
Non HOC 01 1.00                                  22,037.76        $22,037.76
Non HOC 01 1.00                                  1,214.72           $1,214.72
Non HOC 01 1.00                                  241.14              $241.14
Non HOC 01 ADP, LLC 2056087 1.00                                  10.08                $10.08
Non HOC 01 1.00                                  80.60                $80.60
Non HOC 01 1.00                                  7.00                  $7.00
Non HOC 01 1.00                                  120.90              $120.90
Non HOC 01 1.00                                  7.00                  $7.00
Non HOC 01 1.00                                  14.71                $14.71
Non HOC 01 1.00                                  97.90                $97.90
Non HOC 01 1.00                                  2,400.00           $2,400.00
Non HOC 01 1.00                                  287.26              $287.26
Non HOC 01 Total $28,457.30
Non HOC 02 International Business Machines Corporation (IBM) C20CMY7 1.00                                  9,359.00           $9,359.00
Non HOC 02 C20CMY8 1.00                                  331.20              $331.20
Non HOC 02 Oracle America, Inc. 961036 1.00                                  22,050.00        $22,050.00
Non HOC 02 1.00                                  3,675.00           $3,675.00
Non HOC 02 1.00                                  (1,837.50)         ($1,837.50)
Non HOC 02 1.00                                  2,572.50           $2,572.50
Non HOC 02 1.00                                  (1,286.25)         ($1,286.25)
Non HOC 02 Workday, Inc. WD‐182997 1.00                                  206,675.00      $206,675.00
Non HOC 02 Total $241,538.95
Non HOC 05 NexTec Operating Corp 157278 1.00                                  32.18                $32.18
Non HOC 05 157407 1.00                                  16.09                $16.09
Non HOC 05 157517 1.00                                  52.29                $52.29
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HOC Item Annex II Definition Expense report ‐ Vendor Expense report ‐ Invoice # Quantity Price Sum of Total (USD)
Non HOC 05 157630 1.00                                  144.79              $144.79
Non HOC 05 157784 1.00                                  8.05                  $8.05
Non HOC 05 157894 1.00                                  76.41                $76.41
Non HOC 05 Total $329.81
Non HOC 07 ATCO Power (2010) Ltd. 092020‐2LB 1.00                                  48,929.95        $48,929.95
Non HOC 07 91,408.11        $91,408.11
Non HOC 07 69,824.09        $69,824.09
Non HOC 07 DLA Piper LLP (US) 4002317 1.00                                  913.40              $913.40
Non HOC 07 Quanta Workforce Solutions, LLC QWS‐092020‐2B 1.00                                  1,119.59           $1,119.59
Non HOC 07 Total $212,195.14
Non‐HOC 14 System Operation Principles Regulatory Approval Alumbra LLC 27 1.00                                  759.20              $759.20
Non‐HOC 14 4,375.00           $4,375.00
Non‐HOC 14 3,965.43           $3,965.43
Non‐HOC 14 1.00                                  2,975.00           $2,975.00
Non‐HOC 14 582.20              $582.20
Non‐HOC 14 2,930.40           $2,930.40
Non‐HOC 14 1.00                                  2,625.00           $2,625.00
Non‐HOC 14 223.36              $223.36
Non‐HOC 14 2,771.67           $2,771.67
Non‐HOC 14 1.00                                  2,625.00           $2,625.00
Non‐HOC 14 459.31              $459.31
Non‐HOC 14 2,560.64           $2,560.64
Non‐HOC 14 1.00                                  2,625.00           $2,625.00
Non‐HOC 14 765.81              $765.81
Non‐HOC 14 2,747.25           $2,747.25
Non‐HOC 14 1.00                                  2,240.51           $2,240.51
Non‐HOC 14 2,275.00           $2,275.00
Non‐HOC 14 440.20              $440.20
Non‐HOC 14 1.00                                  9,880.40           $9,880.40
Non‐HOC 14 Total $47,826.38
Grand Total $1,990,907.13
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19,825.0                   426.0             (8.0)                      20,243.0              42,587.0               62,830.0                ‐                         20,243.0                           42,587.0           62,830.0                              12,998.3          11,173.0              24,171.3              ‐                          12,998.3            11,173.0            24,171.3            33,241.3           33,241.3           87,001.3           87,001.3            

MCL Code Name
 Internal September 

Hrs 

Internal 
August Hrs 

(Not Prev Inv.)

Labour 
Adjustments

Sub‐Total 
September 

Labor

Internal Cum. Hrs. 
from Prev. Inv. 
(w/o Allocation)

Internal Cum. Hrs 
(w/o Allocation)

Internal 
Reallocations

Internal After Allocation

Internal Cum. 
Hrs. from Prev. 

Inv. (with 
Allocation)

Internal Cum. Hrs (with 
Allocation)

Third Party 
July Hrs

Third Party Cum. 
Hrs. from Prev. 

Inv. (w/o 
Allocation)

Third Party Cum. 
Hrs (w/o 
Allocation)

Third Part 
Reallocations

Third Party 
After 

Allocation

Third Party 
Cum. Hrs. from 
Prev. Inv. (with 
Allocation)

Third Party 
Cum. Hrs (with 
Allocation)

July Hours ‐ 
Unallocated

July Hours as 
Allocated

Total Hours 
(w/o 

Allocation)

Total Hours 
(with Allocation)

1 General & Transition Management 3,173.5                    66.5              3,240.0                7,415.5                  10,655.5                 33.5                        3,273.5                              7,419.5              10,693.0                                1,272.6             493.5                    1,766.1                 ‐                         1,272.6             493.5                1,766.1             4,512.6              4,546.1              12,421.6            12,459.1              
1.01 Government Approvals 123.0                        ‐                123.0                   386.0                     509.0                      ‐                          123.0                                  401.0                 524.0                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     123.0                  123.0                 509.0                 524.0                   
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) 747.0                        9.5                756.5                   2,883.5                  3,640.0                   ‐                          756.5                                  2,868.5              3,625.0                                  1,022.5             1,379.5                 2,402.0                 (1,022.5)                ‐                     ‐                    ‐                     1,779.0              756.5                 6,042.0              3,625.0                
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) 203.5                        ‐                203.5                   1,156.5                  1,360.0                   ‐                          203.5                                  606.5                 810.0                                     ‐                    52.0                      52.0                      ‐                         ‐                     52.0                  52.0                   203.5                  203.5                 1,412.0              862.0                   
2.01 Development and Implementation of an Operations Takeover Plan for Transmission and Sub‐Transmission Inside and Outside of the Plant 90.5                          ‐                90.5                     220.5                     311.0                      ‐                          90.5                                    300.5                 391.0                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     90.5                    90.5                   311.0                 391.0                   
2.02 Development and Implementation of an Operational Takeover Plan for the Electric Distribution System 4.0                            ‐                349.0                   353.0                   1,232.5                  1,585.5                   ‐                          353.0                                  2,788.0              3,141.0                                  ‐                    106.0                    106.0                    ‐                         ‐                     156.5                156.5                 353.0                  353.0                 1,691.5              3,297.5                
2.0301 Transition Plan for T&D Control Centers 144.5                        29.0              173.5                   331.5                     505.0                      ‐                          173.5                                  331.5                 505.0                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     173.5                  173.5                 505.0                 505.0                   
2.0302 Transition Plan for Operations and Maintenance (O&M) Activities 484.0                        53.0              473.5                   1,010.5                1,841.5                  2,852.0                   ‐                          1,010.5                              3,879.5              4,890.0                                  ‐                    ‐                        ‐                        ‐                         ‐                     70.0                  70.0                   1,010.5              1,010.5              2,852.0              4,960.0                
2.0303 Emergency Response/Disaster Recovery/Business Continuity Plans 6.0                            ‐                6.0                       74.0                       80.0                        ‐                          6.0                                      74.0                   80.0                                       ‐                    9.5                        9.5                        ‐                         ‐                     9.5                    9.5                     6.0                      6.0                     89.5                   89.5                     
2.0304 Fleet Management Plan 191.5                        ‐                191.5                   755.0                     946.5                      ‐                          191.5                                  755.0                 946.5                                     ‐                    42.0                      42.0                      ‐                         ‐                     42.0                  42.0                   191.5                  191.5                 988.5                 988.5                   
2.0305 Asset Management (included in 8. Engineering and Asset Management) 179.0                        40.0              219.0                   934.5                     1,153.5                   ‐                          219.0                                  774.5                 993.5                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     219.0                  219.0                 1,153.5              993.5                   
2.0306 Workforce Management & Training Plan 565.5                        4.0                569.5                   765.0                     1,334.5                   ‐                          569.5                                  765.0                 1,334.5                                  ‐                    2.0                        2.0                        ‐                         ‐                     2.0                    2.0                     569.5                  569.5                 1,336.5              1,336.5                
2.0307 Safety Management Plan 503.0                        ‐                503.0                   1,008.5                  1,511.5                   ‐                          503.0                                  1,008.5              1,511.5                                  ‐                    2.0                        2.0                        ‐                         ‐                     2.0                    2.0                     503.0                  503.0                 1,513.5              1,513.5                
2.0308 Engineering and Asset Management 732.5                        73.0              805.5                   1,125.0                  1,930.5                   ‐                          805.5                                  1,125.0              1,930.5                                  ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     805.5                  805.5                 1,930.5              1,930.5                
2.0309 Identification of Real Estate 271.5                        ‐                271.5                   337.0                     608.5                      (242.0)                    29.5                                    337.0                 366.5                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     271.5                  29.5                   608.5                 366.5                   
2.031 Materials Management & Warehouse Plan 237.0                        ‐                237.0                   505.0                     742.0                      ‐                          237.0                                  505.0                 742.0                                     ‐                    42.0                      42.0                      ‐                         ‐                     42.0                  42.0                   237.0                  237.0                 784.0                 784.0                   
2.0311 System Operations Plan 165.0                        ‐                165.0                   ‐                         165.0                      ‐                          165.0                                  44.6                   209.6                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     165.0                  165.0                 165.0                 209.6                   
2.0312 Vegetation Management Plan 156.5                        ‐                156.5                   265.5                     422.0                      ‐                          156.5                                  265.5                 422.0                                     442.2                570.8                    1,012.9                 ‐                         442.2                 570.8                1,012.9             598.7                  598.7                 1,434.9              1,434.9                
2.04 Update Emergency Operations Manual and Business Continuity/Disaster Recovery Plan ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
2.05 Environmental Exposure Management Plan 270.0                        ‐                270.0                   597.0                     867.0                      ‐                          270.0                                  597.0                 867.0                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     270.0                  270.0                 867.0                 867.0                   
3.01 Remediation Plan Proposal 171.5                        ‐                171.5                   11.0                       182.5                      ‐                          171.5                                  219.2                 390.7                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     171.5                  171.5                 182.5                 390.7                   
3.02 Development of Improvement Initiatives 67.0                          ‐                67.0                     ‐                         67.0                        1,424.5                   1,491.5                              678.7                 2,170.2                                  ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     67.0                    1,491.5              67.0                   2,170.2                
3.03 Consolidate Plans from All Areas 35.0                          ‐                35.0                     ‐                         35.0                        ‐                          35.0                                    ‐                     35.0                                       ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     35.0                    35.0                   35.0                   35.0                     
3.04 Development of System Remediation Plan 1,960.5                    101.5            2,062.0                976.0                     3,038.0                   (1,424.5)                 637.5                                  44.6                   682.1                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     2,062.0              637.5                 3,038.0              682.1                   
3.05 Approval of System Remediation Plan 76.0                          ‐                76.0                     ‐                         76.0                        ‐                          76.0                                    220.5                 296.5                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     76.0                    76.0                   76.0                   296.5                   
4.01 Evaluating Customer Service Facilities and Assets 27.0                          ‐                27.0                     121.5                     148.5                      30.0                        57.0                                    121.5                 178.5                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     27.0                    57.0                   148.5                 178.5                   
4.02 Evaluating and Updating Customer Service Policies and Procedures 228.5                        ‐                228.5                   30.0                       258.5                      (30.0)                       198.5                                  30.0                   228.5                                     214.5                161.0                    375.5                    ‐                         214.5                 161.0                375.5                 443.0                  413.0                 634.0                 604.0                   
4.03 Development of a Meter Reading Plan 93.5                          ‐                93.5                     294.5                     388.0                      ‐                          93.5                                    294.5                 388.0                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     93.5                    93.5                   388.0                 388.0                   
4.04 Development of a Customer Service Transition Plan 351.5                        ‐                351.5                   554.5                     906.0                      (40.0)                       311.5                                  514.5                 826.0                                     920.0                592.0                    1,512.0                 1,022.5                  1,942.5             1,971.5             3,914.0             1,271.5              2,254.0              2,418.0              4,740.0                
4.05 Development and Implementation of a Service Start and Shut‐Off Plan ‐                            ‐                ‐                       5.0                         5.0                          40.0                        40.0                                    45.0                   85.0                                       32.0                  49.0                      81.0                      ‐                         32.0                   49.0                  81.0                   32.0                    72.0                   86.0                   166.0                   
4.06 Development of a Meter Asset Management (MAM) Plan 20.0                          ‐                20.0                     30.0                       50.0                        ‐                          20.0                                    30.0                   50.0                                       ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     20.0                    20.0                   50.0                   50.0                     
4.07 Development and Implementation of a Customer Service Technology 22.5                          ‐                22.5                     57.0                       79.5                        ‐                          22.5                                    57.0                   79.5                                       ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     22.5                    22.5                   79.5                   79.5                     
4.08 Develop and Implement a Non‐Technical Energy Loss Reduction Plan 10.0                          ‐                10.0                     3.0                         13.0                        ‐                          10.0                                    3.0                     13.0                                       ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     10.0                    10.0                   13.0                   13.0                     
4.09 Establish Integration Between Customer Services & T&D Ops 128.0                        ‐                128.0                   214.0                     342.0                      ‐                          128.0                                  214.0                 342.0                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     128.0                  128.0                 342.0                 342.0                   
5.01 Development of IT/OT Communication Plan and Acceptance Criteria ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
5.02 Identification and Gap Analysis 428.0                        ‐                428.0                   998.0                     1,426.0                   (10.0)                       418.0                                  604.8                 1,022.8                                  2,165.9             1,634.5                 3,800.4                 ‐                         2,165.9             973.6                3,139.5             2,593.9              2,583.9              5,226.4              4,162.3                
5.03 Evaluating IT/OT Applications and Infrastructure 119.0                        ‐                119.0                   7.0                         126.0                      ‐                          119.0                                  400.2                 519.2                                     ‐                    ‐                        ‐                        ‐                         ‐                     770.3                770.3                 119.0                  119.0                 126.0                 1,289.5                
5.04 Development of Cyber Security and Business Continuity Plan 134.5                        ‐                134.5                   133.5                     268.0                      (27.0)                       107.5                                  83.0                   190.5                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     134.5                  107.5                 268.0                 190.5                   
5.05 Development of an IT Asset Management Program ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
5.06 Development of an IT/OT Transition Plan and Schedule 5.0                            ‐                5.0                       ‐                         5.0                          ‐                          5.0                                      245.2                 250.2                                     ‐                    ‐                        ‐                        ‐                         ‐                     0.9                    0.9                     5.0                      5.0                     5.0                     251.1                   
5.07 Commencement Cutover Planning 60.0                          ‐                60.0                     255.0                     315.0                      ‐                          60.0                                    9.8                     69.8                                       233.0                110.4                    343.4                    ‐                         233.0                 0.1                    233.1                 293.0                  293.0                 658.4                 302.9                   
5.08 Training and Communication Plan ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
6.01 Detailed Description of Approach to Budgeting and Reporting 44.0                          ‐                44.0                     ‐                         44.0                        ‐                          44.0                                    105.0                 149.0                                     272.0                ‐                        272.0                    ‐                         272.0                 0.5                    272.5                 316.0                  316.0                 316.0                 421.5                   
6.02 Description of Approach to Complying with Initial Budget Obligations 89.5                          ‐                89.5                     ‐                         89.5                        ‐                          89.5                                    186.0                 275.5                                     ‐                    ‐                        ‐                        ‐                         ‐                     1.0                    1.0                     89.5                    89.5                   89.5                   276.5                   
6.03 Approach to Formalizing Changes to Control Processes ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
6.04 Establishing a Financial Accounting System and Account Structure 429.5                        ‐                429.5                   1,109.0                  1,538.5                   ‐                          429.5                                  1,109.0              1,538.5                                  ‐                    684.0                    684.0                    ‐                         ‐                     684.0                684.0                 429.5                  429.5                 2,222.5              2,222.5                
6.05 Preparing Initial Budgets and Other Financial Forecasts 205.5                        9.0                214.5                   396.5                     611.0                      ‐                          214.5                                  105.5                 320.0                                     116.9                2.0                        118.9                    ‐                         116.9                 0.5                    117.4                 331.4                  331.4                 729.9                 437.4                   
6.06 Establishing Bank Accounts ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems 12.5                          ‐                12.5                     15.0                       27.5                        ‐                          12.5                                    25.0                   37.5                                       312.8                312.0                    624.8                    ‐                         312.8                 312.0                624.8                 325.3                  325.3                 652.3                 662.3                   
6.08 Establishing a Delegation of Authority Matrix and Process 13.0                          ‐                13.0                     ‐                         13.0                        ‐                          13.0                                    ‐                     13.0                                       ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     13.0                    13.0                   13.0                   13.0                     
6.09 Processes & Procedures and Overall Internal Controls 548.5                        ‐                548.5                   516.0                     1,064.5                   ‐                          548.5                                  516.0                 1,064.5                                  179.0                199.5                    378.5                    ‐                         179.0                 199.5                378.5                 727.5                  727.5                 1,443.0              1,443.0                
7.01 Set Up Governance Framework ‐                            ‐                ‐                       ‐                         ‐                          5.0                          5.0                                      ‐                     5.0                                         ‐                    ‐                        ‐                        15.3                       15.3                   28.0                  43.2                   ‐                      20.2                   ‐                     48.2                     
7.02 Policies and Procedures ‐                            ‐                ‐                       39.0                       39.0                        ‐                          ‐                                      51.0                   51.0                                       ‐                    ‐                        ‐                        ‐                         ‐                     28.0                  28.0                   ‐                      ‐                     39.0                   79.0                     
7.03 Staffing Plan ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        20.0                       20.0                   83.9                  103.9                 ‐                      20.0                   ‐                     103.9                   
7.04 Surge Staffing ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
7.05 Project Worksheet Assessment (also covered under Section 4.3) ‐                            ‐                ‐                       ‐                         ‐                          28.1                        28.1                                    ‐                     28.1                                       ‐                    ‐                        ‐                        86.5                       86.5                   28.0                  114.4                 ‐                      114.5                 ‐                     142.5                   
7.06 Handoff of Project Worksheet Activity from COR3 and Vendors 33.0                          ‐                33.0                     14.5                       47.5                        (33.0)                       ‐                                      10.5                   10.5                                       141.8                279.5                    421.3                    (141.8)                    ‐                     83.9                  83.9                   174.8                  ‐                     468.8                 94.4                     
7.07 Project Procurement Planning ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     28.0                  28.0                   ‐                      ‐                     ‐                     28.0                     
7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual ‐                            ‐                ‐                       13.0                       13.0                        ‐                          ‐                                      13.0                   13.0                                       ‐                    94.0                      94.0                      20.0                       20.0                   94.0                  114.0                 ‐                      20.0                   107.0                 127.0                   
8.01 Draft, Revise and Finalize Operator Employment Requirements ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
8.02 Recruiting and Staffing 948.5                        7.5                956.0                   1,974.5                  2,930.5                   (908.0)                    48.0                                    174.3                 222.3                                     1,486.5             810.9                    2,297.4                 ‐                         1,486.5             40.5                  1,527.0             2,442.5              1,534.5              5,227.9              1,749.3                
8.03 Redesign and Staff New Organization 420.0                        ‐                420.0                   846.5                     1,266.5                   ‐                          420.0                                  846.5                 1,266.5                                  37.0                  139.0                    176.0                    ‐                         37.0                   139.0                176.0                 457.0                  457.0                 1,442.5              1,442.5                
8.04 Proposed Recruitment and Staffing Plan 79.0                          ‐                79.0                     290.0                     369.0                      908.0                      987.0                                  2,090.3              3,077.3                                  ‐                    ‐                        ‐                        ‐                         ‐                     770.3                770.3                 79.0                    987.0                 369.0                 3,847.6                
8.05 Stand Up Human Capital Management (HCM) System 278.5                        ‐                278.5                   361.5                     640.0                      ‐                          278.5                                  356.5                 635.0                                     ‐                    124.0                    124.0                    ‐                         ‐                     124.0                124.0                 278.5                  278.5                 764.0                 759.0                   
8.06 Communication Plan 509.5                        ‐                509.5                   956.5                     1,466.0                   ‐                          509.5                                  941.5                 1,451.0                                  ‐                    6.0                        6.0                        ‐                         ‐                     6.0                    6.0                     509.5                  509.5                 1,472.0              1,457.0                
8.07 Training (Workforce Development) Plan 3.0                            2.0                5.0                       10.0                       15.0                        ‐                          5.0                                      15.0                   20.0                                       ‐                    1.0                        1.0                        ‐                         ‐                     1.0                    1.0                     5.0                      5.0                     16.0                   21.0                     
8.08 Develop Employee Retirement Plan 143.0                        ‐                143.0                   197.0                     340.0                      ‐                          143.0                                  197.0                 340.0                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     143.0                  143.0                 340.0                 340.0                   
8.09 Occupational Health and Wellness 34.5                          ‐                34.5                     14.0                       48.5                        ‐                          34.5                                    14.0                   48.5                                       ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     34.5                    34.5                   48.5                   48.5                     
8.1 Compliance Plan 4.0                            ‐                4.0                       27.0                       31.0                        ‐                          4.0                                      27.0                   31.0                                       219.0                ‐                        219.0                    ‐                         219.0                 ‐                    219.0                 223.0                  223.0                 250.0                 250.0                   
8.11 Engagement Plan 19.5                          ‐                19.5                     36.0                       55.5                        ‐                          19.5                                    36.0                   55.5                                       ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     19.5                    19.5                   55.5                   55.5                     
8.12 Develop a Community Investment Plan 47.0                          ‐                47.0                     17.5                       64.5                        ‐                          47.0                                    32.5                   79.5                                       ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     47.0                    47.0                   64.5                   79.5                     
9.01 Genco Shared Services Agreement Approval 9.0                            ‐                9.0                       7.0                         16.0                        20.0                        29.0                                    10.0                   39.0                                       177.5                222.3                    399.8                    ‐                         177.5                 222.3                399.8                 186.5                  206.5                 415.8                 438.8                   
9.02 Emergency Response Plan Approval 1.0                            ‐                1.0                       ‐                         1.0                          3.0                          4.0                                      ‐                     4.0                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     1.0                      4.0                     1.0                     4.0                       
9.03 Non‐Federal Funding Procurement Manual Approval 84.0                          ‐                84.0                     110.0                     194.0                      ‐                          84.0                                    110.0                 194.0                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     84.0                    84.0                   194.0                 194.0                   
9.04 Physical Security Plan Approval 230.5                        14.5              245.0                   655.5                     900.5                      ‐                          245.0                                  655.5                 900.5                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     245.0                  245.0                 900.5                 900.5                   
9.05 Data Security Plan Approval ‐                            ‐                ‐                       8.0                         8.0                          27.0                        27.0                                    58.5                   85.5                                       ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      27.0                   8.0                     85.5                     
9.06 Vegetation Management Plan Approval ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
9.07 System Operation Principles Regulatory Approval 11.5                          ‐                11.5                     30.5                       42.0                        ‐                          11.5                                    261.8                 273.3                                     163.0                791.8                    954.8                    32.5                       195.5                 791.8                987.3                 174.5                  207.0                 996.8                 1,260.6                
10.01 Evaluating Existing Procurement and Subcontracting Policies, Procedures and Systems 50.5                          ‐                50.5                     70.5                       121.0                      ‐                          50.5                                    70.5                   121.0                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     50.5                    50.5                   121.0                 121.0                   
10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc 3.0                            ‐                3.0                       ‐                         3.0                          242.0                      245.0                                  ‐                     245.0                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     3.0                      245.0                 3.0                     245.0                   
10.03 Assuming Existing Subcontracts 20.0                          ‐                20.0                     2.0                         22.0                        ‐                          20.0                                    2.0                     22.0                                       ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     20.0                    20.0                   22.0                   22.0                     
11.01 Develop Back‐End Transition Plan 10.0                          ‐                10.0                     4.0                         14.0                        17.0                        27.0                                    4.0                     31.0                                       ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     10.0                    27.0                   14.0                   31.0                     
12.01 Confirmation of Acceptable Operator Security ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
12.02 Required Insurance 41.5                          ‐                41.5                     63.0                       104.5                      ‐                          41.5                                    63.0                   104.5                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     41.5                    41.5                   104.5                 104.5                   
12.03 Baseline Performance Levels 315.5                        ‐                315.5                   455.5                     771.0                      10.0                        325.5                                  565.8                 891.3                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     315.5                  325.5                 771.0                 891.3                   
12.04 Back‐End Transition Plan 17.0                          ‐                17.0                     ‐                         17.0                        (17.0)                       ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     17.0                    ‐                     17.0                   ‐                       
12.05 Representations ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
12.06 Operator Representations and Warranties 7.0                            ‐                7.0                       62.5                       69.5                        (7.0)                         ‐                                      ‐                     ‐                                         73.0                  ‐                        73.0                      (73.0)                      ‐                     ‐                    ‐                     80.0                    ‐                     142.5                 ‐                       
12.07 Section 4.3: Owner and Administrator Responsibilities ‐                            ‐                ‐                       ‐                         ‐                          7.0                          7.0                                      11.0                   18.0                                       ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      7.0                     ‐                     18.0                     
12.08 Owner Representations and Warranties ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
12.09 Section 4.4 Governmental Approvals 34.0                          ‐                34.0                     ‐                         34.0                        ‐                          34.0                                    5.0                     39.0                                       ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     34.0                    34.0                   34.0                   39.0                     
12.1 Section 4.5: Conditions Precedent to Service Commencement Date 13.0                          ‐                13.0                     7.5                         20.5                        ‐                          13.0                                    171.8                 184.8                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     13.0                    13.0                   20.5                   184.8                   
12.11 Section 4.7: Closing the Front‐End Transition Period ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
12.12 Service Commencement Begins 26.5                          ‐                26.5                     ‐                         26.5                        (26.5)                       ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     26.5                    ‐                     26.5                   ‐                       
General 09 Operational plans and Operations Management 822.5                        8.0                (830.5)                 ‐                       3,513.5                  3,513.5                   ‐                          ‐                                      ‐                     ‐                                         ‐                    120.5                    120.5                    ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     3,634.0              ‐                       
Non HOC 01 ManagementCo IT Systems 66.5                          ‐                66.5                     207.0                     273.5                      ‐                          66.5                                    207.0                 273.5                                     157.3                425.3                    582.5                    ‐                         157.3                 425.3                582.5                 223.8                  223.8                 856.0                 856.0                   
Non HOC 02 ServeCo IT Systems 559.5                        ‐                559.5                   1,297.0                  1,856.5                   (20.0)                       539.5                                  1,297.0              1,836.5                                  1,391.5             1,253.5                 2,645.0                 ‐                         1,391.5             1,253.5             2,645.0             1,951.0              1,931.0              4,501.5              4,481.5                
Non HOC 03 Identify source data for renewal process and Open claims review 4.5                            ‐                4.5                       12.5                       17.0                        ‐                          4.5                                      12.5                   17.0                                       ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     4.5                      4.5                     17.0                   17.0                     
Non HOC 04 Standing up Capital Program organization 228.5                        ‐                228.5                   677.0                     905.5                      ‐                          228.5                                  677.0                 905.5                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     228.5                  228.5                 905.5                 905.5                   
Non HOC 05 LUMA MC SetUp, general financial, risk management and sourcing and procurement activities, Tax matters, and team administrative tasks. 737.5                        ‐                737.5                   1,535.0                  2,272.5                   ‐                          737.5                                  1,525.0              2,262.5                                  591.3                415.8                    1,007.0                 ‐                         591.3                 415.8                1,007.0             1,328.8              1,328.8              3,279.5              3,269.5                
Non HOC 06 Regulatory Support During Transition 305.0                        7.5                312.5                   893.5                     1,206.0                   (3.0)                         309.5                                  893.5                 1,203.0                                  ‐                    46.0                      46.0                      ‐                         ‐                     46.0                  46.0                   312.5                  309.5                 1,252.0              1,249.0                
Non HOC 07 Operator Representations and Warranties 61.5                          1.0                62.5                     618.0                     680.5                      (7.0)                         55.5                                    473.3                 528.8                                     313.8                ‐                        313.8                    73.0                       386.8                 ‐                    386.8                 376.3                  442.3                 994.3                 915.6                   
Non HOC 08 PPOAs ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Non HOC 09 Gridco‐Genco ‐ no Longer Required ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Non HOC 10 Delineate Interconnection Points ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Non HOC 11 Development of System Operations Principles ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         32.5                  ‐                        32.5                      (32.5)                      ‐                     ‐                    ‐                     32.5                    ‐                     32.5                   ‐                       
Non HOC 12 Standup GenCo Organization ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Non HOC 13 IRP Coordination 118.5                        ‐                118.5                   ‐                         118.5                      ‐                          118.5                                  ‐                     118.5                                     ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     118.5                  118.5                 118.5                 118.5                   
Non HOC 14 Negotiate PPOAs ‐ Regulatory ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         1,031.0             ‐                        1,031.0                 ‐                         1,031.0             ‐                    1,031.0             1,031.0              1,031.0              1,031.0              1,031.0                
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Summary by HOC Item Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

MCL Code Name
 Internal September 

Hrs 

Internal 
August Hrs 

(Not Prev Inv.)

Labour 
Adjustments

Sub‐Total 
September 

Labor

Internal Cum. Hrs. 
from Prev. Inv. 
(w/o Allocation)

Internal Cum. Hrs 
(w/o Allocation)

Internal 
Reallocations

Internal After Allocation

Internal Cum. 
Hrs. from Prev. 

Inv. (with 
Allocation)

Internal Cum. Hrs (with 
Allocation)

Third Party 
July Hrs

Third Party Cum. 
Hrs. from Prev. 

Inv. (w/o 
Allocation)

Third Party Cum. 
Hrs (w/o 
Allocation)

Third Part 
Reallocations

Third Party 
After 

Allocation

Third Party 
Cum. Hrs. from 
Prev. Inv. (with 
Allocation)

Third Party 
Cum. Hrs (with 
Allocation)

July Hours ‐ 
Unallocated

July Hours as 
Allocated

Total Hours 
(w/o 

Allocation)

Total Hours 
(with Allocation)

Non HOC 15 LUMA MC Ongoing Back Office Support ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Non‐Billable 01 Vacation ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Non‐Billable 02 LUMA Specific Non‐Billable Work ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Non‐Billable 03 Sick time ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Non‐Billable 04 Public Holidays ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Non‐Billable 05 ATCO Project Time ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Non‐Billable 06 Quanta Project Time ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Non‐Billable 07 Bereavement ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Non‐Billable 08 Flex Time ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Non‐Billable 09 PTO ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Non‐Billable 10 Training ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Non‐Billable 11 Jury Duty ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Non‐Billable 12 LUMA College Time ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Non‐Billable 13 Corporate matters ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Quick Win 1 Streetlight Operations Improvement ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Quick Win 2 Repair of Obvious For Visible To Ordinary Person Infrastructure Problems ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Quick Win 3 Reliability Improvement For Quick Hits ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Quick Win 4 Vegetation Management Program Implementation ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Quick Win 5 FEMA Worksheets And Getting FEMA Funding Unstuck ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Quick Win 6 Smart Meter Evaluation And Apps ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Quick Win 7 Develop Quick Win Initiatives Projects ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       
Quick Win 8 Implement Quick Win Projects ‐                            ‐                ‐                       ‐                         ‐                          ‐                          ‐                                      ‐                     ‐                                         ‐                    ‐                        ‐                        ‐                         ‐                     ‐                    ‐                     ‐                      ‐                     ‐                     ‐                       

19,825.0                  426.0            ‐8 20243 42587 62830 ‐                        20243 42587 62830 12998.3 11172.98 24171.28 0 12998.3 11172.98 24171.28 33241.3 33241.3 87001.28 87001.28
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FET Hourly Rates Confidential LUMA Energy Invoice FETS‐0920‐01 ‐ PREB response R1

Employee Category Hourly Rate ($)
Vice President 325.00
Senior Director 300.00
Director 275.00
Senior Manager 210.00
Field Crew Leader 205.00
Trainer 200.00
Manager 200.00
Field Tech 195.00
Senior Analyst 160.00
Engineer 160.00
Field Supervisor 160.00
Analyst 125.00
Administrative Support 50.00

Front‐End Transition Hourly Fully Allocated Rates
(Table 28: ManagementCo or Affiliate Personnel)
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INVOICE....

Submitted To: Address:

Puerto Rico Public-Private Partnerships Authority LUMA Energy, LLC
PO Box 42001 644 Av. Manuel Fernández Juncos, Suite 301
San Juan, Puerto Rico 00940-2001 San Juan, Puerto Rico 00907

To Be Paid By:

Puerto Rico Electric Power Authority
PO Box 364267
San Juan, Puerto Rico 00936-4267 Tax Registration No. 66-0940278

Invoice Date: Invoice #:

Contract Ref: TERMS: Net 30

AMOUNT
4,656,765.00$           

5,000,000.00$          
(iv) Pass-through Costs and Expenses

Aerotek Professional Services - 11 Invoices 91,454.43$                  
Alumbra LLC - 13 Invoices 843,309.16$                
Alvarez & Marsal Corporate Performance Improvement, LLC - 2 invoices 594,068.55$                
American Relocation Connections, LLC - 33 Invoices 280,761.39$                
AT&T Mobility Puerto Rico - 1 invoices 1,446.63$                    
ATCO Power (2010) Ltd. - 2 invoices 240,870.43$                
BridgeSource Utilities Solutions, LLC - 1 invoices 81,328.85$                  
Computer Centre - 1 invoices 20,834.33$                  
Covington & Burling LLP - 4 Invoices 29,856.00$                  
DBR Professional Services - 2 Invoices 20,500.00$                  
DLA Piper LLP (US) - 4 invoices 109,803.46$                
Innovative Emergency Management, Inc. (IEM) - 5 invoices 117,662.57$                
International Business Machines Corporation (IBM) - 3 Invoices 575,586.97$                
Iris Vargas - 2 Invoices 8,612.79$                    
Katy Woolsey - 1 Invoices 725.00$                       
Korn Ferry (US) NW 5854 - 2 invoices 2,650.00$                    
Laboratorio Clinico El Morro, Inc. - 1 Invoices 5,160.00$                    
NexTec Operating Corp - 5 invoices 4,168.98$                    
Nory Sanchez-Alvarez - 5 Invoices 7,757.47$                    
Oracle America, Inc. - 2 Invoices 5,016.14$                    
People 2.0 North America - 11 Invoices 89,487.87$                  
Quanta Workforce Solutions, LLC - 3 Invoices 398,340.76$                
Smartbridge - 7 Invoices 90,162.50$                  
Translations & More - 1 invoices 17,023.50$                  
Quanta Services Puerto Rico, LLC - 1 invoices 13,954.83$                  
CDW - 2 Invoices 39,550.37$                  
Vidal & Rodriguez, Inc. - 2 Invoices 15,000.00$                  
MBarrett Consulting LLC - 1 Invoices 13,500.00$                  
BMA Group - 1 invoices 7,904.00$                    
CSS International, Inc - 9 Invoices 192,845.79$                
Triple-S, Salud - 1 Invoices 246.03$                       
Global Project Solutions, LLC - 1 Invoices 36,212.01$                  
Resources Global Professionals (RGP) - 10 Invoices 92,559.18$                  
Greg Sarich - 1 Invoices 2,047.37$                    
Buena Vibra - 1 Invoices 547.20$                       
EAN Services, LLC (Enterprise) - 2 Invoices 24,110.78$                  
Cigna - 4 Invoices 210,255.58$                

4,285,320.92$           
Total 13,942,085.92$         

Additional C&E Total

Previously invoiced 10,252,895.97$      39,770,620.97$            

Current invoice 4,285,320.92$        13,942,085.92$            

Total invoiced to date 14,538,216.89$      53,712,706.89$            

Remittance Information:
Wire to: Bank of America, NA, 222 Broadway, New York, NY 10038

Account #: 488074008867     Wire Routing #: 026009593     ACH Routing #: 11100025
 

21,500,000.00$        

5,000,000.00$          4,656,765.00$          

17,674,490.00$        

Sub-Total Labor for the month of October 2020
(iii) Front-End Transition Service Fixed Fee

Monthly Installment of the FETS Fixed Fee for the month of October 2020

November 10, 2020 FETS-1020-01

Puerto Rico Transmission and Distribution System Operation and Maintenance Agreement

FETS Fixed Fee

16,500,000.00$        

FETS Fee

13,017,725.00$        

(i) and (ii) Labor (Please see attached breakdowns for further detail)

Sub-Total of Pass-through Costs and Expenses for the month of October 2020
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Previous Inv. Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

Invoicing Month Invoice No. FETS Fee FETS Fixed Fee Additional C&E Total Invoiced

June 2020 FETS‐0620‐01 828,770.00$                1,500,000.00$             ‐$                               2,328,770.00$            
July 2020 FETS‐0720‐01 Rev1 3,993,190.00$             5,000,000.00$             2,140,286.05$             11,133,476.05$          
August 2020 FETS‐0820‐01 Rev1 3,911,730.00$             5,000,000.00$             2,922,885.24$             11,834,615.24$          
September 2020 FETS‐0920‐01 4,284,035.00$             5,000,000.00$             5,189,724.68$             14,473,759.68$          

13,017,725.00$           16,500,000.00$           10,252,895.97$            39,770,620.97$          

Front End Transition 
Hourly Costs

Additional Costs & 
Expenses

Sub‐Total
Front End Transition 

Fixed Fee
Total

Previously invoiced 13,017,725.00$             10,252,895.97$                23,270,620.97$                16,500,000.00$                39,770,620.97$               
Current invoice 4,656,765.00$               4,285,320.92$                   8,942,085.92$                   5,000,000.00$                   13,942,085.92$               

Total invoiced to date 17,674,490.00$             14,538,216.89$                32,212,706.89$                21,500,000.00$                53,712,706.89$               

Forecast to complete 44,139,224.07$                38,500,000.00$                82,639,224.07$               

Proposal 76,351,930.96$                60,000,000.00$                136,351,930.96$             
Variance $‐ $‐ $‐
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

SUMMARY
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     3156.5 1,025,862.50$                        
Senior Director 300.00$                     629.5 188,850.00$                           
Director 275.00$                     3530.5 970,887.50$                           
Senior Manager 210.00$                     1588.5 333,585.00$                           
Field Crew Leader 205.00$                     0.0 ‐$                                         
Trainer 200.00$                     200.0 40,000.00$                             
Manager 200.00$                     4712.5 942,500.00$                           

Field Technician 195.00$                      272.0 53,040.00$                              
Senior Analyst 160.00$                     1925.5 308,080.00$                           
Engineer 160.00$                     1023.5 163,760.00$                           
Field Supervisor 160.00$                     2075.0 332,000.00$                           
Analyst 125.00$                     2075.0 259,375.00$                           

Administrative Support 50.00$                        776.5 38,825.00$                              
21965 4,656,765.00$                       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

Executives
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     307.0 99,775.00$                             
Senior Director 300.00$                     0.0 ‐$                                         
Director 275.00$                     0.0 ‐$                                         
Senior Manager 210.00$                     0.0 ‐$                                         
Field Crew Leader 205.00$                     0.0 ‐$                                         
Trainer 200.00$                     0.0 ‐$                                         
Manager 200.00$                     0.0 ‐$                                         
Field Technician 195.00$                     0.0 ‐$                                         
Senior Analyst 160.00$                     0.0 ‐$                                         
Engineer 160.00$                     0.0 ‐$                                         
Field Supervisor 160.00$                     0.0 ‐$                                         
Analyst 125.00$                     0.0 ‐$                                         
Administrative Support 50.00$                       219.0 10,950.00$                             

526 110,725.00$                           
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

Capital Programs
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     188.5 61,262.50$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     300.0 60,000.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

488.5 121,262.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

Communications
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     17.0 5,525.00$            
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     130.5 35,887.50$          
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     0.0 ‐$                      
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     195.0 24,375.00$          
Administrative Support 50.00$                       0.0 ‐$                      

342.5 65,787.50$          

Page 6 of 58



FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

Corporate Services
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     141.0 45,825.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     21.0 5,775.00$            
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     1.0 200.00$               
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

163 51,800.00$          
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

Customer Service
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     0.0 ‐$                      
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     176.0 36,960.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     127.5 25,500.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     97.5 15,600.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     165.0 26,400.00$          
Analyst 125.00$                     607.0 75,875.00$          
Administrative Support 50.00$                       0.0 ‐$                      

1173 180,335.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

Financial Mgmt.
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     296.5 96,362.50$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     829.5 228,112.50$        
Senior Manager 210.00$                     455.5 95,655.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     697.0 139,400.00$        
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     628.5 100,560.00$        
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.5 62.50$                  
Administrative Support 50.00$                       0.0 ‐$                      

2907.5 660,152.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

HSE & Quality
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     296.5 96,362.50$          
Senior Director 300.00$                     27.5 8,250.00$            
Director 275.00$                     482.5 132,687.50$        
Senior Manager 210.00$                     90.5 19,005.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     200.0 40,000.00$          
Manager 200.00$                     247.0 49,400.00$          
Field Technician 195.00$                     192.0 37,440.00$          
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

1536 383,145.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

Human Resources
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     334.0 108,550.00$        
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     304.0 83,600.00$          
Senior Manager 210.00$                     80.0 16,800.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     584.0 116,800.00$        
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     217.0 34,720.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     454.5 56,812.50$          
Administrative Support 50.00$                       8.0 400.00$               

1981.5 417,682.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

Integration Management Office
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     295.0 95,875.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     446.5 89,300.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     181.0 28,960.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     201.5 25,187.50$          
Administrative Support 50.00$                       375.0 18,750.00$          

1499 258,072.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

IT / OT
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     222.0 72,150.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     195.0 53,625.00$          
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     497.0 99,400.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     801.5 128,240.00$        
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

1715.5 353,415.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

Legal
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     145.5 47,287.50$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     13.5 2,700.00$            
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       3.5 175.00$               

162.5 50,162.50$          
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

Operations
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     232.5 75,562.50$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     37.0 10,175.00$          
Senior Manager 210.00$                     650.0 136,500.00$        
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     393.5 78,700.00$          
Field Technician 195.00$                     80.0 15,600.00$          
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     243.0 38,880.00$          
Field Supervisor 160.00$                     1823.5 291,760.00$        
Analyst 125.00$                     226.0 28,250.00$          
Administrative Support 50.00$                       67.5 3,375.00$            

3753 678,802.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

Regulatory
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     145.0 47,125.00$          
Senior Director 300.00$                     30.0 9,000.00$            
Director 275.00$                     300.0 82,500.00$          
Senior Manager 210.00$                     136.5 28,665.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     186.0 37,200.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     287.5 35,937.50$          
Administrative Support 50.00$                       0.0 ‐$                      

1085 240,427.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

Utility Transformation
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     536.0 174,200.00$        
Senior Director 300.00$                     572.0 171,600.00$        
Director 275.00$                     1231.0 338,525.00$        
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     1219.5 243,900.00$        
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     780.5 124,880.00$        
Field Supervisor 160.00$                     86.5 13,840.00$          
Analyst 125.00$                     103.0 12,875.00$          
Administrative Support 50.00$                       103.5 5,175.00$            

4632 1,084,995.00$    
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Labor Summaries Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

Summary of Hours by Department and Employee Category
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Employee Category 13 2 15 14 1 8 10 7 4 6 5 12 9 11 Total
Vice President 188.5                17.0                  141.0               ‐                  307.0              296.5              296.5              334.0              295.0              222.0                145.5              232.5              145.0              536.0              3,156.5              
Senior Director ‐                    ‐                    ‐                   ‐                  ‐                  ‐                  27.5                ‐                  ‐                  ‐                    ‐                  ‐                  30.0                572.0              629.5                 
Director ‐                    130.5                21.0                 ‐                  ‐                  829.5              482.5              304.0              ‐                  195.0                ‐                  37.0                300.0              1,231.0           3,530.5              
Senior Manager ‐                    ‐                    ‐                   176.0              ‐                  455.5              90.5                80.0                ‐                  ‐                    ‐                  650.0              136.5              ‐                  1,588.5              
Field Crew Leader ‐                    ‐                    ‐                   ‐                  ‐                  ‐                  ‐                  ‐                  ‐                  ‐                    ‐                  ‐                  ‐                  ‐                  ‐                     
Trainer ‐                    ‐                    ‐                   ‐                  ‐                  ‐                  200.0              ‐                  ‐                  ‐                    ‐                  ‐                  ‐                  ‐                  200.0                 
Manager 300.0                ‐                    1.0                   127.5              ‐                  697.0              247.0              584.0              446.5              497.0                13.5                393.5              186.0              1,219.5           4,712.5              
Field Technician ‐                    ‐                    ‐                   ‐                  ‐                  ‐                  192.0              ‐                  ‐                  ‐                    ‐                  80.0                ‐                  ‐                  272.0                 
Senior Analyst ‐                    ‐                    ‐                   97.5                ‐                  628.5              ‐                  217.0              181.0              801.5                ‐                  ‐                  ‐                  ‐                  1,925.5              
Engineer ‐                    ‐                    ‐                   ‐                  ‐                  ‐                  ‐                  ‐                  ‐                  ‐                    ‐                  243.0              ‐                  780.5              1,023.5              
Field Supervisor ‐                    ‐                    ‐                   165.0              ‐                  ‐                  ‐                  ‐                  ‐                  ‐                    ‐                  1,823.5           ‐                  86.5                2,075.0              
Analyst ‐                    195.0                ‐                   607.0              ‐                  0.5                  ‐                  454.5              201.5              ‐                    ‐                  226.0              287.5              103.0              2,075.0              
Administrative Support ‐                    ‐                    ‐                   ‐                  219.0              ‐                  ‐                  8.0                  375.0              ‐                    3.5                  67.5                ‐                  103.5              776.5                 

488.5                342.5                163.0               1,173.0           526.0              2,907.5           1,536.0           1,981.5           1,499.0           1,715.5             162.5              3,753.0           1,085.0           4,632.0           21,965.0           

NOTES:
(1) Utility Transformation

‐ 29 hours @ Director rate credited back as incorrect charge on invoice # FETS‐0920‐01
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Labor Summaries Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (Hours)
1 General & Transition Management Capital Programs and Back End Transition Vice President 24.5                                                      
1 Corporate Services Vice President 46.0                                                      
1 Customer Service Analyst 11.0                                                      
1 Customer Service Senior Analyst 4.0                                                        
1 Executive Administrative Support 219.0                                                    
1 Executive Vice President 28.0                                                      
1 Executive Vice President 279.0                                                    
1 Financial Management Director 7.5                                                        
1 Financial Management Director 1.0                                                        
1 Financial Management Manager 29.0                                                      
1 Financial Management Manager 2.0                                                        
1 Financial Management Senior Manager 6.0                                                        
1 Financial Management Senior Manager 2.5                                                        
1 Financial Management Vice President 3.5                                                        
1 HSE and Quality Director 14.5                                                      
1 HSE and Quality Manager 49.0                                                      
1 HSE and Quality Senior Director 20.0                                                      
1 Human Resources Director 3.0                                                        
1 Human Resources Manager 117.0                                                    
1 Human Resources Manager 3.5                                                        
1 Integration Management Office Administrative Support 126.5                                                    
1 Integration Management Office Administrative Support 182.5                                                    
1 Integration Management Office Administrative Support 43.0                                                      
1 Integration Management Office Administrative Support 23.0                                                      
1 Integration Management Office Analyst 36.0                                                      
1 Integration Management Office Analyst 165.5                                                    
1 Integration Management Office Manager 171.0                                                    
1 Integration Management Office Manager 198.0                                                    
1 Integration Management Office Manager 48.0                                                      
1 Integration Management Office Senior Analyst 152.0                                                    
1 Integration Management Office Senior Analyst 29.0                                                      
1 Integration Management Office Vice President 250.0                                                    
1 ITOT Director 8.0                                                        
1 ITOT Manager 8.0                                                        
1 ITOT Manager 11.0                                                      
1 ITOT Senior Analyst 11.5                                                      
1 ITOT Senior Analyst 15.0                                                      
1 ITOT Senior Analyst 8.0                                                        
1 ITOT Senior Analyst 19.5                                                      
1 ITOT Vice President 0.5                                                        
1 ITOT Vice President 101.0                                                    
1 Legal Manager 3.0                                                        
1 Legal Vice President 98.5                                                      
1 Operations Field Supervisor 74.5                                                      
1 Operations Field Supervisor 25.0                                                      
1 Operations Field Supervisor 20.0                                                      
1 Operations Field Supervisor 25.0                                                      
1 Operations Field Supervisor 57.5                                                      
1 Operations Field Supervisor 58.0                                                      
1 Operations Field Supervisor 29.0                                                      
1 Operations Field Supervisor 16.5                                                      
1 Operations Field Supervisor 3.0                                                        
1 Operations Field Tech 57.0                                                      
1 Operations Manager 24.5                                                      
1 Operations Manager 3.5                                                        
1 Operations Senior Manager 28.0                                                      
1 Operations Senior Manager 18.0                                                      
1 Operations Vice President 11.5                                                      
1 Regulatory Analyst 2.0                                                        
1 Regulatory Vice President 22.5                                                      
1 Utility Transformation Director 0.5                                                        
1 Utility Transformation Director 0.5                                                        
1 Utility Transformation Director 1.0                                                        
1 Utility Transformation Director 193.0                                                    
1 Utility Transformation Director 0.5                                                        
1 Utility Transformation Engineer 28.5                                                      
1 Utility Transformation Manager 72.0                                                      
1 Utility Transformation Manager 40.0                                                      
1 Utility Transformation Manager 76.5                                                      
1 General & Transition Management Total 3,466.5                                                

1.01 Governmental Approvals Corporate Services Vice President 22.0                                                      
1.01 Regulatory Director 4.0                                                        
1.01 Regulatory Manager 118.0                                                    
1.01 Regulatory Vice President 6.0                                                        
1.01 Regulatory Vice President 8.0                                                        
1.01 Governmental Approvals Total 158.0                                                    
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Capital Programs and Back End Transition Manager 61.5                                                      
1.02 Capital Programs and Back End Transition Vice President 18.0                                                      
1.02 Customer Service Analyst 31.0                                                      
1.02 Customer Service Analyst 23.5                                                      
1.02 Customer Service Analyst 49.0                                                      
1.02 Customer Service Manager 7.5                                                        
1.02 Customer Service Senior Analyst 54.5                                                      
1.02 Financial Management Manager 3.0                                                        

Summary of Hours by HOC Item
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Labor Summaries Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (Hours)
1.02 Financial Management Manager 5.0                                                        
1.02 Financial Management Senior Manager 1.0                                                        
1.02 Integration Management Office Manager 10.5                                                      
1.02 Regulatory Manager 68.0                                                      
1.02 Regulatory Vice President 2.0                                                        
1.02 Utility Transformation Director 2.0                                                        
1.02 Utility Transformation Director 63.0                                                      
1.02 Utility Transformation Manager 4.0                                                        
1.02 Utility Transformation Manager 22.0                                                      
1.02 Utility Transformation Senior Director 6.0                                                        
1.02 Utility Transformation Vice President 11.5                                                      
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Total 443.0                                                    
1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and Liability Waiver Approvals) Regulatory Analyst 1.0                                                        
1.03 Regulatory Analyst 87.5                                                      
1.03 Regulatory Director 40.0                                                      
1.03 Regulatory Senior Manager 93.5                                                      
1.03 Regulatory Vice President 11.0                                                      
1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and Liability Waiver Approvals) Total 233.0                                                    
2.01 Development and implementation of an operation take‐over plan for transmission and sub transmission assets outside and inside of legacy PREPA power plants and substations. Operations Field Supervisor 32.0                                                      
2.01 Operations Manager 8.0                                                        
2.01 Operations Vice President 5.0                                                        
2.01 Utility Transformation Engineer 8.5                                                        
2.01 Utility Transformation Engineer 37.5                                                      
2.01 Utility Transformation Manager 24.0                                                      
2.01 Utility Transformation Senior Director 7.0                                                        
2.01 Development and implementation of an operation take‐over plan for transmission and sub transmission assets outside and inside of legacy PREPA power plants and substations. Total 122.0                                                    
2.02 Development and implementation of an operation take‐over plan for the electric distribution system Operations Analyst 56.0                                                      
2.02 Operations Analyst 96.0                                                      
2.02 Operations Engineer 4.0                                                        
2.02 Operations Field Supervisor 14.0                                                      
2.02 Operations Field Tech 7.0                                                        
2.02 Operations Senior Manager 12.0                                                      
2.02 Operations Vice President 13.0                                                      
2.02 Utility Transformation Engineer 7.5                                                        
2.02 Utility Transformation Engineer 17.5                                                      
2.02 Utility Transformation Manager 21.0                                                      
2.02 Development and implementation of an operation take‐over plan for the electric distribution system Total 248.0                                                    

2.0301 Transition plan for respective control center(s) Utility Transformation Manager 25.0                                                      
2.0301 Utility Transformation Manager 159.0                                                    
2.0301 Transition plan for respective control center(s) Total 184.0                                                    
2.0302 Transition Plan for O&M Activities Operations Administrative Support 45.0                                                      
2.0302 Operations Director 14.0                                                      
2.0302 Operations Engineer 150.0                                                    
2.0302 Operations Field Supervisor 90.5                                                      
2.0302 Operations Field Supervisor 100.0                                                    
2.0302 Operations Field Supervisor 30.5                                                      
2.0302 Operations Field Supervisor 16.5                                                      
2.0302 Operations Field Supervisor 56.5                                                      
2.0302 Operations Field Supervisor 10.0                                                      
2.0302 Operations Field Supervisor 99.0                                                      
2.0302 Operations Field Supervisor 9.0                                                        
2.0302 Operations Manager 103.5                                                    
2.0302 Operations Manager 74.5                                                      
2.0302 Operations Senior Manager 66.0                                                      
2.0302 Operations Senior Manager 51.0                                                      
2.0302 Operations Vice President 137.0                                                    
2.0302 Transition Plan for O&M Activities Total 1,053.0                                                
2.0303 Emergency Response / Disaster Recovery / Business Continuity Planning Integration Management Office Manager 6.5                                                        
2.0303 Operations Senior Manager 2.0                                                        
2.0303 Emergency Response / Disaster Recovery / Business Continuity Planning Total 8.5                                                        
2.0304 Fleet Management Plan Operations Director 23.0                                                      
2.0304 Operations Field Supervisor 141.0                                                    
2.0304 Operations Vice President 11.5                                                      
2.0304 Fleet Management Plan Total 175.5                                                    
2.0305 Asset Management Utility Transformation Director 10.0                                                      
2.0305 Utility Transformation Director 0.5                                                        
2.0305 Utility Transformation Director 7.5                                                        
2.0305 Utility Transformation Engineer 19.0                                                      
2.0305 Utility Transformation Engineer 33.5                                                      
2.0305 Utility Transformation Engineer 46.5                                                      
2.0305 Utility Transformation Engineer 6.5                                                        
2.0305 Utility Transformation Engineer 8.0                                                        
2.0305 Utility Transformation Engineer 26.0                                                      
2.0305 Utility Transformation Engineer 16.0                                                      
2.0305 Utility Transformation Manager 7.0                                                        
2.0305 Utility Transformation Manager 2.5                                                        
2.0305 Utility Transformation Senior Director 24.0                                                      
2.0305 Utility Transformation Senior Director 10.0                                                      
2.0305 Utility Transformation Senior Director 4.0                                                        
2.0305 Utility Transformation Senior Director 2.5                                                        
2.0305 Utility Transformation Vice President 3.0                                                        
2.0305 Asset Management Total 226.5                                                    
2.0306 Ops Technical Training HSE and Quality Director 36.0                                                      
2.0306 HSE and Quality Director 36.0                                                      
2.0306 HSE and Quality Director 50.0                                                      
2.0306 HSE and Quality Manager 103.0                                                    
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Labor Summaries Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (Hours)
2.0306 HSE and Quality Manager 9.0                                                        
2.0306 HSE and Quality Senior Director 7.5                                                        
2.0306 HSE and Quality Trainer 160.0                                                    
2.0306 HSE and Quality Trainer 40.0                                                      
2.0306 HSE and Quality Vice President 4.0                                                        
2.0306 HSE and Quality Vice President 203.5                                                    
2.0306 Ops Technical Training Total 649.0                                                    
2.0307 Safety Management Plan HSE and Quality Director 160.0                                                    
2.0307 HSE and Quality Field Tech 192.0                                                    
2.0307 HSE and Quality Vice President 77.0                                                      
2.0307 Operations Field Supervisor 18.0                                                      
2.0307 Operations Senior Manager 5.0                                                        
2.0307 Safety Management Plan Total 452.0                                                    
2.0308 Engineering Plan Utility Transformation Administrative Support 68.0                                                      
2.0308 Utility Transformation Director 75.0                                                      
2.0308 Utility Transformation Director 100.0                                                    
2.0308 Utility Transformation Director 22.5                                                      
2.0308 Utility Transformation Director 4.0                                                        
2.0308 Utility Transformation Director 79.0                                                      
2.0308 Utility Transformation Director 58.5                                                      
2.0308 Utility Transformation Director 107.5                                                    
2.0308 Utility Transformation Engineer 28.5                                                      
2.0308 Utility Transformation Engineer 85.0                                                      
2.0308 Utility Transformation Field Supervisor 16.0                                                      
2.0308 Utility Transformation Senior Director 22.0                                                      
2.0308 Utility Transformation Senior Director 28.0                                                      
2.0308 Utility Transformation Senior Director 11.5                                                      
2.0308 Utility Transformation Senior Director 110.5                                                    
2.0308 Utility Transformation Senior Director 28.0                                                      
2.0308 Utility Transformation Senior Director 74.0                                                      
2.0308 Utility Transformation Senior Director 2.0                                                        
2.0308 Utility Transformation Senior Director 20.0                                                      
2.0308 Utility Transformation Vice President 12.5                                                      
2.0308 Utility Transformation Vice President 17.0                                                      
2.0308 Engineering Plan Total 969.5                                                    
2.0309 Identification of real estate Financial Management Director 32.5                                                      
2.0309 Financial Management Manager 64.0                                                      
2.0309 Financial Management Vice President 2.5                                                        
2.0309 Identification of real estate Total 99.0                                                      
2.031 Materials Management and Warehouse Plan Operations Field Supervisor 66.0                                                      
2.031 Operations Field Supervisor 143.0                                                    
2.031 Operations Vice President 10.0                                                      
2.031 Materials Management and Warehouse Plan Total 219.0                                                    
2.0311 System Operations Plan Operations Analyst 40.0                                                      
2.0311 Operations Analyst 5.0                                                        
2.0311 Operations Field Supervisor 44.0                                                      
2.0311 Operations Field Supervisor 73.0                                                      
2.0311 Operations Field Supervisor 41.0                                                      
2.0311 Operations Field Supervisor 99.0                                                      
2.0311 Operations Field Tech 16.0                                                      
2.0311 Operations Senior Manager 27.5                                                      
2.0311 Operations Senior Manager 108.0                                                    
2.0311 System Operations Plan Total 453.5                                                    
2.0312 Vegetation Management Plan Operations Field Supervisor 28.5                                                      
2.0312 Operations Field Supervisor 124.5                                                    
2.0312 Operations Vice President 6.5                                                        
2.0312 Vegetation Management Plan Total 159.5                                                    

2.05 Environmental Exposure Management Plan HSE and Quality Director 185.0                                                    
2.05 HSE and Quality Manager 83.0                                                      
2.05 HSE and Quality Senior Manager 88.5                                                      
2.05 HSE and Quality Senior Manager 2.0                                                        
2.05 HSE and Quality Vice President 12.0                                                      
2.05 Environmental Exposure Management Plan Total 370.5                                                    
3.02 Development of Improvement Initiatives Financial Management Director 1.5                                                        
3.02 Financial Management Director 3.0                                                        
3.02 Financial Management Manager 19.0                                                      
3.02 Financial Management Manager 7.5                                                        
3.02 Financial Management Senior Analyst 7.5                                                        
3.02 Financial Management Vice President 18.5                                                      
3.02 HSE and Quality Director 1.0                                                        
3.02 HSE and Quality Manager 3.0                                                        
3.02 Utility Transformation Administrative Support 19.0                                                      
3.02 Utility Transformation Director 1.0                                                        
3.02 Utility Transformation Vice President 21.5                                                      
3.02 Utility Transformation Vice President 35.0                                                      
3.02 Development of Improvement Initiatives Total 137.5                                                    
3.03 Consolidate Assessment and Initiative Plans from All Areas Utility Transformation Director 74.5                                                      
3.03 Utility Transformation Director 115.5                                                    
3.03 Utility Transformation Senior Director 34.0                                                      
3.03 Utility Transformation Vice President 85.5                                                      
3.03 Consolidate Assessment and Initiative Plans from All Areas Total 309.5                                                    
3.04 Development of System Remediation Plan Customer Service Analyst 8.0                                                        
3.04 Customer Service Manager 7.5                                                        
3.04 Customer Service Senior Analyst 1.0                                                        
3.04 Customer Service Senior Manager 4.0                                                        
3.04 Operations Engineer 53.0                                                      
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3.04 Operations Field Supervisor 11.5                                                      
3.04 Operations Field Supervisor 6.0                                                        
3.04 Operations Field Supervisor 11.0                                                      
3.04 Operations Field Supervisor 10.0                                                      
3.04 Operations Manager 16.0                                                      
3.04 Operations Senior Manager 3.0                                                        
3.04 Operations Senior Manager 19.0                                                      
3.04 Utility Transformation Administrative Support 6.0                                                        
3.04 Utility Transformation Director 11.0                                                      
3.04 Utility Transformation Director 5.0                                                        
3.04 Utility Transformation Director 98.0                                                      
3.04 Utility Transformation Engineer 103.0                                                    
3.04 Utility Transformation Engineer 83.5                                                      
3.04 Utility Transformation Engineer 14.5                                                      
3.04 Utility Transformation Engineer 112.5                                                    
3.04 Utility Transformation Engineer 33.5                                                      
3.04 Utility Transformation Field Supervisor 65.0                                                      
3.04 Utility Transformation Manager 111.0                                                    
3.04 Utility Transformation Manager 56.5                                                      
3.04 Utility Transformation Manager 14.5                                                      
3.04 Utility Transformation Manager 194.0                                                    
3.04 Utility Transformation Manager 32.0                                                      
3.04 Utility Transformation Manager 35.0                                                      
3.04 Utility Transformation Manager 89.5                                                      
3.04 Utility Transformation Manager 39.0                                                      
3.04 Utility Transformation Senior Director 8.0                                                        
3.04 Utility Transformation Senior Director 16.0                                                      
3.04 Utility Transformation Vice President 28.0                                                      
3.04 Utility Transformation Vice President 7.0                                                        
3.04 Development of System Remediation Plan Total 1,312.5                                                
3.05 Approval of System Remediation Plan Regulatory Analyst 28.0                                                      
3.05 Regulatory Director 129.0                                                    
3.05 Regulatory Senior Manager 7.0                                                        
3.05 Regulatory Vice President 17.0                                                      
3.05 Approval of System Remediation Plan Total 181.0                                                    
4.01 Evaluating customer service facilities and assets Customer Service Analyst 75.0                                                      
4.01 Evaluating customer service facilities and assets Total 75.0                                                      
4.02 Evaluating and updating customer service policies and procedures Customer Service Analyst 39.0                                                      
4.02 Customer Service Analyst 111.5                                                    
4.02 Customer Service Analyst 82.5                                                      
4.02 Customer Service Manager 22.5                                                      
4.02 Customer Service Senior Analyst 5.0                                                        
4.02 Evaluating and updating customer service policies and procedures Total 260.5                                                    
4.03 Development of a meter reading plan Customer Service Field Supervisor 1.0                                                        
4.03 Utility Transformation Director 10.0                                                      
4.03 Utility Transformation Engineer 18.0                                                      
4.03 Development of a meter reading plan Total 29.0                                                      
4.04 Development of a Customer Service Transition Plan Customer Service Analyst 82.5                                                      
4.04 Customer Service Analyst 53.0                                                      
4.04 Customer Service Analyst 22.5                                                      
4.04 Customer Service Analyst 11.0                                                      
4.04 Customer Service Manager 82.5                                                      
4.04 Customer Service Senior Analyst 28.5                                                      
4.04 Customer Service Senior Manager 155.0                                                    
4.04 Development of a Customer Service Transition Plan Total 435.0                                                    
4.05 Development and implementation of a service start and shut off plan Customer Service Analyst 7.5                                                        
4.05 Development and implementation of a service start and shut off plan Total 7.5                                                        
4.06 Development of a meter asset management plan Utility Transformation Analyst 17.0                                                      
4.06 Utility Transformation Director 5.0                                                        
4.06 Development of a meter asset management plan Total 22.0                                                      
4.07 Development and implementation of customer service technology Customer Service Senior Manager 15.0                                                      
4.07 Development and implementation of customer service technology Total 15.0                                                      
4.08 Development of Non‐Technical Energy Loss Reduction Plan Utility Transformation Director 42.0                                                      
4.08 Utility Transformation Director 1.0                                                        
4.08 Development of Non‐Technical Energy Loss Reduction Plan Total 43.0                                                      
4.09 Establish Integration Between Customer Services & T&D Ops Customer Service Field Supervisor 164.0                                                    
4.09 Customer Service Manager 7.5                                                        
4.09 Customer Service Senior Analyst 4.5                                                        
4.09 Customer Service Senior Manager 2.0                                                        
4.09 Establish Integration Between Customer Services & T&D Ops Total 178.0                                                    
5.02 Develop IT OT Systems Remediation Plan ITOT Manager 182.0                                                    
5.02 ITOT Manager 92.5                                                      
5.02 ITOT Senior Analyst 206.0                                                    
5.02 ITOT Senior Analyst 76.5                                                      
5.02 ITOT Vice President 2.5                                                        
5.02 ITOT Vice President 115.0                                                    
5.02 Develop IT OT Systems Remediation Plan Total 674.5                                                    
5.04 Development of Cyber Security and Business Continuity Plan ITOT Senior Analyst 78.0                                                      
5.04 Development of Cyber Security and Business Continuity Plan Total 78.0                                                      
5.07 Commencement Cutover Planning ITOT Director 39.0                                                      
5.07 ITOT Senior Analyst 12.0                                                      
5.07 ITOT Senior Analyst 17.0                                                      
5.07 ITOT Vice President 3.0                                                        
5.07 Commencement Cutover Planning Total 71.0                                                      
6.01 Determine Approach to Budgeting & Reporting over FET & Provide Samples of Proposed Budget / Reporting Financial Management Manager 100.5                                                    
6.01 Determine Approach to Budgeting & Reporting over FET & Provide Samples of Proposed Budget / Reporting Total 100.5                                                    

Page 22 of 58



Labor Summaries Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (Hours)
6.02 Description of Approach to Complying with Initial Budget Delivery Obligations Under OMA Financial Management Manager 45.0                                                      
6.02 Description of Approach to Complying with Initial Budget Delivery Obligations Under OMA Total 45.0                                                      
6.04 Establishing a financial accounting system and account structure. Financial Management Director 1.0                                                        
6.04 Financial Management Director 224.0                                                    
6.04 Financial Management Director 192.0                                                    
6.04 Financial Management Vice President 8.5                                                        
6.04 Establishing a financial accounting system and account structure. Total 425.5                                                    
6.05 Initial Budget Complete (Final) Financial Management Director 16.0                                                      
6.05 Financial Management Director 2.0                                                        
6.05 Financial Management Manager 19.0                                                      
6.05 Financial Management Manager 5.5                                                        
6.05 Financial Management Manager 73.5                                                      
6.05 Financial Management Senior Analyst 7.0                                                        
6.05 Financial Management Vice President 29.5                                                      
6.05 Integration Management Office Manager 12.5                                                      
6.05 ITOT Director 72.0                                                      
6.05 Operations Engineer 12.0                                                      
6.05 Operations Field Supervisor 23.0                                                      
6.05 Operations Manager 14.0                                                      
6.05 Operations Senior Manager 30.5                                                      
6.05 Operations Senior Manager 20.0                                                      
6.05 Operations Vice President 16.0                                                      
6.05 Utility Transformation Director 1.0                                                        
6.05 Utility Transformation Vice President 15.5                                                      
6.05 Initial Budget Complete (Final) Total 369.0                                                    
6.06 Establishing bank accounts Financial Management Vice President 0.5                                                        
6.06 Establishing bank accounts Total 0.5                                                        
6.07 Evaluating and updating the payroll and labor cost reporting systems. Financial Management Director 6.0                                                        
6.07 Financial Management Vice President 6.0                                                        
6.07 Evaluating and updating the payroll and labor cost reporting systems. Total 12.0                                                      
6.08 Establishing a delegation of authority matrix and process. Financial Management Director 5.0                                                        
6.08 Establishing a delegation of authority matrix and process. Total 5.0                                                        
6.09 Processes & Procedures and Overall Internal Controls Financial Management Manager 158.0                                                    
6.09 Financial Management Manager 1.5                                                        
6.09 Financial Management Senior Manager 130.0                                                    
6.09 Financial Management Senior Manager 99.0                                                      
6.09 Financial Management Senior Manager 118.0                                                    
6.09 Financial Management Vice President 5.5                                                        
6.09 Regulatory Vice President 1.0                                                        
6.09 Processes & Procedures and Overall Internal Controls Total 513.0                                                    
8.02 Complete LUMA IT onboarding  Capital Programs and Back End Transition Manager 55.5                                                      
8.02 Financial Management Director 7.5                                                        
8.02 Financial Management Director 36.0                                                      
8.02 Financial Management Manager 17.5                                                      
8.02 Financial Management Manager 13.0                                                      
8.02 Financial Management Senior Analyst 12.5                                                      
8.02 Financial Management Senior Manager 6.0                                                        
8.02 Financial Management Vice President 16.5                                                      
8.02 Human Resources Analyst 127.5                                                    
8.02 Human Resources Analyst 126.5                                                    
8.02 Human Resources Analyst 165.0                                                    
8.02 Human Resources Director 43.0                                                      
8.02 Human Resources Manager 126.5                                                    
8.02 Human Resources Manager 99.0                                                      
8.02 Human Resources Manager 4.5                                                        
8.02 Human Resources Senior Analyst 15.0                                                      
8.02 Human Resources Vice President 4.0                                                        
8.02 ITOT Manager 9.5                                                        
8.02 Operations Field Supervisor 1.0                                                        
8.02 Operations Field Supervisor 10.0                                                      
8.02 Operations Field Supervisor 41.0                                                      
8.02 Operations Field Supervisor 10.0                                                      
8.02 Operations Field Supervisor 15.0                                                      
8.02 Operations Field Supervisor 18.5                                                      
8.02 Operations Manager 61.5                                                      
8.02 Operations Senior Manager 50.0                                                      
8.02 Operations Vice President 22.0                                                      
8.02 Human Resources Administrative Support 8.0                                                        
8.02 Human Resources Vice President 55.0                                                      
8.02 Complete LUMA IT onboarding  Total 1,177.0                                                
8.03 Redesign New Org Human Resources Director 24.0                                                      
8.03 Human Resources Manager 20.5                                                      
8.03 Human Resources Vice President 14.0                                                      
8.03 Operations Field Supervisor 4.5                                                        
8.03 Operations Manager 14.0                                                      
8.03 Utility Transformation Administrative Support 1.0                                                        
8.03 Utility Transformation Analyst 65.0                                                      
8.03 Utility Transformation Analyst 7.0                                                        
8.03 Utility Transformation Director 107.0                                                    
8.03 Utility Transformation Vice President 88.0                                                      
8.03 Utility Transformation Vice President 105.5                                                    
8.03 Utility Transformation Vice President 73.0                                                      
8.03 Redesign New Org Total 523.5                                                    
8.05 Standup Human Capital Management (HCM) System Human Resources Director 29.0                                                      
8.05 Human Resources Director 37.0                                                      
8.05 Human Resources Manager 4.0                                                        
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8.05 Human Resources Manager 198.5                                                    
8.05 Human Resources Senior Analyst 4.0                                                        
8.05 Human Resources Senior Analyst 150.0                                                    
8.05 Human Resources Senior Manager 80.0                                                      
8.05 Human Resources Vice President 18.0                                                      
8.05 Standup Human Capital Management (HCM) System Total 520.5                                                    
8.06 Communication Plan Communications Analyst 195.0                                                    
8.06 Communications Director 7.5                                                        
8.06 Communications Director 117.0                                                    
8.06 Communications Vice President 17.0                                                      
8.06 Corporate Services Director 16.5                                                      
8.06 Corporate Services Vice President 53.0                                                      
8.06 Human Resources Manager 4.5                                                        
8.06 Human Resources Vice President 1.0                                                        
8.06 Communication Plan Total 411.5                                                    
8.07 Training (Workforce Development) Plan Human Resources Manager 5.0                                                        
8.07 Human Resources Senior Analyst 40.0                                                      
8.07 Operations Senior Manager 3.0                                                        
8.07 Training (Workforce Development) Plan Total 48.0                                                      
8.08 Total Rewards Retirement Program Human Resources Analyst 13.0                                                      
8.08 Human Resources Director 106.0                                                    
8.08 Human Resources Vice President 16.0                                                      
8.08 Human Resources Vice President 101.5                                                    
8.08 Total Rewards Retirement Program Total 236.5                                                    
8.09 Occupational Health and Wellness Plan Human Resources Vice President 2.0                                                        
8.09 Human Resources Vice President 101.5                                                    
8.09 Occupational Health and Wellness Plan Total 103.5                                                    
8.11 Employee Engagement Plan Human Resources Manager 1.0                                                        
8.11 Employee Engagement Plan Total 1.0                                                        
8.12 Develop a Community Investment Plan Communications Director 6.0                                                        
8.12 Corporate Services Vice President 7.0                                                        
8.12 Develop a Community Investment Plan Total 13.0                                                      
9.01 Establishment of GenCo Shared Services and Agreement Legal Vice President 4.5                                                        
9.01 Operations Field Supervisor 27.0                                                      
9.01 Regulatory Vice President 5.0                                                        
9.01 Establishment of GenCo Shared Services and Agreement Total 36.5                                                      
9.03 Non‐Federal Funding Procurement Manual Financial Management Director 21.0                                                      
9.03 Financial Management Senior Analyst 103.0                                                    
9.03 Financial Management Vice President 5.5                                                        
9.03 Non‐Federal Funding Procurement Manual Total 129.5                                                    
9.04 Physical Security Plan Utility Transformation Engineer 45.0                                                      
9.04 Utility Transformation Manager 111.0                                                    
9.04 Utility Transformation Manager 31.5                                                      
9.04 Physical Security Plan Total 187.5                                                    
9.07 System Operation Principles ‐ Regulatory Approvals Regulatory Analyst 1.0                                                        
9.07 Regulatory Director 7.0                                                        
9.07 Regulatory Vice President 20.0                                                      
9.07 System Operation Principles ‐ Regulatory Approvals Total 28.0                                                      
10.02 Plans and Procedures for assuming responsibility for securing use of assets, facilities, IT / OT, etc. Financial Management Director 2.5                                                        
10.02 Financial Management Director 2.0                                                        
10.02 Financial Management Manager 48.5                                                      
10.02 Financial Management Senior Analyst 187.0                                                    
10.02 Financial Management Vice President 0.5                                                        
10.02 Plans and Procedures for assuming responsibility for securing use of assets, facilities, IT / OT, etc. Total 240.5                                                    
10.03 Assuming Existing Subcontracts (ID System Contracts) Financial Management Director 4.0                                                        
10.03 Financial Management Manager 0.5                                                        
10.03 Financial Management Senior Analyst 5.0                                                        
10.03 Financial Management Senior Manager 17.0                                                      
10.03 Financial Management Vice President 1.0                                                        
10.03 Assuming Existing Subcontracts (ID System Contracts) Total 27.5                                                      
12.02 Required Insurance (Delivery of insurance certificates) Financial Management Manager 43.5                                                      
12.02 Financial Management Manager 6.0                                                        
12.02 Financial Management Vice President 1.0                                                        
12.02 Required Insurance (Delivery of insurance certificates) Total 50.5                                                      
12.03 Baseline performance levels Regulatory Analyst 5.0                                                        
12.03 Regulatory Director 9.5                                                        
12.03 Regulatory Vice President 4.0                                                        
12.03 Utility Transformation Administrative Support 9.5                                                        
12.03 Utility Transformation Analyst 11.0                                                      
12.03 Utility Transformation Director 64.0                                                      
12.03 Utility Transformation Engineer 2.0                                                        
12.03 Utility Transformation Senior Director 164.5                                                    
12.03 Utility Transformation Vice President 33.0                                                      
12.03 Baseline performance levels Total 302.5                                                    
12.04 Back End Transition Plan Capital Programs and Back End Transition Vice President 44.0                                                      
12.04 Back End Transition Plan Total 44.0                                                      
12.1 Performance Metrics ‐ Regulatory Approval Legal Vice President 39.5                                                      
12.1 Performance Metrics ‐ Regulatory Approval Total 39.5                                                      

Non HOC 01 ManagementCo IT Systems ITOT Manager 8.0                                                        
Non HOC 01 ITOT Senior Analyst 73.0                                                      
Non HOC 01 ManagementCo IT Systems Total 81.0                                                      
Non HOC 02 ServeCo IT Systems ITOT Director 76.0                                                      
Non HOC 02 ITOT Manager 186.0                                                    
Non HOC 02 ITOT Senior Analyst 90.5                                                      
Non HOC 02 ITOT Senior Analyst 189.5                                                    
Non HOC 02 ServeCo IT Systems Total 542.0                                                    
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Non HOC 03 Open Claims Review Financial Management Manager 13.5                                                      
Non HOC 03 Open Claims Review Total 13.5                                                      
Non HOC 04 Stand Up Capital Program Organization Capital Programs and Back End Transition Manager 96.0                                                      
Non HOC 04 Capital Programs and Back End Transition Manager 87.0                                                      
Non HOC 04 Capital Programs and Back End Transition Vice President 102.0                                                    
Non HOC 04 Integration Management Office Vice President 2.0                                                        
Non HOC 04 Stand Up Capital Program Organization Total 287.0                                                    
Non HOC 06 Regulatory Support of Handover Checklist Items Regulatory Analyst 148.0                                                    
Non HOC 06 Regulatory Director 49.0                                                      
Non HOC 06 Regulatory Director 29.5                                                      
Non HOC 06 Regulatory Senior Director 3.0                                                        
Non HOC 06 Regulatory Senior Director 7.0                                                        
Non HOC 06 Regulatory Senior Manager 4.5                                                        
Non HOC 06 Regulatory Senior Manager 31.5                                                      
Non HOC 06 Regulatory Vice President 23.0                                                      
Non HOC 06 Regulatory Support of Handover Checklist Items Total 295.5                                                    
Non HOC 07 Legal Requirements Corporate Services Manager 1.0                                                        
Non HOC 07 Corporate Services Vice President 13.0                                                      
Non HOC 07 Legal Administrative Support 3.5                                                        
Non HOC 07 Legal Vice President 3.0                                                        
Non HOC 07 Legal Requirements Total 20.5                                                      
Non HOC 13 Assess Regulatory Mandates over IRP Regulatory Director 13.0                                                      
Non HOC 13 Regulatory Senior Director 12.0                                                      
Non HOC 13 Regulatory Vice President 3.5                                                        
Non HOC 13 Assess Regulatory Mandates over IRP Total 28.5                                                      

7.05 Project Worksheet Assessment Regulatory Vice President 20.0                                                      
7.05 Project Worksheet Assessment Total 20.0                                                      

Non HOC 15 LUMA MC Ongoing Back Office Support Financial Management Analyst 0.5                                                        
Non HOC 15 Financial Management Director 235.5                                                    
Non HOC 15 Financial Management Senior Analyst 212.0                                                    
Non HOC 15 Financial Management Senior Analyst 74.0                                                      
Non HOC 15 Financial Management Vice President 133.5                                                    
Non HOC 15 LUMA MC Ongoing Back Office Support Total 655.5                                                    

6.03 Formalizing changes to control processes Financial Management Manager 22.0                                                      
6.03 Financial Management Senior Manager 60.0                                                      
6.03 Financial Management Senior Manager 16.0                                                      
6.03 Formalizing changes to control processes Total 98.0                                                      
5.08 Training and Communication Plan ITOT Senior Analyst 3.0                                                        
5.08 ITOT Senior Analyst 2.0                                                        
5.08 Training and Communication Plan Total 5.0                                                        

Non HOC 12 Standup GenCo Organization Regulatory Vice President 2.0                                                        
Non HOC 12 Standup GenCo Organization Total 2.0                                                        
Total 21158.5
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1 General & Transition Management Integration Management Office Vice President 43.0                                                       
1 Operations Field Supervisor 3.0                                                         
1 Operations Manager 6.0                                                         
1 General & Transition Management Total 52.0                                                       
1.01 Governmental Approvals Regulatory Director 19.0                                                       
1.01 Governmental Approvals Total 19.0                                                       
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Utility Transformation Manager 2.0                                                         
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Total 2.0                                                         
1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and Liability Waiver Approvals) Regulatory Analyst 15.0                                                       
1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and Liability Waiver Approvals) Total 15.0                                                       
2.02 Development and implementation of an operation take‐over plan for the electric distribution system Operations Analyst 24.0                                                       
2.02 Development and implementation of an operation take‐over plan for the electric distribution system Total 24.0                                                       
2.0301 Transition plan for respective control center(s) Utility Transformation Manager 18.0                                                       
2.0301 Transition plan for respective control center(s) Total 18.0                                                       
2.0302 Transition Plan for O&M Activities Operations Administrative Support 22.5                                                       
2.0302 Operations Engineer 19.0                                                       
2.0302 Operations Field Supervisor 2.5                                                         
2.0302 Operations Manager 56.5                                                       
2.0302 Operations Senior Manager 136.0                                                     
2.0302 Operations Senior Manager 24.0                                                       
2.0302 Transition Plan for O&M Activities Total 260.5                                                     
2.0304 Fleet Management Plan Operations Field Supervisor 24.0                                                       
2.0304 Fleet Management Plan Total 24.0                                                       
2.031 Materials Management and Warehouse Plan Operations Field Supervisor 30.0                                                       
2.031 Materials Management and Warehouse Plan Total 30.0                                                       
2.0311 System Operations Plan Operations Analyst 5.0                                                         
2.0311 Operations Manager 2.0                                                         
2.0311 Operations Senior Manager 12.0                                                       
2.0311 Operations Senior Manager 11.0                                                       
2.0311 System Operations Plan Total 30.0                                                       
2.0312 Vegetation Management Plan Operations Field Supervisor 11.5                                                       
2.0312 Operations Field Supervisor 19.5                                                       
2.0312 Vegetation Management Plan Total 31.0                                                       
3.02 Development of Improvement Initiatives Financial Management Vice President 6.5                                                         
3.02 Development of Improvement Initiatives Total 6.5                                                         
3.04 Development of System Remediation Plan Human Resources Director 3.0                                                         
3.04 Operations Engineer 5.0                                                         
3.04 Operations Manager 9.5                                                         
3.04 Operations Senior Manager 24.0                                                       
3.04 Utility Transformation Field Supervisor 5.5                                                         
3.04 Utility Transformation Manager 32.5                                                       
3.04 Development of System Remediation Plan Total 79.5                                                       
6.04 Establishing a financial accounting system and account structure. Financial Management Director 29.5                                                       
6.04 Financial Management Senior Analyst 5.0                                                         
6.04 Establishing a financial accounting system and account structure. Total 34.5                                                       
6.05 Initial Budget Complete (Final) Financial Management Vice President 54.5                                                       
6.05 Initial Budget Complete (Final) Total 54.5                                                       
8.02 Complete LUMA IT onboarding  Human Resources Analyst 22.5                                                       
8.02 Human Resources Director 20.0                                                       
8.02 Complete LUMA IT onboarding  Total 42.5                                                       
8.03 Redesign New Org Human Resources Director 14.0                                                       
8.03 Human Resources Vice President 7.0                                                         
8.03 Utility Transformation Analyst 3.0                                                         
8.03 Redesign New Org Total 24.0                                                       
8.05 Standup Human Capital Management (HCM) System Human Resources Director 7.0                                                         
8.05 Standup Human Capital Management (HCM) System Total 7.0                                                         
8.06 Communication Plan Corporate Services Director 4.5                                                         
8.06 Human Resources Director 14.0                                                       
8.06 Human Resources Vice President 8.0                                                         
8.06 Communication Plan Total 26.5                                                       
8.07 Training (Workforce Development) Plan Human Resources Senior Analyst 8.0                                                         
8.07 Training (Workforce Development) Plan Total 8.0                                                         
8.08 Total Rewards Retirement Program Human Resources Vice President 6.0                                                         
8.08 Total Rewards Retirement Program Total 6.0                                                         
8.11 Employee Engagement Plan Human Resources Director 4.0                                                         
8.11 Employee Engagement Plan Total 4.0                                                         
Non HOC 06 Regulatory Support of Handover Checklist Items Regulatory Senior Director 8.0                                                         
Non HOC 06 Regulatory Support of Handover Checklist Items Total 8.0                                                         
Non HOC 07 Legal Requirements Legal Manager 10.5                                                       
Non HOC 07 Legal Requirements Total 10.5                                                       
Non HOC 15 LUMA MC Ongoing Back Office Support Financial Management Senior Analyst 15.5                                                       
Non HOC 15 Financial Management Vice President 3.0                                                         
Non HOC 15 LUMA MC Ongoing Back Office Support Total 18.5                                                       
Total 835.5

Note: Hours in the table above were missed on the September invoice # FETS‐0920‐01

Summary of Hours by HOC Item (previous months)
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Additional C&E Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

Vendor Count of Invoice # Sum of Total (USD)
Aerotek Professional Services 11 91,454.43$                          
Alumbra LLC 13 843,309.16$                        
Alvarez & Marsal Corporate Performance Improvement, LLC 2 594,068.55$                        
American Relocation Connections, LLC 33 280,761.39$                        
AT&T Mobility Puerto Rico 1 1,446.63$                            
ATCO Power (2010) Ltd. 2 240,870.43$                        
BridgeSource Utilities Solutions, LLC 1 81,328.85$                          
Computer Centre 1 20,834.33$                          
Covington & Burling LLP 4 29,856.00$                          
DBR Professional Services 2 20,500.00$                          
DLA Piper LLP (US) 4 109,803.46$                        
Innovative Emergency Management, Inc. (IEM) 5 117,662.57$                        
International Business Machines Corporation (IBM) 3 575,586.97$                        
Iris Vargas 2 8,612.79$                            
Katy Woolsey 1 725.00$                                
Korn Ferry (US) NW 5854 2 2,650.00$                            
Laboratorio Clinico El Morro, Inc. 1 5,160.00$                            
NexTec Operating Corp 5 4,168.98$                            
Nory Sanchez‐Alvarez 5 7,757.47$                            
Oracle America, Inc. 2 5,016.14$                            
People 2.0 North America 11 89,487.87$                          
Quanta Workforce Solutions, LLC 3 398,340.76$                        
Smartbridge 7 90,162.50$                          
Translations & More 1 17,023.50$                          
Quanta Services Puerto Rico, LLC 1 13,954.83$                          
CDW 2 39,550.37$                          
Vidal & Rodriguez, Inc. 2 15,000.00$                          
MBarrett Consulting LLC 1 13,500.00$                          
BMA Group 1 7,904.00$                            
CSS International, Inc 9 192,845.79$                        
Triple‐S, Salud 1 246.03$                                
Global Project Solutions, LLC 1 36,212.01$                          
Resources Global Professionals (RGP) 10 92,559.18$                          
Greg Sarich 1 2,047.37$                            
Buena Vibra 1 547.20$                                
EAN Services, LLC (Enterprise) 2 24,110.78$                          
Cigna 4 210,255.58$                        
Grand Total 158 4,285,320.92$                     
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Expenses by Type Confidential LUMA Energy Invoice FETS‐1020‐01 ‐ PREB response R1

List of All Third Party Invoices by Type In This Invoice

Expense item ‐ Name HOC Item Annex II Definition Expense report ‐ Vendor Expense report ‐ Invoice # Sum of Total (USD)
Equipment 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐102020‐2B 831.21$                             
Equipment Non HOC 01 ManagementCo IT Systems CDW LRGT570 31,406.07$                       
Equipment Total 32,237.28$                       
Legal 1 General & Transition Management Covington & Burling LLP 60913699 4,488.00$                          
Legal 1 General & Transition Management Covington & Burling LLP 60913700 2,208.00$                          
Legal 1 General & Transition Management DLA Piper LLP (US) 4009126 103,543.40$                     
Legal Non HOC 07 Legal Requirements ATCO Power (2010) Ltd. 102020‐2LB 30,960.34$                       
Legal Total 141,199.74$                     
License and Fees 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐102020‐2B 3,059.90$                          
License and Fees Non HOC 02 ServeCo IT Systems Oracle America, Inc. 975542 2,811.14$                          
License and Fees Non HOC 02 ServeCo IT Systems Oracle America, Inc. 975729 2,205.00$                          
License and Fees Non HOC 02 ServeCo IT Systems CSS International, Inc 18756 10.00$                               
License and Fees Non HOC 02 ServeCo IT Systems CSS International, Inc 19181 100.00$                             
License and Fees Total 8,186.04$                          
Miscellaneous 1 General & Transition Management Alumbra LLC 47 0.21$                                  
Miscellaneous 1 General & Transition Management Alumbra LLC 48 0.09$                                  
Miscellaneous 1 General & Transition Management Alumbra LLC 50 0.89‐$                                  
Miscellaneous 1 General & Transition Management BridgeSource Utilities Solutions, LLC 1003 2,854.00$                          
Miscellaneous 1 General & Transition Management DLA Piper LLP (US) 4009126 1,059.00$                          
Miscellaneous 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐102020‐2B 29.00$                               
Miscellaneous 1 General & Transition Management Global Project Solutions, LLC 20‐1009 4,481.61$                          
Miscellaneous 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 47 536.30$                             
Miscellaneous 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 49 5,435.86$                          
Miscellaneous 2.0312 Vegetation Management Plan Alumbra LLC 52 570.00$                             
Miscellaneous 4.02 Evaluating and updating customer service policies and procedures Alumbra LLC 47 536.30$                             
Miscellaneous 4.04 Development of a Customer Service Transition Plan Alumbra LLC 47 1,072.60$                          
Miscellaneous 4.05 Development and implementation of a service start and shut off plan Alumbra LLC 47 536.30$                             
Miscellaneous 5.02 Develop IT OT Systems Remediation Plan Computer Centre 20200813 2,148.83$                          
Miscellaneous 5.02 Develop IT OT Systems Remediation Plan International Business Machines Corporation (IBM) C20CPTK 537.20$                             
Miscellaneous 5.02 Develop IT OT Systems Remediation Plan International Business Machines Corporation (IBM) C20CPTL 6,866.60$                          
Miscellaneous 5.02 Develop IT OT Systems Remediation Plan International Business Machines Corporation (IBM) MI25088 7,313.85$                          
Miscellaneous 6.01 Determine Approach to Budgeting & Reporting over FET & Provide Samples of Proposed Budget / Reporting Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐04C 5,075.70$                          
Miscellaneous 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1043333A 444.00$                             
Miscellaneous 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1046365 450.66$                             
Miscellaneous 7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐001 73.20$                               
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09680750 146.04$                             
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09693795 181.48$                             
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09707180 170.39$                             
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09735488A 56.38$                               
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09735487A 123.77$                             
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09735489 12.61$                               
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09750076A 156.68$                             
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09750080 3.79$                                  
Miscellaneous 8.02 Complete LUMA IT onboarding  Translations & More 190403 654.75$                             
Miscellaneous 8.06 Communication Plan Aerotek Professional Services OP09750079 19.34$                               
Miscellaneous 8.06 Communication Plan Aerotek Professional Services OP09735491 19.34$                               
Miscellaneous 8.06 Communication Plan Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 10,000.00$                       
Miscellaneous 8.1 Compliance Plan BMA Group 20‐4123 304.00$                             
Miscellaneous 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 44 1,213.97$                          
Miscellaneous 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 45 0.15‐$                                  
Miscellaneous Non HOC 01 ManagementCo IT Systems CDW LRGT570 2,591.03$                          
Miscellaneous Non HOC 01 ManagementCo IT Systems CDW LRNT171 423.27$                             
Miscellaneous 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐004 1,118.68$                          
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 158172 16.09$                               
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 158043 8.05$                                  
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 158402 213.16$                             
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 158531 20.11$                               
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 158658 60.32$                               
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support Resources Global Professionals (RGP) RGP1044713 459.54$                             
Miscellaneous Non HOC 02 ServeCo IT Systems International Business Machines Corporation (IBM) MI25088 7,313.85$                          
Miscellaneous Non HOC 02 ServeCo IT Systems CSS International, Inc 18756 811.99$                             
Miscellaneous Non HOC 02 ServeCo IT Systems CSS International, Inc 19179 704.00$                             
Miscellaneous Non HOC 02 ServeCo IT Systems CSS International, Inc 19181 355.20$                             
Miscellaneous Non HOC 02 ServeCo IT Systems CSS International, Inc 19177 796.80$                             
Miscellaneous Non HOC 14 Negotiate PPOA Alumbra LLC 40 1,127.23$                          
Miscellaneous Non HOC 14 Negotiate PPOA Alumbra LLC 41 0.83$                                  
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Miscellaneous Non HOC 11 Development of System Operations Principles Alumbra LLC 42 855.00$                             
Miscellaneous Non HOC 11 Development of System Operations Principles Alumbra LLC 43 0.25$                                  
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09707764 14.78$                               
Miscellaneous Total 69,972.99$                       
Phone 1 General & Transition Management ATCO Power (2010) Ltd. 102020‐2LB 7,101.77$                          
Phone 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐102020‐2B 8,026.01$                          
Phone 4.04 Development of a Customer Service Transition Plan AT&T Mobility Puerto Rico 12529770 1,446.63$                          
Phone Total 16,574.41$                       
Seminars & Training 1 General & Transition Management ATCO Power (2010) Ltd. 102020‐2LB 19,070.00$                       
Seminars & Training Total 19,070.00$                       
Supplies 1 General & Transition Management ATCO Power (2010) Ltd. 102020‐2LB 632.08$                             
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐102020‐2B 4,174.00$                          
Supplies 1 General & Transition Management Quanta Services Puerto Rico, LLC QSPR‐102020‐3B 1,078.99$                          
Supplies 5.02 Develop IT OT Systems Remediation Plan Computer Centre 20200813 18,685.50$                       
Supplies 6.07 Evaluating and updating the payroll and labor cost reporting systems. People 2.0 North America RL509360850 19.47$                               
Supplies 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1044713 80.46$                               
Supplies 8.02 Complete LUMA IT onboarding  Iris Vargas LE 2020‐06 1,372.79$                          
Supplies 8.06 Communication Plan Quanta Workforce Solutions, LLC QWS‐092020‐2B 448.80$                             
Supplies Non HOC 01 ManagementCo IT Systems CDW LRNT171 5,130.00$                          
Supplies Total 31,622.09$                       
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09693795 903.00$                             
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09707180 934.50$                             
Third Party Labor 1 General & Transition Management Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐04A 403,265.60$                     
Third Party Labor 1 General & Transition Management BridgeSource Utilities Solutions, LLC 1003 400.00$                             
Third Party Labor 1 General & Transition Management Covington & Burling LLP 60910868 14,736.00$                       
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4009122 197.50$                             
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4009128 3,600.60$                          
Third Party Labor 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐102020‐2B 24,065.85$                       
Third Party Labor 1 General & Transition Management Global Project Solutions, LLC 20‐1009 26,550.00$                       
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 46 5,780.00$                          
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 47 21,275.16$                       
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 48 26,187.41$                       
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 49 12,232.62$                       
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 50 19,767.69$                       
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) BridgeSource Utilities Solutions, LLC 1003 15,825.00$                       
Third Party Labor 2.0304 Fleet Management Plan Alumbra LLC 46 43,180.00$                       
Third Party Labor 2.0312 Vegetation Management Plan Alumbra LLC 51 96,053.35$                       
Third Party Labor 2.0312 Vegetation Management Plan Alumbra LLC 52 14,250.00$                       
Third Party Labor 4.02 Evaluating and updating customer service policies and procedures Alumbra LLC 47 11,749.87$                       
Third Party Labor 4.02 Evaluating and updating customer service policies and procedures Alumbra LLC 48 18,825.01$                       
Third Party Labor 4.02 Evaluating and updating customer service policies and procedures Alumbra LLC 49 49,313.22$                       
Third Party Labor 4.02 Evaluating and updating customer service policies and procedures Alumbra LLC 50 4,125.00$                          
Third Party Labor 4.02 Evaluating and updating customer service policies and procedures BridgeSource Utilities Solutions, LLC 1003 4,425.00$                          
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 47 31,412.26$                       
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 48 22,693.74$                       
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 49 74,382.89$                       
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 50 52,215.70$                       
Third Party Labor 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions, LLC 1003 42,050.00$                       
Third Party Labor 4.05 Development and implementation of a service start and shut off plan Alumbra LLC 47 2,600.00$                          
Third Party Labor 4.05 Development and implementation of a service start and shut off plan Alumbra LLC 48 3,850.00$                          
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan ATCO Power (2010) Ltd. 102020‐2LB 28,714.59$                       
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan International Business Machines Corporation (IBM) C20CPTK 13,430.00$                       
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan International Business Machines Corporation (IBM) C20CPTL 171,665.00$                     
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan International Business Machines Corporation (IBM) MI25088 125,122.50$                     
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan Smartbridge INV_9271 14,985.00$                       
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan Smartbridge INV_9321 9,742.50$                          
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan Smartbridge INV_9366 14,872.50$                       
Third Party Labor 5.07 Commencement Cutover Planning DBR Professional Services 42002 10,000.00$                       
Third Party Labor 6.01 Determine Approach to Budgeting & Reporting over FET & Provide Samples of Proposed Budget / Reporting Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐04C 169,190.00$                     
Third Party Labor 6.05 Initial Budget Complete (Final) MBarrett Consulting LLC 1143 13,500.00$                       
Third Party Labor 6.07 Evaluating and updating the payroll and labor cost reporting systems. People 2.0 North America RL509360850 12,160.00$                       
Third Party Labor 6.07 Evaluating and updating the payroll and labor cost reporting systems. People 2.0 North America RL509360408 10,080.00$                       
Third Party Labor 6.07 Evaluating and updating the payroll and labor cost reporting systems. People 2.0 North America RL509362723 10,080.00$                       
Third Party Labor 6.07 Evaluating and updating the payroll and labor cost reporting systems. People 2.0 North America RL509363164 760.00$                             
Third Party Labor 6.07 Evaluating and updating the payroll and labor cost reporting systems. People 2.0 North America RL509365415 10,080.00$                       
Third Party Labor 6.09 Processes & Procedures and Overall Internal Controls Quanta Workforce Solutions, LLC QWS‐102020‐2B 15,922.50$                       
Third Party Labor 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1041684 8,880.00$                          
Third Party Labor 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1042388 9,324.00$                          
Third Party Labor 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1044713 11,100.00$                       
Third Party Labor 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1043334 11,322.00$                       
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Third Party Labor 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1045654 10,034.40$                       
Third Party Labor 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1046365 11,266.50$                       
Third Party Labor 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1047319 11,322.00$                       
Third Party Labor 7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐001 3,258.00$                          
Third Party Labor 7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐002 13,754.00$                       
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09680750 14,604.10$                       
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09693795 14,471.11$                       
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09707180 13,387.27$                       
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09735488A 5,635.80$                          
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09735487A 12,378.30$                       
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09735489 1,261.08$                          
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09750076A 15,668.43$                       
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09750080 379.44$                             
Third Party Labor 8.02 Complete LUMA IT onboarding  Iris Vargas LE 2020‐05 7,240.00$                          
Third Party Labor 8.02 Complete LUMA IT onboarding  Translations & More 190403 16,368.75$                       
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09693795 1,934.40$                          
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09707180 1,934.40$                          
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09750079 1,934.40$                          
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09735491 1,934.40$                          
Third Party Labor 8.1 Compliance Plan BMA Group 20‐4123 7,600.00$                          
Third Party Labor 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 44 30,357.83$                       
Third Party Labor 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 45 29,242.65$                       
Third Party Labor 9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐003 1,398.00$                          
Third Party Labor 9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 40 13,400.01$                       
Third Party Labor 9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 41 42,319.59$                       
Third Party Labor Non HOC 01 ManagementCo IT Systems Smartbridge INV_9275 8,000.00$                          
Third Party Labor Non HOC 01 ManagementCo IT Systems Smartbridge 9318 6,000.00$                          
Third Party Labor 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐003A 16,014.00$                       
Third Party Labor 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐004 66,587.50$                       
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Katy Woolsey 500 725.00$                             
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 158172 195.00$                             
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 158043 97.50$                               
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 158402 2,583.75$                          
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 158531 243.75$                             
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 158658 731.25$                             
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509360410 8,904.00$                          
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509360409 8,628.40$                          
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509360407 5,488.00$                          
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509362722 5,656.00$                          
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509362724 8,056.00$                          
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509362725 9,576.00$                          
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Resources Global Professionals (RGP) RGP1041684 1,776.00$                          
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Resources Global Professionals (RGP) RGP1042388 1,776.00$                          
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Resources Global Professionals (RGP) RGP1044713 388.50$                             
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Resources Global Professionals (RGP) RGP1045654 1,176.60$                          
Third Party Labor Non HOC 02 ServeCo IT Systems DBR Professional Services 42001 10,500.00$                       
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines Corporation (IBM) MI25088 240,570.00$                     
Third Party Labor Non HOC 02 ServeCo IT Systems Smartbridge INV_9278 18,562.50$                       
Third Party Labor Non HOC 02 ServeCo IT Systems Smartbridge INV_9320 18,000.00$                       
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 18756 19,200.00$                       
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 18755 24,840.00$                       
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 18754 40,320.00$                       
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 19179 17,600.00$                       
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 19181 8,880.00$                          
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 19180 27,600.00$                       
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 19176 2,185.00$                          
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 19178 16,380.00$                       
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 19177 19,920.00$                       
Third Party Labor Non HOC 14 Negotiate PPOA Alumbra LLC 40 13,277.36$                       
Third Party Labor Non HOC 14 Negotiate PPOA Alumbra LLC 41 49,067.08$                       
Third Party Labor Non HOC 11 Development of System Operations Principles Alumbra LLC 42 21,375.00$                       
Third Party Labor Non HOC 11 Development of System Operations Principles Alumbra LLC 43 61,829.75$                       
Third Party Labor 12.1 Performance Metrics ‐ Regulatory Approval Covington & Burling LLP 60910862 8,424.00$                          
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing use of assets, facilities, IT / OT, etc. Aerotek Professional Services OP09693795 840.00$                             
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing use of assets, facilities, IT / OT, etc. Aerotek Professional Services OP09707180 871.50$                             
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09707764 1,477.70$                          
Third Party Labor 7.02 Policies and Procedures Alumbra LLC 40 1,500.00$                          
Third Party Labor 4.07 Development and implementation of customer service technology BridgeSource Utilities Solutions, LLC 1003 925.00$                             
Third Party Labor 3.04 Development of System Remediation Plan BridgeSource Utilities Solutions, LLC 1003 175.00$                             
Third Party Labor Total 2,777,785.56$                  
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Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28675 5,778.99$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28826 5,875.99$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28833 6,494.35$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28836 8,203.48$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 40‐187449 473.50$                             
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28864 53.44$                               
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28821 14,741.02$                       
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28861 19,134.50$                       
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28972 28,981.23$                       
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28960 9,654.16$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28965 6,678.99$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28964 6,148.28$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28963 11,188.68$                       
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28969 230.00$                             
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28971 7,707.23$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28967 10,691.00$                       
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28961 6,011.48$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29003 4,630.42$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29002 887.21$                             
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28966 9,885.96$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28968 24,902.38$                       
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29008 4,024.66$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29009 4,928.25$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29010 2,030.13$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29004 8,586.56$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29115 2,770.60$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29007 907.49$                             
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29006 7,304.70$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29011 4,796.01$                          
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29005 910.64$                             
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29012 7,371.59$                          
Third Party Services 1 General & Transition Management ATCO Power (2010) Ltd. 102020‐3LB 1,281.32$                          
Third Party Services 1 General & Transition Management ATCO Power (2010) Ltd. 102020‐2LB 5,055.73$                          
Third Party Services Non HOC 01 ManagementCo IT Systems American Relocation Connections, LLC 28823 8,158.77$                          
Third Party Services 1 General & Transition Management DLA Piper LLP (US) 4002388 1,397.76$                          
Third Party Services 1 General & Transition Management Nory Sanchez‐Alvarez 2020‐0022 165.00$                             
Third Party Services 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐102020‐2B 26,354.80$                       
Third Party Services 8.02 Complete LUMA IT onboarding  Korn Ferry (US) NW 5854 90388660 250.00$                             
Third Party Services 8.02 Complete LUMA IT onboarding  Korn Ferry (US) NW 5854 90388656 2,400.00$                          
Third Party Services 8.02 Complete LUMA IT onboarding  Nory Sanchez‐Alvarez 2020‐0015 937.37$                             
Third Party Services 8.02 Complete LUMA IT onboarding  Buena Vibra BVG20‐0798 547.20$                             
Third Party Services 8.06 Communication Plan Nory Sanchez‐Alvarez 2020‐0023 324.31$                             
Third Party Services 8.06 Communication Plan Quanta Workforce Solutions, LLC QWS‐092020‐2B 198,861.27$                     
Third Party Services 8.08 Total Rewards Retirement Program Triple‐S, Salud 092020‐0356 246.03$                             
Third Party Services 8.08 Total Rewards Retirement Program Cigna 31694_090120 509.86$                             
Third Party Services 8.08 Total Rewards Retirement Program Cigna 31694_100120 909.47$                             
Third Party Services 12.02 Required Insurance (Delivery of insurance certificates) Vidal & Rodriguez, Inc. 43891 7,000.00$                          
Third Party Services 12.02 Required Insurance (Delivery of insurance certificates) Vidal & Rodriguez, Inc. 43922 8,000.00$                          
Third Party Services 2.0302 Transition Plan for O&M Activities Nory Sanchez‐Alvarez LUMA 2020‐0028 448.83$                             
Third Party Services Non HOC 15 LUMA MC Ongoing Back Office Support ATCO Power (2010) Ltd. 102020‐2LB 22,272.70$                       
Third Party Services Non HOC 15 LUMA MC Ongoing Back Office Support Quanta Workforce Solutions, LLC QWS‐102020‐2B 32,876.00$                       
Third Party Services Non HOC 02 ServeCo IT Systems Nory Sanchez‐Alvarez LUMA 2020‐0026 5,881.96$                          
Third Party Services 3.02 Development of Improvement Initiatives Cigna 5244605 86,652.87$                       
Third Party Services 3.02 Development of Improvement Initiatives Cigna 5226372 122,183.38$                     
Third Party Services Total 764,697.55$                     
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 102020‐3LB 1,176.77$                          
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 102020‐2LB 1,000.78$                          
Travel 1 General & Transition Management BridgeSource Utilities Solutions, LLC 1003 257.85$                             
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐102020‐2B 21,074.67$                       
Travel 1 General & Transition Management Quanta Services Puerto Rico, LLC QSPR‐102020‐3B 2,454.40$                          
Travel 1 General & Transition Management Global Project Solutions, LLC 20‐1009 1,080.40$                          
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1047319 175.20$                             
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 47 2,453.60$                          
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 49 436.20$                             
Travel 4.02 Evaluating and updating customer service policies and procedures Alumbra LLC 47 649.20$                             
Travel 4.02 Evaluating and updating customer service policies and procedures Alumbra LLC 49 315.20$                             
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 47 1,310.18$                          
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 49 979.40$                             
Travel 5.02 Develop IT OT Systems Remediation Plan International Business Machines Corporation (IBM) MI25088 748.17$                             
Travel 5.02 Develop IT OT Systems Remediation Plan Greg Sarich 44098 1,014.50$                          
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Travel 6.01 Determine Approach to Budgeting & Reporting over FET & Provide Samples of Proposed Budget / Reporting Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐04C 3,429.00$                          
Travel 6.09 Processes & Procedures and Overall Internal Controls Quanta Workforce Solutions, LLC QWS‐102020‐2B 1,467.50$                          
Travel 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1041683 176.19$                             
Travel 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1042388 726.20$                             
Travel 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1044713 405.96$                             
Travel 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1043333A 259.70$                             
Travel 7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐001 237.49$                             
Travel 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 44 713.90$                             
Travel 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐004 651.15$                             
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 18756 1,633.18$                          
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19179 426.20$                             
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19181 1,923.16$                          
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19177 1,756.20$                          
Travel Non HOC 14 Negotiate PPOA Alumbra LLC 40 646.80$                             
Travel 1 General & Transition Management Alumbra LLC 40 199.00$                             
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 102020‐2LB 428.78$                             
Travel 1 General & Transition Management BridgeSource Utilities Solutions, LLC 1003 200.00$                             
Travel 1 General & Transition Management Laboratorio Clinico El Morro, Inc. 3 5,160.00$                          
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐102020‐2B 16,089.66$                       
Travel 1 General & Transition Management Global Project Solutions, LLC 20‐1009 450.00$                             
Travel 1 General & Transition Management Greg Sarich 44098 250.00$                             
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 102020‐3LB 2,989.50$                          
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 102020‐2LB 32,196.28$                       
Travel 1 General & Transition Management DLA Piper LLP (US) 4009126 5.20$                                  
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐102020‐2B 13,793.07$                       
Travel 1 General & Transition Management Quanta Services Puerto Rico, LLC QSPR‐102020‐3B 4,181.56$                          
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1046365 689.46$                             
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1047319 56.62$                               
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25476113 10,433.76$                       
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25574444 10,029.61$                       
Travel 2.0304 Fleet Management Plan EAN Services, LLC (Enterprise) 25476113 425.68$                             
Travel 5.02 Develop IT OT Systems Remediation Plan International Business Machines Corporation (IBM) MI25088 68.43$                               
Travel 5.02 Develop IT OT Systems Remediation Plan Greg Sarich 44098 79.37$                               
Travel 5.02 Develop IT OT Systems Remediation Plan EAN Services, LLC (Enterprise) 25476113 190.53$                             
Travel 6.09 Processes & Procedures and Overall Internal Controls Quanta Workforce Solutions, LLC QWS‐102020‐2B 1,492.59$                          
Travel 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1041683 52.32$                               
Travel 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1042388 538.41$                             
Travel 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1044713 957.41$                             
Travel 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1043333A 441.48$                             
Travel 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1045655 444.73$                             
Travel 7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐001 76.00$                               
Travel 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐004 2,290.73$                          
Travel 2.0302 Transition Plan for O&M Activities EAN Services, LLC (Enterprise) 25476113 1,916.66$                          
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 18756 281.11$                             
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19179 958.84$                             
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19181 341.43$                             
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19177 72.68$                               
Travel 2.0311 System Operations Plan EAN Services, LLC (Enterprise) 25476113 1,114.54$                          
Travel 1 General & Transition Management American Relocation Connections, LLC 29121 1,297.59$                          
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 102020‐2LB 84,423.02$                       
Travel 1 General & Transition Management BridgeSource Utilities Solutions, LLC 1003 6,867.00$                          
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐102020‐2B 8,093.83$                          
Travel 1 General & Transition Management Quanta Services Puerto Rico, LLC QSPR‐102020‐3B 6,041.71$                          
Travel 1 General & Transition Management Global Project Solutions, LLC 20‐1009 3,650.00$                          
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1046365 668.00$                             
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1047319 1,669.16$                          
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 47 1,543.75$                          
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 49 8,141.06$                          
Travel 2.0312 Vegetation Management Plan Alumbra LLC 52 2,780.55$                          
Travel 4.02 Evaluating and updating customer service policies and procedures Alumbra LLC 47 732.60$                             
Travel 4.02 Evaluating and updating customer service policies and procedures Alumbra LLC 49 5,550.00$                          
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 47 1,995.45$                          
Travel 5.02 Develop IT OT Systems Remediation Plan International Business Machines Corporation (IBM) MI25088 1,375.37$                          
Travel 5.02 Develop IT OT Systems Remediation Plan Greg Sarich 44098 621.60$                             
Travel 6.01 Determine Approach to Budgeting & Reporting over FET & Provide Samples of Proposed Budget / Reporting Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐04C 9,336.98$                          
Travel 6.09 Processes & Procedures and Overall Internal Controls Quanta Workforce Solutions, LLC QWS‐102020‐2B 2,085.15$                          
Travel 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1042388 1,002.00$                          
Travel 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1044713 754.72$                             
Travel 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1043333A 1,320.76$                          
Travel 7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐001 668.66$                             
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Travel 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 44 2,667.33$                          
Travel Non HOC 01 ManagementCo IT Systems American Relocation Connections, LLC 29121 39,322.11$                       
Travel 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐004 6,566.73$                          
Travel Non HOC 14 Negotiate PPOA Alumbra LLC 40 2,147.85$                          
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 102020‐3LB 889.31$                             
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 102020‐2LB 2,677.46$                          
Travel 1 General & Transition Management BridgeSource Utilities Solutions, LLC 1003 7,350.00$                          
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐102020‐2B 8,534.87$                          
Travel 1 General & Transition Management Quanta Services Puerto Rico, LLC QSPR‐102020‐3B 198.17$                             
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1046365 344.31$                             
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1047319 473.07$                             
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 47 2,625.00$                          
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 49 1,925.00$                          
Travel 2.0312 Vegetation Management Plan Alumbra LLC 52 2,450.00$                          
Travel 4.02 Evaluating and updating customer service policies and procedures Alumbra LLC 47 875.00$                             
Travel 4.02 Evaluating and updating customer service policies and procedures Alumbra LLC 49 4,550.00$                          
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 47 2,100.00$                          
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 49 5,600.00$                          
Travel 5.02 Develop IT OT Systems Remediation Plan International Business Machines Corporation (IBM) MI25088 576.00$                             
Travel 5.02 Develop IT OT Systems Remediation Plan Greg Sarich 44098 81.90$                               
Travel 6.01 Determine Approach to Budgeting & Reporting over FET & Provide Samples of Proposed Budget / Reporting Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐04C 3,771.27$                          
Travel 6.09 Processes & Procedures and Overall Internal Controls Quanta Workforce Solutions, LLC QWS‐102020‐2B 1,060.08$                          
Travel 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1042388 544.07$                             
Travel 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1044713 422.53$                             
Travel 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1043333A 636.22$                             
Travel 7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐001 1,299.92$                          
Travel 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 44 2,450.00$                          
Travel 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐004 3,668.51$                          
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 18756 1,725.00$                          
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19179 1,725.00$                          
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19181 920.00$                             
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19177 1,380.00$                          
Travel Non HOC 14 Negotiate PPOA Alumbra LLC 40 3,325.00$                          
Travel Total 423,975.26$                     
Grand Total 4,285,320.92$                  
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1 General & Transition Management Aerotek Professional Services OP09693795 40 21.00              840.00                 
1 2 31.50              63.00                    
1 OP09707180 40 21.00              840.00                 
1 3 31.50              94.50                    
1 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐04A 1 11,745.60      11,745.60            
1 31 740.00           22,940.00            
1 215 460.00           98,900.00            
1 162 580.00           93,960.00            
1 103 460.00           47,380.00            
1 113 460.00           51,980.00            
1 166 460.00           76,360.00            
1 BridgeSource Utilities Solutions, LLC 1003 2 200.00           400.00                 
1 Covington & Burling LLP 60910868 10.9 1,200.00        13,080.00            
1 2.3 720.00           1,656.00              
1 DLA Piper LLP (US) 4009122 0.5 395.00           197.50                 
1 4009128 9 244.00           2,196.00              
1 2.6 206.00           535.60                 
1 2.2 395.00           869.00                 
1 Quanta Workforce Solutions, LLC QWS‐102020‐2B 133 79.95              10,633.35            
1 99.5 135.00           13,432.50            
1 Global Project Solutions, LLC 20‐1009 144 184.38           26,550.00            
1 General & Transition Management Total 1282 474,653.05          

1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (pl Alumbra LLC 46 17 340.00           5,780.00              
1.02 47 9 299.65           2,696.85              
1.02 44.5 299.65           13,334.43            
1.02 17.5 299.65           5,243.88              
1.02 48 33.5 309.91           10,381.99            
1.02 21.5 309.91           6,663.07              
1.02 29.5 309.91           9,142.35              
1.02 49 5 302.04           1,510.20              
1.02 18.5 302.04           5,587.74              
1.02 17 302.04           5,134.68              
1.02 50 4 308.87           1,235.48              
1.02 9.5 308.87           2,934.27              
1.02 50.5 308.87           15,597.94            
1.02 BridgeSource Utilities Solutions, LLC 1003 85.5 150.00           12,825.00            
1.02 15 200.00           3,000.00              
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (p 377.5 101,067.88          

2.0304 Fleet Management Plan Alumbra LLC 46 127 340.00           43,180.00            
2.0304 Fleet Management Plan Total 127 43,180.00            
2.0312 Vegetation Management Plan Alumbra LLC 51 153.5 375.00           57,562.50            
2.0312 30.75 310.00           9,532.50              
2.0312 26.66 310.00           8,264.60              
2.0312 42 275.00           11,550.00            
2.0312 33.25 275.00           9,143.75              

Third Party Labor Summary
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2.0312 52 114 125.00           14,250.00            
2.0312 Vegetation Management Plan Total 400.16 110,303.35          

4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 47 8 284.09           2,272.72              
4.02 2 284.09           568.18                 
4.02 15 319.44           4,791.60              
4.02 1 284.09           284.09                 
4.02 12 319.44           3,833.28              
4.02 48 9 305.77           2,751.93              
4.02 39 297.00           11,583.00            
4.02 4 305.77           1,223.08              
4.02 11 297.00           3,267.00              
4.02 49 3 310.00           930.00                 
4.02 147 313.16           46,034.52            
4.02 7.5 313.16           2,348.70              
4.02 50 11 375.00           4,125.00              
4.02 BridgeSource Utilities Solutions, LLC 1003 5.5 150.00           825.00                 
4.02 16 150.00           2,400.00              
4.02 6 200.00           1,200.00              
4.02 Evaluating and updating customer service policies and proced 297 88,438.10            
4.04 Development of a Customer Service Transition Plan Alumbra LLC 47 37 309.51           11,451.87            
4.04 21 297.22           6,241.62              
4.04 1 375.00           375.00                 
4.04 5 375.00           1,875.00              
4.04 10 365.00           3,650.00              
4.04 19.5 309.51           6,035.45              
4.04 6 297.22           1,783.32              
4.04 48 4 353.38           1,413.52              
4.04 28.5 292.39           8,333.12              
4.04 10 375.00           3,750.00              
4.04 6.25 371.00           2,318.75              
4.04 14.5 353.38           5,124.01              
4.04 6 292.39           1,754.34              
4.04 49 11 327.33           3,600.63              
4.04 12 375.00           4,500.00              
4.04 12 321.61           3,859.32              
4.04 13 358.29           4,657.77              
4.04 20 297.88           5,957.60              
4.04 4 327.33           1,309.32              
4.04 4 340.59           1,362.36              
4.04 12.5 321.61           4,020.13              
4.04 91 297.88           27,107.08            
4.04 5 321.61           1,608.05              
4.04 4.5 358.29           1,612.31              
4.04 44.5 297.88           13,255.66            
4.04 4.5 340.59           1,532.66              
4.04 50 2 375.00           750.00                 
4.04 82.5 337.48           27,842.10            
4.04 33.5 337.48           11,305.58            
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4.04 36.5 337.48           12,318.02            
4.04 BridgeSource Utilities Solutions, LLC 1003 83 150.00           12,450.00            
4.04 148 200.00           29,600.00            
4.04 Development of a Customer Service Transition Plan Total 792.25 222,754.59          
4.05 Development and implementation of a service start and shut oAlumbra LLC 47 4 325.00           1,300.00              
4.05 4 325.00           1,300.00              
4.05 48 14 275.00           3,850.00              
4.05 Development and implementation of a service start and shut  22 6,450.00              
5.02 Develop IT OT Systems Remediation Plan ATCO Power (2010) Ltd. 102020‐2LB 1 (39,435.28)    (39,435.28)           
5.02 1 (43,038.00)    (43,038.00)           
5.02 202.5 262.54           53,164.35            
5.02 1 1.04                1.04                      
5.02 1 1.14                1.14                      
5.02 221 262.54           58,021.34            
5.02 International Business Machines Corporation (IBM) C20CPTK 34 395.00           13,430.00            
5.02 C20CPTL 221 395.00           87,295.00            
5.02 286 295.00           84,370.00            
5.02 MI25088 2 245.00           490.00                 
5.02 80 245.00           19,600.00            
5.02 138 245.00           33,810.00            
5.02 6 395.00           2,370.00              
5.02 13 395.00           5,135.00              
5.02 98 295.00           28,910.00            
5.02 1.5 295.00           442.50                 
5.02 49 395.00           19,355.00            
5.02 38 395.00           15,010.00            
5.02 Smartbridge INV_9271 53 225.00           11,925.00            
5.02 17 180.00           3,060.00              
5.02 INV_9321 34.5 225.00           7,762.50              
5.02 11 180.00           1,980.00              
5.02 INV_9366 54.5 225.00           12,262.50            
5.02 14.5 180.00           2,610.00              
5.02 Develop IT OT Systems Remediation Plan Total 1578.5 378,532.09          
5.07 Commencement Cutover Planning DBR Professional Services 42002 40 250.00           10,000.00            
5.07 Commencement Cutover Planning Total 40 10,000.00            
6.01 Determine Approach to Budgeting & Reporting over FET & Pro Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐04C 154 575.00           88,550.00            
6.01 194.5 575.00           111,837.50          
6.01 12 925.00           11,100.00            
6.01 1 (42,297.50)    (42,297.50)           
6.01 Determine Approach to Budgeting & Reporting over FET & Pro 361.5 169,190.00          
6.05 Initial Budget Complete (Final) MBarrett Consulting LLC 1143 33.75 400.00           13,500.00            
6.05 Initial Budget Complete (Final) Total 33.75 13,500.00            
6.07 Evaluating and updating the payroll and labor cost reporting syPeople 2.0 North America RL509360850 80 152.00           12,160.00            
6.07 RL509360408 80 126.00           10,080.00            
6.07 RL509362723 80 126.00           10,080.00            
6.07 RL509363164 5 152.00           760.00                 
6.07 RL509365415 80 126.00           10,080.00            
6.07 Evaluating and updating the payroll and labor cost reporting s 325 43,160.00            
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6.09 Processes & Procedures and Overall Internal Controls Quanta Workforce Solutions, LLC QWS‐102020‐2B 95 165.00           15,675.00            
6.09 3 82.50              247.50                 
6.09 Resources Global Professionals (RGP) RGP1041684 40 222.00           8,880.00              
6.09 RGP1042388 40.5 222.00           8,991.00              
6.09 3 111.00           333.00                 
6.09 RGP1044713 50 222.00           11,100.00            
6.09 RGP1043334 51 222.00           11,322.00            
6.09 RGP1045654 45.2 222.00           10,034.40            
6.09 RGP1046365 3.5 111.00           388.50                 
6.09 49 222.00           10,878.00            
6.09 RGP1047319 51 222.00           11,322.00            
6.09 Processes & Procedures and Overall Internal Controls Total 431.2 89,171.40            
7.08 Drafting, Revising and Finalizing Federal Funding Procurement  Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐001 7 204.00           1,428.00              
7.08 7.5 244.00           1,830.00              
7.08 20342‐WO3‐002 1 336.00           336.00                 
7.08 21.5 204.00           4,386.00              
7.08 39.5 96.00              3,792.00              
7.08 2 244.00           488.00                 
7.08 1 144.00           144.00                 
7.08 48 96.00              4,608.00              
7.08 Drafting, Revising and Finalizing Federal Funding Procuremen 127.5 17,012.00            
8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09680750 40 37.20              1,488.00              
8.02 38 31.00              1,178.00              
8.02 38 37.20              1,413.60              
8.02 40 18.60              744.00                 
8.02 35 37.20              1,302.00              
8.02 39.5 18.60              734.70                 
8.02 40 37.20              1,488.00              
8.02 40 37.20              1,488.00              
8.02 38.5 18.60              716.10                 
8.02 28 43.40              1,215.20              
8.02 38.5 18.60              716.10                 
8.02 40 22.32              892.80                 
8.02 40 22.32              892.80                 
8.02 3 33.48              100.44                 
8.02 7 33.48              234.36                 
8.02 OP09693795 40 37.20              1,488.00              
8.02 38.75 31.00              1,201.25              
8.02 38 37.20              1,413.60              
8.02 37 18.60              688.20                 
8.02 40 37.20              1,488.00              
8.02 39 18.60              725.40                 
8.02 40 37.20              1,488.00              
8.02 38 37.20              1,413.60              
8.02 38.5 18.60              716.10                 
8.02 40 43.40              1,736.00              
8.02 38 18.60              706.80                 
8.02 35 22.32              781.20                 
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8.02 28 22.32              624.96                 
8.02 OP09707180 40 37.20              1,488.00              
8.02 37.75 31.00              1,170.25              
8.02 38.5 37.20              1,432.20              
8.02 36 18.60              669.60                 
8.02 38 37.20              1,413.60              
8.02 35.5 18.60              660.30                 
8.02 40 37.20              1,488.00              
8.02 40 37.20              1,488.00              
8.02 38 18.60              706.80                 
8.02 40 43.40              1,736.00              
8.02 1 89.20              89.20                    
8.02 37 18.60              688.20                 
8.02 16 22.32              357.12                 
8.02 OP09735488A 14.5 18.60              269.70                 
8.02 14.5 18.60              269.70                 
8.02 14.5 18.60              269.70                 
8.02 14.5 18.60              269.70                 
8.02 14.5 18.60              269.70                 
8.02 40 18.60              744.00                 
8.02 14.5 18.60              269.70                 
8.02 39.75 18.60              739.35                 
8.02 38.5 18.60              716.10                 
8.02 14.5 18.60              269.70                 
8.02 14.5 18.60              269.70                 
8.02 14.5 18.60              269.70                 
8.02 14.5 18.60              269.70                 
8.02 39 18.60              725.40                 
8.02 0.5 27.90              13.95                    
8.02 OP09735487A 38.5 31.00              1,193.50              
8.02 40 37.20              1,488.00              
8.02 40 37.20              1,488.00              
8.02 40 43.40              1,736.00              
8.02 40 37.20              1,488.00              
8.02 14.5 37.20              539.40                 
8.02 40 37.20              1,488.00              
8.02 14.5 37.20              539.40                 
8.02 36 37.20              1,339.20              
8.02 14.5 37.20              539.40                 
8.02 14.5 37.20              539.40                 
8.02 OP09735489 40 22.32              892.80                 
8.02 11 33.48              368.28                 
8.02 OP09750076A 37.33 31.00              1,157.23              
8.02 40 37.20              1,488.00              
8.02 40 43.40              1,736.00              
8.02 40 37.20              1,488.00              
8.02 37.5 37.20              1,395.00              
8.02 40 37.20              1,488.00              
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8.02 35.5 37.20              1,320.60              
8.02 36 37.20              1,339.20              
8.02 32 37.20              1,190.40              
8.02 8 34.50              276.00                 
8.02 37.5 37.20              1,395.00              
8.02 37.5 37.20              1,395.00              
8.02 OP09750080 17 22.32              379.44                 
8.02 Iris Vargas LE 2020‐05 90.5 80.00              7,240.00              
8.02 Translations & More 190403 218.25 75.00              16,368.75            
8.02 Complete LUMA IT onboarding  Total 2866.83 101,394.28          
8.06 Communication Plan Aerotek Professional Services OP09693795 40 48.36              1,934.40              
8.06 OP09707180 40 48.36              1,934.40              
8.06 OP09750079 40 48.36              1,934.40              
8.06 OP09735491 40 48.36              1,934.40              
8.06 Communication Plan Total 160 7,737.60              
8.1 Compliance Plan BMA Group 20‐4123 80 95.00              7,600.00              
8.1 Compliance Plan Total 80 7,600.00              

9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 44 19 375.00           7,125.00              
9.01 35.5 344.19           12,218.75            
9.01 32 344.19           11,014.08            
9.01 45 4.5 375.00           1,687.50              
9.01 40 342.30           13,692.00            
9.01 40.5 342.30           13,863.15            
9.01 Establishment of GenCo Shared Services and Agreement Tota 171.5 59,600.48            
9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐003 1.5 244.00           366.00                 
9.02 10.75 96.00              1,032.00              
9.02 Emergency Response Plan (4.2.g) Total 12.25 1,398.00              
9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 40 4 343.59           1,374.36              
9.07 35 343.59           12,025.65            
9.07 41 18.25 314.06           5,731.60              
9.07 114.5 314.06           35,959.87            
9.07 2 314.06           628.12                 
9.07 System Operation Principles ‐ Regulatory Approvals Total 173.75 55,719.60            

Non HOC 01 ManagementCo IT Systems Smartbridge INV_9275 40 200.00           8,000.00              
Non HOC 01 9318 30 200.00           6,000.00              
Non HOC 01 ManagementCo IT Systems Total 70 14,000.00            

7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐003A 4 204.00           816.00                 
7.05 2.25 204.00           459.00                 
7.05 72.25 204.00           14,739.00            
7.05 20342‐WO1‐004 58.5 204.00           11,934.00            
7.05 34.25 204.00           6,987.00              
7.05 144.25 96.00              13,848.00            
7.05 15 244.00           3,660.00              
7.05 114.5 204.00           23,358.00            
7.05 2.5 64.00              160.00                 
7.05 5 114.00           570.00                 
7.05 41.75 114.00           4,759.50              
7.05 11.5 114.00           1,311.00              
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7.05 Project Worksheet Assessment Total 505.75 82,601.50            
Non HOC 15 LUMA MC Ongoing Back Office Support Katy Woolsey 500 7.25 100.00           725.00                 
Non HOC 15 NexTec Operating Corp 158172 1 195.00           195.00                 
Non HOC 15 158043 0.5 195.00           97.50                    
Non HOC 15 158402 11.25 195.00           2,193.75              
Non HOC 15 2 195.00           390.00                 
Non HOC 15 158531 1 195.00           195.00                 
Non HOC 15 0.25 195.00           48.75                    
Non HOC 15 158658 0.25 195.00           48.75                    
Non HOC 15 3.5 195.00           682.50                 
Non HOC 15 People 2.0 North America RL509360410 79.5 112.00           8,904.00              
Non HOC 15 RL509360409 101.75 84.80              8,628.40              
Non HOC 15 RL509360407 80 56.00              4,480.00              
Non HOC 15 12 84.00              1,008.00              
Non HOC 15 RL509362722 80 56.00              4,480.00              
Non HOC 15 14 84.00              1,176.00              
Non HOC 15 RL509362724 95 84.80              8,056.00              
Non HOC 15 RL509362725 85.5 112.00           9,576.00              
Non HOC 15 Resources Global Professionals (RGP) RGP1041684 8 222.00           1,776.00              
Non HOC 15 RGP1042388 8 222.00           1,776.00              
Non HOC 15 RGP1044713 3.5 111.00           388.50                 
Non HOC 15 RGP1045654 5.3 222.00           1,176.60              
Non HOC 15 LUMA MC Ongoing Back Office Support Total 599.55 56,001.75            
Non HOC 02 ServeCo IT Systems DBR Professional Services 42001 42 250.00           10,500.00            
Non HOC 02 International Business Machines Corporation (IBM) MI25088 162 60.00              9,720.00              
Non HOC 02 90 60.00              5,400.00              
Non HOC 02 104 90.00              9,360.00              
Non HOC 02 22.5 60.00              1,350.00              
Non HOC 02 12 60.00              720.00                 
Non HOC 02 117 60.00              7,020.00              
Non HOC 02 171 60.00              10,260.00            
Non HOC 02 45 60.00              2,700.00              
Non HOC 02 144 295.00           42,480.00            
Non HOC 02 5 395.00           1,975.00              
Non HOC 02 98 210.00           20,580.00            
Non HOC 02 136 150.00           20,400.00            
Non HOC 02 145 395.00           57,275.00            
Non HOC 02 22 295.00           6,490.00              
Non HOC 02 152 295.00           44,840.00            
Non HOC 02 Smartbridge INV_9278 82.5 225.00           18,562.50            
Non HOC 02 INV_9320 80 225.00           18,000.00            
Non HOC 02 CSS International, Inc 18756 80 240.00           19,200.00            
Non HOC 02 18755 108 230.00           24,840.00            
Non HOC 02 18754 192 210.00           40,320.00            
Non HOC 02 19179 80 220.00           17,600.00            
Non HOC 02 19181 37 240.00           8,880.00              
Non HOC 02 19180 120 230.00           27,600.00            
Non HOC 02 19176 9.5 230.00           2,185.00              
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Non HOC 02 19178 78 210.00           16,380.00            
Non HOC 02 19177 83 240.00           19,920.00            
Non HOC 02 ServeCo IT Systems Total 2417.5 464,557.50          
Non HOC 14 Negotiate PPOA Alumbra LLC 40 25 374.01           9,350.25              
Non HOC 14 9.5 374.01           3,553.10              
Non HOC 14 1 374.01           374.01                 
Non HOC 14 41 30 368.81           11,064.30            
Non HOC 14 4 314.00           1,256.00              
Non HOC 14 14 368.81           5,163.34              
Non HOC 14 29 368.81           10,695.49            
Non HOC 14 10 314.00           3,140.00              
Non HOC 14 29.5 368.81           10,879.90            
Non HOC 14 16 314.00           5,024.00              
Non HOC 14 5 368.81           1,844.05              
Non HOC 14 Negotiate PPOA Total 173 62,344.44            
Non HOC 11 Development of System Operations Principles Alumbra LLC 42 57 375.00           21,375.00            
Non HOC 11 43 63 375.00           23,625.00            
Non HOC 11 7 367.22           2,570.54              
Non HOC 11 16 351.91           5,630.56              
Non HOC 11 1 340.00           340.00                 
Non HOC 11 2 367.22           734.44                 
Non HOC 11 31 351.91           10,909.21            
Non HOC 11 53 340.00           18,020.00            
Non HOC 11 Development of System Operations Principles Total 230 83,204.75            

12.1 Performance Metrics ‐ Regulatory Approval Covington & Burling LLP 60910862 5.1 1,200.00        6,120.00              
12.1 3.2 720.00           2,304.00              
12.1 Performance Metrics ‐ Regulatory Approval Total 8.3 8,424.00              

10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09693795 40 21.00              840.00                 
10.02 OP09707180 40 21.00              840.00                 
10.02 1 31.50              31.50                    
10.02 Plans and Procedures for assuming responsibility for securing 81 1,711.50              

Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09707764 37 21.00              777.00                 
Non HOC 06 38.5 18.20              700.70                 
Non HOC 06 Regulatory Support of Handover Checklist Items Total 75.5 1,477.70              

7.02 Policies and Procedures Alumbra LLC 40 4 375.00           1,500.00              
7.02 Policies and Procedures Total 4 1,500.00              
4.07 Development and implementation of customer service techno BridgeSource Utilities Solutions, LLC 1003 1.5 150.00           225.00                 
4.07 3.5 200.00           700.00                 
4.07 Development and implementation of customer service techno 5 925.00                 
3.04 Development of System Remediation Plan BridgeSource Utilities Solutions, LLC 1003 0.5 150.00           75.00                    
3.04 0.5 200.00           100.00                 
3.04 Development of System Remediation Plan Total 1 175.00                 

Grand Total 13830.29 2,777,785.56      
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1 General & Transition Management Alumbra LLC 40 199.00                 
1 47 0.21                      
1 48 0.09                      
1 50 (0.89)                    
1 American Relocation Connections, LLC 28675 5,778.99              
1 28826 5,875.99              
1 28833 6,494.35              
1 28836 8,203.48              
1 40‐187449 473.50                 
1 28864 53.44                    
1 28821 14,741.02            
1 28861 19,134.50            
1 28972 28,981.23            
1 28960 9,654.16              
1 28965 6,678.99              
1 28964 6,148.28              
1 28963 11,188.68            
1 28969 230.00                 
1 28971 7,707.23              
1 28967 5,345.50              
1 5,345.50              
1 28961 6,011.48              
1 29003 4,630.42              
1 29121 1,297.59              
1 29002 887.21                 
1 28966 9,885.96              
1 28968 24,902.38            
1 29008 4,024.66              
1 29009 4,928.25              
1 29010 2,030.13              
1 29004 8,586.56              
1 29115 2,770.60              
1 29007 907.49                 
1 29006 7,304.70              
1 29011 4,796.01              
1 29005 910.64                 
1 29012 7,371.59              
1 ATCO Power (2010) Ltd. 102020‐3LB 2,259.79              
1 586.43                 
1 2,209.36              
1 1,281.32              
1 102020‐2LB 10,488.36            
1 190.55                 
1 15,939.98            
1 892.21                 

All Other Expense Items
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1 3,507.76              
1 8,003.10              
1 2,893.11              
1 2,546.67              
1 21,029.40            
1 99.70                    
1 35.79                    
1 113.74                 
1 2,702.47              
1 4,252.29              
1 51.59                    
1 5,673.69              
1 4,200.51              
1 536.70                 
1 632.08                 
1 4,208.66              
1 2,518.18              
1 5,006.79              
1 1,422.54              
1 292.60                 
1 9,432.26              
1 2,420.83              
1 21.01                    
1 2,095.12              
1 387.17                 
1 979.77                 
1 2,698.14              
1 2,837.94              
1 (1,297.28)             
1 2,027.46              
1 381.10                 
1 3,622.82              
1 144.94                 
1 1,490.65              
1 223.88                 
1 578.54                 
1 4,425.06              
1 4,378.87              
1 5,123.96              
1 5,414.51              
1 953.44                 
1 7,007.24              
1 BridgeSource Utilities Solutions, LLC 1003 2,854.00              
1 200.00                 
1 5,425.00              
1 5,068.50              
1 1,925.00              
1 257.85                 
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1 1,798.50              
1 Covington & Burling LLP 60913699 3,480.00              
1 1,008.00              
1 60913700 648.00                 
1 1,560.00              
1 DLA Piper LLP (US) 4002388 1,397.76              
1 4009126 16,141.50            
1 5,605.00              
1 3,237.50              
1 2,937.00              
1 14,454.00            
1 2,983.50              
1 2,622.00              
1 420.00                 
1 64.00                    
1 9,315.00              
1 7,307.50              
1 3,087.50              
1 2,502.50              
1 5,692.50              
1 25,340.00            
1 25.00                    
1 1,833.90              
1 1,034.00              
1 5.20                      
1 Laboratorio Clinico El Morro, Inc. 3 5,130.00              
1 30.00                    
1 Nory Sanchez‐Alvarez 2020‐0022 165.00                 
1 Quanta Workforce Solutions, LLC QWS‐102020‐2B 344.48                 
1 25.00                    
1 17.50                    
1 13.75                    
1 5,281.47              
1 10,573.69            
1 5,229.90              
1 108.29                 
1 15,957.26            
1 3,688.14              
1 20.00                    
1 224.19                 
1 9.00                      
1 203.55                 
1 500.00                 
1 125.00                 
1 1,371.02              
1 944.10                 
1 12.26                    
1 215.18                 
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1 15.20                    
1 1,473.20              
1 380.31                 
1 2,812.36              
1 793.28                 
1 147.00                 
1 938.32                 
1 391.85                 
1 104.00                 
1 197.99                 
1 301.05                 
1 530.16                 
1 894.94                 
1 15,464.66            
1 37.46                    
1 (710.00)                
1 420.00                 
1 8,026.01              
1 3,059.90              
1 1,151.74              
1 91.00                    
1 69.50                    
1 6,673.60              
1 17,602.00            
1 27.80                    
1 481.11                 
1 525.20                 
1 75.10                    
1 217.28                 
1 541.32                 
1 35.00                    
1 461.31                 
1 51.28                    
1 261.31                 
1 55.00                    
1 1,600.00              
1 Quanta Services Puerto Rico, LLC QSPR‐102020‐3B 6,041.71              
1 3,379.41              
1 198.17                 
1 352.45                 
1 400.00                 
1 2,454.40              
1 136.60                 
1 189.94                 
1 802.15                 
1 Global Project Solutions, LLC 20‐1009 540.20                 
1 1,350.00              
1 3,850.00              
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1 631.61                 
1 2,300.00              
1 540.20                 
1 450.00                 
1 Resources Global Professionals (RGP) RGP1046365 668.00                 
1 344.31                 
1 689.46                 
1 RGP1047319 175.20                 
1 1,669.16              
1 473.07                 
1 56.62                    
1 Greg Sarich 44098 250.00                 
1 EAN Services, LLC (Enterprise) 25476113 713.36                 
1 1,346.04              
1 1,324.62              
1 132.68                 
1 295.02                 
1 1,235.52              
1 990.12                 
1 880.40                 
1 713.36                 
1 1,235.52              
1 870.15                 
1 506.45                 
1 190.52                 
1 25574444 1,324.62              
1 355.43                 
1 764.80                 
1 923.22                 
1 713.36                 
1 1,235.52              
1 538.72                 
1 1,373.68              
1 1,485.18              
1 861.12                 
1 453.96                 
1 General & Transition Management Total 686,423.98          

1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cAlumbra LLC 47 2,453.60              
1.02 2,625.00              
1.02 1,543.75              
1.02 536.30                 
1.02 49 436.20                 
1.02 8,141.06              
1.02 1,925.00              
1.02 5,437.10              
1.02 (1.24)                    
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include 23,096.77            

2.0304 Fleet Management Plan EAN Services, LLC (Enterprise) 25476113 425.68                 
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2.0304 Fleet Management Plan Total 425.68                 
2.0312 Vegetation Management Plan Alumbra LLC 52 2,780.55              
2.0312 2,450.00              
2.0312 570.00                 
2.0312 Vegetation Management Plan Total 5,800.55              

4.02 Evaluating and updating customer service policies and procedures Alumbra LLC 47 649.20                 
4.02 732.60                 
4.02 875.00                 
4.02 536.30                 
4.02 49 315.20                 
4.02 4,550.00              
4.02 5,550.00              
4.02 Evaluating and updating customer service policies and procedures Total 13,208.30            
4.04 Development of a Customer Service Transition Plan Alumbra LLC 47 1,310.18              
4.04 1,995.45              
4.04 2,100.00              
4.04 1,072.60              
4.04 49 979.40                 
4.04 5,600.00              
4.04 AT&T Mobility Puerto Rico 12529770 1,446.63              
4.04 Development of a Customer Service Transition Plan Total 14,504.26            
4.05 Development and implementation of a service start and shut off plan Alumbra LLC 47 536.30                 
4.05 Development and implementation of a service start and shut off plan Total 536.30                 
5.02 Develop IT OT Systems Remediation Plan Computer Centre 20200813 2,148.83              
5.02 9,300.00              
5.02 4,380.00              
5.02 1,470.00              
5.02 1,260.00              
5.02 487.50                 
5.02 992.00                 
5.02 796.00                 
5.02 International Business Machines Corporation (IBM) C20CPTK 537.20                 
5.02 C20CPTL 6,866.60              
5.02 MI25088 7,313.85              
5.02 2,191.97              
5.02 576.00                 
5.02 Greg Sarich 44098 1,014.50              
5.02 621.60                 
5.02 81.90                    
5.02 79.37                    
5.02 EAN Services, LLC (Enterprise) 25476113 190.53                 
5.02 Develop IT OT Systems Remediation Plan Total 40,307.85            
6.01 Determine Approach to Budgeting & Reporting over FET & Provide Samples oAlvarez & Marsal Corporate Performance Improvement, LLC 826788‐04C 5,075.70              
6.01 575.32                 
6.01 929.92                 
6.01 393.59                 
6.01 1,444.33              
6.01 4,345.75              
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6.01 1,181.62              
6.01 226.99                 
6.01 1,409.35              
6.01 4,061.31              
6.01 1,589.07              
6.01 380.00                 
6.01 Determine Approach to Budgeting & Reporting over FET & Provide Samples 21,612.95            
6.07 Evaluating and updating the payroll and labor cost reporting systems. People 2.0 North America RL509360850 19.47                    
6.07 Evaluating and updating the payroll and labor cost reporting systems. Total 19.47                    
6.09 Processes & Procedures and Overall Internal Controls Quanta Workforce Solutions, LLC QWS‐102020‐2B 1,467.50              
6.09 1,492.59              
6.09 1,060.08              
6.09 2,085.15              
6.09 Resources Global Professionals (RGP) RGP1041683 52.32                    
6.09 176.19                 
6.09 RGP1042388 726.20                 
6.09 544.07                 
6.09 538.41                 
6.09 1,002.00              
6.09 RGP1044713 957.41                 
6.09 422.53                 
6.09 754.72                 
6.09 405.96                 
6.09 80.46                    
6.09 RGP1043333A 444.00                 
6.09 441.48                 
6.09 636.22                 
6.09 1,320.76              
6.09 259.70                 
6.09 RGP1045655 48.43                    
6.09 396.30                 
6.09 RGP1046365 450.66                 
6.09 Processes & Procedures and Overall Internal Controls Total 15,763.14            
7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐001 237.49                 
7.08 668.66                 
7.08 73.20                    
7.08 1,299.92              
7.08 76.00                    
7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Tota 2,355.27              
8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09680750 146.04                 
8.02 OP09693795 181.48                 
8.02 OP09707180 170.39                 
8.02 OP09735488A 56.38                    
8.02 OP09735487A 123.77                 
8.02 OP09735489 12.61                    
8.02 OP09750076A 156.68                 
8.02 OP09750080 3.79                      
8.02 Iris Vargas LE 2020‐06 1,372.79              
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8.02 Korn Ferry (US) NW 5854 90388660 250.00                 
8.02 90388656 2,400.00              
8.02 Nory Sanchez‐Alvarez 2020‐0015 937.37                 
8.02 Translations & More 190403 654.75                 
8.02 Buena Vibra BVG20‐0798 547.20                 
8.02 Complete LUMA IT onboarding  Total 7,013.25              
8.06 Communication Plan Aerotek Professional Services OP09750079 19.34                    
8.06 OP09735491 19.34                    
8.06 Nory Sanchez‐Alvarez 2020‐0023 324.31                 
8.06 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 10,000.00            
8.06 QWS‐092020‐2B 712.33                 
8.06 23,250.00            
8.06 78,627.85            
8.06 1,540.00              
8.06 14,900.00            
8.06 1,781.65              
8.06 29,450.00            
8.06 6,727.44              
8.06 20,000.00            
8.06 21,872.00            
8.06 448.80                 
8.06 Communication Plan Total 209,673.06          
8.08 Total Rewards Retirement Program Triple‐S, Salud 092020‐0356 171.63                 
8.08 9.90                      
8.08 64.50                    
8.08 Cigna 31694_090120 509.86                 
8.08 31694_100120 909.47                 
8.08 Total Rewards Retirement Program Total 1,665.36              
8.1 Compliance Plan BMA Group 20‐4123 304.00                 
8.1 Compliance Plan Total 304.00                 

9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 44 713.90                 
9.01 2,667.33              
9.01 2,450.00              
9.01 1,214.30              
9.01 (0.33)                    
9.01 45 (0.15)                    
9.01 Establishment of GenCo Shared Services and Agreement Total 7,045.05              

12.02 Required Insurance (Delivery of insurance certificates) Vidal & Rodriguez, Inc. 43891 7,000.00              
12.02 43922 8,000.00              
12.02 Required Insurance (Delivery of insurance certificates) Total 15,000.00            

Non HOC 01 ManagementCo IT Systems American Relocation Connections, LLC 28823 8,158.77              
Non HOC 01 29121 7,785.54              
Non HOC 01 3,678.00              
Non HOC 01 2,560.88              
Non HOC 01 731.68                 
Non HOC 01 5,746.47              
Non HOC 01 1,482.96              
Non HOC 01 741.48                 
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Non HOC 01 1,834.10              
Non HOC 01 926.85                 
Non HOC 01 1,482.96              
Non HOC 01 1,280.44              
Non HOC 01 548.76                 
Non HOC 01 5,004.99              
Non HOC 01 556.11                 
Non HOC 01 3,109.64              
Non HOC 01 556.11                 
Non HOC 01 556.11                 
Non HOC 01 556.11                 
Non HOC 01 182.92                 
Non HOC 01 CDW LRGT570 2,591.03              
Non HOC 01 294.47                 
Non HOC 01 27,547.20            
Non HOC 01 1,518.40              
Non HOC 01 2,046.00              
Non HOC 01 LRNT171 423.27                 
Non HOC 01 5,130.00              
Non HOC 01 ManagementCo IT Systems Total 87,031.25            

7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐004 651.15                 
7.05 3,668.51              
7.05 2,290.73              
7.05 6,566.73              
7.05 19.80                    
7.05 1,098.88              
7.05 Project Worksheet Assessment Total 14,295.80            

2.0302 Transition Plan for O&M Activities Nory Sanchez‐Alvarez LUMA 2020‐0028 448.83                 
2.0302 EAN Services, LLC (Enterprise) 25476113 631.53                 
2.0302 719.83                 
2.0302 458.88                 
2.0302 106.42                 
2.0302 Transition Plan for O&M Activities Total 2,365.49              

Non HOC 15 LUMA MC Ongoing Back Office Support ATCO Power (2010) Ltd. 102020‐2LB 22,272.70            
Non HOC 15 NexTec Operating Corp 158172 16.09                    
Non HOC 15 158043 8.05                      
Non HOC 15 158402 213.16                 
Non HOC 15 158531 20.11                    
Non HOC 15 158658 60.32                    
Non HOC 15 Quanta Workforce Solutions, LLC QWS‐102020‐2B 32,876.00            
Non HOC 15 Resources Global Professionals (RGP) RGP1044713 459.54                 
Non HOC 15 LUMA MC Ongoing Back Office Support Total 55,925.97            
Non HOC 02 ServeCo IT Systems International Business Machines Corporation (IBM) MI25088 7,313.85              
Non HOC 02 Nory Sanchez‐Alvarez LUMA 2020‐0026 5,881.96              
Non HOC 02 Oracle America, Inc. 975542 735.00                 
Non HOC 02 750.00                 
Non HOC 02 1,995.00              
Non HOC 02 (668.86)                
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Non HOC 02 975729 2,205.00              
Non HOC 02 CSS International, Inc 18756 1,633.18              
Non HOC 02 1,725.00              
Non HOC 02 281.11                 
Non HOC 02 34.00                    
Non HOC 02 10.00                    
Non HOC 02 9.99                      
Non HOC 02 768.00                 
Non HOC 02 19179 426.20                 
Non HOC 02 1,725.00              
Non HOC 02 704.00                 
Non HOC 02 958.84                 
Non HOC 02 19181 1,923.16              
Non HOC 02 920.00                 
Non HOC 02 100.00                 
Non HOC 02 355.20                 
Non HOC 02 341.43                 
Non HOC 02 19177 1,756.20              
Non HOC 02 1,380.00              
Non HOC 02 796.80                 
Non HOC 02 72.68                    
Non HOC 02 ServeCo IT Systems Total 34,132.74            
Non HOC 07 Legal Requirements ATCO Power (2010) Ltd. 102020‐2LB 30,960.34            
Non HOC 07 Legal Requirements Total 30,960.34            
Non HOC 14 Negotiate PPOA Alumbra LLC 40 646.80                 
Non HOC 14 2,147.85              
Non HOC 14 3,325.00              
Non HOC 14 1,127.10              
Non HOC 14 0.13                      
Non HOC 14 41 0.83                      
Non HOC 14 Negotiate PPOA Total 7,247.71              
Non HOC 11 Development of System Operations Principles Alumbra LLC 42 855.00                 
Non HOC 11 43 0.25                      
Non HOC 11 Development of System Operations Principles Total 855.25                 
Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09707764 14.78                    
Non HOC 06 Regulatory Support of Handover Checklist Items Total 14.78                    

2.0311 System Operations Plan EAN Services, LLC (Enterprise) 25476113 421.02                 
2.0311 387.60                 
2.0311 305.92                 
2.0311 System Operations Plan Total 1,114.54              

3.02 Development of Improvement Initiatives Cigna 5244605 86,652.87            
3.02 5226372 122,183.38          
3.02 Development of Improvement Initiatives Total 208,836.25          

Grand Total 1,507,535.36      
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Aerotek Professional Services OP09680750 14,750.14                               
Aerotek Professional Services OP09693795 18,329.99                               
Aerotek Professional Services OP09707764 1,492.48                                 
Aerotek Professional Services OP09707180 17,298.06                               
Aerotek Professional Services OP09735488A 5,692.18                                 
Aerotek Professional Services OP09735487A 12,502.07                               
Aerotek Professional Services OP09735489 1,273.69                                 
Aerotek Professional Services OP09750079 1,953.74                                 
Aerotek Professional Services OP09735491 1,953.74                                 
Aerotek Professional Services OP09750076A 15,825.11                               
Aerotek Professional Services OP09750080 383.23                                     
Alumbra LLC 40 35,623.25                               
Alumbra LLC 41 91,387.50                               
Alumbra LLC 42 22,230.00                               
Alumbra LLC 43 61,830.00                               
Alumbra LLC 44 37,403.03                               
Alumbra LLC 45 29,242.50                               
Alumbra LLC 46 48,960.00                               
Alumbra LLC 51 96,053.35                               
Alumbra LLC 52 20,050.55                               
Alumbra LLC 47 84,003.78                               
Alumbra LLC 48 71,556.25                               
Alumbra LLC 49 168,861.45                             
Alumbra LLC 50 76,107.50                               
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐04A 403,265.60                             
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐04C 190,802.95                             
American Relocation Connections, LLC 28675 5,778.99                                 
American Relocation Connections, LLC 28823 8,158.77                                 
American Relocation Connections, LLC 28826 5,875.99                                 
American Relocation Connections, LLC 28833 6,494.35                                 
American Relocation Connections, LLC 28836 8,203.48                                 
American Relocation Connections, LLC 40‐187449 473.50                                     
American Relocation Connections, LLC 28864 53.44                                       
American Relocation Connections, LLC 28821 14,741.02                               
American Relocation Connections, LLC 28861 19,134.50                               
American Relocation Connections, LLC 28972 28,981.23                               
American Relocation Connections, LLC 28960 9,654.16                                 
American Relocation Connections, LLC 28965 6,678.99                                 
American Relocation Connections, LLC 28964 6,148.28                                 
American Relocation Connections, LLC 28963 11,188.68                               
American Relocation Connections, LLC 28969 230.00                                     
American Relocation Connections, LLC 28971 7,707.23                                 
American Relocation Connections, LLC 28967 10,691.00                               
American Relocation Connections, LLC 28961 6,011.48                                 
American Relocation Connections, LLC 29003 4,630.42                                 

Summary of Additional Costs & Expenses by Invoice
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American Relocation Connections, LLC 29121 40,619.70                               
American Relocation Connections, LLC 29002 887.21                                     
American Relocation Connections, LLC 28966 9,885.96                                 
American Relocation Connections, LLC 28968 24,902.38                               
American Relocation Connections, LLC 29008 4,024.66                                 
American Relocation Connections, LLC 29009 4,928.25                                 
American Relocation Connections, LLC 29010 2,030.13                                 
American Relocation Connections, LLC 29004 8,586.56                                 
American Relocation Connections, LLC 29115 2,770.60                                 
American Relocation Connections, LLC 29007 907.49                                     
American Relocation Connections, LLC 29006 7,304.70                                 
American Relocation Connections, LLC 29011 4,796.01                                 
American Relocation Connections, LLC 29005 910.64                                     
American Relocation Connections, LLC 29012 7,371.59                                 
AT&T Mobility Puerto Rico 12529770 1,446.63                                 
ATCO Power (2010) Ltd. 102020‐3LB 6,336.90                                 
ATCO Power (2010) Ltd. 102020‐2LB 234,533.53                             
BridgeSource Utilities Solutions, LLC 1003 81,328.85                               
CDW LRGT570 33,997.10                               
CDW LRNT171 5,553.27                                 
Computer Centre 20200813 20,834.33                               
Covington & Burling LLP 60910862 8,424.00                                 
Covington & Burling LLP 60910868 14,736.00                               
Covington & Burling LLP 60913699 4,488.00                                 
Covington & Burling LLP 60913700 2,208.00                                 
DBR Professional Services 42001 10,500.00                               
DBR Professional Services 42002 10,000.00                               
DLA Piper LLP (US) 4002388 1,397.76                                 
DLA Piper LLP (US) 4009122 197.50                                     
DLA Piper LLP (US) 4009126 104,607.60                             
DLA Piper LLP (US) 4009128 3,600.60                                 
Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐003A 16,014.00                               
Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐001 5,613.27                                 
Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐004 80,883.30                               
Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐003 1,398.00                                 
Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐002 13,754.00                               
International Business Machines Corporation (IBM) C20CPTK 13,967.20                               
International Business Machines Corporation (IBM) C20CPTL 178,531.60                             
International Business Machines Corporation (IBM) MI25088 383,088.17                             
Iris Vargas LE 2020‐05 7,240.00                                 
Iris Vargas LE 2020‐06 1,372.79                                 
Katy Woolsey 500 725.00                                     
Korn Ferry (US) NW 5854 90388660 250.00                                     
Korn Ferry (US) NW 5854 90388656 2,400.00                                 
Laboratorio Clinico El Morro, Inc. 3 5,160.00                                 
NexTec Operating Corp 158172 211.09                                     
NexTec Operating Corp 158043 105.55                                     
NexTec Operating Corp 158402 2,796.91                                 
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NexTec Operating Corp 158531 263.86                                     
NexTec Operating Corp 158658 791.57                                     
Nory Sanchez‐Alvarez 2020‐0015 937.37                                     
Nory Sanchez‐Alvarez 2020‐0023 324.31                                     
Nory Sanchez‐Alvarez 2020‐0022 165.00                                     
Nory Sanchez‐Alvarez LUMA 2020‐0026 5,881.96                                 
Nory Sanchez‐Alvarez LUMA 2020‐0028 448.83                                     
Oracle America, Inc. 975542 2,811.14                                 
Oracle America, Inc. 975729 2,205.00                                 
People 2.0 North America RL509360850 12,179.47                               
People 2.0 North America RL509360410 8,904.00                                 
People 2.0 North America RL509360409 8,628.40                                 
People 2.0 North America RL509360408 10,080.00                               
People 2.0 North America RL509360407 5,488.00                                 
People 2.0 North America RL509362722 5,656.00                                 
People 2.0 North America RL509362723 10,080.00                               
People 2.0 North America RL509362724 8,056.00                                 
People 2.0 North America RL509362725 9,576.00                                 
People 2.0 North America RL509363164 760.00                                     
People 2.0 North America RL509365415 10,080.00                               
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 10,000.00                               
Quanta Workforce Solutions, LLC QWS‐092020‐2B 199,310.07                             
Quanta Workforce Solutions, LLC QWS‐102020‐2B 189,030.69                             
Smartbridge INV_9278 18,562.50                               
Smartbridge INV_9275 8,000.00                                 
Smartbridge INV_9271 14,985.00                               
Smartbridge 9318 6,000.00                                 
Smartbridge INV_9321 9,742.50                                 
Smartbridge INV_9366 14,872.50                               
Smartbridge INV_9320 18,000.00                               
Translations & More 190403 17,023.50                               
Vidal & Rodriguez, Inc. 43891 7,000.00                                 
Vidal & Rodriguez, Inc. 43922 8,000.00                                 
Quanta Services Puerto Rico, LLC QSPR‐102020‐3B 13,954.83                               
MBarrett Consulting LLC 1143 13,500.00                               
BMA Group 20‐4123 7,904.00                                 
CSS International, Inc 18756 23,661.28                               
CSS International, Inc 18755 24,840.00                               
CSS International, Inc 18754 40,320.00                               
CSS International, Inc 19179 21,414.04                               
CSS International, Inc 19181 12,519.79                               
CSS International, Inc 19180 27,600.00                               
CSS International, Inc 19176 2,185.00                                 
CSS International, Inc 19178 16,380.00                               
CSS International, Inc 19177 23,925.68                               
Triple‐S, Salud 092020‐0356 246.03                                     
Global Project Solutions, LLC 20‐1009 36,212.01                               
Resources Global Professionals (RGP) RGP1041684 10,656.00                               
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Resources Global Professionals (RGP) RGP1041683 228.51                                     
Resources Global Professionals (RGP) RGP1042388 13,910.68                               
Resources Global Professionals (RGP) RGP1044713 14,569.12                               
Resources Global Professionals (RGP) RGP1043333A 3,102.16                                 
Resources Global Professionals (RGP) RGP1043334 11,322.00                               
Resources Global Professionals (RGP) RGP1045655 444.73                                     
Resources Global Professionals (RGP) RGP1045654 11,211.00                               
Resources Global Professionals (RGP) RGP1046365 13,418.93                               
Resources Global Professionals (RGP) RGP1047319 13,696.05                               
Greg Sarich 44098 2,047.37                                 
Buena Vibra BVG20‐0798 547.20                                     
EAN Services, LLC (Enterprise) 25476113 14,081.17                               
EAN Services, LLC (Enterprise) 25574444 10,029.61                               
Cigna 5244605 86,652.87                               
Cigna 5226372 122,183.38                             
Cigna 31694_090120 509.86                                     
Cigna 31694_100120 909.47                                     
Total 4,285,320.92                          
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Data Entry Data Entry Data Entry Data Entry Data Entry Data Entry
21,158.5                      835.5                           (29.0)                            21,965.0                      62,830.0                      84,795.0                      ‐                              21,965.0                    62,830.0                    84,795.0                    13,830.3                    24,171.3                    38,001.6                    ‐                             13,830.3                    24,171.3                      38,001.6                      35,795.3                      35,795.3                    122,796.6                  122,796.6                 

MCL Code Name  Internal October Hrs 
Internal September Hrs 

(Not Prev Inv.)
Labour Adjustments

Sub‐Total October 
Labor

Internal Cum. Hrs. 
from Prev. Inv. (w/o 

Allocation)

Internal Cum. Hrs 
(w/o Allocation)

Internal 
Reallocations

Internal After 
Allocation

Internal Cum. Hrs. 
from Prev. Inv. (with 

Allocation)

Internal Cum. Hrs 
(with Allocation)

Third Party October 
Hrs

Third Party Cum. 
Hrs. from Prev. Inv. 
(w/o Allocation)

Third Party Cum. Hrs 
(w/o Allocation)

Third Part 
Reallocations

Third Party After 
Allocation

Third Party Cum. 
Hrs. from Prev. Inv. 
(with Allocation)

Third Party Cum. Hrs 
(with Allocation)

October Hours ‐ 
Unallocated

October Hours as 
Allocated

Total Hours (w/o 
Allocation)

Total Hours (with 
Allocation)

1  General & Transition Management  3,466.5                       52.0                            3,518.5                       10,655.5                     14,174.0                     300.0                          3,818.5                       10,693.0                     14,511.5                     1,282.0                       1,766.1                       3,048.1                       (376.5)                         905.5                          1,766.1                       2,671.6                       4,800.5                       4,724.0                       17,222.1                     17,183.1                     
1.01  Government Approvals  158.0                          19.0                            177.0                          509.0                          686.0                          ‐                              177.0                          524.0                          701.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              177.0                          177.0                          686.0                          701.0                          

1.02
 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include 
cost estimates)  443.0                          2.0                               445.0                          3,640.0                       4,085.0                       ‐                              445.0                          3,625.0                       4,070.0                       377.5                          2,402.0                       2,779.5                       ‐                              377.5                          ‐                              377.5                          822.5                          822.5                          6,864.5                       4,447.5                       

1.03  PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals)  233.0                          15.0                            248.0                          1,360.0                       1,608.0                       ‐                              248.0                          810.0                          1,058.0                       ‐                              52.0                            52.0                            ‐                              ‐                              52.0                            52.0                            248.0                          248.0                          1,660.0                       1,110.0                       

2.01
 Development and Implementation of an Operations Takeover Plan for 
Transmission and Sub‐Transmission Inside and Outside of the Plant  122.0                          ‐                              122.0                          311.0                          433.0                          ‐                              122.0                          391.0                          513.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              122.0                          122.0                          433.0                          513.0                          

2.02
 Development and Implementation of an Operational Takeover Plan for the 
Electric Distribution System  248.0                          24.0                            272.0                          1,585.5                       1,857.5                       ‐                              272.0                          3,141.0                       3,413.0                       ‐                              106.0                          106.0                          ‐                              ‐                              156.5                          156.5                          272.0                          272.0                          1,963.5                       3,569.5                       

2.0301  Transition Plan for T&D Control Centers  184.0                          18.0                            202.0                          505.0                          707.0                          ‐                              202.0                          505.0                          707.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              202.0                          202.0                          707.0                          707.0                          
2.0302  Transition Plan for Operations and Maintenance (O&M) Activities  1,053.0                       260.5                          1,313.5                       2,852.0                       4,165.5                       ‐                              1,313.5                       4,890.0                       6,203.5                       ‐                              ‐                              ‐                              ‐                              ‐                              70.0                            70.0                            1,313.5                       1,313.5                       4,165.5                       6,273.5                       
2.0303  Emergency Response/Disaster Recovery/Business Continuity Plans  8.5                               ‐                              8.5                               80.0                            88.5                            ‐                              8.5                               80.0                            88.5                            ‐                              9.5                               9.5                               ‐                              ‐                              9.5                               9.5                               8.5                               8.5                               98.0                            98.0                            
2.0304  Fleet Management Plan  175.5                          24.0                            199.5                          946.5                          1,146.0                       ‐                              199.5                          946.5                          1,146.0                       127.0                          42.0                            169.0                          ‐                              127.0                          42.0                            169.0                          326.5                          326.5                          1,315.0                       1,315.0                       
2.0305  Asset Management (included in 8. Engineering and Asset Management)  226.5                          ‐                              226.5                          1,153.5                       1,380.0                       ‐                              226.5                          993.5                          1,220.0                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              226.5                          226.5                          1,380.0                       1,220.0                       
2.0306  Workforce Management & Training Plan  649.0                          ‐                              649.0                          1,334.5                       1,983.5                       ‐                              649.0                          1,334.5                       1,983.5                       ‐                              2.0                               2.0                               ‐                              ‐                              2.0                               2.0                               649.0                          649.0                          1,985.5                       1,985.5                       
2.0307  Safety Management Plan  452.0                          ‐                              452.0                          1,511.5                       1,963.5                       ‐                              452.0                          1,511.5                       1,963.5                       ‐                              2.0                               2.0                               ‐                              ‐                              2.0                               2.0                               452.0                          452.0                          1,965.5                       1,965.5                       
2.0308  Engineering and Asset Management  969.5                          ‐                              (29.0)                           940.5                          1,930.5                       2,871.0                       ‐                              940.5                          1,930.5                       2,871.0                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              940.5                          940.5                          2,871.0                       2,871.0                       
2.0309  Identification of Real Estate  99.0                            ‐                              99.0                            608.5                          707.5                          ‐                              99.0                            366.5                          465.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              99.0                            99.0                            707.5                          465.5                          
2.031  Materials Management & Warehouse Plan  219.0                          30.0                            249.0                          742.0                          991.0                          ‐                              249.0                          742.0                          991.0                          ‐                              42.0                            42.0                            ‐                              ‐                              42.0                            42.0                            249.0                          249.0                          1,033.0                       1,033.0                       
2.0311  System Operations Plan  453.5                          30.0                            483.5                          165.0                          648.5                          ‐                              483.5                          209.6                          693.1                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              483.5                          483.5                          648.5                          693.1                          
2.0312  Vegetation Management Plan  159.5                          31.0                            190.5                          422.0                          612.5                          ‐                              190.5                          422.0                          612.5                          400.2                          1,012.9                       1,413.1                       ‐                              400.2                          1,012.9                       1,413.1                       590.7                          590.7                          2,025.6                       2,025.6                       

2.04
 Update Emergency Operations Manual and Business Continuity/Disaster 
Recovery Plan  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              

2.05  Environmental Exposure Management Plan  370.5                          ‐                              370.5                          867.0                          1,237.5                       ‐                              370.5                          867.0                          1,237.5                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              370.5                          370.5                          1,237.5                       1,237.5                       
3.01  Remediation Plan Proposal  ‐                              ‐                              ‐                              182.5                          182.5                          ‐                              ‐                              390.7                          390.7                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              182.5                          390.7                          
3.02  Development of Improvement Initiatives  137.5                          6.5                               144.0                          67.0                            211.0                          ‐                              144.0                          2,170.2                       2,314.2                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              144.0                          144.0                          211.0                          2,314.2                       
3.03  Consolidate Plans from All Areas  309.5                          ‐                              309.5                          35.0                            344.5                          1,252.8                       1,562.3                       35.0                            1,597.3                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              309.5                          1,562.3                       344.5                          1,597.3                       
3.04  Development of System Remediation Plan  1,312.5                       79.5                            1,392.0                       3,038.0                       4,430.0                       (1,252.8)                      139.2                          682.1                          821.3                          1.0                               ‐                              1.0                               ‐                              1.0                               ‐                              1.0                               1,393.0                       140.2                          4,431.0                       822.3                          
3.05  Approval of System Remediation Plan  181.0                          ‐                              181.0                          76.0                            257.0                          ‐                              181.0                          296.5                          477.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              181.0                          181.0                          257.0                          477.5                          
4.01  Evaluating Customer Service Facilities and Assets  75.0                            ‐                              75.0                            148.5                          223.5                          ‐                              75.0                            178.5                          253.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              75.0                            75.0                            223.5                          253.5                          
4.02  Evaluating and Updating Customer Service Policies and Procedures  260.5                          ‐                              260.5                          258.5                          519.0                          ‐                              260.5                          228.5                          489.0                          297.0                          375.5                          672.5                          ‐                              297.0                          375.5                          672.5                          557.5                          557.5                          1,191.5                       1,161.5                       
4.03  Development of a Meter Reading Plan  29.0                            ‐                              29.0                            388.0                          417.0                          ‐                              29.0                            388.0                          417.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              29.0                            29.0                            417.0                          417.0                          
4.04  Development of a Customer Service Transition Plan  435.0                          ‐                              435.0                          906.0                          1,341.0                       ‐                              435.0                          826.0                          1,261.0                       792.3                          1,512.0                       2,304.3                       ‐                              792.3                          3,914.0                       4,706.3                       1,227.3                       1,227.3                       3,645.3                       5,967.3                       
4.05  Development and Implementation of a Service Start and Shut‐Off Plan  7.5                               ‐                              7.5                               5.0                               12.5                            ‐                              7.5                               85.0                            92.5                            22.0                            81.0                            103.0                          ‐                              22.0                            81.0                            103.0                          29.5                            29.5                            115.5                          195.5                          
4.06  Development of a Meter Asset Management (MAM) Plan  22.0                            ‐                              22.0                            50.0                            72.0                            ‐                              22.0                            50.0                            72.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              22.0                            22.0                            72.0                            72.0                            
4.07  Development and Implementation of a Customer Service Technology  15.0                            ‐                              15.0                            79.5                            94.5                            ‐                              15.0                            79.5                            94.5                            5.0                               ‐                              5.0                               ‐                              5.0                               ‐                              5.0                               20.0                            20.0                            99.5                            99.5                            
4.08  Develop and Implement a Non‐Technical Energy Loss Reduction Plan  43.0                            ‐                              43.0                            13.0                            56.0                            ‐                              43.0                            13.0                            56.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              43.0                            43.0                            56.0                            56.0                            
4.09  Establish Integration Between Customer Services & T&D Ops  178.0                          ‐                              178.0                          342.0                          520.0                          ‐                              178.0                          342.0                          520.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              178.0                          178.0                          520.0                          520.0                          
5.01  Development of IT/OT Communication Plan and Acceptance Criteria  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
5.02  Identification and Gap Analysis  674.5                          ‐                              674.5                          1,426.0                       2,100.5                       ‐                              674.5                          1,022.8                       1,697.3                       1,578.5                       3,800.4                       5,378.9                       ‐                              1,578.5                       3,139.5                       4,718.0                       2,253.0                       2,253.0                       7,479.4                       6,415.3                       
5.03  Evaluating IT/OT Applications and Infrastructure  ‐                              ‐                              ‐                              126.0                          126.0                          ‐                              ‐                              519.2                          519.2                          ‐                              ‐                              ‐                              ‐                              ‐                              770.3                          770.3                          ‐                              ‐                              126.0                          1,289.5                       
5.04  Development of Cyber Security and Business Continuity Plan  78.0                            ‐                              78.0                            268.0                          346.0                          ‐                              78.0                            190.5                          268.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              78.0                            78.0                            346.0                          268.5                          
5.05  Development of an IT Asset Management Program  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
5.06  Development of an IT/OT Transition Plan and Schedule  ‐                              ‐                              ‐                              5.0                               5.0                               ‐                              ‐                              250.2                          250.2                          ‐                              ‐                              ‐                              ‐                              ‐                              0.9                               0.9                               ‐                              ‐                              5.0                               251.1                          
5.07  Commencement Cutover Planning  71.0                            ‐                              71.0                            315.0                          386.0                          ‐                              71.0                            69.8                            140.8                          40.0                            343.4                          383.4                          ‐                              40.0                            233.1                          273.1                          111.0                          111.0                          769.4                          413.9                          
5.08  Training and Communication Plan  5.0                               ‐                              5.0                               ‐                              5.0                               ‐                              5.0                               ‐                              5.0                               ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              5.0                               5.0                               5.0                               5.0                              
6.01  Detailed Description of Approach to Budgeting and Reporting  100.5                          ‐                              100.5                          44.0                            144.5                          ‐                              100.5                          149.0                          249.5                          361.5                          272.0                          633.5                          ‐                              361.5                          272.5                          634.0                          462.0                          462.0                          778.0                          883.5                          
6.02  Description of Approach to Complying with Initial Budget Obligations  45.0                            ‐                              45.0                            89.5                            134.5                          ‐                              45.0                            275.5                          320.5                          ‐                              ‐                              ‐                              ‐                              ‐                              1.0                               1.0                               45.0                            45.0                            134.5                          321.5                          
6.03  Approach to Formalizing Changes to Control Processes  98.0                            ‐                              98.0                            ‐                              98.0                            ‐                              98.0                            ‐                              98.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              98.0                            98.0                            98.0                            98.0                            
6.04  Establishing a Financial Accounting System and Account Structure  425.5                          34.5                            460.0                          1,538.5                       1,998.5                       ‐                              460.0                          1,538.5                       1,998.5                       ‐                              684.0                          684.0                          ‐                              ‐                              684.0                          684.0                          460.0                          460.0                          2,682.5                       2,682.5                       
6.05  Preparing Initial Budgets and Other Financial Forecasts  369.0                          54.5                            423.5                          611.0                          1,034.5                       ‐                              423.5                          320.0                          743.5                          33.8                            118.9                          152.6                          ‐                              33.8                            117.4                          151.1                          457.3                          457.3                          1,187.1                       894.6                          
6.06  Establishing Bank Accounts  0.5                               ‐                              0.5                               ‐                              0.5                               ‐                              0.5                               ‐                              0.5                               ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              0.5                               0.5                               0.5                               0.5                              
6.07  Evaluating and Updating Payroll and Labor Cost Reporting systems  12.0                            ‐                              12.0                            27.5                            39.5                            ‐                              12.0                            37.5                            49.5                            325.0                          624.8                          949.8                          ‐                              325.0                          624.8                          949.8                          337.0                          337.0                          989.3                          999.3                          
6.08  Establishing a Delegation of Authority Matrix and Process  5.0                               ‐                              5.0                               13.0                            18.0                            ‐                              5.0                               13.0                            18.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              5.0                               5.0                               18.0                            18.0                            
6.09  Processes & Procedures and Overall Internal Controls  513.0                          ‐                              513.0                          1,064.5                       1,577.5                       ‐                              513.0                          1,064.5                       1,577.5                       431.2                          378.5                          809.7                          ‐                              431.2                          378.5                          809.7                          944.2                          944.2                          2,387.2                       2,387.2                       
7.01  Set Up Governance Framework  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              5.0                               5.0                               ‐                              ‐                              ‐                              ‐                              ‐                              43.2                            43.2                            ‐                              ‐                              ‐                              48.2                            
7.02  Policies and Procedures  ‐                              ‐                              ‐                              39.0                            39.0                            ‐                              ‐                              51.0                            51.0                            4.0                               ‐                              4.0                               ‐                              4.0                               28.0                            32.0                            4.0                               4.0                               43.0                            83.0                            
7.03  Staffing Plan  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              103.9                          103.9                          ‐                              ‐                              ‐                              103.9                          
7.04  Surge Staffing  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
7.05  Project Worksheet Assessment (also covered under Section 4.3)  20.0                            ‐                              20.0                            ‐                              20.0                            ‐                              20.0                            28.1                            48.1                            505.8                          ‐                              505.8                          ‐                              505.8                          114.4                          620.2                          525.8                          525.8                          525.8                          668.2                          
7.06  Handoff of Project Worksheet Activity from COR3 and Vendors  ‐                              ‐                              ‐                              47.5                            47.5                            ‐                              ‐                              10.5                            10.5                            ‐                              421.3                          421.3                          ‐                              ‐                              83.9                            83.9                            ‐                              ‐                              468.8                          94.4                            
7.07  Project Procurement Planning  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              28.0                            28.0                            ‐                              ‐                              ‐                              28.0                            
7.08  Drafting, Revising and Finalizing Federal Funding Procurement Manual  ‐                              ‐                              ‐                              13.0                            13.0                            ‐                              ‐                              13.0                            13.0                            127.5                          94.0                            221.5                          ‐                              127.5                          114.0                          241.5                          127.5                          127.5                          234.5                          254.5                          
8.01  Draft, Revise and Finalize Operator Employment Requirements  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
8.02  Recruiting and Staffing  1,177.0                       42.5                            1,219.5                       2,930.5                       4,150.0                       ‐                              1,219.5                       222.3                          1,441.8                       2,866.8                       2,297.4                       5,164.2                       ‐                              2,866.8                       1,527.0                       4,393.9                       4,086.3                       4,086.3                       9,314.2                       5,835.6                       
8.03  Redesign and Staff New Organization  523.5                          24.0                            547.5                          1,266.5                       1,814.0                       ‐                              547.5                          1,266.5                       1,814.0                       ‐                              176.0                          176.0                          ‐                              ‐                              176.0                          176.0                          547.5                          547.5                          1,990.0                       1,990.0                       
8.04  Proposed Recruitment and Staffing Plan  ‐                              ‐                              ‐                              369.0                          369.0                          ‐                              ‐                              3,077.3                       3,077.3                       ‐                              ‐                              ‐                              ‐                              ‐                              770.3                          770.3                          ‐                              ‐                              369.0                          3,847.6                       
8.05  Stand Up Human Capital Management (HCM) System  520.5                          7.0                               527.5                          640.0                          1,167.5                       ‐                              527.5                          635.0                          1,162.5                       ‐                              124.0                          124.0                          ‐                              ‐                              124.0                          124.0                          527.5                          527.5                          1,291.5                       1,286.5                       
8.06  Communication Plan  411.5                          26.5                            438.0                          1,466.0                       1,904.0                       ‐                              438.0                          1,451.0                       1,889.0                       160.0                          6.0                               166.0                          ‐                              160.0                          6.0                               166.0                          598.0                          598.0                          2,070.0                       2,055.0                       
8.07  Training (Workforce Development) Plan  48.0                            8.0                               56.0                            15.0                            71.0                            ‐                              56.0                            20.0                            76.0                            ‐                              1.0                               1.0                               ‐                              ‐                              1.0                               1.0                               56.0                            56.0                            72.0                            77.0                            
8.08  Develop Employee Retirement Plan  236.5                          6.0                               242.5                          340.0                          582.5                          ‐                              242.5                          340.0                          582.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              242.5                          242.5                          582.5                          582.5                          
8.09  Occupational Health and Wellness  103.5                          ‐                              103.5                          48.5                            152.0                          ‐                              103.5                          48.5                            152.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              103.5                          103.5                          152.0                          152.0                          
8.1  Compliance Plan  ‐                              ‐                              ‐                              31.0                            31.0                            ‐                              ‐                              31.0                            31.0                            80.0                            219.0                          299.0                          ‐                              80.0                            219.0                          299.0                          80.0                            80.0                            330.0                          330.0                          
8.11  Engagement Plan  1.0                               4.0                               5.0                               55.5                            60.5                            ‐                              5.0                               55.5                            60.5                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              5.0                               5.0                               60.5                            60.5                            
8.12  Develop a Community Investment Plan  13.0                            ‐                              13.0                            64.5                            77.5                            ‐                              13.0                            79.5                            92.5                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              13.0                            13.0                            77.5                            92.5                            
9.01  Genco Shared Services Agreement Approval  36.5                            ‐                              36.5                            16.0                            52.5                            ‐                              36.5                            39.0                            75.5                            171.5                          399.8                          571.3                          ‐                              171.5                          399.8                          571.3                          208.0                          208.0                          623.8                          646.8                          
9.02  Emergency Response Plan Approval  ‐                              ‐                              ‐                              1.0                               1.0                               ‐                              ‐                              4.0                               4.0                               12.3                            ‐                              12.3                            ‐                              12.3                            ‐                              12.3                            12.3                            12.3                            13.3                            16.3                            
9.03  Non‐Federal Funding Procurement Manual Approval  129.5                          ‐                              129.5                          194.0                          323.5                          ‐                              129.5                          194.0                          323.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              129.5                          129.5                          323.5                          323.5                          
9.04  Physical Security Plan Approval  187.5                          ‐                              187.5                          900.5                          1,088.0                       ‐                              187.5                          900.5                          1,088.0                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              187.5                          187.5                          1,088.0                       1,088.0                       
9.05  Data Security Plan Approval  ‐                              ‐                              ‐                              8.0                               8.0                               ‐                              ‐                              85.5                            85.5                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              8.0                               85.5                            
9.06  Vegetation Management Plan Approval  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
9.07  System Operation Principles Regulatory Approval  28.0                            ‐                              28.0                            42.0                            70.0                            ‐                              28.0                            273.3                          301.3                          173.8                          954.8                          1,128.5                       ‐                              173.8                          987.3                          1,161.0                       201.8                          201.8                          1,198.5                       1,462.3                       

10.01
 Evaluating Existing Procurement and Subcontracting Policies, Procedures and 
Systems  ‐                              ‐                              ‐                              121.0                          121.0                          80.0                            80.0                            121.0                          201.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              80.0                            121.0                          201.0                          

10.02  Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc  240.5                          ‐                              240.5                          3.0                               243.5                          ‐                              240.5                          245.0                          485.5                          81.0                            ‐                              81.0                            ‐                              81.0                            ‐                              81.0                            321.5                          321.5                          324.5                          566.5                          
10.03  Assuming Existing Subcontracts  27.5                            ‐                              27.5                            22.0                            49.5                            ‐                              27.5                            22.0                            49.5                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              27.5                            27.5                            49.5                            49.5                            
11.01  Develop Back‐End Transition Plan  ‐                              ‐                              ‐                              14.0                            14.0                            ‐                              ‐                              31.0                            31.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              14.0                            31.0                            
12.01  Confirmation of Acceptable Operator Security  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
12.02  Required Insurance  50.5                            ‐                              50.5                            104.5                          155.0                          ‐                              50.5                            104.5                          155.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              50.5                            50.5                            155.0                          155.0                          
12.03  Baseline Performance Levels  302.5                          ‐                              302.5                          771.0                          1,073.5                       ‐                              302.5                          891.3                          1,193.8                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              302.5                          302.5                          1,073.5                       1,193.8                       
12.04  Back‐End Transition Plan  44.0                            ‐                              44.0                            17.0                            61.0                            ‐                              44.0                            ‐                              44.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              44.0                            44.0                            61.0                            44.0                            
12.05  Representations  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
12.06  Operator Representations and Warranties  ‐                              ‐                              ‐                              69.5                            69.5                            ‐                              ‐                              ‐                              ‐                              ‐                              73.0                            73.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              142.5                          ‐                              
12.07  Section 4.3: Owner and Administrator Responsibilities  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              18.0                            18.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              18.0                            
12.08  Owner Representations and Warranties  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
12.09  Section 4.4 Governmental Approvals  ‐                              ‐                              ‐                              34.0                            34.0                            ‐                              ‐                              39.0                            39.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              34.0                            39.0                            
12.1  Section 4.5: Conditions Precedent to Service Commencement Date  39.5                            ‐                              39.5                            20.5                            60.0                            ‐                              39.5                            184.8                          224.3                          8.3                               ‐                              8.3                               ‐                              8.3                               ‐                              8.3                               47.8                            47.8                            68.3                            232.6                          
12.11  Section 4.7: Closing the Front‐End Transition Period  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
12.12  Service Commencement Begins  ‐                              ‐                              ‐                              26.5                            26.5                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              26.5                            ‐                              
General 09  Operational plans and Operations Management  ‐                              ‐                              ‐                              3,513.5                       3,513.5                       ‐                              ‐                              ‐                              ‐                              ‐                              120.5                          120.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              3,634.0                       ‐                              
Non HOC 01  ManagementCo IT Systems  81.0                            ‐                              81.0                            273.5                          354.5                          ‐                              81.0                            273.5                          354.5                          70.0                            582.5                          652.5                          232.5                          302.5                          582.5                          885.0                          151.0                          383.5                          1,007.0                       1,239.5                       
Non HOC 02  ServeCo IT Systems  542.0                          ‐                              542.0                          1,856.5                       2,398.5                       ‐                              542.0                          1,836.5                       2,378.5                       2,417.5                       2,645.0                       5,062.5                       ‐                              2,417.5                       2,645.0                       5,062.5                       2,959.5                       2,959.5                       7,461.0                       7,441.0                       
Non HOC 03  Identify source data for renewal process and Open claims review  13.5                            ‐                              13.5                            17.0                            30.5                            ‐                              13.5                            17.0                            30.5                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              13.5                            13.5                            30.5                            30.5                            
Non HOC 04  Standing up Capital Program organization  287.0                          ‐                              287.0                          905.5                          1,192.5                       ‐                              287.0                          905.5                          1,192.5                       ‐                              ‐                              ‐                              144.0                          144.0                          ‐                              144.0                          287.0                          431.0                          1,192.5                       1,336.5                       

Non HOC 05
 LUMA MC SetUp, general financial, risk management and sourcing and 
procurement activities, Tax matters, and team administrative tasks.  ‐                              ‐                              ‐                              2,272.5                       2,272.5                       ‐                              ‐                              2,262.5                       2,262.5                       ‐                              1,007.0                       1,007.0                       ‐                              ‐                              1,007.0                       1,007.0                       ‐                              ‐                              3,279.5                       3,269.5                       

Non HOC 06  Regulatory Support During Transition  295.5                          8.0                               303.5                          1,206.0                       1,509.5                       ‐                              303.5                          1,203.0                       1,506.5                       75.5                            46.0                            121.5                          ‐                              75.5                            46.0                            121.5                          379.0                          379.0                          1,631.0                       1,628.0                       
Non HOC 07  Operator Representations and Warranties  20.5                            10.5                            31.0                            680.5                          711.5                          ‐                              31.0                            528.8                          559.8                          ‐                              313.8                          313.8                          ‐                              ‐                              386.8                          386.8                          31.0                            31.0                            1,025.3                       946.6                          
Non HOC 11  Development of System Operations Principles  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              230.0                          32.5                            262.5                          ‐                              230.0                          ‐                              230.0                          230.0                          230.0                          262.5                          230.0                          
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MCL Code Name  Internal October Hrs 
Internal September Hrs 

(Not Prev Inv.)
Labour Adjustments

Sub‐Total October 
Labor

Internal Cum. Hrs. 
from Prev. Inv. (w/o 

Allocation)

Internal Cum. Hrs 
(w/o Allocation)

Internal 
Reallocations

Internal After 
Allocation

Internal Cum. Hrs. 
from Prev. Inv. (with 

Allocation)

Internal Cum. Hrs 
(with Allocation)

Third Party October 
Hrs

Third Party Cum. 
Hrs. from Prev. Inv. 
(w/o Allocation)

Third Party Cum. Hrs 
(w/o Allocation)

Third Part 
Reallocations

Third Party After 
Allocation

Third Party Cum. 
Hrs. from Prev. Inv. 
(with Allocation)

Third Party Cum. Hrs 
(with Allocation)

October Hours ‐ 
Unallocated

October Hours as 
Allocated

Total Hours (w/o 
Allocation)

Total Hours (with 
Allocation)

Non HOC 12  Standup GenCo Organization  2.0                               ‐                              2.0                               ‐                              2.0                               ‐                              2.0                               ‐                              2.0                               ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              2.0                               2.0                               2.0                               2.0                              
Non HOC 13  IRP Coordination  28.5                            ‐                              28.5                            118.5                          147.0                          ‐                              28.5                            118.5                          147.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              28.5                            28.5                            147.0                          147.0                          
Non HOC 14  Negotiate PPOAs ‐ Regulatory  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              173.0                          1,031.0                       1,204.0                       ‐                              173.0                          1,031.0                       1,204.0                       173.0                          173.0                          1,204.0                       1,204.0                       
Non HOC 15  LUMA MC Ongoing Back Office Support  655.5                          18.5                            674.0                          ‐                              674.0                          (380.0)                         294.0                          ‐                              294.0                          599.6                          ‐                              599.6                          ‐                              599.6                          ‐                              599.6                          1,273.6                       893.6                          1,273.6                       893.6                          

21,158.5 835.5 ‐29.0 21,965.0 62,830.0 84,795.0 0.0 21,965.0 62,830.0 84,795.0 13,830.3 24,171.3 38,001.6 0.0 13,830.3 24,171.3 38,001.6 35,795.3 35,795.3 122,796.6 122,796.6
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Employee Category Hourly Rate ($)
Vice President 325.00
Senior Director 300.00
Director 275.00
Senior Manager 210.00
Field Crew Leader 205.00
Trainer 200.00
Manager 200.00
Field Tech 195.00
Senior Analyst 160.00
Engineer 160.00
Field Supervisor 160.00
Analyst 125.00
Administrative Support 50.00

Front‐End Transition Hourly Fully Allocated Rates
(Table 28: ManagementCo or Affiliate Personnel)
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INVOICE....

Submitted To: Address:

Puerto Rico Public-Private Partnerships Authority LUMA Energy, LLC
PO Box 42001 644 Av. Manuel Fernández Juncos, Suite 301
San Juan, Puerto Rico 00940-2001 San Juan, Puerto Rico 00907

To Be Paid By:

Puerto Rico Electric Power Authority
PO Box 364267
San Juan, Puerto Rico 00936-4267 Tax Registration No. 66-0940278

Invoice Date: Invoice #:

Contract Ref: TERMS: Net 30

AMOUNT
3,488,327.50$           

5,000,000.00$          

Aerotek Professional Services - 27 Invoices 185,068.28$                
Alumbra LLC - 16 Invoices 1,134,906.36$             
Alvarez & Marsal Corporate Performance Improvement, LLC - 4 invoices 197,665.21$                
American Relocation Connections, LLC - 11 Invoices 188,115.11$                
AT&T Mobility Puerto Rico - 1 invoices 724.52$                       
ATCO Power (2010) Ltd. - 4 invoices 724,015.70$                
BridgeSource Utilities Solutions, LLC - 1 invoices 87,977.22$                  
Covington & Burling LLP - 2 invoices 21,129.00$                  
DLA Piper LLP (US) - 2 Invoices 154,216.58$                
Innovative Emergency Management, Inc. (IEM) - 3 Invoices 105,642.66$                
International Business Machines Corporation (IBM) - 3 invoices 985,870.80$                
Iris Vargas - 5 invoices 21,030.00$                  
NexTec Operating Corp - 4 Invoices 2,375.24$                    
Nory Sanchez-Alvarez - 3 Invoices 5,976.34$                    
Oracle America, Inc. - 2 Invoices 2,940.00$                    
People 2.0 North America - 11 invoices 75,325.08$                  
Quanta Workforce Solutions, LLC - 1 Invoices 128,223.38$                
Smartbridge - 3 invoices 48,532.50$                  
Translations & More - 1 Invoices 2,418.00$                    
Quanta Services Puerto Rico, LLC - 1 Invoices 3,340.15$                    
CDW - 1 Invoices 1,776.89$                    
MBarrett Consulting LLC - 1 Invoices 4,700.00$                    
BMA Group - 2 Invoices 15,808.00$                  
CSS International, Inc - 4 invoices 87,104.79$                  
Triple-S, Salud - 1 invoices 3,211.49$                    
Global Project Solutions, LLC - 3 Invoices 37,130.71$                  
Resources Global Professionals (RGP) - 4 Invoices 38,955.48$                  
Greg Sarich - 1 Invoices 1,423.12$                    
EAN Services, LLC (Enterprise) - 4 invoices 59,513.31$                  
Cigna - 1 Invoices 972.84$                       
Office Depot - 9 Invoices 6,849.73$                    
Lockton - 1 Invoices 5,047.50$                    
OGMA Language Studio - 2 Invoices 2,840.00$                    
Trans4mative - 9 Invoices 116,965.00$                
Troutman Pepper Hamilton Sanders LLP - 1 Invoices 15,078.50$                  
Lydia Martinez - 1 Invoices 1,003.46$                    
ARC Relocation Management PR, LLC - 1 Invoices 4,651.59$                    
ERM-PR, Inc. - 1 Invoices 27,755.00$                  
Esther Gonzalez - 1 Invoices 1,495.33$                    
Carimus Consulting - 3 Invoices 92,542.50$                  
J.D. Power - 2 Invoices 45,049.00$                  

4,645,366.37$           

December 10, 2020 FETS-1120-01

Puerto Rico Transmission and Distribution System Operation and Maintenance Agreement

(i) and (ii) Labor (Please see attached breakdowns for further detail)

Sub-Total of Pass-through Costs and Expenses for the month of November 2020

(iv) Pass-through Costs and Expenses

Sub-Total Labor for the month of November 2020
(iii) Front-End Transition Service Fixed Fee

Monthly Installment of the FETS Fixed Fee for the month of November 2020
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INVOICE....

Submitted To: Address:

Puerto Rico Public-Private Partnerships Authority LUMA Energy, LLC
PO Box 42001 644 Av. Manuel Fernández Juncos, Suite 301
San Juan, Puerto Rico 00940-2001 San Juan, Puerto Rico 00907

To Be Paid By:

Puerto Rico Electric Power Authority
PO Box 364267
San Juan, Puerto Rico 00936-4267 Tax Registration No. 66-0940278

Invoice Date: Invoice #:December 10, 2020 FETS-1120-01

- PREPA 1.5% Tax Amounts Withheld (Adjustment to invoicing to reflect reduction made by PREPA in payment of 515,632.19-$                
  amounts on invoices for June, July, August, September and October as attached.)
- Invoicing of above withholding amount (See attached copy of Administrative Determination No. 20-06, Section F - 515,632.19$                
  Applicability of Act 48-2013, regarding the 1.5% Special Tax)
Note: P3A is requested to arrange for PREPA to pay LUMA in the amount of:

Labor 3,488,327.50$        
Front-End Transition Service Fixed Fee 5,000,000.00$        
Pass-through Costs and Expenses 4,645,366.37$        
Invoicing of Withheld Amount 515,632.19$           
Requested Payment Amount from PREPA 13,649,326.06$      

Total 13,133,693.87$         

Additional C&E Total

Previously invoiced 14,529,257.63$      53,703,747.63$            

Current invoice 4,645,366.37$        13,133,693.87$            

Total invoiced to date 19,174,624.00$      66,837,441.50$            

Remittance Information:
Wire to: Bank of America, NA, 222 Broadway, New York, NY 10038

Account #: 488074008867     Wire Routing #: 026009593     ACH Routing #: 11100025
 

FETS Fixed Fee

21,500,000.00$        

FETS Fee

17,674,490.00$        

Adjustments

26,500,000.00$        

5,000,000.00$          3,488,327.50$          

21,162,817.50$        
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Previous Inv. Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Invoicing Month Invoice No. FETS Fee FETS Fixed Fee Additional C&E Total Invoiced

June 2020 FETS‐0620‐01 828,770$                      1,500,000$                   ‐$                               2,328,770$                  
July 2020 FETS‐0720‐01 Rev1 3,993,190$                   5,000,000$                   2,131,327$                   11,124,517$               
August 2020 FETS‐0820‐01 Rev1 3,911,730$                   5,000,000$                   2,922,885$                   11,834,615$               
September 2020 FETS‐0920‐01 4,284,035$                   5,000,000$                   5,189,725$                   14,473,760$               
October 2020 FETS‐1020‐01 4,656,765$                   5,000,000$                   4,285,321$                   13,942,086$               

17,674,490$                21,500,000$                14,529,258$                53,703,748$               

 Front End Transition 
Hourly Costs 

 Additional Costs & 
Expenses 

 Sub‐Total 
 Front End Transition 

Fixed Fee 
 Total 

 Previously invoiced  17,674,490$                  14,529,258$                      32,203,748$                      21,500,000$                      53,703,748$                     

 Current invoice  3,488,328$                    4,645,366$                        8,133,694$                        5,000,000$                        13,133,694$                     
 Total invoiced to 
date 

21,162,818$                  19,174,624$                      40,337,442$                      26,500,000$                      66,837,442$                     

 Forecast to complete  36,014,489$                      33,500,000$                      69,514,489$                     

 Proposal  76,351,931$                      60,000,000$                      136,351,931$                   
 Variance  $‐ $‐ $‐
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

SUMMARY
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     2228.5 724,262.50$                           
Senior Director 300.00$                     647.0 194,100.00$                           
Director 275.00$                     3125.0 859,375.00$                           
Senior Manager 210.00$                     955.0 200,550.00$                           
Field Crew Leader 205.00$                     0.0 ‐$                                         
Trainer 200.00$                     120.0 24,000.00$                             
Manager 200.00$                     3304.5 660,900.00$                           

Field Technician 195.00$                      136.0 26,520.00$                              
Senior Analyst 160.00$                     1293.0 206,880.00$                           
Engineer 160.00$                     657.0 105,120.00$                           
Field Supervisor 160.00$                     1582.0 253,120.00$                           
Analyst 125.00$                     1587.0 198,375.00$                           

Administrative Support 50.00$                        702.5 35,125.00$                              
16337.5 3,488,327.50$                       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Executives
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     201.5 65,487.50$                             
Senior Director 300.00$                     0.0 ‐$                                         
Director 275.00$                     0.0 ‐$                                         
Senior Manager 210.00$                     0.0 ‐$                                         
Field Crew Leader 205.00$                     0.0 ‐$                                         
Trainer 200.00$                     0.0 ‐$                                         
Manager 200.00$                     0.0 ‐$                                         
Field Technician 195.00$                     0.0 ‐$                                         
Senior Analyst 160.00$                     0.0 ‐$                                         
Engineer 160.00$                     0.0 ‐$                                         
Field Supervisor 160.00$                     0.0 ‐$                                         
Analyst 125.00$                     0.0 ‐$                                         
Administrative Support 50.00$                       128.0 6,400.00$                               

329.5 71,887.50$                             
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Capital Programs
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     154.0 50,050.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     292.5 58,500.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

446.5 108,550.00$       

Page 6 of 64



FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Communications
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     0.0 ‐$                      
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     140.0 38,500.00$          
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     0.0 ‐$                      
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     140.5 17,562.50$          
Administrative Support 50.00$                       0.0 ‐$                      

280.5 56,062.50$          
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Corporate Services
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     73.0 23,725.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     135.0 37,125.00$          
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     2.0 400.00$               
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

210 61,250.00$          
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Customer Service
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     0.0 ‐$                      
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     124.0 26,040.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     97.5 19,500.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     108.5 17,360.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     130.0 20,800.00$          
Analyst 125.00$                     517.0 64,625.00$          
Administrative Support 50.00$                       0.0 ‐$                      

977 148,325.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Financial Mgmt.
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     176.0 57,200.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     596.0 163,900.00$        
Senior Manager 210.00$                     254.5 53,445.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     346.5 69,300.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     357.0 57,120.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.5 62.50$                  
Administrative Support 50.00$                       0.0 ‐$                      

1730.5 401,027.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

HSE & Quality
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     50.0 16,250.00$          
Senior Director 300.00$                     4.0 1,200.00$            
Director 275.00$                     457.5 125,812.50$        
Senior Manager 210.00$                     4.5 945.00$               
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     120.0 24,000.00$          
Manager 200.00$                     119.0 23,800.00$          
Field Technician 195.00$                     136.0 26,520.00$          
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

891 218,527.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Human Resources
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     104.0 33,800.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     56.5 15,537.50$          
Senior Manager 210.00$                     176.0 36,960.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     304.0 60,800.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     120.0 19,200.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     350.5 43,812.50$          
Administrative Support 50.00$                       100.5 5,025.00$            

1211.5 215,135.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Integration Management Office
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     228.5 74,262.50$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     333.5 66,700.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     72.5 11,600.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     271.0 33,875.00$          
Administrative Support 50.00$                       397.5 19,875.00$          

1303 206,312.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

IT / OT
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     185.0 60,125.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     153.0 42,075.00$          
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     427.0 85,400.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     635.0 101,600.00$        
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

1400 289,200.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Legal
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     106.0 34,450.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     10.5 2,100.00$            
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       4.0 200.00$               

120.5 36,750.00$          
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Operations
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     177.5 57,687.50$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     246.0 67,650.00$          
Senior Manager 210.00$                     232.0 48,720.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     289.0 57,800.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     144.0 23,040.00$          
Field Supervisor 160.00$                     1419.0 227,040.00$        
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

2507.5 481,937.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Regulatory
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     170.0 55,250.00$          
Senior Director 300.00$                     70.0 21,000.00$          
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     164.0 34,440.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     165.0 33,000.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     244.0 30,500.00$          
Administrative Support 50.00$                       0.0 ‐$                      

813 174,190.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Utility Transformation
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     603.0 195,975.00$        
Senior Director 300.00$                     573.0 171,900.00$        
Director 275.00$                     1341.0 368,775.00$        
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     918.0 183,600.00$        
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     513.0 82,080.00$          
Field Supervisor 160.00$                     33.0 5,280.00$            
Analyst 125.00$                     63.5 7,937.50$            
Administrative Support 50.00$                       72.5 3,625.00$            

4117 1,019,172.50$    
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Labor Summaries Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Summary of Hours by Department and Employee Category
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Employee Category 13 2 15 14 1 8 10 7 4 6 5 12 9 11 Total
Vice President 154 0 73 0 201.5 176 50 104 228.5 185 106 177.5 170 603 2228.5
Senior Director 0 0 0 0 0 0 4 0 0 0 0 0 70 573 647
Director 0 140 135 0 0 596 457.5 56.5 0 153 0 246 0 1341 3125
Senior Manager 0 0 0 124 0 254.5 4.5 176 0 0 0 232 164 0 955
Field Crew Leader 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Trainer 0 0 0 0 0 0 120 0 0 0 0 0 0 0 120
Manager 292.5 0 2 97.5 0 346.5 119 304 333.5 427 10.5 289 165 918 3304.5
Field Technician 0 0 0 0 0 0 136 0 0 0 0 0 0 0 136
Senior Analyst 0 0 0 108.5 0 357 0 120 72.5 635 0 0 0 0 1293
Engineer 0 0 0 0 0 0 0 0 0 0 0 144 0 513 657
Field Supervisor 0 0 0 130 0 0 0 0 0 0 0 1419 0 33 1582
Analyst 0 140.5 0 517 0 0.5 0 350.5 271 0 0 0 244 63.5 1587
Administrative Support 0 0 0 0 128 0 0 100.5 397.5 0 4 0 0 72.5 702.5

446.5 280.5 210 977 329.5 1730.5 891 1211.5 1303 1400 120.5 2507.5 813 4117 16337.5
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1 General & Transition Management Capital Programs and Back End Transition Vice President 33
1 Communications Director 4
1 Corporate Services Vice President 60
1 Customer Service Analyst 16
1 Customer Service Field Supervisor 10
1 Customer Service Senior Analyst 10.5
1 Executive Administrative Support 128
1 Executive Vice President 11
1 Executive Vice President 184
1 Financial Management Manager 5
1 Financial Management Manager 2
1 Financial Management Vice President 1
1 HSE and Quality Director 2
1 HSE and Quality Director 34
1 HSE and Quality Field Tech 12
1 HSE and Quality Senior Director 4
1 Human Resources Manager 3.5
1 Human Resources Manager 10
1 Integration Management Office Administrative Support 126
1 Integration Management Office Administrative Support 164
1 Integration Management Office Administrative Support 62.5
1 Integration Management Office Administrative Support 22
1 Integration Management Office Analyst 26
1 Integration Management Office Analyst 103
1 Integration Management Office Analyst 112
1 Integration Management Office Manager 146.5
1 Integration Management Office Manager 159
1 Integration Management Office Senior Analyst 72.5
1 Integration Management Office Vice President 226
1 ITOT Director 28
1 ITOT Senior Analyst 1
1 ITOT Senior Analyst 6
1 ITOT Senior Analyst 4
1 ITOT Vice President 11
1 ITOT Vice President 161
1 Legal Manager 2.5
1 Legal Vice President 37
1 Legal Vice President 14
1 Operations Director 6.5
1 Operations Engineer 42
1 Operations Field Supervisor 4
1 Operations Field Supervisor 7
1 Operations Field Supervisor 5
1 Operations Field Supervisor 7
1 Operations Field Supervisor 4
1 Operations Field Supervisor 24.5
1 Operations Field Supervisor 2.5
1 Operations Field Supervisor 13.5
1 Operations Manager 10.5
1 Operations Manager 6
1 Operations Senior Manager 7.5
1 Operations Senior Manager 4
1 Operations Vice President 40.5
1 Regulatory Vice President 6
1 Regulatory Vice President 27.5
1 Utility Transformation Director 188
1 Utility Transformation Director 2.5
1 Utility Transformation Engineer 13.5
1 Utility Transformation Manager 142.5
1 Utility Transformation Manager 35.5
1 General & Transition Management Total 2614

1.01 Governmental Approvals Regulatory Vice President 4.5
1.01 Governmental Approvals Total 4.5
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Capital Programs and Back End Transition Manager 60
1.02 Capital Programs and Back End Transition Vice President 4
1.02 Customer Service Manager 7.5
1.02 Integration Management Office Manager 2
1.02 Utility Transformation Director 4
1.02 Utility Transformation Manager 1
1.02 Utility Transformation Manager 48
1.02 Utility Transformation Senior Director 35.5
1.02 Utility Transformation Senior Director 42
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Total 204
1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and Liability Waiver Approvals) Regulatory Analyst 3
1.03 Regulatory Analyst 22
1.03 Regulatory Senior Manager 123.5
1.03 Regulatory Vice President 18.5
1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and Liability Waiver Approvals) Total 167
2.01 Development and implementation of an operation take‐over plan for transmission and sub transmission assets outside and inside of legacy PREPA power plants and Operations Field Supervisor 26
2.01 Operations Field Supervisor 78.5
2.01 Operations Vice President 5
2.01 Utility Transformation Engineer 1
2.01 Utility Transformation Engineer 16
2.01 Development and implementation of an operation take‐over plan for transmission and sub transmission assets outside and inside of legacy PREPA power plants and substations. Total 126.5
2.02 Development and implementation of an operation take‐over plan for the electric distribution system Operations Vice President 4
2.02 Utility Transformation Engineer 16
2.02 Utility Transformation Engineer 39.5
2.02 Utility Transformation Engineer 1
2.02 Development and implementation of an operation take‐over plan for the electric distribution system Total 60.5

2.0301 Transition plan for respective control center(s) Utility Transformation Manager 144
2.0301 Utility Transformation Manager 70.5
2.0301 Utility Transformation Vice President 6
2.0301 Transition plan for respective control center(s) Total 220.5
2.0302 Transition Plan for O&M Activities Operations Director 51.5
2.0302 Operations Engineer 60
2.0302 Operations Field Supervisor 74
2.0302 Operations Field Supervisor 9
2.0302 Operations Field Supervisor 8.5
2.0302 Operations Field Supervisor 49
2.0302 Operations Field Supervisor 34
2.0302 Operations Field Supervisor 2.5
2.0302 Operations Manager 133.5
2.0302 Operations Manager 53
2.0302 Operations Vice President 72
2.0302 Transition Plan for O&M Activities Total 547
2.0303 Emergency Response / Disaster Recovery / Business Continuity Planning Integration Management Office Analyst 30
2.0303 Integration Management Office Manager 3.5
2.0303 Operations Senior Manager 33
2.0303 Emergency Response / Disaster Recovery / Business Continuity Planning Total 66.5
2.0304 Fleet Management Plan Operations Director 50
2.0304 Operations Field Supervisor 116
2.0304 Operations Field Supervisor 2
2.0304 Operations Vice President 3.5

Summary of Hours by HOC Item
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2.0304 Fleet Management Plan Total 171.5
2.0305 Asset Management Utility Transformation Director 2
2.0305 Utility Transformation Engineer 7.5
2.0305 Utility Transformation Engineer 12
2.0305 Utility Transformation Engineer 120.5
2.0305 Utility Transformation Engineer 2
2.0305 Utility Transformation Engineer 22.5
2.0305 Utility Transformation Engineer 2
2.0305 Utility Transformation Manager 10.5
2.0305 Utility Transformation Senior Director 6
2.0305 Utility Transformation Senior Director 0.5
2.0305 Utility Transformation Senior Director 22
2.0305 Utility Transformation Vice President 10
2.0305 Asset Management Total 217.5
2.0306 Ops Technical Training HSE and Quality Director 60
2.0306 HSE and Quality Director 11
2.0306 HSE and Quality Director 69
2.0306 HSE and Quality Manager 91
2.0306 HSE and Quality Trainer 120
2.0306 HSE and Quality Vice President 15
2.0306 Ops Technical Training Total 366
2.0307 Safety Management Plan HSE and Quality Director 139
2.0307 HSE and Quality Field Tech 124
2.0307 HSE and Quality Vice President 30
2.0307 Operations Field Supervisor 44
2.0307 Operations Vice President 8
2.0307 Safety Management Plan Total 345
2.0308 Engineering Plan Utility Transformation Administrative Support 21.5
2.0308 Utility Transformation Director 93
2.0308 Utility Transformation Director 108
2.0308 Utility Transformation Director 11.5
2.0308 Utility Transformation Director 2
2.0308 Utility Transformation Director 97
2.0308 Utility Transformation Director 141
2.0308 Utility Transformation Director 141.5
2.0308 Utility Transformation Engineer 7.5
2.0308 Utility Transformation Senior Director 18
2.0308 Utility Transformation Senior Director 20
2.0308 Utility Transformation Senior Director 14
2.0308 Utility Transformation Senior Director 73
2.0308 Utility Transformation Senior Director 12
2.0308 Utility Transformation Senior Director 94
2.0308 Utility Transformation Senior Director 28
2.0308 Utility Transformation Senior Director 12
2.0308 Utility Transformation Senior Director 6
2.0308 Utility Transformation Vice President 10
2.0308 Utility Transformation Vice President 9
2.0308 Engineering Plan Total 919
2.0309 Identification of real estate Financial Management Director 40.5
2.0309 Financial Management Manager 16
2.0309 Financial Management Vice President 1
2.0309 Identification of real estate Total 57.5
2.031 Materials Management and Warehouse Plan Operations Field Supervisor 60
2.031 Operations Field Supervisor 84.5
2.031 Materials Management and Warehouse Plan Total 144.5

2.0311 System Operations Plan Operations Director 36
2.0311 Operations Engineer 21
2.0311 Operations Field Supervisor 56
2.0311 Operations Field Supervisor 25.5
2.0311 Operations Field Supervisor 123.5
2.0311 Operations Field Supervisor 36
2.0311 Operations Field Supervisor 126
2.0311 Operations Field Supervisor 27
2.0311 Operations Senior Manager 45
2.0311 Operations Senior Manager 44
2.0311 System Operations Plan Total 540
2.0312 Vegetation Management Plan Operations Field Supervisor 6
2.0312 Operations Field Supervisor 109.5
2.0312 Vegetation Management Plan Total 115.5

2.05 Environmental Exposure Management Plan HSE and Quality Director 139.5
2.05 HSE and Quality Manager 28
2.05 HSE and Quality Senior Manager 4.5
2.05 HSE and Quality Vice President 5
2.05 Environmental Exposure Management Plan Total 177
3.02 Development of Improvement Initiatives Financial Management Director 1.5
3.02 Financial Management Manager 4
3.02 Financial Management Senior Analyst 6.5
3.02 Financial Management Senior Manager 16
3.02 Financial Management Vice President 23.5
3.02 HSE and Quality Director 3
3.02 Utility Transformation Vice President 70
3.02 Development of Improvement Initiatives Total 124.5
3.03 Consolidate Assessment and Initiative Plans from All Areas Utility Transformation Administrative Support 35.5
3.03 Utility Transformation Director 41
3.03 Utility Transformation Director 92.5
3.03 Utility Transformation Vice President 36
3.03 Consolidate Assessment and Initiative Plans from All Areas Total 205
3.04 Development of System Remediation Plan Customer Service Analyst 14
3.04 Customer Service Manager 30
3.04 Customer Service Senior Analyst 3
3.04 Customer Service Senior Manager 5
3.04 Operations Director 21.5
3.04 Operations Engineer 10
3.04 Operations Field Supervisor 10.5
3.04 Operations Field Supervisor 2
3.04 Operations Field Supervisor 3
3.04 Operations Field Supervisor 5.5
3.04 Operations Field Supervisor 5
3.04 Operations Manager 14
3.04 Operations Senior Manager 4
3.04 Operations Senior Manager 37
3.04 Operations Vice President 6
3.04 Utility Transformation Administrative Support 11
3.04 Utility Transformation Director 3
3.04 Utility Transformation Director 58
3.04 Utility Transformation Engineer 40.5
3.04 Utility Transformation Engineer 39.5
3.04 Utility Transformation Engineer 111.5
3.04 Utility Transformation Field Supervisor 33
3.04 Utility Transformation Manager 52.5
3.04 Utility Transformation Manager 1
3.04 Utility Transformation Manager 196
3.04 Utility Transformation Manager 68
3.04 Utility Transformation Manager 16.5
3.04 Utility Transformation Manager 28.5
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3.04 Utility Transformation Vice President 24
3.04 Utility Transformation Vice President 22
3.04 Development of System Remediation Plan Total 875.5
3.05 Approval of System Remediation Plan Regulatory Analyst 148.5
3.05 Regulatory Manager 97.5
3.05 Regulatory Vice President 14.5
3.05 Utility Transformation Director 104
3.05 Utility Transformation Vice President 124
3.05 Approval of System Remediation Plan Total 488.5
4.01 Evaluating customer service facilities and assets Customer Service Analyst 87
4.01 Customer Service Senior Analyst 3
4.01 Customer Service Senior Manager 2
4.01 Evaluating customer service facilities and assets Total 92
4.02 Evaluating and updating customer service policies and procedures Customer Service Analyst 26
4.02 Customer Service Analyst 44
4.02 Customer Service Analyst 15
4.02 Customer Service Manager 22.5
4.02 Customer Service Senior Analyst 43
4.02 Evaluating and updating customer service policies and procedures Total 150.5
4.03 Development of a meter reading plan Utility Transformation Director 5.5
4.03 Utility Transformation Director 35
4.03 Utility Transformation Engineer 30
4.03 Development of a meter reading plan Total 70.5
4.04 Development of a Customer Service Transition Plan Customer Service Analyst 48
4.04 Customer Service Analyst 25
4.04 Customer Service Analyst 68.5
4.04 Customer Service Analyst 112.5
4.04 Customer Service Analyst 40
4.04 Customer Service Manager 15
4.04 Customer Service Senior Analyst 38
4.04 Customer Service Senior Manager 103
4.04 Development of a Customer Service Transition Plan Total 450
4.05 Development and implementation of a service start and shut off plan Customer Service Analyst 15
4.05 Development and implementation of a service start and shut off plan Total 15
4.06 Development of a meter asset management plan Utility Transformation Analyst 19.5
4.06 Utility Transformation Director 9
4.06 Utility Transformation Vice President 4
4.06 Development of a meter asset management plan Total 32.5
4.07 Development and implementation of customer service technology Customer Service Senior Manager 14
4.07 Development and implementation of customer service technology Total 14
4.08 Development of Non‐Technical Energy Loss Reduction Plan Utility Transformation Director 2
4.08 Development of Non‐Technical Energy Loss Reduction Plan Total 2
4.09 Establish Integration Between Customer Services & T&D Ops Customer Service Field Supervisor 120
4.09 Customer Service Manager 22.5
4.09 Customer Service Senior Analyst 3.5
4.09 Establish Integration Between Customer Services & T&D Ops Total 146
5.02 Develop IT OT Systems Remediation Plan ITOT Manager 166
5.02 ITOT Manager 115
5.02 ITOT Senior Analyst 4.5
5.02 ITOT Senior Analyst 168
5.02 ITOT Senior Analyst 58.5
5.02 Develop IT OT Systems Remediation Plan Total 512
5.04 Development of Cyber Security and Business Continuity Plan ITOT Senior Analyst 93
5.04 Development of Cyber Security and Business Continuity Plan Total 93
5.07 Commencement Cutover Planning ITOT Director 15
5.07 ITOT Senior Analyst 27
5.07 Commencement Cutover Planning Total 42
6.01 Determine Approach to Budgeting & Reporting over FET & Provide Samples of Proposed Budget / Reporting Financial Management Manager 76.5
6.01 Determine Approach to Budgeting & Reporting over FET & Provide Samples of Proposed Budget / Reporting Total 76.5
6.02 Description of Approach to Complying with Initial Budget Delivery Obligations Under OMA Financial Management Manager 40.5
6.02 Description of Approach to Complying with Initial Budget Delivery Obligations Under OMA Total 40.5
6.04 Establishing a financial accounting system and account structure. Financial Management Director 181
6.04 Financial Management Director 156
6.04 Financial Management Vice President 2
6.04 Establishing a financial accounting system and account structure. Total 339
6.05 Initial Budget Complete (Final) Financial Management Director 0.5
6.05 Financial Management Manager 5.5
6.05 Financial Management Manager 3
6.05 Financial Management Manager 74.5
6.05 Financial Management Vice President 33.5
6.05 Integration Management Office Manager 6.5
6.05 ITOT Director 9
6.05 ITOT Vice President 12
6.05 Operations Director 6.5
6.05 Operations Engineer 10
6.05 Operations Field Supervisor 10
6.05 Operations Manager 10
6.05 Operations Senior Manager 6
6.05 Operations Vice President 23
6.05 Utility Transformation Manager 2
6.05 Utility Transformation Vice President 52
6.05 Initial Budget Complete (Final) Total 264
6.07 Evaluating and updating the payroll and labor cost reporting systems. Financial Management Director 10
6.07 Financial Management Vice President 5
6.07 Evaluating and updating the payroll and labor cost reporting systems. Total 15
6.08 Establishing a delegation of authority matrix and process. Financial Management Senior Analyst 4
6.08 Establishing a delegation of authority matrix and process. Total 4
6.09 Processes & Procedures and Overall Internal Controls Financial Management Manager 32
6.09 Financial Management Senior Manager 31
6.09 Financial Management Vice President 3.5
6.09 Processes & Procedures and Overall Internal Controls Total 66.5
7.02 Policies and Procedures Regulatory Vice President 1
7.02 Policies and Procedures Total 1
8.02 Complete LUMA IT onboarding  Capital Programs and Back End Transition Manager 39
8.02 Financial Management Manager 5
8.02 Financial Management Manager 10.5
8.02 Financial Management Senior Analyst 4.5
8.02 Financial Management Senior Manager 43
8.02 Financial Management Vice President 9
8.02 Human Resources Administrative Support 16
8.02 Human Resources Analyst 121.5
8.02 Human Resources Analyst 87.5
8.02 Human Resources Analyst 90
8.02 Human Resources Director 20
8.02 Human Resources Manager 96
8.02 Human Resources Manager 43
8.02 Human Resources Senior Analyst 30
8.02 Human Resources Vice President 9
8.02 Operations Director 32
8.02 Operations Director 32
8.02 Operations Engineer 1
8.02 Operations Field Supervisor 9
8.02 Operations Field Supervisor 9
8.02 Operations Field Supervisor 41
8.02 Operations Field Supervisor 32

Page 22 of 64



Labor Summaries Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (H
8.02 Operations Field Supervisor 33
8.02 Operations Field Supervisor 2
8.02 Operations Field Supervisor 38.5
8.02 Operations Field Supervisor 13
8.02 Operations Manager 62
8.02 Operations Senior Manager 49.5
8.02 Operations Senior Manager 2
8.02 Operations Vice President 15.5
8.02 Human Resources Administrative Support 5
8.02 Human Resources Vice President 33
8.02 Complete LUMA IT onboarding  Total 1033.5
8.03 Redesign New Org Human Resources Manager 20
8.03 Utility Transformation Analyst 44
8.03 Utility Transformation Director 124
8.03 Utility Transformation Engineer 3
8.03 Utility Transformation Manager 19.5
8.03 Utility Transformation Vice President 60
8.03 Utility Transformation Vice President 40
8.03 Utility Transformation Vice President 60
8.03 Redesign New Org Total 370.5
8.05 Standup Human Capital Management (HCM) System Human Resources Analyst 0.5
8.05 Human Resources Manager 1.5
8.05 Human Resources Manager 130
8.05 Human Resources Senior Analyst 90
8.05 Human Resources Senior Manager 136
8.05 Standup Human Capital Management (HCM) System Total 358
8.06 Communication Plan Communications Analyst 140.5
8.06 Communications Director 60
8.06 Communications Director 62
8.06 Corporate Services Director 37.5
8.06 Corporate Services Vice President 6
8.06 Communication Plan Total 306
8.07 Training (Workforce Development) Plan Operations Director 10
8.07 Training (Workforce Development) Plan Total 10
8.08 Total Rewards Retirement Program Human Resources Analyst 13.5
8.08 Human Resources Vice President 14
8.08 Human Resources Vice President 24
8.08 Total Rewards Retirement Program Total 51.5
8.09 Occupational Health and Wellness Plan Human Resources Vice President 24
8.09 Occupational Health and Wellness Plan Total 24
8.12 Develop a Community Investment Plan Communications Director 14
8.12 Corporate Services Director 97.5
8.12 Develop a Community Investment Plan Total 111.5
9.01 Establishment of GenCo Shared Services and Agreement ITOT Vice President 1
9.01 Legal Vice President 3.5
9.01 Operations Field Supervisor 3
9.01 Regulatory Senior Director 34
9.01 Regulatory Vice President 5
9.01 Establishment of GenCo Shared Services and Agreement Total 46.5
9.03 Non‐Federal Funding Procurement Manual Financial Management Director 32
9.03 Financial Management Senior Analyst 67.5
9.03 Financial Management Vice President 3.5
9.03 Non‐Federal Funding Procurement Manual Total 103
9.04 Physical Security Plan Utility Transformation Engineer 22.5
9.04 Utility Transformation Manager 66
9.04 Utility Transformation Manager 16
9.04 Physical Security Plan Total 104.5
9.07 System Operation Principles ‐ Regulatory Approvals Regulatory Senior Director 30
9.07 Regulatory Vice President 7
9.07 System Operation Principles ‐ Regulatory Approvals Total 37

10.01 Evaluate existing procurement and subcontracting policies, procedures and systems and revise as required. Financial Management Senior Analyst 5
10.01 Evaluate existing procurement and subcontracting policies, procedures and systems and revise as required. Total 5
10.02 Plans and Procedures for assuming responsibility for securing use of assets, facilities, IT / OT, etc. Financial Management Director 11
10.02 Financial Management Manager 12
10.02 Financial Management Senior Analyst 32
10.02 Plans and Procedures for assuming responsibility for securing use of assets, facilities, IT / OT, etc. Total 55
10.03 Assuming Existing Subcontracts (ID System Contracts) Financial Management Senior Analyst 7.5
10.03 Financial Management Vice President 3.5
10.03 Assuming Existing Subcontracts (ID System Contracts) Total 11
12.02 Required Insurance (Delivery of insurance certificates) Financial Management Manager 11
12.02 Financial Management Manager 0.5
12.02 Financial Management Vice President 3.5
12.02 Required Insurance (Delivery of insurance certificates) Total 15
12.03 Baseline performance levels Regulatory Vice President 7.5
12.03 Utility Transformation Administrative Support 4.5
12.03 Utility Transformation Director 52.5
12.03 Utility Transformation Engineer 5
12.03 Utility Transformation Senior Director 190
12.03 Utility Transformation Vice President 20
12.03 Utility Transformation Vice President 54
12.03 Baseline performance levels Total 333.5
12.04 Back End Transition Plan Capital Programs and Back End Transition Vice President 30
12.04 Back End Transition Plan Total 30
12.1 Performance Metrics ‐ Regulatory Approval Legal Vice President 51.5
12.1 Performance Metrics ‐ Regulatory Approval Total 51.5

Non HOC 01 ManagementCo IT Systems ITOT Senior Analyst 6
Non HOC 01 ManagementCo IT Systems Total 6
Non HOC 02 ServeCo IT Systems ITOT Director 101
Non HOC 02 ITOT Manager 146
Non HOC 02 ITOT Senior Analyst 84.5
Non HOC 02 ITOT Senior Analyst 141.5
Non HOC 02 ITOT Senior Analyst 12.5
Non HOC 02 ServeCo IT Systems Total 485.5
Non HOC 03 Open Claims Review Financial Management Manager 5.5
Non HOC 03 Open Claims Review Total 5.5
Non HOC 04 Stand Up Capital Program Organization Capital Programs and Back End Transition Manager 67.5
Non HOC 04 Capital Programs and Back End Transition Manager 111
Non HOC 04 Capital Programs and Back End Transition Vice President 87
Non HOC 04 Integration Management Office Vice President 2.5
Non HOC 04 Stand Up Capital Program Organization Total 268
Non HOC 06 Regulatory Support of Handover Checklist Items Regulatory Analyst 26
Non HOC 06 Regulatory Analyst 35.5
Non HOC 06 Regulatory Senior Manager 40.5
Non HOC 06 Regulatory Vice President 6.5
Non HOC 06 Regulatory Support of Handover Checklist Items Total 108.5
Non HOC 07 Legal Requirements Corporate Services Vice President 7
Non HOC 07 Legal Administrative Support 4
Non HOC 07 Legal Manager 5
Non HOC 07 Legal Requirements Total 16
Non HOC 13 Assess Regulatory Mandates over IRP Regulatory Senior Director 6
Non HOC 13 Regulatory Vice President 8
Non HOC 13 Assess Regulatory Mandates over IRP Total 14

7.05 Project Worksheet Assessment Regulatory Vice President 19
7.05 Project Worksheet Assessment Total 19
9.02 Emergency Response Plan (4.2.g) Regulatory Vice President 2
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9.02 Emergency Response Plan (4.2.g) Total 2

Non HOC 15 LUMA MC Ongoing Back Office Support Financial Management Analyst 0.5
Non HOC 15 Financial Management Director 158.5
Non HOC 15 Financial Management Manager 3
Non HOC 15 Financial Management Senior Analyst 169
Non HOC 15 Financial Management Senior Analyst 61
Non HOC 15 Financial Management Senior Manager 1
Non HOC 15 Financial Management Vice President 87
Non HOC 15 LUMA MC Ongoing Back Office Support Total 480

6.03 Formalizing changes to control processes Financial Management Director 5
6.03 Financial Management Manager 40
6.03 Financial Management Senior Manager 60.5
6.03 Financial Management Senior Manager 83
6.03 Formalizing changes to control processes Total 188.5

Non HOC 12 Standup GenCo Organization Regulatory Vice President 1
Non HOC 12 Standup GenCo Organization Total 1

9.05 Data Security Plan Approval ITOT Senior Analyst 17.5
9.05 Data Security Plan Approval Total 17.5
5.01 Development of an IT / OT communication plan and acceptance criteria ITOT Senior Analyst 11
5.01 Development of an IT / OT communication plan and acceptance criteria Total 11

Non HOC 10 Delineate Interconnection Points Utility Transformation Director 24
Non HOC 10 Delineate Interconnection Points Total 24
Total 15887
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1 General & TransitionExecutive Vice President 6.5
1 Integration Management Office Administrative Support 23
1 Manager 16
1 Operations Field Supervisor 2.5
1 Regulatory Vice President 1
1 General & Transitio 49
1.02 Plan to Address Gap Customer Service Senior Analyst 7.5
1.02 Plan to Address Gap 7.5
1.03 Initial Budgets ‐ PRE Regulatory Analyst 9
1.03 Vice President 8.5
1.03 Initial Budgets ‐ PRE 17.5
2.0312 Vegetation ManagemOperations Field Supervisor 35
2.0312 Vegetation Manage 35
3.04 Development of SystUtility Transformation Vice President 2
3.04 Development of Sys 2
3.05 Approval of System  Regulatory Manager 67.5
3.05 Vice President 7.5
3.05 Approval of System  75
4.04 Development of a CuCustomer Service Analyst 6
4.04 Development of a C 6
6.09 Processes & Proced Financial Management Senior Manager 20
6.09 Processes & Proced 20
8.02 Complete LUMA IT oCapital Programs and Back End Transition Manager 8
8.02 Human Resources Administrative Support 70.5
8.02 9
8.02 Analyst 37.5
8.02 Director 36.5
8.02 Complete LUMA IT o 161.5
8.05 Standup Human CapHuman Resources Senior Manager 40
8.05 Standup Human Cap 40
9.01 Establishment of Ge Regulatory Vice President 1.5
9.01 Establishment of Ge 1.5
9.07 System Operation PrRegulatory Vice President 3
9.07 System Operation P 3
12.03 Baseline performancRegulatory Vice President 5
12.03 Baseline performan 5
Non HOC 04 Stand Up Capital ProCapital Programs and Back End Transition Manager 7
Non HOC 04 Stand Up Capital Pro 7
Non HOC 06 Regulatory Support oRegulatory Vice President 3
Non HOC 06 Regulatory Support  3
Non HOC 07 Legal Requirements Corporate Services Manager 2
Non HOC 07 Legal Manager 3
Non HOC 07 Legal Requirements 5
Non HOC 13 Assess Regulatory MRegulatory Vice President 0.5
Non HOC 13 Assess Regulatory M 0.5
7.05 Project Worksheet ARegulatory Vice President 8.5
7.05 Project Worksheet A 8.5
9.02 Emergency Respons Regulatory Vice President 3.5
9.02 Emergency Respons 3.5
Total 450.5

Note: Hours in the table above were missed on the October invoice # FETS‐1020‐01

Summary of Hours by HOC Item (previous months)
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Additional C&E Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Vendor Count of Invoice # Sum of Total (USD)
Aerotek Professional Services 27 185,068.28$                      
Alumbra LLC 16 1,134,906.36$                   
Alvarez & Marsal Corporate Performance Improvement, LLC 4 197,665.21$                      
American Relocation Connections, LLC 11 188,115.11$                      
AT&T Mobility Puerto Rico 1 724.52$                              
ATCO Power (2010) Ltd. 4 724,015.70$                      
BridgeSource Utilities Solutions, LLC 1 87,977.22$                        
Covington & Burling LLP 2 21,129.00$                        
DLA Piper LLP (US) 2 154,216.58$                      
Innovative Emergency Management, Inc. (IEM) 3 105,642.66$                      
International Business Machines Corporation (IBM) 3 985,870.80$                      
Iris Vargas 5 21,030.00$                        
NexTec Operating Corp 4 2,375.24$                           
Nory Sanchez‐Alvarez 3 5,976.34$                           
Oracle America, Inc. 2 2,940.00$                           
People 2.0 North America 11 75,325.08$                        
Quanta Workforce Solutions, LLC 1 128,223.38$                      
Smartbridge 3 48,532.50$                        
Translations & More 1 2,418.00$                           
Quanta Services Puerto Rico, LLC 1 3,340.15$                           
CDW 1 1,776.89$                           
MBarrett Consulting LLC 1 4,700.00$                           
BMA Group 2 15,808.00$                        
CSS International, Inc 4 87,104.79$                        
Triple‐S, Salud 1 3,211.49$                           
Global Project Solutions, LLC 3 37,130.71$                        
Resources Global Professionals (RGP) 4 38,955.48$                        
Greg Sarich 1 1,423.12$                           
EAN Services, LLC (Enterprise) 4 59,513.31$                        
Cigna 1 972.84$                              
Office Depot 9 6,849.73$                           
Lockton 1 5,047.50$                           
OGMA Language Studio 2 2,840.00$                           
Trans4mative 9 116,965.00$                      
Troutman Pepper Hamilton Sanders LLP 1 15,078.50$                        
Lydia Martinez 1 1,003.46$                           
ARC Relocation Management PR, LLC 1 4,651.59$                           
ERM‐PR, Inc. 1 27,755.00$                        
Esther Gonzalez 1 1,495.33$                           
Carimus Consulting 3 92,542.50$                        
J.D. Power 2 45,049.00$                        
Total 4,645,366.37$                   

Page 26 of 64



Expenses by Type Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

List of All Third Party Invoices by Type In This Invoice

Expense item ‐ Name HOC Item Annex II Definition Expense report ‐ Vendor Expense report ‐ Invoice # Sum of Total (USD)
Affiliated Labor 12.02 Required Insurance (Delivery of insurance certificates) ATCO Power (2010) Ltd. 082020‐2LB 266,776.40$                  
Affiliated Labor Total 266,776.40$                  
Equipment 8.02 Complete LUMA IT onboarding  Quanta Workforce Solutions, L QWS‐112020‐2B 55,435.13$                    
Equipment Total 55,435.13$                    
Legal 1 General & Transition Management Covington & Burling LLP 60917861 3,777.00$                       
Legal 1 General & Transition Management Covington & Burling LLP 60917838 17,352.00$                    
Legal 1 General & Transition Management DLA Piper LLP (US) 4028911 132,177.93$                  
Legal 12.1 Performance Metrics ‐ Regulatory Approval Troutman Pepper Hamilton San 30064778 15,078.50$                    
Legal Total 168,385.43$                  
License and Fees 1 General & Transition Management DLA Piper LLP (US) 4028911 709.85$                          
License and Fees 1 General & Transition Management Quanta Workforce Solutions, L QWS‐112020‐2B 7,648.95$                       
License and Fees Non HOC 01 ManagementCo IT Systems CDW LRLM509 1,641.47$                       
License and Fees Non HOC 02 ServeCo IT Systems Oracle America, Inc. 985236 1,470.00$                       
License and Fees Non HOC 02 ServeCo IT Systems Oracle America, Inc. 996093 1,470.00$                       
License and Fees Total 12,940.27$                    
Miscellaneous 1 General & Transition Management Aerotek Professional Services OP09721242A 11.36$                            
Miscellaneous 1 General & Transition Management Aerotek Professional Services OP09735490 11.03$                            
Miscellaneous 1 General & Transition Management Aerotek Professional Services OP09750078 9.34$                              
Miscellaneous 1 General & Transition Management Aerotek Professional Services OP09779860A 9.57$                              
Miscellaneous 1 General & Transition Management Aerotek Professional Services OP09764696A 10.28$                            
Miscellaneous 1 General & Transition Management Aerotek Professional Services OP09810543 12.65$                            
Miscellaneous 1 General & Transition Management Aerotek Professional Services OP09795116 11.07$                            
Miscellaneous 1 General & Transition Management Alvarez & Marsal Corporate Pe 826788‐05A 662.40$                          
Miscellaneous 1 General & Transition Management American Relocation Connectio 28897 38.50$                            
Miscellaneous 1 General & Transition Management American Relocation Connectio 29105 2,042.12$                       
Miscellaneous 1 General & Transition Management American Relocation Connectio 28530 1,409.04$                       
Miscellaneous 1 General & Transition Management American Relocation Connectio 30029 25.00$                            
Miscellaneous 1 General & Transition Management ARC Relocation Management P 28899 242.48$                          
Miscellaneous 1 General & Transition Management DLA Piper LLP (US) 4028911 14.80$                            
Miscellaneous 1 General & Transition Management Quanta Workforce Solutions, L QWS‐112020‐2B 0.18‐$                              
Miscellaneous 1 General & Transition Management Global Project Solutions, LLC 20‐1011 729.31$                          
Miscellaneous 1 General & Transition Management Office Depot 133200684 36.80$                            
Miscellaneous 1 General & Transition Management Office Depot 1.31071E+11 16.10$                            
Miscellaneous 1 General & Transition Management Office Depot 51480604001 175.94$                          
Miscellaneous 1 General & Transition Management Office Depot 1.28524E+11 19.55$                            
Miscellaneous 1 General & Transition Management Office Depot 12641207001 195.49$                          
Miscellaneous 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 61 149.60$                          
Miscellaneous 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 62 0.05$                              
Miscellaneous 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 64 0.29‐$                              
Miscellaneous 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 65 755.43$                          
Miscellaneous 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 63 489.57$                          
Miscellaneous 2.0304 Fleet Management Plan Alumbra LLC 61 149.60$                          
Miscellaneous 2.031 Materials Management and Warehouse Plan Alumbra LLC 61 149.60$                          
Miscellaneous 2.0312 Vegetation Management Plan Alumbra LLC 61 149.60$                          
Miscellaneous 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17894 1,067.50$                       
Miscellaneous 4.02 Evaluating and updating customer service policies and procedu Alumbra LLC 65 755.15$                          
Miscellaneous 4.02 Evaluating and updating customer service policies and procedu Alumbra LLC 63 489.40$                          
Miscellaneous 4.04 Development of a Customer Service Transition Plan Alumbra LLC 65 1,510.30$                       
Miscellaneous 4.04 Development of a Customer Service Transition Plan Alumbra LLC 63 978.80$                          
Miscellaneous 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions 1004 2,614.02$                       
Miscellaneous 4.05 Development and implementation of a service start and shut ofAlumbra LLC 63 489.40$                          
Miscellaneous 5.02 Develop IT OT Systems Remediation Plan International Business MachineCM1CQTM 4,878.00$                       
Miscellaneous 5.02 Develop IT OT Systems Remediation Plan International Business MachineC20CX4V 10,709.50$                    
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Expenses by Type Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Expense item ‐ Name HOC Item Annex II Definition Expense report ‐ Vendor Expense report ‐ Invoice # Sum of Total (USD)
Miscellaneous 5.02 Develop IT OT Systems Remediation Plan International Business MachineC20CWF8 4,285.80$                       
Miscellaneous 6.01 Determine Approach to Budgeting & Reporting over FET & ProvAlvarez & Marsal Corporate Pe 826788‐04B 1,690.50$                       
Miscellaneous 6.01 Determine Approach to Budgeting & Reporting over FET & ProvAlvarez & Marsal Corporate Pe 826788‐05C 2,691.00$                       
Miscellaneous 6.01 Determine Approach to Budgeting & Reporting over FET & ProvAlvarez & Marsal Corporate Pe 826788‐05B 227.70$                          
Miscellaneous 7.08 Drafting, Revising and Finalizing Federal Funding Procurement MInnovative Emergency Manage20342‐WO3‐003 236.16$                          
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09721242E 100.96$                          
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09750075A 112.44$                          
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09721242C 18.40$                            
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09735490 11.02$                            
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09750078 8.91$                              
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09779861 3.63$                              
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09779860B 168.26$                          
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09779858 92.11$                            
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09764696E 190.75$                          
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09779860A 9.58$                              
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09764696A 10.27$                            
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09721242D 29.39$                            
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09795119 16.99$                            
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09795118 111.60$                          
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810543 12.64$                            
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09795116 11.07$                            
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810544 187.41$                          
Miscellaneous 8.02 Complete LUMA IT onboarding  Translations & More 190405 93.00$                            
Miscellaneous 8.05 Standup Human Capital Management (HCM) System American Relocation Connectio 28897 38.50$                            
Miscellaneous 8.06 Communication Plan Aerotek Professional Services OP09721242B 19.34$                            
Miscellaneous 8.06 Communication Plan Aerotek Professional Services OP09779862 19.34$                            
Miscellaneous 8.06 Communication Plan Aerotek Professional Services OP09764696B 19.34$                            
Miscellaneous 8.1 Compliance Plan BMA Group 20‐4339 304.00$                          
Miscellaneous 8.1 Compliance Plan BMA Group 20‐4554 304.00$                          
Miscellaneous 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 58 0.52‐$                              
Miscellaneous 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 59 2,884.32$                       
Miscellaneous 9.02 Emergency Response Plan (4.2.g) Innovative Emergency Manage20342‐WO2‐004 53.68$                            
Miscellaneous 9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 55 708.74$                          
Miscellaneous Non HOC 01 ManagementCo IT Systems CDW LRLM509 135.42$                          
Miscellaneous 7.05 Project Worksheet Assessment Innovative Emergency Manage20342‐WO1‐005 413.68$                          
Miscellaneous 2.0302 Transition Plan for O&M Activities American Relocation Connectio 28897 38.50$                            
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 159428 40.23$                            
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 159581 8.05$                              
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 159692 84.46$                            
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support Office Depot 1.37748E+11 6.53$                              
Miscellaneous Non HOC 02 ServeCo IT Systems American Relocation Connectio 28897 38.50$                            
Miscellaneous Non HOC 02 ServeCo IT Systems International Business MachineC20CX4V 17,913.04$                    
Miscellaneous Non HOC 02 ServeCo IT Systems CSS International, Inc 19263 768.00$                          
Miscellaneous Non HOC 02 ServeCo IT Systems CSS International, Inc 19265 704.00$                          
Miscellaneous Non HOC 02 ServeCo IT Systems Office Depot 1.2804E+11 134.75$                          
Miscellaneous Non HOC 02 ServeCo IT Systems Office Depot 1.28034E+11 113.85$                          
Miscellaneous Non HOC 14 Negotiate PPOA Alumbra LLC 54 0.84‐$                              
Miscellaneous Non HOC 14 Negotiate PPOA Alumbra LLC 55 708.86$                          
Miscellaneous Non HOC 11 Development of System Operations Principles Alumbra LLC 55 708.73$                          
Miscellaneous Non HOC 11 Development of System Operations Principles Alumbra LLC 57 2,813.50$                       
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09721242A 11.35$                            
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09735490 11.03$                            
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09750078 8.49$                              
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OC14039520 44.80$                            
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OC14018386 44.80$                            
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09779860A 9.57$                              
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Expense item ‐ Name HOC Item Annex II Definition Expense report ‐ Vendor Expense report ‐ Invoice # Sum of Total (USD)
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09764696A 10.28$                            
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OC14060184 44.80$                            
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09810543 12.64$                            
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09795116 11.07$                            
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09721242A 11.35$                            
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09735490 11.02$                            
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09750078 15.71$                            
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09779860A 9.57$                              
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09764696A 10.28$                            
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09810543 12.64$                            
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09795116 11.07$                            
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Alumbra LLC 68 0.43$                              
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Alumbra LLC 67 1,918.00$                       
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items American Relocation Connectio 28897 38.50$                            
Miscellaneous Total 72,564.87$                    
Phone 1 General & Transition Management ATCO Power (2010) Ltd. 102020‐3LB 1,180.73$                       
Phone 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB 4,766.39$                       
Phone 1 General & Transition Management Quanta Workforce Solutions, L QWS‐112020‐2B 5,819.46$                       
Phone 4.04 Development of a Customer Service Transition Plan AT&T Mobility Puerto Rico 12559108 724.52$                          
Phone Total 12,491.10$                    
Rental Equipment 1 General & Transition Management Quanta Workforce Solutions, L QWS‐112020‐2B 894.94$                          
Rental Equipment Total 894.94$                          
Seminars & Training 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB 11,914.37$                    
Seminars & Training Total 11,914.37$                    
Supplies 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB 391.96$                          
Supplies 1 General & Transition Management Quanta Workforce Solutions, L QWS‐112020‐2B 4,165.63$                       
Supplies 1 General & Transition Management Quanta Services Puerto Rico, LLQWS‐112020‐3B 1,039.69$                       
Supplies 1 General & Transition Management Office Depot 1.31071E+11 139.99$                          
Supplies 1 General & Transition Management Office Depot 51480604001 1,529.91$                       
Supplies 1 General & Transition Management Office Depot 1.28524E+11 169.99$                          
Supplies 1 General & Transition Management Office Depot 1.36008E+11 22.45$                            
Supplies 1 General & Transition Management Esther Gonzalez 44139 38.97$                            
Supplies 8.02 Complete LUMA IT onboarding  Iris Vargas LE 2020‐11 836.25$                          
Supplies Non HOC 15 LUMA MC Ongoing Back Office Support Office Depot 1.37748E+11 56.80$                            
Supplies Non HOC 02 ServeCo IT Systems Office Depot 1.2804E+11 1,171.78$                       
Supplies Non HOC 02 ServeCo IT Systems Office Depot 1.28034E+11 989.97$                          
Supplies Non HOC 14 Negotiate PPOA Alumbra LLC 55 1,095.00$                       
Supplies Total 11,648.39$                    
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09721242A 918.75$                          
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09735490 918.75$                          
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09750078 918.75$                          
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09779860A 873.00$                          
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09764696A 918.75$                          
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09810543 918.75$                          
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09795116 918.75$                          
Third Party Labor 1 General & Transition Management Alumbra LLC 67 510.00$                          
Third Party Labor 1 General & Transition Management Alvarez & Marsal Corporate Pe 826788‐05A 22,080.00$                    
Third Party Labor 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB 2,676.80$                       
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4028911 4,560.00$                       
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4028913 16,754.00$                    
Third Party Labor 1 General & Transition Management Quanta Workforce Solutions, L QWS‐112020‐2B 11,748.75$                    
Third Party Labor 1 General & Transition Management Global Project Solutions, LLC 20‐1010 5,500.00$                       
Third Party Labor 1 General & Transition Management Global Project Solutions, LLC 20‐1012 3,025.00$                       
Third Party Labor 1 General & Transition Management Global Project Solutions, LLC 20‐1011 20,650.00$                    
Third Party Labor 1 General & Transition Management Resources Global ProfessionalsRGP1049665 10,767.00$                    
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 60 2,380.00$                       
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Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 61 1,530.00$                       
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 62 13,068.65$                    
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 64 9,285.00$                       
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 65 29,763.28$                    
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 63 5,287.57$                       
Third Party Labor 2.0304 Fleet Management Plan Alumbra LLC 60 9,860.00$                       
Third Party Labor 2.0304 Fleet Management Plan Alumbra LLC 61 10,710.00$                    
Third Party Labor 2.031 Materials Management and Warehouse Plan Alumbra LLC 60 3,230.00$                       
Third Party Labor 2.031 Materials Management and Warehouse Plan Alumbra LLC 61 2,210.00$                       
Third Party Labor 2.0312 Vegetation Management Plan Alumbra LLC 60 510.00$                          
Third Party Labor 2.0312 Vegetation Management Plan Alumbra LLC 61 510.00$                          
Third Party Labor 2.0312 Vegetation Management Plan Alumbra LLC 66 115,869.65$                  
Third Party Labor 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17894 26,687.50$                    
Third Party Labor 4.02 Evaluating and updating customer service policies and procedu Alumbra LLC 62 40,962.78$                    
Third Party Labor 4.02 Evaluating and updating customer service policies and procedu Alumbra LLC 64 46,407.93$                    
Third Party Labor 4.02 Evaluating and updating customer service policies and procedu Alumbra LLC 65 13,065.00$                    
Third Party Labor 4.02 Evaluating and updating customer service policies and procedu Alumbra LLC 63 36,662.21$                    
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 62 26,662.41$                    
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 64 71,922.36$                    
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 65 32,686.44$                    
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 63 18,475.05$                    
Third Party Labor 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions 1004 70,800.00$                    
Third Party Labor 4.05 Development and implementation of a service start and shut ofAlumbra LLC 62 8,274.86$                       
Third Party Labor 4.05 Development and implementation of a service start and shut ofAlumbra LLC 63 750.00$                          
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan ATCO Power (2010) Ltd. 112020‐2LB 117,727.97$                  
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan International Business MachineCM1CQTM 121,950.00$                  
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan International Business MachineC20CX4V 331,335.00$                  
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan International Business MachineC20CWF8 107,145.00$                  
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan Smartbridge INV_9434 11,520.00$                    
Third Party Labor 6.01 Determine Approach to Budgeting & Reporting over FET & ProvAlvarez & Marsal Corporate Pe 826788‐04B 56,350.00$                    
Third Party Labor 6.01 Determine Approach to Budgeting & Reporting over FET & ProvAlvarez & Marsal Corporate Pe 826788‐05C 112,125.00$                  
Third Party Labor 6.01 Determine Approach to Budgeting & Reporting over FET & ProvAlvarez & Marsal Corporate Pe 826788‐05B 9,487.50$                       
Third Party Labor 6.05 Initial Budget Complete (Final) MBarrett Consulting LLC 1145 4,700.00$                       
Third Party Labor 6.07 Evaluating and updating the payroll and labor cost reporting sy People 2.0 North America RL509368048 8,848.00$                       
Third Party Labor 6.07 Evaluating and updating the payroll and labor cost reporting sy People 2.0 North America RL509368046 9,576.00$                       
Third Party Labor 6.07 Evaluating and updating the payroll and labor cost reporting sy People 2.0 North America RL509371478 6,930.00$                       
Third Party Labor 6.07 Evaluating and updating the payroll and labor cost reporting sy Trans4mative 1499 11,550.00$                    
Third Party Labor 6.07 Evaluating and updating the payroll and labor cost reporting sy Trans4mative 1505 14,000.00$                    
Third Party Labor 6.07 Evaluating and updating the payroll and labor cost reporting sy Trans4mative 1515 11,900.00$                    
Third Party Labor 6.09 Processes & Procedures and Overall Internal Controls Resources Global ProfessionalsRGP1048672 10,323.00$                    
Third Party Labor 6.09 Processes & Procedures and Overall Internal Controls Resources Global ProfessionalsRGP1050404 11,322.00$                    
Third Party Labor 7.08 Drafting, Revising and Finalizing Federal Funding Procurement MInnovative Emergency Manage20342‐WO3‐003 7,776.00$                       
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09721242E 10,096.60$                    
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09750075A 11,083.00$                    
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09721242C 1,840.32$                       
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09735490 1,083.35$                       
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09750078 917.60$                          
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09779861 362.08$                          
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09779860B 16,829.28$                    
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09779858 9,212.21$                       
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09764696E 19,074.30$                    
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09764696D 10,656.35$                    
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09764696C 1,648.16$                       
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09779860A 862.40$                          
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09764696A 784.00$                          
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09721242D 2,938.80$                       
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Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09795119 1,698.80$                       
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09795118 11,160.00$                    
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09795117 19,323.23$                    
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810543 1,803.20$                       
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09795116 1,332.80$                       
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810544 18,740.43$                    
Third Party Labor 8.02 Complete LUMA IT onboarding  Iris Vargas LE 2020‐07 7,040.00$                       
Third Party Labor 8.02 Complete LUMA IT onboarding  Iris Vargas LE 2020‐08 7,000.00$                       
Third Party Labor 8.02 Complete LUMA IT onboarding  Iris Vargas LE 2020‐09 4,760.00$                       
Third Party Labor 8.02 Complete LUMA IT onboarding  Translations & More 190405 2,325.00$                       
Third Party Labor 8.05 Standup Human Capital Management (HCM) System Trans4mative 1498 12,210.00$                    
Third Party Labor 8.05 Standup Human Capital Management (HCM) System Trans4mative 1506 16,280.00$                    
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09721242B 1,934.40$                       
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09779862 1,934.40$                       
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09764696B 1,934.40$                       
Third Party Labor 8.1 Compliance Plan BMA Group 20‐4339 7,600.00$                       
Third Party Labor 8.1 Compliance Plan BMA Group 20‐4554 7,600.00$                       
Third Party Labor 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 58 52,700.52$                    
Third Party Labor 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 59 72,099.68$                    
Third Party Labor 9.02 Emergency Response Plan (4.2.g) Innovative Emergency Manage20342‐WO2‐004 11,003.00$                    
Third Party Labor 9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 54 49,953.26$                    
Third Party Labor 9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 55 24,279.87$                    
Third Party Labor 12.02 Required Insurance (Delivery of insurance certificates) Lockton 18164006 5,047.50$                       
Third Party Labor 1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and LiabAlumbra LLC 68 34,425.01$                    
Third Party Labor 1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and LiabAlumbra LLC 67 13,950.00$                    
Third Party Labor 7.05 Project Worksheet Assessment Innovative Emergency Manage20342‐WO1‐005 73,600.50$                    
Third Party Labor 2.0302 Transition Plan for O&M Activities Aerotek Professional Services OP09750075A 156.80$                          
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 158918 633.75$                          
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 159428 487.50$                          
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 159581 97.50$                            
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 159692 1,023.75$                       
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509365414 5,089.00$                       
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509365416 7,377.60$                       
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509365417 9,520.00$                       
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509368047 8,628.40$                       
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509368045 4,865.28$                       
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509371480 4,788.00$                       
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509371479 6,020.80$                       
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509371477 3,682.00$                       
Third Party Labor Non HOC 02 ServeCo IT Systems International Business MachineC20CX4V 384,228.50$                  
Third Party Labor Non HOC 02 ServeCo IT Systems Smartbridge INV_9387 18,675.00$                    
Third Party Labor Non HOC 02 ServeCo IT Systems Smartbridge INV_9436 18,337.50$                    
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 19263 19,200.00$                    
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 19266 23,460.00$                    
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 19262 18,400.00$                    
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 19265 17,600.00$                    
Third Party Labor Non HOC 02 ServeCo IT Systems Trans4mative 1497 13,530.00$                    
Third Party Labor Non HOC 02 ServeCo IT Systems Trans4mative 1504 14,145.00$                    
Third Party Labor Non HOC 02 ServeCo IT Systems Trans4mative 1514 7,770.00$                       
Third Party Labor Non HOC 02 ServeCo IT Systems Trans4mative 1512 15,580.00$                    
Third Party Labor Non HOC 14 Negotiate PPOA Alumbra LLC 54 31,170.08$                    
Third Party Labor Non HOC 14 Negotiate PPOA Alumbra LLC 55 28,125.00$                    
Third Party Labor Non HOC 11 Development of System Operations Principles Alumbra LLC 55 750.00$                          
Third Party Labor Non HOC 11 Development of System Operations Principles Alumbra LLC 56 34,910.00$                    
Third Party Labor Non HOC 11 Development of System Operations Principles Alumbra LLC 57 68,437.39$                    
Third Party Labor Non HOC 11 Development of System Operations Principles Alumbra LLC 68 10,800.00$                    
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Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09721242A 918.75$                          
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09735490 840.00$                          
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09750078 840.00$                          
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OC14039520 4,480.00$                       
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OC14018386 4,480.00$                       
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09779860A 840.00$                          
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09764696A 840.00$                          
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OC14060184 4,480.00$                       
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09810543 840.00$                          
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09795116 672.00$                          
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09721242A 1,568.00$                       
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09735490 1,568.00$                       
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09750078 1,568.00$                       
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09779860A 1,254.40$                       
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09764696A 1,568.00$                       
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09810543 1,495.20$                       
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09795116 1,504.30$                       
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Alumbra LLC 68 40,224.56$                    
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Alumbra LLC 67 33,490.00$                    
Third Party Labor 7.02 Policies and Procedures Alumbra LLC 54 8,370.00$                       
Third Party Labor Total 3,105,247.72$               
Third Party Services 1 General & Transition Management American Relocation Connectio 29537 3,706.80$                       
Third Party Services 1 General & Transition Management American Relocation Connectio 28835 12,420.27$                    
Third Party Services 1 General & Transition Management American Relocation Connectio 28827 11,061.38$                    
Third Party Services 1 General & Transition Management American Relocation Connectio 28898 4,746.07$                       
Third Party Services 1 General & Transition Management American Relocation Connectio 28897 770.00$                          
Third Party Services 1 General & Transition Management American Relocation Connectio 29105 13,529.60$                    
Third Party Services 1 General & Transition Management American Relocation Connectio 28530 13,318.20$                    
Third Party Services 1 General & Transition Management American Relocation Connectio 29536 16,000.00$                    
Third Party Services 1 General & Transition Management American Relocation Connectio 30029 25,000.00$                    
Third Party Services 1 General & Transition Management American Relocation Connectio 30027 25,000.00$                    
Third Party Services 1 General & Transition Management ARC Relocation Management P 28899 4,409.11$                       
Third Party Services 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB 18,467.04$                    
Third Party Services 1 General & Transition Management Greg Sarich 11/18/2020 185.95$                          
Third Party Services 4.04 Development of a Customer Service Transition Plan OGMA Language Studio 8Q‐110220‐1 1,420.00$                       
Third Party Services 8.05 Standup Human Capital Management (HCM) System American Relocation Connectio 28897 770.00$                          
Third Party Services 2.0302 Transition Plan for O&M Activities American Relocation Connectio 28897 770.00$                          
Third Party Services Non HOC 02 ServeCo IT Systems American Relocation Connectio 28897 770.00$                          
Third Party Services Non HOC 06 Regulatory Support of Handover Checklist Items American Relocation Connectio 28897 770.00$                          
Third Party Services 1 General & Transition Management Alumbra LLC 53 41,820.00$                    
Third Party Services 1 General & Transition Management Nory Sanchez‐Alvarez LUMA 2020‐0029 163.38$                          
Third Party Services 1 General & Transition Management Quanta Workforce Solutions, L QWS‐112020‐2B 1,552.00$                       
Third Party Services 1 General & Transition Management Office Depot 133200684 320.00$                          
Third Party Services 2.05 Environmental Exposure Management Plan Nory Sanchez‐Alvarez LUMA 2020‐0032 48.32$                            
Third Party Services 4.04 Development of a Customer Service Transition Plan OGMA Language Studio 8Q‐113020‐1 1,420.00$                       
Third Party Services 4.04 Development of a Customer Service Transition Plan J.D. Power INV‐US54448 23,879.00$                    
Third Party Services 4.04 Development of a Customer Service Transition Plan J.D. Power INV‐US54445 21,170.00$                    
Third Party Services 6.01 Determine Approach to Budgeting & Reporting over FET & ProvAlvarez & Marsal Corporate Pe 826788‐05C 22,425.00‐$                    
Third Party Services 6.01 Determine Approach to Budgeting & Reporting over FET & ProvAlvarez & Marsal Corporate Pe 826788‐05B 1,897.50‐$                       
Third Party Services 8.02 Complete LUMA IT onboarding  Iris Vargas LE 2020‐10 1,393.75$                       
Third Party Services 8.03 Redesign New Org Nory Sanchez‐Alvarez LUMA 2020‐0031 5,764.64$                       
Third Party Services 8.06 Communication Plan Carimus Consulting 3715 80,662.50$                    
Third Party Services 8.06 Communication Plan Carimus Consulting 10662 9,855.00$                       
Third Party Services 8.08 Total Rewards Retirement Program Triple‐S, Salud 102020‐0353 3,211.49$                       
Third Party Services 8.08 Total Rewards Retirement Program Cigna 31694_110120 972.84$                          
Third Party Services Non HOC 15 LUMA MC Ongoing Back Office Support ATCO Power (2010) Ltd. 112020‐2LB 82,221.65$                    
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Third Party Services 4.07 Development and implementation of customer service technol Carimus Consulting 3730 2,025.00$                       
Third Party Services Total 405,271.49$                  
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐3LB 20,068.85$                    
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB 111,659.24$                  
Travel 1 General & Transition Management Quanta Workforce Solutions, L QWS‐112020‐2B 17,315.61$                    
Travel 1 General & Transition Management Global Project Solutions, LLC 20‐1011 946.40$                          
Travel 1 General & Transition Management Resources Global ProfessionalsRGP1048672 96.10$                            
Travel 1 General & Transition Management Resources Global ProfessionalsRGP1049664 84.10$                            
Travel 1 General & Transition Management Resources Global ProfessionalsRGP1050404 587.70$                          
Travel 1 General & Transition Management Greg Sarich 11/18/2020 104.70$                          
Travel 1 General & Transition Management Esther Gonzalez 44139 329.20$                          
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 65 705.40$                          
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 63 1,692.90$                       
Travel 2.0304 Fleet Management Plan Alumbra LLC 60 147.10$                          
Travel 4.02 Evaluating and updating customer service policies and procedu Alumbra LLC 63 1,715.42$                       
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 65 1,282.60$                       
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 63 1,244.20$                       
Travel 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions 1004 1,181.82$                       
Travel 5.02 Develop IT OT Systems Remediation Plan International Business MachineC20CX4V 1,672.96$                       
Travel 6.01 Determine Approach to Budgeting & Reporting over FET & ProvAlvarez & Marsal Corporate Pe 826788‐05C 2,126.69$                       
Travel 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 59 1,141.10$                       
Travel 7.05 Project Worksheet Assessment Innovative Emergency Manage20342‐WO1‐005 3,812.90$                       
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19263 819.20$                          
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19265 619.20$                          
Travel Non HOC 14 Negotiate PPOA Alumbra LLC 55 799.30$                          
Travel Non HOC 11 Development of System Operations Principles Alumbra LLC 57 954.21$                          
Travel Non HOC 06 Regulatory Support of Handover Checklist Items Alumbra LLC 67 2,566.23$                       
Travel 1 General & Transition Management Alumbra LLC 55 199.00$                          
Travel 1 General & Transition Management Alumbra LLC 67 99.00$                            
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB 2,036.41$                       
Travel 1 General & Transition Management Quanta Workforce Solutions, L QWS‐112020‐2B 5,384.00$                       
Travel 1 General & Transition Management Quanta Services Puerto Rico, LLQWS‐112020‐3B 250.00$                          
Travel 1 General & Transition Management Global Project Solutions, LLC 20‐1011 130.00$                          
Travel 1 General & Transition Management Greg Sarich 11/18/2020 500.00$                          
Travel 1 General & Transition Management Office Depot 12641207001 1,749.83$                       
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 102020‐3LB 666.03$                          
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐3LB 1,989.73$                       
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB 39,216.67$                    
Travel 1 General & Transition Management Quanta Workforce Solutions, L QWS‐112020‐2B 9,150.46$                       
Travel 1 General & Transition Management Quanta Services Puerto Rico, LLQWS‐112020‐3B 1,978.42$                       
Travel 1 General & Transition Management Resources Global ProfessionalsRGP1048672 1,187.44$                       
Travel 1 General & Transition Management Resources Global ProfessionalsRGP1049664 9.45$                              
Travel 1 General & Transition Management Resources Global ProfessionalsRGP1050404 807.16$                          
Travel 1 General & Transition Management Greg Sarich 11/18/2020 167.24$                          
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25630665 21,210.80$                    
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25731115 11,338.66$                    
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25680145 17,460.24$                    
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25778924 9,503.61$                       
Travel 1 General & Transition Management Lydia Martinez 44139 1,003.46$                       
Travel 1 General & Transition Management Esther Gonzalez 44139 1,038.35$                       
Travel 6.01 Determine Approach to Budgeting & Reporting over FET & ProvAlvarez & Marsal Corporate Pe 826788‐05C 599.09$                          
Travel 7.05 Project Worksheet Assessment Innovative Emergency Manage20342‐WO1‐005 1,935.83$                       
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19263 817.20$                          
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19265 154.23$                          
Travel 1 General & Transition Management American Relocation Connectio 28932 43,376.58$                    
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐3LB 3,850.10$                       
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Travel 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB 35,191.36$                    
Travel 1 General & Transition Management Quanta Workforce Solutions, L QWS‐112020‐2B 4,256.57$                       
Travel 1 General & Transition Management Global Project Solutions, LLC 20‐1011 3,000.00$                       
Travel 1 General & Transition Management Resources Global ProfessionalsRGP1048672 1,177.92$                       
Travel 1 General & Transition Management Resources Global ProfessionalsRGP1049664 867.64$                          
Travel 1 General & Transition Management Resources Global ProfessionalsRGP1050404 754.72$                          
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 63 2,217.68$                       
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAmerican Relocation Connectio 28932 10,769.22$                    
Travel 2.0304 Fleet Management Plan Alumbra LLC 60 444.60$                          
Travel 4.02 Evaluating and updating customer service policies and procedu Alumbra LLC 63 1,482.96$                       
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 65 3,886.02$                       
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 63 2,039.07$                       
Travel 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions 1004 6,831.00$                       
Travel 5.02 Develop IT OT Systems Remediation Plan International Business MachineC20CX4V 1,753.00$                       
Travel 6.01 Determine Approach to Budgeting & Reporting over FET & ProvAlvarez & Marsal Corporate Pe 826788‐05C 11,725.67$                    
Travel 6.07 Evaluating and updating the payroll and labor cost reporting sy American Relocation Connectio 28932 1,668.33$                       
Travel 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 59 5,561.10$                       
Travel 7.05 Project Worksheet Assessment Innovative Emergency Manage20342‐WO1‐005 3,410.03$                       
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19263 2,377.96$                       
Travel Non HOC 14 Negotiate PPOA Alumbra LLC 55 7,785.54$                       
Travel Non HOC 11 Development of System Operations Principles Alumbra LLC 57 1,897.32$                       
Travel Non HOC 06 Regulatory Support of Handover Checklist Items Alumbra LLC 67 4,819.62$                       
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐3LB 421.63$                          
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB 2,792.37$                       
Travel 1 General & Transition Management Quanta Workforce Solutions, L QWS‐112020‐2B 4,852.06$                       
Travel 1 General & Transition Management Quanta Services Puerto Rico, LLQWS‐112020‐3B 72.04$                            
Travel 1 General & Transition Management Global Project Solutions, LLC 20‐1011 3,150.00$                       
Travel 1 General & Transition Management Resources Global ProfessionalsRGP1048672 419.75$                          
Travel 1 General & Transition Management Resources Global ProfessionalsRGP1050404 551.50$                          
Travel 1 General & Transition Management Greg Sarich 11/18/2020 465.23$                          
Travel 1 General & Transition Management Esther Gonzalez 44139 88.81$                            
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 61 175.00$                          
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 65 1,925.00$                       
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 63 2,450.00$                       
Travel 2.0304 Fleet Management Plan Alumbra LLC 60 350.00$                          
Travel 2.0304 Fleet Management Plan Alumbra LLC 61 350.00$                          
Travel 4.02 Evaluating and updating customer service policies and procedu Alumbra LLC 65 875.00$                          
Travel 4.02 Evaluating and updating customer service policies and procedu Alumbra LLC 63 1,750.00$                       
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 65 4,025.00$                       
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 63 2,100.00$                       
Travel 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions 1004 6,550.38$                       
Travel 6.01 Determine Approach to Budgeting & Reporting over FET & ProvAlvarez & Marsal Corporate Pe 826788‐05C 2,222.16$                       
Travel 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 59 5,950.00$                       
Travel 7.05 Project Worksheet Assessment Innovative Emergency Manage20342‐WO1‐005 3,400.88$                       
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19263 1,495.00$                       
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19265 690.00$                          
Travel Non HOC 14 Negotiate PPOA Alumbra LLC 55 4,725.00$                       
Travel Non HOC 11 Development of System Operations Principles Alumbra LLC 57 700.00$                          
Travel Non HOC 06 Regulatory Support of Handover Checklist Items Alumbra LLC 67 3,850.00$                       
Travel Total 521,796.26$                  
Grand Total 4,645,366.37$               
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1 General & Transition Management Aerotek Professional Services OP09721242A 40 21.00              840.00                 
1 OP09721242A 2.5 31.50              78.75                    
1 OP09735490 40 21.00              840.00                 
1 OP09735490 2.5 31.50              78.75                    
1 OP09750078 40 21.00              840.00                 
1 OP09750078 2.5 31.50              78.75                    
1 OP09779860A 32 21.00              672.00                 
1 OP09779860A 8 17.25              138.00                 
1 OP09779860A 2 31.50              63.00                    
1 OP09764696A 40 21.00              840.00                 
1 OP09764696A 2.5 31.50              78.75                    
1 OP09810543 40 21.00              840.00                 
1 OP09810543 2.5 31.50              78.75                    
1 OP09795116 40 21.00              840.00                 
1 OP09795116 2.5 31.50              78.75                    
1 Alumbra LLC 67 1.5 340.00           510.00                 
1 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐05A 48 460.00           22,080.00            
1 ATCO Power (2010) Ltd. 112020‐2LB 1 2,676.80        2,676.80              
1 DLA Piper LLP (US) 4028911 4.8 950.00           4,560.00              
1 4028913 32.4 243.75           7,897.50              
1 4028913 8.8 206.25           1,815.00              
1 4028913 1.5 395.00           592.50                 
1 4028913 5.4 770.00           4,158.00              
1 4028913 5.8 395.00           2,291.00              
1 Quanta Workforce Solutions, LLC QWS‐112020‐2B 125 79.95              9,993.75              
1 QWS‐112020‐2B 13 135.00           1,755.00              
1 Global Project Solutions, LLC 20‐1010 40 137.50           5,500.00              
1 20‐1012 22 137.50           3,025.00              
1 20‐1011 112 184.38           20,650.00            
1 Resources Global Professionals (RGP) RGP1049665 48.5 222.00           10,767.00            
1 General & Transition Management Total 766.7 104,657.05          

1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (pl Alumbra LLC 60 7 340.00           2,380.00              
1.02 61 4.5 340.00           1,530.00              
1.02 62 11 287.00           3,157.00              
1.02 62 1.75 368.20           644.35                 
1.02 62 1.5 287.00           430.50                 
1.02 62 24 368.20           8,836.80              
1.02 64 3 309.50           928.50                 
1.02 64 6 309.50           1,857.00              
1.02 64 21 309.50           6,499.50              
1.02 65 92 315.09           28,988.28            
1.02 65 2.5 310.00           775.00                 
1.02 63 1.5 364.66           546.99                 
1.02 63 13 364.66           4,740.58              
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (p 188.75 61,314.50            

Third Party Labor Summary
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2.0304 Fleet Management Plan Alumbra LLC 60 29 340.00           9,860.00              
2.0304 61 31.5 340.00           10,710.00            
2.0304 Fleet Management Plan Total 60.5 20,570.00            
2.031 Materials Management and Warehouse Plan Alumbra LLC 60 9.5 340.00           3,230.00              
2.031 61 6.5 340.00           2,210.00              
2.031 Materials Management and Warehouse Plan Total 16 5,440.00              

2.0312 Vegetation Management Plan Alumbra LLC 60 1.5 340.00           510.00                 
2.0312 61 1.5 340.00           510.00                 
2.0312 66 182.75 340.65           62,253.79            
2.0312 66 60.34 340.65           20,554.82            
2.0312 66 55.55 340.65           18,923.11            
2.0312 66 31 340.65           10,560.15            
2.0312 66 10.5 340.65           3,576.83              
2.0312 66 1 0.95                0.95                      
2.0312 Vegetation Management Plan Total 344.14 116,889.65          

2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17894 8 35.00              280.00                 
2.05 17894 72 65.00              4,680.00              
2.05 17894 10.5 150.00           1,575.00              
2.05 17894 120 100.00           12,000.00            
2.05 17894 13 125.00           1,625.00              
2.05 17894 24 185.00           4,440.00              
2.05 17894 5 150.00           750.00                 
2.05 17894 1.5 125.00           187.50                 
2.05 17894 2 125.00           250.00                 
2.05 17894 6 150.00           900.00                 
2.05 Environmental Exposure Management Plan Total 262 26,687.50            
4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 62 32 293.64           9,396.48              
4.02 62 81.5 293.64           23,931.66            
4.02 62 26 293.64           7,634.64              
4.02 64 137 314.63           43,104.31            
4.02 64 10.5 314.63           3,303.62              
4.02 65 24 335.00           8,040.00              
4.02 65 15 335.00           5,025.00              
4.02 63 34 296.86           10,093.24            
4.02 63 62.5 296.86           18,553.75            
4.02 63 27 296.86           8,015.22              
4.02 Evaluating and updating customer service policies and proced 449.5 137,097.92          
4.04 Development of a Customer Service Transition Plan Alumbra LLC 62 39 317.22           12,371.58            
4.04 62 15 291.67           4,375.05              
4.04 62 28.5 317.22           9,040.77              
4.04 62 3 291.67           875.01                 
4.04 64 81 327.88           26,558.28            
4.04 64 4.5 325.39           1,464.26              
4.04 64 48 327.88           15,738.24            
4.04 64 71.5 327.88           23,443.42            
4.04 64 14.5 325.39           4,718.16              
4.04 65 64.5 315.09           20,323.31            
4.04 65 1.5 331.67           497.51                 
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4.04 65 34.5 315.09           10,870.61            
4.04 65 3 331.67           995.01                 
4.04 63 6 275.00           1,650.00              
4.04 63 38 305.91           11,624.58            
4.04 63 17 305.91           5,200.47              
4.04 BridgeSource Utilities Solutions, LLC 1004 168 150.00           25,200.00            
4.04 1004 168 200.00           33,600.00            
4.04 1004 80 150.00           12,000.00            
4.04 Development of a Customer Service Transition Plan Total 885.5 220,546.26          
4.05 Development and implementation of a service start and shut oAlumbra LLC 62 26 285.34           7,418.84              
4.05 62 3 285.34           856.02                 
4.05 63 2 375.00           750.00                 
4.05 Development and implementation of a service start and shut  31 9,024.86              
5.02 Develop IT OT Systems Remediation Plan ATCO Power (2010) Ltd. 112020‐2LB 227.5 259.88           59,122.70            
5.02 112020‐2LB 1 1.16                1.16                      
5.02 112020‐2LB 1 1.17                1.17                      
5.02 112020‐2LB 225.5 259.88           58,602.94            
5.02 International Business Machines Corporation (IBM) CM1CQTM 187 395.00           73,865.00            
5.02 CM1CQTM 163 295.00           48,085.00            
5.02 C20CX4V 207 60.00              12,420.00            
5.02 C20CX4V 156 245.00           38,220.00            
5.02 C20CX4V 86 395.00           33,970.00            
5.02 C20CX4V 122 90.00              10,980.00            
5.02 C20CX4V 17 395.00           6,715.00              
5.02 C20CX4V 6 295.00           1,770.00              
5.02 C20CX4V 8 60.00              480.00                 
5.02 C20CX4V 180 60.00              10,800.00            
5.02 C20CX4V 216 60.00              12,960.00            
5.02 C20CX4V 14 395.00           5,530.00              
5.02 C20CX4V 6 395.00           2,370.00              
5.02 C20CX4V 36 295.00           10,620.00            
5.02 C20CX4V 146 210.00           30,660.00            
5.02 C20CX4V 320 150.00           48,000.00            
5.02 C20CX4V 432 245.00           105,840.00          
5.02 C20CWF8 39 295.00           11,505.00            
5.02 C20CWF8 117 295.00           34,515.00            
5.02 C20CWF8 40 295.00           11,800.00            
5.02 C20CWF8 119 395.00           47,005.00            
5.02 C20CWF8 24 (395.00)          (9,480.00)             
5.02 C20CWF8 40 295.00           11,800.00            
5.02 Smartbridge INV_9434 48 225.00           10,800.00            
5.02 INV_9434 4 180.00           720.00                 
5.02 Develop IT OT Systems Remediation Plan Total 3188 689,677.97          
6.01 Determine Approach to Budgeting & Reporting over FET & Pro Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐04B 80 575.00           46,000.00            
6.01 826788‐04B 42.5 575.00           24,437.50            
6.01 826788‐04B 1 (14,087.50)    (14,087.50)           
6.01 826788‐05C 105 575.00           60,375.00            
6.01 826788‐05C 90 575.00           51,750.00            
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6.01 826788‐05B 16.5 575.00           9,487.50              
6.01 Determine Approach to Budgeting & Reporting over FET & Pro 335 177,962.50          
6.05 Initial Budget Complete (Final) MBarrett Consulting LLC 1145 11.75 400.00           4,700.00              
6.05 Initial Budget Complete (Final) Total 11.75 4,700.00              
6.07 Evaluating and updating the payroll and labor cost reporting syPeople 2.0 North America RL509368048 79 112.00           8,848.00              
6.07 RL509368046 76 126.00           9,576.00              
6.07 RL509371478 55 126.00           6,930.00              
6.07 Trans4mative 1499 66 175.00           11,550.00            
6.07 1505 80 175.00           14,000.00            
6.07 1515 68 175.00           11,900.00            
6.07 Evaluating and updating the payroll and labor cost reporting s 424 62,804.00            
6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1048672 45 222.00           9,990.00              
6.09 RGP1048672 3 111.00           333.00                 
6.09 RGP1050404 48 222.00           10,656.00            
6.09 RGP1050404 6 111.00           666.00                 
6.09 Processes & Procedures and Overall Internal Controls Total 102 21,645.00            
7.08 Drafting, Revising and Finalizing Federal Funding Procurement  Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐003 19.5 96.00              1,872.00              
7.08 20342‐WO3‐003 13 144.00           1,872.00              
7.08 20342‐WO3‐003 42 96.00              4,032.00              
7.08 Drafting, Revising and Finalizing Federal Funding Procuremen 74.5 7,776.00              
8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09721242E 38 31.00              1,178.00              
8.02 OP09721242E 32 37.20              1,190.40              
8.02 OP09721242E 40 37.20              1,488.00              
8.02 OP09721242E 36 43.40              1,562.40              
8.02 OP09721242E 40 37.20              1,488.00              
8.02 OP09721242E 38.5 37.20              1,432.20              
8.02 OP09721242E 35.5 37.20              1,320.60              
8.02 OP09721242E 8 34.50              276.00                 
8.02 OP09721242E 4 40.25              161.00                 
8.02 OP09750075A 37.5 18.60              697.50                 
8.02 OP09750075A 52 18.60              967.20                 
8.02 OP09750075A 37.5 18.60              697.50                 
8.02 OP09750075A 39 18.60              725.40                 
8.02 OP09750075A 37.5 18.60              697.50                 
8.02 OP09750075A 37.5 18.60              697.50                 
8.02 OP09750075A 40 18.60              744.00                 
8.02 OP09750075A 37.5 18.60              697.50                 
8.02 OP09750075A 40 18.60              744.00                 
8.02 OP09750075A 38 18.60              706.80                 
8.02 OP09750075A 37.5 18.60              697.50                 
8.02 OP09750075A 37.5 18.60              697.50                 
8.02 OP09750075A 37.5 18.60              697.50                 
8.02 OP09750075A 16 19.60              313.60                 
8.02 OP09750075A 38 18.60              706.80                 
8.02 OP09750075A 32 18.60              595.20                 
8.02 OP09721242C 38 22.32              848.16                 
8.02 OP09721242C 38.75 22.94              888.93                 
8.02 OP09721242C 3 34.41              103.23                 
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8.02 OP09735490 35.57 22.94              815.98                 
8.02 OP09735490 7.77 34.41              267.37                 
8.02 OP09750078 40 22.94              917.60                 
8.02 OP09779861 8 22.32              178.56                 
8.02 OP09779861 8 22.94              183.52                 
8.02 OP09779860B 34.58 31.00              1,071.98              
8.02 OP09779860B 38 37.20              1,413.60              
8.02 OP09779860B 36 37.20              1,339.20              
8.02 OP09779860B 38 43.40              1,649.20              
8.02 OP09779860B 32 37.20              1,190.40              
8.02 OP09779860B 37 37.20              1,376.40              
8.02 OP09779860B 36 37.20              1,339.20              
8.02 OP09779860B 32 37.20              1,190.40              
8.02 OP09779860B 36 37.20              1,339.20              
8.02 OP09779860B 32 37.20              1,190.40              
8.02 OP09779860B 36.25 37.20              1,348.50              
8.02 OP09779860B 32 37.20              1,190.40              
8.02 OP09779860B 32 37.20              1,190.40              
8.02 OP09779858 32 18.60              595.20                 
8.02 OP09779858 36.5 18.60              678.90                 
8.02 OP09779858 36 18.60              669.60                 
8.02 OP09779858 32 18.60              595.20                 
8.02 OP09779858 32 18.60              595.20                 
8.02 OP09779858 36.28 18.60              674.81                 
8.02 OP09779858 29 18.60              539.40                 
8.02 OP09779858 32 18.60              595.20                 
8.02 OP09779858 32 18.60              595.20                 
8.02 OP09779858 32 18.60              595.20                 
8.02 OP09779858 36 18.60              669.60                 
8.02 OP09779858 29 18.60              539.40                 
8.02 OP09779858 36.5 18.60              678.90                 
8.02 OP09779858 32 18.60              595.20                 
8.02 OP09779858 32 18.60              595.20                 
8.02 OP09764696E 40 31.00              1,240.00              
8.02 OP09764696E 40 37.20              1,488.00              
8.02 OP09764696E 40 37.20              1,488.00              
8.02 OP09764696E 40 43.40              1,736.00              
8.02 OP09764696E 40 37.20              1,488.00              
8.02 OP09764696E 40 37.20              1,488.00              
8.02 OP09764696E 40 37.20              1,488.00              
8.02 OP09764696E 40 37.20              1,488.00              
8.02 OP09764696E 40 37.20              1,488.00              
8.02 OP09764696E 40 37.20              1,488.00              
8.02 OP09764696E 38.25 37.20              1,422.90              
8.02 OP09764696E 38 37.20              1,413.60              
8.02 OP09764696E 36.5 37.20              1,357.80              
8.02 OP09764696D 1 105.50           105.50                 
8.02 OP09764696D 40 18.60              744.00                 
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8.02 OP09764696D 40 18.60              744.00                 
8.02 OP09764696D 40 18.60              744.00                 
8.02 OP09764696D 40 18.60              744.00                 
8.02 OP09764696D 29 18.60              539.40                 
8.02 OP09764696D 40 18.60              744.00                 
8.02 OP09764696D 32 18.60              595.20                 
8.02 OP09764696D 40 18.60              744.00                 
8.02 OP09764696D 40 18.60              744.00                 
8.02 OP09764696D 37.5 18.60              697.50                 
8.02 OP09764696D 32 18.60              595.20                 
8.02 OP09764696D 40 18.60              744.00                 
8.02 OP09764696D 40 18.60              744.00                 
8.02 OP09764696D 37 18.60              688.20                 
8.02 OP09764696D 39.75 18.60              739.35                 
8.02 OP09764696C 1 16.32              16.32                    
8.02 OP09764696C 32 22.32              714.24                 
8.02 OP09764696C 40 22.94              917.60                 
8.02 OP09779860A 32 19.60              627.20                 
8.02 OP09779860A 8 29.40              235.20                 
8.02 OP09764696A 40 19.60              784.00                 
8.02 OP09721242D 40 18.60              744.00                 
8.02 OP09721242D 40 18.60              744.00                 
8.02 OP09721242D 38 18.60              706.80                 
8.02 OP09721242D 40 18.60              744.00                 
8.02 OP09795119 35 22.32              781.20                 
8.02 OP09795119 40 22.94              917.60                 
8.02 OP09795118 40 18.60              744.00                 
8.02 OP09795118 40 18.60              744.00                 
8.02 OP09795118 40 18.60              744.00                 
8.02 OP09795118 40 18.60              744.00                 
8.02 OP09795118 40 18.60              744.00                 
8.02 OP09795118 40 18.60              744.00                 
8.02 OP09795118 40 18.60              744.00                 
8.02 OP09795118 40 18.60              744.00                 
8.02 OP09795118 40 18.60              744.00                 
8.02 OP09795118 40 18.60              744.00                 
8.02 OP09795118 40 18.60              744.00                 
8.02 OP09795118 40 18.60              744.00                 
8.02 OP09795118 40 18.60              744.00                 
8.02 OP09795118 40 18.60              744.00                 
8.02 OP09795118 40 18.60              744.00                 
8.02 OP09795117 40 37.20              1,488.00              
8.02 OP09795117 39.33 31.00              1,219.23              
8.02 OP09795117 40 37.20              1,488.00              
8.02 OP09795117 40 37.20              1,488.00              
8.02 OP09795117 40 37.20              1,488.00              
8.02 OP09795117 40 43.40              1,736.00              
8.02 OP09795117 40 37.20              1,488.00              
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8.02 OP09795117 40 37.20              1,488.00              
8.02 OP09795117 40 37.20              1,488.00              
8.02 OP09795117 40 37.20              1,488.00              
8.02 OP09795117 40 37.20              1,488.00              
8.02 OP09795117 40 37.20              1,488.00              
8.02 OP09795117 40 37.20              1,488.00              
8.02 OP09810543 40 29.40              1,176.00              
8.02 OP09810543 32 19.60              627.20                 
8.02 OP09795116 24 29.40              705.60                 
8.02 OP09795116 32 19.60              627.20                 
8.02 OP09810544 40 37.20              1,488.00              
8.02 OP09810544 39.73 31.00              1,231.63              
8.02 OP09810544 40 37.20              1,488.00              
8.02 OP09810544 40 37.20              1,488.00              
8.02 OP09810544 40 37.20              1,488.00              
8.02 OP09810544 40 43.40              1,736.00              
8.02 OP09810544 40 37.20              1,488.00              
8.02 OP09810544 40 37.20              1,488.00              
8.02 OP09810544 24 37.20              892.80                 
8.02 OP09810544 40 37.20              1,488.00              
8.02 OP09810544 40 37.20              1,488.00              
8.02 OP09810544 40 37.20              1,488.00              
8.02 OP09810544 40 37.20              1,488.00              
8.02 Iris Vargas LE 2020‐07 88 80.00              7,040.00              
8.02 LE 2020‐08 87.5 80.00              7,000.00              
8.02 LE 2020‐09 59.5 80.00              4,760.00              
8.02 Translations & More 190405 11.5 75.00              862.50                 
8.02 190405 19.5 75.00              1,462.50              
8.02 Complete LUMA IT onboarding  Total 5477.26 162,571.91          
8.05 Standup Human Capital Management (HCM) System Trans4mative 1498 66 185.00           12,210.00            
8.05 1506 88 185.00           16,280.00            
8.05 Standup Human Capital Management (HCM) System Total 154 28,490.00            
8.06 Communication Plan Aerotek Professional Services OP09721242B 40 48.36              1,934.40              
8.06 OP09779862 40 48.36              1,934.40              
8.06 OP09764696B 40 48.36              1,934.40              
8.06 Communication Plan Total 120 5,803.20              
8.1 Compliance Plan BMA Group 20‐4339 80 95.00              7,600.00              
8.1 20‐4554 80 95.00              7,600.00              
8.1 Compliance Plan Total 160 15,200.00            

9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 58 65 349.01           22,685.65            
9.01 58 30.5 349.01           10,644.81            
9.01 58 55.5 349.01           19,370.06            
9.01 59 92 350.85           32,278.20            
9.01 59 33 350.85           11,578.05            
9.01 59 80.5 350.85           28,243.43            
9.01 Establishment of GenCo Shared Services and Agreement Tota 356.5 124,800.20          
9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐004 12.5 244.00           3,050.00              
9.02 20342‐WO2‐004 60.25 132.00           7,953.00              
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9.02 Emergency Response Plan (4.2.g) Total 72.75 11,003.00            
9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 54 5 313.28           1,566.40              
9.07 54 5.5 313.28           1,723.04              
9.07 54 149 313.18           46,663.82            
9.07 55 2 341.97           683.94                 
9.07 55 67 341.97           22,911.99            
9.07 55 2 341.97           683.94                 
9.07 System Operation Principles ‐ Regulatory Approvals Total 230.5 74,233.13            

12.02 Required Insurance (Delivery of insurance certificates) Lockton 18164006 4.5 325.00           1,462.50              
12.02 18164006 4 325.00           1,300.00              
12.02 18164006 1.5 200.00           300.00                 
12.02 18164006 1.75 125.00           218.75                 
12.02 18164006 9.75 160.00           1,560.00              
12.02 18164006 0.75 275.00           206.25                 
12.02 Required Insurance (Delivery of insurance certificates) Total 22.25 5,047.50              
1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and LiabAlumbra LLC 68 54.25 212.50           11,528.13            
1.03 68 40.5 212.50           8,606.25              
1.03 68 67.25 212.50           14,290.63            
1.03 67 45 310.00           13,950.00            
1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and Lia 207 48,375.01            
7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐005 38 204.00           7,752.00              
7.05 20342‐WO1‐005 22.5 204.00           4,590.00              
7.05 20342‐WO1‐005 65.5 96.00              6,288.00              
7.05 20342‐WO1‐005 49.5 244.00           12,078.00            
7.05 20342‐WO1‐005 127.5 204.00           26,010.00            
7.05 20342‐WO1‐005 33.5 114.00           3,819.00              
7.05 20342‐WO1‐005 77 114.00           8,778.00              
7.05 20342‐WO1‐005 80.75 114.00           9,205.50              
7.05 20342‐WO1‐005 8.75 96.00              840.00                 
7.05 20342‐WO1‐005 ‐60 96.00              (5,760.00)             
7.05 Project Worksheet Assessment Total 443 73,600.50            

2.0302 Transition Plan for O&M Activities Aerotek Professional Services OP09750075A 8 19.60              156.80                 
2.0302 Transition Plan for O&M Activities Total 8 156.80                 

Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 158918 3.25 195.00           633.75                 
Non HOC 15 159428 2.5 195.00           487.50                 
Non HOC 15 159581 0.5 195.00           97.50                    
Non HOC 15 159692 4.75 195.00           926.25                 
Non HOC 15 159692 0.5 195.00           97.50                    
Non HOC 15 People 2.0 North America RL509365414 80 56.00              4,480.00              
Non HOC 15 RL509365414 7.25 84.00              609.00                 
Non HOC 15 RL509365416 87 84.80              7,377.60              
Non HOC 15 RL509365417 85 112.00           9,520.00              
Non HOC 15 RL509368047 101.75 84.80              8,628.40              
Non HOC 15 RL509368045 5.92 84.00              497.28                 
Non HOC 15 RL509368045 78 56.00              4,368.00              
Non HOC 15 RL509371480 42.75 112.00           4,788.00              
Non HOC 15 RL509371479 71 84.80              6,020.80              
Non HOC 15 RL509371477 65.75 56.00              3,682.00              
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Non HOC 15 LUMA MC Ongoing Back Office Support Total 635.92 52,213.58            
Non HOC 02 ServeCo IT Systems International Business Machines Corporation (IBM) C20CX4V 184 295.00           54,280.00            
Non HOC 02 C20CX4V 106 210.00           22,260.00            
Non HOC 02 C20CX4V 200 150.00           30,000.00            
Non HOC 02 C20CX4V 169 395.00           66,755.00            
Non HOC 02 C20CX4V 180 295.00           53,100.00            
Non HOC 02 C20CX4V 20 295.00           5,900.00              
Non HOC 02 C20CX4V 117 60.00              7,020.00              
Non HOC 02 C20CX4V 216 60.00              12,960.00            
Non HOC 02 C20CX4V 207 60.00              12,420.00            
Non HOC 02 C20CX4V 90 60.00              5,400.00              
Non HOC 02 C20CX4V 135 60.00              8,100.00              
Non HOC 02 C20CX4V 171 60.00              10,260.00            
Non HOC 02 C20CX4V 39.6 60.00              2,376.00              
Non HOC 02 C20CX4V 63 60.00              3,780.00              
Non HOC 02 C20CX4V 200 295.00           59,000.00            
Non HOC 02 C20CX4V 22 395.00           8,690.00              
Non HOC 02 C20CX4V 89.5 245.00           21,927.50            
Non HOC 02 Smartbridge INV_9387 83 225.00           18,675.00            
Non HOC 02 INV_9436 81.5 225.00           18,337.50            
Non HOC 02 CSS International, Inc 19263 80 240.00           19,200.00            
Non HOC 02 19266 102 230.00           23,460.00            
Non HOC 02 19262 80 230.00           18,400.00            
Non HOC 02 19265 80 220.00           17,600.00            
Non HOC 02 Trans4mative 1497 66 205.00           13,530.00            
Non HOC 02 1504 69 205.00           14,145.00            
Non HOC 02 1514 42 185.00           7,770.00              
Non HOC 02 1512 76 205.00           15,580.00            
Non HOC 02 ServeCo IT Systems Total 2968.6 550,926.00          
Non HOC 14 Negotiate PPOA Alumbra LLC 54 45 372.18           16,748.10            
Non HOC 14 54 6.75 372.18           2,512.22              
Non HOC 14 54 27 372.18           10,048.86            
Non HOC 14 54 5 372.18           1,860.90              
Non HOC 14 55 75 375.00           28,125.00            
Non HOC 14 Negotiate PPOA Total 158.75 59,295.08            
Non HOC 11 Development of System Operations Principles Alumbra LLC 55 2 375.00           750.00                 
Non HOC 11 56 26 349.10           9,076.60              
Non HOC 11 56 34.5 349.10           12,043.95            
Non HOC 11 56 39.5 349.10           13,789.45            
Non HOC 11 57 7 375.00           2,625.00              
Non HOC 11 57 73.5 353.83           26,006.51            
Non HOC 11 57 38.5 353.83           13,622.46            
Non HOC 11 57 74 353.83           26,183.42            
Non HOC 11 68 60 180.00           10,800.00            
Non HOC 11 Development of System Operations Principles Total 355 114,897.39          

10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09721242A 40 21.00              840.00                 
10.02 OP09721242A 2.5 31.50              78.75                    
10.02 OP09735490 40 21.00              840.00                 
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10.02 OP09750078 40 21.00              840.00                 
10.02 OC14039520 40 112.00           4,480.00              
10.02 OC14018386 40 112.00           4,480.00              
10.02 OP09779860A 40 21.00              840.00                 
10.02 OP09764696A 40 21.00              840.00                 
10.02 OC14060184 40 112.00           4,480.00              
10.02 OP09810543 40 21.00              840.00                 
10.02 OP09795116 32 21.00              672.00                 
10.02 Plans and Procedures for assuming responsibility for securing 394.5 19,230.75            

Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09721242A 40 21.00              840.00                 
Non HOC 06 OP09721242A 40 18.20              728.00                 
Non HOC 06 OP09735490 40 21.00              840.00                 
Non HOC 06 OP09735490 40 18.20              728.00                 
Non HOC 06 OP09750078 40 21.00              840.00                 
Non HOC 06 OP09750078 40 18.20              728.00                 
Non HOC 06 OP09779860A 32 21.00              672.00                 
Non HOC 06 OP09779860A 32 18.20              582.40                 
Non HOC 06 OP09764696A 40 21.00              840.00                 
Non HOC 06 OP09764696A 40 18.20              728.00                 
Non HOC 06 OP09810543 40 21.00              840.00                 
Non HOC 06 OP09810543 36 18.20              655.20                 
Non HOC 06 OP09795116 40 21.00              840.00                 
Non HOC 06 OP09795116 36.5 18.20              664.30                 
Non HOC 06 Alumbra LLC 68 54.5 244.64           13,332.88            
Non HOC 06 68 4 244.64           978.56                 
Non HOC 06 68 4 212.50           850.00                 
Non HOC 06 68 2 212.50           425.00                 
Non HOC 06 68 2 212.50           425.00                 
Non HOC 06 68 4 212.50           850.00                 
Non HOC 06 68 1 244.64           244.64                 
Non HOC 06 68 7.75 244.64           1,895.96              
Non HOC 06 68 1 244.64           244.64                 
Non HOC 06 68 43 244.64           10,519.52            
Non HOC 06 68 1.75 244.64           428.12                 
Non HOC 06 68 3.5 244.64           856.24                 
Non HOC 06 68 2.75 244.64           672.76                 
Non HOC 06 68 34.75 244.64           8,501.24              
Non HOC 06 67 98.5 340.00           33,490.00            
Non HOC 06 Regulatory Support of Handover Checklist Items Total 801 84,240.46            

7.02 Policies and Procedures Alumbra LLC 54 5 310.00           1,550.00              
7.02 54 22 310.00           6,820.00              
7.02 Policies and Procedures Total 27 8,370.00              

Grand Total 19731.37 3,105,247.72      
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1 General & Transition Management Aerotek Professional Services OP09721242A 11.36                    
1 OP09735490 11.03                    
1 OP09750078 9.34                      
1 OP09779860A 9.57                      
1 OP09764696A 10.28                    
1 OP09810543 12.65                    
1 OP09795116 11.07                    
1 Alumbra LLC 55 199.00                 
1 67 99.00                    
1 53 22,800.00            
1 53 10,020.00            
1 53 4,650.00              
1 53 4,350.00              
1 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐05A 662.40                 
1 American Relocation Connections, LLC 28932 5,746.47              
1 28932 3,892.77              
1 28932 3,151.29              
1 28932 1,668.33              
1 28932 2,224.44              
1 28932 185.37                 
1 28932 741.48                 
1 28932 741.48                 
1 28932 2,780.55              
1 28932 4,819.62              
1 28932 5,190.36              
1 28932 556.11                 
1 28932 1,297.59              
1 28932 1,482.96              
1 28932 185.37                 
1 28932 741.48                 
1 28932 1,112.22              
1 28932 1,112.22              
1 28932 2,039.07              
1 28932 3,522.02              
1 28932 185.38                 
1 29537 692.86                 
1 29537 692.86                 
1 29537 692.86                 
1 29537 692.86                 
1 29537 692.86                 
1 29537 242.50                 
1 28835 12,420.27            
1 28827 11,061.38            
1 28898 346.43                 
1 28898 346.42                 

All Other Expense Items
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1 28898 346.43                 
1 28898 346.43                 
1 28898 346.43                 
1 28898 346.43                 
1 28898 346.43                 
1 28898 242.50                 
1 28898 346.42                 
1 28898 346.43                 
1 28898 346.43                 
1 28898 346.43                 
1 28898 346.43                 
1 28898 346.43                 
1 28897 38.50                    
1 28897 770.00                 
1 29105 845.60                 
1 29105 845.60                 
1 29105 2,042.12              
1 29105 845.60                 
1 29105 845.60                 
1 29105 1,691.20              
1 29105 845.60                 
1 29105 845.60                 
1 29105 1,691.20              
1 29105 845.60                 
1 29105 845.60                 
1 29105 1,691.20              
1 29105 845.60                 
1 29105 845.60                 
1 28530 1,409.04              
1 28530 887.88                 
1 28530 887.88                 
1 28530 887.88                 
1 28530 4,439.40              
1 28530 2,663.64              
1 28530 887.88                 
1 28530 887.88                 
1 28530 1,775.76              
1 29536 1,142.86              
1 29536 14,857.14            
1 30029 25.00                    
1 30029 25,000.00            
1 30027 25,000.00            
1 ARC Relocation Management PR, LLC 28899 440.91                 
1 28899 440.91                 
1 28899 440.92                 
1 28899 440.91                 
1 28899 440.91                 
1 28899 242.48                 
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1 28899 440.91                 
1 28899 440.91                 
1 28899 440.91                 
1 28899 440.91                 
1 28899 440.91                 
1 ATCO Power (2010) Ltd. 102020‐3LB 785.18                 
1 102020‐3LB 395.55                 
1 102020‐3LB 666.03                 
1 112020‐3LB 2,406.00              
1 112020‐3LB 7,693.17              
1 112020‐3LB 1,669.57              
1 112020‐3LB 6,290.93              
1 112020‐3LB 3,678.75              
1 112020‐3LB 658.10                 
1 112020‐3LB 881.75                 
1 112020‐3LB 2,793.65              
1 112020‐3LB 173.82                 
1 112020‐3LB 30.42                    
1 112020‐3LB 54.15                    
1 112020‐2LB 327.14                 
1 112020‐2LB 2,923.94              
1 112020‐2LB 6,941.69              
1 112020‐2LB 1,515.31              
1 112020‐2LB 230.65                 
1 112020‐2LB 2,568.38              
1 112020‐2LB 1,223.56              
1 112020‐2LB 1,543.43              
1 112020‐2LB 47.74                    
1 112020‐2LB 391.96                 
1 112020‐2LB 3,519.61              
1 112020‐2LB 6,458.35              
1 112020‐2LB 1,017.00              
1 112020‐2LB 4,031.95              
1 112020‐2LB 132.75                 
1 112020‐2LB 935.01                 
1 112020‐2LB 139.54                 
1 112020‐2LB 23.50                    
1 112020‐2LB 134.69                 
1 112020‐2LB 2,775.71              
1 112020‐2LB 1,009.80              
1 112020‐2LB 8,533.74              
1 112020‐2LB 508.20                 
1 112020‐2LB 129.25                 
1 112020‐2LB 3,421.64              
1 112020‐2LB 8,071.90              
1 112020‐2LB 146.63                 
1 112020‐2LB 9,962.91              
1 112020‐2LB 1,247.32              
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1 112020‐2LB 927.35                 
1 112020‐2LB 5,998.81              
1 112020‐2LB 800.03                 
1 112020‐2LB 7,365.43              
1 112020‐2LB 108.38                 
1 112020‐2LB 24.57                    
1 112020‐2LB 3,021.84              
1 112020‐2LB 4,277.39              
1 112020‐2LB 731.45                 
1 112020‐2LB 1,022.76              
1 112020‐2LB 8.98                      
1 112020‐2LB 2,147.51              
1 112020‐2LB 806.78                 
1 112020‐2LB 2,966.01              
1 112020‐2LB 56.36                    
1 112020‐2LB 146.86                 
1 112020‐2LB 473.57                 
1 112020‐2LB 1,360.05              
1 112020‐2LB 416.81                 
1 112020‐2LB 1,551.14              
1 112020‐2LB 10,635.25            
1 112020‐2LB 5,391.13              
1 112020‐2LB 361.76                 
1 112020‐2LB 1,018.32              
1 112020‐2LB 7,425.12              
1 112020‐2LB 259.96                 
1 112020‐2LB 2,153.40              
1 112020‐2LB 10,811.08            
1 112020‐2LB 926.29                 
1 112020‐2LB 39.77                    
1 112020‐2LB 4,452.26              
1 112020‐2LB 9,186.67              
1 112020‐2LB 44.60                    
1 112020‐2LB 1,106.02              
1 112020‐2LB 1,105.66              
1 112020‐2LB 1,056.67              
1 112020‐2LB 9,545.55              
1 112020‐2LB 3,871.45              
1 112020‐2LB 6,145.77              
1 112020‐2LB 4,375.35              
1 112020‐2LB 490.05                 
1 112020‐2LB 1,499.37              
1 112020‐2LB 3,729.52              
1 112020‐2LB 454.96                 
1 112020‐2LB 7,267.87              
1 112020‐2LB 300.76                 
1 112020‐2LB 1,056.12              
1 112020‐2LB 162.89                 
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1 112020‐2LB 1,720.88              
1 112020‐2LB 4,569.43              
1 112020‐2LB 173.78                 
1 112020‐2LB 388.66                 
1 112020‐2LB 119.94                 
1 112020‐2LB 7,803.63              
1 112020‐2LB 2,630.95              
1 112020‐2LB 267.68                 
1 112020‐2LB 4,524.94              
1 112020‐2LB 428.14                 
1 112020‐2LB 3,489.50              
1 112020‐2LB 1,319.28              
1 Covington & Burling LLP 60917861 2,640.00              
1 60917861 561.00                 
1 60917861 576.00                 
1 60917838 15,840.00            
1 60917838 1,512.00              
1 DLA Piper LLP (US) 4028911 21,311.00            
1 4028911 445.00                 
1 4028911 19,008.00            
1 4028911 1,228.50              
1 4028911 345.00                 
1 4028911 9,006.00              
1 4028911 2,777.50              
1 4028911 22,925.00            
1 4028911 12,444.00            
1 4028911 1,245.00              
1 4028911 208.00                 
1 4028911 380.00                 
1 4028911 9,900.00              
1 4028911 2,150.00              
1 4028911 9,675.00              
1 4028911 3,705.00              
1 4028911 9,912.50              
1 4028911 709.85                 
1 4028911 14.80                    
1 4028911 1,369.73              
1 4028911 4,142.70              
1 Nory Sanchez‐Alvarez LUMA 2020‐0029 163.38                 
1 Quanta Workforce Solutions, LLC QWS‐112020‐2B 1,959.79              
1 QWS‐112020‐2B 243.29                 
1 QWS‐112020‐2B 793.19                 
1 QWS‐112020‐2B 1,707.81              
1 QWS‐112020‐2B (0.18)                    
1 QWS‐112020‐2B 11,857.93            
1 QWS‐112020‐2B 27.60                    
1 QWS‐112020‐2B 8.72                      
1 QWS‐112020‐2B 5,775.16              
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1 QWS‐112020‐2B 80.55                    
1 QWS‐112020‐2B 88.58                    
1 QWS‐112020‐2B 1,182.59              
1 QWS‐112020‐2B 406.33                 
1 QWS‐112020‐2B 3,610.59              
1 QWS‐112020‐2B 1,964.43              
1 QWS‐112020‐2B 1,079.64              
1 QWS‐112020‐2B 20.64                    
1 QWS‐112020‐2B 4.10                      
1 QWS‐112020‐2B 894.94                 
1 QWS‐112020‐2B 249.44                 
1 QWS‐112020‐2B 3,484.00              
1 QWS‐112020‐2B 1,900.00              
1 QWS‐112020‐2B 1,552.00              
1 QWS‐112020‐2B 140.00                 
1 QWS‐112020‐2B 5,738.91              
1 QWS‐112020‐2B 3,798.95              
1 QWS‐112020‐2B 1,087.97              
1 QWS‐112020‐2B 458.00                 
1 QWS‐112020‐2B 1,910.08              
1 QWS‐112020‐2B 2,250.33              
1 QWS‐112020‐2B 735.90                 
1 QWS‐112020‐2B 666.89                 
1 QWS‐112020‐2B 671.40                 
1 QWS‐112020‐2B 839.93                 
1 QWS‐112020‐2B 3,850.00              
1 Quanta Services Puerto Rico, LLC QWS‐112020‐3B 1,978.42              
1 QWS‐112020‐3B 72.04                    
1 QWS‐112020‐3B 463.82                 
1 QWS‐112020‐3B 47.81                    
1 QWS‐112020‐3B 250.00                 
1 QWS‐112020‐3B 528.06                 
1 Global Project Solutions, LLC 20‐1011 545.20                 
1 20‐1011 130.00                 
1 20‐1011 401.20                 
1 20‐1011 3,150.00              
1 20‐1011 729.31                 
1 20‐1011 3,000.00              
1 Resources Global Professionals (RGP) RGP1048672 419.75                 
1 RGP1048672 1,187.44              
1 RGP1048672 96.10                    
1 RGP1048672 1,177.92              
1 RGP1049664 867.64                 
1 RGP1049664 9.45                      
1 RGP1049664 84.10                    
1 RGP1050404 754.72                 
1 RGP1050404 551.50                 
1 RGP1050404 807.16                 
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1 RGP1050404 587.70                 
1 Greg Sarich 11/18/2020 465.23                 
1 11/18/2020 104.70                 
1 11/18/2020 167.24                 
1 11/18/2020 185.95                 
1 11/18/2020 500.00                 
1 EAN Services, LLC (Enterprise) 25630665 710.94                 
1 25630665 1,042.12              
1 25630665 762.26                 
1 25630665 861.12                 
1 25630665 1,089.37              
1 25630665 1,218.12              
1 25630665 597.47                 
1 25630665 722.09                 
1 25630665 1,235.52              
1 25630665 2,367.04              
1 25630665 923.22                 
1 25630665 1,149.93              
1 25630665 764.80                 
1 25630665 1,235.52              
1 25630665 712.11                 
1 25630665 1,235.52              
1 25630665 555.94                 
1 25630665 1,052.56              
1 25630665 1,130.27              
1 25630665 713.36                 
1 25630665 1,131.52              
1 25731115 1,131.52              
1 25731115 713.36                 
1 25731115 764.80                 
1 25731115 1,235.52              
1 25731115 981.76                 
1 25731115 713.36                 
1 25731115 1,235.52              
1 25731115 1,235.52              
1 25731115 923.22                 
1 25731115 791.36                 
1 25731115 913.95                 
1 25731115 698.77                 
1 25680145 1,235.52              
1 25680145 1,131.52              
1 25680145 1,052.56              
1 25680145 712.11                 
1 25680145 861.12                 
1 25680145 764.80                 
1 25680145 1,491.36              
1 25680145 737.36                 
1 25680145 1,385.28              
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1 25680145 1,235.52              
1 25680145 981.76                 
1 25680145 713.36                 
1 25680145 764.80                 
1 25680145 713.36                 
1 25680145 710.86                 
1 25680145 713.36                 
1 25680145 713.36                 
1 25680145 167.47                 
1 25680145 67.45                    
1 25680145 1,307.31              
1 25778924 764.80                 
1 25778924 764.80                 
1 25778924 1,235.52              
1 25778924 764.80                 
1 25778924 1,153.36              
1 25778924 1,235.52              
1 25778924 861.12                 
1 25778924 348.19                 
1 25778924 1,194.14              
1 25778924 468.00                 
1 25778924 713.36                 
1 Office Depot 133200684 36.80                    
1 133200684 320.00                 
1 1.31071E+11 16.10                    
1 1.31071E+11 139.99                 
1 51480604001 175.94                 
1 51480604001 1,529.91              
1 1.28524E+11 19.55                    
1 1.28524E+11 169.99                 
1 12641207001 195.49                 
1 12641207001 1,699.84              
1 12641207001 49.99                    
1 1.36008E+11 22.45                    
1 Lydia Martinez 44139 963.46                 
1 44139 40.00                    
1 Esther Gonzalez 44139 88.81                    
1 44139 1,038.35              
1 44139 329.20                 
1 44139 38.97                    
1 General & Transition Management Total 775,448.80          

1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cAlumbra LLC 61 149.60                 
1.02 61 175.00                 
1.02 62 0.05                      
1.02 64 (0.29)                    
1.02 65 755.15                 
1.02 65 1,925.00              
1.02 65 0.28                      
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1.02 65 705.40                 
1.02 63 489.40                 
1.02 63 0.17                      
1.02 63 1,692.90              
1.02 63 2,217.68              
1.02 63 2,450.00              
1.02 American Relocation Connections, LLC 28932 185.37                 
1.02 28932 10,583.85            
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include 21,329.56            

2.0304 Fleet Management Plan Alumbra LLC 60 444.60                 
2.0304 60 350.00                 
2.0304 60 147.10                 
2.0304 61 149.60                 
2.0304 61 350.00                 
2.0304 Fleet Management Plan Total 1,441.30              
2.031 Materials Management and Warehouse Plan Alumbra LLC 61 149.60                 
2.031 Materials Management and Warehouse Plan Total 149.60                 

2.0312 Vegetation Management Plan Alumbra LLC 61 149.60                 
2.0312 Vegetation Management Plan Total 149.60                 

2.05 Environmental Exposure Management Plan Nory Sanchez‐Alvarez LUMA 2020‐0032 48.32                    
2.05 ERM‐PR, Inc. 17894 1,067.50              
2.05 Environmental Exposure Management Plan Total 1,115.82              
4.02 Evaluating and updating customer service policies and procedures Alumbra LLC 65 755.15                 
4.02 65 875.00                 
4.02 63 489.40                 
4.02 63 1,715.42              
4.02 63 1,482.96              
4.02 63 1,750.00              
4.02 Evaluating and updating customer service policies and procedures Total 7,067.93              
4.04 Development of a Customer Service Transition Plan Alumbra LLC 65 1,510.30              
4.04 65 1,282.60              
4.04 65 3,886.02              
4.04 65 4,025.00              
4.04 63 978.80                 
4.04 63 2,039.07              
4.04 63 1,244.20              
4.04 63 2,100.00              
4.04 AT&T Mobility Puerto Rico 12559108 724.52                 
4.04 BridgeSource Utilities Solutions, LLC 1004 2,614.02              
4.04 1004 3,925.38              
4.04 1004 4,905.00              
4.04 1004 2,625.00              
4.04 1004 1,926.00              
4.04 1004 1,181.82              
4.04 OGMA Language Studio 8Q‐110220‐1 1,420.00              
4.04 8Q‐113020‐1 1,420.00              
4.04 J.D. Power INV‐US54448 23,879.00            
4.04 INV‐US54445 21,170.00            
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4.04 Development of a Customer Service Transition Plan Total 82,856.73            
4.05 Development and implementation of a service start and shut off plan Alumbra LLC 63 489.40                 
4.05 Development and implementation of a service start and shut off plan Total 489.40                 
5.02 Develop IT OT Systems Remediation Plan International Business Machines Corporation (IBM) CM1CQTM 4,878.00              
5.02 C20CX4V 10,709.50            
5.02 C20CX4V 3,073.89              
5.02 C20CX4V 352.07                 
5.02 C20CWF8 4,285.80              
5.02 Develop IT OT Systems Remediation Plan Total 23,299.26            
6.01 Determine Approach to Budgeting & Reporting over FET & Provide Samples oAlvarez & Marsal Corporate Performance Improvement, LLC 826788‐04B 1,690.50              
6.01 826788‐05C 2,691.00              
6.01 826788‐05C 6,400.89              
6.01 826788‐05C 10,272.72            
6.01 826788‐05C (22,425.00)           
6.01 826788‐05B 227.70                 
6.01 826788‐05B (1,897.50)             
6.01 Determine Approach to Budgeting & Reporting over FET & Provide Samples (3,039.69)             
6.07 Evaluating and updating the payroll and labor cost reporting systems. American Relocation Connections, LLC 28932 1,668.33              
6.07 Evaluating and updating the payroll and labor cost reporting systems. Total 1,668.33              
7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐003 236.16                 
7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Tota 236.16                 
8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09721242E 100.96                 
8.02 OP09750075A 112.44                 
8.02 OP09721242C 18.40                    
8.02 OP09735490 11.02                    
8.02 OP09750078 8.91                      
8.02 OP09779861 3.63                      
8.02 OP09779860B 168.26                 
8.02 OP09779858 92.11                    
8.02 OP09764696E 190.75                 
8.02 OP09779860A 9.58                      
8.02 OP09764696A 10.27                    
8.02 OP09721242D 29.39                    
8.02 OP09795119 16.99                    
8.02 OP09795118 111.60                 
8.02 OP09810543 12.64                    
8.02 OP09795116 11.07                    
8.02 OP09810544 187.41                 
8.02 Iris Vargas LE 2020‐10 1,393.75              
8.02 LE 2020‐11 836.25                 
8.02 Quanta Workforce Solutions, LLC QWS‐112020‐2B 55,435.13            
8.02 Translations & More 190405 93.00                    
8.02 Complete LUMA IT onboarding  Total 58,853.56            
8.03 Redesign New Org Nory Sanchez‐Alvarez LUMA 2020‐0031 5,764.64              
8.03 Redesign New Org Total 5,764.64              
8.05 Standup Human Capital Management (HCM) System American Relocation Connections, LLC 28897 38.50                    
8.05 28897 770.00                 
8.05 Standup Human Capital Management (HCM) System Total 808.50                 
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8.06 Communication Plan Aerotek Professional Services OP09721242B 19.34                    
8.06 OP09779862 19.34                    
8.06 OP09764696B 19.34                    
8.06 Carimus Consulting 3715 17,550.00            
8.06 3715 54,000.00            
8.06 3715 5,062.50              
8.06 3715 4,050.00              
8.06 10662 5,568.75              
8.06 10662 708.75                 
8.06 10662 3,577.50              
8.06 Communication Plan Total 90,575.52            
8.08 Total Rewards Retirement Program Triple‐S, Salud 102020‐0353 3,211.49              
8.08 Cigna 31694_110120 972.84                 
8.08 Total Rewards Retirement Program Total 4,184.33              
8.1 Compliance Plan BMA Group 20‐4339 304.00                 
8.1 20‐4554 304.00                 
8.1 Compliance Plan Total 608.00                 

9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 58 (0.52)                    
9.01 59 2,780.55              
9.01 59 875.00                 
9.01 59 2,884.00              
9.01 59 2,975.00              
9.01 59 2,100.00              
9.01 59 403.70                 
9.01 59 297.20                 
9.01 59 440.20                 
9.01 59 2,039.07              
9.01 59 741.48                 
9.01 59 0.32                      
9.01 Establishment of GenCo Shared Services and Agreement Total 15,536.00            
9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐004 53.68                    
9.02 Emergency Response Plan (4.2.g) Total 53.68                    
9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 55 708.74                 
9.07 System Operation Principles ‐ Regulatory Approvals Total 708.74                 

12.02 Required Insurance (Delivery of insurance certificates) ATCO Power (2010) Ltd. 082020‐2LB 266,776.40          
12.02 Required Insurance (Delivery of insurance certificates) Total 266,776.40          

Non HOC 01 ManagementCo IT Systems CDW LRLM509 135.42                 
Non HOC 01 LRLM509 1,641.47              
Non HOC 01 ManagementCo IT Systems Total 1,776.89              

7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐005 413.68                 
7.05 20342‐WO1‐005 3,812.90              
7.05 20342‐WO1‐005 1,935.83              
7.05 20342‐WO1‐005 3,410.03              
7.05 20342‐WO1‐005 3,400.88              
7.05 Project Worksheet Assessment Total 12,973.32            

2.0302 Transition Plan for O&M Activities American Relocation Connections, LLC 28897 38.50                    
2.0302 28897 770.00                 
2.0302 Transition Plan for O&M Activities Total 808.50                 
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Non HOC 15 LUMA MC Ongoing Back Office Support ATCO Power (2010) Ltd. 112020‐2LB 35,670.61            
Non HOC 15 112020‐2LB 46,551.04            
Non HOC 15 NexTec Operating Corp 159428 40.23                    
Non HOC 15 159581 8.05                      
Non HOC 15 159692 84.46                    
Non HOC 15 Office Depot 1.37748E+11 6.53                      
Non HOC 15 1.37748E+11 56.80                    
Non HOC 15 LUMA MC Ongoing Back Office Support Total 82,417.72            
Non HOC 02 ServeCo IT Systems American Relocation Connections, LLC 28897 38.50                    
Non HOC 02 28897 770.00                 
Non HOC 02 International Business Machines Corporation (IBM) C20CX4V 3,008.84              
Non HOC 02 C20CX4V 14,904.20            
Non HOC 02 Oracle America, Inc. 985236 1,470.00              
Non HOC 02 996093 1,470.00              
Non HOC 02 CSS International, Inc 19263 819.20                 
Non HOC 02 19263 2,377.96              
Non HOC 02 19263 1,495.00              
Non HOC 02 19263 768.00                 
Non HOC 02 19263 802.45                 
Non HOC 02 19263 14.75                    
Non HOC 02 19265 619.20                 
Non HOC 02 19265 690.00                 
Non HOC 02 19265 704.00                 
Non HOC 02 19265 154.23                 
Non HOC 02 Office Depot 1.2804E+11 134.75                 
Non HOC 02 1.2804E+11 1,171.78              
Non HOC 02 1.28034E+11 113.85                 
Non HOC 02 1.28034E+11 989.97                 
Non HOC 02 ServeCo IT Systems Total 32,516.68            
Non HOC 14 Negotiate PPOA Alumbra LLC 54 (0.84)                    
Non HOC 14 55 6,360.40              
Non HOC 14 55 2,224.44              
Non HOC 14 55 708.73                 
Non HOC 14 55 0.13                      
Non HOC 14 55 1,095.00              
Non HOC 14 55 3,500.00              
Non HOC 14 55 1,225.00              
Non HOC 14 Negotiate PPOA Total 15,112.86            
Non HOC 11 Development of System Operations Principles Alumbra LLC 55 708.73                 
Non HOC 11 57 220.10                 
Non HOC 11 57 2,631.43              
Non HOC 11 57 2,813.39              
Non HOC 11 57 700.00                 
Non HOC 11 57 0.11                      
Non HOC 11 Development of System Operations Principles Total 7,073.76              

12.1 Performance Metrics ‐ Regulatory Approval Troutman Pepper Hamilton Sanders LLP 30064778 7,667.00              
12.1 30064778 7,411.50              
12.1 Performance Metrics ‐ Regulatory Approval Total 15,078.50            
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10.02 Plans and Procedures for assuming responsibility for securing use of assets, f Aerotek Professional Services OP09721242A 11.35                    
10.02 OP09735490 11.03                    
10.02 OP09750078 8.49                      
10.02 OC14039520 44.80                    
10.02 OC14018386 44.80                    
10.02 OP09779860A 9.57                      
10.02 OP09764696A 10.28                    
10.02 OC14060184 44.80                    
10.02 OP09810543 12.64                    
10.02 OP09795116 11.07                    
10.02 Plans and Procedures for assuming responsibility for securing use of assets, 208.83                 

Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09721242A 11.35                    
Non HOC 06 OP09735490 11.02                    
Non HOC 06 OP09750078 15.71                    
Non HOC 06 OP09779860A 9.57                      
Non HOC 06 OP09764696A 10.28                    
Non HOC 06 OP09810543 12.64                    
Non HOC 06 OP09795116 11.07                    
Non HOC 06 Alumbra LLC 68 0.43                      
Non HOC 06 67 845.40                 
Non HOC 06 67 1,918.00              
Non HOC 06 67 926.85                 
Non HOC 06 67 1,050.00              
Non HOC 06 67 880.63                 
Non HOC 06 67 840.20                 
Non HOC 06 67 926.85                 
Non HOC 06 67 2,965.92              
Non HOC 06 67 875.00                 
Non HOC 06 67 1,925.00              
Non HOC 06 American Relocation Connections, LLC 28897 38.50                    
Non HOC 06 28897 770.00                 
Non HOC 06 Regulatory Support of Handover Checklist Items Total 14,044.42            

4.07 Development and implementation of customer service technology Carimus Consulting 3730 2,025.00              
4.07 Development and implementation of customer service technology Total 2,025.00              

Grand Total 1,540,118.65      

Page 57 of 64



Expenses Summaries Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Vendor Invoice # Total (USD)

Aerotek Professional Services OP09721242B 1,953.74                                 
Aerotek Professional Services OP09721242E 10,197.56                               
Aerotek Professional Services OP09750075A 11,352.24                               
Aerotek Professional Services OP09721242A 3,439.56                                 
Aerotek Professional Services OP09721242C 1,858.72                                 
Aerotek Professional Services OP09735490 4,454.20                                 
Aerotek Professional Services OP09750078 4,286.80                                 
Aerotek Professional Services OP09779862 1,953.74                                 
Aerotek Professional Services OP09764696B 1,953.74                                 
Aerotek Professional Services OC14039520 4,524.80                                 
Aerotek Professional Services OC14018386 4,524.80                                 
Aerotek Professional Services OP09779861 365.71                                     
Aerotek Professional Services OP09779860B 16,997.54                               
Aerotek Professional Services OP09779858 9,304.32                                 
Aerotek Professional Services OP09764696E 19,265.05                               
Aerotek Professional Services OP09764696D 10,656.35                               
Aerotek Professional Services OP09764696C 1,648.16                                 
Aerotek Professional Services OP09779860A 3,868.09                                 
Aerotek Professional Services OP09764696A 4,151.86                                 
Aerotek Professional Services OP09721242D 2,968.19                                 
Aerotek Professional Services OC14060184 4,524.80                                 
Aerotek Professional Services OP09795119 1,715.79                                 
Aerotek Professional Services OP09795118 11,271.60                               
Aerotek Professional Services OP09795117 19,323.23                               
Aerotek Professional Services OP09810543 5,107.72                                 
Aerotek Professional Services OP09795116 4,472.13                                 
Aerotek Professional Services OP09810544 18,927.84                               
Alumbra LLC 54 89,492.50                               
Alumbra LLC 55 69,885.04                               
Alumbra LLC 56 34,910.00                               
Alumbra LLC 57 74,802.42                               
Alumbra LLC 58 52,700.00                               
Alumbra LLC 59 87,636.20                               
Alumbra LLC 68 85,450.00                               
Alumbra LLC 67 61,202.85                               
Alumbra LLC 60 16,921.70                               
Alumbra LLC 61 16,083.40                               
Alumbra LLC 66 115,869.65                             
Alumbra LLC 62 88,968.75                               
Alumbra LLC 64 127,615.00                             
Alumbra LLC 65 91,234.62                               
Alumbra LLC 63 80,314.23                               
Alumbra LLC 53 41,820.00                               
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐04B 58,040.50                               
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐05A 22,742.40                               

Summary of Additional Costs & Expenses by Invoice
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Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐05C 109,064.61                             
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐05B 7,817.70                                 
American Relocation Connections, LLC 28932 55,814.13                               
American Relocation Connections, LLC 29537 3,706.80                                 
American Relocation Connections, LLC 28835 12,420.27                               
American Relocation Connections, LLC 28827 11,061.38                               
American Relocation Connections, LLC 28898 4,746.07                                 
American Relocation Connections, LLC 28897 4,042.50                                 
American Relocation Connections, LLC 29105 15,571.72                               
American Relocation Connections, LLC 28530 14,727.24                               
American Relocation Connections, LLC 29536 16,000.00                               
American Relocation Connections, LLC 30029 25,025.00                               
American Relocation Connections, LLC 30027 25,000.00                               
ARC Relocation Management PR, LLC 28899 4,651.59                                 
AT&T Mobility Puerto Rico 12559108 724.52                                     
ATCO Power (2010) Ltd. 082020‐2LB 266,776.40                             
ATCO Power (2010) Ltd. 102020‐3LB 1,846.76                                 
ATCO Power (2010) Ltd. 112020‐3LB 26,330.31                               
ATCO Power (2010) Ltd. 112020‐2LB 429,062.23                             
BridgeSource Utilities Solutions, LLC 1004 87,977.22                               
CDW LRLM509 1,776.89                                 
Covington & Burling LLP 60917861 3,777.00                                 
Covington & Burling LLP 60917838 17,352.00                               
DLA Piper LLP (US) 4028911 137,462.58                             
DLA Piper LLP (US) 4028913 16,754.00                               
Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐005 86,573.82                               
Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐003 8,012.16                                 
Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐004 11,056.68                               
International Business Machines Corporation (IBM) CM1CQTM 126,828.00                             
International Business Machines Corporation (IBM) C20CX4V 747,612.00                             
International Business Machines Corporation (IBM) C20CWF8 111,430.80                             
Iris Vargas LE 2020‐07 7,040.00                                 
Iris Vargas LE 2020‐08 7,000.00                                 
Iris Vargas LE 2020‐10 1,393.75                                 
Iris Vargas LE 2020‐09 4,760.00                                 
Iris Vargas LE 2020‐11 836.25                                     
NexTec Operating Corp 158918 633.75                                     
NexTec Operating Corp 159428 527.73                                     
NexTec Operating Corp 159581 105.55                                     
NexTec Operating Corp 159692 1,108.21                                 
Nory Sanchez‐Alvarez LUMA 2020‐0029 163.38                                     
Nory Sanchez‐Alvarez LUMA 2020‐0031 5,764.64                                 
Nory Sanchez‐Alvarez LUMA 2020‐0032 48.32                                       
Oracle America, Inc. 985236 1,470.00                                 
Oracle America, Inc. 996093 1,470.00                                 
People 2.0 North America RL509365414 5,089.00                                 
People 2.0 North America RL509365416 7,377.60                                 
People 2.0 North America RL509365417 9,520.00                                 
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People 2.0 North America RL509368048 8,848.00                                 
People 2.0 North America RL509368047 8,628.40                                 
People 2.0 North America RL509368046 9,576.00                                 
People 2.0 North America RL509368045 4,865.28                                 
People 2.0 North America RL509371480 4,788.00                                 
People 2.0 North America RL509371479 6,020.80                                 
People 2.0 North America RL509371478 6,930.00                                 
People 2.0 North America RL509371477 3,682.00                                 
Quanta Workforce Solutions, LLC QWS‐112020‐2B 128,223.38                             
Smartbridge INV_9387 18,675.00                               
Smartbridge INV_9436 18,337.50                               
Smartbridge INV_9434 11,520.00                               
Translations & More 190405 2,418.00                                 
Quanta Services Puerto Rico, LLC QWS‐112020‐3B 3,340.15                                 
MBarrett Consulting LLC 1145 4,700.00                                 
BMA Group 20‐4339 7,904.00                                 
BMA Group 20‐4554 7,904.00                                 
CSS International, Inc 19263 25,477.36                               
CSS International, Inc 19266 23,460.00                               
CSS International, Inc 19262 18,400.00                               
CSS International, Inc 19265 19,767.43                               
Triple‐S, Salud 102020‐0353 3,211.49                                 
Global Project Solutions, LLC 20‐1010 5,500.00                                 
Global Project Solutions, LLC 20‐1012 3,025.00                                 
Global Project Solutions, LLC 20‐1011 28,605.71                               
Resources Global Professionals (RGP) RGP1048672 13,204.21                               
Resources Global Professionals (RGP) RGP1049665 10,767.00                               
Resources Global Professionals (RGP) RGP1049664 961.19                                     
Resources Global Professionals (RGP) RGP1050404 14,023.08                               
Greg Sarich 11/18/2020 1,423.12                                 
EAN Services, LLC (Enterprise) 25630665 21,210.80                               
EAN Services, LLC (Enterprise) 25731115 11,338.66                               
EAN Services, LLC (Enterprise) 25680145 17,460.24                               
EAN Services, LLC (Enterprise) 25778924 9,503.61                                 
Cigna 31694_110120 972.84                                     
Office Depot 133200684 356.80                                     
Office Depot 1.31071E+11 156.09                                     
Office Depot 51480604001 1,705.85                                 
Office Depot 1.28524E+11 189.54                                     
Office Depot 12641207001 1,945.32                                 
Office Depot 1.2804E+11 1,306.53                                 
Office Depot 1.28034E+11 1,103.82                                 
Office Depot 1.36008E+11 22.45                                       
Office Depot 1.37748E+11 63.33                                       
Lockton 18164006 5,047.50                                 
OGMA Language Studio 8Q‐110220‐1 1,420.00                                 
OGMA Language Studio 8Q‐113020‐1 1,420.00                                 
Trans4mative 1497 13,530.00                               
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Trans4mative 1499 11,550.00                               
Trans4mative 1498 12,210.00                               
Trans4mative 1504 14,145.00                               
Trans4mative 1505 14,000.00                               
Trans4mative 1506 16,280.00                               
Trans4mative 1514 7,770.00                                 
Trans4mative 1512 15,580.00                               
Trans4mative 1515 11,900.00                               
Troutman Pepper Hamilton Sanders LLP 30064778 15,078.50                               
Lydia Martinez 44139 1,003.46                                 
ERM‐PR, Inc. 17894 27,755.00                               
Esther Gonzalez 44139 1,495.33                                 
Carimus Consulting 3730 2,025.00                                 
Carimus Consulting 3715 80,662.50                               
Carimus Consulting 10662 9,855.00                                 
J.D. Power INV‐US54448 23,879.00                               
J.D. Power INV‐US54445 21,170.00                               
Total 4,645,366.37                          
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Data Entry Data Entry Data Entry Data Entry Data Entry Data Entry
15,887.0                      450.5                           ‐                               16,337.5                      84,795.0                      101,132.5                    ‐                              16,337.5                    84,795.0                    101,132.5                  19,731.4                    38,001.6                    57,732.9                    ‐                             19,731.4                    38,001.6                      57,732.9                      36,068.9                      36,068.9                    158,865.4                  158,865.4                 

MCL Code Name  Internal November Hrs 
Internal October Hrs 

(Not Prev Inv.)
Labour Adjustments

Sub‐Total November 
Labor

Internal Cum. Hrs. 
from Prev. Inv. (w/o 

Allocation)

Internal Cum. Hrs 
(w/o Allocation)

Internal 
Reallocations

Internal After 
Allocation

Internal Cum. Hrs. 
from Prev. Inv. (with 

Allocation)

Internal Cum. Hrs 
(with Allocation)

Third Party 
November Hrs

Third Party Cum. 
Hrs. from Prev. Inv. 
(w/o Allocation)

Third Party Cum. Hrs 
(w/o Allocation)

Third Part 
Reallocations

Third Party After 
Allocation

Third Party Cum. 
Hrs. from Prev. Inv. 
(with Allocation)

Third Party Cum. Hrs 
(with Allocation)

November Hours ‐ 
Unallocated

November Hours as 
Allocated

Total Hours (w/o 
Allocation)

Total Hours (with 
Allocation)

1  General & Transition Management  2,614.0                       49.0                            2,663.0                       14,174.0                     16,837.0                     ‐                              2,663.0                       14,511.5                     17,174.5                     766.7                          3,048.1                       3,814.8                       (122.0)                         644.7                          2,671.6                       3,316.3                       3,429.7                       3,307.7                       20,651.8                     20,490.8                     
1.01  Government Approvals  4.5                               ‐                              4.5                               686.0                          690.5                          ‐                              4.5                               701.0                          705.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              4.5                               4.5                               690.5                          705.5                          

1.02
 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include 
cost estimates)  204.0                          7.5                               211.5                          4,085.0                       4,296.5                       ‐                              211.5                          4,070.0                       4,281.5                       188.8                          2,779.5                       2,968.3                       ‐                              188.8                          377.5                          566.3                          400.3                          400.3                          7,264.8                       4,847.8                       

1.03  PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals)  167.0                          17.5                            184.5                          1,608.0                       1,792.5                       ‐                              184.5                          1,058.0                       1,242.5                       207.0                          52.0                            259.0                          ‐                              207.0                          52.0                            259.0                          391.5                          391.5                          2,051.5                       1,501.5                       

2.01
 Development and Implementation of an Operations Takeover Plan for 
Transmission and Sub‐Transmission Inside and Outside of the Plant  126.5                          ‐                              126.5                          433.0                          559.5                          ‐                              126.5                          513.0                          639.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              126.5                          126.5                          559.5                          639.5                          

2.02
 Development and Implementation of an Operational Takeover Plan for the 
Electric Distribution System  60.5                            ‐                              60.5                            1,857.5                       1,918.0                       ‐                              60.5                            3,413.0                       3,473.5                       ‐                              106.0                          106.0                          ‐                              ‐                              156.5                          156.5                          60.5                            60.5                            2,024.0                       3,630.0                       

2.0301  Transition Plan for T&D Control Centers  220.5                          ‐                              220.5                          707.0                          927.5                          ‐                              220.5                          707.0                          927.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              220.5                          220.5                          927.5                          927.5                          
2.0302  Transition Plan for Operations and Maintenance (O&M) Activities  547.0                          ‐                              547.0                          4,165.5                       4,712.5                       ‐                              547.0                          6,203.5                       6,750.5                       8.0                               ‐                              8.0                               ‐                              8.0                               70.0                            78.0                            555.0                          555.0                          4,720.5                       6,828.5                       
2.0303  Emergency Response/Disaster Recovery/Business Continuity Plans  66.5                            ‐                              66.5                            88.5                            155.0                          5.5                               72.0                            88.5                            160.5                          ‐                              9.5                               9.5                               72.8                            72.8                            9.5                               82.3                            66.5                            144.8                          164.5                          242.8                          
2.0304  Fleet Management Plan  171.5                          ‐                              171.5                          1,146.0                       1,317.5                       ‐                              171.5                          1,146.0                       1,317.5                       60.5                            169.0                          229.5                          ‐                              60.5                            169.0                          229.5                          232.0                          232.0                          1,547.0                       1,547.0                       
2.0305  Asset Management (included in 8. Engineering and Asset Management)  217.5                          ‐                              217.5                          1,380.0                       1,597.5                       ‐                              217.5                          1,220.0                       1,437.5                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              217.5                          217.5                          1,597.5                       1,437.5                       
2.0306  Workforce Management & Training Plan  366.0                          ‐                              366.0                          1,983.5                       2,349.5                       ‐                              366.0                          1,983.5                       2,349.5                       ‐                              2.0                               2.0                               ‐                              ‐                              2.0                               2.0                               366.0                          366.0                          2,351.5                       2,351.5                       
2.0307  Safety Management Plan  345.0                          ‐                              345.0                          1,963.5                       2,308.5                       ‐                              345.0                          1,963.5                       2,308.5                       ‐                              2.0                               2.0                               ‐                              ‐                              2.0                               2.0                               345.0                          345.0                          2,310.5                       2,310.5                       
2.0308  Engineering and Asset Management  919.0                          ‐                              919.0                          2,871.0                       3,790.0                       ‐                              919.0                          2,871.0                       3,790.0                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              919.0                          919.0                          3,790.0                       3,790.0                       
2.0309  Identification of Real Estate  57.5                            ‐                              57.5                            707.5                          765.0                          ‐                              57.5                            465.5                          523.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              57.5                            57.5                            765.0                          523.0                          
2.031  Materials Management & Warehouse Plan  144.5                          ‐                              144.5                          991.0                          1,135.5                       ‐                              144.5                          991.0                          1,135.5                       16.0                            42.0                            58.0                            ‐                              16.0                            42.0                            58.0                            160.5                          160.5                          1,193.5                       1,193.5                       
2.0311  System Operations Plan  540.0                          ‐                              540.0                          648.5                          1,188.5                       ‐                              540.0                          693.1                          1,233.1                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              540.0                          540.0                          1,188.5                       1,233.1                       
2.0312  Vegetation Management Plan  115.5                          35.0                            150.5                          612.5                          763.0                          ‐                              150.5                          612.5                          763.0                          344.1                          1,413.1                       1,757.2                       ‐                              344.1                          1,413.1                       1,757.2                       494.6                          494.6                          2,520.2                       2,520.2                       

2.04
 Update Emergency Operations Manual and Business Continuity/Disaster 
Recovery Plan  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              

2.05  Environmental Exposure Management Plan  177.0                          ‐                              177.0                          1,237.5                       1,414.5                       ‐                              177.0                          1,237.5                       1,414.5                       262.0                          ‐                              262.0                          ‐                              262.0                          ‐                              262.0                          439.0                          439.0                          1,676.5                       1,676.5                       
3.01  Remediation Plan Proposal  ‐                              ‐                              ‐                              182.5                          182.5                          ‐                              ‐                              390.7                          390.7                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              182.5                          390.7                          
3.02  Development of Improvement Initiatives  124.5                          ‐                              124.5                          211.0                          335.5                          ‐                              124.5                          2,314.2                       2,438.7                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              124.5                          124.5                          335.5                          2,438.7                       
3.03  Consolidate Plans from All Areas  205.0                          ‐                              205.0                          344.5                          549.5                          ‐                              205.0                          1,597.3                       1,802.3                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              205.0                          205.0                          549.5                          1,802.3                       
3.04  Development of System Remediation Plan  875.5                          2.0                               877.5                          4,430.0                       5,307.5                       228.0                          1,105.5                       821.3                          1,926.8                       ‐                              1.0                               1.0                               ‐                              ‐                              1.0                               1.0                               877.5                          1,105.5                       5,308.5                       1,927.8                       
3.05  Approval of System Remediation Plan  488.5                          75.0                            563.5                          257.0                          820.5                          (228.0)                         335.5                          477.5                          813.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              563.5                          335.5                          820.5                          813.0                          
4.01  Evaluating Customer Service Facilities and Assets  92.0                            ‐                              92.0                            223.5                          315.5                          ‐                              92.0                            253.5                          345.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              92.0                            92.0                            315.5                          345.5                          
4.02  Evaluating and Updating Customer Service Policies and Procedures  150.5                          ‐                              150.5                          519.0                          669.5                          ‐                              150.5                          489.0                          639.5                          449.5                          672.5                          1,122.0                       ‐                              449.5                          672.5                          1,122.0                       600.0                          600.0                          1,791.5                       1,761.5                       
4.03  Development of a Meter Reading Plan  70.5                            ‐                              70.5                            417.0                          487.5                          ‐                              70.5                            417.0                          487.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              70.5                            70.5                            487.5                          487.5                          
4.04  Development of a Customer Service Transition Plan  450.0                          6.0                               456.0                          1,341.0                       1,797.0                       ‐                              456.0                          1,261.0                       1,717.0                       885.5                          2,304.3                       3,189.8                       (35.0)                           850.5                          4,706.3                       5,556.8                       1,341.5                       1,306.5                       4,986.8                       7,273.8                       
4.05  Development and Implementation of a Service Start and Shut‐Off Plan  15.0                            ‐                              15.0                            12.5                            27.5                            ‐                              15.0                            92.5                            107.5                          31.0                            103.0                          134.0                          ‐                              31.0                            103.0                          134.0                          46.0                            46.0                            161.5                          241.5                          
4.06  Development of a Meter Asset Management (MAM) Plan  32.5                            ‐                              32.5                            72.0                            104.5                          ‐                              32.5                            72.0                            104.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              32.5                            32.5                            104.5                          104.5                          
4.07  Development and Implementation of a Customer Service Technology  14.0                            ‐                              14.0                            94.5                            108.5                          ‐                              14.0                            94.5                            108.5                          ‐                              5.0                               5.0                               35.0                            35.0                            5.0                               40.0                            14.0                            49.0                            113.5                          148.5                          
4.08  Develop and Implement a Non‐Technical Energy Loss Reduction Plan  2.0                               ‐                              2.0                               56.0                            58.0                            ‐                              2.0                               56.0                            58.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              2.0                               2.0                               58.0                            58.0                            
4.09  Establish Integration Between Customer Services & T&D Ops  146.0                          ‐                              146.0                          520.0                          666.0                          ‐                              146.0                          520.0                          666.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              146.0                          146.0                          666.0                          666.0                          
5.01  Development of IT/OT Communication Plan and Acceptance Criteria  11.0                            ‐                              11.0                            ‐                              11.0                            ‐                              11.0                            ‐                              11.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              11.0                            11.0                            11.0                            11.0                            
5.02  Identification and Gap Analysis  512.0                          ‐                              512.0                          2,100.5                       2,612.5                       ‐                              512.0                          1,697.3                       2,209.3                       3,188.0                       5,378.9                       8,566.9                       (20.0)                           3,168.0                       4,718.0                       7,886.0                       3,700.0                       3,680.0                       11,179.4                     10,095.3                     
5.03  Evaluating IT/OT Applications and Infrastructure  ‐                              ‐                              ‐                              126.0                          126.0                          ‐                              ‐                              519.2                          519.2                          ‐                              ‐                              ‐                              ‐                              ‐                              770.3                          770.3                          ‐                              ‐                              126.0                          1,289.5                       
5.04  Development of Cyber Security and Business Continuity Plan  93.0                            ‐                              93.0                            346.0                          439.0                          ‐                              93.0                            268.5                          361.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              93.0                            93.0                            439.0                          361.5                          
5.05  Development of an IT Asset Management Program  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              20.0                            20.0                            ‐                              20.0                            ‐                              20.0                            ‐                              20.0                            
5.06  Development of an IT/OT Transition Plan and Schedule  ‐                              ‐                              ‐                              5.0                               5.0                               ‐                              ‐                              250.2                          250.2                          ‐                              ‐                              ‐                              ‐                              ‐                              0.9                               0.9                               ‐                              ‐                              5.0                               251.1                          
5.07  Commencement Cutover Planning  42.0                            ‐                              42.0                            386.0                          428.0                          ‐                              42.0                            140.8                          182.8                          ‐                              383.4                          383.4                          ‐                              ‐                              273.1                          273.1                          42.0                            42.0                            811.4                          455.9                          
5.08  Training and Communication Plan  ‐                              ‐                              ‐                              5.0                               5.0                               ‐                              ‐                              5.0                               5.0                               ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              5.0                               5.0                              
6.01  Detailed Description of Approach to Budgeting and Reporting  76.5                            ‐                              76.5                            144.5                          221.0                          ‐                              76.5                            249.5                          326.0                          335.0                          633.5                          968.5                          ‐                              335.0                          634.0                          969.0                          411.5                          411.5                          1,189.5                       1,295.0                       
6.02  Description of Approach to Complying with Initial Budget Obligations  40.5                            ‐                              40.5                            134.5                          175.0                          ‐                              40.5                            320.5                          361.0                          ‐                              ‐                              ‐                              ‐                              ‐                              1.0                               1.0                               40.5                            40.5                            175.0                          362.0                          
6.03  Approach to Formalizing Changes to Control Processes  188.5                          ‐                              188.5                          98.0                            286.5                          ‐                              188.5                          98.0                            286.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              188.5                          188.5                          286.5                          286.5                          
6.04  Establishing a Financial Accounting System and Account Structure  339.0                          ‐                              339.0                          1,998.5                       2,337.5                       ‐                              339.0                          1,998.5                       2,337.5                       ‐                              684.0                          684.0                          ‐                              ‐                              684.0                          684.0                          339.0                          339.0                          3,021.5                       3,021.5                       
6.05  Preparing Initial Budgets and Other Financial Forecasts  264.0                          ‐                              264.0                          1,034.5                       1,298.5                       ‐                              264.0                          743.5                          1,007.5                       11.8                            152.6                          164.4                          ‐                              11.8                            151.1                          162.9                          275.8                          275.8                          1,462.9                       1,170.4                       
6.06  Establishing Bank Accounts  ‐                              ‐                              ‐                              0.5                               0.5                               ‐                              ‐                              0.5                               0.5                               ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              0.5                               0.5                              
6.07  Evaluating and Updating Payroll and Labor Cost Reporting systems  15.0                            ‐                              15.0                            39.5                            54.5                            ‐                              15.0                            49.5                            64.5                            424.0                          949.8                          1,373.8                       ‐                              424.0                          949.8                          1,373.8                       439.0                          439.0                          1,428.3                       1,438.3                       
6.08  Establishing a Delegation of Authority Matrix and Process  4.0                               ‐                              4.0                               18.0                            22.0                            ‐                              4.0                               18.0                            22.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              4.0                               4.0                               22.0                            22.0                            
6.09  Processes & Procedures and Overall Internal Controls  66.5                            20.0                            86.5                            1,577.5                       1,664.0                       ‐                              86.5                            1,577.5                       1,664.0                       102.0                          809.7                          911.7                          ‐                              102.0                          809.7                          911.7                          188.5                          188.5                          2,575.7                       2,575.7                       
7.01  Set Up Governance Framework  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              5.0                               5.0                               ‐                              ‐                              ‐                              ‐                              ‐                              43.2                            43.2                            ‐                              ‐                              ‐                              48.2                            
7.02  Policies and Procedures  1.0                               ‐                              1.0                               39.0                            40.0                            ‐                              1.0                               51.0                            52.0                            27.0                            4.0                               31.0                            ‐                              27.0                            32.0                            59.0                            28.0                            28.0                            71.0                            111.0                          
7.03  Staffing Plan  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              103.9                          103.9                          ‐                              ‐                              ‐                              103.9                          
7.04  Surge Staffing  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
7.05  Project Worksheet Assessment (also covered under Section 4.3)  19.0                            8.5                               27.5                            20.0                            47.5                            ‐                              27.5                            48.1                            75.6                            443.0                          505.8                          948.8                          ‐                              443.0                          620.2                          1,063.2                       470.5                          470.5                          996.3                          1,138.7                       
7.06  Handoff of Project Worksheet Activity from COR3 and Vendors  ‐                              ‐                              ‐                              47.5                            47.5                            ‐                              ‐                              10.5                            10.5                            ‐                              421.3                          421.3                          ‐                              ‐                              83.9                            83.9                            ‐                              ‐                              468.8                          94.4                            
7.07  Project Procurement Planning  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              28.0                            28.0                            ‐                              ‐                              ‐                              28.0                            
7.08  Drafting, Revising and Finalizing Federal Funding Procurement Manual  ‐                              ‐                              ‐                              13.0                            13.0                            ‐                              ‐                              13.0                            13.0                            74.5                            221.5                          296.0                          ‐                              74.5                            241.5                          316.0                          74.5                            74.5                            309.0                          329.0                          
8.01  Draft, Revise and Finalize Operator Employment Requirements  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
8.02  Recruiting and Staffing  1,033.5                       161.5                          1,195.0                       4,150.0                       5,345.0                       ‐                              1,195.0                       1,441.8                       2,636.8                       5,477.3                       5,164.2                       10,641.5                     (10.0)                           5,467.3                       4,393.9                       9,861.1                       6,672.3                       6,662.3                       15,986.5                     12,497.9                     
8.03  Redesign and Staff New Organization  370.5                          ‐                              370.5                          1,814.0                       2,184.5                       ‐                              370.5                          1,814.0                       2,184.5                       ‐                              176.0                          176.0                          ‐                              ‐                              176.0                          176.0                          370.5                          370.5                          2,360.5                       2,360.5                       
8.04  Proposed Recruitment and Staffing Plan  ‐                              ‐                              ‐                              369.0                          369.0                          ‐                              ‐                              3,077.3                       3,077.3                       ‐                              ‐                              ‐                              ‐                              ‐                              770.3                          770.3                          ‐                              ‐                              369.0                          3,847.6                       
8.05  Stand Up Human Capital Management (HCM) System  358.0                          40.0                            398.0                          1,167.5                       1,565.5                       ‐                              398.0                          1,162.5                       1,560.5                       154.0                          124.0                          278.0                          ‐                              154.0                          124.0                          278.0                          552.0                          552.0                          1,843.5                       1,838.5                       
8.06  Communication Plan  306.0                          ‐                              306.0                          1,904.0                       2,210.0                       ‐                              306.0                          1,889.0                       2,195.0                       120.0                          166.0                          286.0                          ‐                              120.0                          166.0                          286.0                          426.0                          426.0                          2,496.0                       2,481.0                       
8.07  Training (Workforce Development) Plan  10.0                            ‐                              10.0                            71.0                            81.0                            ‐                              10.0                            76.0                            86.0                            ‐                              1.0                               1.0                               ‐                              ‐                              1.0                               1.0                               10.0                            10.0                            82.0                            87.0                            
8.08  Develop Employee Retirement Plan  51.5                            ‐                              51.5                            582.5                          634.0                          ‐                              51.5                            582.5                          634.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              51.5                            51.5                            634.0                          634.0                          
8.09  Occupational Health and Wellness  24.0                            ‐                              24.0                            152.0                          176.0                          ‐                              24.0                            152.0                          176.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              24.0                            24.0                            176.0                          176.0                          
8.1  Compliance Plan  ‐                              ‐                              ‐                              31.0                            31.0                            ‐                              ‐                              31.0                            31.0                            160.0                          299.0                          459.0                          ‐                              160.0                          299.0                          459.0                          160.0                          160.0                          490.0                          490.0                          
8.11  Engagement Plan  ‐                              ‐                              ‐                              60.5                            60.5                            ‐                              ‐                              60.5                            60.5                            ‐                              ‐                              ‐                              10.0                            10.0                            ‐                              10.0                            ‐                              10.0                            60.5                            70.5                            
8.12  Develop a Community Investment Plan  111.5                          ‐                              111.5                          77.5                            189.0                          ‐                              111.5                          92.5                            204.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              111.5                          111.5                          189.0                          204.0                          
9.01  Genco Shared Services Agreement Approval  46.5                            1.5                               48.0                            52.5                            100.5                          ‐                              48.0                            75.5                            123.5                          356.5                          571.3                          927.8                          ‐                              356.5                          571.3                          927.8                          404.5                          404.5                          1,028.3                       1,051.3                       
9.02  Emergency Response Plan Approval  2.0                               3.5                               5.5                               1.0                               6.5                               (5.5)                             ‐                              4.0                               4.0                               72.8                            12.3                            85.0                            (72.8)                           ‐                              12.3                            12.3                            78.3                            ‐                              91.5                            16.3                            
9.03  Non‐Federal Funding Procurement Manual Approval  103.0                          ‐                              103.0                          323.5                          426.5                          ‐                              103.0                          323.5                          426.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              103.0                          103.0                          426.5                          426.5                          
9.04  Physical Security Plan Approval  104.5                          ‐                              104.5                          1,088.0                       1,192.5                       ‐                              104.5                          1,088.0                       1,192.5                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              104.5                          104.5                          1,192.5                       1,192.5                       
9.05  Data Security Plan Approval  17.5                            ‐                              17.5                            8.0                               25.5                            ‐                              17.5                            85.5                            103.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              17.5                            17.5                            25.5                            103.0                          
9.06  Vegetation Management Plan Approval  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
9.07  System Operation Principles Regulatory Approval  37.0                            3.0                               40.0                            70.0                            110.0                          ‐                              40.0                            301.3                          341.3                          230.5                          1,128.5                       1,359.0                       ‐                              230.5                          1,161.0                       1,391.5                       270.5                          270.5                          1,469.0                       1,732.8                       

10.01
 Evaluating Existing Procurement and Subcontracting Policies, Procedures and 
Systems  5.0                               ‐                              5.0                               121.0                          126.0                          ‐                              5.0                               201.0                          206.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              5.0                               5.0                               126.0                          206.0                          

10.02  Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc  55.0                            ‐                              55.0                            243.5                          298.5                          ‐                              55.0                            485.5                          540.5                          394.5                          81.0                            475.5                          ‐                              394.5                          81.0                            475.5                          449.5                          449.5                          774.0                          1,016.0                       
10.03  Assuming Existing Subcontracts  11.0                            ‐                              11.0                            49.5                            60.5                            ‐                              11.0                            49.5                            60.5                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              11.0                            11.0                            60.5                            60.5                            
11.01  Develop Back‐End Transition Plan  ‐                              ‐                              ‐                              14.0                            14.0                            ‐                              ‐                              31.0                            31.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              14.0                            31.0                            
12.01  Confirmation of Acceptable Operator Security  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
12.02  Required Insurance  15.0                            ‐                              15.0                            155.0                          170.0                          ‐                              15.0                            155.0                          170.0                          22.3                            ‐                              22.3                            ‐                              22.3                            ‐                              22.3                            37.3                            37.3                            192.3                          192.3                          
12.03  Baseline Performance Levels  333.5                          5.0                               338.5                          1,073.5                       1,412.0                       ‐                              338.5                          1,193.8                       1,532.3                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              338.5                          338.5                          1,412.0                       1,532.3                       
12.04  Back‐End Transition Plan  30.0                            ‐                              30.0                            61.0                            91.0                            ‐                              30.0                            44.0                            74.0                            ‐                              ‐                              ‐                              122.0                          122.0                          ‐                              122.0                          30.0                            152.0                          91.0                            196.0                          
12.05  Representations  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
12.06  Operator Representations and Warranties  ‐                              ‐                              ‐                              69.5                            69.5                            ‐                              ‐                              ‐                              ‐                              ‐                              73.0                            73.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              142.5                          ‐                              
12.07  Section 4.3: Owner and Administrator Responsibilities  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              18.0                            18.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              18.0                            
12.08  Owner Representations and Warranties  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
12.09  Section 4.4 Governmental Approvals  ‐                              ‐                              ‐                              34.0                            34.0                            ‐                              ‐                              39.0                            39.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              34.0                            39.0                            
12.1  Section 4.5: Conditions Precedent to Service Commencement Date  51.5                            ‐                              51.5                            60.0                            111.5                          ‐                              51.5                            224.3                          275.8                          ‐                              8.3                               8.3                               ‐                              ‐                              8.3                               8.3                               51.5                            51.5                            119.8                          284.1                          
12.11  Section 4.7: Closing the Front‐End Transition Period  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
12.12  Service Commencement Begins  ‐                              ‐                              ‐                              26.5                            26.5                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              26.5                            ‐                              
General 09  Operational plans and Operations Management  ‐                              ‐                              ‐                              3,513.5                       3,513.5                       ‐                              ‐                              ‐                              ‐                              120.5                          120.5                          ‐                              ‐                              ‐                              ‐                              ‐                              3,634.0                       ‐                              
Non HOC 01  ManagementCo IT Systems  6.0                               ‐                              6.0                               354.5                          360.5                          (6.0)                             ‐                              354.5                          354.5                          ‐                              652.5                          652.5                          ‐                              ‐                              885.0                          885.0                          6.0                               ‐                              1,013.0                       1,239.5                       
Non HOC 02  ServeCo IT Systems  485.5                          ‐                              485.5                          2,398.5                       2,884.0                       6.0                               491.5                          2,378.5                       2,870.0                       2,968.6                       5,062.5                       8,031.1                       ‐                              2,968.6                       5,062.5                       8,031.1                       3,454.1                       3,460.1                       10,915.1                     10,901.1                     
Non HOC 03  Identify source data for renewal process and Open claims review  5.5                               ‐                              5.5                               30.5                            36.0                            ‐                              5.5                               30.5                            36.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              5.5                               5.5                               36.0                            36.0                            
Non HOC 04  Standing up Capital Program organization  268.0                          7.0                               275.0                          1,192.5                       1,467.5                       ‐                              275.0                          1,192.5                       1,467.5                       ‐                              ‐                              ‐                              ‐                              ‐                              144.0                          144.0                          275.0                          275.0                          1,467.5                       1,611.5                       

Non HOC 05
 LUMA MC SetUp, general financial, risk management and sourcing and 
procurement activities, Tax matters, and team administrative tasks.  ‐                              ‐                              ‐                              2,272.5                       2,272.5                       ‐                              ‐                              2,262.5                       2,262.5                       ‐                              1,007.0                       1,007.0                       ‐                              ‐                              1,007.0                       1,007.0                       ‐                              ‐                              3,279.5                       3,269.5                       

Non HOC 06  Regulatory Support During Transition  108.5                          3.0                               111.5                          1,509.5                       1,621.0                       ‐                              111.5                          1,506.5                       1,618.0                       801.0                          121.5                          922.5                          ‐                              801.0                          121.5                          922.5                          912.5                          912.5                          2,543.5                       2,540.5                       
Non HOC 07  Operator Representations and Warranties  16.0                            5.0                               21.0                            711.5                          732.5                          ‐                              21.0                            559.8                          580.8                          ‐                              313.8                          313.8                          ‐                              ‐                              386.8                          386.8                          21.0                            21.0                            1,046.3                       967.6                          
Non HOC 08  PPOAs  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
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MCL Code Name  Internal November Hrs 
Internal October Hrs 

(Not Prev Inv.)
Labour Adjustments

Sub‐Total November 
Labor

Internal Cum. Hrs. 
from Prev. Inv. (w/o 

Allocation)

Internal Cum. Hrs 
(w/o Allocation)

Internal 
Reallocations

Internal After 
Allocation

Internal Cum. Hrs. 
from Prev. Inv. (with 

Allocation)

Internal Cum. Hrs 
(with Allocation)

Third Party 
November Hrs

Third Party Cum. 
Hrs. from Prev. Inv. 
(w/o Allocation)

Third Party Cum. Hrs 
(w/o Allocation)

Third Part 
Reallocations

Third Party After 
Allocation

Third Party Cum. 
Hrs. from Prev. Inv. 
(with Allocation)

Third Party Cum. Hrs 
(with Allocation)

November Hours ‐ 
Unallocated

November Hours as 
Allocated

Total Hours (w/o 
Allocation)

Total Hours (with 
Allocation)

Non HOC 09  Gridco‐Genco ‐ no Longer Required  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non HOC 10  Delineate Interconnection Points  24.0                            ‐                              24.0                            24.0                            ‐                              24.0                            24.0                            ‐                              ‐                              ‐                              ‐                              ‐                              24.0                            24.0                            24.0                            24.0                            
Non HOC 11  Development of System Operations Principles  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              355.0                          262.5                          617.5                          ‐                              355.0                          230.0                          585.0                          355.0                          355.0                          617.5                          585.0                          
Non HOC 12  Standup GenCo Organization  1.0                               ‐                              (1.0)                             ‐                              2.0                               2.0                               ‐                              2.0                               2.0                               ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              2.0                               2.0                              
Non HOC 13  IRP Coordination  14.0                            0.5                               14.5                            147.0                          161.5                          ‐                              14.5                            147.0                          161.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              14.5                            14.5                            161.5                          161.5                          
Non HOC 14  Negotiate PPOAs ‐ Regulatory  ‐                              ‐                              1.0                               1.0                               ‐                              1.0                               ‐                              1.0                               ‐                              1.0                               158.8                          1,204.0                       1,362.8                       ‐                              158.8                          1,204.0                       1,362.8                       159.8                          159.8                          1,363.8                       1,363.8                       
Non HOC 15  LUMA MC Ongoing Back Office Support  480.0                          ‐                              480.0                          674.0                          1,154.0                       ‐                              480.0                          294.0                          774.0                          635.9                          599.6                          1,235.5                       ‐                              635.9                          599.6                          1,235.5                       1,115.9                       1,115.9                       2,389.5                       2,009.5                       
Non‐Billable 01  Vacation  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 02  LUMA Specific Non‐Billable Work  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 03  Sick time  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 04  Public Holidays  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 05  ATCO Project Time  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 06  Quanta Project Time  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 07  Bereavement  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 08  Flex Time  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 09  PTO  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 10  Training  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 11  Jury Duty  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 12  LUMA College Time  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 13  Corporate matters  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Quick Win 1  Streetlight Operations Improvement  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              

Quick Win 2  Repair of Obvious For Visible To Ordinary Person Infrastructure Problems  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Quick Win 3  Reliability Improvement For Quick Hits  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Quick Win 4  Vegetation Management Program Implementation  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Quick Win 5  FEMA Worksheets And Getting FEMA Funding Unstuck  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Quick Win 6  Smart Meter Evaluation And Apps  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Quick Win 7  Develop Quick Win Initiatives Projects  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Quick Win 8  Implement Quick Win Projects  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              

15,887.0                     450.5                          0 16337.5 84795 101132.5 ‐                             16337.5 84795 101132.5 19731.37 38001.57 57732.94 0 19731.37 38001.57 57732.94 36068.87 36068.87 158865.44 158865.44
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FET Hourly Rates Confidential LUMA Energy Invoice FETS‐1120‐01 ‐ PREB response R1

Employee Category Hourly Rate ($)
Vice President 325.00
Senior Director 300.00
Director 275.00
Senior Manager 210.00
Field Crew Leader 205.00
Trainer 200.00
Manager 200.00
Field Tech 195.00
Senior Analyst 160.00
Engineer 160.00
Field Supervisor 160.00
Analyst 125.00
Administrative Support 50.00

Front‐End Transition Hourly Fully Allocated Rates
(Table 28: ManagementCo or Affiliate Personnel)
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INVOICE....

Submitted To: Address:

Puerto Rico Public-Private Partnerships Authority LUMA Energy, LLC
PO Box 42001 644 Av. Manuel Fernández Juncos, Suite 301
San Juan, Puerto Rico 00940-2001 San Juan, Puerto Rico 00907

To Be Paid By:

Puerto Rico Electric Power Authority
PO Box 364267
San Juan, Puerto Rico 00936-4267 Tax Registration No. 66-0940278

Invoice Date: Invoice #:

Contract Ref: TERMS: Net 30

AMOUNT
3,094,947.50$           

5,000,000.00$          

Aerotek Professional Services - 43 Invoices 193,789.22$                
Alumbra LLC - 17 Invoices 776,859.48$                
Alvarez & Marsal Corporate Performance Improvement, LLC - 2 invoices 110,869.20$                
American Relocation Connections, LLC - 19 Invoices 157,713.29$                
AT&T Mobility Puerto Rico - 1 invoices 724.52$                       
ATCO Power (2010) Ltd. - 2 invoices 10,975.14$                  
BridgeSource Utilities Solutions, LLC - 1 invoices 87,825.96$                  
Covington & Burling LLP - 2 invoices 34,654.11$                  
DBR Professional Services - 1 Invoices 1,000.00$                    
District View Office Center - 3 Invoices 694.85$                       
DLA Piper LLP (US) - 3 invoices 92,128.86$                  
Innovative Emergency Management, Inc. (IEM) - 5 invoices 105,058.82$                
International Business Machines Corporation (IBM) - 1 Invoices 459,109.80$                
Iris Vargas - 2 Invoices 12,800.00$                  
Korn Ferry (US) NW 5854 - 1 Invoices 2,400.00$                    
NexTec Operating Corp - 6 invoices 393.05-$                       
Nory Sanchez-Alvarez - 4 Invoices 6,722.17$                    
Oracle America, Inc. - 4 invoices 36,447.75$                  
People 2.0 North America - 8 Invoices 58,102.40$                  
Quanta Workforce Solutions, LLC - 6 Invoices 143,463.33$                
Smartbridge - 6 Invoices 86,890.00$                  
Translations & More - 1 Invoices 507.00$                       
Workday, Inc. - 1 Invoices 183,162.90$                
BMA Group - 2 invoices 24,163.53$                  
CSS International, Inc - 6 invoices 119,422.22$                
Global Project Solutions, LLC - 2 Invoices 29,609.31$                  
Resources Global Professionals (RGP) - 6 Invoices 53,458.71$                  
EAN Services, LLC (Enterprise) - 4 Invoices 57,091.98$                  
Cigna - 1 invoices 1,075.72$                    
Office Depot - 12 Invoices 3,454.34$                    
OGMA Language Studio - 1 Invoices 1,420.00$                    
Trans4mative - 3 Invoices 31,622.50$                  
Troutman Pepper Hamilton Sanders LLP - 1 Invoices 17,046.45$                  
ARC Relocation Management PR, LLC - 1 Invoices 20,065.73$                  
ATCO Infrastructure Solutions Ltd - 1 Invoices 57,602.48$                  
ERM-PR, Inc. - 1 Invoices 30,685.20$                  
Carimus Consulting - 6 Invoices 87,347.51$                  
J.D. Power - 2 Invoices 45,049.00$                  
Bennett Jones LLP - 2 Invoices 8,301.24$                    
Axel Eugenio Colon-Perez - 2 Invoices 18,450.00$                  
Kroma Advertising - 14 Invoices 160,319.37$                
Jones Lang LaSalle Puerto Rico, Inc. - 6 Invoices 166,476.14$                
Msuazo Language Services - 1 Invoices 4,401.10$                    
C.H. Robinson Project Logistics Ltd. - 1 Invoices 24,465.16$                  
American Wire Group (AWG) - 1 Invoices 1,307.90$                    
Bonneville Group, Inc - 1 Invoices 7,451.46$                    
Glenn International, Inc - 1 Invoices 5,213.25$                    

January 10, 2021 FETS-1220-01

Puerto Rico Transmission and Distribution System Operation and Maintenance Agreement

(i) and (ii) Labor (Please see attached breakdowns for further detail)

(iv) Pass-through Costs and Expenses

Sub-Total Labor for the month of December 2020
(iii) Front-End Transition Service Fixed Fee

Monthly Installment of the FETS Fixed Fee for the month of December 2020
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INVOICE....

Submitted To: Address:

Puerto Rico Public-Private Partnerships Authority LUMA Energy, LLC
PO Box 42001 644 Av. Manuel Fernández Juncos, Suite 301
San Juan, Puerto Rico 00940-2001 San Juan, Puerto Rico 00907

To Be Paid By:

Puerto Rico Electric Power Authority
PO Box 364267
San Juan, Puerto Rico 00936-4267 Tax Registration No. 66-0940278

Invoice Date: Invoice #:January 10, 2021 FETS-1220-01

Gulf South Forest Products, Inc - 1 Invoices 18,810.00$                  
Texas Series of Lockton Companies, LLC - 1 Invoices 2,247.50$                    

3,558,063.55$           
Total 11,653,011.05$         

Additional C&E Total

Previously invoiced 19,174,624.00$      66,837,441.50$            

Current invoice 3,558,063.55$        11,653,011.05$            

Total invoiced to date 22,732,687.55$      78,490,452.55$            

Remittance Information:
Wire to: Bank of America, NA, 222 Broadway, New York, NY 10038

Account #: 488074008867     Wire Routing #: 026009593     ACH Routing #: 11100025
 

FETS Fixed Fee

26,500,000.00$        

FETS Fee

21,162,817.50$        

Sub-Total of Pass-through Costs and Expenses for the month of December 2020

31,500,000.00$        

5,000,000.00$          3,094,947.50$          

24,257,765.00$        
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Previous Inv. Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Invoicing Month Invoice No. FETS Fee FETS Fixed Fee Additional C&E Total Invoiced

June 2020 FETS‐0620‐01 828,770.00$                1,500,000.00$             ‐$                               2,328,770.00$            
July 2020 FETS‐0720‐01 Rev1 3,993,190.00$             5,000,000.00$             2,131,326.79$             11,124,516.79$          
August 2020 FETS‐0820‐01 Rev1 3,911,730.00$             5,000,000.00$             2,922,885.24$             11,834,615.24$          
September 2020 FETS‐0920‐01 4,284,035.00$             5,000,000.00$             5,189,724.68$             14,473,759.68$          
October 2020 FETS‐1020‐01 4,656,765.00$             5,000,000.00$             4,285,320.92$             13,942,085.92$          
November 2020 FETS‐1120‐01 3,488,327.50$             5,000,000.00$             4,645,366.37$             13,133,693.87$          

21,162,817.50$           26,500,000.00$           19,174,624.00$           66,837,441.50$          

Front End Transition 
Hourly Costs

Additional Costs & 
Expenses

Sub‐Total
Front End Transition 

Fixed Fee
Total

 Previously invoiced  21,162,818$                  19,174,624$                      40,337,442$                      26,500,000$                      66,837,442$                     

 Current invoice  3,094,948$                    3,558,064$                        6,653,011$                        5,000,000$                        11,653,011$                     
 Total invoiced to 
date 

24,257,765$                  22,732,688$                      46,990,453$                      31,500,000$                      78,490,453$                     

 Forecast to complete  29,361,478$                      28,500,000$                      57,861,478$                     

 Proposal  76,351,931$                      60,000,000$                      136,351,931$                   
 Variance  $‐ $‐ $‐
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

SUMMARY
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     2399.0 779,675.00$                           
Senior Director 300.00$                     613.0 183,900.00$                           
Director 275.00$                     2733.0 751,575.00$                           
Senior Manager 210.00$                     704.5 147,945.00$                           
Field Crew Leader 205.00$                     0.0 ‐$                                         
Trainer 200.00$                     200.0 40,000.00$                             
Manager 200.00$                     2939.5 587,900.00$                           

Field Technician 195.00$                      98.0 19,110.00$                              
Senior Analyst 160.00$                     978.5 156,560.00$                           
Engineer 160.00$                     462.0 73,920.00$                             
Field Supervisor 160.00$                     860.0 137,600.00$                           
Analyst 125.00$                     1494.5 186,812.50$                           

Administrative Support 50.00$                        599.0 29,950.00$                              
14081 3,094,947.50$                       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Executives
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     171.0 55,575.00$                             
Senior Director 300.00$                     0.0 ‐$                                         
Director 275.00$                     0.0 ‐$                                         
Senior Manager 210.00$                     0.0 ‐$                                         
Field Crew Leader 205.00$                     0.0 ‐$                                         
Trainer 200.00$                     0.0 ‐$                                         
Manager 200.00$                     0.0 ‐$                                         
Field Technician 195.00$                     0.0 ‐$                                         
Senior Analyst 160.00$                     0.0 ‐$                                         
Engineer 160.00$                     0.0 ‐$                                         
Field Supervisor 160.00$                     0.0 ‐$                                         
Analyst 125.00$                     0.0 ‐$                                         
Administrative Support 50.00$                       199.0 9,950.00$                               

370 65,525.00$                             
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Capital Programs
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     109.0 35,425.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     180.0 36,000.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

289 71,425.00$          

Page 6 of 77



FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Communications
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     0.0 ‐$                      
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     208.0 57,200.00$          
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     0.0 ‐$                      
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     113.5 14,187.50$          
Administrative Support 50.00$                       0.0 ‐$                      

321.5 71,387.50$          
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Corporate Services
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     127.0 41,275.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     72.0 19,800.00$          
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     0.0 ‐$                      
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

199 61,075.00$          
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Customer Service
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     0.0 ‐$                      
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     80.0 16,800.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     97.5 19,500.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     97.5 15,600.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     100.0 16,000.00$          
Analyst 125.00$                     299.0 37,375.00$          
Administrative Support 50.00$                       0.0 ‐$                      

674 105,275.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Financial Mgmt.
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     136.0 44,200.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     431.0 118,525.00$        
Senior Manager 210.00$                     95.5 20,055.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     346.0 69,200.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     258.5 41,360.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     8.0 1,000.00$            
Administrative Support 50.00$                       0.0 ‐$                      

1275 294,340.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

HSE & Quality
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     322.0 104,650.00$        
Senior Director 300.00$                     4.0 1,200.00$            
Director 275.00$                     329.0 90,475.00$          
Senior Manager 210.00$                     3.0 630.00$               
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     200.0 40,000.00$          
Manager 200.00$                     99.0 19,800.00$          
Field Technician 195.00$                     98.0 19,110.00$          
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

1055 275,865.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Human Resources
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     314.0 102,050.00$        
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     164.5 45,237.50$          
Senior Manager 210.00$                     144.0 30,240.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     343.0 68,600.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     97.5 15,600.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     372.0 46,500.00$          
Administrative Support 50.00$                       6.0 300.00$               

1441 308,527.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Integration Management Office
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     194.5 63,212.50$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     266.0 53,200.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     45.5 7,280.00$            
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     296.0 37,000.00$          
Administrative Support 50.00$                       289.0 14,450.00$          

1091 175,142.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

IT / OT
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     182.0 59,150.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     111.0 30,525.00$          
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     241.0 48,200.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     479.5 76,720.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

1013.5 214,595.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Legal
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     171.5 55,737.50$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     4.5 900.00$               
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       2.5 125.00$               

178.5 56,762.50$          
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Operations
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     137.0 44,525.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     155.0 42,625.00$          
Senior Manager 210.00$                     224.0 47,040.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     164.0 32,800.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     64.0 10,240.00$          
Field Supervisor 160.00$                     755.0 120,800.00$        
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

1499 298,030.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Regulatory
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     224.5 72,962.50$          
Senior Director 300.00$                     60.0 18,000.00$          
Director 275.00$                     470.5 129,387.50$        
Senior Manager 210.00$                     158.0 33,180.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     376.0 75,200.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     39.0 6,240.00$            
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     373.5 46,687.50$          
Administrative Support 50.00$                       0.0 ‐$                      

1701.5 381,657.50$       

Page 17 of 77



FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Utility Transformation
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     310.5 100,912.50$        
Senior Director 300.00$                     549.0 164,700.00$        
Director 275.00$                     792.0 217,800.00$        
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     822.5 164,500.00$        
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     359.0 57,440.00$          
Field Supervisor 160.00$                     5.0 800.00$               
Analyst 125.00$                     32.5 4,062.50$            
Administrative Support 50.00$                       102.5 5,125.00$            

2973 715,340.00$       
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Labor Summaries Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Summary of Hours by Department and Employee Category
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Employee Category 13 2 15 14 1 8 10 7 4 6 5 12 9 11 Total
Vice President 109 0 127 0 171 136 322 314 194.5 182 171.5 137 224.5 310.5 2399
Senior Director 0 0 0 0 0 0 4 0 0 0 0 0 60 549 613
Director 0 208 72 0 0 431 329 164.5 0 111 0 155 470.5 792 2733
Senior Manager 0 0 0 80 0 95.5 3 144 0 0 0 224 158 0 704.5
Field Crew Leader 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Trainer 0 0 0 0 0 0 200 0 0 0 0 0 0 0 200
Manager 180 0 0 97.5 0 346 99 343 266 241 4.5 164 376 822.5 2939.5
Field Technician 0 0 0 0 0 0 98 0 0 0 0 0 0 0 98
Senior Analyst 0 0 0 97.5 0 258.5 0 97.5 45.5 479.5 0 0 0 0 978.5
Engineer 0 0 0 0 0 0 0 0 0 0 0 64 39 359 462
Field Supervisor 0 0 0 100 0 0 0 0 0 0 0 755 0 5 860
Analyst 0 113.5 0 299 0 8 0 372 296 0 0 0 373.5 32.5 1494.5
Administrative Support 0 0 0 0 199 0 0 6 289 0 2.5 0 0 102.5 599

289 321.5 199 674 370 1275 1055 1441 1091 1013.5 178.5 1499 1701.5 2973 14081
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Labor Summaries Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Summary 
HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (H

1 General & Transition Management Capital Programs and Back End Transition Vice President 22
1 Communications Director 7
1 Corporate Services Vice President 107
1 Customer Service Field Supervisor 10
1 Customer Service Senior Analyst 7
1 Executive Administrative Support 141
1 Executive Vice President 4
1 Executive Vice President 162
1 Financial Management Manager 11
1 Financial Management Senior Manager 2
1 HSE and Quality Director 19
1 HSE and Quality Field Tech 10
1 HSE and Quality Senior Director 4
1 HSE and Quality Vice President 56.5
1 Human Resources Manager 3.5
1 Human Resources Manager 18
1 Integration Management Office Administrative Support 120
1 Integration Management Office Administrative Support 142
1 Integration Management Office Administrative Support 22.5
1 Integration Management Office Administrative Support 4.5
1 Integration Management Office Analyst 6
1 Integration Management Office Analyst 122
1 Integration Management Office Analyst 32
1 Integration Management Office Manager 117
1 Integration Management Office Manager 99.5
1 Integration Management Office Senior Analyst 45.5
1 Integration Management Office Vice President 194.5
1 ITOT Senior Analyst 9
1 ITOT Senior Analyst 4
1 ITOT Vice President 182
1 Legal Vice President 20.5
1 Operations Director 16
1 Operations Engineer 12
1 Operations Field Supervisor 4.5
1 Operations Field Supervisor 13
1 Operations Field Supervisor 10.5
1 Operations Field Supervisor 4.5
1 Operations Field Supervisor 45
1 Operations Field Supervisor 11
1 Operations Field Supervisor 15.5
1 Operations Manager 15
1 Operations Manager 4
1 Operations Senior Manager 7.5
1 Operations Senior Manager 3
1 Operations Vice President 51
1 Regulatory Vice President 15.5
1 Utility Transformation Director 87
1 Utility Transformation Engineer 13.5
1 Utility Transformation Manager 90
1 Utility Transformation Manager 3
1 Utility Transformation Manager 67
1 Human Resources Vice President 9
1 General & Transition Management Total Human Resources 2202.5

1.01 Governmental Approvals Regulatory Manager 128
1.01 Regulatory Vice President 2
1.01 Regulatory Vice President 8
1.01 Governmental Approvals Total Regulatory 138
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Capital Programs and Back End Transition Manager 20.5
1.02 Regulatory Manager 43
1.02 Utility Transformation Manager 1
1.02 Utility Transformation Manager 32
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Total Utility Transformation 96.5
1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and Liability Waiver Approvals) Regulatory Director 24.5
1.03 Regulatory Manager 1
1.03 Regulatory Senior Manager 150
1.03 Regulatory Vice President 25
1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and Liability Waiver Approvals) Total Regulatory 200.5
2.01 Development and implementation of an operation take‐over plan for transmission and sub transmission assets outside and inside of legacy PREPA power plants andOperations Field Supervisor 16
2.01 Operations Field Supervisor 48.5
2.01 Development and implementation of an operation take‐over plan for transmission and sub transmission assets outside and inside of legacy PREPA power plants Operations 64.5
2.02 Development and implementation of an operation take‐over plan for the electric distribution system Utility Transformation Engineer 8
2.02 Utility Transformation Engineer 1
2.02 Development and implementation of an operation take‐over plan for the electric distribution system Total Utility Transformation 9

2.0301 Transition plan for respective control center(s) Utility Transformation Manager 121
2.0301 Utility Transformation Manager 54.5
2.0301 Transition plan for respective control center(s) Total Utility Transformation 175.5
2.0302 Transition Plan for O&M Activities Operations Director 43.5
2.0302 Operations Field Supervisor 6.5
2.0302 Operations Field Supervisor 15
2.0302 Operations Field Supervisor 12.5
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Labor Summaries Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (H
2.0302 Operations Manager 90
2.0302 Operations Manager 30
2.0302 Operations Vice President 40
2.0302 Transition Plan for O&M Activities Total Operations 237.5
2.0303 Emergency Response / Disaster Recovery / Business Continuity Planning Integration Management Office Manager 42.5
2.0303 Operations Senior Manager 33
2.0303 Operations Vice President 4
2.0303 Emergency Response / Disaster Recovery / Business Continuity Planning Total Operations 79.5
2.0304 Fleet Management Plan Operations Director 17
2.0304 Operations Field Supervisor 91.5
2.0304 Operations Field Supervisor 8
2.0304 Operations Vice President 7
2.0304 Fleet Management Plan Total Operations 123.5
2.0305 Asset Management Utility Transformation Engineer 49
2.0305 Utility Transformation Engineer 2
2.0305 Utility Transformation Engineer 17
2.0305 Utility Transformation Manager 8
2.0305 Utility Transformation Senior Director 5
2.0305 Utility Transformation Vice President 1
2.0305 Asset Management Total Utility Transformation 82
2.0306 Ops Technical Training HSE and Quality Director 42
2.0306 HSE and Quality Director 71
2.0306 HSE and Quality Manager 90
2.0306 HSE and Quality Trainer 192
2.0306 HSE and Quality Vice President 95.5
2.0306 Ops Technical Training Total HSE and Quality 490.5
2.0307 Safety Management Plan HSE and Quality Director 82
2.0307 HSE and Quality Field Tech 88
2.0307 Operations Field Supervisor 24
2.0307 Operations Vice President 3
2.0307 Safety Management Plan Total Operations 197
2.0308 Engineering Plan Utility Transformation Administrative Support 87.5
2.0308 Utility Transformation Director 88
2.0308 Utility Transformation Director 53
2.0308 Utility Transformation Director 5
2.0308 Utility Transformation Director 91
2.0308 Utility Transformation Director 84
2.0308 Utility Transformation Director 19.5
2.0308 Utility Transformation Engineer 11.5
2.0308 Utility Transformation Senior Director 40
2.0308 Utility Transformation Senior Director 11
2.0308 Utility Transformation Senior Director 99
2.0308 Utility Transformation Senior Director 6
2.0308 Utility Transformation Senior Director 91
2.0308 Utility Transformation Senior Director 11
2.0308 Utility Transformation Senior Director 72
2.0308 Utility Transformation Vice President 13
2.0308 Engineering Plan Total Utility Transformation 782.5
2.0309 Identification of real estate Financial Management Director 14.5
2.0309 Financial Management Manager 19
2.0309 Financial Management Vice President 1
2.0309 Identification of real estate Total Financial Management 34.5
2.031 Materials Management and Warehouse Plan Operations Field Supervisor 30.5
2.031 Operations Vice President 4
2.031 Materials Management and Warehouse Plan Total Operations 34.5
2.0311 System Operations Plan Operations Director 32.5
2.0311 Operations Engineer 45
2.0311 Operations Field Supervisor 57
2.0311 Operations Field Supervisor 34
2.0311 Operations Field Supervisor 23
2.0311 Operations Field Supervisor 65
2.0311 Operations Senior Manager 24
2.0311 Operations Senior Manager 30
2.0311 System Operations Plan Total Operations 310.5
2.0312 Vegetation Management Plan Operations Field Supervisor 2
2.0312 Operations Field Supervisor 76
2.0312 Vegetation Management Plan Total Operations 78

2.05 Environmental Exposure Management Plan HSE and Quality Director 95
2.05 HSE and Quality Senior Manager 3
2.05 Environmental Exposure Management Plan Total HSE and Quality 98
3.02 Development of Improvement Initiatives Utility Transformation Vice President 17
3.02 Development of Improvement Initiatives Total Utility Transformation 17
3.03 Consolidate Assessment and Initiative Plans from All Areas Utility Transformation Administrative Support 15
3.03 Consolidate Assessment and Initiative Plans from All Areas Total Utility Transformation 15
3.04 Development of System Remediation Plan Customer Service Manager 15
3.04 Customer Service Senior Manager 3
3.04 Financial Management Manager 14.5
3.04 Financial Management Manager 4
3.04 Financial Management Senior Manager 7.5
3.04 Financial Management Vice President 24
3.04 Operations Director 13
3.04 Operations Engineer 6
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Labor Summaries Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (H
3.04 Operations Field Supervisor 3.5
3.04 Operations Manager 2
3.04 Operations Senior Manager 18
3.04 Operations Vice President 7
3.04 Utility Transformation Director 4
3.04 Utility Transformation Director 49
3.04 Utility Transformation Director 55
3.04 Utility Transformation Director 35.5
3.04 Utility Transformation Engineer 45
3.04 Utility Transformation Engineer 43.5
3.04 Utility Transformation Engineer 105
3.04 Utility Transformation Field Supervisor 5
3.04 Utility Transformation Manager 27
3.04 Utility Transformation Manager 1
3.04 Utility Transformation Manager 171
3.04 Utility Transformation Manager 7
3.04 Utility Transformation Manager 32.5
3.04 Utility Transformation Manager 7
3.04 Utility Transformation Senior Director 7
3.04 Utility Transformation Vice President 4
3.04 Utility Transformation Vice President 63
3.04 Utility Transformation Vice President 59.5
3.04 Utility Transformation Vice President 3
3.04 Development of System Remediation Plan Total Utility Transformation 841.5
3.05 Approval of System Remediation Plan Regulatory Analyst 173
3.05 Regulatory Director 143.5
3.05 Regulatory Vice President 46
3.05 Utility Transformation Manager 32.5
3.05 Approval of System Remediation Plan Total Utility Transformation 395
4.01 Evaluating customer service facilities and assets Customer Service Analyst 31.5
4.01 Customer Service Senior Manager 1
4.01 Evaluating customer service facilities and assets Total Customer Service 32.5
4.02 Evaluating and updating customer service policies and procedures Customer Service Analyst 7.5
4.02 Customer Service Manager 30
4.02 Customer Service Senior Analyst 72.5
4.02 Customer Service Senior Manager 3
4.02 Evaluating and updating customer service policies and procedures Total Customer Service 113
4.03 Development of a meter reading plan Utility Transformation Director 6.5
4.03 Utility Transformation Director 20
4.03 Utility Transformation Engineer 15
4.03 Development of a meter reading plan Total Utility Transformation 41.5
4.04 Development of a Customer Service Transition Plan Customer Service Analyst 73.5
4.04 Customer Service Analyst 37.5
4.04 Customer Service Analyst 60
4.04 Customer Service Analyst 44
4.04 Customer Service Manager 30
4.04 Customer Service Senior Analyst 14
4.04 Customer Service Senior Manager 51
4.04 Development of a Customer Service Transition Plan Total Customer Service 310
4.06 Development of a meter asset management plan Utility Transformation Analyst 1.5
4.06 Utility Transformation Director 8.5
4.06 Development of a meter asset management plan Total Utility Transformation 10
4.07 Development and implementation of customer service technology Customer Service Analyst 45
4.07 Customer Service Senior Manager 22
4.07 Development and implementation of customer service technology Total Customer Service 67
4.08 Development of Non‐Technical Energy Loss Reduction Plan Utility Transformation Director 9
4.08 Development of Non‐Technical Energy Loss Reduction Plan Total Utility Transformation 9
4.09 Establish Integration Between Customer Services & T&D Ops Customer Service Field Supervisor 90
4.09 Customer Service Manager 22.5
4.09 Customer Service Senior Analyst 4
4.09 Establish Integration Between Customer Services & T&D Ops Total Customer Service 116.5
5.01 Development of an IT / OT communication plan and acceptance criteria ITOT Director 20
5.01 ITOT Senior Analyst 46
5.01 Development of an IT / OT communication plan and acceptance criteria Total ITOT 66
5.02 Develop IT OT Systems Remediation Plan ITOT Manager 33.5
5.02 ITOT Senior Analyst 65
5.02 ITOT Senior Analyst 16
5.02 Develop IT OT Systems Remediation Plan Total ITOT 114.5
5.04 Development of Cyber Security and Business Continuity Plan ITOT Senior Analyst 63
5.04 Development of Cyber Security and Business Continuity Plan Total ITOT 63
5.07 Commencement Cutover Planning ITOT Director 49
5.07 ITOT Manager 92
5.07 ITOT Senior Analyst 76
5.07 ITOT Senior Analyst 10
5.07 Commencement Cutover Planning Total ITOT 227
6.02 Description of Approach to Complying with Initial Budget Delivery Obligations Under OMA Financial Management Manager 92
6.02 Description of Approach to Complying with Initial Budget Delivery Obligations Under OMA Total Financial Management 92
6.03 Formalizing changes to control processes Financial Management Senior Manager 9
6.03 Financial Management Senior Manager 16
6.03 Formalizing changes to control processes Total Financial Management 25
6.04 Establishing a financial accounting system and account structure. Financial Management Director 140.5
6.04 Financial Management Director 105.5
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Labor Summaries Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (H
6.04 Financial Management Vice President 2.5
6.04 Establishing a financial accounting system and account structure. Total Financial Management 248.5
6.05 Initial Budget Complete (Final) Financial Management Manager 0.5
6.05 Financial Management Manager 1
6.05 Financial Management Manager 99.5
6.05 Financial Management Vice President 59.5
6.05 Integration Management Office Analyst 8
6.05 Integration Management Office Manager 7
6.05 ITOT Director 6
6.05 Operations Director 3
6.05 Operations Engineer 1
6.05 Operations Field Supervisor 4
6.05 Operations Manager 4
6.05 Operations Senior Manager 7.5
6.05 Operations Vice President 9
6.05 Utility Transformation Vice President 11
6.05 Initial Budget Complete (Final) Total Utility Transformation 221
6.06 Establishing bank accounts Financial Management Director 1
6.06 Establishing bank accounts Total Financial Management 1
6.07 Evaluating and updating the payroll and labor cost reporting systems. Financial Management Director 5
6.07 Financial Management Vice President 2.5
6.07 Evaluating and updating the payroll and labor cost reporting systems. Total Financial Management 7.5
6.09 Processes & Procedures and Overall Internal Controls Financial Management Senior Manager 9
6.09 Regulatory Manager 24
6.09 Processes & Procedures and Overall Internal Controls Total Regulatory 33
7.05 Project Worksheet Assessment Regulatory Vice President 14.5
7.05 Project Worksheet Assessment Total Regulatory 14.5
8.02 Complete LUMA IT onboarding  Capital Programs and Back End Transition Manager 24
8.02 Financial Management Director 5
8.02 Financial Management Manager 3
8.02 Financial Management Manager 3
8.02 Financial Management Senior Manager 41.5
8.02 Financial Management Vice President 3
8.02 Human Resources Analyst 113.5
8.02 Human Resources Analyst 25
8.02 Human Resources Analyst 133.5
8.02 Human Resources Manager 86
8.02 Human Resources Manager 48
8.02 Human Resources Senior Analyst 97.5
8.02 Operations Director 18
8.02 Operations Director 7.5
8.02 Operations Field Supervisor 4
8.02 Operations Field Supervisor 21
8.02 Operations Field Supervisor 9
8.02 Operations Field Supervisor 17
8.02 Operations Field Supervisor 49
8.02 Operations Field Supervisor 20
8.02 Operations Manager 19
8.02 Operations Senior Manager 57
8.02 Operations Senior Manager 4
8.02 Operations Vice President 12
8.02 Human Resources Administrative Support 6
8.02 Human Resources Vice President 29
8.02 Complete LUMA IT onboarding  Total Human Resources 855.5
8.03 Redesign New Org Human Resources Director 2
8.03 Human Resources Manager 13
8.03 Integration Management Office Analyst 120
8.03 Utility Transformation Analyst 31
8.03 Utility Transformation Director 72
8.03 Utility Transformation Engineer 3
8.03 Utility Transformation Manager 27
8.03 Utility Transformation Manager 10
8.03 Utility Transformation Vice President 20
8.03 Utility Transformation Vice President 8
8.03 Utility Transformation Vice President 32
8.03 Utility Transformation Vice President 8
8.03 Redesign New Org Total Utility Transformation 346
8.05 Standup Human Capital Management (HCM) System Human Resources Analyst 65
8.05 Human Resources Director 14.5
8.05 Human Resources Manager 10.5
8.05 Human Resources Manager 163.5
8.05 Human Resources Senior Manager 120
8.05 Standup Human Capital Management (HCM) System Total Human Resources 373.5
8.06 Communication Plan Communications Analyst 113.5
8.06 Communications Director 40
8.06 Communications Director 118
8.06 Corporate Services Vice President 5
8.06 Communication Plan Total Corporate Services 276.5
8.07 Training (Workforce Development) Plan Human Resources Senior Manager 16
8.07 Operations Director 4.5
8.07 Training (Workforce Development) Plan Total Operations 20.5
8.08 Total Rewards Retirement Program Human Resources Analyst 35
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Labor Summaries Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (H
8.08 Human Resources Director 50
8.08 Human Resources Vice President 68
8.08 Total Rewards Retirement Program Total Human Resources 153
8.09 Occupational Health and Wellness Plan Human Resources Vice President 70
8.09 Occupational Health and Wellness Plan Total Human Resources 70
8.12 Develop a Community Investment Plan Communications Director 35
8.12 Corporate Services Director 66
8.12 Develop a Community Investment Plan Total Corporate Services 101
9.01 Establishment of GenCo Shared Services and Agreement Legal Vice President 3.5
9.01 Regulatory Senior Director 44
9.01 Establishment of GenCo Shared Services and Agreement Total Regulatory 47.5
9.03 Non‐Federal Funding Procurement Manual Financial Management Director 15
9.03 Financial Management Vice President 0.5
9.03 Non‐Federal Funding Procurement Manual Total Financial Management 15.5
9.04 Physical Security Plan Utility Transformation Engineer 22.5
9.04 Utility Transformation Manager 63
9.04 Utility Transformation Manager 32.5
9.04 Physical Security Plan Total Utility Transformation 118
9.05 Data Security Plan Approval ITOT Senior Analyst 2.5
9.05 Data Security Plan Approval Total ITOT 2.5
9.07 System Operation Principles ‐ Regulatory Approvals Regulatory Senior Director 16
9.07 Regulatory Vice President 31
9.07 System Operation Principles ‐ Regulatory Approvals Total Regulatory 47
10.01 Evaluate existing procurement and subcontracting policies, procedures and systems and revise as required. Financial Management Senior Manager 6.5
10.01 Evaluate existing procurement and subcontracting policies, procedures and systems and revise as required. Total Financial Management 6.5
10.02 Plans and Procedures for assuming responsibility for securing use of assets, facilities, IT / OT, etc. Financial Management Director 3
10.02 Financial Management Manager 8.5
10.02 Plans and Procedures for assuming responsibility for securing use of assets, facilities, IT / OT, etc. Total Financial Management 11.5
10.03 Assuming Existing Subcontracts (ID System Contracts) Financial Management Senior Analyst 63
10.03 Financial Management Senior Manager 4
10.03 Financial Management Vice President 1.5
10.03 Assuming Existing Subcontracts (ID System Contracts) Total Financial Management 68.5
12.02 Required Insurance (Delivery of insurance certificates) Financial Management Manager 7
12.02 Financial Management Vice President 1.5
12.02 Required Insurance (Delivery of insurance certificates) Total Financial Management 8.5
12.03 Baseline performance levels Integration Management Office Analyst 8
12.03 Regulatory Director 3
12.03 Regulatory Vice President 25.5
12.03 Utility Transformation Director 38
12.03 Utility Transformation Engineer 1
12.03 Utility Transformation Senior Director 150
12.03 Utility Transformation Vice President 69
12.03 Baseline performance levels Total Utility Transformation 294.5
12.04 Back End Transition Plan Capital Programs and Back End Transition Vice President 7
12.04 Back End Transition Plan Total Capital Programs and Back End Transition 7
12.1 Performance Metrics ‐ Regulatory Approval Legal Vice President 139.5
12.1 Performance Metrics ‐ Regulatory Approval Total Legal 139.5

Non HOC 01 ManagementCo IT Systems ITOT Senior Analyst 1
Non HOC 01 ManagementCo IT Systems Total ITOT 1
Non HOC 02 ServeCo IT Systems ITOT Director 36
Non HOC 02 ITOT Manager 115.5
Non HOC 02 ITOT Senior Analyst 48.5
Non HOC 02 ITOT Senior Analyst 122.5
Non HOC 02 ITOT Senior Analyst 5.5
Non HOC 02 ServeCo IT Systems Total ITOT 328
Non HOC 03 Open Claims Review Financial Management Manager 3
Non HOC 03 Open Claims Review Total Financial Management 3
Non HOC 04 Stand Up Capital Program Organization Capital Programs and Back End Transition Manager 47
Non HOC 04 Capital Programs and Back End Transition Manager 88.5
Non HOC 04 Capital Programs and Back End Transition Vice President 80
Non HOC 04 Stand Up Capital Program Organization Total Capital Programs and Back End Transition 215.5
Non HOC 06 Regulatory Support of Handover Checklist Items Regulatory Analyst 4
Non HOC 06 Regulatory Analyst 191.5
Non HOC 06 Regulatory Director 53
Non HOC 06 Regulatory Senior Manager 8
Non HOC 06 Regulatory Vice President 6.5
Non HOC 06 Regulatory Support of Handover Checklist Items Total Regulatory 263
Non HOC 07 Legal Requirements Corporate Services Vice President 15
Non HOC 07 Legal Administrative Support 2.5
Non HOC 07 Legal Manager 4.5
Non HOC 07 Legal Vice President 8
Non HOC 07 Legal Requirements Total Legal 30
Non HOC 13 Assess Regulatory Mandates over IRP Regulatory Director 19
Non HOC 13 Regulatory Vice President 4
Non HOC 13 Assess Regulatory Mandates over IRP Total Regulatory 23
Non HOC 14 Negotiate PPOA Regulatory Engineer 13
Non HOC 14 Negotiate PPOA Total Regulatory 13
Non HOC 15 LUMA MC Ongoing Back Office Support Financial Management Analyst 8
Non HOC 15 Financial Management Director 139.5
Non HOC 15 Financial Management Senior Analyst 150
Non HOC 15 Financial Management Senior Analyst 34.5
Non HOC 15 Financial Management Vice President 40
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HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (H
Non HOC 15 LUMA MC Ongoing Back Office Support Total Financial Management 372
Total 12726.5
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Labor Summaries Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (H
1 General & TransitionExecutive Administrative Support 58
1 Vice President 5
1 Financial Management Manager 14.5
1 HSE and Quality Manager 9
1 Vice President 28
1 Human Resources Director 18
1 Manager 0.5
1 ITOT Senior Analyst 0.5
1 Operations Senior Manager 2.5
1 Regulatory Manager 2
1 Vice President 5
1 Utility Transformation Manager 3.5
1 General & Transitio 146.5
1.01 Governmental ApproRegulatory Manager 111
1.01 Vice President 1.5
1.01 Governmental Appr 112.5
1.02 Plan to Address GapRegulatory Manager 58
1.02 Vice President 1
1.02 Plan to Address Gap 59
1.03 Initial Budgets ‐ PRE Regulatory Director 53
1.03 4
1.03 Manager 9
1.03 Vice President 10.5
1.03 Initial Budgets ‐ PRE 76.5
2.0304 Fleet Management POperations Field Supervisor 6
2.0304 Fleet Management  6
2.0305 Asset Management Utility Transformation Director 10
2.0305 Asset Management  10
2.0306 Ops Technical Traini HSE and Quality Director 20
2.0306 Trainer 8
2.0306 Vice President 142
2.0306 Ops Technical Train 170
2.0308 Engineering Plan Utility Transformation Engineer 4
2.0308 Senior Director 2
2.0308 2
2.0308 Vice President 2
2.0308 Engineering Plan To 10
2.0309 Identification of rea Financial Management Director 2
2.0309 Manager 22.5
2.0309 Identification of rea 24.5
2.0311 System Operations POperations Senior Manager 3
2.0311 System Operations  3
2.0312 Vegetation ManagemOperations Field Supervisor 8
2.0312 Vegetation Manage 8
3.04 Development of SystFinancial Management Manager 17
3.04 Operations Senior Manager 15.5
3.04 Utility Transformation Director 30
3.04 Engineer 4
3.04 6.5
3.04 7.5
3.04 Manager 1
3.04 31
3.04 Senior Director 53
3.04 Development of Sys 165.5
3.05 Approval of System  Regulatory Director 95.5
3.05 Vice President 5
3.05 Approval of System  100.5
4.08 Development of NonUtility Transformation Director 27
4.08 Development of No 27
5.04 Development of CybITOT Senior Analyst 8
5.04 Development of Cyb 8
6.05 Initial Budget ComplFinancial Management Manager 4
6.05 Initial Budget Comp 4
7.05 Project Worksheet ARegulatory Vice President 3
7.05 Project Worksheet A 3
8.02 Complete LUMA IT oFinancial Management Manager 6
8.02 Human Resources Director 2
8.02 Operations Senior Manager 19
8.02 Complete LUMA IT o 27
8.03 Redesign New Org Human Resources Director 14
8.03 Redesign New Org T 14
8.05 Standup Human CapHuman Resources Director 44
8.05 Senior Manager 8
8.05 Standup Human Cap 52
8.06 Communication PlanCommunications Director 6
8.06 Communication Pla 6
8.08 Total Rewards RetireHuman Resources Director 20
8.08 Vice President 69
8.08 Total Rewards Retir 89
8.09 Occupational HealthHuman Resources Vice President 69

Summary of Hours by HOC Item (previous months)
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Labor Summaries Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (H
8.09 Occupational Health 69
8.12 Develop a CommuniCommunications Director 2
8.12 Corporate Services Director 6
8.12 Develop a Commun 8
9.01 Establishment of GeRegulatory Vice President 2.5
9.01 Establishment of Ge 2.5
9.07 System Operation PrRegulatory Engineer 3
9.07 Vice President 5.5
9.07 System Operation P 8.5
10.02 Plans and ProcedureFinancial Management Manager 16
10.02 Plans and Procedure 16
12.03 Baseline performancRegulatory Director 1
12.03 Vice President 7
12.03 Baseline performan 8
Non HOC 02 ServeCo IT Systems ITOT Senior Analyst 2
Non HOC 02 ServeCo IT Systems  2
Non HOC 06 Regulatory Support  Regulatory Analyst 5
Non HOC 06 Director 24
Non HOC 06 Vice President 4.5
Non HOC 06 Regulatory Support  33.5
Non HOC 11 Development of SystRegulatory Engineer 8
Non HOC 11 Vice President 1
Non HOC 11 Development of Sys 9
Non HOC 13 Assess Regulatory MRegulatory Director 50
Non HOC 13 Engineer 15
Non HOC 13 Assess Regulatory M 65
Non HOC 15 LUMA MC Ongoing BFinancial Management Senior Analyst 11
Non HOC 15 LUMA MC Ongoing  11
Total 1354.5

Note: Hours in the table above were missed on the November invoice # FETS‐1120‐01
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Additional C&E Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Vendor Count of Invoice # Sum of Total (USD)
Aerotek Professional Services 43 193,789.22$                      
Alumbra LLC 17 776,859.48$                      
Alvarez & Marsal Corporate Performance Improvement, LLC 2 110,869.20$                      
American Relocation Connections, LLC 19 157,713.29$                      
AT&T Mobility Puerto Rico 1 724.52$                             
ATCO Power (2010) Ltd. 2 10,975.14$                        
BridgeSource Utilities Solutions, LLC 1 87,825.96$                        
Covington & Burling LLP 2 34,654.11$                        
DBR Professional Services 1 1,000.00$                          
District View Office Center 3 694.85$                             
DLA Piper LLP (US) 3 92,128.86$                        
Innovative Emergency Management, Inc. (IEM) 5 105,058.82$                      
International Business Machines Corporation (IBM) 1 459,109.80$                      
Iris Vargas 2 12,800.00$                        
Korn Ferry (US) NW 5854 1 2,400.00$                          
NexTec Operating Corp 6 393.05‐$                             
Nory Sanchez‐Alvarez 4 6,722.17$                          
Oracle America, Inc. 4 36,447.75$                        
People 2.0 North America 8 58,102.40$                        
Quanta Workforce Solutions, LLC 6 143,463.33$                      
Smartbridge 6 86,890.00$                        
Translations & More 1 507.00$                             
Workday, Inc. 1 183,162.90$                      
BMA Group 2 24,163.53$                        
CSS International, Inc 6 119,422.22$                      
Global Project Solutions, LLC 2 29,609.31$                        
Resources Global Professionals (RGP) 6 53,458.71$                        
EAN Services, LLC (Enterprise) 4 57,091.98$                        
Cigna 1 1,075.72$                          
Office Depot 12 3,454.34$                          
OGMA Language Studio 1 1,420.00$                          
Trans4mative 3 31,622.50$                        
Troutman Pepper Hamilton Sanders LLP 1 17,046.45$                        
ARC Relocation Management PR, LLC 1 20,065.73$                        
ATCO Infrastructure Solutions Ltd 1 57,602.48$                        
ERM‐PR, Inc. 1 30,685.20$                        
Carimus Consulting 6 87,347.51$                        
J.D. Power 2 45,049.00$                        
Bennett Jones LLP 2 8,301.24$                          
Axel Eugenio Colon‐Perez 2 18,450.00$                        
Kroma Advertising 14 160,319.37$                      
Jones Lang LaSalle Puerto Rico, Inc. 6 166,476.14$                      
Msuazo Language Services 1 4,401.10$                          
C.H. Robinson Project Logistics Ltd. 1 24,465.16$                        
American Wire Group (AWG) 1 1,307.90$                          
Bonneville Group, Inc 1 7,451.46$                          
Glenn International, Inc 1 5,213.25$                          
Gulf South Forest Products, Inc 1 18,810.00$                        
Texas Series of Lockton Companies, LLC 1 2,247.50$                          
Total 3,558,063.55$                  

Page 28 of 77



Expenses by Type Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

List of All Third Party Invoices by Type In This Invoice

Expense item ‐ Name Task ‐ MCL Code for transactions Annex II Definition Expense report ‐ Vendor Expense report ‐ Invoice # Sum of Total (USD)
Legal 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $23,065.46
Legal Total $23,065.46
License and Fees 1 General & Transition Management District View Office Center INV‐2019‐1713 $199.95
License and Fees 1 General & Transition Management District View Office Center INV‐2019‐1714 $199.95
License and Fees 1 General & Transition Management District View Office Center 2019‐1712 $199.95
License and Fees 1 General & Transition Management DLA Piper LLP (US) 4027522 $1,448.36
License and Fees 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $12.00
License and Fees 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $4,208.50
License and Fees 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 80 $384.00
License and Fees 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001070 $30,000.00
License and Fees Non HOC 02 ServeCo IT Systems Oracle America, Inc. 1005654 $25,173.75
License and Fees Non HOC 02 ServeCo IT Systems Oracle America, Inc. 966383 $4,410.00
License and Fees Non HOC 02 ServeCo IT Systems Oracle America, Inc. 962943 $3,432.00
License and Fees Non HOC 02 ServeCo IT Systems CSS International, Inc 19267 $155.00
License and Fees Non HOC 02 ServeCo IT Systems CSS International, Inc 19367 $205.00
License and Fees Total $70,028.46
Miscellaneous 1 General & Transition Management Aerotek Professional Services OP09826261 $9.92
Miscellaneous 1 General & Transition Management Aerotek Professional Services OP09842083 $12.82
Miscellaneous 1 General & Transition Management Aerotek Professional Services OP09858305 $10.16
Miscellaneous 1 General & Transition Management Aerotek Professional Services OP09875070 $9.08
Miscellaneous 1 General & Transition Management Aerotek Professional Services OP09891240 $6.70
Miscellaneous 1 General & Transition Management Alumbra LLC 83 ($0.31)
Miscellaneous 1 General & Transition Management Alvarez & Marsal Corporate Performance826788‐06A $144.90
Miscellaneous 1 General & Transition Management American Relocation Connections, LLC 28900 $173.20
Miscellaneous 1 General & Transition Management American Relocation Connections, LLC 28900 $69.30
Miscellaneous 1 General & Transition Management American Relocation Connections, LLC 30107 $80.82
Miscellaneous 1 General & Transition Management American Relocation Connections, LLC 30107 $161.68
Miscellaneous 1 General & Transition Management American Relocation Connections, LLC 30106 $181.86
Miscellaneous 1 General & Transition Management American Relocation Connections, LLC 30106 $60.64
Miscellaneous 1 General & Transition Management American Relocation Connections, LLC 30172 $242.48
Miscellaneous 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $360.25
Miscellaneous 1 General & Transition Management Covington & Burling LLP 60922789 $66.11
Miscellaneous 1 General & Transition Management District View Office Center INV‐2019‐1713 $95.00
Miscellaneous 1 General & Transition Management Global Project Solutions, LLC 21‐1001 $729.31
Miscellaneous 1 General & Transition Management Office Depot 1.32389E+11 $20.10
Miscellaneous 1 General & Transition Management Office Depot 1.31525E+11 $0.34
Miscellaneous 1 General & Transition Management Office Depot 1.31076E+11 $4.96
Miscellaneous 1 General & Transition Management Office Depot 1.29243E+11 $20.12
Miscellaneous 1 General & Transition Management Office Depot 1.28774E+11 $46.00
Miscellaneous 1 General & Transition Management Office Depot 1.28603E+11 $197.95
Miscellaneous 1 General & Transition Management Office Depot 1.41045E+11 $2.29
Miscellaneous 1 General & Transition Management Office Depot 1.43132E+11 $7.95
Miscellaneous 1 General & Transition Management Office Depot 1.43432E+11 $8.53
Miscellaneous 1 General & Transition Management Bennett Jones LLP 1362983 ($677.22)
Miscellaneous 1 General & Transition Management Bennett Jones LLP 1362983 $0.20
Miscellaneous 1 General & Transition Management Bennett Jones LLP 1366087 ($454.74)
Miscellaneous 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 78 $1,602.50
Miscellaneous 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 78 ($0.59)
Miscellaneous 1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and LiabAlumbra LLC 82 $0.46
Miscellaneous 2.031 Materials Management and Warehouse Plan Alumbra LLC 75 $27.20
Miscellaneous 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17940 $1,180.20
Miscellaneous 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 77 $0.45
Miscellaneous 4.04 Development of a Customer Service Transition Plan Alumbra LLC 79 $2,448.00
Miscellaneous 4.04 Development of a Customer Service Transition Plan Alumbra LLC 79 $0.11
Miscellaneous 4.04 Development of a Customer Service Transition Plan Alumbra LLC 80 $0.14
Miscellaneous 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions, LLC 1005 $2,640.09
Miscellaneous 6.01 Determine Approach to Budgeting & Reporting over FET & ProvAlvarez & Marsal Corporate Performance826788‐06B $3,084.30
Miscellaneous 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. 20342‐WO4‐001 $101.76
Miscellaneous 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. 20342‐WO1‐006 $168.64
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 $111.13
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810546 $18.11
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09829998 $1.29
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826265 $14.23
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Expense item ‐ Name Task ‐ MCL Code for transactions Annex II Definition Expense report ‐ Vendor Expense report ‐ Invoice # Sum of Total (USD)
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $152.58
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826261 $9.92
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842087 $18.11
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842084A $192.20
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842083 $12.83
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858306 $18.11
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858305 $10.17
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858303 $111.60
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858302 $187.48
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875071 $10.42
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875070 $9.07
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875068 $111.16
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875067 $193.35
Miscellaneous 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09891240 $6.69
Miscellaneous 8.02 Complete LUMA IT onboarding  Translations & More 190417 $19.50
Miscellaneous 8.02 Complete LUMA IT onboarding  BMA Group 20‐4985 $208.46
Miscellaneous 8.06 Communication Plan Aerotek Professional Services OP09795120 $19.34
Miscellaneous 8.06 Communication Plan Aerotek Professional Services OP09810547 $19.34
Miscellaneous 8.06 Communication Plan Aerotek Professional Services OP09826266 $19.07
Miscellaneous 8.06 Communication Plan Aerotek Professional Services OP09858307 $19.34
Miscellaneous 8.06 Communication Plan Aerotek Professional Services OP09875072 $19.34
Miscellaneous 8.06 Communication Plan Aerotek Professional Services OP09891242 $19.69
Miscellaneous 8.06 Communication Plan Kroma Advertising 2020‐0765 $2,036.74
Miscellaneous 8.06 Communication Plan Kroma Advertising 2020‐0774 $160.00
Miscellaneous 8.08 Total Rewards Retirement Program BMA Group 20‐4985 $208.46
Miscellaneous 8.1 Compliance Plan BMA Group 20‐4746 $304.00
Miscellaneous 8.1 Compliance Plan BMA Group 20‐4985 $208.45
Miscellaneous 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 1 $690.00
Miscellaneous 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 73 ($0.12)
Miscellaneous 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 74 $877.50
Miscellaneous 9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. 20342‐WO2‐005 $412.70
Miscellaneous 9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 71 $0.27
Miscellaneous 9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 72 $405.00
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09826261 $9.92
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09842083 $12.83
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OC14124466A $44.80
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09858305 $10.17
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OC14145920 $44.80
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09875070 $9.07
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OC14168883 $44.80
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OC14189751 $44.80
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09891240 $6.69
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uOffice Depot 1.40785E+11 $9.60
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001074 $1,017.38
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001073 $734.06
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001072 $728.23
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001071 $1,257.44
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001070 $1,993.83
Miscellaneous 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001077 $672.00
Miscellaneous Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $17,626.78
Miscellaneous Non HOC 02 ServeCo IT Systems CSS International, Inc 19267 $307.20
Miscellaneous Non HOC 02 ServeCo IT Systems Office Depot 1.32115E+11 $10.29
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09826261 $9.91
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09842083 $12.82
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09858305 $10.16
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09875070 $9.07
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09891240 $6.69
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09895569 $6.93
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Alumbra LLC 83 $1,807.20
Miscellaneous Non HOC 14 Negotiate PPOA Alumbra LLC 9 $2,168.00
Miscellaneous Non HOC 14 Negotiate PPOA Alumbra LLC 70 $960.00
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OC14102508 $43.20
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09842086 $9.80
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09858304 $14.60
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09875069 $14.70
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Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09891239 $11.69
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 159927 $20.11
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 159168 $92.50
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 161102 $4.03
Miscellaneous Non‐Billable 12 LUMA College Time American Wire Group (AWG) 128072 $134.90
Miscellaneous Non‐Billable 12 LUMA College Time Bonneville Group, Inc 2393 $768.54
Miscellaneous Non‐Billable 12 LUMA College Time Glenn International, Inc 115473 $537.69
Miscellaneous Total $50,906.42
Phone 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $222.71
Phone 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $2,148.84
Phone 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $755.75
Phone 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $343.34
Phone 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $402.64
Phone 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $243.16
Phone 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $1,131.39
Phone 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $621.41
Phone 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐3LB $420.03
Phone 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB $221.15
Phone 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB $82.84
Phone 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $724.52
Phone 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $79.29
Phone 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $4,804.04
Phone 4.04 Development of a Customer Service Transition Plan AT&T Mobility Puerto Rico 12597193 $724.52
Phone Total $12,925.63
Rental Equipment Non‐Billable 02 LUMA non FETS work ATCO Infrastructure Solutions Ltd 122020‐2LB $1,499.02
Rental Equipment Total $1,499.02
Seminars & Training 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $121.36
Seminars & Training 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $5,247.64
Seminars & Training Total $5,369.00
Supplies 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB $108.57
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐112020‐2B $141.88
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $267.58
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $77.35
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $531.99
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $193.03
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $44.59
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $414.97
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $39.52
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $169.00
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $537.42
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $22.00
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $176.05
Supplies 1 General & Transition Management Office Depot 1.32389E+11 $191.23
Supplies 1 General & Transition Management Office Depot 1.31525E+11 $2.98
Supplies 1 General & Transition Management Office Depot 1.31505E+11 $23.37
Supplies 1 General & Transition Management Office Depot 1.31505E+11 $203.16
Supplies 1 General & Transition Management Office Depot 1.31505E+11 $29.99
Supplies 1 General & Transition Management Office Depot 1.31076E+11 $43.11
Supplies 1 General & Transition Management Office Depot 1.29243E+11 $174.95
Supplies 1 General & Transition Management Office Depot 1.28774E+11 $399.99
Supplies 1 General & Transition Management Office Depot 1.41045E+11 $19.89
Supplies 1 General & Transition Management Office Depot 1.43132E+11 $69.12
Supplies 1 General & Transition Management Office Depot 1.43432E+11 $74.18
Supplies 9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. 20342‐WO2‐005 $79.20
Supplies 10.02 Plans and Procedures for assuming responsibility for securing uOffice Depot 1.40785E+11 $83.49
Supplies Non HOC 02 ServeCo IT Systems CSS International, Inc 19267 $390.00
Supplies Non HOC 02 ServeCo IT Systems Office Depot 1.32115E+11 $89.45
Supplies Non HOC 14 Negotiate PPOA Alumbra LLC 70 $120.00
Supplies Non‐Billable 12 LUMA College Time American Wire Group (AWG) 128072 $1,173.00
Supplies Non‐Billable 12 LUMA College Time Bonneville Group, Inc 2393 $6,682.92
Supplies Non‐Billable 12 LUMA College Time Glenn International, Inc 115473 $4,675.56
Supplies Non‐Billable 12 LUMA College Time Gulf South Forest Products, Inc 512549 $18,810.00
Supplies Total $36,059.54
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09826261 $47.25
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09826261 $588.00
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Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09826261 $138.00
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09842083 $840.00
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09842083 $78.75
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09858305 $78.75
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09858305 $840.00
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09875070 $808.50
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09875070 $34.50
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09875070 $63.00
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09891240 $504.00
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09891240 $207.00
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09891240 $47.25
Third Party Labor 1 General & Transition Management Alumbra LLC 82 $709.74
Third Party Labor 1 General & Transition Management Alumbra LLC 82 $8,753.46
Third Party Labor 1 General & Transition Management Alumbra LLC 82 $709.74
Third Party Labor 1 General & Transition Management Alumbra LLC 82 $3,252.98
Third Party Labor 1 General & Transition Management Alumbra LLC 82 $10,054.65
Third Party Labor 1 General & Transition Management Alumbra LLC 82 $177.44
Third Party Labor 1 General & Transition Management Alumbra LLC 82 $177.44
Third Party Labor 1 General & Transition Management Alumbra LLC 82 $7,333.98
Third Party Labor 1 General & Transition Management Alumbra LLC 82 $22,475.10
Third Party Labor 1 General & Transition Management Alvarez & Marsal Corporate Performance826788‐06A $4,830.00
Third Party Labor 1 General & Transition Management Covington & Burling LLP 60922789 $30,120.00
Third Party Labor 1 General & Transition Management Covington & Burling LLP 60922789 $748.00
Third Party Labor 1 General & Transition Management Covington & Burling LLP 60922789 $2,880.00
Third Party Labor 1 General & Transition Management Covington & Burling LLP 60922794 $840.00
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4039522 $7,470.00
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4039522 $3,740.00
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4027522 $9,828.00
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4027522 $8,415.00
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4027522 $10,467.50
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4027522 $7,767.50
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4027522 $9,652.50
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4027522 $15,155.00
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4027522 $225.00
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4027522 $210.00
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4027522 $2,796.50
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4027522 $5,700.00
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4039450 $6,141.00
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4039450 $3,112.50
Third Party Labor 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐092020‐2B $6,080.00
Third Party Labor 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐092020‐2B $21,090.00
Third Party Labor 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $810.00
Third Party Labor 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $7,295.44
Third Party Labor 1 General & Transition Management Global Project Solutions, LLC 21‐1002 $5,500.00
Third Party Labor 1 General & Transition Management Global Project Solutions, LLC 21‐1001 $17,700.00
Third Party Labor 1 General & Transition Management Troutman Pepper Hamilton Sanders LLP 30079953 $15,399.45
Third Party Labor 1 General & Transition Management Troutman Pepper Hamilton Sanders LLP 30079953 $1,647.00
Third Party Labor 1 General & Transition Management Bennett Jones LLP 1362983 $4,075.50
Third Party Labor 1 General & Transition Management Bennett Jones LLP 1362983 $1,568.00
Third Party Labor 1 General & Transition Management Bennett Jones LLP 1366087 $3,789.50
Third Party Labor 1 General & Transition Management Axel Eugenio Colon‐Perez LMC001 $7,020.00
Third Party Labor 1 General & Transition Management Axel Eugenio Colon‐Perez LMC002 $11,430.00
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 77 $1,237.50
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 77 $1,137.50
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 77 $1,137.50
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 78 $1,939.03
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 78 $6,698.45
Third Party Labor 1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and LiabAlumbra LLC 82 $11,956.82
Third Party Labor 1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and LiabAlumbra LLC 82 $33,928.74
Third Party Labor 1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and LiabAlumbra LLC 82 $32,549.11
Third Party Labor 1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and LiabAlumbra LLC 83 $1,020.00
Third Party Labor 2.0304 Fleet Management Plan Alumbra LLC 76 $1,360.00
Third Party Labor 2.031 Materials Management and Warehouse Plan Alumbra LLC 75 $680.00
Third Party Labor 2.031 Materials Management and Warehouse Plan Alumbra LLC 76 $17,680.00
Third Party Labor 2.0312 Vegetation Management Plan Alumbra LLC 76 $3,060.00
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Third Party Labor 2.0312 Vegetation Management Plan Alumbra LLC 81 $9,016.75
Third Party Labor 2.0312 Vegetation Management Plan Alumbra LLC 81 $721.24
Third Party Labor 2.0312 Vegetation Management Plan Alumbra LLC 81 $1,082.01
Third Party Labor 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17940 $525.00
Third Party Labor 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17940 $9,230.00
Third Party Labor 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17940 $1,050.00
Third Party Labor 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17940 $14,400.00
Third Party Labor 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17940 $2,250.00
Third Party Labor 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17940 $1,110.00
Third Party Labor 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17940 $600.00
Third Party Labor 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17940 $340.00
Third Party Labor 3.05 Approval of System Remediation Plan Alumbra LLC 82 $11,154.39
Third Party Labor 3.05 Approval of System Remediation Plan Alumbra LLC 82 $13,113.95
Third Party Labor 3.05 Approval of System Remediation Plan Alumbra LLC 82 $4,522.05
Third Party Labor 3.05 Approval of System Remediation Plan Alumbra LLC 82 $904.41
Third Party Labor 3.05 Approval of System Remediation Plan Alumbra LLC 83 $13,978.87
Third Party Labor 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 77 $6,942.96
Third Party Labor 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 77 $29,117.66
Third Party Labor 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 77 $1,157.16
Third Party Labor 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 77 $1,969.31
Third Party Labor 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 78 $4,218.48
Third Party Labor 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 78 $7,536.75
Third Party Labor 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 78 $2,713.23
Third Party Labor 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 78 $1,506.60
Third Party Labor 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 79 $12,494.00
Third Party Labor 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 79 $468.53
Third Party Labor 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 80 $18,390.48
Third Party Labor 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 80 $4,516.96
Third Party Labor 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 80 $322.64
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 77 $7,700.00
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 77 $6,997.29
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 77 $996.42
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 77 $2,890.19
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 77 $1,328.56
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 78 $1,237.50
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 78 $881.38
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 78 $3,728.23
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 78 $2,994.30
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 78 $6,609.14
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 79 $12,855.87
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 79 $319.29
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 79 $24,162.84
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 79 $8,983.62
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 79 $1,915.74
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 80 $750.00
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 80 $25,246.45
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 80 $6,687.80
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 80 $25,748.03
Third Party Labor 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions, LLC 1005 $27,600.00
Third Party Labor 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions, LLC 1005 $35,200.00
Third Party Labor 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions, LLC 1005 $17,250.00
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan Smartbridge INV_9442 $6,300.00
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan Smartbridge INV_9505 $11,925.00
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan Smartbridge INV_9505 $540.00
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan Smartbridge INV_9505 $800.00
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan Smartbridge INV_9543 $9,337.50
Third Party Labor 5.02 Develop IT OT Systems Remediation Plan Smartbridge INV_9543 $5,900.00
Third Party Labor 6.01 Determine Approach to Budgeting & Reporting over FET & ProvAlvarez & Marsal Corporate Performance826788‐06B $60,950.00
Third Party Labor 6.01 Determine Approach to Budgeting & Reporting over FET & ProvAlvarez & Marsal Corporate Performance826788‐06B $67,562.50
Third Party Labor 6.04 Establishing a financial accounting system and account structurNory Sanchez‐Alvarez LUMA 2020‐0017 $725.76
Third Party Labor 6.04 Establishing a financial accounting system and account structurNory Sanchez‐Alvarez LUMA 2020‐0018 $3,843.07
Third Party Labor 6.07 Evaluating and updating the payroll and labor cost reporting sy People 2.0 North America RL509364189 $10,080.00
Third Party Labor 6.07 Evaluating and updating the payroll and labor cost reporting sy People 2.0 North America RL509376842 $8,442.00
Third Party Labor 6.07 Evaluating and updating the payroll and labor cost reporting sy Trans4mative 1529 $13,650.00
Third Party Labor 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1051405 $8,880.00
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Third Party Labor 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1052802 $11,322.00
Third Party Labor 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1053815 $11,655.00
Third Party Labor 6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1054605 $10,656.00
Third Party Labor 7.02 Policies and Procedures Innovative Emergency Management, Inc. 20342‐WO4‐002 $204.00
Third Party Labor 7.02 Policies and Procedures Innovative Emergency Management, Inc. 20342‐WO4‐002 $6,630.00
Third Party Labor 7.02 Policies and Procedures Innovative Emergency Management, Inc. 20342‐WO4‐002 $336.00
Third Party Labor 7.02 Policies and Procedures Innovative Emergency Management, Inc. 20342‐WO4‐002 $798.00
Third Party Labor 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. 20342‐WO4‐001 $2,544.00
Third Party Labor 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. 20342‐WO1‐006 $12,087.00
Third Party Labor 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. 20342‐WO1‐006 $3,723.00
Third Party Labor 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. 20342‐WO1‐006 $1,776.00
Third Party Labor 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. 20342‐WO1‐006 $2,040.00
Third Party Labor 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. 20342‐WO1‐006 $4,026.00
Third Party Labor 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. 20342‐WO1‐006 $18,666.00
Third Party Labor 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. 20342‐WO1‐006 $513.00
Third Party Labor 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. 20342‐WO1‐006 $4,104.00
Third Party Labor 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. 20342‐WO1‐006 $2,080.50
Third Party Labor 7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. 20342‐WO1‐006 $2,000.00
Third Party Labor 7.08 Drafting, Revising and Finalizing Federal Funding Procurement  Innovative Emergency Management, Inc. 20342‐WO4‐001 $114.00
Third Party Labor 7.08 Drafting, Revising and Finalizing Federal Funding Procurement  Innovative Emergency Management, Inc. 20342‐WO3‐004 $51.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 $725.40
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 $725.40
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 $734.70
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810546 $892.80
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810546 $917.60
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09829998 $128.80
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826265 $535.68
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826265 $550.56
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826265 $170.24
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826265 $165.60
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $892.80
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $713.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $1,097.40
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $892.80
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $1,078.80
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $1,041.60
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $892.80
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $892.80
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $892.80
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $892.80
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $595.20
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $892.80
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $892.80
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $276.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $230.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $276.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $276.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $276.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $276.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $276.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $276.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $276.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $276.00
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Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $322.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $276.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826262 $276.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826261 $705.60
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826261 $470.40
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09826261 $128.80
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842087 $892.80
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842087 $917.60
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $111.08
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $297.60
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $414.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $595.20
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $734.70
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $138.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842084A $1,116.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842084A $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842084A $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842084A $1,736.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842084A $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842084A $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842084A $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842084A $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842084A $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842084A $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842084A $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842084A $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842084A $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842083 $627.20
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842083 $1,176.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858306 $892.80
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858306 $917.60
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858305 $784.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858303 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858303 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858303 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858303 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858303 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858303 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858303 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858303 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858303 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858303 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858303 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858303 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858303 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858303 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858303 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858302 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858302 $1,240.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858302 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858302 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858302 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858302 $1,736.00

Page 35 of 77



Expenses by Type Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Expense item ‐ Name Task ‐ MCL Code for transactions Annex II Definition Expense report ‐ Vendor Expense report ‐ Invoice # Sum of Total (USD)
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858302 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858302 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858302 $1,190.40
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858302 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858302 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858302 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858302 $1,190.40
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875071 $892.80
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875071 $149.11
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875070 $313.60
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875068 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875068 $725.40
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875068 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875068 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875068 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875068 $725.40
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875068 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875068 $737.86
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875068 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875068 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875068 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875068 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875068 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875068 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875068 $744.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875067 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875067 $1,240.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875067 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875067 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875067 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875067 $8.28
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875067 $1,736.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875067 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875067 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875067 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875067 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875067 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875067 $1,488.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875067 $1,478.70
Third Party Labor 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09891240 $257.60
Third Party Labor 8.02 Complete LUMA IT onboarding  Iris Vargas LE 2020‐12 $5,760.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Iris Vargas LE 2020‐14 $7,040.00
Third Party Labor 8.02 Complete LUMA IT onboarding  Translations & More 190417 $487.50
Third Party Labor 8.02 Complete LUMA IT onboarding  BMA Group 20‐4985 $4,632.32
Third Party Labor 8.04 Nory Sanchez‐Alvarez LUMA 2020‐0020 $707.98
Third Party Labor 8.05 Standup Human Capital Management (HCM) System Trans4mative 1510 $9,157.50
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09795120 $1,934.40
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09810547 $1,934.40
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09826266 $1,547.52
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09826266 $358.80
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09842088 $18.79
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09842088 $1,160.64
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09842088 $717.60
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09858307 $1,934.40
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09875072 $1,934.40
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09891242 $1,160.64
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09891242 $807.30
Third Party Labor 8.06 Communication Plan Quanta Workforce Solutions, LLC QWS‐062020‐2B $1,500.00
Third Party Labor 8.07 Training (Workforce Development) Plan Nory Sanchez‐Alvarez LUMA 2020‐0019 $1,445.36
Third Party Labor 8.08 Total Rewards Retirement Program BMA Group 20‐4985 $4,921.84
Third Party Labor 8.1 Compliance Plan BMA Group 20‐4746 $7,600.00
Third Party Labor 8.1 Compliance Plan BMA Group 20‐4985 $6,080.00
Third Party Labor 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 73 $7,238.49
Third Party Labor 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 73 $5,859.73
Third Party Labor 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 73 $3,446.90
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Third Party Labor 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 74 $21,937.50
Third Party Labor 9.02 Emergency Response Plan (4.2.g) Alumbra LLC 82 $2,845.04
Third Party Labor 9.02 Emergency Response Plan (4.2.g) Alumbra LLC 82 $2,069.12
Third Party Labor 9.02 Emergency Response Plan (4.2.g) Alumbra LLC 82 $5,560.76
Third Party Labor 9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. 20342‐WO2‐005 $1,224.00
Third Party Labor 9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. 20342‐WO2‐005 $306.00
Third Party Labor 9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. 20342‐WO2‐005 $976.00
Third Party Labor 9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. 20342‐WO2‐005 $16,632.00
Third Party Labor 9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. 20342‐WO2‐005 $9,120.00
Third Party Labor 9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. 20342‐WO2‐005 $1,728.00
Third Party Labor 9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. 20342‐WO2‐005 $3,790.50
Third Party Labor 9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 69 $4,501.14
Third Party Labor 9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 69 $1,286.04
Third Party Labor 9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 69 $22,987.97
Third Party Labor 9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 71 $1,366.28
Third Party Labor 9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 71 $15,712.22
Third Party Labor 9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 71 $13,321.23
Third Party Labor 9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 72 $10,125.00
Third Party Labor 9.07 System Operation Principles ‐ Regulatory Approvals Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 $6,000.00
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09826261 $672.00
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09826261 $138.00
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09842083 $840.00
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OC14124466A $4,480.00
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09858305 $840.00
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OC14145920 $4,480.00
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09875070 $840.00
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OC14168883 $4,480.00
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OC14189751 $4,480.00
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OP09891240 $840.00
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001074 $24,500.00
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001073 $17,500.00
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001072 $17,500.00
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001071 $30,275.00
Third Party Labor 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001070 $19,250.00
Third Party Labor 12.02 Required Insurance (Delivery of insurance certificates) Texas Series of Lockton Companies, LLC 18371384 $812.50
Third Party Labor 12.02 Required Insurance (Delivery of insurance certificates) Texas Series of Lockton Companies, LLC 18371384 $975.00
Third Party Labor 12.02 Required Insurance (Delivery of insurance certificates) Texas Series of Lockton Companies, LLC 18371384 $100.00
Third Party Labor 12.02 Required Insurance (Delivery of insurance certificates) Texas Series of Lockton Companies, LLC 18371384 $62.50
Third Party Labor 12.02 Required Insurance (Delivery of insurance certificates) Texas Series of Lockton Companies, LLC 18371384 $160.00
Third Party Labor 12.02 Required Insurance (Delivery of insurance certificates) Texas Series of Lockton Companies, LLC 18371384 $137.50
Third Party Labor 12.03 Baseline performance levels Alumbra LLC 82 $3,600.00
Third Party Labor 12.03 Baseline performance levels Alumbra LLC 82 $2,700.00
Third Party Labor 12.03 Baseline performance levels Alumbra LLC 83 $809.10
Third Party Labor 12.03 Baseline performance levels Alumbra LLC 83 $14,141.42
Third Party Labor 12.03 Baseline performance levels Alumbra LLC 83 $970.92
Third Party Labor Non HOC 02 ServeCo IT Systems DBR Professional Services 42003 $1,000.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $22,540.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $26,860.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $10,530.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $4,740.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $35,400.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $11,760.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $18,000.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $40,290.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $25,370.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $7,375.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $9,720.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $10,260.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $10,800.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $10,800.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $10,260.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $5,130.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $7,560.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $10,260.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $2,652.00
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Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $5,130.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $13,430.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $11,505.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $9,030.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $9,600.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $6,320.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $37,975.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $18,252.50
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $1,440.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $7,560.00
Third Party Labor Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $40,120.00
Third Party Labor Non HOC 02 ServeCo IT Systems Smartbridge INV_9443 $15,750.00
Third Party Labor Non HOC 02 ServeCo IT Systems Smartbridge INV_9510 $20,812.50
Third Party Labor Non HOC 02 ServeCo IT Systems Smartbridge INV_9544 $15,525.00
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 19264 $13,440.00
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 19267 $7,680.00
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 19366 $27,600.00
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 19365 $25,620.00
Third Party Labor Non HOC 02 ServeCo IT Systems CSS International, Inc 19364 $41,400.00
Third Party Labor Non HOC 02 ServeCo IT Systems Trans4mative 1527 $8,815.00
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09826261 $504.00
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09826261 $436.80
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09826261 $138.00
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09842083 $840.00
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09842083 $728.00
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09858305 $840.00
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09858305 $682.50
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09875070 $840.00
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09875070 $728.00
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09891240 $682.50
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09891240 $138.00
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09895569 $573.30
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09895569 $119.60
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Alumbra LLC 83 $7,440.00
Third Party Labor Non HOC 11 Development of System Operations Principles Alumbra LLC 69 $750.00
Third Party Labor Non HOC 11 Development of System Operations Principles Alumbra LLC 70 $750.00
Third Party Labor Non HOC 11 Development of System Operations Principles Alumbra LLC 71 $850.00
Third Party Labor Non HOC 11 Development of System Operations Principles Alumbra LLC 82 $3,137.82
Third Party Labor Non HOC 11 Development of System Operations Principles Alumbra LLC 82 $1,494.20
Third Party Labor Non HOC 11 Development of System Operations Principles Alumbra LLC 82 $10,575.00
Third Party Labor Non HOC 11 Development of System Operations Principles Alumbra LLC 82 $49,308.60
Third Party Labor Non HOC 11 Development of System Operations Principles Alumbra LLC 83 $6,820.00
Third Party Labor Non HOC 14 Negotiate PPOA Alumbra LLC 69 $3,375.00
Third Party Labor Non HOC 14 Negotiate PPOA Alumbra LLC 69 $2,920.00
Third Party Labor Non HOC 14 Negotiate PPOA Alumbra LLC 69 $13,190.04
Third Party Labor Non HOC 14 Negotiate PPOA Alumbra LLC 69 $2,190.00
Third Party Labor Non HOC 14 Negotiate PPOA Alumbra LLC 69 $2,007.50
Third Party Labor Non HOC 14 Negotiate PPOA Alumbra LLC 69 $547.50
Third Party Labor Non HOC 14 Negotiate PPOA Alumbra LLC 69 $2,015.15
Third Party Labor Non HOC 14 Negotiate PPOA Alumbra LLC 69 ($0.34)
Third Party Labor Non HOC 14 Negotiate PPOA Alumbra LLC 70 $22,875.00
Third Party Labor Non HOC 14 Negotiate PPOA Alumbra LLC 70 $375.00
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OC14081651 $44.80
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OC14081651 $4,480.00
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09826264 $6.08
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09826264 $607.60
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OC14102508 $3,584.00
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OC14102508 $736.00
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09842086 $980.00
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09858304 $1,460.20
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09875069 $1,470.00
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09891239 $911.40
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09891239 $257.60
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 154318 ($1,899.79)
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 155556 ($72.40)
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Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 159927 $243.75
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 159168 $48.75
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 159168 $1,072.50
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 160900 $48.75
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support NexTec Operating Corp 161102 $48.75
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509374188 $756.00
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509374188 $4,340.00
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509374190 $7,123.20
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509374191 $10,416.00
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509376841 $3,318.00
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509376843 $5,003.20
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509376844 $8,624.00
Third Party Labor Total $2,423,419.90
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28900 $485.00
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28900 $485.00
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28900 $485.00
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28900 $485.00
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28900 $485.00
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28900 $485.00
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28900 $485.00
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28900 $485.00
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 28900 $485.00
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30107 $808.33
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30107 $808.34
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30107 $808.33
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30107 $808.34
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30107 $808.33
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30107 $808.33
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30106 $538.89
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30106 $538.88
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30106 $538.89
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30106 $538.89
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30106 $538.89
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30106 $538.89
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30106 $538.89
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30106 $538.89
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30162 $13,390.43
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30161 $21,025.14
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30158 $1,663.52
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30172 $606.25
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30172 $606.25
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30172 $606.25
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30172 $606.25
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30172 $606.25
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30172 $606.25
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30172 $606.25
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30172 $606.25
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30171 $18,600.00
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29588 $4,317.99
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29589 $11,789.23
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29675 $13,017.38
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29584 $9,883.19
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29596 $170.00
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29581 $10,714.79
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30063 $6,919.78
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29598 $2,580.91
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29585 $9,272.39
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29599 $9,310.71
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 29583 $5,711.74
Third Party Services 1 General & Transition Management ARC Relocation Management PR, LLC 29582 $20,065.73
Third Party Services 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $48.62
Third Party Services 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $1,367.07
Third Party Services 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB $1,335.13
Third Party Services 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB $1,342.05
Third Party Services 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,552.00
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Third Party Services 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaC.H. Robinson Project Logistics Ltd. 6129041193 $21,650.00
Third Party Services 4.04 Development of a Customer Service Transition Plan OGMA Language Studio 8Q‐123120‐1 $1,420.00
Third Party Services 4.04 Development of a Customer Service Transition Plan J.D. Power INV‐US64397 $21,170.00
Third Party Services 4.04 Development of a Customer Service Transition Plan J.D. Power INV‐US64398 $23,879.00
Third Party Services 6.01 Determine Approach to Budgeting & Reporting over FET & ProvAlvarez & Marsal Corporate Performance826788‐06B ($25,702.50)
Third Party Services 8.02 Complete LUMA IT onboarding  Korn Ferry (US) NW 5854 90388656 $2,400.00
Third Party Services 8.02 Complete LUMA IT onboarding  Carimus Consulting 3716 $3,733.13
Third Party Services 8.02 Complete LUMA IT onboarding  Carimus Consulting 3840 $3,733.13
Third Party Services 8.03 Redesign New Org Msuazo Language Services 2020‐006 $4,401.10
Third Party Services 8.06 Communication Plan Quanta Workforce Solutions, LLC QWS‐102020‐2B $17,685.00
Third Party Services 8.06 Communication Plan Quanta Workforce Solutions, LLC QWS‐102020‐2B $130.00
Third Party Services 8.06 Communication Plan Quanta Workforce Solutions, LLC QWS‐102020‐2B $600.00
Third Party Services 8.06 Communication Plan Quanta Workforce Solutions, LLC QWS‐102020‐2B $14,487.35
Third Party Services 8.06 Communication Plan Quanta Workforce Solutions, LLC QWS‐102020‐2B $11,002.50
Third Party Services 8.06 Communication Plan Quanta Workforce Solutions, LLC QWS‐102020‐2B $7,466.25
Third Party Services 8.06 Communication Plan Quanta Workforce Solutions, LLC QWS‐102020‐2B $4,050.00
Third Party Services 8.06 Communication Plan Quanta Workforce Solutions, LLC QWS‐102020‐2B ($16,065.00)
Third Party Services 8.06 Communication Plan Carimus Consulting 10671 $10,125.00
Third Party Services 8.06 Communication Plan Carimus Consulting 3805 $15,660.00
Third Party Services 8.06 Communication Plan Carimus Consulting 3839 $10,125.00
Third Party Services 8.06 Communication Plan Carimus Consulting 3896 $43,971.25
Third Party Services 8.06 Communication Plan Kroma Advertising 2020‐0607 $32,132.55
Third Party Services 8.06 Communication Plan Kroma Advertising 2020‐0664 $21,505.20
Third Party Services 8.06 Communication Plan Kroma Advertising 2020‐0605 $21,872.00
Third Party Services 8.06 Communication Plan Kroma Advertising 2020‐0685 $16,872.00
Third Party Services 8.06 Communication Plan Kroma Advertising 2020‐0695 $2,400.00
Third Party Services 8.06 Communication Plan Kroma Advertising 2020‐0612 $3,508.48
Third Party Services 8.06 Communication Plan Kroma Advertising 2020‐0612 $701.70
Third Party Services 8.06 Communication Plan Kroma Advertising 2020‐0665 $3,150.00
Third Party Services 8.06 Communication Plan Kroma Advertising 2020‐0611 $2,625.00
Third Party Services 8.06 Communication Plan Kroma Advertising 2020‐0609 $3,000.00
Third Party Services 8.06 Communication Plan Kroma Advertising 2020‐0608 $10,500.00
Third Party Services 8.06 Communication Plan Kroma Advertising 2020‐0610 $12,000.00
Third Party Services 8.06 Communication Plan Kroma Advertising 2020‐0746 $15,000.00
Third Party Services 8.06 Communication Plan Kroma Advertising 2020‐0746 $1,872.00
Third Party Services 8.06 Communication Plan Kroma Advertising 2020‐0765 $10,183.70
Third Party Services 8.06 Communication Plan Kroma Advertising 2020‐0774 $800.00
Third Party Services 8.08 Total Rewards Retirement Program Cigna 31694‐120120 $1,075.72
Third Party Services 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001077 $16,800.00
Third Party Services Non HOC 02 ServeCo IT Systems Oracle America, Inc. 1008621 $3,432.00
Third Party Services Non HOC 02 ServeCo IT Systems Workday, Inc. WD‐191541 $183,162.90
Third Party Services Total $720,968.37
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB $820.97
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB $1,512.91
Travel 1 General & Transition Management BridgeSource Utilities Solutions, LLC 1005 $789.19
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐112020‐2B $310.10
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,618.60
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $365.60
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,400.87
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $780.91
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $95.00
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $537.40
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $131.00
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,302.36
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $407.20
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $665.20
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $623.59
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1051404 $253.09
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1054605 $320.80
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 78 $950.20
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 79 $875.00
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 79 $300.20
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaC.H. Robinson Project Logistics Ltd. 6129041193 $788.39
Travel 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 78 $759.20
Travel 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 79 $338.20
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Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 78 $824.68
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 79 $423.20
Travel 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 74 $477.30
Travel 9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. 20342‐WO2‐005 $1,988.28
Travel Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $406.76
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19267 $1,650.18
Travel Non HOC 06 Regulatory Support of Handover Checklist Items Alumbra LLC 83 $463.20
Travel Non HOC 14 Negotiate PPOA Alumbra LLC 70 $943.80
Travel 1 General & Transition Management Alumbra LLC 9 $95.00
Travel 1 General & Transition Management Alumbra LLC 70 $159.00
Travel 1 General & Transition Management Alumbra LLC 75 $99.00
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $36.63
Travel 1 General & Transition Management Global Project Solutions, LLC 21‐1001 $130.00
Travel 1 General & Transition Management Office Depot 1.28603E+11 $1,721.30
Travel 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 1 $95.00
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $55.03
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $203.70
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $226.05
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $18.16
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $26.50
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $431.57
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $35.14
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $214.72
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $38.42
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $29.34
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $704.51
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $177.84
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $135.91
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $408.94
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $55.77
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $1,410.02
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $8.24
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $194.73
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $19.68
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐3LB $668.30
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB $821.57
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB $1,317.30
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐102020‐2B $81.94
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐112020‐2B $5.00
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $390.41
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $175.21
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,353.81
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $60.25
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $894.94
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $838.68
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $78.00
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $533.68
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $521.20
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $281.06
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $37.63
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $88.44
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $185.83
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $23.00
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $467.35
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1051404 $254.83
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1052802 $298.52
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1053815 $466.23
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1054605 $565.98
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1055637 $1,288.71
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $1,235.52
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $1,235.52
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $861.12
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $1,119.50
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $1,235.52
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $1,131.52
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Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $764.80
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $1,235.52
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $1,131.52
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $713.36
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $1,131.52
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $1,328.50
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $562.56
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $414.25
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $1,220.80
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $514.40
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $2,703.74
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25820114 $285.78
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $923.22
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $764.80
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $764.80
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $1,335.36
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $1,235.52
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $1,131.52
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $720.72
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $861.12
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $980.51
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $1,324.62
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $764.80
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $755.04
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $1,235.52
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $1,052.56
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $506.90
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $709.61
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $836.47
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $752.48
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $453.77
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $189.19
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $63.06
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $94.60
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $1,044.79
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $1,044.79
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $1,044.79
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $1,348.53
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25873538 $1,156.01
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25965741 $1,290.02
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25965741 $713.36
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25965741 $764.80
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25965741 $764.80
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25965741 $764.80
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25965741 $760.79
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25965741 $570.26
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25965741 $813.70
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25965741 $255.84
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25965741 $399.06
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25965741 $1,044.79
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25965741 $1,219.74
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 25965741 $555.94
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 26001122 $1,235.52
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 26001122 $713.36
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 26001122 $1,242.82
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 26001122 $861.12
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 26001122 $650.79
Travel 1 General & Transition Management EAN Services, LLC (Enterprise) 26001122 $549.92
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaC.H. Robinson Project Logistics Ltd. 6129041193 $788.39
Travel 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $9.66
Travel 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842085A $47.27
Travel 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842084A $79.39
Travel 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09842084A $233.22
Travel 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858308 $8.28
Travel 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858303 $83.38
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Travel 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09858302 $83.38
Travel 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875074 $12.42
Travel 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875073 $50.00
Travel 8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09875068 $8.28
Travel 9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. 20342‐WO2‐005 $864.77
Travel 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OC14124466A $97.72
Travel 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OC14150784 $9.66
Travel 10.02 Plans and Procedures for assuming responsibility for securing uAerotek Professional Services OC14168884 $9.48
Travel 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001074 $934.45
Travel 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001073 $851.40
Travel 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001072 $705.65
Travel 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001071 $1,161.05
Travel 10.02 Plans and Procedures for assuming responsibility for securing uJones Lang LaSalle Puerto Rico, Inc. PR002MES001070 $595.65
Travel Non HOC 02 ServeCo IT Systems International Business Machines CorporaC20C3MF $406.76
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19267 $169.84
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $31.19
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $3,880.42
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $16.43
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $4,814.57
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $415.18
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $39.47
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $346.69
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $369.43
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $4,965.86
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $301.11
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $159.67
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $4,420.24
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $5,915.82
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $193.62
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $11,433.57
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB $1,301.27
Travel 1 General & Transition Management ATCO Power (2010) Ltd. 112020‐2LB $1,023.05
Travel 1 General & Transition Management BridgeSource Utilities Solutions, LLC 1005 $1,144.50
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐102020‐2B $127.76
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐112020‐2B $128.09
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $473.87
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $345.70
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,680.43
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $786.24
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $2,039.07
Travel 1 General & Transition Management Global Project Solutions, LLC 21‐1001 $3,100.00
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1052802 $1,320.76
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1053815 $835.00
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1054605 $1,169.00
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1055637 $1,169.00
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 78 $2,039.07
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 79 $1,853.70
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaC.H. Robinson Project Logistics Ltd. 6129041193 $788.38
Travel 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 78 $556.11
Travel 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 79 $741.48
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 78 $901.94
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 79 $741.48
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 79 $2,224.44
Travel 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 74 $2,595.18
Travel 9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. 20342‐WO2‐005 $3,849.82
Travel Non HOC 06 Regulatory Support of Handover Checklist Items Alumbra LLC 83 $926.85
Travel Non HOC 06 Regulatory Support of Handover Checklist Items Alumbra LLC 83 $926.85
Travel Non HOC 14 Negotiate PPOA Alumbra LLC 70 $3,700.00
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $19.21
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $212.96
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $10.61
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $23.41
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $153.66
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $105.15
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $20.24
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Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $364.89
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $40.95
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $54.27
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $75.34
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $20.55
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $212.00
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $41.87
Travel 1 General & Transition Management BridgeSource Utilities Solutions, LLC 1005 $1,277.18
Travel 1 General & Transition Management BridgeSource Utilities Solutions, LLC 1005 $1,925.00
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐102020‐2B $275.36
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐112020‐2B $32.88
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $186.90
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $50.14
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $200.20
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $431.78
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,215.68
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $159.54
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,092.94
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $406.37
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $66.76
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $316.63
Travel 1 General & Transition Management Global Project Solutions, LLC 21‐1001 $2,450.00
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1051404 $44.69
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1052802 $449.86
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1053815 $1,000.96
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1054605 $803.77
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1055637 $704.51
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaAlumbra LLC 78 $2,100.00
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plaC.H. Robinson Project Logistics Ltd. 6129041193 $450.00
Travel 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 78 $700.00
Travel 4.02 Evaluating and updating customer service policies and proceduAlumbra LLC 79 $875.00
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 78 $875.00
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 79 $875.00
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 79 $2,275.00
Travel 9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 74 $2,625.00
Travel 9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. 20342‐WO2‐005 $2,124.65
Travel Non HOC 02 ServeCo IT Systems CSS International, Inc 19267 $805.00
Travel Non HOC 06 Regulatory Support of Handover Checklist Items Alumbra LLC 83 $875.00
Travel Non HOC 06 Regulatory Support of Handover Checklist Items Alumbra LLC 83 $875.00
Travel Non HOC 14 Negotiate PPOA Alumbra LLC 70 $2,100.00
Travel Non HOC 14 Negotiate PPOA Alumbra LLC 70 $175.00
Travel Total $213,821.75
Grand Total $3,558,063.55
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1 General & Transition Management Aerotek Professional Services OP09826261 1.5 31.50               $47.25
1 Aerotek Professional Services OP09826261 28 21.00               $588.00
1 Aerotek Professional Services OP09826261 8 17.25               $138.00
1 Aerotek Professional Services OP09842083 40 21.00               $840.00
1 Aerotek Professional Services OP09842083 2.5 31.50               $78.75
1 Aerotek Professional Services OP09858305 2.5 31.50               $78.75
1 Aerotek Professional Services OP09858305 40 21.00               $840.00
1 Aerotek Professional Services OP09875070 38.5 21.00               $808.50
1 Aerotek Professional Services OP09875070 2 17.25               $34.50
1 Aerotek Professional Services OP09875070 2 31.50               $63.00
1 Aerotek Professional Services OP09891240 24 21.00               $504.00
1 Aerotek Professional Services OP09891240 12 17.25               $207.00
1 Aerotek Professional Services OP09891240 1.5 31.50               $47.25
1 Alumbra LLC 82 3 236.58             $709.74
1 Alumbra LLC 82 37 236.58             $8,753.46
1 Alumbra LLC 82 3 236.58             $709.74
1 Alumbra LLC 82 13.75 236.58             $3,252.98
1 Alumbra LLC 82 42.5 236.58             $10,054.65
1 Alumbra LLC 82 0.75 236.58             $177.44
1 Alumbra LLC 82 0.75 236.58             $177.44
1 Alumbra LLC 82 31 236.58             $7,333.98
1 Alumbra LLC 82 95 236.58             $22,475.10
1 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐06A 10.5 460.00             $4,830.00
1 Covington & Burling LLP 60922789 25.1 1,200.00          $30,120.00
1 Covington & Burling LLP 60922789 0.8 935.00             $748.00
1 Covington & Burling LLP 60922789 4 720.00             $2,880.00
1 Covington & Burling LLP 60922794 0.7 1,200.00          $840.00
1 DLA Piper LLP (US) 4039522 6 1,245.00          $7,470.00
1 DLA Piper LLP (US) 4039522 11 340.00             $3,740.00
1 DLA Piper LLP (US) 4027522 16.8 585.00             $9,828.00
1 DLA Piper LLP (US) 4027522 18.7 450.00             $8,415.00
1 DLA Piper LLP (US) 4027522 26.5 395.00             $10,467.50
1 DLA Piper LLP (US) 4027522 23.9 325.00             $7,767.50
1 DLA Piper LLP (US) 4027522 35.1 275.00             $9,652.50
1 DLA Piper LLP (US) 4027522 43.3 350.00             $15,155.00
1 DLA Piper LLP (US) 4027522 0.3 750.00             $225.00
1 DLA Piper LLP (US) 4027522 0.2 1,050.00          $210.00
1 DLA Piper LLP (US) 4027522 11.9 235.00             $2,796.50
1 DLA Piper LLP (US) 4027522 6 950.00             $5,700.00
1 DLA Piper LLP (US) 4039450 6.9 890.00             $6,141.00
1 DLA Piper LLP (US) 4039450 2.5 1,245.00          $3,112.50
1 Quanta Workforce Solutions, LLC QWS‐092020‐2B 32 190.00             $6,080.00
1 Quanta Workforce Solutions, LLC QWS‐092020‐2B 111 190.00             $21,090.00
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B 6 135.00             $810.00
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B 91.25 79.95               $7,295.44

Third Party Labor Summary
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1 Global Project Solutions, LLC 21‐1002 40 137.50             $5,500.00
1 Global Project Solutions, LLC 21‐1001 96 184.38             $17,700.00
1 Troutman Pepper Hamilton Sanders LLP 30079953 18.3 841.50             $15,399.45
1 Troutman Pepper Hamilton Sanders LLP 30079953 2 823.50             $1,647.00
1 Bennett Jones LLP 1362983 5.7 715.00             $4,075.50
1 Bennett Jones LLP 1362983 5.6 280.00             $1,568.00
1 Bennett Jones LLP 1366087 5.3 715.00             $3,789.50
1 Axel Eugenio Colon‐Perez LMC001 78 90.00               $7,020.00
1 Axel Eugenio Colon‐Perez LMC002 127 90.00               $11,430.00
1 General & Transition Management Total

1 Total 1297.6 $291,422.92
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (pAlumbra LLC 77 4.5 275.00             $1,237.50
1.02 Alumbra LLC 77 3.5 325.00             $1,137.50
1.02 Alumbra LLC 77 3.5 325.00             $1,137.50
1.02 Alumbra LLC 78 5.5 352.55             $1,939.03
1.02 Alumbra LLC 78 19 352.55             $6,698.45
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (p

1.02 Total 36 $12,149.98
1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and LiaAlumbra LLC 82 58.5 204.39             $11,956.82
1.03 Alumbra LLC 82 166 204.39             $33,928.74
1.03 Alumbra LLC 82 159.25 204.39             $32,549.11
1.03 Alumbra LLC 83 3 340.00             $1,020.00
1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and Lia

1.03 Total 386.75 $79,454.67
2.0304 Fleet Management Plan Alumbra LLC 76 4 340.00             $1,360.00
2.0304 Fleet Management Plan Total

2.0304 Total 4 $1,360.00
2.031 Materials Management and Warehouse Plan Alumbra LLC 75 2 340.00             $680.00
2.031 Alumbra LLC 76 52 340.00             $17,680.00
2.031 Materials Management and Warehouse Plan Total

2.031 Total 54 $18,360.00
2.0312 Vegetation Management Plan Alumbra LLC 76 9 340.00             $3,060.00
2.0312 Alumbra LLC 81 25 360.67             $9,016.75
2.0312 Alumbra LLC 81 2 360.62             $721.24
2.0312 Alumbra LLC 81 3 360.67             $1,082.01
2.0312 Vegetation Management Plan Total

2.0312 Total 39 $13,880.00
2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17940 15 35.00               $525.00
2.05 ERM‐PR, Inc. 17940 142 65.00               $9,230.00
2.05 ERM‐PR, Inc. 17940 7 150.00             $1,050.00
2.05 ERM‐PR, Inc. 17940 144 100.00             $14,400.00
2.05 ERM‐PR, Inc. 17940 18 125.00             $2,250.00
2.05 ERM‐PR, Inc. 17940 6 185.00             $1,110.00
2.05 ERM‐PR, Inc. 17940 4 150.00             $600.00
2.05 ERM‐PR, Inc. 17940 4 85.00               $340.00
2.05 Environmental Exposure Management Plan Total

2.05 Total 340 $29,505.00
3.05 Approval of System Remediation Plan Alumbra LLC 82 37 301.47             $11,154.39
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3.05 Alumbra LLC 82 43.5 301.47             $13,113.95
3.05 Alumbra LLC 82 15 301.47             $4,522.05
3.05 Alumbra LLC 82 3 301.47             $904.41
3.05 Alumbra LLC 83 43 325.09             $13,978.87
3.05 Approval of System Remediation Plan Total

3.05 Total 141.5 $43,673.67
4.02 Evaluating and updating customer service policies and procedAlumbra LLC 77 24 289.29             $6,942.96
4.02 Alumbra LLC 77 103.5 281.33             $29,117.66
4.02 Alumbra LLC 77 4 289.29             $1,157.16
4.02 Alumbra LLC 77 7 281.33             $1,969.31
4.02 Alumbra LLC 78 14 301.32             $4,218.48
4.02 Alumbra LLC 78 25 301.47             $7,536.75
4.02 Alumbra LLC 78 9 301.47             $2,713.23
4.02 Alumbra LLC 78 5 301.32             $1,506.60
4.02 Alumbra LLC 79 40 312.35             $12,494.00
4.02 Alumbra LLC 79 1.5 312.35             $468.53
4.02 Alumbra LLC 80 57 322.64             $18,390.48
4.02 Alumbra LLC 80 14 322.64             $4,516.96
4.02 Alumbra LLC 80 1 322.64             $322.64
4.02 Evaluating and updating customer service policies and proced

4.02 Total 305 $91,354.76
4.04 Development of a Customer Service Transition Plan Alumbra LLC 77 28 275.00             $7,700.00
4.04 Alumbra LLC 77 23 304.23             $6,997.29
4.04 Alumbra LLC 77 3 332.14             $996.42
4.04 Alumbra LLC 77 9.5 304.23             $2,890.19
4.04 Alumbra LLC 77 4 332.14             $1,328.56
4.04 Alumbra LLC 78 4.5 275.00             $1,237.50
4.04 Alumbra LLC 78 2.5 352.55             $881.38
4.04 Alumbra LLC 78 11 338.93             $3,728.23
4.04 Alumbra LLC 78 8.5 352.27             $2,994.30
4.04 Alumbra LLC 78 19.5 338.93             $6,609.14
4.04 Alumbra LLC 79 41.5 309.78             $12,855.87
4.04 Alumbra LLC 79 1 319.29             $319.29
4.04 Alumbra LLC 79 78 309.78             $24,162.84
4.04 Alumbra LLC 79 29 309.78             $8,983.62
4.04 Alumbra LLC 79 6 319.29             $1,915.74
4.04 Alumbra LLC 80 2 375.00             $750.00
4.04 Alumbra LLC 80 75.5 334.39             $25,246.45
4.04 Alumbra LLC 80 20 334.39             $6,687.80
4.04 Alumbra LLC 80 77 334.39             $25,748.03
4.04 BridgeSource Utilities Solutions, LLC 1005 184 150.00             $27,600.00
4.04 BridgeSource Utilities Solutions, LLC 1005 176 200.00             $35,200.00
4.04 BridgeSource Utilities Solutions, LLC 1005 115 150.00             $17,250.00
4.04 Development of a Customer Service Transition Plan Total

4.04 Total 918.5 $222,082.65
5.02 Develop IT OT Systems Remediation Plan Smartbridge INV_9442 28 225.00             $6,300.00
5.02 Smartbridge INV_9505 53 225.00             $11,925.00
5.02 Smartbridge INV_9505 3 180.00             $540.00
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5.02 Smartbridge INV_9505 4 200.00             $800.00
5.02 Smartbridge INV_9543 41.5 225.00             $9,337.50
5.02 Smartbridge INV_9543 29.5 200.00             $5,900.00
5.02 Develop IT OT Systems Remediation Plan Total

5.02 Total 159 $34,802.50
6.01 Determine Approach to Budgeting & Reporting over FET & ProAlvarez & Marsal Corporate Performance Improvement, LLC 826788‐06B 106 575.00             $60,950.00
6.01 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐06B 117.5 575.00             $67,562.50
6.01 Determine Approach to Budgeting & Reporting over FET & Pro

6.01 Total 223.5 $128,512.50
6.04 Establishing a financial accounting system and account struct Nory Sanchez‐Alvarez LUMA 2020‐0017 1 725.76             $725.76
6.04 Nory Sanchez‐Alvarez LUMA 2020‐0018 1 3,843.07          $3,843.07
6.04 Establishing a financial accounting system and account struct

6.04 Total 2 $4,568.83
6.07 Evaluating and updating the payroll and labor cost reporting sPeople 2.0 North America RL509364189 80 126.00             $10,080.00
6.07 People 2.0 North America RL509376842 67 126.00             $8,442.00
6.07 Trans4mative 1529 78 175.00             $13,650.00
6.07 Evaluating and updating the payroll and labor cost reporting s

6.07 Total 225 $32,172.00
6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) RGP1051405 40 222.00             $8,880.00
6.09 Resources Global Professionals (RGP) RGP1052802 51 222.00             $11,322.00
6.09 Resources Global Professionals (RGP) RGP1053815 52.5 222.00             $11,655.00
6.09 Resources Global Professionals (RGP) RGP1054605 48 222.00             $10,656.00
6.09 Processes & Procedures and Overall Internal Controls Total

6.09 Total 191.5 $42,513.00
7.02 Policies and Procedures Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐002 1 204.00             $204.00
7.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐002 32.5 204.00             $6,630.00
7.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐002 3.5 96.00               $336.00
7.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐002 7 114.00             $798.00
7.02 Policies and Procedures Total

7.02 Total 44 $7,968.00
7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐001 26.5 96.00               $2,544.00
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐006 59.25 204.00             $12,087.00
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐006 18.25 204.00             $3,723.00
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐006 18.5 96.00               $1,776.00
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐006 10 204.00             $2,040.00
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐006 16.5 244.00             $4,026.00
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐006 91.5 204.00             $18,666.00
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐006 4.5 114.00             $513.00
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐006 36 114.00             $4,104.00
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐006 18.25 114.00             $2,080.50
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐006 31.25 64.00               $2,000.00
7.05 Project Worksheet Assessment Total

7.05 Total 330.5 $53,559.50
7.08 Drafting, Revising and Finalizing Federal Funding Procuremen Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐001 1 114.00             $114.00
7.08 Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐004 0.25 204.00             $51.00
7.08 Drafting, Revising and Finalizing Federal Funding Procuremen

7.08 Total 1.25 $165.00
8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 39 18.60               $725.40
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8.02 Aerotek Professional Services OP09810545 40 18.60               $744.00
8.02 Aerotek Professional Services OP09810545 40 18.60               $744.00
8.02 Aerotek Professional Services OP09810545 40 18.60               $744.00
8.02 Aerotek Professional Services OP09810545 39 18.60               $725.40
8.02 Aerotek Professional Services OP09810545 39.5 18.60               $734.70
8.02 Aerotek Professional Services OP09810545 40 18.60               $744.00
8.02 Aerotek Professional Services OP09810545 40 18.60               $744.00
8.02 Aerotek Professional Services OP09810545 40 18.60               $744.00
8.02 Aerotek Professional Services OP09810545 40 18.60               $744.00
8.02 Aerotek Professional Services OP09810545 40 18.60               $744.00
8.02 Aerotek Professional Services OP09810545 40 18.60               $744.00
8.02 Aerotek Professional Services OP09810545 40 18.60               $744.00
8.02 Aerotek Professional Services OP09810545 40 18.60               $744.00
8.02 Aerotek Professional Services OP09810545 40 18.60               $744.00
8.02 Aerotek Professional Services OP09810546 40 22.32               $892.80
8.02 Aerotek Professional Services OP09810546 40 22.94               $917.60
8.02 Aerotek Professional Services OP09829998 8 16.10               $128.80
8.02 Aerotek Professional Services OP09826265 24 22.32               $535.68
8.02 Aerotek Professional Services OP09826265 24 22.94               $550.56
8.02 Aerotek Professional Services OP09826265 8 21.28               $170.24
8.02 Aerotek Professional Services OP09826265 8 20.70               $165.60
8.02 Aerotek Professional Services OP09826262 24 37.20               $892.80
8.02 Aerotek Professional Services OP09826262 23 31.00               $713.00
8.02 Aerotek Professional Services OP09826262 29.5 37.20               $1,097.40
8.02 Aerotek Professional Services OP09826262 24 37.20               $892.80
8.02 Aerotek Professional Services OP09826262 29 37.20               $1,078.80
8.02 Aerotek Professional Services OP09826262 24 43.40               $1,041.60
8.02 Aerotek Professional Services OP09826262 24 37.20               $892.80
8.02 Aerotek Professional Services OP09826262 24 37.20               $892.80
8.02 Aerotek Professional Services OP09826262 24 37.20               $892.80
8.02 Aerotek Professional Services OP09826262 24 37.20               $892.80
8.02 Aerotek Professional Services OP09826262 16 37.20               $595.20
8.02 Aerotek Professional Services OP09826262 24 37.20               $892.80
8.02 Aerotek Professional Services OP09826262 24 37.20               $892.80
8.02 Aerotek Professional Services OP09826262 8 34.50               $276.00
8.02 Aerotek Professional Services OP09826262 8 28.75               $230.00
8.02 Aerotek Professional Services OP09826262 8 34.50               $276.00
8.02 Aerotek Professional Services OP09826262 8 34.50               $276.00
8.02 Aerotek Professional Services OP09826262 8 34.50               $276.00
8.02 Aerotek Professional Services OP09826262 8 34.50               $276.00
8.02 Aerotek Professional Services OP09826262 8 34.50               $276.00
8.02 Aerotek Professional Services OP09826262 8 34.50               $276.00
8.02 Aerotek Professional Services OP09826262 8 34.50               $276.00
8.02 Aerotek Professional Services OP09826262 8 34.50               $276.00
8.02 Aerotek Professional Services OP09826262 8 40.25               $322.00
8.02 Aerotek Professional Services OP09826262 8 34.50               $276.00
8.02 Aerotek Professional Services OP09826262 8 34.50               $276.00
8.02 Aerotek Professional Services OP09826261 24 29.40               $705.60
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8.02 Aerotek Professional Services OP09826261 24 19.60               $470.40
8.02 Aerotek Professional Services OP09826261 8 16.10               $128.80
8.02 Aerotek Professional Services OP09842087 40 22.32               $892.80
8.02 Aerotek Professional Services OP09842087 40 22.94               $917.60
8.02 Aerotek Professional Services OP09842085A 1 111.08             $111.08
8.02 Aerotek Professional Services OP09842085A 40 18.60               $744.00
8.02 Aerotek Professional Services OP09842085A 40 18.60               $744.00
8.02 Aerotek Professional Services OP09842085A 40 18.60               $744.00
8.02 Aerotek Professional Services OP09842085A 40 18.60               $744.00
8.02 Aerotek Professional Services OP09842085A 16 18.60               $297.60
8.02 Aerotek Professional Services OP09842085A 24 17.25               $414.00
8.02 Aerotek Professional Services OP09842085A 40 18.60               $744.00
8.02 Aerotek Professional Services OP09842085A 40 18.60               $744.00
8.02 Aerotek Professional Services OP09842085A 40 18.60               $744.00
8.02 Aerotek Professional Services OP09842085A 40 18.60               $744.00
8.02 Aerotek Professional Services OP09842085A 32 18.60               $595.20
8.02 Aerotek Professional Services OP09842085A 39.5 18.60               $734.70
8.02 Aerotek Professional Services OP09842085A 40 18.60               $744.00
8.02 Aerotek Professional Services OP09842085A 40 18.60               $744.00
8.02 Aerotek Professional Services OP09842085A 40 18.60               $744.00
8.02 Aerotek Professional Services OP09842085A 40 18.60               $744.00
8.02 Aerotek Professional Services OP09842085A 8 17.25               $138.00
8.02 Aerotek Professional Services OP09842084A 36 31.00               $1,116.00
8.02 Aerotek Professional Services OP09842084A 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09842084A 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09842084A 40 43.40               $1,736.00
8.02 Aerotek Professional Services OP09842084A 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09842084A 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09842084A 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09842084A 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09842084A 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09842084A 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09842084A 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09842084A 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09842084A 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09842083 32 19.60               $627.20
8.02 Aerotek Professional Services OP09842083 40 29.40               $1,176.00
8.02 Aerotek Professional Services OP09858306 40 22.32               $892.80
8.02 Aerotek Professional Services OP09858306 40 22.94               $917.60
8.02 Aerotek Professional Services OP09858305 40 19.60               $784.00
8.02 Aerotek Professional Services OP09858303 40 18.60               $744.00
8.02 Aerotek Professional Services OP09858303 40 18.60               $744.00
8.02 Aerotek Professional Services OP09858303 40 18.60               $744.00
8.02 Aerotek Professional Services OP09858303 40 18.60               $744.00
8.02 Aerotek Professional Services OP09858303 40 18.60               $744.00
8.02 Aerotek Professional Services OP09858303 40 18.60               $744.00
8.02 Aerotek Professional Services OP09858303 40 18.60               $744.00
8.02 Aerotek Professional Services OP09858303 40 18.60               $744.00
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8.02 Aerotek Professional Services OP09858303 40 18.60               $744.00
8.02 Aerotek Professional Services OP09858303 40 18.60               $744.00
8.02 Aerotek Professional Services OP09858303 40 18.60               $744.00
8.02 Aerotek Professional Services OP09858303 40 18.60               $744.00
8.02 Aerotek Professional Services OP09858303 40 18.60               $744.00
8.02 Aerotek Professional Services OP09858303 40 18.60               $744.00
8.02 Aerotek Professional Services OP09858303 40 18.60               $744.00
8.02 Aerotek Professional Services OP09858302 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09858302 40 31.00               $1,240.00
8.02 Aerotek Professional Services OP09858302 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09858302 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09858302 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09858302 40 43.40               $1,736.00
8.02 Aerotek Professional Services OP09858302 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09858302 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09858302 32 37.20               $1,190.40
8.02 Aerotek Professional Services OP09858302 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09858302 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09858302 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09858302 32 37.20               $1,190.40
8.02 Aerotek Professional Services OP09875071 40 22.32               $892.80
8.02 Aerotek Professional Services OP09875071 6.5 22.94               $149.11
8.02 Aerotek Professional Services OP09875070 16 19.60               $313.60
8.02 Aerotek Professional Services OP09875068 40 18.60               $744.00
8.02 Aerotek Professional Services OP09875068 39 18.60               $725.40
8.02 Aerotek Professional Services OP09875068 40 18.60               $744.00
8.02 Aerotek Professional Services OP09875068 40 18.60               $744.00
8.02 Aerotek Professional Services OP09875068 40 18.60               $744.00
8.02 Aerotek Professional Services OP09875068 39 18.60               $725.40
8.02 Aerotek Professional Services OP09875068 40 18.60               $744.00
8.02 Aerotek Professional Services OP09875068 39.67 18.60               $737.86
8.02 Aerotek Professional Services OP09875068 40 18.60               $744.00
8.02 Aerotek Professional Services OP09875068 40 18.60               $744.00
8.02 Aerotek Professional Services OP09875068 40 18.60               $744.00
8.02 Aerotek Professional Services OP09875068 40 18.60               $744.00
8.02 Aerotek Professional Services OP09875068 40 18.60               $744.00
8.02 Aerotek Professional Services OP09875068 40 18.60               $744.00
8.02 Aerotek Professional Services OP09875068 40 18.60               $744.00
8.02 Aerotek Professional Services OP09875067 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09875067 40 31.00               $1,240.00
8.02 Aerotek Professional Services OP09875067 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09875067 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09875067 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09875067 1 8.28                 $8.28
8.02 Aerotek Professional Services OP09875067 40 43.40               $1,736.00
8.02 Aerotek Professional Services OP09875067 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09875067 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09875067 40 37.20               $1,488.00

Page 51 of 77



Expenses Summaries Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

HOC Item Annex II Definition Vendor Invoice # Quantity Price Total (USD)

8.02 Aerotek Professional Services OP09875067 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09875067 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09875067 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09875067 39.75 37.20               $1,478.70
8.02 Aerotek Professional Services OP09891240 16 16.10               $257.60
8.02 Iris Vargas LE 2020‐12 72 80.00               $5,760.00
8.02 Iris Vargas LE 2020‐14 88 80.00               $7,040.00
8.02 Translations & More 190417 6.5 75.00               $487.50
8.02 BMA Group 20‐4985 64 72.38               $4,632.32
8.02 Complete LUMA IT onboarding  Total

8.02 Total 5142.92 $147,583.93
8.04 Nory Sanchez‐Alvarez LUMA 2020‐0020 1 707.98             $707.98
8.04  Total

8.04 Total 1 $707.98
8.05 Standup Human Capital Management (HCM) System Trans4mative 1510 49.5 185.00             $9,157.50
8.05 Standup Human Capital Management (HCM) System Total

8.05 Total 49.5 $9,157.50
8.06 Communication Plan Aerotek Professional Services OP09795120 40 48.36               $1,934.40
8.06 Aerotek Professional Services OP09810547 40 48.36               $1,934.40
8.06 Aerotek Professional Services OP09826266 32 48.36               $1,547.52
8.06 Aerotek Professional Services OP09826266 8 44.85               $358.80
8.06 Aerotek Professional Services OP09842088 1 18.79               $18.79
8.06 Aerotek Professional Services OP09842088 24 48.36               $1,160.64
8.06 Aerotek Professional Services OP09842088 16 44.85               $717.60
8.06 Aerotek Professional Services OP09858307 40 48.36               $1,934.40
8.06 Aerotek Professional Services OP09875072 40 48.36               $1,934.40
8.06 Aerotek Professional Services OP09891242 24 48.36               $1,160.64
8.06 Aerotek Professional Services OP09891242 18 44.85               $807.30
8.06 Quanta Workforce Solutions, LLC QWS‐062020‐2B 1 1,500.00          $1,500.00
8.06 Communication Plan Total

8.06 Total 284 $15,008.89
8.07 Training (Workforce Development) Plan Nory Sanchez‐Alvarez LUMA 2020‐0019 1 1,445.36          $1,445.36
8.07 Training (Workforce Development) Plan Total

8.07 Total 1 $1,445.36
8.08 Total Rewards Retirement Program BMA Group 20‐4985 68 72.38               $4,921.84
8.08 Total Rewards Retirement Program Total

8.08 Total 68 $4,921.84
8.1 Compliance Plan BMA Group 20‐4746 80 95.00               $7,600.00
8.1 BMA Group 20‐4985 64 95.00               $6,080.00
8.1 Compliance Plan Total

8.1 Total 144 $13,680.00
9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 73 21 344.69             $7,238.49
9.01 Alumbra LLC 73 17 344.69             $5,859.73
9.01 Alumbra LLC 73 10 344.69             $3,446.90
9.01 Alumbra LLC 74 58.5 375.00             $21,937.50
9.01 Establishment of GenCo Shared Services and Agreement Tota

9.01 Total 106.5 $38,482.62
9.02 Emergency Response Plan (4.2.g) Alumbra LLC 82 11 258.64             $2,845.04
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9.02 Alumbra LLC 82 8 258.64             $2,069.12
9.02 Alumbra LLC 82 21.5 258.64             $5,560.76
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐005 6 204.00             $1,224.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐005 1.5 204.00             $306.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐005 4 244.00             $976.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐005 126 132.00             $16,632.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐005 80 114.00             $9,120.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐005 18 96.00               $1,728.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐005 33.25 114.00             $3,790.50
9.02 Emergency Response Plan (4.2.g) Total

9.02 Total 309.25 $44,251.42
9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 69 14 321.51             $4,501.14
9.07 Alumbra LLC 69 4 321.51             $1,286.04
9.07 Alumbra LLC 69 71.5 321.51             $22,987.97
9.07 Alumbra LLC 71 4 341.57             $1,366.28
9.07 Alumbra LLC 71 46 341.57             $15,712.22
9.07 Alumbra LLC 71 39 341.57             $13,321.23
9.07 Alumbra LLC 72 27 375.00             $10,125.00
9.07 Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 24 250.00             $6,000.00
9.07 System Operation Principles ‐ Regulatory Approvals Total

9.07 Total 229.5 $75,299.88
10.02 Plans and Procedures for assuming responsibility for securingAerotek Professional Services OP09826261 32 21.00               $672.00
10.02 Aerotek Professional Services OP09826261 8 17.25               $138.00
10.02 Aerotek Professional Services OP09842083 40 21.00               $840.00
10.02 Aerotek Professional Services OC14124466A 40 112.00             $4,480.00
10.02 Aerotek Professional Services OP09858305 40 21.00               $840.00
10.02 Aerotek Professional Services OC14145920 40 112.00             $4,480.00
10.02 Aerotek Professional Services OP09875070 40 21.00               $840.00
10.02 Aerotek Professional Services OC14168883 40 112.00             $4,480.00
10.02 Aerotek Professional Services OC14189751 40 112.00             $4,480.00
10.02 Aerotek Professional Services OP09891240 40 21.00               $840.00
10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001074 140 175.00             $24,500.00
10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001073 100 175.00             $17,500.00
10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001072 100 175.00             $17,500.00
10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001071 173 175.00             $30,275.00
10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001070 110 175.00             $19,250.00
10.02 Plans and Procedures for assuming responsibility for securing

10.02 Total 983 $131,115.00
12.02 Required Insurance (Delivery of insurance certificates) Texas Series of Lockton Companies, LLC 18371384 2.5 325.00             $812.50
12.02 Texas Series of Lockton Companies, LLC 18371384 3 325.00             $975.00
12.02 Texas Series of Lockton Companies, LLC 18371384 0.5 200.00             $100.00
12.02 Texas Series of Lockton Companies, LLC 18371384 0.5 125.00             $62.50
12.02 Texas Series of Lockton Companies, LLC 18371384 1 160.00             $160.00
12.02 Texas Series of Lockton Companies, LLC 18371384 0.5 275.00             $137.50
12.02 Required Insurance (Delivery of insurance certificates) Total

12.02 Total 8 $2,247.50
12.03 Baseline performance levels Alumbra LLC 82 20 180.00             $3,600.00
12.03 Alumbra LLC 82 15 180.00             $2,700.00
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12.03 Alumbra LLC 83 2.5 323.64             $809.10
12.03 Alumbra LLC 83 43.5 325.09             $14,141.42
12.03 Alumbra LLC 83 3 323.64             $970.92
12.03 Baseline performance levels Total

12.03 Total 84 $22,221.44
Non HOC 02 ServeCo IT Systems DBR Professional Services 42003 4 250.00             $1,000.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 92 245.00             $22,540.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 68 395.00             $26,860.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 117 90.00               $10,530.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 12 395.00             $4,740.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 120 295.00             $35,400.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 56 210.00             $11,760.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 120 150.00             $18,000.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 102 395.00             $40,290.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 86 295.00             $25,370.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 25 295.00             $7,375.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 162 60.00               $9,720.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 171 60.00               $10,260.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 180 60.00               $10,800.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 180 60.00               $10,800.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 171 60.00               $10,260.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 85.5 60.00               $5,130.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 126 60.00               $7,560.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 171 60.00               $10,260.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 44.2 60.00               $2,652.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 85.5 60.00               $5,130.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 34 395.00             $13,430.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 39 295.00             $11,505.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 43 210.00             $9,030.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 64 150.00             $9,600.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 16 395.00             $6,320.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 155 245.00             $37,975.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 74.5 245.00             $18,252.50
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 16 90.00               $1,440.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 126 60.00               $7,560.00
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF 136 295.00             $40,120.00
Non HOC 02 Smartbridge INV_9443 70 225.00             $15,750.00
Non HOC 02 Smartbridge INV_9510 92.5 225.00             $20,812.50
Non HOC 02 Smartbridge INV_9544 69 225.00             $15,525.00
Non HOC 02 CSS International, Inc 19264 64 210.00             $13,440.00
Non HOC 02 CSS International, Inc 19267 32 240.00             $7,680.00
Non HOC 02 CSS International, Inc 19366 120 230.00             $27,600.00
Non HOC 02 CSS International, Inc 19365 122 210.00             $25,620.00
Non HOC 02 CSS International, Inc 19364 180 230.00             $41,400.00
Non HOC 02 Trans4mative 1527 43 205.00             $8,815.00
Non HOC 02 ServeCo IT Systems Total
Non HOC 02 Tota 3674.2 $618,312.00
Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09826261 24 21.00               $504.00
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Non HOC 06 Aerotek Professional Services OP09826261 24 18.20               $436.80
Non HOC 06 Aerotek Professional Services OP09826261 8 17.25               $138.00
Non HOC 06 Aerotek Professional Services OP09842083 40 21.00               $840.00
Non HOC 06 Aerotek Professional Services OP09842083 40 18.20               $728.00
Non HOC 06 Aerotek Professional Services OP09858305 40 21.00               $840.00
Non HOC 06 Aerotek Professional Services OP09858305 37.5 18.20               $682.50
Non HOC 06 Aerotek Professional Services OP09875070 40 21.00               $840.00
Non HOC 06 Aerotek Professional Services OP09875070 40 18.20               $728.00
Non HOC 06 Aerotek Professional Services OP09891240 32.5 21.00               $682.50
Non HOC 06 Aerotek Professional Services OP09891240 8 17.25               $138.00
Non HOC 06 Aerotek Professional Services OP09895569 31.5 18.20               $573.30
Non HOC 06 Aerotek Professional Services OP09895569 8 14.95               $119.60
Non HOC 06 Alumbra LLC 83 24 310.00             $7,440.00
Non HOC 06 Regulatory Support of Handover Checklist Items Total
Non HOC 06 Tota 397.5 $14,690.70
Non HOC 11 Development of System Operations Principles Alumbra LLC 69 2 375.00             $750.00
Non HOC 11 Alumbra LLC 70 2 375.00             $750.00
Non HOC 11 Alumbra LLC 71 2.5 340.00             $850.00
Non HOC 11 Alumbra LLC 82 10.5 298.84             $3,137.82
Non HOC 11 Alumbra LLC 82 5 298.84             $1,494.20
Non HOC 11 Alumbra LLC 82 58.75 180.00             $10,575.00
Non HOC 11 Alumbra LLC 82 165 298.84             $49,308.60
Non HOC 11 Alumbra LLC 83 22 310.00             $6,820.00
Non HOC 11 Development of System Operations Principles Total
Non HOC 11 Tota 267.75 $73,685.62
Non HOC 14 Negotiate PPOA Alumbra LLC 69 9 375.00             $3,375.00
Non HOC 14 Alumbra LLC 69 8 365.00             $2,920.00
Non HOC 14 Alumbra LLC 69 36 366.39             $13,190.04
Non HOC 14 Alumbra LLC 69 6 365.00             $2,190.00
Non HOC 14 Alumbra LLC 69 5.5 365.00             $2,007.50
Non HOC 14 Alumbra LLC 69 1.5 365.00             $547.50
Non HOC 14 Alumbra LLC 69 5.5 366.39             $2,015.15
Non HOC 14 Alumbra LLC 69 1 (0.34)                ($0.34)
Non HOC 14 Alumbra LLC 70 61 375.00             $22,875.00
Non HOC 14 Alumbra LLC 70 1 375.00             $375.00
Non HOC 14 Negotiate PPOA Total
Non HOC 14 Tota 134.5 $49,494.85
Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OC14081651 1 44.80               $44.80
Non HOC 15 Aerotek Professional Services OC14081651 40 112.00             $4,480.00
Non HOC 15 Aerotek Professional Services OP09826264 1 6.08                 $6.08
Non HOC 15 Aerotek Professional Services OP09826264 15.5 39.20               $607.60
Non HOC 15 Aerotek Professional Services OC14102508 32 112.00             $3,584.00
Non HOC 15 Aerotek Professional Services OC14102508 8 92.00               $736.00
Non HOC 15 Aerotek Professional Services OP09842086 25 39.20               $980.00
Non HOC 15 Aerotek Professional Services OP09858304 37.25 39.20               $1,460.20
Non HOC 15 Aerotek Professional Services OP09875069 37.5 39.20               $1,470.00
Non HOC 15 Aerotek Professional Services OP09891239 23.25 39.20               $911.40
Non HOC 15 Aerotek Professional Services OP09891239 8 32.20               $257.60
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Non HOC 15 NexTec Operating Corp 154318 1 1,899.79          ($1,899.79)
Non HOC 15 NexTec Operating Corp 155556 4.5 195.00             ($72.40)
Non HOC 15 NexTec Operating Corp 159927 1.25 195.00             $243.75
Non HOC 15 NexTec Operating Corp 159168 0.25 195.00             $48.75
Non HOC 15 NexTec Operating Corp 159168 5.5 195.00             $1,072.50
Non HOC 15 NexTec Operating Corp 160900 0.25 195.00             $48.75
Non HOC 15 NexTec Operating Corp 161102 0.25 195.00             $48.75
Non HOC 15 People 2.0 North America RL509374188 9 84.00               $756.00
Non HOC 15 People 2.0 North America RL509374188 77.5 56.00               $4,340.00
Non HOC 15 People 2.0 North America RL509374190 84 84.80               $7,123.20
Non HOC 15 People 2.0 North America RL509374191 93 112.00             $10,416.00
Non HOC 15 People 2.0 North America RL509376841 59.25 56.00               $3,318.00
Non HOC 15 People 2.0 North America RL509376843 59 84.80               $5,003.20
Non HOC 15 People 2.0 North America RL509376844 77 112.00             $8,624.00
Non HOC 15 LUMA MC Ongoing Back Office Support Total
Non HOC 15 Tota 700.25 $53,608.39
Grand Total 17283.97 $2,423,419.90
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1 General & Transition Management Aerotek Professional Services OP09826261 $9.92
1 Aerotek Professional Services OP09842083 $12.82
1 Aerotek Professional Services OP09858305 $10.16
1 Aerotek Professional Services OP09875070 $9.08
1 Aerotek Professional Services OP09891240 $6.70
1 Alumbra LLC 9 $95.00
1 Alumbra LLC 70 $159.00
1 Alumbra LLC 75 $99.00
1 Alumbra LLC 83 ($0.31)
1 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐06A $144.90
1 American Relocation Connections, LLC 28900 $485.00
1 American Relocation Connections, LLC 28900 $485.00
1 American Relocation Connections, LLC 28900 $485.00
1 American Relocation Connections, LLC 28900 $242.50
1 American Relocation Connections, LLC 28900 $485.00
1 American Relocation Connections, LLC 28900 $485.00
1 American Relocation Connections, LLC 28900 $485.00
1 American Relocation Connections, LLC 28900 $485.00
1 American Relocation Connections, LLC 28900 $485.00
1 American Relocation Connections, LLC 28900 $485.00
1 American Relocation Connections, LLC 30107 $808.33
1 American Relocation Connections, LLC 30107 $808.34
1 American Relocation Connections, LLC 30107 $808.33
1 American Relocation Connections, LLC 30107 $808.34
1 American Relocation Connections, LLC 30107 $808.33
1 American Relocation Connections, LLC 30107 $242.50
1 American Relocation Connections, LLC 30107 $808.33
1 American Relocation Connections, LLC 30106 $538.89
1 American Relocation Connections, LLC 30106 $538.88
1 American Relocation Connections, LLC 30106 $538.89
1 American Relocation Connections, LLC 30106 $538.89
1 American Relocation Connections, LLC 30106 $538.89
1 American Relocation Connections, LLC 30106 $242.50
1 American Relocation Connections, LLC 30106 $538.89
1 American Relocation Connections, LLC 30106 $538.89
1 American Relocation Connections, LLC 30106 $538.89
1 American Relocation Connections, LLC 30162 $13,390.43
1 American Relocation Connections, LLC 30161 $21,025.14
1 American Relocation Connections, LLC 30158 $1,663.52
1 American Relocation Connections, LLC 30172 $606.25
1 American Relocation Connections, LLC 30172 $606.25
1 American Relocation Connections, LLC 30172 $606.25
1 American Relocation Connections, LLC 30172 $606.25
1 American Relocation Connections, LLC 30172 $242.48
1 American Relocation Connections, LLC 30172 $606.25

All Other Expense Items
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1 American Relocation Connections, LLC 30172 $606.25
1 American Relocation Connections, LLC 30172 $606.25
1 American Relocation Connections, LLC 30172 $606.25
1 American Relocation Connections, LLC 30171 $18,600.00
1 American Relocation Connections, LLC 29588 $4,317.99
1 American Relocation Connections, LLC 29589 $11,789.23
1 American Relocation Connections, LLC 29675 $13,017.38
1 American Relocation Connections, LLC 29584 $9,883.19
1 American Relocation Connections, LLC 29596 $170.00
1 American Relocation Connections, LLC 29581 $10,714.79
1 American Relocation Connections, LLC 30063 $6,919.78
1 American Relocation Connections, LLC 29598 $2,580.91
1 American Relocation Connections, LLC 29585 $9,272.39
1 American Relocation Connections, LLC 29599 $9,310.71
1 American Relocation Connections, LLC 29583 $5,711.74
1 ARC Relocation Management PR, LLC 29582 $20,065.73
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $2,371.55
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $242.78
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $529.44
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $431.57
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $249.86
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $3,928.04
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $23.41
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $4,814.57
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $153.66
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $415.18
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $105.15
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $38.42
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $39.47
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $20.24
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $346.69
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $29.34
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $5,335.29
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $364.89
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $48.62
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $882.35
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $40.95
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $135.91
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $464.71
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $54.27
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $2,876.28
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $36.63
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $1,367.07
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $1,410.02
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $301.11
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $75.34
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $621.41
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $8.24
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1 ATCO Infrastructure Solutions Ltd 122020‐2LB $159.67
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $4,420.24
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $214.41
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $5,369.00
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $360.25
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $5,915.82
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $20.55
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $193.62
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $11,433.57
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $212.00
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $41.87
1 ATCO Power (2010) Ltd. 112020‐3LB $420.03
1 ATCO Power (2010) Ltd. 112020‐3LB $668.30
1 ATCO Power (2010) Ltd. 112020‐2LB $221.15
1 ATCO Power (2010) Ltd. 112020‐2LB $82.84
1 ATCO Power (2010) Ltd. 112020‐2LB $820.97
1 ATCO Power (2010) Ltd. 112020‐2LB $2,324.32
1 ATCO Power (2010) Ltd. 112020‐2LB $1,335.13
1 ATCO Power (2010) Ltd. 112020‐2LB $108.57
1 ATCO Power (2010) Ltd. 112020‐2LB $821.57
1 ATCO Power (2010) Ltd. 112020‐2LB $1,317.30
1 ATCO Power (2010) Ltd. 112020‐2LB $1,512.91
1 ATCO Power (2010) Ltd. 112020‐2LB $1,342.05
1 BridgeSource Utilities Solutions, LLC 1005 $1,277.18
1 BridgeSource Utilities Solutions, LLC 1005 $1,925.00
1 BridgeSource Utilities Solutions, LLC 1005 $1,144.50
1 BridgeSource Utilities Solutions, LLC 1005 $789.19
1 Covington & Burling LLP 60922789 $66.11
1 District View Office Center INV‐2019‐1713 $95.00
1 District View Office Center INV‐2019‐1713 $199.95
1 District View Office Center INV‐2019‐1714 $199.95
1 District View Office Center 2019‐1712 $199.95
1 DLA Piper LLP (US) 4027522 $1,448.36
1 Quanta Workforce Solutions, LLC QWS‐102020‐2B $127.76
1 Quanta Workforce Solutions, LLC QWS‐102020‐2B $81.94
1 Quanta Workforce Solutions, LLC QWS‐102020‐2B $275.36
1 Quanta Workforce Solutions, LLC QWS‐112020‐2B $128.09
1 Quanta Workforce Solutions, LLC QWS‐112020‐2B $32.88
1 Quanta Workforce Solutions, LLC QWS‐112020‐2B $310.10
1 Quanta Workforce Solutions, LLC QWS‐112020‐2B $5.00
1 Quanta Workforce Solutions, LLC QWS‐112020‐2B $141.88
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $23,065.46
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $3,385.07
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $565.62
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $819.57
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $437.24
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $724.52
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $12.00
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1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,414.06
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $267.58
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $77.35
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $894.94
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $780.91
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $95.00
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $838.68
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $537.40
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $531.99
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $193.03
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $431.78
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $44.59
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $78.00
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $533.68
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $131.00
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,680.43
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,215.68
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $414.97
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $521.20
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $39.52
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $79.29
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $4,208.50
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $4,804.04
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,552.00
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $281.06
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $169.00
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $537.42
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,302.36
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $37.63
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $786.24
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $159.54
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $22.00
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $407.20
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $88.44
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $2,039.07
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,092.94
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $665.20
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $185.83
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $406.37
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $623.59
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $23.00
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $66.76
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $467.35
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $316.63
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $176.05
1 Global Project Solutions, LLC 21‐1001 $130.00
1 Global Project Solutions, LLC 21‐1001 $729.31
1 Global Project Solutions, LLC 21‐1001 $3,100.00
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1 Global Project Solutions, LLC 21‐1001 $2,450.00
1 Resources Global Professionals (RGP) RGP1051404 $44.69
1 Resources Global Professionals (RGP) RGP1051404 $254.83
1 Resources Global Professionals (RGP) RGP1051404 $253.09
1 Resources Global Professionals (RGP) RGP1052802 $1,320.76
1 Resources Global Professionals (RGP) RGP1052802 $449.86
1 Resources Global Professionals (RGP) RGP1052802 $298.52
1 Resources Global Professionals (RGP) RGP1053815 $835.00
1 Resources Global Professionals (RGP) RGP1053815 $1,000.96
1 Resources Global Professionals (RGP) RGP1053815 $466.23
1 Resources Global Professionals (RGP) RGP1054605 $1,169.00
1 Resources Global Professionals (RGP) RGP1054605 $803.77
1 Resources Global Professionals (RGP) RGP1054605 $320.80
1 Resources Global Professionals (RGP) RGP1054605 $565.98
1 Resources Global Professionals (RGP) RGP1055637 $704.51
1 Resources Global Professionals (RGP) RGP1055637 $1,288.71
1 Resources Global Professionals (RGP) RGP1055637 $1,169.00
1 EAN Services, LLC (Enterprise) 25820114 $1,235.52
1 EAN Services, LLC (Enterprise) 25820114 $1,235.52
1 EAN Services, LLC (Enterprise) 25820114 $861.12
1 EAN Services, LLC (Enterprise) 25820114 $1,119.50
1 EAN Services, LLC (Enterprise) 25820114 $1,235.52
1 EAN Services, LLC (Enterprise) 25820114 $1,131.52
1 EAN Services, LLC (Enterprise) 25820114 $764.80
1 EAN Services, LLC (Enterprise) 25820114 $1,235.52
1 EAN Services, LLC (Enterprise) 25820114 $1,131.52
1 EAN Services, LLC (Enterprise) 25820114 $713.36
1 EAN Services, LLC (Enterprise) 25820114 $1,131.52
1 EAN Services, LLC (Enterprise) 25820114 $1,328.50
1 EAN Services, LLC (Enterprise) 25820114 $562.56
1 EAN Services, LLC (Enterprise) 25820114 $414.25
1 EAN Services, LLC (Enterprise) 25820114 $1,220.80
1 EAN Services, LLC (Enterprise) 25820114 $514.40
1 EAN Services, LLC (Enterprise) 25820114 $2,703.74
1 EAN Services, LLC (Enterprise) 25820114 $285.78
1 EAN Services, LLC (Enterprise) 25873538 $923.22
1 EAN Services, LLC (Enterprise) 25873538 $764.80
1 EAN Services, LLC (Enterprise) 25873538 $764.80
1 EAN Services, LLC (Enterprise) 25873538 $1,335.36
1 EAN Services, LLC (Enterprise) 25873538 $1,235.52
1 EAN Services, LLC (Enterprise) 25873538 $1,131.52
1 EAN Services, LLC (Enterprise) 25873538 $720.72
1 EAN Services, LLC (Enterprise) 25873538 $861.12
1 EAN Services, LLC (Enterprise) 25873538 $980.51
1 EAN Services, LLC (Enterprise) 25873538 $1,324.62
1 EAN Services, LLC (Enterprise) 25873538 $764.80
1 EAN Services, LLC (Enterprise) 25873538 $755.04
1 EAN Services, LLC (Enterprise) 25873538 $1,235.52
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1 EAN Services, LLC (Enterprise) 25873538 $1,052.56
1 EAN Services, LLC (Enterprise) 25873538 $506.90
1 EAN Services, LLC (Enterprise) 25873538 $709.61
1 EAN Services, LLC (Enterprise) 25873538 $836.47
1 EAN Services, LLC (Enterprise) 25873538 $752.48
1 EAN Services, LLC (Enterprise) 25873538 $453.77
1 EAN Services, LLC (Enterprise) 25873538 $189.19
1 EAN Services, LLC (Enterprise) 25873538 $63.06
1 EAN Services, LLC (Enterprise) 25873538 $94.60
1 EAN Services, LLC (Enterprise) 25873538 $1,044.79
1 EAN Services, LLC (Enterprise) 25873538 $1,044.79
1 EAN Services, LLC (Enterprise) 25873538 $1,044.79
1 EAN Services, LLC (Enterprise) 25873538 $1,348.53
1 EAN Services, LLC (Enterprise) 25873538 $1,156.01
1 EAN Services, LLC (Enterprise) 25965741 $1,290.02
1 EAN Services, LLC (Enterprise) 25965741 $713.36
1 EAN Services, LLC (Enterprise) 25965741 $764.80
1 EAN Services, LLC (Enterprise) 25965741 $764.80
1 EAN Services, LLC (Enterprise) 25965741 $764.80
1 EAN Services, LLC (Enterprise) 25965741 $760.79
1 EAN Services, LLC (Enterprise) 25965741 $570.26
1 EAN Services, LLC (Enterprise) 25965741 $813.70
1 EAN Services, LLC (Enterprise) 25965741 $255.84
1 EAN Services, LLC (Enterprise) 25965741 $399.06
1 EAN Services, LLC (Enterprise) 25965741 $1,044.79
1 EAN Services, LLC (Enterprise) 25965741 $1,219.74
1 EAN Services, LLC (Enterprise) 25965741 $555.94
1 EAN Services, LLC (Enterprise) 26001122 $1,235.52
1 EAN Services, LLC (Enterprise) 26001122 $713.36
1 EAN Services, LLC (Enterprise) 26001122 $1,242.82
1 EAN Services, LLC (Enterprise) 26001122 $861.12
1 EAN Services, LLC (Enterprise) 26001122 $650.79
1 EAN Services, LLC (Enterprise) 26001122 $549.92
1 Office Depot 1.32389E+11 $20.10
1 Office Depot 1.32389E+11 $191.23
1 Office Depot 1.31525E+11 $0.34
1 Office Depot 1.31525E+11 $2.98
1 Office Depot 1.31505E+11 $23.37
1 Office Depot 1.31505E+11 $203.16
1 Office Depot 1.31505E+11 $29.99
1 Office Depot 1.31076E+11 $4.96
1 Office Depot 1.31076E+11 $43.11
1 Office Depot 1.29243E+11 $20.12
1 Office Depot 1.29243E+11 $174.95
1 Office Depot 1.28774E+11 $46.00
1 Office Depot 1.28774E+11 $399.99
1 Office Depot 1.28603E+11 $197.95
1 Office Depot 1.28603E+11 $1,721.30
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1 Office Depot 1.41045E+11 $2.29
1 Office Depot 1.41045E+11 $19.89
1 Office Depot 1.43132E+11 $7.95
1 Office Depot 1.43132E+11 $69.12
1 Office Depot 1.43432E+11 $8.53
1 Office Depot 1.43432E+11 $74.18
1 Bennett Jones LLP 1362983 ($677.22)
1 Bennett Jones LLP 1362983 $0.20
1 Bennett Jones LLP 1366087 ($454.74)
1 General & Transition Management Total

1 Total $390,657.62
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to incluAlumbra LLC 78 $1,602.50
1.02 Alumbra LLC 78 $2,100.00
1.02 Alumbra LLC 78 $2,039.07
1.02 Alumbra LLC 78 $950.20
1.02 Alumbra LLC 78 ($0.59)
1.02 Alumbra LLC 79 $3,028.90
1.02 C.H. Robinson Project Logistics Ltd. 6129041193 $788.39
1.02 C.H. Robinson Project Logistics Ltd. 6129041193 $788.38
1.02 C.H. Robinson Project Logistics Ltd. 6129041193 $450.00
1.02 C.H. Robinson Project Logistics Ltd. 6129041193 $788.39
1.02 C.H. Robinson Project Logistics Ltd. 6129041193 $21,650.00
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to inc

1.02 Total $34,185.24
1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and Liability WaivAlumbra LLC 82 $0.46
1.03 Initial Budgets ‐ PREB Rate Order Filing (Initial Budgets and Liability Wa

1.03 Total $0.46
2.031 Materials Management and Warehouse Plan Alumbra LLC 75 $27.20
2.031 Materials Management and Warehouse Plan Total

2.031 Total $27.20
2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17940 $1,180.20
2.05 Environmental Exposure Management Plan Total

2.05 Total $1,180.20
4.02 Evaluating and updating customer service policies and procedures Alumbra LLC 77 $0.45
4.02 Alumbra LLC 78 $700.00
4.02 Alumbra LLC 78 $759.20
4.02 Alumbra LLC 78 $556.11
4.02 Alumbra LLC 79 $1,954.68
4.02 Alumbra LLC 80 $384.00
4.02 Evaluating and updating customer service policies and procedures Tota

4.02 Total $4,354.44
4.04 Development of a Customer Service Transition Plan Alumbra LLC 78 $901.94
4.04 Alumbra LLC 78 $824.68
4.04 Alumbra LLC 78 $875.00
4.04 Alumbra LLC 79 $2,448.00
4.04 Alumbra LLC 79 $1,616.48
4.04 Alumbra LLC 79 $0.11
4.04 Alumbra LLC 79 $4,922.64
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4.04 Alumbra LLC 80 $0.14
4.04 AT&T Mobility Puerto Rico 12597193 $724.52
4.04 BridgeSource Utilities Solutions, LLC 1005 $2,640.09
4.04 OGMA Language Studio 8Q‐123120‐1 $1,420.00
4.04 J.D. Power INV‐US64397 $21,170.00
4.04 J.D. Power INV‐US64398 $23,879.00
4.04 Development of a Customer Service Transition Plan Total

4.04 Total $61,422.60
6.01 Determine Approach to Budgeting & Reporting over FET & Provide SampAlvarez & Marsal Corporate Performance Improvement, LLC 826788‐06B $3,084.30
6.01 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐06B ($25,702.50)
6.01 Determine Approach to Budgeting & Reporting over FET & Provide Sam

6.01 Total ($22,618.20)
7.05 Project Worksheet Assessment Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐001 $101.76
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐006 $168.64
7.05 Project Worksheet Assessment Total

7.05 Total $270.40
8.02 Complete LUMA IT onboarding  Aerotek Professional Services OP09810545 $111.13
8.02 Aerotek Professional Services OP09810546 $18.11
8.02 Aerotek Professional Services OP09829998 $1.29
8.02 Aerotek Professional Services OP09826265 $14.23
8.02 Aerotek Professional Services OP09826262 $152.58
8.02 Aerotek Professional Services OP09826261 $9.92
8.02 Aerotek Professional Services OP09842087 $18.11
8.02 Aerotek Professional Services OP09842085A $9.66
8.02 Aerotek Professional Services OP09842085A $47.27
8.02 Aerotek Professional Services OP09842084A $192.20
8.02 Aerotek Professional Services OP09842084A $79.39
8.02 Aerotek Professional Services OP09842084A $233.22
8.02 Aerotek Professional Services OP09842083 $12.83
8.02 Aerotek Professional Services OP09858308 $8.28
8.02 Aerotek Professional Services OP09858306 $18.11
8.02 Aerotek Professional Services OP09858305 $10.17
8.02 Aerotek Professional Services OP09858303 $111.60
8.02 Aerotek Professional Services OP09858303 $83.38
8.02 Aerotek Professional Services OP09858302 $187.48
8.02 Aerotek Professional Services OP09858302 $83.38
8.02 Aerotek Professional Services OP09875074 $12.42
8.02 Aerotek Professional Services OP09875073 $50.00
8.02 Aerotek Professional Services OP09875071 $10.42
8.02 Aerotek Professional Services OP09875070 $9.07
8.02 Aerotek Professional Services OP09875068 $111.16
8.02 Aerotek Professional Services OP09875068 $8.28
8.02 Aerotek Professional Services OP09875067 $193.35
8.02 Aerotek Professional Services OP09891240 $6.69
8.02 Korn Ferry (US) NW 5854 90388656 $2,400.00
8.02 Translations & More 190417 $19.50
8.02 BMA Group 20‐4985 $208.46
8.02 Carimus Consulting 3716 $3,733.13

Page 64 of 77



Expenses Summaries Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

HOC Item Annex II Definition Vendor Invoice # Total (USD)

8.02 Carimus Consulting 3840 $3,733.13
8.02 Complete LUMA IT onboarding  Total

8.02 Total $11,897.95
8.03 Redesign New Org Msuazo Language Services 2020‐006 $4,401.10
8.03 Redesign New Org Total

8.03 Total $4,401.10
8.06 Communication Plan Aerotek Professional Services OP09795120 $19.34
8.06 Aerotek Professional Services OP09810547 $19.34
8.06 Aerotek Professional Services OP09826266 $19.07
8.06 Aerotek Professional Services OP09858307 $19.34
8.06 Aerotek Professional Services OP09875072 $19.34
8.06 Aerotek Professional Services OP09891242 $19.69
8.06 Quanta Workforce Solutions, LLC QWS‐102020‐2B $17,685.00
8.06 Quanta Workforce Solutions, LLC QWS‐102020‐2B $130.00
8.06 Quanta Workforce Solutions, LLC QWS‐102020‐2B $600.00
8.06 Quanta Workforce Solutions, LLC QWS‐102020‐2B $14,487.35
8.06 Quanta Workforce Solutions, LLC QWS‐102020‐2B $11,002.50
8.06 Quanta Workforce Solutions, LLC QWS‐102020‐2B $7,466.25
8.06 Quanta Workforce Solutions, LLC QWS‐102020‐2B $4,050.00
8.06 Quanta Workforce Solutions, LLC QWS‐102020‐2B ($16,065.00)
8.06 Carimus Consulting 10671 $10,125.00
8.06 Carimus Consulting 3805 $15,660.00
8.06 Carimus Consulting 3839 $10,125.00
8.06 Carimus Consulting 3896 $43,971.25
8.06 Kroma Advertising 2020‐0607 $32,132.55
8.06 Kroma Advertising 2020‐0664 $21,505.20
8.06 Kroma Advertising 2020‐0605 $21,872.00
8.06 Kroma Advertising 2020‐0685 $16,872.00
8.06 Kroma Advertising 2020‐0695 $2,400.00
8.06 Kroma Advertising 2020‐0612 $3,508.48
8.06 Kroma Advertising 2020‐0612 $701.70
8.06 Kroma Advertising 2020‐0665 $3,150.00
8.06 Kroma Advertising 2020‐0611 $2,625.00
8.06 Kroma Advertising 2020‐0609 $3,000.00
8.06 Kroma Advertising 2020‐0608 $10,500.00
8.06 Kroma Advertising 2020‐0610 $12,000.00
8.06 Kroma Advertising 2020‐0746 $15,000.00
8.06 Kroma Advertising 2020‐0746 $1,872.00
8.06 Kroma Advertising 2020‐0765 $2,036.74
8.06 Kroma Advertising 2020‐0765 $10,183.70
8.06 Kroma Advertising 2020‐0774 $800.00
8.06 Kroma Advertising 2020‐0774 $160.00
8.06 Communication Plan Total

8.06 Total $279,672.84
8.08 Total Rewards Retirement Program BMA Group 20‐4985 $208.46
8.08 Cigna 31694‐120120 $1,075.72
8.08 Total Rewards Retirement Program Total

8.08 Total $1,284.18
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8.1 Compliance Plan BMA Group 20‐4746 $304.00
8.1 BMA Group 20‐4985 $208.45
8.1 Compliance Plan Total

8.1 Total $512.45
9.01 Establishment of GenCo Shared Services and Agreement Alumbra LLC 1 $95.00
9.01 Alumbra LLC 1 $690.00
9.01 Alumbra LLC 73 ($0.12)
9.01 Alumbra LLC 74 $877.50
9.01 Alumbra LLC 74 $477.30
9.01 Alumbra LLC 74 $2,595.18
9.01 Alumbra LLC 74 $2,625.00
9.01 Establishment of GenCo Shared Services and Agreement Total

9.01 Total $7,359.86
9.02 Emergency Response Plan (4.2.g) Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐005 $412.70
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐005 $1,988.28
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐005 $864.77
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐005 $3,849.82
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐005 $2,124.65
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐005 $79.20
9.02 Emergency Response Plan (4.2.g) Total

9.02 Total $9,319.42
9.07 System Operation Principles ‐ Regulatory Approvals Alumbra LLC 71 $0.27
9.07 Alumbra LLC 72 $405.00
9.07 System Operation Principles ‐ Regulatory Approvals Total

9.07 Total $405.27
10.02 Plans and Procedures for assuming responsibility for securing use of ass Aerotek Professional Services OP09826261 $9.92
10.02 Aerotek Professional Services OP09842083 $12.83
10.02 Aerotek Professional Services OC14124466A $44.80
10.02 Aerotek Professional Services OC14124466A $97.72
10.02 Aerotek Professional Services OP09858305 $10.17
10.02 Aerotek Professional Services OC14150784 $9.66
10.02 Aerotek Professional Services OC14145920 $44.80
10.02 Aerotek Professional Services OP09875070 $9.07
10.02 Aerotek Professional Services OC14168884 $9.48
10.02 Aerotek Professional Services OC14168883 $44.80
10.02 Aerotek Professional Services OC14189751 $44.80
10.02 Aerotek Professional Services OP09891240 $6.69
10.02 Office Depot 1.40785E+11 $9.60
10.02 Office Depot 1.40785E+11 $83.49
10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001074 $1,017.38
10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001074 $934.45
10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001073 $734.06
10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001073 $851.40
10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001072 $728.23
10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001072 $705.65
10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001071 $1,257.44
10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001071 $1,161.05
10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001070 $1,993.83
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10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001070 $595.65
10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001070 $30,000.00
10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001077 $672.00
10.02 Jones Lang LaSalle Puerto Rico, Inc. PR002MES001077 $16,800.00
10.02 Plans and Procedures for assuming responsibility for securing use of as

10.02 Total $57,888.97
Non HOC 02 ServeCo IT Systems International Business Machines Corporation (IBM) C20C3MF $17,626.78
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF $406.76
Non HOC 02 International Business Machines Corporation (IBM) C20C3MF $406.76
Non HOC 02 Oracle America, Inc. 1005654 $25,173.75
Non HOC 02 Oracle America, Inc. 1008621 $3,432.00
Non HOC 02 Oracle America, Inc. 966383 $4,410.00
Non HOC 02 Oracle America, Inc. 962943 $3,432.00
Non HOC 02 Workday, Inc. WD‐191541 $183,162.90
Non HOC 02 CSS International, Inc 19267 $1,650.18
Non HOC 02 CSS International, Inc 19267 $805.00
Non HOC 02 CSS International, Inc 19267 $155.00
Non HOC 02 CSS International, Inc 19267 $307.20
Non HOC 02 CSS International, Inc 19267 $169.84
Non HOC 02 CSS International, Inc 19267 $390.00
Non HOC 02 CSS International, Inc 19367 $205.00
Non HOC 02 Office Depot 1.32115E+11 $10.29
Non HOC 02 Office Depot 1.32115E+11 $89.45
Non HOC 02 ServeCo IT Systems Total
Non HOC 02 Tota $241,832.91
Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09826261 $9.91
Non HOC 06 Aerotek Professional Services OP09842083 $12.82
Non HOC 06 Aerotek Professional Services OP09858305 $10.16
Non HOC 06 Aerotek Professional Services OP09875070 $9.07
Non HOC 06 Aerotek Professional Services OP09891240 $6.69
Non HOC 06 Aerotek Professional Services OP09895569 $6.93
Non HOC 06 Alumbra LLC 83 $1,801.85
Non HOC 06 Alumbra LLC 83 $1,807.20
Non HOC 06 Alumbra LLC 83 $2,265.05
Non HOC 06 Regulatory Support of Handover Checklist Items Total
Non HOC 06 Tota $5,929.68
Non HOC 14 Negotiate PPOA Alumbra LLC 9 $2,168.00
Non HOC 14 Alumbra LLC 70 $960.00
Non HOC 14 Alumbra LLC 70 $943.80
Non HOC 14 Alumbra LLC 70 $3,700.00
Non HOC 14 Alumbra LLC 70 $120.00
Non HOC 14 Alumbra LLC 70 $2,100.00
Non HOC 14 Alumbra LLC 70 $175.00
Non HOC 14 Negotiate PPOA Total
Non HOC 14 Tota $10,166.80
Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OC14102508 $43.20
Non HOC 15 Aerotek Professional Services OP09842086 $9.80
Non HOC 15 Aerotek Professional Services OP09858304 $14.60
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Non HOC 15 Aerotek Professional Services OP09875069 $14.70
Non HOC 15 Aerotek Professional Services OP09891239 $11.69
Non HOC 15 NexTec Operating Corp 159927 $20.11
Non HOC 15 NexTec Operating Corp 159168 $92.50
Non HOC 15 NexTec Operating Corp 161102 $4.03
Non HOC 15 LUMA MC Ongoing Back Office Support Total
Non HOC 15 Tota $210.63
Non‐Billable 02 LUMA non FETS work ATCO Infrastructure Solutions Ltd 122020‐2LB $1,499.02
Non‐Billable 02 LUMA non FETS work Total
Non‐Billable 02 T $1,499.02
Non‐Billable 12 LUMA College Time American Wire Group (AWG) 128072 $134.90
Non‐Billable 12 American Wire Group (AWG) 128072 $1,173.00
Non‐Billable 12 Bonneville Group, Inc 2393 $768.54
Non‐Billable 12 Bonneville Group, Inc 2393 $6,682.92
Non‐Billable 12 Glenn International, Inc 115473 $537.69
Non‐Billable 12 Glenn International, Inc 115473 $4,675.56
Non‐Billable 12 Gulf South Forest Products, Inc 512549 $18,810.00
Non‐Billable 12 LUMA College Time Total
Non‐Billable 12 T $32,782.61
Grand Total $1,134,643.65
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Aerotek Professional Services OP09795120 $1,953.74
Aerotek Professional Services OC14081651 $4,524.80
Aerotek Professional Services OP09810545 $11,224.63
Aerotek Professional Services OP09810546 $1,828.51
Aerotek Professional Services OP09810547 $1,953.74
Aerotek Professional Services OP09829998 $130.09
Aerotek Professional Services OP09826266 $1,925.39
Aerotek Professional Services OP09826265 $1,436.31
Aerotek Professional Services OP09826264 $613.68
Aerotek Professional Services OP09826262 $15,408.98
Aerotek Professional Services OP09826261 $4,006.52
Aerotek Professional Services OC14102508 $4,363.20
Aerotek Professional Services OP09842088 $1,897.03
Aerotek Professional Services OP09842087 $1,828.51
Aerotek Professional Services OP09842086 $989.80
Aerotek Professional Services OP09842085A $11,275.51
Aerotek Professional Services OP09842084A $19,724.81
Aerotek Professional Services OP09842083 $5,181.25
Aerotek Professional Services OC14124466A $4,622.52
Aerotek Professional Services OP09858308 $8.28
Aerotek Professional Services OP09858307 $1,953.74
Aerotek Professional Services OP09858306 $1,828.51
Aerotek Professional Services OP09858305 $4,105.91
Aerotek Professional Services OP09858304 $1,474.80
Aerotek Professional Services OP09858303 $11,354.98
Aerotek Professional Services OP09858302 $19,019.66
Aerotek Professional Services OC14150784 $9.66
Aerotek Professional Services OC14145920 $4,524.80
Aerotek Professional Services OP09875074 $12.42
Aerotek Professional Services OP09875073 $50.00
Aerotek Professional Services OP09875072 $1,953.74
Aerotek Professional Services OP09875071 $1,052.33
Aerotek Professional Services OP09875070 $3,663.89
Aerotek Professional Services OP09875069 $1,484.70
Aerotek Professional Services OP09875068 $11,236.10
Aerotek Professional Services OP09875067 $19,536.33
Aerotek Professional Services OC14168884 $9.48
Aerotek Professional Services OC14168883 $4,524.80
Aerotek Professional Services OC14189751 $4,524.80
Aerotek Professional Services OP09891239 $1,180.69
Aerotek Professional Services OP09891240 $2,703.12
Aerotek Professional Services OP09891242 $1,987.63
Aerotek Professional Services OP09895569 $699.83
Alumbra LLC 1 $785.00
Alumbra LLC 9 $2,263.00

Summary of Additional Costs & Expenses by Invoice
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Alumbra LLC 69 $55,770.00
Alumbra LLC 70 $32,157.80
Alumbra LLC 71 $31,250.00
Alumbra LLC 72 $10,530.00
Alumbra LLC 73 $16,545.00
Alumbra LLC 74 $28,512.48
Alumbra LLC 75 $806.20
Alumbra LLC 76 $22,100.00
Alumbra LLC 77 $62,612.50
Alumbra LLC 78 $51,371.20
Alumbra LLC 79 $75,170.70
Alumbra LLC 80 $82,046.50
Alumbra LLC 81 $10,820.00
Alumbra LLC 82 $243,065.00
Alumbra LLC 83 $51,054.10
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐06A $4,974.90
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐06B $105,894.30
American Relocation Connections, LLC 28900 $4,607.50
American Relocation Connections, LLC 30107 $5,092.50
American Relocation Connections, LLC 30106 $4,553.61
American Relocation Connections, LLC 30162 $13,390.43
American Relocation Connections, LLC 30161 $21,025.14
American Relocation Connections, LLC 30158 $1,663.52
American Relocation Connections, LLC 30172 $5,092.48
American Relocation Connections, LLC 30171 $18,600.00
American Relocation Connections, LLC 29588 $4,317.99
American Relocation Connections, LLC 29589 $11,789.23
American Relocation Connections, LLC 29675 $13,017.38
American Relocation Connections, LLC 29584 $9,883.19
American Relocation Connections, LLC 29596 $170.00
American Relocation Connections, LLC 29581 $10,714.79
American Relocation Connections, LLC 30063 $6,919.78
American Relocation Connections, LLC 29598 $2,580.91
American Relocation Connections, LLC 29585 $9,272.39
American Relocation Connections, LLC 29599 $9,310.71
American Relocation Connections, LLC 29583 $5,711.74
ARC Relocation Management PR, LLC 29582 $20,065.73
AT&T Mobility Puerto Rico 12597193 $724.52
ATCO Infrastructure Solutions Ltd 122020‐2LB $57,602.48
ATCO Power (2010) Ltd. 112020‐3LB $1,088.33
ATCO Power (2010) Ltd. 112020‐2LB $9,886.81
BridgeSource Utilities Solutions, LLC 1005 $87,825.96
Covington & Burling LLP 60922789 $33,814.11
Covington & Burling LLP 60922794 $840.00
DBR Professional Services 42003 $1,000.00
District View Office Center INV‐2019‐1713 $294.95
District View Office Center INV‐2019‐1714 $199.95
District View Office Center 2019‐1712 $199.95
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DLA Piper LLP (US) 4039522 $11,210.00
DLA Piper LLP (US) 4027522 $71,665.36
DLA Piper LLP (US) 4039450 $9,253.50
Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐001 $2,759.76
Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐002 $7,968.00
Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐004 $51.00
Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐005 $43,095.92
Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐006 $51,184.14
International Business Machines Corporation (IBM) C20C3MF $459,109.80
Iris Vargas LE 2020‐12 $5,760.00
Iris Vargas LE 2020‐14 $7,040.00
Korn Ferry (US) NW 5854 90388656 $2,400.00
NexTec Operating Corp 154318 ($1,899.79)
NexTec Operating Corp 155556 ($72.40)
NexTec Operating Corp 159927 $263.86
NexTec Operating Corp 159168 $1,213.75
NexTec Operating Corp 160900 $48.75
NexTec Operating Corp 161102 $52.78
Nory Sanchez‐Alvarez LUMA 2020‐0017 $725.76
Nory Sanchez‐Alvarez LUMA 2020‐0018 $3,843.07
Nory Sanchez‐Alvarez LUMA 2020‐0019 $1,445.36
Nory Sanchez‐Alvarez LUMA 2020‐0020 $707.98
Oracle America, Inc. 1005654 $25,173.75
Oracle America, Inc. 1008621 $3,432.00
Oracle America, Inc. 966383 $4,410.00
Oracle America, Inc. 962943 $3,432.00
People 2.0 North America RL509374188 $5,096.00
People 2.0 North America RL509364189 $10,080.00
People 2.0 North America RL509374190 $7,123.20
People 2.0 North America RL509374191 $10,416.00
People 2.0 North America RL509376841 $3,318.00
People 2.0 North America RL509376842 $8,442.00
People 2.0 North America RL509376843 $5,003.20
People 2.0 North America RL509376844 $8,624.00
Quanta Workforce Solutions, LLC QWS‐062020‐2B $1,500.00
Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 $6,000.00
Quanta Workforce Solutions, LLC QWS‐092020‐2B $27,170.00
Quanta Workforce Solutions, LLC QWS‐102020‐2B $39,841.16
Quanta Workforce Solutions, LLC QWS‐112020‐2B $617.95
Quanta Workforce Solutions, LLC QWS‐122020‐2B $68,334.22
Smartbridge INV_9443 $15,750.00
Smartbridge INV_9442 $6,300.00
Smartbridge INV_9505 $13,265.00
Smartbridge INV_9510 $20,812.50
Smartbridge INV_9543 $15,237.50
Smartbridge INV_9544 $15,525.00
Texas Series of Lockton Companies, LLC 18371384 $2,247.50
Translations & More 190417 $507.00
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Workday, Inc. WD‐191541 $183,162.90
BMA Group 20‐4746 $7,904.00
BMA Group 20‐4985 $16,259.53
CSS International, Inc 19264 $13,440.00
CSS International, Inc 19267 $11,157.22
CSS International, Inc 19367 $205.00
CSS International, Inc 19366 $27,600.00
CSS International, Inc 19365 $25,620.00
CSS International, Inc 19364 $41,400.00
Global Project Solutions, LLC 21‐1002 $5,500.00
Global Project Solutions, LLC 21‐1001 $24,109.31
Resources Global Professionals (RGP) RGP1051405 $8,880.00
Resources Global Professionals (RGP) RGP1051404 $552.61
Resources Global Professionals (RGP) RGP1052802 $13,391.14
Resources Global Professionals (RGP) RGP1053815 $13,957.19
Resources Global Professionals (RGP) RGP1054605 $13,515.55
Resources Global Professionals (RGP) RGP1055637 $3,162.22
EAN Services, LLC (Enterprise) 25820114 $18,825.45
EAN Services, LLC (Enterprise) 25873538 $23,095.10
EAN Services, LLC (Enterprise) 25965741 $9,917.90
EAN Services, LLC (Enterprise) 26001122 $5,253.53
Cigna 31694‐120120 $1,075.72
Office Depot 1.32389E+11 $211.33
Office Depot 1.31525E+11 $3.32
Office Depot 1.31505E+11 $256.52
Office Depot 1.31076E+11 $48.07
Office Depot 1.29243E+11 $195.07
Office Depot 1.28774E+11 $445.99
Office Depot 1.28603E+11 $1,919.25
Office Depot 1.32115E+11 $99.74
Office Depot 1.40785E+11 $93.09
Office Depot 1.41045E+11 $22.18
Office Depot 1.43132E+11 $77.07
Office Depot 1.43432E+11 $82.71
OGMA Language Studio 8Q‐123120‐1 $1,420.00
Trans4mative 1510 $9,157.50
Trans4mative 1527 $8,815.00
Trans4mative 1529 $13,650.00
Troutman Pepper Hamilton Sanders LLP 30079953 $17,046.45
ERM‐PR, Inc. 17940 $30,685.20
Carimus Consulting 3716 $3,733.13
Carimus Consulting 10671 $10,125.00
Carimus Consulting 3805 $15,660.00
Carimus Consulting 3839 $10,125.00
Carimus Consulting 3840 $3,733.13
Carimus Consulting 3896 $43,971.25
J.D. Power INV‐US64397 $21,170.00
J.D. Power INV‐US64398 $23,879.00
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Bennett Jones LLP 1362983 $4,966.48
Bennett Jones LLP 1366087 $3,334.76
Axel Eugenio Colon‐Perez LMC001 $7,020.00
Axel Eugenio Colon‐Perez LMC002 $11,430.00
Kroma Advertising 2020‐0607 $32,132.55
Kroma Advertising 2020‐0664 $21,505.20
Kroma Advertising 2020‐0605 $21,872.00
Kroma Advertising 2020‐0685 $16,872.00
Kroma Advertising 2020‐0695 $2,400.00
Kroma Advertising 2020‐0612 $4,210.18
Kroma Advertising 2020‐0665 $3,150.00
Kroma Advertising 2020‐0611 $2,625.00
Kroma Advertising 2020‐0609 $3,000.00
Kroma Advertising 2020‐0608 $10,500.00
Kroma Advertising 2020‐0610 $12,000.00
Kroma Advertising 2020‐0746 $16,872.00
Kroma Advertising 2020‐0765 $12,220.44
Kroma Advertising 2020‐0774 $960.00
Jones Lang LaSalle Puerto Rico, Inc. PR002MES001074 $26,451.83
Jones Lang LaSalle Puerto Rico, Inc. PR002MES001073 $19,085.46
Jones Lang LaSalle Puerto Rico, Inc. PR002MES001072 $18,933.88
Jones Lang LaSalle Puerto Rico, Inc. PR002MES001071 $32,693.49
Jones Lang LaSalle Puerto Rico, Inc. PR002MES001070 $51,839.48
Jones Lang LaSalle Puerto Rico, Inc. PR002MES001077 $17,472.00
Msuazo Language Services 2020‐006 $4,401.10
C.H. Robinson Project Logistics Ltd. 6129041193 $24,465.16
American Wire Group (AWG) 128072 $1,307.90
Bonneville Group, Inc 2393 $7,451.46
Glenn International, Inc 115473 $5,213.25
Gulf South Forest Products, Inc 512549 $18,810.00
Total $3,558,063.55
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Alumbra LLC 1 $95.00
Alumbra LLC 1 $690.00
Alumbra LLC 9 $95.00
Alumbra LLC 9 $2,168.00
Korn Ferry (US) NW 5854 90388656 $2,400.00
NexTec Operating Corp 154318 ($1,899.79)
NexTec Operating Corp 155556 ($72.40)
Nory Sanchez‐Alvarez LUMA 2020‐0017 $725.76
Nory Sanchez‐Alvarez LUMA 2020‐0018 $3,843.07
Nory Sanchez‐Alvarez LUMA 2020‐0019 $1,445.36
Nory Sanchez‐Alvarez LUMA 2020‐0020 $707.98
Quanta Workforce Solutions, LLC QWS‐062020‐2B $1,500.00
Quanta Workforce Solutions, LLC QWS‐072020‐2B ‐01 $6,000.00
Quanta Workforce Solutions, LLC QWS‐092020‐2B $21,090.00
Quanta Workforce Solutions, LLC QWS‐092020‐2B $6,080.00
Total $44,867.98

Deferred Expenses Included In This Invoice
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12,726.5                       1,354.5                         ‐                                14,081.0                       101,132.5                     115,213.5                     ‐                              14,081.0                    101,132.5                  115,213.5                  17,284.0                    57,732.9                    75,016.9                    ‐                             17,284.0                    57,732.9                       75,016.9                       31,365.0                       31,365.0                    190,230.4                  190,230.4                 

MCL Code Name  Internal December Hrs 
Internal November Hrs 

(Not Prev Inv.)
Labour Adjustments

Sub‐Total December 
Labor

Internal Cum. Hrs. 
from Prev. Inv. (w/o 

Allocation)

Internal Cum. Hrs 
(w/o Allocation)

Internal 
Reallocations

Internal After 
Allocation

Internal Cum. Hrs. 
from Prev. Inv. (with 

Allocation)

Internal Cum. Hrs 
(with Allocation)

Third Party 
December Hrs

Third Party Cum. 
Hrs. from Prev. Inv. 
(w/o Allocation)

Third Party Cum. Hrs 
(w/o Allocation)

Third Part 
Reallocations

Third Party After 
Allocation

Third Party Cum. 
Hrs. from Prev. Inv. 
(with Allocation)

Third Party Cum. Hrs 
(with Allocation)

December Hours ‐ 
Unallocated

December Hours as 
Allocated

Total Hours (w/o 
Allocation)

Total Hours (with 
Allocation)

1  General & Transition Management  2,202.5                        146.5                           2,349.0                        16,837.0                      19,186.0                      ‐                               2,349.0                        17,174.5                      19,523.5                      1,297.6                        3,814.8                        5,112.4                        ‐                               1,297.6                        3,316.3                        4,613.9                        3,646.6                        3,646.6                        24,298.4                      24,137.4                      
1.01  Government Approvals  138.0                           112.5                           250.5                           690.5                           941.0                           101.0                           351.5                           705.5                           1,057.0                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               250.5                           351.5                           941.0                           1,057.0                        

1.02
 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include 
cost estimates)  96.5                             59.0                             155.5                           4,296.5                        4,452.0                        (133.0)                          22.5                             4,281.5                        4,304.0                        36.0                             2,968.3                        3,004.3                        ‐                               36.0                             566.3                           602.3                           191.5                           58.5                             7,456.3                        4,906.3                        

1.03  PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals)  200.5                           76.5                             277.0                           1,792.5                        2,069.5                        ‐                               277.0                           1,242.5                        1,519.5                        386.8                           259.0                           645.8                           ‐                               386.8                           259.0                           645.8                           663.8                           663.8                           2,715.3                        2,165.2                        

2.01
 Development and Implementation of an Operations Takeover Plan for 
Transmission and Sub‐Transmission Inside and Outside of the Plant  64.5                             ‐                               64.5                             559.5                           624.0                           ‐                               64.5                             639.5                           704.0                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               64.5                             64.5                             624.0                           704.0                           

2.02
 Development and Implementation of an Operational Takeover Plan for the 
Electric Distribution System  9.0                                ‐                               9.0                                1,918.0                        1,927.0                        45.0                             54.0                             3,473.5                        3,527.5                        ‐                               106.0                           106.0                           ‐                               ‐                               156.5                           156.5                           9.0                                54.0                             2,033.0                        3,684.0                        

2.0301  Transition Plan for T&D Control Centers  175.5                           ‐                               175.5                           927.5                           1,103.0                        ‐                               175.5                           927.5                           1,103.0                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               175.5                           175.5                           1,103.0                        1,103.0                        
2.0302  Transition Plan for Operations and Maintenance (O&M) Activities  237.5                           ‐                               237.5                           4,712.5                        4,950.0                        ‐                               237.5                           6,750.5                        6,988.0                        ‐                               8.0                                8.0                                ‐                               ‐                               78.0                             78.0                             237.5                           237.5                           4,958.0                        7,066.0                        
2.0303  Emergency Response/Disaster Recovery/Business Continuity Plans  79.5                             ‐                               79.5                             155.0                           234.5                           ‐                               79.5                             160.5                           240.0                           ‐                               9.5                                9.5                                309.3                           309.3                           82.3                             391.5                           79.5                             388.8                           244.0                           631.5                           
2.0304  Fleet Management Plan  123.5                           6.0                                129.5                           1,317.5                        1,447.0                        ‐                               129.5                           1,317.5                        1,447.0                        4.0                                229.5                           233.5                           ‐                               4.0                                229.5                           233.5                           133.5                           133.5                           1,680.5                        1,680.5                        
2.0305  Asset Management (included in 8. Engineering and Asset Management)  82.0                             10.0                             92.0                             1,597.5                        1,689.5                        (45.0)                            47.0                             1,437.5                        1,484.5                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               92.0                             47.0                             1,689.5                        1,484.5                        
2.0306  Workforce Management & Training Plan  490.5                           170.0                           660.5                           2,349.5                        3,010.0                        ‐                               660.5                           2,349.5                        3,010.0                        ‐                               2.0                                2.0                                ‐                               ‐                               2.0                                2.0                                660.5                           660.5                           3,012.0                        3,012.0                        
2.0307  Safety Management Plan  197.0                           ‐                               197.0                           2,308.5                        2,505.5                        ‐                               197.0                           2,308.5                        2,505.5                        ‐                               2.0                                2.0                                ‐                               ‐                               2.0                                2.0                                197.0                           197.0                           2,507.5                        2,507.5                        
2.0308  Engineering and Asset Management  782.5                           10.0                             792.5                           3,790.0                        4,582.5                        ‐                               792.5                           3,790.0                        4,582.5                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               792.5                           792.5                           4,582.5                        4,582.5                        
2.0309  Identification of Real Estate  34.5                             24.5                             59.0                             765.0                           824.0                           ‐                               59.0                             523.0                           582.0                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               59.0                             59.0                             824.0                           582.0                           
2.031  Materials Management & Warehouse Plan  34.5                             ‐                               34.5                             1,135.5                        1,170.0                        ‐                               34.5                             1,135.5                        1,170.0                        54.0                             58.0                             112.0                           ‐                               54.0                             58.0                             112.0                           88.5                             88.5                             1,282.0                        1,282.0                        
2.0311  System Operations Plan  310.5                           3.0                                313.5                           1,188.5                        1,502.0                        ‐                               313.5                           1,233.1                        1,546.6                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               313.5                           313.5                           1,502.0                        1,546.6                        
2.0312  Vegetation Management Plan  78.0                             8.0                                86.0                             763.0                           849.0                           ‐                               86.0                             763.0                           849.0                           39.0                             1,757.2                        1,796.2                        ‐                               39.0                             1,757.2                        1,796.2                        125.0                           125.0                           2,645.2                        2,645.2                        

2.04
 Update Emergency Operations Manual and Business Continuity/Disaster 
Recovery Plan  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               

2.05  Environmental Exposure Management Plan  98.0                             ‐                               98.0                             1,414.5                        1,512.5                        ‐                               98.0                             1,414.5                        1,512.5                        340.0                           262.0                           602.0                           ‐                               340.0                           262.0                           602.0                           438.0                           438.0                           2,114.5                        2,114.5                        
3.01  Remediation Plan Proposal  ‐                               ‐                               ‐                               182.5                           182.5                           ‐                               ‐                               390.7                           390.7                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               182.5                           390.7                           
3.02  Development of Improvement Initiatives  17.0                             ‐                               17.0                             335.5                           352.5                           ‐                               17.0                             2,438.7                        2,455.7                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               17.0                             17.0                             352.5                           2,455.7                        
3.03  Consolidate Plans from All Areas  15.0                             ‐                               15.0                             549.5                           564.5                           ‐                               15.0                             1,802.3                        1,817.3                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               15.0                             15.0                             564.5                           1,817.3                        
3.04  Development of System Remediation Plan  841.5                           165.5                           1,007.0                        5,307.5                        6,314.5                        32.0                             1,039.0                        1,926.8                        2,965.8                        ‐                               1.0                                1.0                                ‐                               ‐                               1.0                                1.0                                1,007.0                        1,039.0                        6,315.5                        2,966.8                        
3.05  Approval of System Remediation Plan  395.0                           100.5                           495.5                           820.5                           1,316.0                        ‐                               495.5                           813.0                           1,308.5                        141.5                           ‐                               141.5                           ‐                               141.5                           ‐                               141.5                           637.0                           637.0                           1,457.5                        1,450.0                        
4.01  Evaluating Customer Service Facilities and Assets  32.5                             ‐                               32.5                             315.5                           348.0                           ‐                               32.5                             345.5                           378.0                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               32.5                             32.5                             348.0                           378.0                           
4.02  Evaluating and Updating Customer Service Policies and Procedures  113.0                           ‐                               113.0                           669.5                           782.5                           ‐                               113.0                           639.5                           752.5                           305.0                           1,122.0                        1,427.0                        ‐                               305.0                           1,122.0                        1,427.0                        418.0                           418.0                           2,209.5                        2,179.5                        
4.03  Development of a Meter Reading Plan  41.5                             ‐                               41.5                             487.5                           529.0                           ‐                               41.5                             487.5                           529.0                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               41.5                             41.5                             529.0                           529.0                           
4.04  Development of a Customer Service Transition Plan  310.0                           ‐                               310.0                           1,797.0                        2,107.0                        ‐                               310.0                           1,717.0                        2,027.0                        918.5                           3,189.8                        4,108.3                        ‐                               918.5                           5,556.8                        6,475.3                        1,228.5                        1,228.5                        6,215.3                        8,502.3                        
4.05  Development and Implementation of a Service Start and Shut‐Off Plan  ‐                               ‐                               ‐                               27.5                             27.5                             ‐                               ‐                               107.5                           107.5                           ‐                               134.0                           134.0                           ‐                               ‐                               134.0                           134.0                           ‐                               ‐                               161.5                           241.5                           
4.06  Development of a Meter Asset Management (MAM) Plan  10.0                             ‐                               10.0                             104.5                           114.5                           ‐                               10.0                             104.5                           114.5                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               10.0                             10.0                             114.5                           114.5                           
4.07  Development and Implementation of a Customer Service Technology  67.0                             ‐                               67.0                             108.5                           175.5                           ‐                               67.0                             108.5                           175.5                           ‐                               5.0                                5.0                                ‐                               ‐                               40.0                             40.0                             67.0                             67.0                             180.5                           215.5                           
4.08  Develop and Implement a Non‐Technical Energy Loss Reduction Plan  9.0                                27.0                             36.0                             58.0                             94.0                             ‐                               36.0                             58.0                             94.0                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               36.0                             36.0                             94.0                             94.0                             
4.09  Establish Integration Between Customer Services & T&D Ops  116.5                           ‐                               116.5                           666.0                           782.5                           ‐                               116.5                           666.0                           782.5                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               116.5                           116.5                           782.5                           782.5                           
5.01  Development of IT/OT Communication Plan and Acceptance Criteria  66.0                             ‐                               66.0                             11.0                             77.0                             (10.0)                            56.0                             11.0                             67.0                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               66.0                             56.0                             77.0                             67.0                             
5.02  Identification and Gap Analysis  114.5                           ‐                               114.5                           2,612.5                        2,727.0                        ‐                               114.5                           2,209.3                        2,323.8                        159.0                           8,566.9                        8,725.9                        ‐                               159.0                           7,886.0                        8,045.0                        273.5                           273.5                           11,452.9                      10,368.8                      
5.03  Evaluating IT/OT Applications and Infrastructure  ‐                               ‐                               ‐                               126.0                           126.0                           ‐                               ‐                               519.2                           519.2                           ‐                               ‐                               ‐                               ‐                               ‐                               770.3                           770.3                           ‐                               ‐                               126.0                           1,289.5                        
5.04  Development of Cyber Security and Business Continuity Plan  63.0                             8.0                                71.0                             439.0                           510.0                           ‐                               71.0                             361.5                           432.5                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               71.0                             71.0                             510.0                           432.5                           
5.05  Development of an IT Asset Management Program  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               200.0                           200.0                           20.0                             220.0                           ‐                               200.0                           ‐                               220.0                           
5.06  Development of an IT/OT Transition Plan and Schedule  ‐                               ‐                               ‐                               5.0                                5.0                                ‐                               ‐                               250.2                           250.2                           ‐                               ‐                               ‐                               ‐                               ‐                               0.9                                0.9                                ‐                               ‐                               5.0                                251.1                           
5.07  Commencement Cutover Planning  227.0                           ‐                               227.0                           428.0                           655.0                           ‐                               227.0                           182.8                           409.8                           ‐                               383.4                           383.4                           ‐                               ‐                               273.1                           273.1                           227.0                           227.0                           1,038.4                        682.9                           
5.08  Training and Communication Plan  ‐                               ‐                               ‐                               5.0                                5.0                                10.0                             10.0                             5.0                                15.0                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               10.0                             5.0                                15.0                             
6.01  Detailed Description of Approach to Budgeting and Reporting  ‐                               ‐                               ‐                               221.0                           221.0                           ‐                               ‐                               326.0                           326.0                           223.5                           968.5                           1,192.0                        ‐                               223.5                           969.0                           1,192.5                        223.5                           223.5                           1,413.0                        1,518.5                        
6.02  Description of Approach to Complying with Initial Budget Obligations  92.0                             ‐                               92.0                             175.0                           267.0                           ‐                               92.0                             361.0                           453.0                           ‐                               ‐                               ‐                               ‐                               ‐                               1.0                                1.0                                92.0                             92.0                             267.0                           454.0                           
6.03  Approach to Formalizing Changes to Control Processes  25.0                             ‐                               25.0                             286.5                           311.5                           ‐                               25.0                             286.5                           311.5                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               25.0                             25.0                             311.5                           311.5                           
6.04  Establishing a Financial Accounting System and Account Structure  248.5                           ‐                               248.5                           2,337.5                        2,586.0                        ‐                               248.5                           2,337.5                        2,586.0                        2.0                                684.0                           686.0                           ‐                               2.0                                684.0                           686.0                           250.5                           250.5                           3,272.0                        3,272.0                        
6.05  Preparing Initial Budgets and Other Financial Forecasts  221.0                           4.0                                225.0                           1,298.5                        1,523.5                        ‐                               225.0                           1,007.5                        1,232.5                        ‐                               164.4                           164.4                           ‐                               ‐                               162.9                           162.9                           225.0                           225.0                           1,687.9                        1,395.4                        
6.06  Establishing Bank Accounts  1.0                                ‐                               1.0                                0.5                                1.5                                ‐                               1.0                                0.5                                1.5                                ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               1.0                                1.0                                1.5                                1.5                               
6.07  Evaluating and Updating Payroll and Labor Cost Reporting systems  7.5                                ‐                               7.5                                54.5                             62.0                             ‐                               7.5                                64.5                             72.0                             225.0                           1,373.8                        1,598.8                        ‐                               225.0                           1,373.8                        1,598.8                        232.5                           232.5                           1,660.8                        1,670.8                        
6.08  Establishing a Delegation of Authority Matrix and Process  ‐                               ‐                               ‐                               22.0                             22.0                             7.5                                7.5                                22.0                             29.5                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               7.5                                22.0                             29.5                             
6.09  Processes & Procedures and Overall Internal Controls  33.0                             ‐                               33.0                             1,664.0                        1,697.0                        ‐                               33.0                             1,664.0                        1,697.0                        191.5                           911.7                           1,103.2                        ‐                               191.5                           911.7                           1,103.2                        224.5                           224.5                           2,800.2                        2,800.2                        
7.01  Set Up Governance Framework  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               5.0                                5.0                                ‐                               ‐                               ‐                               8.0                                8.0                                43.2                             51.2                             ‐                               8.0                                ‐                               56.2                             
7.02  Policies and Procedures  ‐                               ‐                               ‐                               40.0                             40.0                             ‐                               ‐                               52.0                             52.0                             44.0                             31.0                             75.0                             (8.0)                              36.0                             59.0                             95.0                             44.0                             36.0                             115.0                           147.0                           
7.03  Staffing Plan  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               103.9                           103.9                           ‐                               ‐                               ‐                               103.9                           
7.04  Surge Staffing  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
7.05  Project Worksheet Assessment (also covered under Section 4.3)  14.5                             3.0                                17.5                             47.5                             65.0                             ‐                               17.5                             75.6                             93.1                             330.5                           948.8                           1,279.3                        ‐                               330.5                           1,063.2                        1,393.7                        348.0                           348.0                           1,344.3                        1,486.7                        
7.06  Handoff of Project Worksheet Activity from COR3 and Vendors  ‐                               ‐                               ‐                               47.5                             47.5                             ‐                               ‐                               10.5                             10.5                             ‐                               421.3                           421.3                           ‐                               ‐                               83.9                             83.9                             ‐                               ‐                               468.8                           94.4                             
7.07  Project Procurement Planning  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               28.0                             28.0                             ‐                               ‐                               ‐                               28.0                             
7.08  Drafting, Revising and Finalizing Federal Funding Procurement Manual  ‐                               ‐                               ‐                               13.0                             13.0                             ‐                               ‐                               13.0                             13.0                             1.3                                296.0                           297.3                           ‐                               1.3                                316.0                           317.3                           1.3                                1.3                                310.3                           330.3                           
8.01  Draft, Revise and Finalize Operator Employment Requirements  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
8.02  Recruiting and Staffing  855.5                           27.0                             882.5                           5,345.0                        6,227.5                        ‐                               882.5                           2,636.8                        3,519.3                        5,142.9                        10,641.5                      15,784.4                      ‐                               5,142.9                        9,861.1                        15,004.1                      6,025.4                        6,025.4                        22,011.9                      18,523.3                      
8.03  Redesign and Staff New Organization  346.0                           14.0                             360.0                           2,184.5                        2,544.5                        ‐                               360.0                           2,184.5                        2,544.5                        ‐                               176.0                           176.0                           ‐                               ‐                               176.0                           176.0                           360.0                           360.0                           2,720.5                        2,720.5                        
8.04  Proposed Recruitment and Staffing Plan  ‐                               ‐                               ‐                               369.0                           369.0                           ‐                               ‐                               3,077.3                        3,077.3                        1.0                                ‐                               1.0                                ‐                               1.0                                770.3                           771.3                           1.0                                1.0                                370.0                           3,848.6                        
8.05  Stand Up Human Capital Management (HCM) System  373.5                           52.0                             425.5                           1,565.5                        1,991.0                        ‐                               425.5                           1,560.5                        1,986.0                        49.5                             278.0                           327.5                           ‐                               49.5                             278.0                           327.5                           475.0                           475.0                           2,318.5                        2,313.5                        
8.06  Communication Plan  276.5                           6.0                                282.5                           2,210.0                        2,492.5                        ‐                               282.5                           2,195.0                        2,477.5                        284.0                           286.0                           570.0                           ‐                               284.0                           286.0                           570.0                           566.5                           566.5                           3,062.5                        3,047.5                        
8.07  Training (Workforce Development) Plan  20.5                             ‐                               20.5                             81.0                             101.5                           ‐                               20.5                             86.0                             106.5                           1.0                                1.0                                2.0                                ‐                               1.0                                1.0                                2.0                                21.5                             21.5                             103.5                           108.5                           
8.08  Develop Employee Retirement Plan  153.0                           89.0                             242.0                           634.0                           876.0                           ‐                               242.0                           634.0                           876.0                           68.0                             ‐                               68.0                             ‐                               68.0                             ‐                               68.0                             310.0                           310.0                           944.0                           944.0                           
8.09  Occupational Health and Wellness  70.0                             69.0                             139.0                           176.0                           315.0                           ‐                               139.0                           176.0                           315.0                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               139.0                           139.0                           315.0                           315.0                           
8.1  Compliance Plan  ‐                               ‐                               ‐                               31.0                             31.0                             ‐                               ‐                               31.0                             31.0                             144.0                           459.0                           603.0                           ‐                               144.0                           459.0                           603.0                           144.0                           144.0                           634.0                           634.0                           
8.11  Engagement Plan  ‐                               ‐                               ‐                               60.5                             60.5                             ‐                               ‐                               60.5                             60.5                             ‐                               ‐                               ‐                               ‐                               ‐                               10.0                             10.0                             ‐                               ‐                               60.5                             70.5                             
8.12  Develop a Community Investment Plan  101.0                           8.0                                109.0                           189.0                           298.0                           ‐                               109.0                           204.0                           313.0                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               109.0                           109.0                           298.0                           313.0                           
9.01  Genco Shared Services Agreement Approval  47.5                             2.5                                50.0                             100.5                           150.5                           ‐                               50.0                             123.5                           173.5                           106.5                           927.8                           1,034.3                        ‐                               106.5                           927.8                           1,034.3                        156.5                           156.5                           1,184.8                        1,207.8                        
9.02  Emergency Response Plan Approval  ‐                               ‐                               ‐                               6.5                                6.5                                ‐                               ‐                               4.0                                4.0                                309.3                           85.0                             394.3                           (309.3)                          ‐                               12.3                             12.3                             309.3                           ‐                               400.8                           16.3                             
9.03  Non‐Federal Funding Procurement Manual Approval  15.5                             ‐                               15.5                             426.5                           442.0                           ‐                               15.5                             426.5                           442.0                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               15.5                             15.5                             442.0                           442.0                           
9.04  Physical Security Plan Approval  118.0                           ‐                               118.0                           1,192.5                        1,310.5                        ‐                               118.0                           1,192.5                        1,310.5                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               118.0                           118.0                           1,310.5                        1,310.5                        
9.05  Data Security Plan Approval  2.5                                ‐                               2.5                                25.5                             28.0                             ‐                               2.5                                103.0                           105.5                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               2.5                                2.5                                28.0                             105.5                           
9.06  Vegetation Management Plan Approval  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
9.07  System Operation Principles Regulatory Approval  47.0                             8.5                                55.5                             110.0                           165.5                           ‐                               55.5                             341.3                           396.8                           229.5                           1,359.0                        1,588.5                        ‐                               229.5                           1,391.5                        1,621.0                        285.0                           285.0                           1,754.0                        2,017.8                        

10.01
 Evaluating Existing Procurement and Subcontracting Policies, Procedures and 
Systems  6.5                                ‐                               6.5                                126.0                           132.5                           ‐                               6.5                                206.0                           212.5                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               6.5                                6.5                                132.5                           212.5                           

10.02  Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc  11.5                             16.0                             27.5                             298.5                           326.0                           ‐                               27.5                             540.5                           568.0                           983.0                           475.5                           1,458.5                        ‐                               983.0                           475.5                           1,458.5                        1,010.5                        1,010.5                        1,784.5                        2,026.5                        
10.03  Assuming Existing Subcontracts  68.5                             ‐                               68.5                             60.5                             129.0                           (7.5)                              61.0                             60.5                             121.5                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               68.5                             61.0                             129.0                           121.5                           
11.01  Develop Back‐End Transition Plan  ‐                               ‐                               ‐                               14.0                             14.0                             ‐                               ‐                               31.0                             31.0                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               14.0                             31.0                             
12.01  Confirmation of Acceptable Operator Security  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
12.02  Required Insurance  8.5                                ‐                               8.5                                170.0                           178.5                           ‐                               8.5                                170.0                           178.5                           8.0                                22.3                             30.3                             ‐                               8.0                                22.3                             30.3                             16.5                             16.5                             208.8                           208.8                           
12.03  Baseline Performance Levels  294.5                           8.0                                302.5                           1,412.0                        1,714.5                        ‐                               302.5                           1,532.3                        1,834.8                        84.0                             ‐                               84.0                             ‐                               84.0                             ‐                               84.0                             386.5                           386.5                           1,798.5                        1,918.8                        
12.04  Back‐End Transition Plan  7.0                                ‐                               7.0                                91.0                             98.0                             ‐                               7.0                                74.0                             81.0                             ‐                               ‐                               ‐                               ‐                               ‐                               122.0                           122.0                           7.0                                7.0                                98.0                             203.0                           
12.05  Representations  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
12.06  Operator Representations and Warranties  ‐                               ‐                               ‐                               69.5                             69.5                             ‐                               ‐                               ‐                               ‐                               ‐                               73.0                             73.0                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               142.5                           ‐                               
12.07  Section 4.3: Owner and Administrator Responsibilities  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               18.0                             18.0                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               18.0                             
12.08  Owner Representations and Warranties  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
12.09  Section 4.4 Governmental Approvals  ‐                               ‐                               ‐                               34.0                             34.0                             ‐                               ‐                               39.0                             39.0                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               34.0                             39.0                             
12.1  Section 4.5: Conditions Precedent to Service Commencement Date  139.5                           ‐                               139.5                           111.5                           251.0                           ‐                               139.5                           275.8                           415.3                           ‐                               8.3                                8.3                                ‐                               ‐                               8.3                                8.3                                139.5                           139.5                           259.3                           423.6                           
12.11  Section 4.7: Closing the Front‐End Transition Period  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
12.12  Service Commencement Begins  ‐                               ‐                               ‐                               26.5                             26.5                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               26.5                             ‐                               
General 09  Operational plans and Operations Management  ‐                               ‐                               ‐                               3,513.5                        3,513.5                        ‐                               ‐                               ‐                               ‐                               120.5                           120.5                           ‐                               ‐                               ‐                               ‐                               ‐                               3,634.0                        ‐                               
Non HOC 01  ManagementCo IT Systems  1.0                                ‐                               1.0                                360.5                           361.5                           (1.0)                              ‐                               354.5                           354.5                           ‐                               652.5                           652.5                           ‐                               ‐                               885.0                           885.0                           1.0                                ‐                               1,014.0                        1,239.5                        
Non HOC 02  ServeCo IT Systems  328.0                           2.0                                330.0                           2,884.0                        3,214.0                        1.0                                331.0                           2,870.0                        3,201.0                        3,674.2                        8,031.1                        11,705.3                      (200.0)                          3,474.2                        8,031.1                        11,505.3                      4,004.2                        3,805.2                        14,919.3                      14,706.3                      
Non HOC 03  Identify source data for renewal process and Open claims review  3.0                                ‐                               3.0                                36.0                             39.0                             ‐                               3.0                                36.0                             39.0                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               3.0                                3.0                                39.0                             39.0                             
Non HOC 04  Standing up Capital Program organization  215.5                           ‐                               215.5                           1,467.5                        1,683.0                        ‐                               215.5                           1,467.5                        1,683.0                        ‐                               ‐                               ‐                               ‐                               ‐                               144.0                           144.0                           215.5                           215.5                           1,683.0                        1,827.0                        

Non HOC 05
 LUMA MC SetUp, general financial, risk management and sourcing and 
procurement activities, Tax matters, and team administrative tasks.  ‐                               ‐                               ‐                               2,272.5                        2,272.5                        ‐                               ‐                               2,262.5                        2,262.5                        ‐                               1,007.0                        1,007.0                        ‐                               ‐                               1,007.0                        1,007.0                        ‐                               ‐                               3,279.5                        3,269.5                        

Non HOC 06  Regulatory Support During Transition  263.0                           33.5                             296.5                           1,621.0                        1,917.5                        ‐                               296.5                           1,618.0                        1,914.5                        397.5                           922.5                           1,320.0                        ‐                               397.5                           922.5                           1,320.0                        694.0                           694.0                           3,237.5                        3,234.5                        
Non HOC 07  Operator Representations and Warranties  30.0                             ‐                               30.0                             732.5                           762.5                           ‐                               30.0                             580.8                           610.8                           ‐                               313.8                           313.8                           ‐                               ‐                               386.8                           386.8                           30.0                             30.0                             1,076.3                        997.6                           
Non HOC 08  PPOAs  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
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MCL Code Name  Internal December Hrs 
Internal November Hrs 

(Not Prev Inv.)
Labour Adjustments

Sub‐Total December 
Labor

Internal Cum. Hrs. 
from Prev. Inv. (w/o 

Allocation)

Internal Cum. Hrs 
(w/o Allocation)

Internal 
Reallocations

Internal After 
Allocation

Internal Cum. Hrs. 
from Prev. Inv. (with 

Allocation)

Internal Cum. Hrs 
(with Allocation)

Third Party 
December Hrs

Third Party Cum. 
Hrs. from Prev. Inv. 
(w/o Allocation)

Third Party Cum. Hrs 
(w/o Allocation)

Third Part 
Reallocations

Third Party After 
Allocation

Third Party Cum. 
Hrs. from Prev. Inv. 
(with Allocation)

Third Party Cum. Hrs 
(with Allocation)

December Hours ‐ 
Unallocated

December Hours as 
Allocated

Total Hours (w/o 
Allocation)

Total Hours (with 
Allocation)

Non HOC 09  Gridco‐Genco ‐ no Longer Required  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Non HOC 10  Delineate Interconnection Points  ‐                               ‐                               ‐                               24.0                             24.0                             ‐                               ‐                               24.0                             24.0                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               24.0                             24.0                             
Non HOC 11  Development of System Operations Principles  ‐                               9.0                                9.0                                ‐                               9.0                                ‐                               9.0                                ‐                               9.0                                267.8                           617.5                           885.3                           ‐                               267.8                           585.0                           852.8                           276.8                           276.8                           894.3                           861.8                           
Non HOC 12  Standup GenCo Organization  ‐                               ‐                               ‐                               2.0                                2.0                                ‐                               ‐                               2.0                                2.0                                ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               2.0                                2.0                               
Non HOC 13  IRP Coordination  23.0                             65.0                             88.0                             161.5                           249.5                           ‐                               88.0                             161.5                           249.5                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               88.0                             88.0                             249.5                           249.5                           
Non HOC 14  Negotiate PPOAs ‐ Regulatory  13.0                             ‐                               13.0                             1.0                                14.0                             ‐                               13.0                             1.0                                14.0                             134.5                           1,362.8                        1,497.3                        ‐                               134.5                           1,362.8                        1,497.3                        147.5                           147.5                           1,511.3                        1,511.3                        
Non HOC 15  LUMA MC Ongoing Back Office Support  372.0                           11.0                             383.0                           1,154.0                        1,537.0                        ‐                               383.0                           774.0                           1,157.0                        700.3                           1,235.5                        1,935.7                        ‐                               700.3                           1,235.5                        1,935.7                        1,083.3                        1,083.3                        3,472.7                        3,092.7                        
Non‐Billable 01  Vacation  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Non‐Billable 02  LUMA Specific Non‐Billable Work  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Non‐Billable 03  Sick time  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Non‐Billable 04  Public Holidays  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Non‐Billable 05  ATCO Project Time  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Non‐Billable 06  Quanta Project Time  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Non‐Billable 07  Bereavement  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Non‐Billable 08  Flex Time  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Non‐Billable 09  PTO  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Non‐Billable 10  Training  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Non‐Billable 11  Jury Duty  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Non‐Billable 12  LUMA College Time  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Non‐Billable 13  Corporate matters  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Quick Win 1  Streetlight Operations Improvement  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               

Quick Win 2  Repair of Obvious For Visible To Ordinary Person Infrastructure Problems  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Quick Win 3  Reliability Improvement For Quick Hits  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Quick Win 4  Vegetation Management Program Implementation  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Quick Win 5  FEMA Worksheets And Getting FEMA Funding Unstuck  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Quick Win 6  Smart Meter Evaluation And Apps  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Quick Win 7  Develop Quick Win Initiatives Projects  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Quick Win 8  Implement Quick Win Projects  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               

12,726.5                      1,354.5                        0 14081 101132.5 115213.5 ‐                             14081 101132.5 115213.5 17283.97 57732.94 75016.91 0 17283.97 57732.94 75016.91 31364.97 31364.97 190230.41 190230.41
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FET Hourly Rates Confidential LUMA Energy Invoice FETS‐1220‐01 ‐ PREB response R1

Employee Category Hourly Rate ($)
Vice President 325.00
Senior Director 300.00
Director 275.00
Senior Manager 210.00
Field Crew Leader 205.00
Trainer 200.00
Manager 200.00
Field Tech 195.00
Senior Analyst 160.00
Engineer 160.00
Field Supervisor 160.00
Analyst 125.00
Administrative Support 50.00

Front‐End Transition Hourly Fully Allocated Rates
(Table 28: ManagementCo or Affiliate Personnel)
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INVOICE....

Submitted To: Address:

Puerto Rico Public-Private Partnerships Authority LUMA Energy, LLC
PO Box 42001 644 Av. Manuel Fernández Juncos, Suite 301
San Juan, Puerto Rico 00940-2001 San Juan, Puerto Rico 00907

To Be Paid By:

Puerto Rico Electric Power Authority
PO Box 364267
San Juan, Puerto Rico 00936-4267 Tax Registration No. 66-0940278

Invoice Date: Invoice #:

Contract Ref: TERMS: Net 30

AMOUNT
3,051,837.50$           

5,000,000.00$          

Aerotek Professional Services - 27 Invoices 134,104.57$                
Alumbra LLC - 7 Invoices 427,908.35$                
Alvarez & Marsal Corporate Performance Improvement, LLC - 2 invoices 160,958.10$                
American Relocation Connections, LLC - 17 Invoices 92,445.80$                  
ATCO 154,928.98$                
BridgeSource Utilities Solutions, LLC - 1 invoices 80,693.45$                  
Covington & Burling LLP - 1 invoices 38,396.00$                  
District View Office Center - 3 invoices 644.40$                       
DLA Piper LLP (US) - 2 Invoices 42,231.00$                  
Innovative Emergency Management, Inc. (IEM) - 1 Invoices (167.00)$                      
International Business Machines Corporation (IBM) - 2 invoices 400,870.71$                
Iris Vargas - 2 invoices 11,840.00$                  
Laboratorio Clinico El Morro, Inc. - 2 Invoices 5,100.00$                    
Ogletree, Deakins, Nash, Smoak & Stewart, P.C. - 1 Invoices 2,070.50$                    
Oracle America, Inc. - 3 Invoices 5,549.08$                    
People 2.0 North America - 10 invoices 65,399.68$                  
Quanta 94,011.98$                  
Smartbridge - 4 invoices 87,300.00$                  
Translations & More - 1 Invoices 4,610.10$                    
Vidal & Rodriguez, Inc. - 1 Invoices (40,000.00)$                 
MBarrett Consulting LLC - 1 Invoices 1,100.00$                    
BMA Group - 6 Invoices 67,918.06$                  
CSS International, Inc - 5 invoices 112,705.00$                
Global Project Solutions, LLC - 1 invoices 39,943.71$                  
Resources Global Professionals (RGP) - 1 Invoices 39.35$                         
Greg Sarich - 1 Invoices 580.77$                       
Cigna - 6 Invoices (212,304.14)$               
Office Depot - 13 invoices 1,274.31$                    
OGMA Language Studio - 1 Invoices 1,476.80$                    
Trans4mative - 11 Invoices 155,862.50$                
Troutman Pepper Hamilton Sanders LLP - 1 Invoices 18,588.15$                  
ERM-PR, Inc. - 4 Invoices 117,729.40$                
Carimus Consulting - 2 Invoices 58,353.75$                  
Axel Eugenio Colon-Perez - 1 Invoices 1,170.00$                    
Kroma Advertising - 1 Invoices 16,872.00$                  
Martel, Inc - 7 Invoices 100,790.30$                
Texas Series of Lockton Companies, LLC - 1 Invoices 550.00$                       
Chubb Insurance Company of Puerto Rico - 1 Invoices 1,200.00$                    
Foxhound Partners - 1 Invoices 10,000.00$                  
McConnell Valdes LLC - 1 Invoices 24,066.25$                  
AMOWF, LLC - 1 Invoices 17,000.00$                  

2,303,811.91$           
Total 10,355,649.41$         

February 10, 2021 FETS-0121-01

Puerto Rico Transmission and Distribution System Operation and Maintenance Agreement

(i) and (ii) Labor (Please see attached breakdowns for further detail)

Sub-Total of Pass-through Costs and Expenses for the month of January2021

(iv) Pass-through Costs and Expenses

Sub-Total Labor for the month of January 2021
(iii) Front-End Transition Service Fixed Fee

Monthly Installment of the FETS Fixed Fee for the month of January 2021

Page 1 of 59



INVOICE....

Submitted To: Address:

Puerto Rico Public-Private Partnerships Authority LUMA Energy, LLC
PO Box 42001 644 Av. Manuel Fernández Juncos, Suite 301
San Juan, Puerto Rico 00940-2001 San Juan, Puerto Rico 00907

To Be Paid By:

Puerto Rico Electric Power Authority
PO Box 364267
San Juan, Puerto Rico 00936-4267 Tax Registration No. 66-0940278

Invoice Date: Invoice #:February 10, 2021 FETS-0121-01

Additional C&E Total

Previously invoiced 22,732,687.55$      78,490,452.55$            

Current invoice 2,303,811.91$        10,355,649.41$            

Total invoiced to date 25,036,499.46$      88,846,101.96$            

Remittance Information:
Wire to: Bank of America, NA, 222 Broadway, New York, NY 10038

Account #: 488074008867     Wire Routing #: 026009593     ACH Routing #: 11100025
 

FETS Fixed Fee

31,500,000.00$        

FETS Fee

24,257,765.00$        

36,500,000.00$        

5,000,000.00$          3,051,837.50$          

27,309,602.50$        
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Previous Inv. Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

Invoicing Month Invoice No. FETS Fee FETS Fixed Fee Additional C&E Total Invoiced

June 2020 FETS‐0620‐01 828,770.00$                1,500,000.00$             ‐$                               2,328,770.00$            
July 2020 FETS‐0720‐01 Rev1 3,993,190.00$             5,000,000.00$             2,131,326.79$             11,124,516.79$          
August 2020 FETS‐0820‐01 Rev1 3,911,730.00$             5,000,000.00$             2,922,885.24$             11,834,615.24$          
September 2020 FETS‐0920‐01 4,284,035.00$             5,000,000.00$             5,189,724.68$             14,473,759.68$          
October 2020 FETS‐1020‐01 4,656,765.00$             5,000,000.00$             4,285,320.92$             13,942,085.92$          
November 2020 FETS‐1120‐01 3,488,327.50$             5,000,000.00$             4,645,366.37$             13,133,693.87$          
December 2020 FETS‐1220‐01 3,094,947.50$             5,000,000.00$             3,558,063.55$             11,653,011.05$          

24,257,765.00$           31,500,000.00$           22,732,687.55$           78,490,452.55$          

Front End Transition 
Hourly Costs

Additional Costs & 
Expenses

Sub‐Total
Front End Transition 

Fixed Fee
Total

 Previously invoiced  24,257,765$                  22,732,688$                      46,990,453$                      31,500,000$                      78,490,453$                     

 Current invoice  3,051,838$                    2,303,812$                        5,355,649$                        5,000,000$                        10,355,649$                     
 Total invoiced to 
date 

27,309,603$                  25,036,499$                      52,346,102$                      36,500,000$                      88,846,102$                     

 Forecast to complete  24,005,829$                      23,500,000$                      47,505,829$                     

 Proposal  76,351,931$                      60,000,000$                      136,351,931$                   
 Variance  $‐ $‐ $‐

Page 3 of 59



FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

SUMMARY
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     1906.5 619,612.50$                           
Senior Director 300.00$                     558.5 167,550.00$                           
Director 275.00$                     2568.5 706,337.50$                           
Senior Manager 210.00$                     1062.5 223,125.00$                           
Field Crew Leader 205.00$                     0.0 ‐$                                         
Trainer 200.00$                     168.0 33,600.00$                             
Manager 200.00$                     3095.0 619,000.00$                           

Field Technician 195.00$                      142.5 27,787.50$                              
Senior Analyst 160.00$                     1387.0 221,920.00$                           
Engineer 160.00$                     662.5 106,000.00$                           
Field Supervisor 160.00$                     1115.5 178,480.00$                           
Analyst 125.00$                     973.0 121,625.00$                           

Administrative Support 50.00$                        536.0 26,800.00$                              
14175.5 3,051,837.50$                       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

Executives
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     178.0 57,850.00$                             
Senior Director 300.00$                     0.0 ‐$                                         
Director 275.00$                     0.0 ‐$                                         
Senior Manager 210.00$                     0.0 ‐$                                         
Field Crew Leader 205.00$                     0.0 ‐$                                         
Trainer 200.00$                     0.0 ‐$                                         
Manager 200.00$                     0.0 ‐$                                         
Field Technician 195.00$                     0.0 ‐$                                         
Senior Analyst 160.00$                     0.0 ‐$                                         
Engineer 160.00$                     0.0 ‐$                                         
Field Supervisor 160.00$                     0.0 ‐$                                         
Analyst 125.00$                     0.0 ‐$                                         
Administrative Support 50.00$                       182.0 9,100.00$                               

360 66,950.00$                             
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

Capital Programs
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     139.0 45,175.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     254.0 50,800.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

393 95,975.00$          

Page 6 of 59



FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

Communications
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     12.0 3,900.00$            
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     138.0 37,950.00$          
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     0.0 ‐$                      
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

150 41,850.00$          
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

Corporate Services
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     46.0 14,950.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     120.0 33,000.00$          
Senior Manager 210.00$                     300.5 63,105.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     0.0 ‐$                      
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

466.5 111,055.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

Customer Service
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     0.0 ‐$                      
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     125.0 26,250.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     127.5 25,500.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     142.5 22,800.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     135.0 21,600.00$          
Analyst 125.00$                     369.0 46,125.00$          
Administrative Support 50.00$                       0.0 ‐$                      

899 142,275.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

Financial Mgmt.
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     121.0 39,325.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     470.5 129,387.50$        
Senior Manager 210.00$                     145.0 30,450.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     316.5 63,300.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     368.0 58,880.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

1421 321,342.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

HSE & Quality
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     182.0 59,150.00$          
Senior Director 300.00$                     0.5 150.00$               
Director 275.00$                     332.5 91,437.50$          
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     168.0 33,600.00$          
Manager 200.00$                     76.0 15,200.00$          
Field Technician 195.00$                     142.5 27,787.50$          
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

901.5 227,325.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

Human Resources
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     282.5 91,812.50$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     36.5 10,037.50$          
Senior Manager 210.00$                     176.0 36,960.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     287.5 57,500.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     112.5 18,000.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     310.0 38,750.00$          
Administrative Support 50.00$                       6.0 300.00$               

1211 253,360.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

Integration Management Office
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     158.0 51,350.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     289.0 57,800.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     93.5 14,960.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     248.0 31,000.00$          
Administrative Support 50.00$                       334.0 16,700.00$          

1122.5 171,810.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

IT / OT
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     191.5 62,237.50$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     148.0 40,700.00$          
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     370.5 74,100.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     670.5 107,280.00$        
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

1380.5 284,317.50$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

Legal
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     114.5 37,212.50$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     0.0 ‐$                      
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       6.0 300.00$               

120.5 37,512.50$          
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

Operations
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     209.0 67,925.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     176.0 48,400.00$          
Senior Manager 210.00$                     296.0 62,160.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     249.5 49,900.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     152.0 24,320.00$          
Field Supervisor 160.00$                     964.5 154,320.00$        
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

2047 407,025.00$       
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FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

Regulatory
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     15.0 4,875.00$            
Senior Director 300.00$                     44.0 13,200.00$          
Director 275.00$                     39.0 10,725.00$          
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     222.0 44,400.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     17.0 2,720.00$            
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

337 75,920.00$          

Page 17 of 59



FETS Fees Calc. Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

Utility Transformation
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     258.0 83,850.00$          
Senior Director 300.00$                     514.0 154,200.00$        
Director 275.00$                     1108.0 304,700.00$        
Senior Manager 210.00$                     20.0 4,200.00$            
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     902.5 180,500.00$        
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     493.5 78,960.00$          
Field Supervisor 160.00$                     16.0 2,560.00$            
Analyst 125.00$                     46.0 5,750.00$            
Administrative Support 50.00$                       8.0 400.00$               

3366 815,120.00$       
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Labor Summaries Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

Summary of Hours by Department and Employee Category
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Employee Category 13 2 15 14 1 8 10 7 4 6 5 12 9 11 Total
Vice President 139.0 12.0 46.0 0.0 178.0 121.0 182.0 282.5 158.0 191.5 114.5 209.0 15.0 258.0 1906.5
Senior Director 0.0 0.0 0.0 0.0 0.0 0.0 0.5 0.0 0.0 0.0 0.0 0.0 44.0 514.0 558.5
Director 0.0 138.0 120.0 0.0 0.0 470.5 332.5 36.5 0.0 148.0 0.0 176.0 39.0 1108.0 2568.5
Senior Manager 0.0 0.0 300.5 125.0 0.0 145.0 0.0 176.0 0.0 0.0 0.0 296.0 0.0 20.0 1062.5
Field Crew Leader 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Trainer 0.0 0.0 0.0 0.0 0.0 0.0 168.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 168.0
Manager 254.0 0.0 0.0 127.5 0.0 316.5 76.0 287.5 289.0 370.5 0.0 249.5 222.0 902.5 3095.0
Field Technician 0.0 0.0 0.0 0.0 0.0 0.0 142.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 142.5
Senior Analyst 0.0 0.0 0.0 142.5 0.0 368.0 0.0 112.5 93.5 670.5 0.0 0.0 0.0 0.0 1387.0
Engineer 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 152.0 17.0 493.5 662.5
Field Supervisor 0.0 0.0 0.0 135.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 964.5 0.0 16.0 1115.5
Analyst 0.0 0.0 0.0 369.0 0.0 0.0 0.0 310.0 248.0 0.0 0.0 0.0 0.0 46.0 973.0
Administrative Support 0.0 0.0 0.0 0.0 182.0 0.0 0.0 6.0 334.0 0.0 6.0 0.0 0.0 8.0 536.0

393.0 150.0 466.5 899.0 360.0 1421.0 901.5 1211.0 1122.5 1380.5 120.5 2047.0 337.0 3366.0 14175.5
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Labor Summaries Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (Hours)
1 General & Transition Management Capital Programs and Back End Transition Vice President 28.0                                                       
1 Communications Director 14.0                                                       
1 Corporate Services Senior Manager 101.5                                                     
1 Corporate Services Senior Manager 119.0                                                     
1 Customer Service Senior Analyst 9.5                                                         
1 Executive Administrative Support 182.0                                                     
1 Executive Vice President 165.0                                                     
1 Executive Vice President 13.0                                                       
1 Financial Management Director 4.0                                                         
1 Financial Management Manager 35.0                                                       
1 Financial Management Senior Manager 11.0                                                       
1 HSE and Quality Director 47.0                                                       
1 HSE and Quality Senior Director 0.5                                                         
1 HSE and Quality Vice President 31.0                                                       
1 Human Resources Analyst 4.0                                                         
1 Human Resources Manager 3.5                                                         
1 Integration Management Office Administrative Support 161.5                                                     
1 Integration Management Office Administrative Support 128.5                                                     
1 Integration Management Office Administrative Support 6.5                                                         
1 Integration Management Office Administrative Support 37.5                                                       
1 Integration Management Office Analyst 113.0                                                     
1 Integration Management Office Analyst 9.0                                                         
1 Integration Management Office Manager 125.0                                                     
1 Integration Management Office Manager 84.0                                                       
1 Integration Management Office Senior Analyst 93.5                                                       
1 Integration Management Office Vice President 135.5                                                     
1 ITOT Manager 5.0                                                         
1 ITOT Senior Analyst 8.0                                                         
1 ITOT Senior Analyst 11.5                                                       
1 ITOT Vice President 1.5                                                         
1 ITOT Vice President 190.0                                                     
1 Legal Vice President 45.0                                                       
1 Operations Director 16.5                                                       
1 Operations Director 5.0                                                         
1 Operations Engineer 19.0                                                       
1 Operations Field Supervisor 1.0                                                         
1 Operations Field Supervisor 2.0                                                         
1 Operations Field Supervisor 18.5                                                       
1 Operations Field Supervisor 22.0                                                       
1 Operations Field Supervisor 6.5                                                         
1 Operations Field Supervisor 7.0                                                         
1 Operations Field Supervisor 2.5                                                         
1 Operations Manager 8.0                                                         
1 Operations Senior Manager 7.5                                                         
1 Operations Senior Manager 6.0                                                         
1 Operations Vice President 71.0                                                       
1 Utility Transformation Director 166.0                                                     
1 Utility Transformation Engineer 45.0                                                       
1 Utility Transformation Engineer 19.5                                                       
1 Utility Transformation Manager 50.5                                                       
1 Utility Transformation Manager 67.5                                                       
1 Utility Transformation Manager 48.0                                                       
1 General & Transition Management Total 2,512.0                                                  

1.01 Government Approvals Corporate Services Vice President 5.0                                                         
1.01 Regulatory Manager 102.0                                                     
1.01 Regulatory Vice President 15.0                                                       
1.01 Government Approvals Total 122.0                                                     
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Financial Management Director 4.0                                                         
1.02 Financial Management Manager 0.5                                                         
1.02 Integration Management Office Manager 2.5                                                         
1.02 Regulatory Manager 61.0                                                       
1.02 Utility Transformation Manager 20.0                                                       
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Total 88.0                                                       
2.01 Development and Implementation of an Operations Takeover Plan for Transmission and Sub‐Transmission Inside and Outside of the Plant Operations Field Supervisor 71.0                                                       
2.01 Operations Manager 10.0                                                       
2.01 Utility Transformation Engineer 67.5                                                       
2.01 Utility Transformation Manager 26.0                                                       
2.01 Utility Transformation Manager 1.0                                                         
2.01 Development and Implementation of an Operations Takeover Plan for Transmission and Sub‐Transmission Inside and Outside of the Plant Total 175.5                                                     
2.02 Development and Implementation of an Operational Takeover Plan for the Electric Distribution System Utility Transformation Engineer 93.0                                                       
2.02 Utility Transformation Engineer 30.0                                                       
2.02 Utility Transformation Manager 1.0                                                         
2.02 Development and Implementation of an Operational Takeover Plan for the Electric Distribution System Total 124.0                                                     

2.0301 Transition Plan for T&D Control Centers Utility Transformation Manager 23.5                                                       
2.0301 Utility Transformation Manager 130.0                                                     
2.0301 Utility Transformation Vice President 4.0                                                         
2.0301 Utility Transformation Vice President 12.0                                                       
2.0301 Transition Plan for T&D Control Centers Total 169.5                                                     

Summary of Hours by HOC Item
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HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (Hours)
2.0302 Transition Plan for Operations and Maintenance (O&M) Activities Operations Director 42.0                                                       
2.0302 Operations Engineer 78.0                                                       
2.0302 Operations Field Supervisor 24.0                                                       
2.0302 Operations Field Supervisor 31.0                                                       
2.0302 Operations Field Supervisor 30.0                                                       
2.0302 Operations Field Supervisor 52.0                                                       
2.0302 Operations Manager 112.5                                                     
2.0302 Operations Manager 57.5                                                       
2.0302 Operations Vice President 69.0                                                       
2.0302 Transition Plan for Operations and Maintenance (O&M) Activities Total 496.0                                                     
2.0303 Emergency Response/Disaster Recovery/Business Continuity Plans Integration Management Office Analyst 6.0                                                         
2.0303 Integration Management Office Manager 60.0                                                       
2.0303 Integration Management Office Vice President 1.5                                                         
2.0303 Operations Manager 2.0                                                         
2.0303 Operations Senior Manager 58.0                                                       
2.0303 Operations Vice President 12.0                                                       
2.0303 Emergency Response/Disaster Recovery/Business Continuity Plans Total 139.5                                                     
2.0304 Fleet Management Plan Operations Field Supervisor 13.0                                                       
2.0304 Operations Field Supervisor 126.0                                                     
2.0304 Operations Vice President 8.0                                                         
2.0304 Fleet Management Plan Total 147.0                                                     
2.0305 Asset Management Utility Transformation Director 1.0                                                         
2.0305 Utility Transformation Engineer 4.0                                                         
2.0305 Utility Transformation Engineer 24.5                                                       
2.0305 Utility Transformation Engineer 36.0                                                       
2.0305 Utility Transformation Field Supervisor 16.0                                                       
2.0305 Utility Transformation Manager 19.0                                                       
2.0305 Utility Transformation Manager 31.5                                                       
2.0305 Utility Transformation Senior Director 2.0                                                         
2.0305 Utility Transformation Senior Director 25.5                                                       
2.0305 Utility Transformation Senior Director 12.0                                                       
2.0305 Utility Transformation Vice President 7.0                                                         
2.0305 Utility Transformation Vice President 9.0                                                         
2.0305 Utility Transformation Vice President 2.0                                                         
2.0305 Asset Management Total 189.5                                                     
2.0306 Workforce Management & Training Plan HSE and Quality Director 44.0                                                       
2.0306 HSE and Quality Director 8.0                                                         
2.0306 HSE and Quality Manager 76.0                                                       
2.0306 HSE and Quality Trainer 168.0                                                     
2.0306 HSE and Quality Vice President 121.0                                                     
2.0306 Workforce Management & Training Plan Total 417.0                                                     
2.0307 Safety Management Plan HSE and Quality Director 107.0                                                     
2.0307 HSE and Quality Field Tech 142.5                                                     
2.0307 HSE and Quality Vice President 16.0                                                       
2.0307 Operations Field Supervisor 14.0                                                       
2.0307 Operations Field Supervisor 6.0                                                         
2.0307 Safety Management Plan Total 285.5                                                     
2.0308 Engineering and Asset Management Utility Transformation Analyst 15.0                                                       
2.0308 Utility Transformation Director 86.0                                                       
2.0308 Utility Transformation Director 90.0                                                       
2.0308 Utility Transformation Director 124.5                                                     
2.0308 Utility Transformation Director 31.0                                                       
2.0308 Utility Transformation Director 112.0                                                     
2.0308 Utility Transformation Director 151.0                                                     
2.0308 Utility Transformation Director 8.0                                                         
2.0308 Utility Transformation Engineer 60.0                                                       
2.0308 Utility Transformation Engineer 0.5                                                         
2.0308 Utility Transformation Senior Director 12.0                                                       
2.0308 Utility Transformation Senior Director 60.0                                                       
2.0308 Utility Transformation Senior Director 39.0                                                       
2.0308 Utility Transformation Senior Director 127.5                                                     
2.0308 Utility Transformation Senior Director 2.0                                                         
2.0308 Utility Transformation Senior Director 12.0                                                       
2.0308 Utility Transformation Senior Director 13.0                                                       
2.0308 Utility Transformation Senior Manager 20.0                                                       
2.0308 Utility Transformation Vice President 18.0                                                       
2.0308 Utility Transformation Vice President 4.0                                                         
2.0308 Utility Transformation Vice President 6.0                                                         
2.0308 Engineering and Asset Management Total 991.5                                                     
2.0309 Identification of Real Estate Financial Management Director 10.5                                                       
2.0309 Financial Management Manager 42.0                                                       
2.0309 Financial Management Vice President 1.5                                                         
2.0309 Identification of Real Estate Total 54.0                                                       
2.031 Materials Management & Warehouse Plan Operations Field Supervisor 19.5                                                       
2.031 Operations Vice President 5.0                                                         
2.031 Materials Management & Warehouse Plan Total 24.5                                                       

2.0311 System Operations Plan Operations Director 18.5                                                       
2.0311 Operations Engineer 45.0                                                       
2.0311 Operations Field Supervisor 87.0                                                       
2.0311 Operations Field Supervisor 13.0                                                       
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2.0311 Operations Field Supervisor 5.5                                                         
2.0311 Operations Field Supervisor 35.5                                                       
2.0311 Operations Manager 8.0                                                         
2.0311 Operations Senior Manager 51.5                                                       
2.0311 Operations Senior Manager 75.0                                                       
2.0311 System Operations Plan Total 339.0                                                     
2.0312 Vegetation Management Plan Operations Director 35.0                                                       
2.0312 Operations Field Supervisor 1.0                                                         
2.0312 Operations Field Supervisor 93.5                                                       
2.0312 Operations Vice President 3.0                                                         
2.0312 Vegetation Management Plan Total 132.5                                                     

2.05 Environmental Exposure Management Plan HSE and Quality Director 126.5                                                     
2.05 Environmental Exposure Management Plan Total 126.5                                                     
3.01 Remediation Plan Proposal Utility Transformation Vice President 6.0                                                         
3.01 Remediation Plan Proposal Total 6.0                                                         
3.04 Development of System Remediation Plan Financial Management Manager 2.5                                                         
3.04 Operations Director 16.5                                                       
3.04 Operations Field Supervisor 2.0                                                         
3.04 Operations Field Supervisor 1.0                                                         
3.04 Operations Manager 2.5                                                         
3.04 Utility Transformation Administrative Support 8.0                                                         
3.04 Utility Transformation Director 1.5                                                         
3.04 Utility Transformation Director 2.0                                                         
3.04 Utility Transformation Engineer 15.0                                                       
3.04 Utility Transformation Engineer 7.5                                                         
3.04 Utility Transformation Manager 28.5                                                       
3.04 Utility Transformation Manager 146.0                                                     
3.04 Utility Transformation Manager 40.0                                                       
3.04 Utility Transformation Manager 16.0                                                       
3.04 Utility Transformation Senior Director 52.0                                                       
3.04 Utility Transformation Vice President 1.5                                                         
3.04 Utility Transformation Vice President 6.0                                                         
3.04 Development of System Remediation Plan Total 348.5                                                     
3.05 Approval of System Remediation Plan Utility Transformation Manager 2.0                                                         
3.05 Approval of System Remediation Plan Total 2.0                                                         
4.01 Evaluating Customer Service Facilities and Assets Customer Service Senior Manager 2.0                                                         
4.01 Evaluating Customer Service Facilities and Assets Total 2.0                                                         
4.02 Evaluating and Updating Customer Service Policies and Procedures Customer Service Analyst 21.5                                                       
4.02 Customer Service Manager 37.5                                                       
4.02 Customer Service Senior Analyst 121.0                                                     
4.02 Customer Service Senior Manager 2.0                                                         
4.02 Evaluating and Updating Customer Service Policies and Procedures Total 182.0                                                     
4.03 Development of a Meter Reading Plan Utility Transformation Director 22.0                                                       
4.03 Utility Transformation Director 4.0                                                         
4.03 Utility Transformation Engineer 46.0                                                       
4.03 Development of a Meter Reading Plan Total 72.0                                                       
4.04 Development of a Customer Service Transition Plan Customer Service Analyst 113.5                                                     
4.04 Customer Service Analyst 7.5                                                         
4.04 Customer Service Analyst 37.5                                                       
4.04 Customer Service Analyst 39.0                                                       
4.04 Customer Service Manager 67.5                                                       
4.04 Customer Service Senior Analyst 9.0                                                         
4.04 Customer Service Senior Manager 87.0                                                       
4.04 Development of a Customer Service Transition Plan Total 361.0                                                     
4.05 Development and Implementation of a Service Start and Shut‐Off Plan Customer Service Senior Manager 2.0                                                         
4.05 Development and Implementation of a Service Start and Shut‐Off Plan Total 2.0                                                         
4.06 Development of a Meter Asset Management (MAM) Plan Utility Transformation Director 6.0                                                         
4.06 Utility Transformation Director 5.0                                                         
4.06 Development of a Meter Asset Management (MAM) Plan Total 11.0                                                       
4.07 Development and Implementation of a Customer Service Technology Customer Service Analyst 135.0                                                     
4.07 Customer Service Senior Manager 32.0                                                       
4.07 Development and Implementation of a Customer Service Technology Total 167.0                                                     
4.09 Establish Integration Between Customer Services & T&D Ops Customer Service Field Supervisor 135.0                                                     
4.09 Customer Service Manager 22.5                                                       
4.09 Customer Service Senior Analyst 3.0                                                         
4.09 Establish Integration Between Customer Services & T&D Ops Total 160.5                                                     
5.01 Development of IT/OT Communication Plan and Acceptance Criteria ITOT Director 21.0                                                       
5.01 ITOT Senior Analyst 48.0                                                       
5.01 Development of IT/OT Communication Plan and Acceptance Criteria Total 69.0                                                       
5.04 Development of Cyber Security and Business Continuity Plan ITOT Manager 39.5                                                       
5.04 ITOT Senior Analyst 43.5                                                       
5.04 Development of Cyber Security and Business Continuity Plan Total 83.0                                                       
5.07 Commencement Cutover Planning ITOT Director 70.0                                                       
5.07 ITOT Manager 145.0                                                     
5.07 ITOT Senior Analyst 68.5                                                       
5.07 ITOT Senior Analyst 162.0                                                     
5.07 ITOT Senior Analyst 50.5                                                       
5.07 ITOT Senior Analyst 46.5                                                       
5.07 Commencement Cutover Planning Total 542.5                                                     
5.08 Training and Communication Plan ITOT Director 8.0                                                         
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5.08 ITOT Senior Analyst 46.5                                                       
5.08 Training and Communication Plan Total 54.5                                                       
6.01 Detailed Description of Approach to Budgeting and Reporting Financial Management Manager 23.5                                                       
6.01 Detailed Description of Approach to Budgeting and Reporting Total 23.5                                                       
6.02 Description of Approach to Complying with Initial Budget Obligations Financial Management Manager 23.5                                                       
6.02 Description of Approach to Complying with Initial Budget Obligations Total 23.5                                                       
6.03 Formalizing/Approach to Changes Control Processes Financial Management Senior Manager 2.5                                                         
6.03 Financial Management Senior Manager 23.0                                                       
6.03 Formalizing/Approach to Changes Control Processes Total 25.5                                                       
6.04 Establishing a Financial Accounting System and Account Structure Financial Management Director 115.5                                                     
6.04 Financial Management Director 137.5                                                     
6.04 Financial Management Senior Analyst 52.5                                                       
6.04 Financial Management Vice President 1.0                                                         
6.04 Establishing a Financial Accounting System and Account Structure Total 306.5                                                     
6.05 Preparing Initial Budgets and Other Financial Forecasts Financial Management Manager 2.0                                                         
6.05 Financial Management Manager 127.0                                                     
6.05 Financial Management Manager 0.5                                                         
6.05 Financial Management Vice President 37.5                                                       
6.05 Integration Management Office Manager 2.0                                                         
6.05 Operations Director 6.5                                                         
6.05 Operations Engineer 6.0                                                         
6.05 Operations Vice President 19.0                                                       
6.05 Preparing Initial Budgets and Other Financial Forecasts Total 200.5                                                     
6.06 Establishing Bank Accounts Financial Management Director 1.0                                                         
6.06 Establishing Bank Accounts Total 1.0                                                         
6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems Financial Management Director 27.5                                                       
6.07 Financial Management Vice President 1.0                                                         
6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems Total 28.5                                                       
6.08 Establishing a Delegation of Authority Matrix and Process Financial Management Director 4.0                                                         
6.08 Establishing a Delegation of Authority Matrix and Process Total 4.0                                                         
6.09 Processes & Procedures and Overall Internal Controls Regulatory Manager 37.0                                                       
6.09 Processes & Procedures and Overall Internal Controls Total 37.0                                                       
7.03 Staffing Plan Regulatory Manager 22.0                                                       
7.03 Staffing Plan Total 22.0                                                       
7.05 Project Worksheet Assessment (also covered under Section 4.3) Integration Management Office Vice President 3.0                                                         
7.05 Project Worksheet Assessment (also covered under Section 4.3) Total 3.0                                                         
8.02 Recruiting and Staffing Capital Programs and Back End Transition Manager 18.5                                                       
8.02 Financial Management Manager 25.0                                                       
8.02 Financial Management Manager 1.5                                                         
8.02 Financial Management Senior Analyst 22.0                                                       
8.02 Financial Management Senior Manager 91.5                                                       
8.02 Financial Management Vice President 9.5                                                         
8.02 Human Resources Analyst 5.0                                                         
8.02 Human Resources Analyst 142.5                                                     
8.02 Human Resources Analyst 30.0                                                       
8.02 Human Resources Director 2.0                                                         
8.02 Human Resources Manager 14.0                                                       
8.02 Human Resources Manager 114.5                                                     
8.02 Human Resources Senior Analyst 112.5                                                     
8.02 Operations Director 31.0                                                       
8.02 Operations Engineer 4.0                                                         
8.02 Operations Field Supervisor 24.0                                                       
8.02 Operations Field Supervisor 70.0                                                       
8.02 Operations Field Supervisor 24.5                                                       
8.02 Operations Field Supervisor 38.0                                                       
8.02 Operations Field Supervisor 34.0                                                       
8.02 Operations Field Supervisor 18.0                                                       
8.02 Operations Field Supervisor 62.0                                                       
8.02 Operations Manager 45.0                                                       
8.02 Operations Senior Manager 93.0                                                       
8.02 Operations Senior Manager 5.0                                                         
8.02 Operations Vice President 13.0                                                       
8.02 Human Resources Administrative Support 6.0                                                         
8.02 Human Resources Vice President 41.0                                                       
8.02 Recruiting and Staffing Total 1,097.0                                                  
8.03 Redesign and Staff New Organization Human Resources Director 1.0                                                         
8.03 Human Resources Manager 10.0                                                       
8.03 Integration Management Office Analyst 120.0                                                     
8.03 Utility Transformation Analyst 31.0                                                       
8.03 Utility Transformation Director 2.0                                                         
8.03 Utility Transformation Director 102.0                                                     
8.03 Utility Transformation Engineer 3.0                                                         
8.03 Utility Transformation Engineer 2.0                                                         
8.03 Utility Transformation Manager 43.5                                                       
8.03 Utility Transformation Manager 22.0                                                       
8.03 Utility Transformation Vice President 10.0                                                       
8.03 Utility Transformation Vice President 74.5                                                       
8.03 Utility Transformation Vice President 29.0                                                       
8.03 Utility Transformation Vice President 12.0                                                       
8.03 Redesign and Staff New Organization Total 462.0                                                     
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8.05 Stand Up Human Capital Management (HCM) System Human Resources Analyst 2.5                                                         
8.05 Human Resources Director 23.5                                                       
8.05 Human Resources Manager 5.0                                                         
8.05 Human Resources Manager 134.5                                                     
8.05 Human Resources Senior Manager 150.0                                                     
8.05 Human Resources Vice President 20.0                                                       
8.05 Stand Up Human Capital Management (HCM) System Total 335.5                                                     
8.06 Communication Plan Communications Director 25.0                                                       
8.06 Communications Director 71.0                                                       
8.06 Communications Vice President 12.0                                                       
8.06 Corporate Services Senior Manager 48.0                                                       
8.06 Corporate Services Vice President 28.0                                                       
8.06 Communication Plan Total 184.0                                                     
8.07 Training (Workforce Development) Plan Human Resources Senior Manager 2.0                                                         
8.07 Human Resources Vice President 10.0                                                       
8.07 Operations Director 5.0                                                         
8.07 Operations Field Supervisor 1.5                                                         
8.07 Operations Manager 4.0                                                         
8.07 Training (Workforce Development) Plan Total 22.5                                                       
8.08 Develop Employee Retirement Plan Human Resources Analyst 126.0                                                     
8.08 Human Resources Manager 5.5                                                         
8.08 Human Resources Vice President 89.5                                                       
8.08 Develop Employee Retirement Plan Total 221.0                                                     
8.09 Occupational Health and Wellness Human Resources Vice President 59.5                                                       
8.09 Occupational Health and Wellness Total 59.5                                                       
8.12 Develop a Community Investment Plan Communications Director 28.0                                                       
8.12 Corporate Services Director 120.0                                                     
8.12 Corporate Services Vice President 13.0                                                       
8.12 Develop a Community Investment Plan Total 161.0                                                     
9.01 Genco Shared Services Agreement Approval Corporate Services Senior Manager 4.0                                                         
9.01 Financial Management Vice President 2.5                                                         
9.01 Genco Shared Services Agreement Approval Total 6.5                                                         
9.03 Non‐Federal Funding Procurement Manual Approval Financial Management Director 24.0                                                       
9.03 Financial Management Senior Analyst 38.5                                                       
9.03 Financial Management Vice President 11.0                                                       
9.03 Non‐Federal Funding Procurement Manual Approval Total 73.5                                                       
9.04 Physical Security Plan Approval Utility Transformation Engineer 12.0                                                       
9.04 Utility Transformation Manager 155.0                                                     
9.04 Utility Transformation Manager 29.5                                                       
9.04 Physical Security Plan Approval Total 196.5                                                     
9.05 Data Security Plan Approval ITOT Senior Analyst 39.5                                                       
9.05 Data Security Plan Approval Total 39.5                                                       
9.07 System Operation Principles Regulatory Approval Regulatory Engineer 4.0                                                         
9.07 Regulatory Senior Director 8.0                                                         
9.07 System Operation Principles Regulatory Approval Total 12.0                                                       

10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Financial Management Director 0.5                                                         
10.02 Financial Management Manager 23.5                                                       
10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Total 24.0                                                       
10.03 Assuming Existing Subcontracts Financial Management Director 4.0                                                         
10.03 Financial Management Senior Analyst 19.0                                                       
10.03 Financial Management Vice President 1.5                                                         
10.03 Assuming Existing Subcontracts Total 24.5                                                       
12.02 Required Insurance Financial Management Manager 6.0                                                         
12.02 Financial Management Manager 3.5                                                         
12.02 Financial Management Vice President 2.0                                                         
12.02 Required Insurance Total 11.5                                                       
12.03 Baseline Performance Levels Utility Transformation Director 20.0                                                       
12.03 Utility Transformation Senior Director 153.0                                                     
12.03 Utility Transformation Vice President 1.0                                                         
12.03 Utility Transformation Vice President 43.0                                                       
12.03 Utility Transformation Vice President 3.0                                                         
12.03 Baseline Performance Levels Total 220.0                                                     
12.1 Section 4.5: Conditions Precedent to Service Commencement Date Legal Vice President 63.5                                                       
12.1 Section 4.5: Conditions Precedent to Service Commencement Date Total 63.5                                                       

Non HOC 01 ManagementCo IT Systems ITOT Senior Analyst 6.0                                                         
Non HOC 01 ManagementCo IT Systems Total 6.0                                                         
Non HOC 02 ServCo IT Systems ITOT Director 49.0                                                       
Non HOC 02 ITOT Manager 181.0                                                     
Non HOC 02 ITOT Senior Analyst 123.5                                                     
Non HOC 02 ITOT Senior Analyst 16.5                                                       
Non HOC 02 ServCo IT Systems Total 370.0                                                     
Non HOC 03 Open Claims Review Financial Management Manager 0.5                                                         
Non HOC 03 Open Claims Review Total 0.5                                                         
Non HOC 04 Stand Up Capital Program Organization Capital Programs and Back End Transition Manager 124.0                                                     
Non HOC 04 Capital Programs and Back End Transition Manager 111.5                                                     
Non HOC 04 Capital Programs and Back End Transition Vice President 111.0                                                     
Non HOC 04 Stand Up Capital Program Organization Total 346.5                                                     
Non HOC 07 Front‐End Transition Legal support and advice Corporate Services Senior Manager 28.0                                                       
Non HOC 07 Legal Administrative Support 6.0                                                         
Non HOC 07 Legal Vice President 6.0                                                         
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HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (Hours)
Non HOC 07 Front‐End Transition Legal support and advice Total 40.0                                                       
Non HOC 13 IRP Coordination Regulatory Director 39.0                                                       
Non HOC 13 IRP Coordination Total 39.0                                                       
Non HOC 14 GenCo‐GridCo integration Regulatory Engineer 7.0                                                         
Non HOC 14 Regulatory Senior Director 36.0                                                       
Non HOC 14 GenCo‐GridCo integration Total 43.0                                                       
Non HOC 15 LUMA MC Ongoing Back Office Support Financial Management Director 138.0                                                     
Non HOC 15 Financial Management Senior Analyst 45.5                                                       
Non HOC 15 Financial Management Senior Analyst 190.5                                                     
Non HOC 15 Financial Management Vice President 53.5                                                       
Non HOC 15 LUMA MC Ongoing Back Office Support Total 427.5                                                     
Non HOC 16 PREB Resolutions and Orders Integration Management Office Manager 15.5                                                       
Non HOC 16 Integration Management Office Vice President 18.0                                                       
Non HOC 16 Operations Vice President 9.0                                                         
Non HOC 16 Utility Transformation Engineer 28.0                                                       
Non HOC 16 PREB Resolutions and Orders Total 70.5                                                       
Grand Total 13,828.5                                               
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HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (Hours)
1 General & Transition Management HSE and Quality Vice President 8.0                                                         
1 Human Resources Manager 0.5                                                         
1 Utility Transformation Director 84.0                                                       
1 General & Transition Management Total 92.5                                                       
2.0302 Transition Plan for Operations and Maintenance (O&M) Activities Operations Field Supervisor 8.0                                                         
2.0302 Transition Plan for Operations and Maintenance (O&M) Activities Total 8.0                                                         
2.0306 Workforce Management & Training Plan HSE and Quality Vice President 6.0                                                         
2.0306 Workforce Management & Training Plan Total 6.0                                                         
2.0308 Engineering and Asset Management Utility Transformation Director 90.0                                                       
2.0308 Utility Transformation Senior Director 4.0                                                         
2.0308 Engineering and Asset Management Total 94.0                                                       
3.04 Development of System Remediation Plan Utility Transformation Manager 2.0                                                         
3.04 Development of System Remediation Plan Total 2.0                                                         
4.04 Development of a Customer Service Transition Plan Customer Service Analyst 15.0                                                       
4.04 Development of a Customer Service Transition Plan Total 15.0                                                       
6.03 Formalizing/Approach to Changes Control Processes Financial Management Senior Manager 17.0                                                       
6.03 Formalizing/Approach to Changes Control Processes Total 17.0                                                       
8.02 Recruiting and Staffing Human Resources Director 10.0                                                       
8.02 Recruiting and Staffing Total 10.0                                                       
8.03 Redesign and Staff New Organization Utility Transformation Vice President 10.0                                                       
8.03 Redesign and Staff New Organization Total 10.0                                                       
8.05 Stand Up Human Capital Management (HCM) System Human Resources Senior Manager 24.0                                                       
8.05 Stand Up Human Capital Management (HCM) System Total 24.0                                                       
8.08 Develop Employee Retirement Plan Human Resources Vice President 31.0                                                       
8.08 Develop Employee Retirement Plan Total 31.0                                                       
8.09 Occupational Health and Wellness Human Resources Vice President 31.5                                                       
8.09 Occupational Health and Wellness Total 31.5                                                       
9.07 System Operation Principles Regulatory Approval Regulatory Engineer 6.0                                                         
9.07 System Operation Principles Regulatory Approval Total 6.0                                                         
Grand Total 347.0                                                     

Note: Hours in the table above were missed on the December invoice # FETS‐1220‐01

Summary of Hours by HOC Item (previous months)
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Additional C&E Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

List of All Third Party Expenses by Type In This Invoice
Vendor Count of Invoice # Sum of Total (USD)
Aerotek Professional Services 27 134,104.57$                      
Alumbra LLC 7 427,908.35$                      
Alvarez & Marsal Corporate Performance Improvement, LLC 2 160,958.10$                      
American Relocation Connections, LLC 17 92,445.80$                        
ATCO Power (2010) Ltd. 2 (34,601.07)$                       
BridgeSource Utilities Solutions, LLC 1 80,693.45$                        
Covington & Burling LLP 1 38,396.00$                        
District View Office Center 3 644.40$                              
DLA Piper LLP (US) 2 42,231.00$                        
Innovative Emergency Management, Inc. (IEM) 1 (167.00)$                             
International Business Machines Corporation (IBM) 2 400,870.71$                      
Iris Vargas 2 11,840.00$                        
Laboratorio Clinico El Morro, Inc. 2 5,100.00$                           
Ogletree, Deakins, Nash, Smoak & Stewart, P.C. 1 2,070.50$                           
Oracle America, Inc. 3 5,549.08$                           
People 2.0 North America 10 65,399.68$                        
Quanta Workforce Solutions, LLC 5 98,011.98$                        
Smartbridge 4 87,300.00$                        
Translations & More 1 4,610.10$                           
Quanta Services Puerto Rico, LLC 1 (4,000.00)$                         
Vidal & Rodriguez, Inc. 1 (40,000.00)$                       
MBarrett Consulting LLC 1 1,100.00$                           
BMA Group 6 67,918.06$                        
CSS International, Inc 5 112,705.00$                      
Global Project Solutions, LLC 1 39,943.71$                        
Resources Global Professionals (RGP) 1 39.35$                                
Greg Sarich 1 580.77$                              
Cigna 6 (212,304.14)$                     
Office Depot 13 1,274.31$                           
OGMA Language Studio 1 1,476.80$                           
Trans4mative 11 155,862.50$                      
Troutman Pepper Hamilton Sanders LLP 1 18,588.15$                        
ATCO Infrastructure Solutions Ltd 4 189,530.05$                      
ERM‐PR, Inc. 4 117,729.40$                      
Carimus Consulting 2 58,353.75$                        
Axel Eugenio Colon‐Perez 1 1,170.00$                           
Kroma Advertising 1 16,872.00$                        
Martel, Inc 7 100,790.30$                      
Texas Series of Lockton Companies, LLC 1 550.00$                              
Chubb Insurance Company of Puerto Rico 1 1,200.00$                           
Foxhound Partners 1 10,000.00$                        
McConnell Valdes LLC 1 24,066.25$                        
AMOWF, LLC 1 17,000.00$                        
Total 2,303,811.91$                  
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Expenses by Type Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

List of All Third Party Invoices by Type In This Invoice

Expense item ‐ Name Task ‐ MCL Code for transactions Annex II Definition Expense report ‐ Vendor Expense report ‐ Invoice # Sum of Total (USD)
Equipment Non HOC 01 ManagementCo IT Systems Quanta Workforce Solutions, LLC QWS‐082020‐2B $8,151.51
Equipment Total $8,151.51
Legal 1 General & Transition Management ATCO Infrastructure Solutions Ltd 012020‐2LB $1,020.26
Legal 1 General & Transition Management DLA Piper LLP (US) 431209 $10,659.00
Legal 1 General & Transition Management Ogletree, Deakins, Nash, Smoak & Stewart, P.C. 90313899 $2,070.50
Legal Non HOC 07 Front‐End Transition Legal support and advice ATCO Power (2010) Ltd. 082020‐2LB ‐$33,514.25
Legal Non HOC 07 Front‐End Transition Legal support and advice ATCO Power (2010) Ltd. 092020‐2LB ‐$1,086.82
Legal Total ‐$20,851.31
License and Fees 1 General & Transition Management District View Office Center INV‐2019‐1898 $199.95
License and Fees 1 General & Transition Management District View Office Center INV‐2019‐1899 $199.95
License and Fees 1 General & Transition Management District View Office Center INV‐2019‐1900 $199.95
License and Fees 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐092020‐2B $5,840.77
License and Fees 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐012021‐2B $4,214.21
License and Fees 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 18048 $4,880.00
License and Fees 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 18049 $15,200.00
License and Fees Non HOC 01 ManagementCo IT Systems Oracle America, Inc. 1023357 $2,205.00
License and Fees Non HOC 02 ServCo IT Systems Oracle America, Inc. 990921 $1,470.00
License and Fees Non HOC 02 ServCo IT Systems Oracle America, Inc. 1020132 $1,874.08
License and Fees Non HOC 02 ServCo IT Systems CSS International, Inc 19518 $205.00
License and Fees Non HOC 02 ServCo IT Systems Chubb Insurance Company of Puerto Rico E‐97506 $1,200.00
License and Fees Non HOC 07 Front‐End Transition Legal support and advice ATCO Infrastructure Solutions Ltd 072020‐2LB ‐$6,427.83
License and Fees Total $31,261.08
Miscellaneous 1 General & Transition Management Aerotek Professional Services OP09907027 $8.36
Miscellaneous 1 General & Transition Management Aerotek Professional Services OP09922460 $10.30
Miscellaneous 1 General & Transition Management Aerotek Professional Services OP09938351 $11.02
Miscellaneous 1 General & Transition Management Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐07A $237.60
Miscellaneous 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $348.20
Miscellaneous 1 General & Transition Management ATCO Infrastructure Solutions Ltd 012021‐2LB ‐$0.03
Miscellaneous 1 General & Transition Management Covington & Burling LLP 60925487 ‐$2,500.00
Miscellaneous 1 General & Transition Management District View Office Center INV‐2019‐1899 $44.55
Miscellaneous 1 General & Transition Management Global Project Solutions, LLC 21‐1003 $729.31
Miscellaneous 1 General & Transition Management Office Depot 1.30366E+11 ‐$5.75
Miscellaneous 1 General & Transition Management Office Depot 1.43432E+11 $0.69
Miscellaneous 1 General & Transition Management Office Depot 1.43432E+11 $21.11
Miscellaneous 1 General & Transition Management Office Depot 1.41047E+11 $46.00
Miscellaneous 1 General & Transition Management Office Depot 1.41045E+11 $0.80
Miscellaneous 1 General & Transition Management Office Depot 1.41045E+11 $3.53
Miscellaneous 1 General & Transition Management Office Depot 1.38875E+11 $0.80
Miscellaneous 1 General & Transition Management Office Depot 1.52157E+11 $17.09
Miscellaneous 1 General & Transition Management Office Depot 1.47988E+11 $3.07
Miscellaneous 1 General & Transition Management Office Depot 1.43432E+11 $26.35
Miscellaneous 1 General & Transition Management Martel, Inc 20‐10‐0189 $416.00
Miscellaneous 1 General & Transition Management Martel, Inc 20‐12‐0222 $2,587.50
Miscellaneous 1 General & Transition Management Martel, Inc 20‐12‐0223 $742.40
Miscellaneous 1 General & Transition Management Martel, Inc 20‐21‐0230 $742.40
Miscellaneous 1 General & Transition Management Martel, Inc 21‐01‐0003 $492.80
Miscellaneous 1 General & Transition Management Martel, Inc 20‐10‐0185 $402.50
Miscellaneous 1 General & Transition Management Martel, Inc 20‐10‐0184 $986.70
Miscellaneous 2.0304 Fleet Management Plan Alumbra LLC 91 $142.80
Miscellaneous 2.0312 Vegetation Management Plan Alumbra LLC 91 $142.80
Miscellaneous 2.0312 Vegetation Management Plan Alumbra LLC 96 ‐$0.11
Miscellaneous 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17984 $2,619.15
Miscellaneous 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 18048 $797.55
Miscellaneous 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 18049 $795.60
Miscellaneous 4.02 Evaluating and Updating Customer Service Policies and Procedures Alumbra LLC 93 $479.75
Miscellaneous 4.02 Evaluating and Updating Customer Service Policies and Procedures Alumbra LLC 95 $899.60
Miscellaneous 4.04 Development of a Customer Service Transition Plan Alumbra LLC 92 ‐$0.02
Miscellaneous 4.04 Development of a Customer Service Transition Plan Alumbra LLC 93 $479.75
Miscellaneous 4.04 Development of a Customer Service Transition Plan Alumbra LLC 94 ‐$0.99
Miscellaneous 4.04 Development of a Customer Service Transition Plan Alumbra LLC 95 $899.97
Miscellaneous 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions, LLC 1006 $2,508.02
Miscellaneous 5.07 Commencement Cutover Planning International Business Machines Corporation (IBM) CM0C1MM $1,189.20
Miscellaneous 5.07 Commencement Cutover Planning International Business Machines Corporation (IBM) C21BFML $14,223.52
Miscellaneous 6.01 Detailed Description of Approach to Budgeting and Reporting Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐07C ‐$32,637.00
Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09826263 $87.62
Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09891238 $84.54
Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09891241 $17.59
Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09907028 $17.59
Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09907027 $8.35
Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09907025 $77.16
Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09907024 $139.91
Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09922462 $12.57
Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09922461 $58.48
Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09922460 $10.30
Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09938353 $16.27
Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09938352 $59.15
Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09938351 $11.02
Miscellaneous 8.02 Recruiting and Staffing Aerotek Professional Services OP09938349 $161.82
Miscellaneous 8.02 Recruiting and Staffing BMA Group 20‐5172 $230.66
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Miscellaneous 8.02 Recruiting and Staffing BMA Group 20‐5343 $238.61
Miscellaneous 8.02 Recruiting and Staffing BMA Group 20‐5402 $71.48
Miscellaneous 8.02 Recruiting and Staffing BMA Group 20‐5400 $59.72
Miscellaneous 8.02 Recruiting and Staffing BMA Group 20‐5401 $60.62
Miscellaneous 8.02 Recruiting and Staffing BMA Group 21‐0115 $273.60
Miscellaneous 8.06 Communication Plan Aerotek Professional Services OP09907029 $20.13
Miscellaneous 8.06 Communication Plan Aerotek Professional Services OP09922463 $19.52
Miscellaneous 8.06 Communication Plan Aerotek Professional Services OP09938354 $19.34
Miscellaneous 8.06 Communication Plan Aerotek Professional Services OP09954270 $19.34
Miscellaneous 8.06 Communication Plan OGMA Language Studio 8Q‐012921‐1 $56.80
Miscellaneous 8.08 Develop Employee Retirement Plan BMA Group 20‐5172 $230.65
Miscellaneous 8.08 Develop Employee Retirement Plan BMA Group 20‐5343 $238.61
Miscellaneous 8.08 Develop Employee Retirement Plan BMA Group 20‐5402 $71.48
Miscellaneous 8.08 Develop Employee Retirement Plan BMA Group 20‐5400 $59.71
Miscellaneous 8.08 Develop Employee Retirement Plan BMA Group 20‐5401 $60.62
Miscellaneous 8.08 Develop Employee Retirement Plan BMA Group 21‐0115 $273.60
Miscellaneous 8.1 Compliance Plan BMA Group 20‐5172 $230.65
Miscellaneous 8.1 Compliance Plan BMA Group 20‐5343 $238.61
Miscellaneous 8.1 Compliance Plan BMA Group 21‐0115 $273.60
Miscellaneous 10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Aerotek Professional Services OP09907027 $8.36
Miscellaneous 10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Aerotek Professional Services OC14210411 $44.80
Miscellaneous 10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Aerotek Professional Services OP09922460 $10.30
Miscellaneous 10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Aerotek Professional Services OC14229035 $44.80
Miscellaneous 10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Aerotek Professional Services OP09938351 $11.01
Miscellaneous 10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Aerotek Professional Services OC14250524 $44.80
Miscellaneous 10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Aerotek Professional Services OC14270920 $44.80
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09907026 $11.99
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09922459 $15.12
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09938350 $17.15
Miscellaneous Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09954266 $20.38
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09907027 $8.36
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09922460 $10.29
Miscellaneous Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09938351 $11.01
Miscellaneous Total $1,725.78
Phone 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $1,488.28
Phone 1 General & Transition Management ATCO Infrastructure Solutions Ltd 012021‐2LB $5,162.73
Phone 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐012021‐2B $5,412.20
Phone Total $12,063.21
Rental Equipment 3.04 Development of System Remediation Plan AMOWF, LLC AMW‐1.0 $17,000.00
Rental Equipment Total $17,000.00
Seminars & Training 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $1,051.79
Seminars & Training 1 General & Transition Management ATCO Infrastructure Solutions Ltd 012021‐2LB $310.04
Seminars & Training Total $1,361.83
Supplies 1 General & Transition Management ATCO Infrastructure Solutions Ltd 012021‐2LB $9,306.35
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $2,913.87
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,359.74
Supplies 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐012021‐2B $2,093.55
Supplies 1 General & Transition Management Office Depot 1.30366E+11 ‐$49.99
Supplies 1 General & Transition Management Office Depot 1.47985E+11 $134.91
Supplies 1 General & Transition Management Office Depot 1.43432E+11 $5.96
Supplies 1 General & Transition Management Office Depot 1.43432E+11 $176.98
Supplies 1 General & Transition Management Office Depot 1.41047E+11 $439.98
Supplies 1 General & Transition Management Office Depot 1.41045E+11 $6.95
Supplies 1 General & Transition Management Office Depot 1.41045E+11 $2.95
Supplies 1 General & Transition Management Office Depot 1.41045E+11 $34.50
Supplies 1 General & Transition Management Office Depot 1.38875E+11 $6.95
Supplies 1 General & Transition Management Office Depot 1.52157E+11 $148.57
Supplies 1 General & Transition Management Office Depot 1.47988E+11 $26.70
Supplies 1 General & Transition Management Office Depot 1.43432E+11 $229.14
Supplies 1 General & Transition Management Martel, Inc 20‐12‐0222 $22,500.00
Supplies 1 General & Transition Management Martel, Inc 20‐10‐0185 $3,500.00
Supplies 1 General & Transition Management Martel, Inc 20‐10‐0184 $8,580.00
Supplies 8.06 Communication Plan Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $1,945.49
Supplies Non HOC 15 LUMA MC Ongoing Back Office Support Office Depot 1.37394E+11 ‐$2.98
Supplies Total $53,359.62
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09907027 $768.00
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09922460 $867.75
Third Party Labor 1 General & Transition Management Aerotek Professional Services OP09938351 $1,044.75
Third Party Labor 1 General & Transition Management Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐07A $7,920.00
Third Party Labor 1 General & Transition Management Covington & Burling LLP 60925487 $40,896.00
Third Party Labor 1 General & Transition Management DLA Piper LLP (US) 4058120 $31,572.00
Third Party Labor 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $14,910.68
Third Party Labor 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐092020‐2B $13,680.00
Third Party Labor 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐012021‐2B $4,492.28
Third Party Labor 1 General & Transition Management Global Project Solutions, LLC 21‐1003 $30,975.00
Third Party Labor 1 General & Transition Management Troutman Pepper Hamilton Sanders LLP 30097282 $18,588.15
Third Party Labor 1 General & Transition Management Axel Eugenio Colon‐Perez LMC003 $1,170.00
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 90 $1,020.00
Third Party Labor 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 92 $750.00
Third Party Labor 2.0304 Fleet Management Plan Alumbra LLC 90 $5,270.00
Third Party Labor 2.0304 Fleet Management Plan Alumbra LLC 91 $1,870.00
Third Party Labor 2.031 Materials Management & Warehouse Plan Alumbra LLC 90 $1,020.00

Page 29 of 59



Expenses by Type Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

Expense item ‐ Name Task ‐ MCL Code for transactions Annex II Definition Expense report ‐ Vendor Expense report ‐ Invoice # Sum of Total (USD)
Third Party Labor 2.0312 Vegetation Management Plan Alumbra LLC 90 $19,720.00
Third Party Labor 2.0312 Vegetation Management Plan Alumbra LLC 91 $5,270.00
Third Party Labor 2.0312 Vegetation Management Plan Alumbra LLC 96 $87,173.86
Third Party Labor 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17984 $65,478.75
Third Party Labor 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 18048 $19,938.75
Third Party Labor 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 18049 $4,690.00
Third Party Labor 4.02 Evaluating and Updating Customer Service Policies and Procedures Alumbra LLC 92 $37,824.48
Third Party Labor 4.02 Evaluating and Updating Customer Service Policies and Procedures Alumbra LLC 93 $10,862.50
Third Party Labor 4.02 Evaluating and Updating Customer Service Policies and Procedures Alumbra LLC 94 $49,255.61
Third Party Labor 4.02 Evaluating and Updating Customer Service Policies and Procedures Alumbra LLC 95 $937.50
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 92 $59,925.54
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 93 $13,125.00
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 94 $63,282.88
Third Party Labor 4.04 Development of a Customer Service Transition Plan Alumbra LLC 95 $44,042.13
Third Party Labor 4.04 Development of a Customer Service Transition Plan BridgeSource Utilities Solutions, LLC 1006 $65,900.00
Third Party Labor 4.05 Development and Implementation of a Service Start and Shut‐Off Plan Alumbra LLC 92 $8,250.00
Third Party Labor 5.02 Identification and Gap Analysis Smartbridge INV_9635 $34,537.50
Third Party Labor 5.07 Commencement Cutover Planning International Business Machines Corporation (IBM) CM0C1MM $29,730.00
Third Party Labor 5.07 Commencement Cutover Planning International Business Machines Corporation (IBM) C21BFML $355,588.00
Third Party Labor 5.07 Commencement Cutover Planning Smartbridge INV_9598 $19,350.00
Third Party Labor 6.01 Detailed Description of Approach to Budgeting and Reporting Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐07C $185,437.50
Third Party Labor 6.05 Preparing Initial Budgets and Other Financial Forecasts MBarrett Consulting LLC 1146 $1,100.00
Third Party Labor 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems People 2.0 North America RL509354085 $1,216.00
Third Party Labor 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems People 2.0 North America RL509351884‐R1 $12,882.00
Third Party Labor 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems People 2.0 North America RL509379780 $5,292.00
Third Party Labor 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems People 2.0 North America RL509382804 $10,080.00
Third Party Labor 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems Trans4mative 1535 $14,175.00
Third Party Labor 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems Trans4mative 1521 $15,312.50
Third Party Labor 6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems Trans4mative 1539 $14,875.00
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09826263 $8,767.20
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09891238 $8,457.61
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09891241 $1,757.92
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09907028 $1,757.92
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09907027 $257.60
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09907025 $7,716.60
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09907024 $13,988.40
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09922462 $1,256.54
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09922461 $5,849.40
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09922460 $756.00
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09922458 $15,574.67
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09938353 $1,626.88
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09938352 $5,914.80
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09938351 $784.00
Third Party Labor 8.02 Recruiting and Staffing Aerotek Professional Services OP09938349 $16,182.00
Third Party Labor 8.02 Recruiting and Staffing Iris Vargas LE 2020‐15 $6,080.00
Third Party Labor 8.02 Recruiting and Staffing Iris Vargas LE 2021‐01 $5,760.00
Third Party Labor 8.02 Recruiting and Staffing Translations & More 190403 $4,610.10
Third Party Labor 8.02 Recruiting and Staffing BMA Group 20‐5172 $5,500.88
Third Party Labor 8.02 Recruiting and Staffing BMA Group 20‐5402 $1,809.60
Third Party Labor 8.02 Recruiting and Staffing BMA Group 20‐5400 $1,447.68
Third Party Labor 8.02 Recruiting and Staffing BMA Group 20‐5401 $1,719.12
Third Party Labor 8.02 Recruiting and Staffing BMA Group 21‐0115 $7,600.00
Third Party Labor 8.02 Recruiting and Staffing Trans4mative 1530 $6,105.00
Third Party Labor 8.05 Stand Up Human Capital Management (HCM) System Trans4mative 1528 $11,100.00
Third Party Labor 8.05 Stand Up Human Capital Management (HCM) System Trans4mative 1533 $17,205.00
Third Party Labor 8.05 Stand Up Human Capital Management (HCM) System Trans4mative 1519 $18,315.00
Third Party Labor 8.05 Stand Up Human Capital Management (HCM) System Trans4mative 1520 $8,140.00
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09907029 $2,012.79
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09922463 $1,951.17
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09938354 $1,934.40
Third Party Labor 8.06 Communication Plan Aerotek Professional Services OP09954270 $1,934.40
Third Party Labor 8.08 Develop Employee Retirement Plan BMA Group 20‐5172 $4,198.04
Third Party Labor 8.08 Develop Employee Retirement Plan BMA Group 20‐5402 $1,764.36
Third Party Labor 8.08 Develop Employee Retirement Plan BMA Group 20‐5400 $1,538.16
Third Party Labor 8.08 Develop Employee Retirement Plan BMA Group 20‐5401 $1,311.96
Third Party Labor 8.08 Develop Employee Retirement Plan BMA Group 21‐0115 $6,840.00
Third Party Labor 8.08 Develop Employee Retirement Plan McConnell Valdes LLC 10351351 $24,066.25
Third Party Labor 8.1 Compliance Plan BMA Group 20‐5172 $7,600.00
Third Party Labor 8.1 Compliance Plan BMA Group 21‐0115 $6,080.00
Third Party Labor 10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Aerotek Professional Services OP09907027 $840.00
Third Party Labor 10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Aerotek Professional Services OC14210411 $4,480.00
Third Party Labor 10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Aerotek Professional Services OP09922460 $840.00
Third Party Labor 10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Aerotek Professional Services OC14229035 $4,480.00
Third Party Labor 10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Aerotek Professional Services OP09938351 $840.00
Third Party Labor 10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Aerotek Professional Services OC14250524 $4,480.00
Third Party Labor 10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Aerotek Professional Services OC14270920 $4,480.00
Third Party Labor 12.02 Required Insurance Texas Series of Lockton Companies, LLC 18655339 $550.00
Third Party Labor 12.02 Required Insurance Vidal & Rodriguez, Inc. 43831 ‐$40,000.00
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09907026 $1,198.40
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09922459 $1,512.00
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09938350 $1,715.00
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09954266 $2,038.40

Page 30 of 59



Expenses by Type Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

Expense item ‐ Name Task ‐ MCL Code for transactions Annex II Definition Expense report ‐ Vendor Expense report ‐ Invoice # Sum of Total (USD)
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509379779 $2,926.00
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509379781 $5,194.00
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509379782 $8,298.08
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509382803 $4,298.00
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509382805 $5,469.60
Third Party Labor Non HOC 15 LUMA MC Ongoing Back Office Support People 2.0 North America RL509382806 $9,744.00
Third Party Labor Non HOC 02 ServCo IT Systems Smartbridge INV_9594 $13,837.50
Third Party Labor Non HOC 02 ServCo IT Systems Smartbridge INV_9636 $19,575.00
Third Party Labor Non HOC 02 ServCo IT Systems CSS International, Inc 19517 $37,490.00
Third Party Labor Non HOC 02 ServCo IT Systems CSS International, Inc 19516 $34,020.00
Third Party Labor Non HOC 02 ServCo IT Systems CSS International, Inc 19514 $1,890.00
Third Party Labor Non HOC 02 ServCo IT Systems CSS International, Inc 19515 $39,100.00
Third Party Labor Non HOC 02 ServCo IT Systems Trans4mative 1532 $15,785.00
Third Party Labor Non HOC 02 ServCo IT Systems Trans4mative 1518 $19,270.00
Third Party Labor Non HOC 02 ServCo IT Systems Trans4mative 1536 $15,580.00
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09907027 $1,475.60
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09922460 $1,654.45
Third Party Labor Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09938351 $1,736.37
Third Party Labor Total $1,904,135.96
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30029 $25,000.00
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30027 $25,000.00
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30205 $9,075.00
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30251 $218.61
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30450 $1,557.39
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30452 $7,432.94
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30453 $218.61
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30454 $1,309.77
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30455 $1,787.56
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30456 $1,048.48
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30457 $971.33
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30458 $650.00
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30460 $2,188.47
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30461 $5,466.14
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30466 $2,500.00
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30483 $7,303.44
Third Party Services 1 General & Transition Management American Relocation Connections, LLC 30484 $718.06
Third Party Services 1 General & Transition Management ATCO Infrastructure Solutions Ltd 012021‐2LB $13,934.68
Third Party Services 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐092020‐2B $2,625.00
Third Party Services 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $3,000.00
Third Party Services 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐012021‐2B $4,879.20
Third Party Services 1 General & Transition Management Quanta Services Puerto Rico, LLC QSPR‐122020‐3B ‐$4,000.00
Third Party Services 1 General & Transition Management Martel, Inc 20‐10‐0189 $10,400.00
Third Party Services 1 General & Transition Management Martel, Inc 20‐12‐0223 $18,560.00
Third Party Services 1 General & Transition Management Martel, Inc 20‐21‐0230 $18,560.00
Third Party Services 1 General & Transition Management Martel, Inc 21‐01‐0003 $12,320.00
Third Party Services 3.04 Development of System Remediation Plan Cigna 5244605 ‐$86,652.87
Third Party Services 3.04 Development of System Remediation Plan Cigna 5226372 ‐$122,183.38
Third Party Services 8.02 Recruiting and Staffing Foxhound Partners 1209 $10,000.00
Third Party Services 8.06 Communication Plan OGMA Language Studio 8Q‐012921‐1 $1,420.00
Third Party Services 8.06 Communication Plan Carimus Consulting 3982 $10,125.00
Third Party Services 8.06 Communication Plan Carimus Consulting 3989 $48,228.75
Third Party Services 8.06 Communication Plan Kroma Advertising 2021‐0029 $16,872.00
Third Party Services 8.08 Develop Employee Retirement Plan Cigna 31694_090120 ‐$509.86
Third Party Services 8.08 Develop Employee Retirement Plan Cigna 31694_100120 ‐$909.47
Third Party Services 8.08 Develop Employee Retirement Plan Cigna 31694_110120 ‐$972.84
Third Party Services 8.08 Develop Employee Retirement Plan Cigna 31694‐120120 ‐$1,075.72
Third Party Services Non HOC 15 LUMA MC Ongoing Back Office Support ATCO Infrastructure Solutions Ltd 012021‐2LB $50,693.28
Third Party Services Total $97,759.57
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $37.09
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 012021‐2LB $19,197.72
Travel 1 General & Transition Management BridgeSource Utilities Solutions, LLC 1006 $572.05
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐082020‐2B $1,515.57
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,426.38
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐012021‐2B $5,532.60
Travel 1 General & Transition Management Global Project Solutions, LLC 21‐1003 $494.40
Travel 1 General & Transition Management Greg Sarich 1/8/2021 $344.60
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 93 $849.20
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 95 $891.80
Travel 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 18038 $750.00
Travel 4.02 Evaluating and Updating Customer Service Policies and Procedures Alumbra LLC 93 $700.20
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 95 $880.10
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 072020‐2LB $384.14
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $111.28
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 012021‐2LB $2,013.80
Travel 1 General & Transition Management International Business Machines Corporation (IBM) CM0C1MM $139.99
Travel 1 General & Transition Management Laboratorio Clinico El Morro, Inc. 6 $3,550.00
Travel 1 General & Transition Management Laboratorio Clinico El Morro, Inc. 7 $1,550.00
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $3,150.00
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐012021‐2B $360.00
Travel 1 General & Transition Management Global Project Solutions, LLC 21‐1003 $95.00
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $1,925.68
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 012021‐2LB $31,510.21
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Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐082020‐2B $107.28
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,842.99
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐012021‐2B $4,818.09
Travel 1 General & Transition Management Resources Global Professionals (RGP) RGP1056303 $39.35
Travel 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 18038 $1,129.60
Travel 8.02 Recruiting and Staffing BMA Group 20‐5343 $5,790.40
Travel 8.08 Develop Employee Retirement Plan BMA Group 20‐5343 $5,645.64
Travel 8.1 Compliance Plan BMA Group 20‐5343 $6,460.00
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $9,619.33
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 012021‐2LB $42,168.38
Travel 1 General & Transition Management BridgeSource Utilities Solutions, LLC 1006 $6,213.00
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,197.05
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐012021‐2B $13.75
Travel 1 General & Transition Management Global Project Solutions, LLC 21‐1003 $3,100.00
Travel 1 General & Transition Management Greg Sarich 1/8/2021 $236.17
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 93 $999.00
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 95 $799.20
Travel 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 18038 $1,000.00
Travel 4.02 Evaluating and Updating Customer Service Policies and Procedures Alumbra LLC 93 $799.20
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 95 $3,396.60
Travel 7.05 Project Worksheet Assessment (also covered under Section 4.3) Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐004 ‐$167.00
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 122020‐2LB $43.97
Travel 1 General & Transition Management ATCO Infrastructure Solutions Ltd 012021‐2LB $5,630.70
Travel 1 General & Transition Management BridgeSource Utilities Solutions, LLC 1006 $5,500.38
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐082020‐2B $176.61
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐122020‐2B $276.49
Travel 1 General & Transition Management Quanta Workforce Solutions, LLC QWS‐012021‐2B $2,076.67
Travel 1 General & Transition Management Global Project Solutions, LLC 21‐1003 $4,550.00
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 93 $875.00
Travel 1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 95 $875.00
Travel 2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 18038 $450.00
Travel 4.02 Evaluating and Updating Customer Service Policies and Procedures Alumbra LLC 93 $875.00
Travel 4.04 Development of a Customer Service Transition Plan Alumbra LLC 95 $3,325.00
Travel Total $197,844.66
Grand Total $2,303,811.91
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1 General & Transition Management Aerotek Professional Services OP09907027 1 31.50               $31.50
1 Aerotek Professional Services OP09907027 28.5 21.00               $598.50
1 Aerotek Professional Services OP09907027 8 17.25               $138.00
1 Aerotek Professional Services OP09922460 1.5 31.50               $47.25
1 Aerotek Professional Services OP09922460 32.5 21.00               $682.50
1 Aerotek Professional Services OP09922460 8 17.25               $138.00
1 Aerotek Professional Services OP09938351 6.5 31.50               $204.75
1 Aerotek Professional Services OP09938351 40 21.00               $840.00
1 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐07A 12 660.00             $7,920.00
1 Covington & Burling LLP 60925487 24.9 1,200.00          $29,880.00
1 Covington & Burling LLP 60925487 10.7 720.00             $7,704.00
1 Covington & Burling LLP 60925487 3.2 1,035.00          $3,312.00
1 DLA Piper LLP (US) 4058120 10.5 925.00             $9,712.50
1 DLA Piper LLP (US) 4058120 5.7 485.00             $2,764.50
1 DLA Piper LLP (US) 4058120 7.8 395.00             $3,081.00
1 DLA Piper LLP (US) 4058120 5.6 395.00             $2,212.00
1 DLA Piper LLP (US) 4058120 2.5 243.75             $609.38
1 DLA Piper LLP (US) 4058120 1.7 206.25             $350.63
1 DLA Piper LLP (US) 4058120 0.9 195.00             $175.50
1 DLA Piper LLP (US) 4058120 17.2 395.00             $6,794.00
1 DLA Piper LLP (US) 4058120 12.6 395.00             $4,977.00
1 DLA Piper LLP (US) 4058120 0.9 995.00             $895.50
1 DLA Piper LLP (US) 4058120 1 (0.01)                ($0.01)
1 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 186.5 79.95               $14,910.68
1 Quanta Workforce Solutions, LLC QWS‐092020‐2B 1 13,680.00        $13,680.00
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B 1 135.00             $135.00
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B 54.5 79.95               $4,357.28
1 Global Project Solutions, LLC 21‐1003 168 184.37             $30,974.16
1 Global Project Solutions, LLC 21‐1003 1 0.84                  $0.84
1 Troutman Pepper Hamilton Sanders LLP 30097282 19.2 823.50             $15,811.20
1 Troutman Pepper Hamilton Sanders LLP 30097282 3.1 895.79             $2,776.95
1 Axel Eugenio Colon‐Perez LMC003 13 90.00               $1,170.00
1 General & Transition Management Total

1 Total 690.5 $166,884.61
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (pAlumbra LLC 90 3 340.00             $1,020.00
1.02 Alumbra LLC 92 2 375.00             $750.00
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (p

1.02 Total 5 $1,770.00
2.0304 Fleet Management Plan Alumbra LLC 90 15.5 340.00             $5,270.00
2.0304 Alumbra LLC 91 5.5 340.00             $1,870.00
2.0304 Fleet Management Plan Total

2.0304 Total 21 $7,140.00
2.031 Materials Management & Warehouse Plan Alumbra LLC 90 3 340.00             $1,020.00
2.031 Materials Management & Warehouse Plan Total

2.031 Total 3 $1,020.00
2.0312 Vegetation Management Plan Alumbra LLC 90 58 340.00             $19,720.00
2.0312 Alumbra LLC 91 15.5 340.00             $5,270.00
2.0312 Alumbra LLC 96 188.15 352.36             $66,296.53

Third Party Labor Summary
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2.0312 Alumbra LLC 96 9.25 352.36             $3,259.33
2.0312 Alumbra LLC 96 6 352.36             $2,114.16
2.0312 Alumbra LLC 96 44 352.36             $15,503.84
2.0312 Vegetation Management Plan Total

2.0312 Total 320.9 $112,163.86
2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17984 16 35.00               $560.00
2.05 ERM‐PR, Inc. 17984 68 65.00               $4,420.00
2.05 ERM‐PR, Inc. 17984 19 150.00             $2,850.00
2.05 ERM‐PR, Inc. 17984 200 100.00             $20,000.00
2.05 ERM‐PR, Inc. 17984 36 125.00             $4,500.00
2.05 ERM‐PR, Inc. 17984 10 185.00             $1,850.00
2.05 ERM‐PR, Inc. 17984 2.5 125.00             $312.50
2.05 ERM‐PR, Inc. 17984 0.75 125.00             $93.75
2.05 ERM‐PR, Inc. 17984 9 150.00             $1,350.00
2.05 ERM‐PR, Inc. 17984 42 85.00               $3,570.00
2.05 ERM‐PR, Inc. 17984 21 75.00               $1,575.00
2.05 ERM‐PR, Inc. 17984 83.5 65.00               $5,427.50
2.05 ERM‐PR, Inc. 17984 80 85.00               $6,800.00
2.05 ERM‐PR, Inc. 17984 140 85.00               $11,900.00
2.05 ERM‐PR, Inc. 17984 3 65.00               $195.00
2.05 ERM‐PR, Inc. 17984 0.5 150.00             $75.00
2.05 ERM‐PR, Inc. 18048 127.3 100.00             $12,730.00
2.05 ERM‐PR, Inc. 18048 4 185.00             $740.00
2.05 ERM‐PR, Inc. 18048 47.75 125.00             $5,968.75
2.05 ERM‐PR, Inc. 18048 4 125.00             $500.00
2.05 ERM‐PR, Inc. 18049 14 35.00               $490.00
2.05 ERM‐PR, Inc. 18049 8 150.00             $1,200.00
2.05 ERM‐PR, Inc. 18049 8 100.00             $800.00
2.05 ERM‐PR, Inc. 18049 8 125.00             $1,000.00
2.05 ERM‐PR, Inc. 18049 2 150.00             $300.00
2.05 ERM‐PR, Inc. 18049 6 150.00             $900.00
2.05 Environmental Exposure Management Plan Total

2.05 Total 960.3 $90,107.50
4.02 Evaluating and Updating Customer Service Policies and Proce Alumbra LLC 92 26 285.34             $7,418.84
4.02 Alumbra LLC 92 102 278.77             $28,434.54
4.02 Alumbra LLC 92 3 285.34             $856.02
4.02 Alumbra LLC 92 4 278.77             $1,115.08
4.02 Alumbra LLC 93 39.5 275.00             $10,862.50
4.02 Alumbra LLC 94 148 313.73             $46,432.04
4.02 Alumbra LLC 94 9 313.73             $2,823.57
4.02 Alumbra LLC 95 2.5 375.00             $937.50
4.02 Evaluating and Updating Customer Service Policies and Proce

4.02 Total 334 $98,880.09
4.04 Development of a Customer Service Transition Plan Alumbra LLC 92 4 275.00             $1,100.00
4.04 Alumbra LLC 92 64 332.62             $21,287.68
4.04 Alumbra LLC 92 19 307.14             $5,835.66
4.04 Alumbra LLC 92 87 332.62             $28,937.94
4.04 Alumbra LLC 92 9 307.14             $2,764.26
4.04 Alumbra LLC 93 35 375.00             $13,125.00
4.04 Alumbra LLC 94 90.5 334.83             $30,302.12
4.04 Alumbra LLC 94 34 334.83             $11,384.22
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4.04 Alumbra LLC 94 64.5 334.83             $21,596.54
4.04 Alumbra LLC 95 2.5 375.00             $937.50
4.04 Alumbra LLC 95 19.5 301.93             $5,887.64
4.04 Alumbra LLC 95 5 292.81             $1,464.05
4.04 Alumbra LLC 95 4.5 320.26             $1,441.17
4.04 Alumbra LLC 95 55 301.93             $16,606.15
4.04 Alumbra LLC 95 25 292.81             $7,320.25
4.04 Alumbra LLC 95 7 301.93             $2,113.51
4.04 Alumbra LLC 95 2 292.81             $585.62
4.04 Alumbra LLC 95 24 320.26             $7,686.24
4.04 BridgeSource Utilities Solutions, LLC 1006 168 150.00             $25,200.00
4.04 BridgeSource Utilities Solutions, LLC 1006 140 200.00             $28,000.00
4.04 BridgeSource Utilities Solutions, LLC 1006 20 200.00             $4,000.00
4.04 BridgeSource Utilities Solutions, LLC 1006 18 150.00             $2,700.00
4.04 BridgeSource Utilities Solutions, LLC 1006 40 150.00             $6,000.00
4.04 Development of a Customer Service Transition Plan Total

4.04 Total 937.5 $246,275.55
4.05 Development and Implementation of a Service Start and ShutAlumbra LLC 92 30 275.00             $8,250.00
4.05 Development and Implementation of a Service Start and Shut

4.05 Total 30 $8,250.00
5.02 Identification and Gap Analysis Smartbridge INV_9635 81.5 225.00             $18,337.50
5.02 Smartbridge INV_9635 81 200.00             $16,200.00
5.02 Identification and Gap Analysis Total

5.02 Total 162.5 $34,537.50
5.07 Commencement Cutover Planning International Business Machines Corporation (IBM) CM0C1MM 20 395.00             $7,900.00
5.07 International Business Machines Corporation (IBM) CM0C1MM 74 295.00             $21,830.00
5.07 International Business Machines Corporation (IBM) C21BFML 180 60.00               $10,800.00
5.07 International Business Machines Corporation (IBM) C21BFML 112 245.00             $27,440.00
5.07 International Business Machines Corporation (IBM) C21BFML 56 395.00             $22,120.00
5.07 International Business Machines Corporation (IBM) C21BFML 107 90.00               $9,630.00
5.07 International Business Machines Corporation (IBM) C21BFML 11 395.00             $4,345.00
5.07 International Business Machines Corporation (IBM) C21BFML 120 295.00             $35,400.00
5.07 International Business Machines Corporation (IBM) C21BFML 40 210.00             $8,400.00
5.07 International Business Machines Corporation (IBM) C21BFML 120 150.00             $18,000.00
5.07 International Business Machines Corporation (IBM) C21BFML 102 395.00             $40,290.00
5.07 International Business Machines Corporation (IBM) C21BFML 57.5 295.00             $16,962.50
5.07 International Business Machines Corporation (IBM) C21BFML 16 295.00             $4,720.00
5.07 International Business Machines Corporation (IBM) C21BFML 171 60.00               $10,260.00
5.07 International Business Machines Corporation (IBM) C21BFML 171 60.00               $10,260.00
5.07 International Business Machines Corporation (IBM) C21BFML 171 60.00               $10,260.00
5.07 International Business Machines Corporation (IBM) C21BFML 135 60.00               $8,100.00
5.07 International Business Machines Corporation (IBM) C21BFML 171 60.00               $10,260.00
5.07 International Business Machines Corporation (IBM) C21BFML 81 60.00               $4,860.00
5.07 International Business Machines Corporation (IBM) C21BFML 153 60.00               $9,180.00
5.07 International Business Machines Corporation (IBM) C21BFML 171 60.00               $10,260.00
5.07 International Business Machines Corporation (IBM) C21BFML 64.8 60.00               $3,888.00
5.07 International Business Machines Corporation (IBM) C21BFML 81 60.00               $4,860.00
5.07 International Business Machines Corporation (IBM) C21BFML 11 395.00             $4,345.00
5.07 International Business Machines Corporation (IBM) C21BFML 62.5 245.00             $15,312.50
5.07 International Business Machines Corporation (IBM) C21BFML 67.5 90.00               $6,075.00
5.07 International Business Machines Corporation (IBM) C21BFML 96 295.00             $28,320.00
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5.07 International Business Machines Corporation (IBM) C21BFML 72 295.00             $21,240.00
5.07 Smartbridge INV_9598 46 225.00             $10,350.00
5.07 Smartbridge INV_9598 45 200.00             $9,000.00
5.07 Commencement Cutover Planning Total

5.07 Total 2785.3 $404,668.00
6.01 Detailed Description of Approach to Budgeting and ReportingAlvarez & Marsal Corporate Performance Improvement, LLC 826788‐07C 168.5 575.00             $96,887.50
6.01 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐07C 154 575.00             $88,550.00
6.01 Detailed Description of Approach to Budgeting and Reporting

6.01 Total 322.5 $185,437.50
6.05 Preparing Initial Budgets and Other Financial Forecasts MBarrett Consulting LLC 1146 2.75 400.00             $1,100.00
6.05 Preparing Initial Budgets and Other Financial Forecasts Total

6.05 Total 2.75 $1,100.00
6.07 Evaluating and Updating Payroll and Labor Cost Reporting sysPeople 2.0 North America RL509354085 8 152.00             $1,216.00
6.07 People 2.0 North America RL509351884‐R1 84.75 152.00             $12,882.00
6.07 People 2.0 North America RL509379780 42 126.00             $5,292.00
6.07 People 2.0 North America RL509382804 80 126.00             $10,080.00
6.07 Trans4mative 1535 81 175.00             $14,175.00
6.07 Trans4mative 1521 87.5 175.00             $15,312.50
6.07 Trans4mative 1539 85 175.00             $14,875.00
6.07 Evaluating and Updating Payroll and Labor Cost Reporting sys

6.07 Total 468.25 $73,832.50
8.02 Recruiting and Staffing Aerotek Professional Services OP09826263 24 18.60               $446.40
8.02 Aerotek Professional Services OP09826263 24 18.60               $446.40
8.02 Aerotek Professional Services OP09826263 24 18.60               $446.40
8.02 Aerotek Professional Services OP09826263 24 18.60               $446.40
8.02 Aerotek Professional Services OP09826263 24 18.60               $446.40
8.02 Aerotek Professional Services OP09826263 8 17.25               $138.00
8.02 Aerotek Professional Services OP09826263 18.5 18.60               $344.10
8.02 Aerotek Professional Services OP09826263 24 18.60               $446.40
8.02 Aerotek Professional Services OP09826263 24 18.60               $446.40
8.02 Aerotek Professional Services OP09826263 24 18.60               $446.40
8.02 Aerotek Professional Services OP09826263 24 18.60               $446.40
8.02 Aerotek Professional Services OP09826263 24 18.60               $446.40
8.02 Aerotek Professional Services OP09826263 24 18.60               $446.40
8.02 Aerotek Professional Services OP09826263 24 18.60               $446.40
8.02 Aerotek Professional Services OP09826263 24 18.60               $446.40
8.02 Aerotek Professional Services OP09826263 24 18.60               $446.40
8.02 Aerotek Professional Services OP09826263 8 17.25               $138.00
8.02 Aerotek Professional Services OP09826263 8 17.25               $138.00
8.02 Aerotek Professional Services OP09826263 8 17.25               $138.00
8.02 Aerotek Professional Services OP09826263 8 17.25               $138.00
8.02 Aerotek Professional Services OP09826263 8 17.25               $138.00
8.02 Aerotek Professional Services OP09826263 8 17.25               $138.00
8.02 Aerotek Professional Services OP09826263 8 17.25               $138.00
8.02 Aerotek Professional Services OP09826263 8 17.25               $138.00
8.02 Aerotek Professional Services OP09826263 8 17.25               $138.00
8.02 Aerotek Professional Services OP09826263 8 17.25               $138.00
8.02 Aerotek Professional Services OP09826263 8 17.25               $138.00
8.02 Aerotek Professional Services OP09826263 8 17.25               $138.00
8.02 Aerotek Professional Services OP09826263 14 17.25               $241.50
8.02 Aerotek Professional Services OP09826263 8 17.25               $138.00
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8.02 Aerotek Professional Services OP09891238 24 18.60               $446.40
8.02 Aerotek Professional Services OP09891238 24 18.60               $446.40
8.02 Aerotek Professional Services OP09891238 24 18.60               $446.40
8.02 Aerotek Professional Services OP09891238 24 18.60               $446.40
8.02 Aerotek Professional Services OP09891238 16 18.60               $297.60
8.02 Aerotek Professional Services OP09891238 24 18.60               $446.40
8.02 Aerotek Professional Services OP09891238 24 18.60               $446.40
8.02 Aerotek Professional Services OP09891238 24 18.60               $446.40
8.02 Aerotek Professional Services OP09891238 24 18.60               $446.40
8.02 Aerotek Professional Services OP09891238 16 18.60               $297.60
8.02 Aerotek Professional Services OP09891238 22.38 18.60               $416.27
8.02 Aerotek Professional Services OP09891238 21.5 18.60               $399.90
8.02 Aerotek Professional Services OP09891238 24 18.60               $446.40
8.02 Aerotek Professional Services OP09891238 24 18.60               $446.40
8.02 Aerotek Professional Services OP09891238 23.83 18.60               $443.24
8.02 Aerotek Professional Services OP09891238 8 17.25               $138.00
8.02 Aerotek Professional Services OP09891238 8 17.25               $138.00
8.02 Aerotek Professional Services OP09891238 8 17.25               $138.00
8.02 Aerotek Professional Services OP09891238 8 17.25               $138.00
8.02 Aerotek Professional Services OP09891238 8 17.25               $138.00
8.02 Aerotek Professional Services OP09891238 8 17.25               $138.00
8.02 Aerotek Professional Services OP09891238 8 17.25               $138.00
8.02 Aerotek Professional Services OP09891238 8 17.25               $138.00
8.02 Aerotek Professional Services OP09891238 8 17.25               $138.00
8.02 Aerotek Professional Services OP09891238 8 17.25               $138.00
8.02 Aerotek Professional Services OP09891238 8 17.25               $138.00
8.02 Aerotek Professional Services OP09891238 8 17.25               $138.00
8.02 Aerotek Professional Services OP09891238 8 17.25               $138.00
8.02 Aerotek Professional Services OP09891238 8 17.25               $138.00
8.02 Aerotek Professional Services OP09891238 8 17.25               $138.00
8.02 Aerotek Professional Services OP09891238 4 17.25               $69.00
8.02 Aerotek Professional Services OP09891241 24 22.32               $535.68
8.02 Aerotek Professional Services OP09891241 24 22.94               $550.56
8.02 Aerotek Professional Services OP09891241 16 21.28               $340.48
8.02 Aerotek Professional Services OP09891241 16 20.70               $331.20
8.02 Aerotek Professional Services OP09907028 24 22.32               $535.68
8.02 Aerotek Professional Services OP09907028 24 22.94               $550.56
8.02 Aerotek Professional Services OP09907028 16 21.28               $340.48
8.02 Aerotek Professional Services OP09907028 16 20.70               $331.20
8.02 Aerotek Professional Services OP09907027 16 16.10               $257.60
8.02 Aerotek Professional Services OP09907025 23 18.60               $427.80
8.02 Aerotek Professional Services OP09907025 23 18.60               $427.80
8.02 Aerotek Professional Services OP09907025 23 18.60               $427.80
8.02 Aerotek Professional Services OP09907025 24 18.60               $446.40
8.02 Aerotek Professional Services OP09907025 24 18.60               $446.40
8.02 Aerotek Professional Services OP09907025 24 18.60               $446.40
8.02 Aerotek Professional Services OP09907025 8 17.25               $138.00
8.02 Aerotek Professional Services OP09907025 24 18.60               $446.40
8.02 Aerotek Professional Services OP09907025 23 18.60               $427.80
8.02 Aerotek Professional Services OP09907025 23 18.60               $427.80
8.02 Aerotek Professional Services OP09907025 24 18.60               $446.40
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8.02 Aerotek Professional Services OP09907025 16 18.60               $297.60
8.02 Aerotek Professional Services OP09907025 23 18.60               $427.80
8.02 Aerotek Professional Services OP09907025 13 18.60               $241.80
8.02 Aerotek Professional Services OP09907025 24 18.60               $446.40
8.02 Aerotek Professional Services OP09907025 8 17.25               $138.00
8.02 Aerotek Professional Services OP09907025 8 17.25               $138.00
8.02 Aerotek Professional Services OP09907025 8 17.25               $138.00
8.02 Aerotek Professional Services OP09907025 8 17.25               $138.00
8.02 Aerotek Professional Services OP09907025 8 17.25               $138.00
8.02 Aerotek Professional Services OP09907025 8 17.25               $138.00
8.02 Aerotek Professional Services OP09907025 8 17.25               $138.00
8.02 Aerotek Professional Services OP09907025 8 17.25               $138.00
8.02 Aerotek Professional Services OP09907025 8 17.25               $138.00
8.02 Aerotek Professional Services OP09907025 8 17.25               $138.00
8.02 Aerotek Professional Services OP09907025 8 17.25               $138.00
8.02 Aerotek Professional Services OP09907025 8 17.25               $138.00
8.02 Aerotek Professional Services OP09907025 8 17.25               $138.00
8.02 Aerotek Professional Services OP09907024 24 37.20               $892.80
8.02 Aerotek Professional Services OP09907024 24 31.00               $744.00
8.02 Aerotek Professional Services OP09907024 23 37.20               $855.60
8.02 Aerotek Professional Services OP09907024 24 37.20               $892.80
8.02 Aerotek Professional Services OP09907024 24 37.20               $892.80
8.02 Aerotek Professional Services OP09907024 24 43.40               $1,041.60
8.02 Aerotek Professional Services OP09907024 24 37.20               $892.80
8.02 Aerotek Professional Services OP09907024 24 37.20               $892.80
8.02 Aerotek Professional Services OP09907024 24 37.20               $892.80
8.02 Aerotek Professional Services OP09907024 24 37.20               $892.80
8.02 Aerotek Professional Services OP09907024 24 37.20               $892.80
8.02 Aerotek Professional Services OP09907024 24 37.20               $892.80
8.02 Aerotek Professional Services OP09907024 8 34.50               $276.00
8.02 Aerotek Professional Services OP09907024 8 28.75               $230.00
8.02 Aerotek Professional Services OP09907024 8 34.50               $276.00
8.02 Aerotek Professional Services OP09907024 8 34.50               $276.00
8.02 Aerotek Professional Services OP09907024 8 34.50               $276.00
8.02 Aerotek Professional Services OP09907024 8 34.50               $276.00
8.02 Aerotek Professional Services OP09907024 8 34.50               $276.00
8.02 Aerotek Professional Services OP09907024 8 34.50               $276.00
8.02 Aerotek Professional Services OP09907024 8 34.50               $276.00
8.02 Aerotek Professional Services OP09907024 8 40.25               $322.00
8.02 Aerotek Professional Services OP09907024 8 34.50               $276.00
8.02 Aerotek Professional Services OP09907024 8 34.50               $276.00
8.02 Aerotek Professional Services OP09922462 32 22.32               $714.24
8.02 Aerotek Professional Services OP09922462 9 22.94               $206.46
8.02 Aerotek Professional Services OP09922462 8 21.28               $170.24
8.02 Aerotek Professional Services OP09922462 8 20.70               $165.60
8.02 Aerotek Professional Services OP09922461 32 18.60               $595.20
8.02 Aerotek Professional Services OP09922461 32 18.60               $595.20
8.02 Aerotek Professional Services OP09922461 32 18.60               $595.20
8.02 Aerotek Professional Services OP09922461 32 18.60               $595.20
8.02 Aerotek Professional Services OP09922461 32 18.60               $595.20
8.02 Aerotek Professional Services OP09922461 28 18.60               $520.80
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8.02 Aerotek Professional Services OP09922461 32 18.60               $595.20
8.02 Aerotek Professional Services OP09922461 24 18.60               $446.40
8.02 Aerotek Professional Services OP09922461 8 17.25               $138.00
8.02 Aerotek Professional Services OP09922461 8 17.25               $138.00
8.02 Aerotek Professional Services OP09922461 8 17.25               $138.00
8.02 Aerotek Professional Services OP09922461 8 17.25               $138.00
8.02 Aerotek Professional Services OP09922461 8 17.25               $138.00
8.02 Aerotek Professional Services OP09922461 8 17.25               $138.00
8.02 Aerotek Professional Services OP09922461 12 17.25               $207.00
8.02 Aerotek Professional Services OP09922461 16 17.25               $276.00
8.02 Aerotek Professional Services OP09922460 32 19.60               $627.20
8.02 Aerotek Professional Services OP09922460 8 16.10               $128.80
8.02 Aerotek Professional Services OP09922458 1 154.17             $154.17
8.02 Aerotek Professional Services OP09922458 32 37.20               $1,190.40
8.02 Aerotek Professional Services OP09922458 32 31.00               $992.00
8.02 Aerotek Professional Services OP09922458 32 37.20               $1,190.40
8.02 Aerotek Professional Services OP09922458 32 37.20               $1,190.40
8.02 Aerotek Professional Services OP09922458 32 37.20               $1,190.40
8.02 Aerotek Professional Services OP09922458 31.5 43.40               $1,367.10
8.02 Aerotek Professional Services OP09922458 32 37.20               $1,190.40
8.02 Aerotek Professional Services OP09922458 32 37.20               $1,190.40
8.02 Aerotek Professional Services OP09922458 29.5 37.20               $1,097.40
8.02 Aerotek Professional Services OP09922458 32 37.20               $1,190.40
8.02 Aerotek Professional Services OP09922458 16 37.20               $595.20
8.02 Aerotek Professional Services OP09922458 8 34.50               $276.00
8.02 Aerotek Professional Services OP09922458 8 28.75               $230.00
8.02 Aerotek Professional Services OP09922458 8 34.50               $276.00
8.02 Aerotek Professional Services OP09922458 8 34.50               $276.00
8.02 Aerotek Professional Services OP09922458 8 34.50               $276.00
8.02 Aerotek Professional Services OP09922458 8 34.50               $276.00
8.02 Aerotek Professional Services OP09922458 8 34.50               $276.00
8.02 Aerotek Professional Services OP09922458 8 40.25               $322.00
8.02 Aerotek Professional Services OP09922458 8 34.50               $276.00
8.02 Aerotek Professional Services OP09922458 8 34.50               $276.00
8.02 Aerotek Professional Services OP09922458 8 34.50               $276.00
8.02 Aerotek Professional Services OP09938353 40 22.32               $892.80
8.02 Aerotek Professional Services OP09938353 32 22.94               $734.08
8.02 Aerotek Professional Services OP09938352 38 18.60               $706.80
8.02 Aerotek Professional Services OP09938352 40 18.60               $744.00
8.02 Aerotek Professional Services OP09938352 40 18.60               $744.00
8.02 Aerotek Professional Services OP09938352 40 18.60               $744.00
8.02 Aerotek Professional Services OP09938352 40 18.60               $744.00
8.02 Aerotek Professional Services OP09938352 40 18.60               $744.00
8.02 Aerotek Professional Services OP09938352 40 18.60               $744.00
8.02 Aerotek Professional Services OP09938352 40 18.60               $744.00
8.02 Aerotek Professional Services OP09938351 40 19.60               $784.00
8.02 Aerotek Professional Services OP09938349 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09938349 40 31.00               $1,240.00
8.02 Aerotek Professional Services OP09938349 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09938349 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09938349 40 37.20               $1,488.00
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8.02 Aerotek Professional Services OP09938349 40 43.40               $1,736.00
8.02 Aerotek Professional Services OP09938349 37 37.20               $1,376.40
8.02 Aerotek Professional Services OP09938349 38 37.20               $1,413.60
8.02 Aerotek Professional Services OP09938349 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09938349 40 37.20               $1,488.00
8.02 Aerotek Professional Services OP09938349 40 37.20               $1,488.00
8.02 Iris Vargas LE 2020‐15 76 80.00               $6,080.00
8.02 Iris Vargas LE 2021‐01 72 80.00               $5,760.00
8.02 Translations & More 190403 61.47 75.00               $4,610.10
8.02 BMA Group 20‐5172 76 72.38               $5,500.88
8.02 BMA Group 20‐5402 80 22.62               $1,809.60
8.02 BMA Group 20‐5400 64 22.62               $1,447.68
8.02 BMA Group 20‐5401 76 22.62               $1,719.12
8.02 BMA Group 21‐0115 80 95.00               $7,600.00
8.02 Trans4mative 1530 33 185.00             $6,105.00
8.02 Recruiting and Staffing Total

8.02 Total 4248.68 $131,279.92
8.05 Stand Up Human Capital Management (HCM) System Trans4mative 1528 60 185.00             $11,100.00
8.05 Trans4mative 1533 93 185.00             $17,205.00
8.05 Trans4mative 1519 99 185.00             $18,315.00
8.05 Trans4mative 1520 44 185.00             $8,140.00
8.05 Stand Up Human Capital Management (HCM) System Total

8.05 Total 296 $54,760.00
8.06 Communication Plan Aerotek Professional Services OP09907029 24 48.36               $1,160.64
8.06 Aerotek Professional Services OP09907029 19 44.85               $852.15
8.06 Aerotek Professional Services OP09922463 32 48.36               $1,547.52
8.06 Aerotek Professional Services OP09922463 9 44.85               $403.65
8.06 Aerotek Professional Services OP09938354 40 48.36               $1,934.40
8.06 Aerotek Professional Services OP09954270 40 48.36               $1,934.40
8.06 Communication Plan Total

8.06 Total 164 $7,832.76
8.08 Develop Employee Retirement Plan BMA Group 20‐5172 58 72.38               $4,198.04
8.08 BMA Group 20‐5402 78 22.62               $1,764.36
8.08 BMA Group 20‐5400 68 22.62               $1,538.16
8.08 BMA Group 20‐5401 58 22.62               $1,311.96
8.08 BMA Group 21‐0115 72 95.00               $6,840.00
8.08 McConnell Valdes LLC 10351351 74.05 325.00             $24,066.25
8.08 Develop Employee Retirement Plan Total

8.08 Total 408.05 $39,718.77
8.1 Compliance Plan BMA Group 20‐5172 80 95.00               $7,600.00
8.1 BMA Group 21‐0115 64 95.00               $6,080.00
8.1 Compliance Plan Total

8.1 Total 144 $13,680.00
10.02 Assuming Responsibility for Securing Use of Assets, Facilities, Aerotek Professional Services OP09907027 40 21.00               $840.00
10.02 Aerotek Professional Services OC14210411 40 112.00             $4,480.00
10.02 Aerotek Professional Services OP09922460 40 21.00               $840.00
10.02 Aerotek Professional Services OC14229035 40 112.00             $4,480.00
10.02 Aerotek Professional Services OP09938351 40 21.00               $840.00
10.02 Aerotek Professional Services OC14250524 40 112.00             $4,480.00
10.02 Aerotek Professional Services OC14270920 40 112.00             $4,480.00
10.02 Assuming Responsibility for Securing Use of Assets, Facilities, 
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10.02 Total 280 $20,440.00
12.02 Required Insurance Texas Series of Lockton Companies, LLC 18655339 1 325.00             $325.00
12.02 Texas Series of Lockton Companies, LLC 18655339 0.5 325.00             $162.50
12.02 Texas Series of Lockton Companies, LLC 18655339 0.5 125.00             $62.50
12.02 Vidal & Rodriguez, Inc. 43831 1 (40,000.00)      ($40,000.00)
12.02 Required Insurance Total

12.02 Total 3 ($39,450.00)
Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09907026 24 39.20               $940.80
Non HOC 15 Aerotek Professional Services OP09907026 8 32.20               $257.60
Non HOC 15 Aerotek Professional Services OP09922459 32 39.20               $1,254.40
Non HOC 15 Aerotek Professional Services OP09922459 8 32.20               $257.60
Non HOC 15 Aerotek Professional Services OP09938350 40 39.20               $1,568.00
Non HOC 15 Aerotek Professional Services OP09938350 2.5 58.80               $147.00
Non HOC 15 Aerotek Professional Services OP09954266 40 39.20               $1,568.00
Non HOC 15 Aerotek Professional Services OP09954266 8 58.80               $470.40
Non HOC 15 People 2.0 North America RL509379779 52.25 56.00               $2,926.00
Non HOC 15 People 2.0 North America RL509379781 61.25 84.80               $5,194.00
Non HOC 15 People 2.0 North America RL509379782 74.09 112.00             $8,298.08
Non HOC 15 People 2.0 North America RL509382803 76.75 56.00               $4,298.00
Non HOC 15 People 2.0 North America RL509382805 64.5 84.80               $5,469.60
Non HOC 15 People 2.0 North America RL509382806 87 112.00             $9,744.00
Non HOC 15 LUMA MC Ongoing Back Office Support Total
Non HOC 15 Tota 578.34 $42,393.48
Non HOC 02 ServCo IT Systems Smartbridge INV_9594 61.5 225.00             $13,837.50
Non HOC 02 Smartbridge INV_9636 87 225.00             $19,575.00
Non HOC 02 CSS International, Inc 19517 163 230.00             $37,490.00
Non HOC 02 CSS International, Inc 19516 162 210.00             $34,020.00
Non HOC 02 CSS International, Inc 19514 9 210.00             $1,890.00
Non HOC 02 CSS International, Inc 19515 170 230.00             $39,100.00
Non HOC 02 Trans4mative 1532 77 205.00             $15,785.00
Non HOC 02 Trans4mative 1518 94 205.00             $19,270.00
Non HOC 02 Trans4mative 1536 76 205.00             $15,580.00
Non HOC 02 ServCo IT Systems Total
Non HOC 02 Tota 899.5 $196,547.50
Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09907027 32 21.00               $672.00
Non HOC 06 Aerotek Professional Services OP09907027 30 18.20               $546.00
Non HOC 06 Aerotek Professional Services OP09907027 8 14.95               $119.60
Non HOC 06 Aerotek Professional Services OP09907027 8 17.25               $138.00
Non HOC 06 Aerotek Professional Services OP09922460 30 21.00               $630.00
Non HOC 06 Aerotek Professional Services OP09922460 31.75 18.20               $577.85
Non HOC 06 Aerotek Professional Services OP09922460 8 17.25               $138.00
Non HOC 06 Aerotek Professional Services OP09922460 6 31.50               $189.00
Non HOC 06 Aerotek Professional Services OP09922460 8 14.95               $119.60
Non HOC 06 Aerotek Professional Services OP09938351 35 21.00               $735.00
Non HOC 06 Aerotek Professional Services OP09938351 40 18.20               $728.00
Non HOC 06 Aerotek Professional Services OP09938351 4.5 31.50               $141.75
Non HOC 06 Aerotek Professional Services OP09938351 6 17.25               $103.50
Non HOC 06 Aerotek Professional Services OP09938351 1.03 27.30               $28.12
Non HOC 06 Regulatory Support of Handover Checklist Items Total
Non HOC 06 Tota 248.28 $4,866.42
Grand Total 14313.35 $1,904,135.96
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1 General & Transition Management Aerotek Professional Services OP09907027 $8.36
1 Aerotek Professional Services OP09922460 $10.30
1 Aerotek Professional Services OP09938351 $11.02
1 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐07A $237.60
1 American Relocation Connections, LLC 30029 $25,000.00
1 American Relocation Connections, LLC 30027 $25,000.00
1 American Relocation Connections, LLC 30205 $850.00
1 American Relocation Connections, LLC 30205 $850.00
1 American Relocation Connections, LLC 30205 $850.00
1 American Relocation Connections, LLC 30205 $575.00
1 American Relocation Connections, LLC 30205 $850.00
1 American Relocation Connections, LLC 30205 $850.00
1 American Relocation Connections, LLC 30205 $1,700.00
1 American Relocation Connections, LLC 30205 $1,700.00
1 American Relocation Connections, LLC 30205 $850.00
1 American Relocation Connections, LLC 30251 $218.61
1 American Relocation Connections, LLC 30450 $1,557.39
1 American Relocation Connections, LLC 30452 $7,432.94
1 American Relocation Connections, LLC 30453 $218.61
1 American Relocation Connections, LLC 30454 $1,309.77
1 American Relocation Connections, LLC 30455 $1,787.56
1 American Relocation Connections, LLC 30456 $1,048.48
1 American Relocation Connections, LLC 30457 $971.33
1 American Relocation Connections, LLC 30458 $650.00
1 American Relocation Connections, LLC 30460 $2,188.47
1 American Relocation Connections, LLC 30461 $5,466.14
1 American Relocation Connections, LLC 30466 $2,500.00
1 American Relocation Connections, LLC 30483 $7,303.44
1 American Relocation Connections, LLC 30484 $718.06
1 ATCO Infrastructure Solutions Ltd 072020‐2LB $384.14
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $1,488.28
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $300.48
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $28.80
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $1,163.07
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $1,625.20
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $348.20
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $271.78
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $9,347.55
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $15.17
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $37.09
1 ATCO Infrastructure Solutions Ltd 012021‐2LB ($0.05)
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $356.13
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $47.32
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $265.34
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,051.90
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $3,065.21
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $3,346.71
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $234.41

All Other Expense Items
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1 ATCO Infrastructure Solutions Ltd 012021‐2LB ($302.00)
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $27.68
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $920.55
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $2,426.52
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $84.54
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $5.09
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $832.03
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $82.15
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $115.40
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $2,636.31
1 ATCO Infrastructure Solutions Ltd 012021‐2LB ($1,297.00)
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $50.52
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $688.73
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,091.33
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $144.88
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $43.39
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $142.00
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $65.26
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $520.54
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $4.14
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $2,222.80
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $2,211.38
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $0.01
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,036.04
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $728.55
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $9,377.63
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $262.81
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $2,282.87
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $505.08
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $924.86
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $25.73
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $649.21
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $38.59
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $48.27
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $483.58
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $357.76
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $503.34
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $170.00
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $41.57
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $41.15
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $31.64
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $62.55
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $663.87
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $298.00
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $46.73
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $99.18
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $166.66
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,941.84
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $724.49
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,483.19
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,070.87
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1 ATCO Infrastructure Solutions Ltd 012021‐2LB $18.14
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $46.86
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $154.00
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $6,020.80
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $68.94
1 ATCO Infrastructure Solutions Ltd 012021‐2LB ($134.06)
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $203.40
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $2,989.13
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $123.98
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $4,238.88
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $531.62
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $8.17
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $2,875.92
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $2,566.05
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $873.64
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $2,910.50
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $277.50
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $68.07
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $2,856.07
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $3,575.85
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $630.51
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $2,079.64
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $564.55
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $403.63
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $39.84
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,440.22
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,975.10
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $551.83
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,555.12
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,812.67
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $21,456.46
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $4,786.26
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $62.55
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $120.66
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $40.66
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $51.31
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $112.99
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $239.05
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $84.32
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $239.66
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $451.45
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $401.94
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $60.72
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $439.94
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $25.30
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,101.59
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $180.43
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,290.16
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $466.86
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $0.01
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $10.04
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1 ATCO Infrastructure Solutions Ltd 012021‐2LB $600.69
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $812.74
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $635.95
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,376.36
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $310.04
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $623.27
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $35.71
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,275.26
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $3,666.63
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $27.68
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $134.75
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,622.53
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $4.44
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $10.32
1 ATCO Infrastructure Solutions Ltd 012020‐2LB ($0.01)
1 ATCO Infrastructure Solutions Ltd 012020‐2LB $1,020.27
1 BridgeSource Utilities Solutions, LLC 1006 $2,875.38
1 BridgeSource Utilities Solutions, LLC 1006 $3,924.00
1 BridgeSource Utilities Solutions, LLC 1006 $2,289.00
1 BridgeSource Utilities Solutions, LLC 1006 $2,625.00
1 BridgeSource Utilities Solutions, LLC 1006 $572.05
1 Covington & Burling LLP 60925487 ($2,500.00)
1 District View Office Center INV‐2019‐1898 $199.95
1 District View Office Center INV‐2019‐1899 $199.95
1 District View Office Center INV‐2019‐1899 $44.55
1 District View Office Center INV‐2019‐1900 $199.95
1 DLA Piper LLP (US) 431209 $6,127.50
1 DLA Piper LLP (US) 431209 $231.00
1 DLA Piper LLP (US) 431209 $286.00
1 DLA Piper LLP (US) 431209 $2,307.50
1 DLA Piper LLP (US) 431209 $640.50
1 DLA Piper LLP (US) 431209 $1,066.50
1 International Business Machines Corporation (IBM) CM0C1MM $139.99
1 Laboratorio Clinico El Morro, Inc. 6 $3,550.00
1 Laboratorio Clinico El Morro, Inc. 7 $1,550.00
1 Ogletree, Deakins, Nash, Smoak & Stewart, P.C. 90313899 $2,070.50
1 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $595.00
1 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $408.87
1 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $1,910.00
1 Quanta Workforce Solutions, LLC QWS‐082020‐2B $1,515.57
1 Quanta Workforce Solutions, LLC QWS‐082020‐2B $107.28
1 Quanta Workforce Solutions, LLC QWS‐082020‐2B $176.61
1 Quanta Workforce Solutions, LLC QWS‐092020‐2B $2,625.00
1 Quanta Workforce Solutions, LLC QWS‐092020‐2B $1,317.00
1 Quanta Workforce Solutions, LLC QWS‐092020‐2B $1,707.75
1 Quanta Workforce Solutions, LLC QWS‐092020‐2B $2,816.02
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,426.38
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,765.90
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $11.86
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $17.16
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $1,197.05
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1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $6.99
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $3,000.00
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $992.09
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $3,150.00
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $48.07
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $276.49
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $5.45
1 Quanta Workforce Solutions, LLC QWS‐122020‐2B $355.21
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $1,330.91
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $1,552.00
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $540.68
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $2,786.52
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $3,144.25
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $91.87
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $516.75
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $894.94
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $979.40
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $59.75
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $921.61
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $42.36
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $42.71
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $754.73
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $1,060.40
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $360.00
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $3,065.28
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $44.70
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $100.63
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $160.00
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $40.50
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $71.47
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $4,214.21
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $5,340.73
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $253.82
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $13.75
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $135.79
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $137.74
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $24.50
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $28.61
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $571.33
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $118.33
1 Quanta Services Puerto Rico, LLC QSPR‐122020‐3B ($4,000.00)
1 Global Project Solutions, LLC 21‐1003 $95.00
1 Global Project Solutions, LLC 21‐1003 $3,100.00
1 Global Project Solutions, LLC 21‐1003 $4,550.00
1 Global Project Solutions, LLC 21‐1003 $631.61
1 Global Project Solutions, LLC 21‐1003 $97.70
1 Global Project Solutions, LLC 21‐1003 $494.40
1 Resources Global Professionals (RGP) RGP1056303 $39.35
1 Greg Sarich 1/8/2021 $236.17
1 Greg Sarich 1/8/2021 $344.60
1 Office Depot 130365663001 ($49.99)
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1 Office Depot 130365663001 ($5.75)
1 Office Depot 147985379001 $12.01
1 Office Depot 147985379001 $122.90
1 Office Depot 143432014001 $0.69
1 Office Depot 143432014001 $5.96
1 Office Depot 143432012001 $176.98
1 Office Depot 143432012001 $21.11
1 Office Depot 141046766001 $46.00
1 Office Depot 141046766001 $39.99
1 Office Depot 141046766001 $399.99
1 Office Depot 141045063001 $0.80
1 Office Depot 141045063001 $6.95
1 Office Depot 141045059001 $2.95
1 Office Depot 141044703001 $3.53
1 Office Depot 141044703001 $34.50
1 Office Depot 138875174001 $0.80
1 Office Depot 138875174001 $6.95
1 Office Depot 152157113001 $17.09
1 Office Depot 152157113001 $148.57
1 Office Depot 147988008001 $3.07
1 Office Depot 147988008001 $26.70
1 Office Depot 143432012003 $26.35
1 Office Depot 143432012003 $229.14
1 Martel, Inc 20‐10‐0189 $416.00
1 Martel, Inc 20‐10‐0189 $10,400.00
1 Martel, Inc 20‐12‐0222 $2,587.50
1 Martel, Inc 20‐12‐0222 $22,500.00
1 Martel, Inc 20‐12‐0223 $742.40
1 Martel, Inc 20‐12‐0223 $18,560.00
1 Martel, Inc 20‐21‐0230 $742.40
1 Martel, Inc 20‐21‐0230 $18,560.00
1 Martel, Inc 21‐01‐0003 $492.80
1 Martel, Inc 21‐01‐0003 $12,320.00
1 Martel, Inc 20‐10‐0185 $402.50
1 Martel, Inc 20‐10‐0185 $3,500.00
1 Martel, Inc 20‐10‐0184 $986.70
1 Martel, Inc 20‐10‐0184 $8,580.00
1 General & Transition Management Total

1 Total $428,865.44
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to incAlumbra LLC 93 $1,848.20
1.02 Alumbra LLC 93 $875.00
1.02 Alumbra LLC 95 $2,566.00
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to inc

1.02 Total $5,289.20
2.0304 Fleet Management Plan Alumbra LLC 91 $142.80
2.0304 Fleet Management Plan Total

2.0304 Total $142.80
2.0312 Vegetation Management Plan Alumbra LLC 91 $142.80
2.0312 Alumbra LLC 96 ($0.11)
2.0312 Vegetation Management Plan Total

2.0312 Total $142.69
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2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 17984 $2,619.15
2.05 ERM‐PR, Inc. 18038 $750.00
2.05 ERM‐PR, Inc. 18038 $450.00
2.05 ERM‐PR, Inc. 18038 $1,000.00
2.05 ERM‐PR, Inc. 18038 $1,129.60
2.05 ERM‐PR, Inc. 18048 $797.55
2.05 ERM‐PR, Inc. 18048 $4,880.00
2.05 ERM‐PR, Inc. 18049 $795.60
2.05 ERM‐PR, Inc. 18049 $15,200.00
2.05 Environmental Exposure Management Plan Total

2.05 Total $27,621.90
3.04 Development of System Remediation Plan Cigna 5244605 ($86,652.87)
3.04 Cigna 5226372 ($122,183.38)
3.04 AMOWF, LLC AMW‐1.0 $8,500.00
3.04 AMOWF, LLC AMW‐1.0 $8,500.00
3.04 Development of System Remediation Plan Total

3.04 Total ($191,836.25)
4.02 Evaluating and Updating Customer Service Policies and Procedures Alumbra LLC 93 $1,499.40
4.02 Alumbra LLC 93 $479.75
4.02 Alumbra LLC 93 $875.00
4.02 Alumbra LLC 95 $899.60
4.02 Evaluating and Updating Customer Service Policies and Procedures Tot

4.02 Total $3,753.75
4.04 Development of a Customer Service Transition Plan Alumbra LLC 92 ($0.02)
4.04 Alumbra LLC 93 $479.75
4.04 Alumbra LLC 94 ($0.99)
4.04 Alumbra LLC 95 $899.60
4.04 Alumbra LLC 95 $0.37
4.04 Alumbra LLC 95 $4,276.70
4.04 Alumbra LLC 95 $3,325.00
4.04 BridgeSource Utilities Solutions, LLC 1006 $2,508.02
4.04 Development of a Customer Service Transition Plan Total

4.04 Total $11,488.43
5.07 Commencement Cutover Planning International Business Machines Corporation (IBM) CM0C1MM $1,189.20
5.07 International Business Machines Corporation (IBM) C21BFML $14,223.52
5.07 Commencement Cutover Planning Total

5.07 Total $15,412.72
6.01 Detailed Description of Approach to Budgeting and Reporting Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐07C $4,450.50
6.01 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐07C ($37,087.50)
6.01 Detailed Description of Approach to Budgeting and Reporting Total

6.01 Total ($32,637.00)
7.05 Project Worksheet Assessment (also covered under Section 4.3) Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐004 ($167.00)
7.05 Project Worksheet Assessment (also covered under Section 4.3) Total

7.05 Total ($167.00)
8.02 Recruiting and Staffing Aerotek Professional Services OP09826263 $87.62
8.02 Aerotek Professional Services OP09891238 $84.54
8.02 Aerotek Professional Services OP09891241 $17.59
8.02 Aerotek Professional Services OP09907028 $17.59
8.02 Aerotek Professional Services OP09907027 $8.35
8.02 Aerotek Professional Services OP09907025 $77.16
8.02 Aerotek Professional Services OP09907024 $139.91
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8.02 Aerotek Professional Services OP09922462 $12.57
8.02 Aerotek Professional Services OP09922461 $58.48
8.02 Aerotek Professional Services OP09922460 $10.30
8.02 Aerotek Professional Services OP09938353 $16.27
8.02 Aerotek Professional Services OP09938352 $59.15
8.02 Aerotek Professional Services OP09938351 $11.02
8.02 Aerotek Professional Services OP09938349 $161.82
8.02 BMA Group 20‐5172 $230.66
8.02 BMA Group 20‐5343 $238.61
8.02 BMA Group 20‐5343 $5,790.40
8.02 BMA Group 20‐5402 $71.48
8.02 BMA Group 20‐5400 $59.72
8.02 BMA Group 20‐5401 $60.62
8.02 BMA Group 21‐0115 $273.60
8.02 Foxhound Partners 1209 $10,000.00
8.02 Recruiting and Staffing Total

8.02 Total $17,487.46
8.06 Communication Plan Aerotek Professional Services OP09907029 $20.13
8.06 Aerotek Professional Services OP09922463 $19.52
8.06 Aerotek Professional Services OP09938354 $19.34
8.06 Aerotek Professional Services OP09954270 $19.34
8.06 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $1,945.49
8.06 OGMA Language Studio 8Q‐012921‐1 $56.80
8.06 OGMA Language Studio 8Q‐012921‐1 $1,420.00
8.06 Carimus Consulting 3982 $10,125.00
8.06 Carimus Consulting 3989 $48,228.75
8.06 Kroma Advertising 2021‐0029 $1,872.00
8.06 Kroma Advertising 2021‐0029 $15,000.00
8.06 Communication Plan Total

8.06 Total $78,726.37
8.08 Develop Employee Retirement Plan BMA Group 20‐5172 $230.65
8.08 BMA Group 20‐5343 $238.61
8.08 BMA Group 20‐5343 $5,645.64
8.08 BMA Group 20‐5402 $71.48
8.08 BMA Group 20‐5400 $59.71
8.08 BMA Group 20‐5401 $60.62
8.08 BMA Group 21‐0115 $273.60
8.08 Cigna 31694_090120 ($509.86)
8.08 Cigna 31694_100120 ($909.47)
8.08 Cigna 31694_110120 ($972.84)
8.08 Cigna 31694‐120120 ($1,075.72)
8.08 Develop Employee Retirement Plan Total

8.08 Total $3,112.42
8.1 Compliance Plan BMA Group 20‐5172 $230.65
8.1 BMA Group 20‐5343 $238.61
8.1 BMA Group 20‐5343 $6,460.00
8.1 BMA Group 21‐0115 $273.60
8.1 Compliance Plan Total

8.1 Total $7,202.86
10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, eAerotek Professional Services OP09907027 $8.36
10.02 Aerotek Professional Services OC14210411 $44.80
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10.02 Aerotek Professional Services OP09922460 $10.30
10.02 Aerotek Professional Services OC14229035 $44.80
10.02 Aerotek Professional Services OP09938351 $11.01
10.02 Aerotek Professional Services OC14250524 $44.80
10.02 Aerotek Professional Services OC14270920 $44.80
10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, e

10.02 Total $208.87
Non HOC 01 ManagementCo IT Systems Oracle America, Inc. 1023357 $2,205.00
Non HOC 01 Quanta Workforce Solutions, LLC QWS‐082020‐2B $8,151.51
Non HOC 01 ManagementCo IT Systems Total
Non HOC 01 Tota $10,356.51
Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09907026 $11.99
Non HOC 15 Aerotek Professional Services OP09922459 $15.12
Non HOC 15 Aerotek Professional Services OP09938350 $17.15
Non HOC 15 Aerotek Professional Services OP09954266 $20.38
Non HOC 15 ATCO Infrastructure Solutions Ltd 012021‐2LB $50,693.28
Non HOC 15 Office Depot 1.37394E+11 ($2.98)
Non HOC 15 LUMA MC Ongoing Back Office Support Total
Non HOC 15 Tota $50,754.94
Non HOC 02 ServCo IT Systems Oracle America, Inc. 990921 $1,470.00
Non HOC 02 Oracle America, Inc. 1020132 $1,874.08
Non HOC 02 CSS International, Inc 19518 $205.00
Non HOC 02 Chubb Insurance Company of Puerto Rico E‐97506 $1,200.00
Non HOC 02 ServCo IT Systems Total
Non HOC 02 Tota $4,749.08
Non HOC 07 Front‐End Transition Legal support and advice ATCO Infrastructure Solutions Ltd 072020‐2LB ($6,427.83)
Non HOC 07 ATCO Power (2010) Ltd. 082020‐2LB ($33,514.25)
Non HOC 07 ATCO Power (2010) Ltd. 092020‐2LB ($1,086.82)
Non HOC 07 Front‐End Transition Legal support and advice Total
Non HOC 07 Tota ($41,028.90)
Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09907027 $8.36
Non HOC 06 Aerotek Professional Services OP09922460 $10.29
Non HOC 06 Aerotek Professional Services OP09938351 $11.01
Non HOC 06 Regulatory Support of Handover Checklist Items Total
Non HOC 06 Tota $29.66
Grand Total $399,675.95
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Aerotek Professional Services OP09826263 $8,854.82
Aerotek Professional Services OP09891238 $8,542.15
Aerotek Professional Services OP09891241 $1,775.51
Aerotek Professional Services OP09907028 $1,775.51
Aerotek Professional Services OP09907027 $3,374.63
Aerotek Professional Services OP09907026 $1,210.39
Aerotek Professional Services OP09907025 $7,793.76
Aerotek Professional Services OP09907024 $14,128.31
Aerotek Professional Services OC14210411 $4,524.80
Aerotek Professional Services OP09907029 $2,032.92
Aerotek Professional Services OP09922463 $1,970.69
Aerotek Professional Services OP09922462 $1,269.11
Aerotek Professional Services OP09922461 $5,907.88
Aerotek Professional Services OP09922460 $4,159.39
Aerotek Professional Services OP09922459 $1,527.12
Aerotek Professional Services OP09922458 $15,574.67
Aerotek Professional Services OC14229035 $4,524.80
Aerotek Professional Services OP09938354 $1,953.74
Aerotek Professional Services OP09938353 $1,643.15
Aerotek Professional Services OP09938352 $5,973.95
Aerotek Professional Services OP09938350 $1,732.15
Aerotek Professional Services OP09938351 $4,449.18
Aerotek Professional Services OP09938349 $16,343.82
Aerotek Professional Services OC14250524 $4,524.80
Aerotek Professional Services OP09954270 $1,953.74
Aerotek Professional Services OP09954266 $2,058.78
Aerotek Professional Services OC14270920 $4,524.80
Alumbra LLC 90 $27,030.00
Alumbra LLC 91 $7,425.60
Alumbra LLC 92 $106,750.00
Alumbra LLC 93 $30,044.60
Alumbra LLC 94 $112,537.50
Alumbra LLC 95 $56,946.90
Alumbra LLC 96 $87,173.75
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐07C $152,800.50
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐07A $8,157.60
American Relocation Connections, LLC 30029 $25,000.00
American Relocation Connections, LLC 30027 $25,000.00
American Relocation Connections, LLC 30205 $9,075.00
American Relocation Connections, LLC 30251 $218.61
American Relocation Connections, LLC 30450 $1,557.39
American Relocation Connections, LLC 30452 $7,432.94
American Relocation Connections, LLC 30453 $218.61
American Relocation Connections, LLC 30454 $1,309.77
American Relocation Connections, LLC 30455 $1,787.56
American Relocation Connections, LLC 30456 $1,048.48
American Relocation Connections, LLC 30457 $971.33
American Relocation Connections, LLC 30458 $650.00

Summary of Additional Costs & Expenses by Invoice
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American Relocation Connections, LLC 30460 $2,188.47
American Relocation Connections, LLC 30461 $5,466.14
American Relocation Connections, LLC 30466 $2,500.00
American Relocation Connections, LLC 30483 $7,303.44
American Relocation Connections, LLC 30484 $718.06
ATCO Infrastructure Solutions Ltd 072020‐2LB ($6,043.69)
ATCO Infrastructure Solutions Ltd 122020‐2LB $14,625.62
ATCO Infrastructure Solutions Ltd 012021‐2LB $179,927.86
ATCO Infrastructure Solutions Ltd 012020‐2LB $1,020.26
ATCO Power (2010) Ltd. 082020‐2LB ($33,514.25)
ATCO Power (2010) Ltd. 092020‐2LB ($1,086.82)
BridgeSource Utilities Solutions, LLC 1006 $80,693.45
Covington & Burling LLP 60925487 $38,396.00
District View Office Center INV‐2019‐1898 $199.95
District View Office Center INV‐2019‐1899 $244.50
District View Office Center INV‐2019‐1900 $199.95
DLA Piper LLP (US) 431209 $10,659.00
DLA Piper LLP (US) 4058120 $31,572.00
Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐004 ($167.00)
International Business Machines Corporation (IBM) CM0C1MM $31,059.19
International Business Machines Corporation (IBM) C21BFML $369,811.52
Iris Vargas LE 2020‐15 $6,080.00
Iris Vargas LE 2021‐01 $5,760.00
Laboratorio Clinico El Morro, Inc. 6 $3,550.00
Laboratorio Clinico El Morro, Inc. 7 $1,550.00
Ogletree, Deakins, Nash, Smoak & Stewart, P.C. 90313899 $2,070.50
Oracle America, Inc. 990921 $1,470.00
Oracle America, Inc. 1020132 $1,874.08
Oracle America, Inc. 1023357 $2,205.00
People 2.0 North America RL509354085 $1,216.00
People 2.0 North America RL509351884‐R1 $12,882.00
People 2.0 North America RL509379779 $2,926.00
People 2.0 North America RL509379780 $5,292.00
People 2.0 North America RL509379781 $5,194.00
People 2.0 North America RL509379782 $8,298.08
People 2.0 North America RL509382803 $4,298.00
People 2.0 North America RL509382804 $10,080.00
People 2.0 North America RL509382805 $5,469.60
People 2.0 North America RL509382806 $9,744.00
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $19,770.04
Quanta Workforce Solutions, LLC QWS‐082020‐2B $9,950.97
Quanta Workforce Solutions, LLC QWS‐092020‐2B $22,145.77
Quanta Workforce Solutions, LLC QWS‐122020‐2B $12,252.65
Quanta Workforce Solutions, LLC QWS‐012021‐2B $33,892.55
Smartbridge INV_9598 $19,350.00
Smartbridge INV_9594 $13,837.50
Smartbridge INV_9635 $34,537.50
Smartbridge INV_9636 $19,575.00
Texas Series of Lockton Companies, LLC 18655339 $550.00
Translations & More 190403 $4,610.10
Vidal & Rodriguez, Inc. 43831 ($40,000.00)
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Quanta Services Puerto Rico, LLC QSPR‐122020‐3B ($4,000.00)
MBarrett Consulting LLC 1146 $1,100.00
BMA Group 20‐5172 $17,990.88
BMA Group 20‐5343 $18,611.87
BMA Group 20‐5402 $3,716.92
BMA Group 20‐5400 $3,105.27
BMA Group 20‐5401 $3,152.32
BMA Group 21‐0115 $21,340.80
CSS International, Inc 19518 $205.00
CSS International, Inc 19517 $37,490.00
CSS International, Inc 19516 $34,020.00
CSS International, Inc 19514 $1,890.00
CSS International, Inc 19515 $39,100.00
Global Project Solutions, LLC 21‐1003 $39,943.71
Resources Global Professionals (RGP) RGP1056303 $39.35
Greg Sarich 1/8/2021 $580.77
Cigna 5244605 ($86,652.87)
Cigna 5226372 ($122,183.38)
Cigna 31694_090120 ($509.86)
Cigna 31694_100120 ($909.47)
Cigna 31694_110120 ($972.84)
Cigna 31694‐120120 ($1,075.72)
Office Depot 1.30366E+11 ($55.74)
Office Depot 137394248001 ($2.98)
Office Depot 147985379001 $134.91
Office Depot 143432014001 $6.65
Office Depot 143432012001 $198.09
Office Depot 141046766001 $485.98
Office Depot 141045063001 $7.75
Office Depot 141045059001 $2.95
Office Depot 141044703001 $38.03
Office Depot 138875174001 $7.75
Office Depot 152157113001 $165.66
Office Depot 147988008001 $29.77
Office Depot 143432012003 $255.49
OGMA Language Studio 8Q‐012921‐1 $1,476.80
Trans4mative 1528 $11,100.00
Trans4mative 1530 $6,105.00
Trans4mative 1532 $15,785.00
Trans4mative 1533 $17,205.00
Trans4mative 1535 $14,175.00
Trans4mative 1518 $19,270.00
Trans4mative 1519 $18,315.00
Trans4mative 1520 $8,140.00
Trans4mative 1521 $15,312.50
Trans4mative 1539 $14,875.00
Trans4mative 1536 $15,580.00
Troutman Pepper Hamilton Sanders LLP 30097282 $18,588.15
ERM‐PR, Inc. 17984 $68,097.90
ERM‐PR, Inc. 18038 $3,329.60
ERM‐PR, Inc. 18048 $25,616.30
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ERM‐PR, Inc. 18049 $20,685.60
Carimus Consulting 3982 $10,125.00
Carimus Consulting 3989 $48,228.75
Axel Eugenio Colon‐Perez LMC003 $1,170.00
Kroma Advertising 2021‐0029 $16,872.00
Martel, Inc 20‐10‐0189 $10,816.00
Martel, Inc 20‐12‐0222 $25,087.50
Martel, Inc 20‐12‐0223 $19,302.40
Martel, Inc 20‐21‐0230 $19,302.40
Martel, Inc 21‐01‐0003 $12,812.80
Martel, Inc 20‐10‐0185 $3,902.50
Martel, Inc 20‐10‐0184 $9,566.70
Foxhound Partners 1209 $10,000.00
McConnell Valdes LLC 10351351 $24,066.25
Chubb Insurance Company of Puerto Rico E‐97506 $1,200.00
AMOWF, LLC AMW‐1.0 $17,000.00
Total $2,303,811.91
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American Relocation Connections, LLC 30029 Deferred ‐ from FETS‐1120‐01 $25,000.00
American Relocation Connections, LLC 30027 Deferred ‐ from FETS‐1120‐01 $25,000.00
ATCO Infrastructure Solutions Ltd 072020‐2LB Deferred ‐ never invoiced before $384.14
People 2.0 North America RL509354085 Deferred ‐ from FETS‐0820‐01 $1,216.00
People 2.0 North America RL509351884‐R1 Deferred ‐ from FETS‐0820‐01 $12,882.00
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 Deferred ‐ from FETS‐0920‐01 $1,945.49
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 Deferred ‐ from FETS‐0920‐01 $14,910.68
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 Deferred ‐ from FETS‐0920‐01 $595.00
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 Deferred ‐ from FETS‐0920‐01 $408.87
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 Deferred ‐ from FETS‐0920‐01 $1,910.00
Quanta Workforce Solutions, LLC QWS‐082020‐2B Deferred ‐ from FETS‐0820‐01 $8,151.51
Quanta Workforce Solutions, LLC QWS‐082020‐2B Deferred ‐ from FETS‐0820‐01 $1,515.57
Quanta Workforce Solutions, LLC QWS‐082020‐2B Deferred ‐ from FETS‐0820‐01 $107.28
Quanta Workforce Solutions, LLC QWS‐082020‐2B Deferred ‐ from FETS‐0820‐01 $176.61
Quanta Workforce Solutions, LLC QWS‐092020‐2B Deferred ‐ from FETS‐0920‐01 $2,625.00
Quanta Workforce Solutions, LLC QWS‐092020‐2B Deferred ‐ from FETS‐0920‐01 $13,680.00
Quanta Workforce Solutions, LLC QWS‐092020‐2B Deferred ‐ from FETS‐0920‐01 $1,707.75
Quanta Workforce Solutions, LLC QWS‐092020‐2B Deferred ‐ from FETS‐0920‐01 $1,317.00
Quanta Workforce Solutions, LLC QWS‐092020‐2B Deferred ‐ from FETS‐0920‐01 $2,816.02
Translations & More 190403 Deferred ‐ from FETS‐1020‐01 $4,610.10
Total $120,959.02

Deferred Expenses Included In This Invoice
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ATCO Infrastructure Solutions Ltd 072020‐2LB Credit from FETS‐0720‐01 (ER Tracking # 386) ($6,427.83)
ATCO Power (2010) Ltd. 082020‐2LB Credit from FETS‐0920‐01 (ER Tracking # 620) ($33,514.25)
ATCO Power (2010) Ltd. 092020‐2LB Credit from FETS‐0920‐01 (ER Tracking # 811) ($1,086.82)
Cigna 5226372 Credit from FETS‐1020‐01 (ER Tracking # 930) ($122,183.38)
Cigna 5244605 Credit from FETS‐1020‐01 (ER Tracking # 929) ($86,652.87)
Cigna 31694_090120 Credit from FETS‐1020‐01 (ER Tracking # 1001) ($509.86)
Cigna 31694_100120 Credit from FETS‐1020‐01 (ER Tracking # 1002) ($909.47)
Cigna 31694_110120 Credit from FETS‐1120‐01 (ER Tracking # 1181) ($972.84)
Cigna 31694‐120120 Credit from FETS‐1220‐01 (ER Tracking # 1470) ($1,075.72)
Quanta Services Puerto Rico, LLC QSPR‐122020‐3B Credit from FETS‐0820‐01 (ER Tracking # 647) ($4,000.00)
Vidal & Rodriguez, Inc. 43831 Credit from FETS‐0720‐01 (ER Tracking # 306) ($40,000.00)
Total ($297,333.04)

Credits from Previous Invoices Included In This Invoice
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13,828.5                      347.0                           ‐                               14,175.5                      115,213.5                    129,389.0                    ‐                              14,175.5                    115,213.5                  129,389.0                  14,313.4                    75,016.9                    89,330.3                    ‐                             14,313.4                    75,016.9                      89,330.3                      28,488.9                      28,488.9                    218,719.3                  218,719.3                 

MCL Code Name  Internal January Hrs 
Internal December Hrs 

(Not Prev Inv.)
Labour Adjustments

Sub‐Total January 
Labor

Internal Cum. Hrs. 
from Prev. Inv. (w/o 

Allocation)

Internal Cum. Hrs 
(w/o Allocation)

Internal 
Reallocations

Internal After 
Allocation

Internal Cum. Hrs. 
from Prev. Inv. (with 

Allocation)

Internal Cum. Hrs 
(with Allocation)

Third Party January 
Hrs

Third Party Cum. 
Hrs. from Prev. Inv. 
(w/o Allocation)

Third Party Cum. Hrs 
(w/o Allocation)

Third Part 
Reallocations

Third Party After 
Allocation

Third Party Cum. 
Hrs. from Prev. Inv. 
(with Allocation)

Third Party Cum. Hrs 
(with Allocation)

January Hours ‐ 
Unallocated

January Hours as 
Allocated

Total Hours (w/o 
Allocation)

Total Hours (with 
Allocation)

1  General & Transition Management  2,512.0                       92.5                            2,604.5                       19,186.0                     21,790.5                     (200.0)                         2,404.5                       19,523.5                     21,928.0                     690.5                          5,112.4                       5,802.9                       ‐                              690.5                          4,613.9                       5,304.4                       3,295.0                       3,095.0                       27,593.4                     27,232.4                     
1.01  Government Approvals  122.0                          ‐                              122.0                          941.0                          1,063.0                       22.0                            144.0                          1,057.0                       1,201.0                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              122.0                          144.0                          1,063.0                       1,201.0                       

1.02
 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include 
cost estimates)  88.0                            ‐                              88.0                            4,452.0                       4,540.0                       ‐                              88.0                            4,304.0                       4,392.0                       5.0                               3,004.3                       3,009.3                       ‐                              5.0                               602.3                          607.3                          93.0                            93.0                            7,549.3                       4,999.3                       

1.03  PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals)  ‐                              ‐                              ‐                              2,069.5                       2,069.5                       20.0                            20.0                            1,519.5                       1,539.5                       ‐                              645.8                          645.8                          ‐                              ‐                              645.8                          645.8                          ‐                              20.0                            2,715.3                       2,185.2                       
2  T&D Services Milestones  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              

2.01
 Development and Implementation of an Operations Takeover Plan for 
Transmission and Sub‐Transmission Inside and Outside of the Plant  175.5                          ‐                              175.5                          624.0                          799.5                          ‐                              175.5                          704.0                          879.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              175.5                          175.5                          799.5                          879.5                          

2.02
 Development and Implementation of an Operational Takeover Plan for the 
Electric Distribution System  124.0                          ‐                              124.0                          1,927.0                       2,051.0                       (49.0)                           75.0                            3,527.5                       3,602.5                       ‐                              106.0                          106.0                          ‐                              ‐                              156.5                          156.5                          124.0                          75.0                            2,157.0                       3,759.0                       

2.03  Development and Implementation of Additional Takeover plans  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
2.0301  Transition Plan for T&D Control Centers  169.5                          ‐                              169.5                          1,103.0                       1,272.5                       ‐                              169.5                          1,103.0                       1,272.5                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              169.5                          169.5                          1,272.5                       1,272.5                       
2.0302  Transition Plan for Operations and Maintenance (O&M) Activities  496.0                          8.0                               504.0                          4,950.0                       5,454.0                       ‐                              504.0                          6,988.0                       7,492.0                       ‐                              8.0                               8.0                               ‐                              ‐                              78.0                            78.0                            504.0                          504.0                          5,462.0                       7,570.0                       
2.0303  Emergency Response/Disaster Recovery/Business Continuity Plans  139.5                          ‐                              139.5                          234.5                          374.0                          ‐                              139.5                          240.0                          379.5                          ‐                              9.5                               9.5                               ‐                              ‐                              391.5                          391.5                          139.5                          139.5                          383.5                          771.0                          
2.0304  Fleet Management Plan  147.0                          ‐                              147.0                          1,447.0                       1,594.0                       ‐                              147.0                          1,447.0                       1,594.0                       21.0                            233.5                          254.5                          ‐                              21.0                            233.5                          254.5                          168.0                          168.0                          1,848.5                       1,848.5                       
2.0305  Asset Management  189.5                          ‐                              189.5                          1,689.5                       1,879.0                       ‐                              189.5                          1,484.5                       1,674.0                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              189.5                          189.5                          1,879.0                       1,674.0                       
2.0306  Workforce Management & Training Plan  417.0                          6.0                               423.0                          3,010.0                       3,433.0                       ‐                              423.0                          3,010.0                       3,433.0                       ‐                              2.0                               2.0                               ‐                              ‐                              2.0                               2.0                               423.0                          423.0                          3,435.0                       3,435.0                       
2.0307  Safety Management Plan  285.5                          ‐                              285.5                          2,505.5                       2,791.0                       ‐                              285.5                          2,505.5                       2,791.0                       ‐                              2.0                               2.0                               ‐                              ‐                              2.0                               2.0                               285.5                          285.5                          2,793.0                       2,793.0                       
2.0308  Engineering and Asset Management  991.5                          94.0                            1,085.5                       4,582.5                       5,668.0                       ‐                              1,085.5                       4,582.5                       5,668.0                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              1,085.5                       1,085.5                       5,668.0                       5,668.0                       
2.0309  Identification of Real Estate  54.0                            ‐                              54.0                            824.0                          878.0                          ‐                              54.0                            582.0                          636.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              54.0                            54.0                            878.0                          636.0                          
2.031  Materials Management & Warehouse Plan  24.5                            ‐                              24.5                            1,170.0                       1,194.5                       ‐                              24.5                            1,170.0                       1,194.5                       3.0                               112.0                          115.0                          ‐                              3.0                               112.0                          115.0                          27.5                            27.5                            1,309.5                       1,309.5                       
2.0311  System Operations Plan  339.0                          ‐                              339.0                          1,502.0                       1,841.0                       ‐                              339.0                          1,546.6                       1,885.6                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              339.0                          339.0                          1,841.0                       1,885.6                       
2.0312  Vegetation Management Plan  132.5                          ‐                              132.5                          849.0                          981.5                          ‐                              132.5                          849.0                          981.5                          320.9                          1,796.2                       2,117.1                       ‐                              320.9                          1,796.2                       2,117.1                       453.4                          453.4                          3,098.6                       3,098.6                       

2.04
 Update Emergency Operations Manual and Business Continuity/Disaster 
Recovery Plan  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              

2.05  Environmental Exposure Management Plan  126.5                          ‐                              126.5                          1,512.5                       1,639.0                       ‐                              126.5                          1,512.5                       1,639.0                       960.3                          602.0                          1,562.3                       ‐                              960.3                          602.0                          1,562.3                       1,086.8                       1,086.8                       3,201.3                       3,201.3                       
3  System Remediation Plan Milestones  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
3.01  Remediation Plan Proposal  6.0                               ‐                              6.0                               182.5                          188.5                          (6.0)                             ‐                              390.7                          390.7                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              6.0                               ‐                              188.5                          390.7                          
3.02  Development of Improvement Initiatives  ‐                              ‐                              ‐                              352.5                          352.5                          10.0                            10.0                            2,455.7                       2,465.7                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              10.0                            352.5                          2,465.7                       
3.03  Consolidate Plans from All Areas  ‐                              ‐                              ‐                              564.5                          564.5                          10.0                            10.0                            1,817.3                       1,827.3                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              10.0                            564.5                          1,827.3                       
3.04  Development of System Remediation Plan  348.5                          2.0                               350.5                          6,314.5                       6,665.0                       (254.0)                         96.5                            2,965.8                       3,062.3                       ‐                              1.0                               1.0                               ‐                              ‐                              1.0                               1.0                               350.5                          96.5                            6,666.0                       3,063.3                       
3.05  Approval of System Remediation Plan  2.0                               ‐                              2.0                               1,316.0                       1,318.0                       208.0                          210.0                          1,308.5                       1,518.5                       ‐                              141.5                          141.5                          ‐                              ‐                              141.5                          141.5                          2.0                               210.0                          1,459.5                       1,660.0                       
4  Customer Services  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
4.01  Evaluating Customer Service Facilities and Assets  2.0                               ‐                              2.0                               348.0                          350.0                          ‐                              2.0                               378.0                          380.0                          ‐                              ‐                              ‐                              16.0                            16.0                            ‐                              16.0                            2.0                               18.0                            350.0                          396.0                          
4.02  Evaluating and Updating Customer Service Policies and Procedures  182.0                          ‐                              182.0                          782.5                          964.5                          ‐                              182.0                          752.5                          934.5                          334.0                          1,427.0                       1,761.0                       ‐                              334.0                          1,427.0                       1,761.0                       516.0                          516.0                          2,725.5                       2,695.5                       
4.03  Development of a Meter Reading Plan  72.0                            ‐                              72.0                            529.0                          601.0                          ‐                              72.0                            529.0                          601.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              72.0                            72.0                            601.0                          601.0                          
4.04  Development of a Customer Service Transition Plan  361.0                          15.0                            376.0                          2,107.0                       2,483.0                       ‐                              376.0                          2,027.0                       2,403.0                       937.5                          4,108.3                       5,045.8                       (32.0)                           905.5                          6,475.3                       7,380.8                       1,313.5                       1,281.5                       7,528.8                       9,783.8                       
4.05  Development and Implementation of a Service Start and Shut‐Off Plan  2.0                               ‐                              2.0                               27.5                            29.5                            ‐                              2.0                               107.5                          109.5                          30.0                            134.0                          164.0                          16.0                            46.0                            134.0                          180.0                          32.0                            48.0                            193.5                          289.5                          
4.06  Development of a Meter Asset Management (MAM) Plan  11.0                            ‐                              11.0                            114.5                          125.5                          ‐                              11.0                            114.5                          125.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              11.0                            11.0                            125.5                          125.5                          
4.07  Development and Implementation of a Customer Service Technology  167.0                          ‐                              167.0                          175.5                          342.5                          ‐                              167.0                          175.5                          342.5                          ‐                              5.0                               5.0                               ‐                              ‐                              40.0                            40.0                            167.0                          167.0                          347.5                          382.5                          
4.08  Develop and Implement a Non‐Technical Energy Loss Reduction Plan  ‐                              ‐                              ‐                              94.0                            94.0                            16.0                            16.0                            94.0                            110.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              16.0                            94.0                            110.0                          
4.09  Establish Integration Between Customer Services & T&D Ops  160.5                          ‐                              160.5                          782.5                          943.0                          ‐                              160.5                          782.5                          943.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              160.5                          160.5                          943.0                          943.0                          
5  IT  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
5.01  Development of IT/OT Communication Plan and Acceptance Criteria  69.0                            ‐                              69.0                            77.0                            146.0                          (65.0)                           4.0                               67.0                            71.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              69.0                            4.0                               146.0                          71.0                            
5.02  Identification and Gap Analysis  ‐                              ‐                              ‐                              2,727.0                       2,727.0                       ‐                              ‐                              2,323.8                       2,323.8                       162.5                          8,725.9                       8,888.4                       ‐                              162.5                          8,045.0                       8,207.5                       162.5                          162.5                          11,615.4                     10,531.3                     
5.03  Evaluating IT/OT Applications and Infrastructure  ‐                              ‐                              ‐                              126.0                          126.0                          ‐                              ‐                              519.2                          519.2                          ‐                              ‐                              ‐                              ‐                              ‐                              770.3                          770.3                          ‐                              ‐                              126.0                          1,289.5                       
5.04  Development of Cyber Security and Business Continuity Plan  83.0                            ‐                              83.0                            510.0                          593.0                          ‐                              83.0                            432.5                          515.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              83.0                            83.0                            593.0                          515.5                          
5.05  Development of an IT Asset Management Program  ‐                              ‐                              ‐                              ‐                              ‐                              20.0                            20.0                            ‐                              20.0                            ‐                              ‐                              ‐                              ‐                              ‐                              220.0                          220.0                          ‐                              20.0                            ‐                              240.0                          
5.06  Development of an IT/OT Transition Plan and Schedule  ‐                              ‐                              ‐                              5.0                               5.0                               ‐                              ‐                              250.2                          250.2                          ‐                              ‐                              ‐                              ‐                              ‐                              0.9                               0.9                               ‐                              ‐                              5.0                               251.1                          
5.07  Commencement Cutover Planning  542.5                          ‐                              542.5                          655.0                          1,197.5                       ‐                              542.5                          409.8                          952.3                          2,785.3                       383.4                          3,168.7                       ‐                              2,785.3                       273.1                          3,058.4                       3,327.8                       3,327.8                       4,366.2                       4,010.7                       
5.08  Training and Communication Plan  54.5                            ‐                              54.5                            5.0                               59.5                            65.0                            119.5                          15.0                            134.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              54.5                            119.5                          59.5                            134.5                          
6  Financial Management  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
6.01  Detailed Description of Approach to Budgeting and Reporting  23.5                            ‐                              23.5                            221.0                          244.5                          ‐                              23.5                            326.0                          349.5                          322.5                          1,192.0                       1,514.5                       ‐                              322.5                          1,192.5                       1,515.0                       346.0                          346.0                          1,759.0                       1,864.5                       
6.02  Description of Approach to Complying with Initial Budget Obligations  23.5                            ‐                              23.5                            267.0                          290.5                          ‐                              23.5                            453.0                          476.5                          ‐                              ‐                              ‐                              ‐                              ‐                              1.0                               1.0                               23.5                            23.5                            290.5                          477.5                          
6.03  Formalizing/Approach to Changes Control Processes  25.5                            17.0                            42.5                            311.5                          354.0                          ‐                              42.5                            311.5                          354.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              42.5                            42.5                            354.0                          354.0                          
6.04  Establishing a Financial Accounting System and Account Structure  306.5                          ‐                              306.5                          2,586.0                       2,892.5                       ‐                              306.5                          2,586.0                       2,892.5                       ‐                              686.0                          686.0                          ‐                              ‐                              686.0                          686.0                          306.5                          306.5                          3,578.5                       3,578.5                       
6.05  Preparing Initial Budgets and Other Financial Forecasts  200.5                          ‐                              200.5                          1,523.5                       1,724.0                       ‐                              200.5                          1,232.5                       1,433.0                       2.8                               164.4                          167.1                          ‐                              2.8                               162.9                          165.6                          203.3                          203.3                          1,891.1                       1,598.6                       
6.06  Establishing Bank Accounts  1.0                               ‐                              1.0                               1.5                               2.5                               ‐                              1.0                               1.5                               2.5                               ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              1.0                               1.0                               2.5                               2.5                              
6.07  Evaluating and Updating Payroll and Labor Cost Reporting systems  28.5                            ‐                              28.5                            62.0                            90.5                            ‐                              28.5                            72.0                            100.5                          468.3                          1,598.8                       2,067.0                       ‐                              468.3                          1,598.8                       2,067.0                       496.8                          496.8                          2,157.5                       2,167.5                       
6.08  Establishing a Delegation of Authority Matrix and Process  4.0                               ‐                              4.0                               22.0                            26.0                            ‐                              4.0                               29.5                            33.5                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              4.0                               4.0                               26.0                            33.5                            
6.09  Processes & Procedures and Overall Internal Controls  37.0                            ‐                              37.0                            1,697.0                       1,734.0                       ‐                              37.0                            1,697.0                       1,734.0                       ‐                              1,103.2                       1,103.2                       ‐                              ‐                              1,103.2                       1,103.2                       37.0                            37.0                            2,837.2                       2,837.2                       
7  FEMA Funds and Federal Funding Procurement Manual  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
7.01  Set Up Governance Framework  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              5.0                               5.0                               ‐                              ‐                              ‐                              ‐                              ‐                              51.2                            51.2                            ‐                              ‐                              ‐                              56.2                            
7.02  Policies and Procedures  ‐                              ‐                              ‐                              40.0                            40.0                            ‐                              ‐                              52.0                            52.0                            ‐                              75.0                            75.0                            ‐                              ‐                              95.0                            95.0                            ‐                              ‐                              115.0                          147.0                          
7.03  Staffing Plan  22.0                            ‐                              22.0                            ‐                              22.0                            (22.0)                           ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              103.9                          103.9                          22.0                            ‐                              22.0                            103.9                          
7.04  Surge Staffing  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
7.05  Project Worksheet Assessment (also covered under Section 4.3)  3.0                               ‐                              3.0                               65.0                            68.0                            ‐                              3.0                               93.1                            96.1                            ‐                              1,279.3                       1,279.3                       ‐                              ‐                              1,393.7                       1,393.7                       3.0                               3.0                               1,347.3                       1,489.7                       
7.06  Handoff of Project Worksheet Activity from COR3 and Vendors  ‐                              ‐                              ‐                              47.5                            47.5                            ‐                              ‐                              10.5                            10.5                            ‐                              421.3                          421.3                          ‐                              ‐                              83.9                            83.9                            ‐                              ‐                              468.8                          94.4                            
7.07  Project Procurement Planning  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              28.0                            28.0                            ‐                              ‐                              ‐                              28.0                            
7.08  Drafting, Revising and Finalizing Federal Funding Procurement Manual  ‐                              ‐                              ‐                              13.0                            13.0                            ‐                              ‐                              13.0                            13.0                            ‐                              297.3                          297.3                          ‐                              ‐                              317.3                          317.3                          ‐                              ‐                              310.3                          330.3                          
8  Staffing for Front‐End Transition Period  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
8.01  Draft, Revise and Finalize Operator Employment Requirements  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
8.02  Recruiting and Staffing  1,097.0                       10.0                            1,107.0                       6,227.5                       7,334.5                       ‐                              1,107.0                       3,519.3                       4,626.3                       4,248.7                       15,784.4                     20,033.1                     ‐                              4,248.7                       15,004.1                     19,252.7                     5,355.7                       5,355.7                       27,367.6                     23,879.0                     
8.03  Redesign and Staff New Organization  462.0                          10.0                            472.0                          2,544.5                       3,016.5                       ‐                              472.0                          2,544.5                       3,016.5                       ‐                              176.0                          176.0                          ‐                              ‐                              176.0                          176.0                          472.0                          472.0                          3,192.5                       3,192.5                       
8.04  Proposed Recruitment and Staffing Plan  ‐                              ‐                              ‐                              369.0                          369.0                          ‐                              ‐                              3,077.3                       3,077.3                       ‐                              1.0                               1.0                               ‐                              ‐                              771.3                          771.3                          ‐                              ‐                              370.0                          3,848.6                       
8.05  Stand Up Human Capital Management (HCM) System  335.5                          24.0                            359.5                          1,991.0                       2,350.5                       ‐                              359.5                          1,986.0                       2,345.5                       296.0                          327.5                          623.5                          ‐                              296.0                          327.5                          623.5                          655.5                          655.5                          2,974.0                       2,969.0                       
8.06  Communication Plan  184.0                          ‐                              184.0                          2,492.5                       2,676.5                       ‐                              184.0                          2,477.5                       2,661.5                       164.0                          570.0                          734.0                          ‐                              164.0                          570.0                          734.0                          348.0                          348.0                          3,410.5                       3,395.5                       
8.07  Training (Workforce Development) Plan  22.5                            ‐                              22.5                            101.5                          124.0                          ‐                              22.5                            106.5                          129.0                          ‐                              2.0                               2.0                               ‐                              ‐                              2.0                               2.0                               22.5                            22.5                            126.0                          131.0                          
8.08  Develop Employee Retirement Plan  221.0                          31.0                            252.0                          876.0                          1,128.0                       (200.0)                         52.0                            876.0                          928.0                          408.1                          68.0                            476.1                          ‐                              408.1                          68.0                            476.1                          660.1                          460.1                          1,604.1                       1,404.1                       
8.09  Occupational Health and Wellness  59.5                            31.5                            91.0                            315.0                          406.0                          (16.0)                           75.0                            315.0                          390.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              91.0                            75.0                            406.0                          390.0                          
8.1  Compliance Plan  ‐                              ‐                              ‐                              31.0                            31.0                            16.0                            16.0                            31.0                            47.0                            144.0                          603.0                          747.0                          ‐                              144.0                          603.0                          747.0                          144.0                          160.0                          778.0                          794.0                          
8.11  Engagement Plan  ‐                              ‐                              ‐                              60.5                            60.5                            200.0                          200.0                          60.5                            260.5                          ‐                              ‐                              ‐                              ‐                              ‐                              10.0                            10.0                            ‐                              200.0                          60.5                            270.5                          
8.12  Develop a Community Investment Plan  161.0                          ‐                              161.0                          298.0                          459.0                          ‐                              161.0                          313.0                          474.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              161.0                          161.0                          459.0                          474.0                          
9  Additional Front‐End Transition Period Activities  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
9.01  Genco Shared Services Agreement Approval  6.5                               ‐                              6.5                               150.5                          157.0                          ‐                              6.5                               173.5                          180.0                          ‐                              1,034.3                       1,034.3                       ‐                              ‐                              1,034.3                       1,034.3                       6.5                               6.5                               1,191.3                       1,214.3                       
9.02  Emergency Response Plan Approval  ‐                              ‐                              ‐                              6.5                               6.5                               ‐                              ‐                              4.0                               4.0                               ‐                              394.3                          394.3                          ‐                              ‐                              12.3                            12.3                            ‐                              ‐                              400.8                          16.3                            
9.03  Non‐Federal Funding Procurement Manual Approval  73.5                            ‐                              73.5                            442.0                          515.5                          (5.0)                             68.5                            442.0                          510.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              73.5                            68.5                            515.5                          510.5                          
9.04  Physical Security Plan Approval  196.5                          ‐                              196.5                          1,310.5                       1,507.0                       ‐                              196.5                          1,310.5                       1,507.0                       ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              196.5                          196.5                          1,507.0                       1,507.0                       
9.05  Data Security Plan Approval  39.5                            ‐                              39.5                            28.0                            67.5                            ‐                              39.5                            105.5                          145.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              39.5                            39.5                            67.5                            145.0                          
9.06  Vegetation Management Plan Approval  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
9.07  System Operation Principles Regulatory Approval  12.0                            6.0                               18.0                            165.5                          183.5                          ‐                              18.0                            396.8                          414.8                          ‐                              1,588.5                       1,588.5                       ‐                              ‐                              1,621.0                       1,621.0                       18.0                            18.0                            1,772.0                       2,035.8                       
10  Asset Acquisition (Supply Chain)  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              

10.01
 Evaluating Existing Procurement and Subcontracting Policies, Procedures and 
Systems  ‐                              ‐                              ‐                              132.5                          132.5                          5.0                               5.0                               212.5                          217.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              5.0                               132.5                          217.5                          

10.02  Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc.  24.0                            ‐                              24.0                            326.0                          350.0                          ‐                              24.0                            568.0                          592.0                          280.0                          1,458.5                       1,738.5                       ‐                              280.0                          1,458.5                       1,738.5                       304.0                          304.0                          2,088.5                       2,330.5                       
10.03  Assuming Existing Subcontracts  24.5                            ‐                              24.5                            129.0                          153.5                          ‐                              24.5                            121.5                          146.0                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              24.5                            24.5                            153.5                          146.0                          
11  Back‐End Transition Plan  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
11.01  Develop Back‐End Transition Plan  ‐                              ‐                              ‐                              14.0                            14.0                            ‐                              ‐                              31.0                            31.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              14.0                            31.0                            
12  Front‐End Transition Plan (Additional Requirements)  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
12.01  Confirmation of Acceptable Operator Security  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
12.02  Required Insurance  11.5                            ‐                              11.5                            178.5                          190.0                          (3.0)                             8.5                               178.5                          187.0                          3.0                               30.3                            33.3                            ‐                              3.0                               30.3                            33.3                            14.5                            11.5                            223.3                          220.3                          
12.03  Baseline Performance Levels  220.0                          ‐                              220.0                          1,714.5                       1,934.5                       ‐                              220.0                          1,834.8                       2,054.8                       ‐                              84.0                            84.0                            ‐                              ‐                              84.0                            84.0                            220.0                          220.0                          2,018.5                       2,138.8                       
12.04  Back‐End Transition Plan  ‐                              ‐                              ‐                              98.0                            98.0                            ‐                              ‐                              81.0                            81.0                            ‐                              ‐                              ‐                              ‐                              ‐                              122.0                          122.0                          ‐                              ‐                              98.0                            203.0                          
12.05  Representations  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
12.06  Operator Representations and Warranties  ‐                              ‐                              ‐                              69.5                            69.5                            ‐                              ‐                              ‐                              ‐                              ‐                              73.0                            73.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              142.5                          ‐                              
12.07  Section 4.3: Owner and Administrator Responsibilities  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              18.0                            18.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              18.0                            
12.08  Owner Representations and Warranties  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
12.09  Section 4.4 Governmental Approvals  ‐                              ‐                              ‐                              34.0                            34.0                            ‐                              ‐                              39.0                            39.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              34.0                            39.0                            
12.1  Section 4.5: Conditions Precedent to Service Commencement Date  63.5                            ‐                              63.5                            251.0                          314.5                          (6.0)                             57.5                            415.3                          472.8                          ‐                              8.3                               8.3                               ‐                              ‐                              8.3                               8.3                               63.5                            57.5                            322.8                          481.1                          
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MCL Code Name  Internal January Hrs 
Internal December Hrs 

(Not Prev Inv.)
Labour Adjustments

Sub‐Total January 
Labor

Internal Cum. Hrs. 
from Prev. Inv. (w/o 

Allocation)

Internal Cum. Hrs 
(w/o Allocation)

Internal 
Reallocations

Internal After 
Allocation

Internal Cum. Hrs. 
from Prev. Inv. (with 

Allocation)

Internal Cum. Hrs 
(with Allocation)

Third Party January 
Hrs

Third Party Cum. 
Hrs. from Prev. Inv. 
(w/o Allocation)

Third Party Cum. Hrs 
(w/o Allocation)

Third Part 
Reallocations

Third Party After 
Allocation

Third Party Cum. 
Hrs. from Prev. Inv. 
(with Allocation)

Third Party Cum. Hrs 
(with Allocation)

January Hours ‐ 
Unallocated

January Hours as 
Allocated

Total Hours (w/o 
Allocation)

Total Hours (with 
Allocation)

12.11  Section 4.7: Closing the Front‐End Transition Period  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
12.12  Service Commencement Begins  ‐                              ‐                              ‐                              26.5                            26.5                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              26.5                            ‐                              
General 09  Operations Management  ‐                              ‐                              ‐                              3,513.5                       3,513.5                       ‐                              ‐                              ‐                              ‐                              120.5                          120.5                          ‐                              ‐                              ‐                              ‐                              ‐                              3,634.0                       ‐                              
Non HOC 01  ManagementCo IT Systems  6.0                               ‐                              6.0                               361.5                          367.5                          (6.0)                             ‐                              354.5                          354.5                          ‐                              652.5                          652.5                          ‐                              ‐                              885.0                          885.0                          6.0                               ‐                              1,020.0                       1,239.5                       
Non HOC 02  ServCo IT Systems  370.0                          ‐                              370.0                          3,214.0                       3,584.0                       (14.0)                           356.0                          3,201.0                       3,557.0                       899.5                          11,705.3                     12,604.8                     ‐                              899.5                          11,505.3                     12,404.8                     1,269.5                       1,255.5                       16,188.8                     15,961.8                     
Non HOC 03  Open Claims Review  0.5                               ‐                              0.5                               39.0                            39.5                            3.0                               3.5                               39.0                            42.5                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              0.5                               3.5                               39.5                            42.5                            
Non HOC 04  Stand Up Capital Program Organization  346.5                          ‐                              346.5                          1,683.0                       2,029.5                       ‐                              346.5                          1,683.0                       2,029.5                       ‐                              ‐                              ‐                              ‐                              ‐                              144.0                          144.0                          346.5                          346.5                          2,029.5                       2,173.5                       
Non HOC 05  LUMA MC Setup  ‐                              ‐                              ‐                              2,272.5                       2,272.5                       ‐                              ‐                              2,262.5                       2,262.5                       ‐                              1,007.0                       1,007.0                       ‐                              ‐                              1,007.0                       1,007.0                       ‐                              ‐                              3,279.5                       3,269.5                       
Non HOC 06  Regulatory Support of Handover Checklist Items  ‐                              ‐                              ‐                              1,917.5                       1,917.5                       ‐                              ‐                              1,914.5                       1,914.5                       248.3                          1,320.0                       1,568.3                       ‐                              248.3                          1,320.0                       1,568.3                       248.3                          248.3                          3,485.8                       3,482.8                       
Non HOC 07  Front‐End Transition Legal support and advice  40.0                            ‐                              40.0                            762.5                          802.5                          ‐                              40.0                            610.8                          650.8                          ‐                              313.8                          313.8                          ‐                              ‐                              386.8                          386.8                          40.0                            40.0                            1,116.3                       1,037.6                       
Non HOC 08  PPOAs  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non HOC 09  Gridco‐Genco  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non HOC 10  Interconnection Agreements  ‐                              ‐                              ‐                              24.0                            24.0                            16.0                            16.0                            24.0                            40.0                            ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              16.0                            24.0                            40.0                            
Non HOC 11  Development of System Operations Principles  ‐                              ‐                              ‐                              9.0                               9.0                               ‐                              ‐                              9.0                               9.0                               ‐                              885.3                          885.3                          ‐                              ‐                              852.8                          852.8                          ‐                              ‐                              894.3                          861.8                          
Non HOC 12  Standup GenCo Organization  ‐                              ‐                              ‐                              2.0                               2.0                               ‐                              ‐                              2.0                               2.0                               ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              2.0                               2.0                              
Non HOC 13  IRP Coordination  39.0                            ‐                              39.0                            249.5                          288.5                          ‐                              39.0                            249.5                          288.5                          ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              39.0                            39.0                            288.5                          288.5                          
Non HOC 14  GenCo‐GridCo integration  43.0                            ‐                              43.0                            14.0                            57.0                            ‐                              43.0                            14.0                            57.0                            ‐                              1,497.3                       1,497.3                       ‐                              ‐                              1,497.3                       1,497.3                       43.0                            43.0                            1,554.3                       1,554.3                       
Non HOC 15  LUMA MC Ongoing Back Office Support  427.5                          ‐                              427.5                          1,537.0                       1,964.5                       ‐                              427.5                          1,157.0                       1,584.5                       578.3                          1,935.7                       2,514.1                       ‐                              578.3                          1,935.7                       2,514.1                       1,005.8                       1,005.8                       4,478.6                       4,098.6                       
Non HOC 16  PREB Resolutions and Orders  70.5                            ‐                              70.5                            70.5                            235.0                          305.5                          305.5                          ‐                              ‐                              ‐                              ‐                              ‐                              70.5                            305.5                          70.5                            305.5                          
Non‐Billable 01  Vacation  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 02  LUMA non FETS work  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 03  Sick Time  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 04  Holiday  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 05  ATCO Project TIme  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 06  Quanta Project Time  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 07  Bereavement  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 08  Flex Time  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 09  PTO  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 10  Training  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 11  Jury Duty  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 12  LUMA College  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 13  Corporate matters  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Non‐Billable 14 ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Quick Win 1  Streetlight Operations Improvement  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              

Quick Win 2  Repair of Obvious For Visible To Ordinary Person Infrastructure Problems  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Quick Win 3  Reliability Improvement For Quick Hits  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Quick Win 4  Vegetation Management Program Implementation  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Quick Win 5  FEMA Worksheets And Getting FEMA Funding Unstuck  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Quick Win 6  Smart Meter Evaluation And Apps  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Quick Win 7  Develop Quick Win Initiatives Projects  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              
Quick Win 8  Implement Quick Win Projects  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              

13,828.5                     347.0                          0 14175.5 115213.5 129389 ‐                             14175.5 115213.5 129389 14313.35 75016.91 89330.26 0 14313.35 75016.91 89330.26 28488.85 28488.85 218719.26 218719.26
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FET Hourly Rates Confidential LUMA Energy Invoice FETS‐0121‐01 ‐ PREB response R1

Employee Category Hourly Rate ($)
Vice President 325.00
Senior Director 300.00
Director 275.00
Senior Manager 210.00
Field Crew Leader 205.00
Trainer 200.00
Manager 200.00
Field Tech 195.00
Senior Analyst 160.00
Engineer 160.00
Field Supervisor 160.00
Analyst 125.00
Administrative Support 50.00

Front‐End Transition Hourly Fully Allocated Rates
(Table 28: ManagementCo or Affiliate Personnel)
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INVOICE.... 

Submitted To: Address:

Puerto Rico Public-Private Partnerships Authority LUMA Energy, LLC
PO Box 42001 644 Av. Manuel Fernández Juncos, Suite 301
San Juan, Puerto Rico 00940-2001 San Juan, Puerto Rico 00907

To Be Paid By:

Puerto Rico Electric Power Authority
PO Box 364267
San Juan, Puerto Rico 00936-4267 Tax Registration No. 66-0940278

Invoice Date: Invoice #:

Contract Ref: TERMS: Net 30

AMOUNT
3,832,742.50$           

5,000,000.00$          

Aerotek Professional Services - 32 Invoices 158,586.45$                
Alumbra LLC - 25 Invoices 1,277,779.43$             
Alvarez & Marsal Corporate Performance Improvement, LLC - 7 invoices 273,315.33$                
American Relocation Connections, LLC - 28 Invoices 143,147.10$                
AT&T Mobility Puerto Rico - 1 invoices 713.81$                       
ATCO Power (2010) Ltd. - 2 invoices 13,995.02$                  
BridgeSource Utilities Solutions, LLC - 2 invoices 148,904.40$                
Covington & Burling LLP - 1 invoices 32,832.00$                  
District View Office Center - 2 Invoices 195.39$                       
DLA Piper LLP (US) - 1 Invoices 127,068.19$                
Innovative Emergency Management, Inc. (IEM) - 8 invoices 185,317.44$                
International Business Machines Corporation (IBM) - 1 invoices 638,339.00$                
Iris Vargas - 3 Invoices 18,640.00$                  
Korn Ferry (US) NW 5854 - 1 Invoices 2,400.00$                    
Laboratorio Clinico El Morro, Inc. - 2 Invoices 6,316.00$                    
NexTec Operating Corp - 13 invoices (9,293.48)$                   
Nory Sanchez-Alvarez - 1 Invoices 91.98$                         
Ogletree, Deakins, Nash, Smoak & Stewart, P.C. - 2 invoices 2,322.00$                    
Oracle America, Inc. - 3 Invoices 4,410.00$                    
People 2.0 North America - 9 Invoices 58,608.99$                  
Quanta Workforce Solutions, LLC - 5 Invoices 165,525.12$                
Smartbridge - 3 Invoices 87,520.00$                  
Quanta Services Puerto Rico, LLC - 1 Invoices (4,000.00)$                   
CDW - 2 invoices 43,724.30$                  
Vidal & Rodriguez, Inc. - 1 invoices 3,762.00$                    
BMA Group - 2 Invoices 63,025.02$                  
CSS International, Inc - 7 Invoices 147,796.63$                
Triple-S, Salud - 1 Invoices (26,000.00)$                 
Global Project Solutions, LLC - 2 invoices 29,464.21$                  
Resources Global Professionals (RGP) - 5 Invoices 19,127.36$                  
OGMA Language Studio - 1 Invoices 1,476.80$                    
Trans4mative - 11 Invoices 143,352.50$                
Troutman Pepper Hamilton Sanders LLP - 1 Invoices 18,818.10$                  
ATCO Infrastructure Solutions Ltd - 3 Invoices 86,347.70$                  
ERM-PR, Inc. - 2 Invoices 66,144.00$                  
Carimus Consulting - 3 Invoices 18,792.00$                  
Kroma Advertising - 1 Invoices 21,872.00$                  
Martel, Inc - 1 Invoices 20,800.00$                  
McConnell Valdes LLC - 1 Invoices 336.25$                       
WinKom Systems, Inc. - 2 Invoices 41,121.00$                  
Jose L. Fuentes - 1 Invoices 2,000.00$                    

4,034,694.04$           

Total 12,867,436.54$         

Sub-Total Labor for the month of February 2021
(iii) Front-End Transition Service Fixed Fee

Monthly Installment of the FETS Fixed Fee for the month of February 2021

March 10, 2021 FETS-0221-01

Puerto Rico Transmission and Distribution System Operation and Maintenance Agreement

(i) and (ii) Labor (Please see attached breakdowns for further detail)

Sub-Total of Pass-through Costs and Expenses for the month of February 2021

(iv) Pass-through Costs and Expenses



INVOICE....

Submitted To: Address:

Puerto Rico Public-Private Partnerships Authority LUMA Energy, LLC
PO Box 42001 644 Av. Manuel Fernández Juncos, Suite 301
San Juan, Puerto Rico 00940-2001 San Juan, Puerto Rico 00907

To Be Paid By:

Puerto Rico Electric Power Authority
PO Box 364267
San Juan, Puerto Rico 00936-4267 Tax Registration No. 66-0940278

Invoice Date: Invoice #:March 10, 2021 FETS-0221-01

Additional C&E Total

Previously invoiced 25,036,499.46$      88,837,061.96$            

Current invoice 4,034,694.04$        12,867,436.54$            

Total invoiced to date 29,071,193.50$      101,704,498.50$          

Remittance Information:
Wire to: Bank of America, NA, 222 Broadway, New York, NY 10038

Account #: 488074008867     Wire Routing #: 026009593     ACH Routing #: 11100025
 

41,500,000.00$        

5,000,000.00$          3,832,742.50$          

31,133,305.00$        

FETS Fixed Fee

36,500,000.00$        

FETS Fee

27,300,562.50$        
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Previous Inv. Confidential Copy of LUMA Energy Invoice FETS‐0221‐01 ‐ PREB response R1

Invoicing Month Invoice No. FETS Fee FETS Fixed Fee Additional C&E Total Invoiced

June 2020 FETS‐0620‐01 Rev2 822,770.00$                1,500,000.00$             ‐$                               2,322,770.00$            
July 2020 FETS‐0720‐01 Rev2 3,990,150.00$             5,000,000.00$             2,131,326.79$             11,121,476.79$          
August 2020 FETS‐0820‐01 Rev1 3,911,730.00$             5,000,000.00$             2,922,885.24$             11,834,615.24$          
September 2020 FETS‐0920‐01 4,284,035.00$             5,000,000.00$             5,189,724.68$             14,473,759.68$          
October 2020 FETS‐1020‐01 4,656,765.00$             5,000,000.00$             4,285,320.92$             13,942,085.92$          
November 2020 FETS‐1120‐01 3,488,327.50$             5,000,000.00$             4,645,366.37$             13,133,693.87$          
December 2020 FETS‐1220‐01 3,094,947.50$             5,000,000.00$             3,558,063.55$             11,653,011.05$          
January 2021 FETS‐0121‐01 3,051,837.50$             5,000,000.00$             2,303,811.91$             10,355,649.41$          

27,300,562.50$           36,500,000.00$           25,036,499.46$           88,837,061.96$          

Front End Transition 
Hourly Costs

Additional Costs & 
Expenses

Sub‐Total
Front End Transition 

Fixed Fee
Total

 Previously invoiced  27,300,563$                  25,036,499$                      52,337,062$                      36,500,000$                      88,837,062$                     

 Current invoice  3,832,743$                    4,034,694$                        7,867,437$                        5,000,000$                        12,867,437$                     
 Total invoiced to 
date 

31,133,305$                  29,071,194$                      60,204,499$                      41,500,000$                      101,704,499$                   

 Forecast to complete  31,795,502$                      18,500,000$                      50,295,502$                     

 Proposal  76,351,931$                      60,000,000$                      136,351,931$                   
 Variance  15,648,069$                     

11.5%
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FETS Fees Calc. Confidential Copy of LUMA Energy Invoice FETS‐0221‐01 ‐ PREB response R1

SUMMARY
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     2455.0 797,875.00$        
Senior Director 300.00$                     590.0 177,000.00$        
Director 275.00$                     3451.5 949,162.50$        
Senior Manager 210.00$                     1470.5 308,805.00$        
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     326.0 65,200.00$          
Manager 200.00$                     3470.5 694,100.00$        
Field Technician 195.00$                     41.5 8,092.50$            
Senior Analyst 160.00$                     1635.5 261,680.00$        
Engineer 160.00$                     788.5 126,160.00$        
Field Supervisor 160.00$                     1083.0 173,280.00$        
Analyst 125.00$                     1982.5 247,812.50$        
Administrative Support 50.00$                       471.5 23,575.00$          

17766 3,832,742.50$    
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FETS Fees Calc. Confidential Copy of LUMA Energy Invoice FETS‐0221‐01 ‐ PREB response R1

Executives
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     256.0 83,200.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     0.0 ‐$                      
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       200.5 10,025.00$          

456.5 93,225.00$          
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FETS Fees Calc. Confidential Copy of LUMA Energy Invoice FETS‐0221‐01 ‐ PREB response R1

Capital Programs
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     167.0 54,275.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     285.0 57,000.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

452 111,275.00$       
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FETS Fees Calc. Confidential Copy of LUMA Energy Invoice FETS‐0221‐01 ‐ PREB response R1

Communications
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     17.0 5,525.00$            
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     231.5 63,662.50$          
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     0.0 ‐$                      
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     51.5 6,437.50$            
Administrative Support 50.00$                       0.0 ‐$                      

300 75,625.00$          
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FETS Fees Calc. Confidential Copy of LUMA Energy Invoice FETS‐0221‐01 ‐ PREB response R1

Corporate Services
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     109.0 35,425.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     215.0 59,125.00$          
Senior Manager 210.00$                     528.0 110,880.00$        
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     0.0 ‐$                      
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

852 205,430.00$       
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FETS Fees Calc. Confidential Copy of LUMA Energy Invoice FETS‐0221‐01 ‐ PREB response R1

Customer Service
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     0.0 ‐$                      
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     166.0 34,860.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     120.0 24,000.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     138.0 22,080.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     150.0 24,000.00$          
Analyst 125.00$                     520.0 65,000.00$          
Administrative Support 50.00$                       0.0 ‐$                      

1094 169,940.00$       
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FETS Fees Calc. Confidential Copy of LUMA Energy Invoice FETS‐0221‐01 ‐ PREB response R1

Financial Mgmt.
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     162.5 52,812.50$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     586.0 161,150.00$        
Senior Manager 210.00$                     107.5 22,575.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     439.0 87,800.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     503.5 80,560.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

1798.5 404,897.50$       
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FETS Fees Calc. Confidential Copy of LUMA Energy Invoice FETS‐0221‐01 ‐ PREB response R1

HSE & Quality
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     217.0 70,525.00$          
Senior Director 300.00$                     1.0 300.00$               
Director 275.00$                     356.5 98,037.50$          
Senior Manager 210.00$                     ‐82.0 (17,220.00)$        
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     326.0 65,200.00$          
Manager 200.00$                     180.0 36,000.00$          
Field Technician 195.00$                     41.5 8,092.50$            
Senior Analyst 160.00$                     39.0 6,240.00$            
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

1079 267,175.00$       
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Human Resources
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     126.0 40,950.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     14.0 3,850.00$            
Senior Manager 210.00$                     128.0 26,880.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     269.0 53,800.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     150.0 24,000.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     297.5 37,187.50$          
Administrative Support 50.00$                       ‐55.0 (2,750.00)$           

929.5 183,917.50$       
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Integration Management Office
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     311.5 101,237.50$        
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     190.0 38,000.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     125.0 20,000.00$          
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     327.0 40,875.00$          
Administrative Support 50.00$                       307.0 15,350.00$          

1260.5 215,462.50$       
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IT / OT
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     168.0 54,600.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     178.0 48,950.00$          
Senior Manager 210.00$                     0.0 ‐$                      
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     338.5 67,700.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     678.0 108,480.00$        
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

1362.5 279,730.00$       
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Legal
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     177.0 57,525.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     0.0 ‐$                      
Senior Manager 210.00$                     2.5 525.00$               
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     0.0 ‐$                      
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     2.0 320.00$               
Engineer 160.00$                     0.0 ‐$                      
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       4.0 200.00$               

185.5 58,570.00$          
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Operations
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     198.0 64,350.00$          
Senior Director 300.00$                     0.0 ‐$                      
Director 275.00$                     360.0 99,000.00$          
Senior Manager 210.00$                     446.0 93,660.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     310.0 62,000.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     155.0 24,800.00$          
Field Supervisor 160.00$                     905.5 144,880.00$        
Analyst 125.00$                     0.0 ‐$                      
Administrative Support 50.00$                       0.0 ‐$                      

2374.5 488,690.00$       
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Regulatory
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     57.0 18,525.00$          
Senior Director 300.00$                     72.0 21,600.00$          
Director 275.00$                     455.0 125,125.00$        
Senior Manager 210.00$                     196.0 41,160.00$          
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     478.0 95,600.00$          
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     49.0 7,840.00$            
Field Supervisor 160.00$                     0.0 ‐$                      
Analyst 125.00$                     686.5 85,812.50$          
Administrative Support 50.00$                       0.0 ‐$                      

1993.5 395,662.50$       
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Utility Transformation
Employee Category (i) Hourly Rate  (ii) Hours Worked Monthly Total 

Vice President 325.00$                     489.0 158,925.00$        
Senior Director 300.00$                     517.0 155,100.00$        
Director 275.00$                     1055.5 290,262.50$        
Senior Manager 210.00$                     ‐21.5 (4,515.00)$           
Field Crew Leader 205.00$                     0.0 ‐$                      
Trainer 200.00$                     0.0 ‐$                      
Manager 200.00$                     861.0 172,200.00$        
Field Technician 195.00$                     0.0 ‐$                      
Senior Analyst 160.00$                     0.0 ‐$                      
Engineer 160.00$                     584.5 93,520.00$          
Field Supervisor 160.00$                     27.5 4,400.00$            
Analyst 125.00$                     100.0 12,500.00$          
Administrative Support 50.00$                       15.0 750.00$               

3628 883,142.50$       
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Summary of Hours by Department and Employee Category with June and July Adjustments ‐ Billable hours
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Employee Category 13 2 15 14 1 8 10 7 4 6 5 12 9 11 Total
Vice President 167 17 109 0 256 162.5 217 126 311.5 168 177 198 57 489 2455
Senior Director 0 0 0 0 0 0 1 0 0 0 0 0 72 517 590
Director 0 231.5 215 0 0 586 356.5 14 0 178 0 360 455 1055.5 3451.5
Senior Manager 0 0 528 166 0 107.5 ‐82 128 0 0 2.5 446 196 ‐21.5 1470.5
Field Crew Leader 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Trainer 0 0 0 0 0 0 326 0 0 0 0 0 0 0 326
Manager 285 0 0 120 0 439 180 269 190 338.5 0 310 478 861 3470.5
Field Technician 0 0 0 0 0 0 41.5 0 0 0 0 0 0 0 41.5
Senior Analyst 0 0 0 138 0 503.5 39 150 125 678 2 0 0 0 1635.5
Engineer 0 0 0 0 0 0 0 0 0 0 0 155 49 584.5 788.5
Field Supervisor 0 0 0 150 0 0 0 0 0 0 0 905.5 0 27.5 1083
Analyst 0 51.5 0 520 0 0 0 297.5 327 0 0 0 686.5 100 1982.5
Administrative Support 0 0 0 0 200.5 0 0 ‐55 307 0 4 0 0 15 471.5

452 300 852 1094 456.5 1798.5 1079 929.5 1260.5 1362.5 185.5 2374.5 1993.5 3628 17766

Total Change ‐16
NOTES:
June Invoice Adjustments

a) Add 51.5 hours for Analyst and 9.5 hours for Director in the Communications department
b) Subtract 61 hours for Administrative Suppport in the Human Resources department

July Invoice Adjustments

a) Subtract 16 hours for Vice President in the Capital Programs & Back End Transition department ‐16

b) Subtract 74 hours for Manager, 56 hours for Trainer, 8 hours for Senior Analyst and 82 hours for Senior Manager in the HSE & Quality department
c) Add 74 hours for Director, 64 hours for Manager and 82 hours for Vice President in the HSE & Quality department
d) Subtract 2 hours for Senior Manager in the Legal department
e) Add 2 hours for Senior Analyst in the Legal department
f) Subtract 22 hours for Senior Manager in the Utility Transformtion department
g) Add 22 hours for Director in the Utility Transformtion department

h) Subtract 56.5 hours for Senior Analyst in the IT/OT department
i) Add 2 hours for Vice President in the Regulatory department

(4) Adjustments related to invoice FETS‐0720‐01 Rev2 (see page #32 for details):
Note: These adjustments are integrated into the HOC tallies as they do change total hours and hours per HOC item  (i.e. incorrect tallies of June data in July Invoice)

(1) Adjustments related to invoice FETS‐0620‐01 Rev2 (see page #30 for details): 

Note: This adjustment was never included in the HOC tallies  (i.e. hours summary adjustment of validation in July invoice)
(2) Adjustments related to invoice FETS‐0720‐01 Rev2 (see page #31 for details):

Note: There is no change in total hours or hours per HOC item  (i.e. only Job category adjustments from June invoice)

(3) Adjustments related to invoice FETS‐0720‐01 Rev2 (see page #31 for details):
Note: there is no change for total hours or hours per HOC item  (i.e. only Job category adjustments from July invoice)
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Summary of Hours by Department and Employee Category ‐ Incurred Hours
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Employee Category 13 2 15 14 1 8 10 7 4 6 5 12 9 11 Total
Vice President 183 17 109 0 256 162.5 135 126 311.5 168 177 198 57 489 2389
Senior Director 0 0 0 0 0 0 1 0 0 0 0 0 72 517 590
Director 0 222 215 0 0 586 282.5 14 0 178 0 360 455 1033.5 3346
Senior Manager 0 0 528 166 0 107.5 0 128 0 0 4.5 446 196 0.5 1576.5
Field Crew Leader 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Trainer 0 0 0 0 0 0 382 0 0 0 0 0 0 0 382
Manager 285 0 0 120 0 439 190 269 190 338.5 0 310 478 861 3480.5
Field Technician 0 0 0 0 0 0 41.5 0 0 0 0 0 0 0 41.5
Senior Analyst 0 0 0 138 0 503.5 47 150 125 678 0 0 0 0 1641.5
Engineer 0 0 0 0 0 0 0 0 0 0 0 155 49 584.5 788.5
Field Supervisor 0 0 0 150 0 0 0 0 0 0 0 905.5 0 27.5 1083
Analyst 0 0 0 520 0 0 0 297.5 327 0 0 0 686.5 100 1931
Administrative Support 0 0 0 0 200.5 0 0 6 307 0 4 0 0 15 532.5
Total 468 239 852 1094 456.5 1798.5 1079 990.5 1260.5 1362.5 185.5 2374.5 1993.5 3628 17782
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HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (Hours)
1 General & Transition Management Capital Programs and Back End Transition Vice President 29
1 Corporate Services Director 123
1 Corporate Services Senior Manager 99.5
1 Corporate Services Senior Manager 170
1 Customer Service Senior Analyst 10
1 Executive Administrative Support 92
1 Executive Administrative Support 80.5
1 Executive Vice President 240
1 Executive Vice President 11
1 Financial Management Director 8
1 Financial Management Manager 36.5
1 Financial Management Vice President 3
1 HSE and Quality Director 16
1 HSE and Quality Field Tech 2
1 HSE and Quality Senior Director 1
1 HSE and Quality Vice President 9
1 Human Resources Manager 1.5
1 Human Resources Manager 2
1 Integration Management Office Administrative Support 125
1 Integration Management Office Administrative Support 124.5
1 Integration Management Office Administrative Support 7.5
1 Integration Management Office Administrative Support 50
1 Integration Management Office Analyst 109
1 Integration Management Office Analyst 11
1 Integration Management Office Manager 51.5
1 Integration Management Office Manager 69
1 Integration Management Office Senior Analyst 125
1 Integration Management Office Vice President 147
1 Integration Management Office Vice President 124.5
1 ITOT Senior Analyst 15
1 ITOT Vice President 13
1 ITOT Vice President 155
1 Legal Senior Manager 0.5
1 Legal Vice President 62
1 Operations Director 8.5
1 Operations Director 20
1 Operations Director 20
1 Operations Engineer 22
1 Operations Field Supervisor 18.5
1 Operations Field Supervisor 5
1 Operations Field Supervisor 36
1 Operations Field Supervisor 11.5
1 Operations Manager 14
1 Operations Senior Manager 10
1 Operations Senior Manager 12
1 Operations Senior Manager 24
1 Operations Vice President 37
1 Utility Transformation Administrative Support 2
1 Utility Transformation Director 172
1 Utility Transformation Engineer 17.5
1 Utility Transformation Manager 24
1 Utility Transformation Manager 142.5
1 Utility Transformation Manager 60.5
1 General & Transition Management Total 2780.5

1.01 Government Approvals Regulatory Manager 106
1.01 Regulatory Vice President 55
1.01 Government Approvals Total 161
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Operations Field Supervisor 1
1.02 Regulatory Manager 66
1.02 Utility Transformation Manager 15
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Total 82
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Regulatory Analyst 88.5
1.03 Regulatory Director 59
1.03 Regulatory Senior Manager 60.5

Summary of Hours by HOC Item
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HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (Hours)
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Total 208
2.01 Development and Implementation of an Operations Takeover Plan for Transmission and Sub‐Transmission Inside and Outside of the Plant Operations Engineer 50
2.01 Operations Field Supervisor 48
2.01 Operations Manager 20
2.01 Operations Senior Manager 8
2.01 Utility Transformation Engineer 22.5
2.01 Utility Transformation Engineer 1
2.01 Utility Transformation Manager 56
2.01 Development and Implementation of an Operations Takeover Plan for Transmission and Sub‐Transmission Inside and Outside of the Plant Total 205.5
2.02 Development and Implementation of an Operational Takeover Plan for the Electric Distribution System Operations Engineer 4
2.02 Utility Transformation Director 3
2.02 Utility Transformation Engineer 69
2.02 Utility Transformation Engineer 45.5
2.02 Utility Transformation Manager 24
2.02 Utility Transformation Vice President 14
2.02 Development and Implementation of an Operational Takeover Plan for the Electric Distribution System Total 159.5

2.0301 Transition Plan for T&D Control Centers Utility Transformation Director 21
2.0301 Utility Transformation Manager 73.5
2.0301 Utility Transformation Manager 118.5
2.0301 Utility Transformation Senior Director 3
2.0301 Utility Transformation Vice President 8
2.0301 Utility Transformation Vice President 28
2.0301 Transition Plan for T&D Control Centers Total 252
2.0302 Transition Plan for Operations and Maintenance (O&M) Activities Operations Director 26
2.0302 Operations Engineer 60
2.0302 Operations Field Supervisor 32
2.0302 Operations Field Supervisor 24
2.0302 Operations Field Supervisor 61.5
2.0302 Operations Field Supervisor 62
2.0302 Operations Field Supervisor 3
2.0302 Operations Manager 150
2.0302 Operations Manager 73
2.0302 Operations Senior Manager 68
2.0302 Operations Vice President 111
2.0302 Transition Plan for Operations and Maintenance (O&M) Activities Total 670.5
2.0303 Emergency Response/Disaster Recovery/Business Continuity Plans Integration Management Office Analyst 43
2.0303 Integration Management Office Manager 51
2.0303 Operations Senior Manager 44
2.0303 Operations Vice President 4
2.0303 Emergency Response/Disaster Recovery/Business Continuity Plans Total 142
2.0304 Fleet Management Plan Operations Director 9
2.0304 Operations Field Supervisor 103
2.0304 Operations Vice President 6
2.0304 Fleet Management Plan Total 118
2.0305 Asset Management Utility Transformation Administrative Support 2
2.0305 Utility Transformation Administrative Support 6
2.0305 Utility Transformation Director 4.5
2.0305 Utility Transformation Director 8
2.0305 Utility Transformation Director 1
2.0305 Utility Transformation Director 45
2.0305 Utility Transformation Engineer 11
2.0305 Utility Transformation Engineer 37.5
2.0305 Utility Transformation Field Supervisor 27.5
2.0305 Utility Transformation Manager 6
2.0305 Utility Transformation Manager 87
2.0305 Utility Transformation Manager 46
2.0305 Utility Transformation Senior Director 21
2.0305 Utility Transformation Senior Director 32.5
2.0305 Utility Transformation Senior Director 9
2.0305 Utility Transformation Vice President 8
2.0305 Utility Transformation Vice President 25.5
2.0305 Utility Transformation Vice President 18
2.0305 Asset Management Total 395.5
2.0306 Workforce Management & Training Plan HSE and Quality Director 5.5
2.0306 HSE and Quality Manager 81
2.0306 HSE and Quality Manager 109
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HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (Hours)
2.0306 HSE and Quality Senior Analyst 39
2.0306 HSE and Quality Trainer 172
2.0306 HSE and Quality Trainer 62
2.0306 HSE and Quality Vice President 110
2.0306 Workforce Management & Training Plan Total 578.5
2.0307 Safety Management Plan HSE and Quality Director 86
2.0307 HSE and Quality Field Tech 39.5
2.0307 HSE and Quality Vice President 16
2.0307 Operations Field Supervisor 41
2.0307 Operations Field Supervisor 3
2.0307 Operations Field Supervisor 1
2.0307 Safety Management Plan Total 186.5
2.0308 Engineering and Asset Management Capital Programs and Back End Transition Manager 7.5
2.0308 Utility Transformation Administrative Support 4
2.0308 Utility Transformation Analyst 60
2.0308 Utility Transformation Director 78
2.0308 Utility Transformation Director 80
2.0308 Utility Transformation Director 134
2.0308 Utility Transformation Director 15
2.0308 Utility Transformation Director 0.5
2.0308 Utility Transformation Director 165
2.0308 Utility Transformation Director 125
2.0308 Utility Transformation Engineer 105
2.0308 Utility Transformation Engineer 56.5
2.0308 Utility Transformation Engineer 12
2.0308 Utility Transformation Manager 20
2.0308 Utility Transformation Senior Director 25
2.0308 Utility Transformation Senior Director 49
2.0308 Utility Transformation Senior Director 25
2.0308 Utility Transformation Senior Director 116
2.0308 Utility Transformation Senior Director 25
2.0308 Utility Transformation Senior Director 40.5
2.0308 Utility Transformation Senior Manager 0.5
2.0308 Utility Transformation Vice President 10
2.0308 Utility Transformation Vice President 72.5
2.0308 Utility Transformation Vice President 21
2.0308 Utility Transformation Vice President 19
2.0308 Engineering and Asset Management Total 1266
2.0309 Identification of Real Estate Financial Management Manager 74
2.0309 Financial Management Vice President 4
2.0309 Identification of Real Estate Total 78
2.031 Materials Management & Warehouse Plan Operations Field Supervisor 14.5
2.031 Operations Vice President 6
2.031 Materials Management & Warehouse Plan Total 20.5

2.0311 System Operations Plan Operations Director 26
2.0311 Operations Field Supervisor 18.5
2.0311 Operations Field Supervisor 2
2.0311 Operations Field Supervisor 11.5
2.0311 Operations Manager 6
2.0311 Operations Senior Manager 54
2.0311 Operations Senior Manager 71
2.0311 Operations Senior Manager 6
2.0311 System Operations Plan Total 195
2.0312 Vegetation Management Plan Operations Director 140
2.0312 Operations Field Supervisor 68
2.0312 Operations Field Supervisor 1
2.0312 Operations Vice President 13
2.0312 Vegetation Management Plan Total 222

2.05 Environmental Exposure Management Plan HSE and Quality Director 174
2.05 Environmental Exposure Management Plan Total 174
3.04 Development of System Remediation Plan Financial Management Vice President 10.5
3.04 Operations Director 20
3.04 Operations Field Supervisor 2
3.04 Utility Transformation Administrative Support 1
3.04 Utility Transformation Engineer 15
3.04 Utility Transformation Manager 15.5
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3.04 Utility Transformation Manager 4
3.04 Utility Transformation Senior Director 24
3.04 Development of System Remediation Plan Total 92
3.05 Approval of System Remediation Plan Regulatory Analyst 90
3.05 Regulatory Analyst 41.5
3.05 Regulatory Director 37
3.05 Regulatory Manager 150
3.05 Utility Transformation Manager 1
3.05 Approval of System Remediation Plan Total 319.5
4.01 Evaluating Customer Service Facilities and Assets Customer Service Analyst 15
4.01 Customer Service Senior Manager 3
4.01 Evaluating Customer Service Facilities and Assets Total 18
4.02 Evaluating and Updating Customer Service Policies and Procedures Customer Service Analyst 99.5
4.02 Customer Service Analyst 52.5
4.02 Customer Service Manager 52.5
4.02 Customer Service Senior Analyst 126.5
4.02 Evaluating and Updating Customer Service Policies and Procedures Total 331
4.03 Development of a Meter Reading Plan Utility Transformation Analyst 4
4.03 Utility Transformation Director 26.5
4.03 Utility Transformation Engineer 87
4.03 Utility Transformation Vice President 9
4.03 Development of a Meter Reading Plan Total 126.5
4.04 Development of a Customer Service Transition Plan Customer Service Analyst 47
4.04 Customer Service Analyst 15
4.04 Customer Service Analyst 82.5
4.04 Customer Service Analyst 36
4.04 Customer Service Manager 30
4.04 Customer Service Senior Manager 116
4.04 Development of a Customer Service Transition Plan Total 326.5
4.05 Development and Implementation of a Service Start and Shut‐Off Plan Customer Service Senior Manager 3
4.05 Development and Implementation of a Service Start and Shut‐Off Plan Total 3
4.06 Development of a Meter Asset Management (MAM) Plan Utility Transformation Director 10
4.06 Utility Transformation Director 6
4.06 Utility Transformation Vice President 10
4.06 Development of a Meter Asset Management (MAM) Plan Total 26
4.07 Development and Implementation of a Customer Service Technology Customer Service Analyst 120
4.07 Customer Service Senior Analyst 1.5
4.07 Customer Service Senior Manager 43
4.07 Development and Implementation of a Customer Service Technology Total 164.5
4.09 Establish Integration Between Customer Services & T&D Ops Customer Service Field Supervisor 150
4.09 Customer Service Manager 37.5
4.09 Customer Service Senior Manager 1
4.09 Establish Integration Between Customer Services & T&D Ops Total 188.5
5.01 Development of IT/OT Communication Plan and Acceptance Criteria ITOT Senior Analyst 60
5.01 Development of IT/OT Communication Plan and Acceptance Criteria Total 60
5.04 Development of Cyber Security and Business Continuity Plan ITOT Manager 32.5
5.04 ITOT Senior Analyst 64.5
5.04 Development of Cyber Security and Business Continuity Plan Total 97
5.07 Commencement Cutover Planning ITOT Director 112
5.07 ITOT Manager 184
5.07 ITOT Senior Analyst 60
5.07 ITOT Senior Analyst 213
5.07 ITOT Senior Analyst 44.5
5.07 Commencement Cutover Planning Total 613.5
5.08 Training and Communication Plan ITOT Director 16
5.08 ITOT Senior Analyst 55
5.08 Training and Communication Plan Total 71
6.01 Detailed Description of Approach to Budgeting and Reporting Financial Management Manager 22.5
6.01 Detailed Description of Approach to Budgeting and Reporting Total 22.5
6.02 Description of Approach to Complying with Initial Budget Obligations Financial Management Manager 22.5
6.02 Description of Approach to Complying with Initial Budget Obligations Total 22.5
6.03 Formalizing/Approach to Changes Control Processes Financial Management Senior Manager 7
6.03 Financial Management Senior Manager 48
6.03 Formalizing/Approach to Changes Control Processes Total 55
6.04 Establishing a Financial Accounting System and Account Structure Financial Management Director 155.5
6.04 Financial Management Director 216

Page 24 of 60



Labor Summaries Confidential Copy of LUMA Energy Invoice FETS‐0221‐01 ‐ PREB response R1

HOC Item Annex II Definition Functional Team ‐ Department Project job code Sum of Time (Hours)
6.04 Financial Management Senior Analyst 116.5
6.04 Financial Management Vice President 4.5
6.04 Establishing a Financial Accounting System and Account Structure Total 492.5
6.05 Preparing Initial Budgets and Other Financial Forecasts Financial Management Manager 96.5
6.05 Financial Management Vice President 35.5
6.05 Operations Director 20
6.05 Operations Engineer 9
6.05 Operations Field Supervisor 9
6.05 Operations Manager 3
6.05 Operations Senior Manager 3
6.05 Operations Vice President 8
6.05 Preparing Initial Budgets and Other Financial Forecasts Total 184
6.06 Establishing Bank Accounts Financial Management Director 3
6.06 Establishing Bank Accounts Total 3
6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems Financial Management Director 9
6.07 Financial Management Vice President 1.5
6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems Total 10.5
6.08 Establishing a Delegation of Authority Matrix and Process Financial Management Senior Analyst 4
6.08 Establishing a Delegation of Authority Matrix and Process Total 4
6.09 Processes & Procedures and Overall Internal Controls Financial Management Senior Analyst 34.5
6.09 Financial Management Vice President 1
6.09 Regulatory Manager 26
6.09 Processes & Procedures and Overall Internal Controls Total 61.5
7.02 Policies and Procedures Regulatory Manager 6
7.02 Policies and Procedures Total 6
8.02 Recruiting and Staffing Capital Programs and Back End Transition Manager 23
8.02 Financial Management Manager 11.5
8.02 Financial Management Manager 9.5
8.02 Financial Management Senior Analyst 7
8.02 Financial Management Senior Manager 45
8.02 Financial Management Vice President 10.5
8.02 Human Resources Analyst 6
8.02 Human Resources Analyst 147.5
8.02 Human Resources Manager 140.5
8.02 Human Resources Senior Analyst 150
8.02 ITOT Senior Analyst 1
8.02 Operations Director 48
8.02 Operations Director 11
8.02 Operations Engineer 10
8.02 Operations Field Supervisor 20
8.02 Operations Field Supervisor 53
8.02 Operations Field Supervisor 42
8.02 Operations Field Supervisor 60.5
8.02 Operations Field Supervisor 21
8.02 Operations Field Supervisor 33
8.02 Operations Manager 44
8.02 Operations Senior Manager 96
8.02 Operations Senior Manager 30
8.02 Operations Senior Manager 16
8.02 Operations Vice President 13
8.02 Human Resources Administrative Support 6
8.02 Human Resources Vice President 36
8.02 Recruiting and Staffing Total 1091
8.03 Redesign and Staff New Organization Human Resources Director 10
8.03 Human Resources Manager 5
8.03 Integration Management Office Analyst 160
8.03 Utility Transformation Analyst 36
8.03 Utility Transformation Director 116
8.03 Utility Transformation Engineer 7.5
8.03 Utility Transformation Engineer 9
8.03 Utility Transformation Manager 28
8.03 Utility Transformation Manager 22
8.03 Utility Transformation Manager 18
8.03 Utility Transformation Manager 62
8.03 Utility Transformation Senior Director 3
8.03 Utility Transformation Vice President 5
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8.03 Utility Transformation Vice President 78
8.03 Utility Transformation Vice President 20
8.03 Utility Transformation Vice President 9
8.03 Redesign and Staff New Organization Total 588.5
8.05 Stand Up Human Capital Management (HCM) System Human Resources Director 4
8.05 Human Resources Manager 1
8.05 Human Resources Manager 118.5
8.05 Human Resources Senior Manager 104
8.05 Human Resources Vice President 26.5
8.05 Stand Up Human Capital Management (HCM) System Total 254
8.06 Communication Plan Communications Director 20
8.06 Communications Director 144
8.06 Communications Vice President 6
8.06 Corporate Services Senior Manager 160
8.06 Corporate Services Vice President 57
8.06 Communication Plan Total 387
8.07 Training (Workforce Development) Plan Human Resources Senior Manager 24
8.07 Operations Director 11.5
8.07 Operations Field Supervisor 60
8.07 Operations Field Supervisor 3
8.07 Operations Senior Manager 4
8.07 Training (Workforce Development) Plan Total 102.5
8.08 Develop Employee Retirement Plan Human Resources Analyst 144
8.08 Human Resources Manager 0.5
8.08 Human Resources Vice President 43
8.08 Develop Employee Retirement Plan Total 187.5
8.09 Occupational Health and Wellness Human Resources Vice President 20.5
8.09 Occupational Health and Wellness Total 20.5
8.12 Develop a Community Investment Plan Communications Director 16
8.12 Corporate Services Director 47
8.12 Develop a Community Investment Plan Total 63
9.03 Non‐Federal Funding Procurement Manual Approval Financial Management Director 5
9.03 Financial Management Manager 1.5
9.03 Financial Management Senior Analyst 38.5
9.03 Financial Management Vice President 19.5
9.03 Non‐Federal Funding Procurement Manual Approval Total 64.5
9.04 Physical Security Plan Approval Utility Transformation Manager 3
9.04 Utility Transformation Manager 27
9.04 Physical Security Plan Approval Total 30
9.05 Data Security Plan Approval ITOT Senior Analyst 29
9.05 Data Security Plan Approval Total 29
9.07 System Operation Principles Regulatory Approval Regulatory Analyst 2.5
9.07 Regulatory Director 6.5
9.07 Regulatory Engineer 19
9.07 Regulatory Senior Director 20
9.07 System Operation Principles Regulatory Approval Total 48

10.01 Evaluating Existing Procurement and Subcontracting Policies, Procedures and Systems Financial Management Manager 5.5
10.01 Evaluating Existing Procurement and Subcontracting Policies, Procedures and Systems Total 5.5
10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Financial Management Director 10
10.02 Financial Management Manager 16
10.02 Financial Management Vice President 4
10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Total 30
10.03 Assuming Existing Subcontracts Financial Management Director 7
10.03 Financial Management Manager 2
10.03 Financial Management Senior Analyst 90
10.03 Assuming Existing Subcontracts Total 99
12.02 Required Insurance Financial Management Manager 5.5
12.02 Financial Management Manager 135
12.02 Financial Management Vice President 4
12.02 Required Insurance Total 144.5
12.03 Baseline Performance Levels Regulatory Analyst 2
12.03 Regulatory Analyst 113.5
12.03 Regulatory Director 60
12.03 Utility Transformation Engineer 29
12.03 Utility Transformation Senior Director 139
12.03 Utility Transformation Vice President 21
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12.03 Baseline Performance Levels Total 364.5
12.1 Section 4.5: Conditions Precedent to Service Commencement Date Legal Vice President 115
12.1 Section 4.5: Conditions Precedent to Service Commencement Date Total 115

Non HOC 02 ServCo IT Systems ITOT Director 49
Non HOC 02 ITOT Manager 110
Non HOC 02 ITOT Manager 6
Non HOC 02 ITOT Senior Analyst 173.5
Non HOC 02 ITOT Senior Analyst 15
Non HOC 02 ServCo IT Systems Total 353.5
Non HOC 03 Open Claims Review Corporate Services Senior Manager 1
Non HOC 03 Financial Management Manager 0.5
Non HOC 03 Open Claims Review Total 1.5
Non HOC 04 Stand Up Capital Program Organization Capital Programs and Back End Transition Manager 135
Non HOC 04 Capital Programs and Back End Transition Manager 119.5
Non HOC 04 Capital Programs and Back End Transition Vice President 154
Non HOC 04 Integration Management Office Analyst 4
Non HOC 04 Integration Management Office Vice President 40
Non HOC 04 Stand Up Capital Program Organization Total 452.5
Non HOC 06 Regulatory Support of Handover Checklist Items Regulatory Analyst 4
Non HOC 06 Regulatory Analyst 82.5
Non HOC 06 Regulatory Director 41.5
Non HOC 06 Regulatory Engineer 25
Non HOC 06 Regulatory Senior Manager 9.5
Non HOC 06 Regulatory Support of Handover Checklist Items Total 162.5
Non HOC 07 Front‐End Transition Legal support and advice Corporate Services Senior Manager 57.5
Non HOC 07 Legal Administrative Support 3.5
Non HOC 07 Legal Senior Manager 4
Non HOC 07 Front‐End Transition Legal support and advice Total 65
Non HOC 13 IRP Coordination Regulatory Director 19
Non HOC 13 Regulatory Engineer 5
Non HOC 13 IRP Coordination Total 24
Non HOC 14 GenCo‐GridCo integration Regulatory Senior Director 52
Non HOC 14 GenCo‐GridCo integration Total 52
Non HOC 15 LUMA MC Ongoing Back Office Support Financial Management Director 162
Non HOC 15 Financial Management Senior Analyst 23
Non HOC 15 Financial Management Senior Analyst 190
Non HOC 15 Financial Management Vice President 59.5
Non HOC 15 LUMA MC Ongoing Back Office Support Total 434.5
Non HOC 16 PREB Resolutions and Orders Communications Vice President 11
Non HOC 16 Corporate Services Vice President 14
Non HOC 16 Financial Management Senior Manager 7.5
Non HOC 16 Financial Management Vice President 5
Non HOC 16 Integration Management Office Manager 18.5
Non HOC 16 ITOT Manager 3
Non HOC 16 ITOT Senior Analyst 2
Non HOC 16 Regulatory Director 11
Non HOC 16 Regulatory Director 28
Non HOC 16 Utility Transformation Director 23
Non HOC 16 Utility Transformation Engineer 6
Non HOC 16 Utility Transformation Engineer 27
Non HOC 16 Utility Transformation Engineer 19
Non HOC 16 Utility Transformation Manager 6
Non HOC 16 Utility Transformation Vice President 112.5
Non HOC 16 PREB Resolutions and Orders Total 293.5
Non Hoc 17 Corporate Services – Security Corporate Services Director 45
Non Hoc 17 Corporate Services Vice President 38
Non Hoc 17 Corporate Services – Security Total 83
Grand Total 16739.5
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1 General & Transition Management Executive Administrative Support 28
1 Executive Vice President 5
1 Financial Management Director 3.5
1 HSE and Quality Senior Analyst 8
1 General & Transition Management Total 44.5
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Regulatory Vice President 2
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Total 2
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Regulatory Analyst 57
1.03 Regulatory Analyst 2
1.03 Regulatory Director 32
1.03 Regulatory Senior Manager 73.5
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Total 164.5
2.0301 Transition Plan for T&D Control Centers Utility Transformation Manager 0.5
2.0301 Utility Transformation Senior Director 5
2.0301 Transition Plan for T&D Control Centers Total 5.5
2.0305 Asset Management Utility Transformation Manager 1
2.0305 Utility Transformation Vice President 0.5
2.0305 Asset Management Total 1.5
2.0306 Workforce Management & Training Plan HSE and Quality Trainer 30
2.0306 HSE and Quality Trainer 70
2.0306 HSE and Quality Trainer 48
2.0306 Workforce Management & Training Plan Total 148
2.0309 Identification of Real Estate Financial Management Director 5
2.0309 Identification of Real Estate Total 5
2.0312 Vegetation Management Plan Operations Field Supervisor 36
2.0312 Vegetation Management Plan Total 36
2.05 Environmental Exposure Management Plan HSE and Quality Director 1
2.05 Environmental Exposure Management Plan Total 1
3.05 Approval of System Remediation Plan Regulatory Analyst 59
3.05 Regulatory Director 17
3.05 Regulatory Manager 124
3.05 Approval of System Remediation Plan Total 200
4.04 Development of a Customer Service Transition Plan Customer Service Analyst 52.5
4.04 Development of a Customer Service Transition Plan Total 52.5
5.07 Commencement Cutover Planning ITOT Manager 1
5.07 ITOT Senior Analyst 2
5.07 Commencement Cutover Planning Total 3
8.06 Communication Plan Communications Director 28
8.06 Corporate Services Senior Manager 40
8.06 Communication Plan Total 68
8.12 Develop a Community Investment Plan Communications Director 14
8.12 Develop a Community Investment Plan Total 14
9.04 Physical Security Plan Approval Utility Transformation Engineer 7.5
9.04 Physical Security Plan Approval Total 7.5
9.07 System Operation Principles Regulatory Approval Regulatory Director 3.5
9.07 System Operation Principles Regulatory Approval Total 3.5
12.03 Baseline Performance Levels Regulatory Analyst 7.5
12.03 Regulatory Analyst 47.5
12.03 Regulatory Director 29
12.03 Baseline Performance Levels Total 84
Non HOC 01 ManagementCo IT Systems ITOT Senior Analyst ‐56.5
Non HOC 01 ManagementCo IT Systems Total ‐56.5
Non HOC 02 ServCo IT Systems ITOT Director 1
Non HOC 02 ITOT Manager 2
Non HOC 02 ServCo IT Systems Total 3
Non HOC 06 Regulatory Support of Handover Checklist Items Regulatory Analyst 12
Non HOC 06 Regulatory Analyst 60.5
Non HOC 06 Regulatory Director 37.5
Non HOC 06 Regulatory Senior Manager 18.5
Non HOC 06 Regulatory Support of Handover Checklist Items Total 128.5
Non HOC 07 Front‐End Transition Legal support and advice Legal Administrative Support 0.5
Non HOC 07 Front‐End Transition Legal support and advice Total 0.5
Non HOC 15 LUMA MC Ongoing Back Office Support Financial Management Director 2
Non HOC 15 LUMA MC Ongoing Back Office Support Total 2

Summary of Hours by HOC Item (previous months)
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Non HOC 16 PREB Resolutions and Orders Regulatory Analyst 16.5
Non HOC 16 Regulatory Director 74
Non HOC 16 Regulatory Senior Manager 34
Non HOC 16 PREB Resolutions and Orders Total 124.5
Grand Total 1042.5

Note: Hours in the table above were missed on the January invoice # FETS‐0121‐01
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Department Employee Category Hourly Rate User Code Hours Validated Amount Charged ColumnUser Code. Hours Timesheet Hours to Adjust Corrected Amount
Amount to 
Recover ($)

Communications Analyst 125.00           1 1 125.00                               3 52.5 51.5 6,562.50                    6,437.50             
Communications Director 275.00           3 52.5 14,437.50                          2 62 9.5 17,050.00                 2,612.50             
Human Resources Administrative Support 50.00              2 62 3,100.00                            1 1 ‐61 50.00                         (3,050.00)            

115.5 17,662.50                          115.5 0 23,662.50                 6,000.00             

Adjustments Related to Inv. # FETS‐0620‐01 Rev2
(No change in total hours or hours per HOC item)

HOURS BY EMPLOYEE CATEGORY ON INV. # FETS‐0620‐01 Rev2 HOURS BY EMPLOYEE CATEGORY ACCORDING TO TIMESHEETS
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Department User Code Hours
Charged Employee 

Category  Rate  Charged
Correct Employee 

Category
Correct 
Rate  Correct Charge

Correction 
Required

HOC tally that 
changes

Reference 
to Notes

HSE and Quality 4 74 Manager 200$            $14,800.00 Director 275$            $20,350.00 $5,550.00 N/A C.1.a
HSE and Quality 5 50 Trainer 200$            $10,000.00 Manager 200$            $10,000.00 $0.00 N/A C.1.b
HSE and Quality 6 6 Trainer 200$            $1,200.00 Manager 200$            $1,200.00 $0.00 N/A C.1.b
HSE and Quality 7 8 Senior Analyst 160$            $1,280.00 Manager 200$            $1,600.00 $320.00 N/A C.1.c
HSE and Quality 8 82 Senior Manager 210$            $17,220.00 Vice President 325$            $26,650.00 $9,430.00 N/A C.1.d
Legal 9 2 Senior Manager 210$            $420.00 Senior Analyst 160$            $320.00 ($100.00) N/A C.2.a
Utility Transformation 10 22 Senior Manager 210$            $4,620.00 Director 275$            $6,050.00 $1,430.00 N/A C.3.a
ITOT 11 56.5 Senior Analyst 160$            $9,040.00 ‐$             $0.00 ($9,040.00) Non‐HOC 01 C.4.a
Regulatory 12 2 ‐$             $0.00 Vice President 325$            $650.00 $650.00 1.02 C.5.a

Sub‐total $58,580.00 $66,820.00 $8,240.00
July Hours Added During Validation of FETS‐0720‐01 Correction to Align Hours with Timesheets

Capital Programs & Back End Transition 13 16 Vice President 325$            $5,200.00 ‐$             $0.00 ($5,200.00) Never in HOC 
Tally

B.

Total $63,780.00 $66,820.00 $3,040.00

A. Eclipse did not use the adjustments referred to in the notes that were included with the " Summary of Hours by Department and Employee Category " table (see C. below)
B. Eclipse miscalculated the number of hours for QNgu ; table below shows the hours from the copy of Eclipse supporting sheets:

Page identification from Eclipse file # of Hrs
File page #5 16
File page #6 46
File page #12 134

Total hours from the file 196
Validated number of hours 212

C. Copy of the NOTES  included with invoice FETS‐0720‐01 as initially submitted:
1. HSE & Quality Department adjustments related to June invoice # FETS‐0620‐01 Rev1:

a) Reduce 74 hrs. Manager and add 74 hrs. @ Director
b) Reduce 56 hrs. @ Trainer and add 56 hrs. @ Manager
c) Reduce 8 hrs. @ Senior Analyst and add 8 hrs. @ Manager
d) Reduce 82 hrs. @ Senior Manager and add 82 hrs. @ Vice President

2. Legal Department adjustments:
a) Reduce 2 hrs. @ Senior Manager and add 2 hrs. @ Senior Analyst

3. Utility Transformation Department adjustment:
a) Reduce 22 hrs. @ Senior Manager and add 22 hrs. @ Director

4. IT/OT Department adjustments:
 a) Reduce 56.5 hrs. @ Senior Analyst credited back as incorrect charge

5. Regulatory Department adjustments:
a) Add 2 hrs. @ Vice President missed from June's invoice

June Hours with Errors (FETS‐0620‐01) Correction (as incl. in July's Inv. # FETS‐0720‐01)

OBSERVATIONS FROM LUMA'S REVIEW OF ECLIPSE'S VALIDATION OF INVOICE # FETS‐0720‐01

Adjustments Related to Inv. # FETS‐0720‐01 Rev2
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Vendor Count of Invoice # Sum of Total (USD)
Aerotek Professional Services 32 158,586.45$                      
Alumbra LLC 25 1,277,779.43$                   
Alvarez & Marsal Corporate Performance Improvement, LLC 7 273,315.33$                      
American Relocation Connections, LLC 28 143,147.10$                      
AT&T Mobility Puerto Rico 1 713.81$                              
ATCO Power (2010) Ltd. 2 13,995.02$                        
BridgeSource Utilities Solutions, LLC 2 148,904.40$                      
Covington & Burling LLP 1 32,832.00$                        
District View Office Center 2 195.39$                              
DLA Piper LLP (US) 1 127,068.19$                      
Innovative Emergency Management, Inc. (IEM) 8 185,317.44$                      
International Business Machines Corporation (IBM) 1 638,339.00$                      
Iris Vargas 3 18,640.00$                        
Korn Ferry (US) NW 5854 1 2,400.00$                           
Laboratorio Clinico El Morro, Inc. 2 6,316.00$                           
NexTec Operating Corp 13 (9,293.48)$                         
Nory Sanchez‐Alvarez 1 91.98$                                
Ogletree, Deakins, Nash, Smoak & Stewart, P.C. 2 2,322.00$                           
Oracle America, Inc. 3 4,410.00$                           
People 2.0 North America 9 58,608.99$                        
Quanta Workforce Solutions, LLC 5 165,525.12$                      
Smartbridge 3 87,520.00$                        
Quanta Services Puerto Rico, LLC 1 (4,000.00)$                         
CDW 2 43,724.30$                        
Vidal & Rodriguez, Inc. 1 3,762.00$                           
BMA Group 2 63,025.02$                        
CSS International, Inc 7 147,796.63$                      
Triple‐S, Salud 1 (26,000.00)$                       
Global Project Solutions, LLC 2 29,464.21$                        
Resources Global Professionals (RGP) 5 19,127.36$                        
OGMA Language Studio 1 1,476.80$                           
Trans4mative 11 143,352.50$                      
Troutman Pepper Hamilton Sanders LLP 1 18,818.10$                        
ATCO Infrastructure Solutions Ltd 3 86,347.70$                        
ERM‐PR, Inc. 2 66,144.00$                        
Carimus Consulting 3 18,792.00$                        
Kroma Advertising 1 21,872.00$                        
Martel, Inc 1 20,800.00$                        
McConnell Valdes LLC 1 336.25$                              
WinKom Systems, Inc. 2 41,121.00$                        
Jose L. Fuentes 1 2,000.00$                           
Grand Total 200 4,034,694.04$                   
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1 General & Transition Management Aerotek Professional Services OP09954267 3 31.50         $94.50
1 Aerotek Professional Services OP09954267 40 21.00         $840.00
1 Aerotek Professional Services OP09970357 2.5 31.50         $78.75
1 Aerotek Professional Services OP09970357 40 21.00         $840.00
1 Aerotek Professional Services OP09986641 2.5 31.50         $78.75
1 Aerotek Professional Services OP09986641 40 21.00         $840.00
1 Aerotek Professional Services OP10004170 1 10.18         $10.18
1 Aerotek Professional Services OP10004170 2.5 31.50         $78.75
1 Aerotek Professional Services OP10004170 40 21.00         $840.00
1 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08E 46 660.00       $30,360.00
1 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08A 111 660.00       $73,260.00
1 Covington & Burling LLP 60930204 15.9 1,200.00   $19,080.00
1 Covington & Burling LLP 60930204 19.1 720.00       $13,752.00
1 DLA Piper LLP (US) 4058634 10.4 1,055.00   $10,972.00
1 DLA Piper LLP (US) 4058634 4.6 890.00       $4,094.00
1 DLA Piper LLP (US) 4058634 6.5 450.00       $2,925.00
1 DLA Piper LLP (US) 4058634 16.8 395.00       $6,636.00
1 DLA Piper LLP (US) 4058634 4.8 325.00       $1,560.00
1 DLA Piper LLP (US) 4058634 7.8 275.00       $2,145.00
1 DLA Piper LLP (US) 4058634 132.5 350.00       $46,375.00
1 DLA Piper LLP (US) 4058634 13.9 340.00       $4,726.00
1 DLA Piper LLP (US) 4058634 1 1,040.00   $1,040.00
1 DLA Piper LLP (US) 4058634 17.1 750.00       $12,825.00
1 DLA Piper LLP (US) 4058634 3.8 235.00       $893.00
1 DLA Piper LLP (US) 4058634 14.9 1,245.00   $18,550.50
1 DLA Piper LLP (US) 4058634 26.4 235.00       $6,204.00
1 DLA Piper LLP (US) 4058634 2.3 950.00       $2,185.00
1 DLA Piper LLP (US) 4058634 2.1 250.00       $525.00
1 DLA Piper LLP (US) 4058634 0.3 340.00       $102.00
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B 1 135.00       $135.00
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B 67 79.95         $5,356.65
1 Global Project Solutions, LLC 21‐1005 45 137.50       $6,187.50
1 Global Project Solutions, LLC 21‐1004 1 0.44           $0.44
1 Global Project Solutions, LLC 21‐1004 88 184.37       $16,224.56
1 WinKom Systems, Inc. LUMA‐20210131 220 97.25         $21,395.00
1 WinKom Systems, Inc. LUMA‐20210228 200 98.63         $19,726.00
1 General & Transition Management Total

1 Total 1250.7 $330,935.58
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 108 3 340.00       $1,020.00
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Total

1.02 Total 3 $1,020.00
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Alumbra LLC 97 2.5 214.04       $535.10
1.03 Alumbra LLC 97 9.25 214.04       $1,979.87
1.03 Alumbra LLC 114 3.5 186.26       $651.91
1.03 Alumbra LLC 114 34 186.26       $6,332.84
1.03 Alumbra LLC 114 52 186.26       $9,685.52
1.03 Alumbra LLC 115 9 340.00       $3,060.00
1.03 PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals) Total

1.03 Total 110.25 $22,245.24
2.0304 Fleet Management Plan Alumbra LLC 107 1 340.00       $340.00
2.0304 Alumbra LLC 108 2 340.00       $680.00
2.0304 Fleet Management Plan Total

2.0304 Total 3 $1,020.00
2.031 Materials Management & Warehouse Plan Alumbra LLC 107 1 340.00       $340.00
2.031 Alumbra LLC 108 1 340.00       $340.00
2.031 Materials Management & Warehouse Plan Total

Third Party Labor Summary
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2.031 Total 2 $680.00
2.0312 Vegetation Management Plan Alumbra LLC 107 1.5 340.00       $510.00
2.0312 Alumbra LLC 108 3 340.00       $1,020.00
2.0312 Alumbra LLC 113 100.55 370.77       $37,280.92
2.0312 Alumbra LLC 113 7 370.77       $2,595.39
2.0312 Vegetation Management Plan Total

2.0312 Total 112.05 $41,406.31
2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 18092 12 150.00       $1,800.00
2.05 ERM‐PR, Inc. 18092 40 125.00       $5,000.00
2.05 ERM‐PR, Inc. 18092 12 150.00       $1,800.00
2.05 Environmental Exposure Management Plan Total

2.05 Total 64 $8,600.00
3.05 Approval of System Remediation Plan Alumbra LLC 97 4.75 180.00       $855.00
3.05 Alumbra LLC 98 33.5 340.00       $11,390.00
3.05 Alumbra LLC 114 25.75 180.00       $4,635.00
3.05 Alumbra LLC 114 5 180.00       $900.00
3.05 Alumbra LLC 115 2 310.00       $620.00
3.05 Approval of System Remediation Plan Total

3.05 Total 71 $18,400.00
4.02 Evaluating and Updating Customer Service Policies and Procedures Alumbra LLC 109 70 278.97       $19,527.90
4.02 Alumbra LLC 109 2.5 278.97       $697.43
4.02 Alumbra LLC 109 133.5 290.77       $38,817.80
4.02 Alumbra LLC 109 3 278.97       $836.91
4.02 Alumbra LLC 109 25 290.77       $7,269.25
4.02 Alumbra LLC 110 32 327.24       $10,471.68
4.02 Alumbra LLC 110 35 327.24       $11,453.40
4.02 Alumbra LLC 111 170.5 314.11       $53,555.76
4.02 Alumbra LLC 111 11.5 314.11       $3,612.27
4.02 Alumbra LLC 112 2.5 375.00       $937.50
4.02 BridgeSource Utilities Solutions, LLC 1007 3 200.00       $600.00
4.02 Evaluating and Updating Customer Service Policies and Procedures Total

4.02 Total 488.5 $147,779.90
4.04 Development of a Customer Service Transition Plan Alumbra LLC 109 4 275.00       $1,100.00
4.04 Alumbra LLC 109 40 316.18       $12,647.20
4.04 Alumbra LLC 109 42 298.64       $12,542.88
4.04 Alumbra LLC 109 13 298.64       $3,882.32
4.04 Alumbra LLC 109 28 316.18       $8,853.04
4.04 Alumbra LLC 110 26 375.00       $9,750.00
4.04 Alumbra LLC 111 5 356.43       $1,782.15
4.04 Alumbra LLC 111 109 327.34       $35,680.06
4.04 Alumbra LLC 111 61 327.34       $19,967.74
4.04 Alumbra LLC 111 2 356.43       $712.86
4.04 Alumbra LLC 111 115.5 327.34       $37,807.77
4.04 Alumbra LLC 112 35.5 304.22       $10,799.81
4.04 Alumbra LLC 112 94 304.22       $28,596.68
4.04 Alumbra LLC 112 40.5 304.22       $12,320.91
4.04 BridgeSource Utilities Solutions, LLC 1007 160 150.00       $24,000.00
4.04 BridgeSource Utilities Solutions, LLC 1007 119 200.00       $23,800.00
4.04 BridgeSource Utilities Solutions, LLC 1007 160 150.00       $24,000.00
4.04 BridgeSource Utilities Solutions, LLC 1007 12 150.00       $1,800.00
4.04 Development of a Customer Service Transition Plan Total

4.04 Total 1066.5 $270,043.42
4.05 Development and Implementation of a Service Start and Shut‐Off Plan Alumbra LLC 109 15 275.00       $4,125.00
4.05 Development and Implementation of a Service Start and Shut‐Off Plan Total

4.05 Total 15 $4,125.00
5.07 Commencement Cutover Planning Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08G 36 725.00       $26,100.00
5.07 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08F 5 725.00       $3,625.00
5.07 International Business Machines Corporation (IBM) C21BK7N 171 60.00         $10,260.00
5.07 International Business Machines Corporation (IBM) C21BK7N 156 245.00       $38,220.00
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5.07 International Business Machines Corporation (IBM) C21BK7N 80 395.00       $31,600.00
5.07 International Business Machines Corporation (IBM) C21BK7N 119 90.00         $10,710.00
5.07 International Business Machines Corporation (IBM) C21BK7N 18 395.00       $7,110.00
5.07 International Business Machines Corporation (IBM) C21BK7N 152 295.00       $44,840.00
5.07 International Business Machines Corporation (IBM) C21BK7N 76 210.00       $15,960.00
5.07 International Business Machines Corporation (IBM) C21BK7N 160 150.00       $24,000.00
5.07 International Business Machines Corporation (IBM) C21BK7N 64 395.00       $25,280.00
5.07 International Business Machines Corporation (IBM) C21BK7N 80 295.00       $23,600.00
5.07 International Business Machines Corporation (IBM) C21BK7N 22 295.00       $6,490.00
5.07 International Business Machines Corporation (IBM) C21BK7N 171 60.00         $10,260.00
5.07 International Business Machines Corporation (IBM) C21BK7N 162 60.00         $9,720.00
5.07 International Business Machines Corporation (IBM) C21BK7N 45 60.00         $2,700.00
5.07 International Business Machines Corporation (IBM) C21BK7N 85.5 60.00         $5,130.00
5.07 International Business Machines Corporation (IBM) C21BK7N 171 60.00         $10,260.00
5.07 International Business Machines Corporation (IBM) C21BK7N 85.5 60.00         $5,130.00
5.07 International Business Machines Corporation (IBM) C21BK7N 171 60.00         $10,260.00
5.07 International Business Machines Corporation (IBM) C21BK7N 171 60.00         $10,260.00
5.07 International Business Machines Corporation (IBM) C21BK7N 57.6 60.00         $3,456.00
5.07 International Business Machines Corporation (IBM) C21BK7N 85.5 60.00         $5,130.00
5.07 International Business Machines Corporation (IBM) C21BK7N 15 395.00       $5,925.00
5.07 International Business Machines Corporation (IBM) C21BK7N 92.5 245.00       $22,662.50
5.07 International Business Machines Corporation (IBM) C21BK7N 85.5 90.00         $7,695.00
5.07 International Business Machines Corporation (IBM) C21BK7N 153 295.00       $45,135.00
5.07 International Business Machines Corporation (IBM) C21BK7N 120 295.00       $35,400.00
5.07 International Business Machines Corporation (IBM) C21BK7N 24 395.00       $9,480.00
5.07 International Business Machines Corporation (IBM) C21BK7N 72 395.00       $28,440.00
5.07 International Business Machines Corporation (IBM) C21BK7N 145.5 245.00       $35,647.50
5.07 International Business Machines Corporation (IBM) C21BK7N 48.7 245.00       $11,931.50
5.07 International Business Machines Corporation (IBM) C21BK7N 4 150.00       $600.00
5.07 International Business Machines Corporation (IBM) C21BK7N 19 150.00       $2,850.00
5.07 International Business Machines Corporation (IBM) C21BK7N 5 150.00       $750.00
5.07 International Business Machines Corporation (IBM) C21BK7N 11 150.00       $1,650.00
5.07 International Business Machines Corporation (IBM) C21BK7N 26 150.00       $3,900.00
5.07 International Business Machines Corporation (IBM) C21BK7N 16 150.00       $2,400.00
5.07 International Business Machines Corporation (IBM) C21BK7N 12 150.00       $1,800.00
5.07 International Business Machines Corporation (IBM) C21BK7N 24 150.00       $3,600.00
5.07 International Business Machines Corporation (IBM) C21BK7N 286 245.00       $70,070.00
5.07 International Business Machines Corporation (IBM) C21BK7N 55 245.00       $13,475.00
5.07 Smartbridge INV_9712 79 225.00       $17,775.00
5.07 Smartbridge INV_9712 81 200.00       $16,200.00
5.07 Smartbridge INV_9712 6.5 180.00       $1,170.00
5.07 Smartbridge INV_9748 75.5 225.00       $16,987.50
5.07 Smartbridge INV_9748 87.5 200.00       $17,500.00
5.07 Commencement Cutover Planning Total

5.07 Total 3887.8 $713,145.00
6.01 Detailed Description of Approach to Budgeting and Reporting Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08D 48 575.00       $27,600.00
6.01 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08C 81 575.00       $46,575.00
6.01 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08C 144.5 575.00       $83,087.50
6.01 Detailed Description of Approach to Budgeting and Reporting Total

6.01 Total 273.5 $157,262.50
6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems People 2.0 North America RL509385583 84.5 126.00       $10,647.00
6.07 People 2.0 North America RL509388599 71 126.00       $8,946.00
6.07 Resources Global Professionals (RGP) RGP1063047 40 160.00       $6,400.00
6.07 Resources Global Professionals (RGP) RGP1064121 40.5 160.00       $6,480.00
6.07 Resources Global Professionals (RGP) RGP1064888 41.5 160.00       $6,640.00
6.07 Trans4mative 1547 96 175.00       $16,800.00
6.07 Trans4mative 1552 81.5 175.00       $14,262.50
6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems Total

6.07 Total 455 $70,175.50
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7.02 Policies and Procedures Alumbra LLC 103 22 340.00       $7,480.00
7.02 Alumbra LLC 103 1 310.44       $310.44
7.02 Alumbra LLC 103 67.33 310.44       $20,901.93
7.02 Alumbra LLC 103 7 310.00       $2,170.00
7.02 Alumbra LLC 103 20.5 375.00       $7,687.50
7.02 Alumbra LLC 104 90 340.00       $30,600.00
7.02 Alumbra LLC 104 34 322.99       $10,981.66
7.02 Alumbra LLC 104 98 340.00       $33,320.00
7.02 Alumbra LLC 104 44.5 322.99       $14,373.06
7.02 Alumbra LLC 104 59 375.00       $22,125.00
7.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐003 17.5 204.00       $3,570.00
7.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐003 2 204.00       $408.00
7.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐003 24.5 204.00       $4,998.00
7.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐003 41 114.00       $4,674.00
7.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐004 17.5 204.00       $3,570.00
7.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐004 1 244.00       $244.00
7.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐004 18.5 64.00         $1,184.00
7.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐004 3.25 114.00       $370.50
7.02 Policies and Procedures Total

7.02 Total 568.58 $168,968.09
7.05 Project Worksheet Assessment (also covered under Section 4.3) Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐007 32.75 204.00       $6,681.00
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐007 19.5 244.00       $4,758.00
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐007 66.25 64.00         $4,240.00
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐007 2 277.00       $554.00
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐008 8 204.00       $1,632.00
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐008 9.5 204.00       $1,938.00
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐008 14.5 244.00       $3,538.00
7.05 Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐008 32.25 64.00         $2,064.00
7.05 Project Worksheet Assessment (also covered under Section 4.3) Total

7.05 Total 184.75 $25,405.00
7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐005 25.5 204.00       $5,202.00
7.08 Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐005 1 204.00       $204.00
7.08 Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐005 100.75 114.00       $11,485.50
7.08 Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐005 29 64.00         $1,856.00
7.08 Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐006 54.25 204.00       $11,067.00
7.08 Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐006 1.5 244.00       $366.00
7.08 Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐006 135 114.00       $15,390.00
7.08 Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐006 9.5 64.00         $608.00
7.08 Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐006 1 152.00       $152.00
7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Total

7.08 Total 357.5 $46,330.50
8.02 Recruiting and Staffing Aerotek Professional Services OP09954269 1 12.60         $12.60
8.02 Aerotek Professional Services OP09954269 40 22.32         $892.80
8.02 Aerotek Professional Services OP09954269 16 22.94         $367.04
8.02 Aerotek Professional Services OP09954268 1 59.47         $59.47
8.02 Aerotek Professional Services OP09954268 40 18.60         $744.00
8.02 Aerotek Professional Services OP09954268 40 18.60         $744.00
8.02 Aerotek Professional Services OP09954268 36 18.60         $669.60
8.02 Aerotek Professional Services OP09954268 40 18.60         $744.00
8.02 Aerotek Professional Services OP09954268 40 18.60         $744.00
8.02 Aerotek Professional Services OP09954268 40 18.60         $744.00
8.02 Aerotek Professional Services OP09954268 40 18.60         $744.00
8.02 Aerotek Professional Services OP09954268 40 18.60         $744.00
8.02 Aerotek Professional Services OP09954268 4 17.25         $69.00
8.02 Aerotek Professional Services OP09954267 40 19.60         $784.00
8.02 Aerotek Professional Services OP09954267 1 50.00         $50.00
8.02 Aerotek Professional Services OP09954265 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09954265 39.58 31.00         $1,226.98
8.02 Aerotek Professional Services OP09954265 40 37.20         $1,488.00
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8.02 Aerotek Professional Services OP09954265 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09954265 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09954265 40 43.40         $1,736.00
8.02 Aerotek Professional Services OP09954265 39.62 37.20         $1,473.86
8.02 Aerotek Professional Services OP09954265 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09954265 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09954265 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09954265 39.5 37.20         $1,469.40
8.02 Aerotek Professional Services OP09891237 24 37.20         $892.80
8.02 Aerotek Professional Services OP09891237 24 31.00         $744.00
8.02 Aerotek Professional Services OP09891237 24 37.20         $892.80
8.02 Aerotek Professional Services OP09891237 24 37.20         $892.80
8.02 Aerotek Professional Services OP09891237 24 37.20         $892.80
8.02 Aerotek Professional Services OP09891237 24 43.40         $1,041.60
8.02 Aerotek Professional Services OP09891237 24 37.20         $892.80
8.02 Aerotek Professional Services OP09891237 24 37.20         $892.80
8.02 Aerotek Professional Services OP09891237 24 37.20         $892.80
8.02 Aerotek Professional Services OP09891237 24 37.20         $892.80
8.02 Aerotek Professional Services OP09891237 24 37.20         $892.80
8.02 Aerotek Professional Services OP09891237 24 37.20         $892.80
8.02 Aerotek Professional Services OP09891237 24 37.20         $892.80
8.02 Aerotek Professional Services OP09891237 8 34.50         $276.00
8.02 Aerotek Professional Services OP09891237 8 28.75         $230.00
8.02 Aerotek Professional Services OP09891237 8 34.50         $276.00
8.02 Aerotek Professional Services OP09891237 8 34.50         $276.00
8.02 Aerotek Professional Services OP09891237 8 34.50         $276.00
8.02 Aerotek Professional Services OP09891237 8 34.50         $276.00
8.02 Aerotek Professional Services OP09891237 8 34.50         $276.00
8.02 Aerotek Professional Services OP09891237 8 40.25         $322.00
8.02 Aerotek Professional Services OP09891237 8 34.50         $276.00
8.02 Aerotek Professional Services OP09891237 8 34.50         $276.00
8.02 Aerotek Professional Services OP09891237 8 34.50         $276.00
8.02 Aerotek Professional Services OP09891237 8 34.50         $276.00
8.02 Aerotek Professional Services OP09891237 8 34.50         $276.00
8.02 Aerotek Professional Services OP09970359 40 22.32         $892.80
8.02 Aerotek Professional Services OP09970359 28 22.94         $642.32
8.02 Aerotek Professional Services OP09970358 40 18.60         $744.00
8.02 Aerotek Professional Services OP09970358 40 18.60         $744.00
8.02 Aerotek Professional Services OP09970358 40 18.60         $744.00
8.02 Aerotek Professional Services OP09970358 39.75 18.60         $739.35
8.02 Aerotek Professional Services OP09970358 40 18.60         $744.00
8.02 Aerotek Professional Services OP09970358 40 18.60         $744.00
8.02 Aerotek Professional Services OP09970358 37.75 18.60         $702.15
8.02 Aerotek Professional Services OP09970358 40 18.60         $744.00
8.02 Aerotek Professional Services OP09970357 40 19.60         $784.00
8.02 Aerotek Professional Services OP09970354 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09970354 39.83 31.00         $1,234.73
8.02 Aerotek Professional Services OP09970354 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09970354 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09970354 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09970354 40 43.40         $1,736.00
8.02 Aerotek Professional Services OP09970354 28 37.20         $1,041.60
8.02 Aerotek Professional Services OP09970354 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09970354 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09970354 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09970354 12 34.50         $414.00
8.02 Aerotek Professional Services OP09986638 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09986638 40 31.00         $1,240.00
8.02 Aerotek Professional Services OP09986638 40 37.20         $1,488.00
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8.02 Aerotek Professional Services OP09986638 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09986638 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09986638 40 43.40         $1,736.00
8.02 Aerotek Professional Services OP09986638 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09986638 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09986638 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09986638 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP09986641 40 19.60         $784.00
8.02 Aerotek Professional Services OP09986642 40 18.60         $744.00
8.02 Aerotek Professional Services OP09986642 40 18.60         $744.00
8.02 Aerotek Professional Services OP09986642 40 18.60         $744.00
8.02 Aerotek Professional Services OP09986642 40 18.60         $744.00
8.02 Aerotek Professional Services OP09986642 40 18.60         $744.00
8.02 Aerotek Professional Services OP09986642 40 18.60         $744.00
8.02 Aerotek Professional Services OP09986642 40 18.60         $744.00
8.02 Aerotek Professional Services OP09986642 40 18.60         $744.00
8.02 Aerotek Professional Services OP09986643 24 22.32         $535.68
8.02 Aerotek Professional Services OP09986643 9 22.94         $206.46
8.02 Aerotek Professional Services OP10004167 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP10004167 31.88 31.00         $988.28
8.02 Aerotek Professional Services OP10004167 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP10004167 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP10004167 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP10004167 40 43.40         $1,736.00
8.02 Aerotek Professional Services OP10004167 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP10004167 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP10004167 32 37.20         $1,190.40
8.02 Aerotek Professional Services OP10004167 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP10004167 8 34.50         $276.00
8.02 Aerotek Professional Services OP10004170 40 19.60         $784.00
8.02 Aerotek Professional Services OP10004171 40 18.60         $744.00
8.02 Aerotek Professional Services OP10004171 37 18.60         $688.20
8.02 Aerotek Professional Services OP10004171 40 18.60         $744.00
8.02 Aerotek Professional Services OP10004171 36 18.60         $669.60
8.02 Aerotek Professional Services OP10004171 40 18.60         $744.00
8.02 Aerotek Professional Services OP10004171 40 18.60         $744.00
8.02 Aerotek Professional Services OP10004171 40 18.60         $744.00
8.02 Aerotek Professional Services OP10004171 40 18.60         $744.00
8.02 Aerotek Professional Services OP10004171 4 17.25         $69.00
8.02 Aerotek Professional Services OP10004172 8 22.32         $178.56
8.02 Aerotek Professional Services OP10004172 8 22.94         $183.52
8.02 Aerotek Professional Services OP10020464 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP10020464 40 31.00         $1,240.00
8.02 Aerotek Professional Services OP10020464 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP10020464 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP10020464 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP10020464 40 43.40         $1,736.00
8.02 Aerotek Professional Services OP10020464 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP10020464 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP10020464 40 37.20         $1,488.00
8.02 Aerotek Professional Services OP10020464 32 37.20         $1,190.40
8.02 Aerotek Professional Services OP10020464 8 34.50         $276.00
8.02 Aerotek Professional Services OP10020467 32 18.60         $595.20
8.02 Aerotek Professional Services OP10020467 40 18.60         $744.00
8.02 Aerotek Professional Services OP10020467 40 18.60         $744.00
8.02 Aerotek Professional Services OP10020467 40 18.60         $744.00
8.02 Aerotek Professional Services OP10020467 40 18.60         $744.00
8.02 Aerotek Professional Services OP10020467 40 18.60         $744.00
8.02 Aerotek Professional Services OP10020467 40 18.60         $744.00
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8.02 Aerotek Professional Services OP10020467 40 18.60         $744.00
8.02 Iris Vargas LE 2021‐02 80 80.00         $6,400.00
8.02 Iris Vargas LE 2021‐03 83 80.00         $6,640.00
8.02 Iris Vargas LE 2021‐04 70 80.00         $5,600.00
8.02 BMA Group 21‐0338 80 95.00         $7,600.00
8.02 BMA Group 21‐0338 80 95.00         $7,600.00
8.02 BMA Group 21‐0338 32 25.20         $806.40
8.02 BMA Group 21‐0338 32 25.20         $806.40
8.02 BMA Group 21‐0338 32 25.20         $806.40
8.02 BMA Group 21‐0338 32 25.20         $806.40
8.02 BMA Group 21‐0520 80 95.00         $7,600.00
8.02 BMA Group 21‐0520 80 95.00         $7,600.00
8.02 BMA Group 21‐0520 80 25.20         $2,016.00
8.02 BMA Group 21‐0520 80 25.20         $2,016.00
8.02 BMA Group 21‐0520 80 25.20         $2,016.00
8.02 BMA Group 21‐0520 80 25.20         $2,016.00
8.02 Recruiting and Staffing Total

8.02 Total 5369.91 $187,689.00
8.05 Stand Up Human Capital Management (HCM) System Trans4mative 1534 55 185.00       $10,175.00
8.05 Trans4mative 1538 38 185.00       $7,030.00
8.05 Trans4mative 1537 15 185.00       $2,775.00
8.05 Trans4mative 1537 65 185.00       $12,025.00
8.05 Trans4mative 1545 88 185.00       $16,280.00
8.05 Trans4mative 1545 14 185.00       $2,590.00
8.05 Trans4mative 1546 40 185.00       $7,400.00
8.05 Trans4mative 1551 30 185.00       $5,550.00
8.05 Trans4mative 1550 56 185.00       $10,360.00
8.05 Trans4mative 1550 32 185.00       $5,920.00
8.05 Stand Up Human Capital Management (HCM) System Total

8.05 Total 433 $80,105.00
8.06 Communication Plan Aerotek Professional Services OP09970360 40 48.36         $1,934.40
8.06 Aerotek Professional Services OP09970355 20 31.00         $620.00
8.06 Aerotek Professional Services OP09986639 20 31.00         $620.00
8.06 Aerotek Professional Services OP09986644 40 48.36         $1,934.40
8.06 Aerotek Professional Services OP10004173 40 48.36         $1,934.40
8.06 Aerotek Professional Services OP10004168 20 31.00         $620.00
8.06 Communication Plan Total

8.06 Total 180 $7,663.20
8.07 Training (Workforce Development) Plan BMA Group 21‐0520 40 95.00         $3,800.00
8.07 Training (Workforce Development) Plan Total

8.07 Total 40 $3,800.00
8.08 Develop Employee Retirement Plan McConnell Valdes LLC 1031883 0.75 325.00       $243.75
8.08 McConnell Valdes LLC 1031883 0.5 185.00       $92.50
8.08 Develop Employee Retirement Plan Total

8.08 Total 1.25 $336.25
8.1 Compliance Plan BMA Group 21‐0338 80 95.00         $7,600.00
8.1 BMA Group 21‐0520 80 95.00         $7,600.00
8.1 Compliance Plan Total

8.1 Total 160 $15,200.00
9.01 Genco Shared Services Agreement Approval Alumbra LLC 88 25 364.17       $9,104.25
9.01 Alumbra LLC 88 5 364.17       $1,820.85
9.01 Alumbra LLC 89 39.5 375.00       $14,812.50
9.01 Alumbra LLC 105 19.5 358.75       $6,995.63
9.01 Alumbra LLC 105 2 326.25       $652.50
9.01 Alumbra LLC 105 6.5 358.75       $2,331.88
9.01 Alumbra LLC 105 6 326.25       $1,957.50
9.01 Alumbra LLC 106 17.5 336.76       $5,893.30
9.01 Alumbra LLC 106 53 351.01       $18,603.53
9.01 Alumbra LLC 106 25 336.76       $8,419.00
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9.01 Alumbra LLC 106 31 351.01       $10,881.31
9.01 Genco Shared Services Agreement Approval Total

9.01 Total 230 $81,472.25
9.02 Emergency Response Plan Approval Alumbra LLC 97 0.5 181.65       $90.83
9.02 Alumbra LLC 97 14.25 181.65       $2,588.51
9.02 Alumbra LLC 97 44.5 181.65       $8,083.43
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐006 12.25 204.00       $2,499.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐006 1.5 204.00       $306.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐006 2 244.00       $488.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐006 111.5 132.00       $14,718.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐006 123 114.00       $14,022.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐006 36 277.00       $9,972.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐007 6 204.00       $1,224.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐007 1.25 204.00       $255.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐007 10 244.00       $2,440.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐007 166.5 132.00       $21,978.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐007 139.5 114.00       $15,903.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐007 1 96.00         $96.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐007 1.5 64.00         $96.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐007 50 132.00       $6,600.00
9.02 Emergency Response Plan Approval Total

9.02 Total 721.25 $101,359.77
9.07 System Operation Principles Regulatory Approval Alumbra LLC 86 3.5 340.00       $1,190.00
9.07 Alumbra LLC 86 12 340.00       $4,080.00
9.07 Alumbra LLC 87 9 348.87       $3,139.83
9.07 Alumbra LLC 87 10 340.00       $3,400.00
9.07 Alumbra LLC 87 20 348.87       $6,977.40
9.07 Alumbra LLC 87 29 340.00       $9,860.00
9.07 Alumbra LLC 87 6.5 348.87       $2,267.66
9.07 Alumbra LLC 101 47.5 360.38       $17,118.05
9.07 Alumbra LLC 101 3.5 360.38       $1,261.33
9.07 Alumbra LLC 101 32 360.38       $11,532.16
9.07 Alumbra LLC 101 2 360.38       $720.76
9.07 Alumbra LLC 102 123.5 361.14       $44,600.79
9.07 Alumbra LLC 102 27 361.14       $9,750.78
9.07 Alumbra LLC 102 54 361.14       $19,501.56
9.07 Alumbra LLC 114 7.5 180.00       $1,350.00
9.07 Alumbra LLC 114 35 180.00       $6,300.00
9.07 System Operation Principles Regulatory Approval Total

9.07 Total 422 $143,050.32
10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Aerotek Professional Services OP09954267 40 21.00         $840.00
10.02 Aerotek Professional Services OP09970357 40 21.00         $840.00
10.02 Aerotek Professional Services OP09986641 40 21.00         $840.00
10.02 Aerotek Professional Services CE06134112 40 47.12         $1,884.80
10.02 Aerotek Professional Services OP10004170 40 21.00         $840.00
10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Total

10.02 Total 200 $5,244.80
12.03 Baseline Performance Levels Alumbra LLC 114 4.25 180.00       $765.00
12.03 Baseline Performance Levels Total

12.03 Total 4.25 $765.00
Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09970356 40 39.20         $1,568.00
Non HOC 15 Aerotek Professional Services OP09970356 7 58.80         $411.60
Non HOC 15 Aerotek Professional Services OP09986640 39.75 39.20         $1,558.20
Non HOC 15 Aerotek Professional Services OP10004169 40 39.20         $1,568.00
Non HOC 15 Aerotek Professional Services OP10020465 40 39.20         $1,568.00
Non HOC 15 NexTec Operating Corp 155316 ‐6 195.00       ($1,170.00)
Non HOC 15 NexTec Operating Corp 155556 ‐4.5 195.00       ($877.50)
Non HOC 15 NexTec Operating Corp 154590 ‐3 195.00       ($585.00)
Non HOC 15 NexTec Operating Corp 154826 ‐0.5 195.00       ($97.50)
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Non HOC 15 NexTec Operating Corp 154826 ‐1 195.00       ($195.00)
Non HOC 15 NexTec Operating Corp 155064 ‐1 195.00       ($195.00)
Non HOC 15 NexTec Operating Corp 155064 ‐5.25 195.00       ($1,023.75)
Non HOC 15 NexTec Operating Corp 158172 ‐1 195.00       ($195.00)
Non HOC 15 NexTec Operating Corp 158402 ‐11.25 195.00       ($2,193.75)
Non HOC 15 NexTec Operating Corp 158531 ‐0.25 195.00       ($48.75)
Non HOC 15 NexTec Operating Corp 158658 ‐0.25 195.00       ($48.75)
Non HOC 15 NexTec Operating Corp 159428 ‐2.5 195.00       ($487.50)
Non HOC 15 NexTec Operating Corp 159692 ‐4.75 195.00       ($926.25)
Non HOC 15 NexTec Operating Corp 159927 ‐1.25 195.00       ($243.75)
Non HOC 15 NexTec Operating Corp 159168 ‐0.25 195.00       ($48.75)
Non HOC 15 People 2.0 North America RL509385582 80 56.00         $4,480.00
Non HOC 15 People 2.0 North America RL509385582 11 84.00         $924.00
Non HOC 15 People 2.0 North America RL509385584 87 84.80         $7,377.60
Non HOC 15 People 2.0 North America RL509385585 82 112.00       $9,184.00
Non HOC 15 People 2.0 North America RL509388601 73 112.00       $8,176.00
Non HOC 15 People 2.0 North America RL509388600 59.25 84.80         $5,024.40
Non HOC 15 People 2.0 North America RL509388598 50 56.00         $2,800.00
Non HOC 15 LUMA MC Ongoing Back Office Support Total
Non HOC 15 Total 566.25 $36,303.55
Non HOC 02 ServCo IT Systems Smartbridge INV_9713 79.5 225.00       $17,887.50
Non HOC 02 CSS International, Inc 19515 104 230.00       $23,920.00
Non HOC 02 CSS International, Inc 19612 127 230.00       $29,210.00
Non HOC 02 CSS International, Inc 19611 128 210.00       $26,880.00
Non HOC 02 CSS International, Inc 19657 64 120.00       $7,680.00
Non HOC 02 CSS International, Inc 19616 42 240.00       $10,080.00
Non HOC 02 CSS International, Inc 19614 160 210.00       $33,600.00
Non HOC 02 CSS International, Inc 19613 40 240.00       $9,600.00
Non HOC 02 Trans4mative 1543 87 205.00       $17,835.00
Non HOC 02 Trans4mative 1549 70 205.00       $14,350.00
Non HOC 02 ServCo IT Systems Total
Non HOC 02 Total 901.5 $191,042.50
Non HOC 14 GenCo‐GridCo integration Alumbra LLC 100 2 375.00       $750.00
Non HOC 14 Alumbra LLC 84 22 328.98       $7,237.56
Non HOC 14 Alumbra LLC 84 20 328.98       $6,579.60
Non HOC 14 Alumbra LLC 84 4.5 328.98       $1,480.41
Non HOC 14 Alumbra LLC 84 14 328.98       $4,605.72
Non HOC 14 Alumbra LLC 84 0.5 328.98       $164.49
Non HOC 14 Alumbra LLC 84 102 328.98       $33,555.96
Non HOC 14 Alumbra LLC 84 9 328.98       $2,960.82
Non HOC 14 Alumbra LLC 85 59.5 375.00       $22,312.50
Non HOC 14 Alumbra LLC 99 2 313.44       $626.88
Non HOC 14 Alumbra LLC 99 31.83 313.44       $9,976.80
Non HOC 14 Alumbra LLC 99 4 313.44       $1,253.76
Non HOC 14 GenCo‐GridCo integration Total
Non HOC 14 Total 271.33 $91,504.50
Non HOC 11 Development of System Operations Principles Alumbra LLC 100 2 375.00       $750.00
Non HOC 11 Alumbra LLC 85 2 347.00       $694.00
Non HOC 11 Alumbra LLC 85 8 347.00       $2,776.00
Non HOC 11 Alumbra LLC 97 7.5 180.00       $1,350.00
Non HOC 11 Alumbra LLC 101 9.5 340.00       $3,230.00
Non HOC 11 Alumbra LLC 102 1 375.00       $375.00
Non HOC 11 Alumbra LLC 114 40 340.00       $13,600.00
Non HOC 11 Alumbra LLC 114 10 303.60       $3,036.00
Non HOC 11 Alumbra LLC 114 4.5 303.60       $1,366.20
Non HOC 11 Alumbra LLC 114 30 303.60       $9,108.00
Non HOC 11 Development of System Operations Principles Total
Non HOC 11 Total 114.5 $36,285.20
Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09954267 14.5 21.00         $304.50
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Non HOC 06 Aerotek Professional Services OP09954267 39.33 18.20         $715.81
Non HOC 06 Aerotek Professional Services OP09954267 1.25 27.30         $34.13
Non HOC 06 Aerotek Professional Services OP09954267 24 17.25         $414.00
Non HOC 06 Aerotek Professional Services OP09970357 40 21.00         $840.00
Non HOC 06 Aerotek Professional Services OP09970357 40 18.20         $728.00
Non HOC 06 Aerotek Professional Services OP09986641 39.5 21.00         $829.50
Non HOC 06 Aerotek Professional Services OP09986641 38.6 18.20         $702.52
Non HOC 06 Aerotek Professional Services OP10004170 32 21.00         $672.00
Non HOC 06 Aerotek Professional Services OP10004170 39.5 18.20         $718.90
Non HOC 06 Aerotek Professional Services OP10004170 8 17.25         $138.00
Non HOC 06 Alumbra LLC 97 17.5 202.66       $3,546.55
Non HOC 06 Alumbra LLC 97 7 202.66       $1,418.62
Non HOC 06 Alumbra LLC 97 1.5 202.66       $303.99
Non HOC 06 Alumbra LLC 97 3.25 300.00       $975.00
Non HOC 06 Alumbra LLC 97 111.75 202.66       $22,647.26
Non HOC 06 Alumbra LLC 97 39 300.00       $11,700.00
Non HOC 06 Alumbra LLC 97 3 202.66       $607.98
Non HOC 06 Alumbra LLC 97 17.75 180.00       $3,195.00
Non HOC 06 Alumbra LLC 98 23 340.00       $7,820.00
Non HOC 06 Alumbra LLC 114 21 206.60       $4,338.60
Non HOC 06 Alumbra LLC 114 97.5 301.61       $29,406.98
Non HOC 06 Alumbra LLC 114 33.5 206.60       $6,921.10
Non HOC 06 Alumbra LLC 114 0.5 206.60       $103.30
Non HOC 06 Alumbra LLC 114 28 206.60       $5,784.80
Non HOC 06 Alumbra LLC 114 83 206.60       $17,147.80
Non HOC 06 Alumbra LLC 114 56 301.61       $16,890.16
Non HOC 06 Alumbra LLC 114 89.5 206.60       $18,490.70
Non HOC 06 Alumbra LLC 114 36.5 301.61       $11,008.77
Non HOC 06 Alumbra LLC 114 43 206.60       $8,883.80
Non HOC 06 Alumbra LLC 114 27 301.61       $8,143.47
Non HOC 06 Alumbra LLC 114 38 206.60       $7,850.80
Non HOC 06 Alumbra LLC 115 7 340.00       $2,380.00
Non HOC 06 Alumbra LLC 115 68 324.89       $22,092.52
Non HOC 06 Alumbra LLC 115 69 324.89       $22,417.41
Non HOC 06 Regulatory Support of Handover Checklist Items Total
Non HOC 06 Total 1237.93 $240,171.97
Non HOC 16 PREB Resolutions and Orders Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐07B 22 575.00       $12,650.00
Non HOC 16 PREB Resolutions and Orders Total
Non HOC 16 Total 22 $12,650.00
Grand Total 19788.3 $3,262,185.35
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1 General & Transition Management Aerotek Professional Services OP09954267 $10.07
1 Aerotek Professional Services OP09970357 $10.28
1 Aerotek Professional Services OP09986641 $10.19
1 Alumbra LLC 100 $45.00
1 Alumbra LLC 98 $573.40
1 Alumbra LLC 98 $1,400.00
1 Alumbra LLC 109 $0.27
1 Alumbra LLC 110 $1,266.92
1 Alumbra LLC 111 ($1.11)
1 Alumbra LLC 112 $0.10
1 Alumbra LLC 114 ($0.75)
1 Alumbra LLC 115 $0.07
1 Alumbra LLC 115 $125.00
1 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08E $910.00
1 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08A $2,197.80
1 American Relocation Connections, LLC 30325 $250.00
1 American Relocation Connections, LLC 30325 $25,000.00
1 American Relocation Connections, LLC 30449 $463.68
1 American Relocation Connections, LLC 30365 $50.00
1 American Relocation Connections, LLC 30561 $1,515.15
1 American Relocation Connections, LLC 30561 $432.90
1 American Relocation Connections, LLC 30561 $649.36
1 American Relocation Connections, LLC 30561 $3,463.20
1 American Relocation Connections, LLC 30612 ($4,667.55)
1 American Relocation Connections, LLC 30546 $390.00
1 American Relocation Connections, LLC 30665 $8,000.00
1 American Relocation Connections, LLC 30260 $5,167.58
1 American Relocation Connections, LLC 30261 $756.00
1 American Relocation Connections, LLC 30384 $264.40
1 American Relocation Connections, LLC 30387 $971.33
1 American Relocation Connections, LLC 30388 $1,309.77
1 American Relocation Connections, LLC 30389 $1,048.48
1 American Relocation Connections, LLC 30390 $218.61
1 American Relocation Connections, LLC 30443 $931.02
1 American Relocation Connections, LLC 30445 $2,188.47
1 American Relocation Connections, LLC 30446 $463.68
1 American Relocation Connections, LLC 30462 $222.39
1 American Relocation Connections, LLC 30505 $5,750.00
1 American Relocation Connections, LLC 30506 $6,512.99
1 American Relocation Connections, LLC 30539 $16,918.80
1 American Relocation Connections, LLC 30540 $12,973.00
1 American Relocation Connections, LLC 30541 $10,250.00
1 American Relocation Connections, LLC 30678 $12,359.00
1 American Relocation Connections, LLC 30772 $18,174.19
1 American Relocation Connections, LLC 30680 $6,110.65
1 American Relocation Connections, LLC 30395 $4,960.00
1 ATCO Infrastructure Solutions Ltd 122020‐2LB $232.76
1 ATCO Infrastructure Solutions Ltd 012021‐2LB ($0.02)
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $213.80
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $68.47
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $389.67
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $899.93
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,141.57
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $6.56
1 ATCO Infrastructure Solutions Ltd 012021‐2LB ($0.04)
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $27.68

All Other Expense Items
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1 ATCO Infrastructure Solutions Ltd 012021‐2LB $13.96
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $2,323.22
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $6,136.29
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $2,219.24
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $4.29
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,431.42
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $252.13
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $3,065.27
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $8,944.02
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,440.55
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $1,451.13
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $844.44
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $112.99
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $729.31
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $57.50
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $197.73
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $197.73
1 ATCO Infrastructure Solutions Ltd 012021‐2LB $28.23
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $264.68
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $0.05
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $1,586.20
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $137.93
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $2,558.14
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $9.15
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $765.70
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $357.22
1 ATCO Infrastructure Solutions Ltd 022021‐2LB ($1,334.89)
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $7,543.25
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $363.70
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $31.16
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $569.34
1 ATCO Infrastructure Solutions Ltd 022021‐2LB ($38.80)
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $463.00
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $4,489.17
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $264.37
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $243.82
1 ATCO Infrastructure Solutions Ltd 022021‐2LB ($374.94)
1 ATCO Infrastructure Solutions Ltd 022021‐2LB ($13.21)
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $223.87
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $127.43
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $555.24
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $99.41
1 ATCO Infrastructure Solutions Ltd 022021‐2LB ($343.62)
1 ATCO Infrastructure Solutions Ltd 022021‐2LB ($362.87)
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $220.26
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $141.27
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $85.97
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $239.82
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $393.80
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $109.03
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $18,120.36
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $113.30
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $526.16
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $61.35
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $208.85
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $22.85
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $105.02
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $27.76
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $5.95
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1 ATCO Infrastructure Solutions Ltd 022021‐2LB $152.87
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $81.76
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $27.76
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $1,382.96
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $179.86
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $34.60
1 ATCO Infrastructure Solutions Ltd 022021‐2LB ($25.98)
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $2,286.85
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $39.66
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $561.48
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $8,419.30
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $292.60
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $27.76
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $70.13
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $1,586.20
1 ATCO Infrastructure Solutions Ltd 022021‐2LB $233.81
1 ATCO Power (2010) Ltd. 112020‐3LB $157.77
1 ATCO Power (2010) Ltd. 112020‐2LB $1,319.28
1 ATCO Power (2010) Ltd. 112020‐2LB $12,026.00
1 ATCO Power (2010) Ltd. 112020‐2LB $491.97
1 BridgeSource Utilities Solutions, LLC 1008 $2,440.00
1 BridgeSource Utilities Solutions, LLC 1008 $32,000.00
1 BridgeSource Utilities Solutions, LLC 1008 $29,000.00
1 District View Office Center INV‐2019‐18991 $44.55
1 District View Office Center INV‐2019‐2021 $150.84
1 DLA Piper LLP (US) 4058634 $67.74
1 DLA Piper LLP (US) 4058634 $5,242.95
1 Laboratorio Clinico El Morro, Inc. 9 $3,266.00
1 Laboratorio Clinico El Morro, Inc. 8 $3,050.00
1 Ogletree, Deakins, Nash, Smoak & Stewart, P.C. 90284283 $864.00
1 Ogletree, Deakins, Nash, Smoak & Stewart, P.C. 90245879 $1,458.00
1 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $684.25
1 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $20.00
1 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $639.05
1 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $130.72
1 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $136.73
1 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $10.73
1 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $148.24
1 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $830.93
1 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $1,897.74
1 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $5,078.01
1 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $22.52
1 Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $2,264.70
1 Quanta Workforce Solutions, LLC QWS‐082020‐2B $63.68
1 Quanta Workforce Solutions, LLC QWS‐082020‐2B $1,921.65
1 Quanta Workforce Solutions, LLC QWS‐092020‐2B $360.84
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $62.10
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $350.00
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $1,911.95
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $2.60
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $12.00
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $1,261.45
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $172.00
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $9,232.00
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $2,900.00
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $486.36
1 Quanta Workforce Solutions, LLC QWS‐012021‐2B $154.37
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $156.19
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $390.22
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1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $450.55
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $145.00
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $4,276.22
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $2,129.49
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $2,000.00
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $753.92
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $1,243.48
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $365.32
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $50,195.00
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $5,932.03
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $15.00
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $12.00
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $319.67
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $835.01
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $412.32
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $894.94
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $1,999.92
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $74.92
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $1,413.30
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $386.37
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $882.65
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $868.60
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $1,638.08
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $1,017.59
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $3,259.59
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $905.91
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $2,475.27
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $844.64
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $12.00
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $30.81
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $882.80
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $454.55
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $2,038.36
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $1,127.83
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $1,184.07
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $15,767.09
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $392.56
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $875.25
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $13.90
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $1,082.90
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $141.25
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $35.87
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $143.90
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $18.38
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $1,552.00
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $7,530.15
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $4,495.63
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $75.00
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $87.38
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $279.00
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $46.39
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $618.71
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $879.52
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $26.82
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $108.80
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $853.76
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $147.85
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $540.19
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $100.25
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1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $452.64
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $14.44
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $455.30
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $46.40
1 Quanta Workforce Solutions, LLC QWS‐022021‐2B $473.90
1 Quanta Services Puerto Rico, LLC QWS‐072020‐3B ($4,000.00)
1 Global Project Solutions, LLC 21‐1004 $100.00
1 Global Project Solutions, LLC 21‐1004 $2,800.00
1 Global Project Solutions, LLC 21‐1004 $631.61
1 Global Project Solutions, LLC 21‐1004 $97.70
1 Global Project Solutions, LLC 21‐1004 $2,625.00
1 Global Project Solutions, LLC 21‐1004 $797.40
1 Resources Global Professionals (RGP) RGP1063046 $116.60
1 Resources Global Professionals (RGP) RGP1063046 $241.27
1 Resources Global Professionals (RGP) RGP1063046 $96.90
1 Resources Global Professionals (RGP) RGP1063046 $506.79
1 Troutman Pepper Hamilton Sanders LLP 30113521 $3,948.75
1 Troutman Pepper Hamilton Sanders LLP 30113521 $14,869.35
1 Martel, Inc 21‐03‐0049 $800.00
1 Martel, Inc 21‐03‐0049 $20,000.00
1 General & Transition Management Total

1 Total $531,235.98
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Alumbra LLC 108 $30.60
1.02 Alumbra LLC 110 $5,178.20
1.02 Alumbra LLC 112 $999.00
1.02 Alumbra LLC 112 $700.00
1.02 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include cost estimates) Total

1.02 Total $6,907.80
2.0304 Fleet Management Plan Alumbra LLC 108 $30.60
2.0304 Fleet Management Plan Total

2.0304 Total $30.60
2.0306 Workforce Management & Training Plan Nory Sanchez‐Alvarez LUMA 2021‐0001 $91.98
2.0306 Workforce Management & Training Plan Total

2.0306 Total $91.98
2.031 Materials Management & Warehouse Plan Alumbra LLC 108 $30.60
2.031 Materials Management & Warehouse Plan Total

2.031 Total $30.60
2.0312 Vegetation Management Plan Alumbra LLC 108 $30.60
2.0312 Alumbra LLC 113 ($0.06)
2.0312 Vegetation Management Plan Total

2.0312 Total $30.54
2.05 Environmental Exposure Management Plan ERM‐PR, Inc. 18092 $344.00
2.05 ERM‐PR, Inc. 18091 $2,200.00
2.05 ERM‐PR, Inc. 18091 $55,000.00
2.05 Environmental Exposure Management Plan Total

2.05 Total $57,544.00
4.02 Evaluating and Updating Customer Service Policies and Procedures Alumbra LLC 110 $2,449.30
4.02 Evaluating and Updating Customer Service Policies and Procedures Total

4.02 Total $2,449.30
4.04 Development of a Customer Service Transition Plan Alumbra LLC 112 $2,106.20
4.04 Alumbra LLC 112 $801.18
4.04 Alumbra LLC 112 $3,772.01
4.04 Alumbra LLC 112 $3,850.00
4.04 AT&T Mobility Puerto Rico 12659917 $593.12
4.04 AT&T Mobility Puerto Rico 12659917 $120.69
4.04 BridgeSource Utilities Solutions, LLC 1007 $3,111.02
4.04 BridgeSource Utilities Solutions, LLC 1007 $3,575.38
4.04 BridgeSource Utilities Solutions, LLC 1007 $4,578.00
4.04 Development of a Customer Service Transition Plan Total

Page 47 of 60



Expenses Summaries Confidential Copy of LUMA Energy Invoice FETS‐0221‐01 ‐ PREB response R1

HOC Item Annex II Definition Vendor Invoice # Total (USD)

4.04 Total $22,507.60
4.07 Development and Implementation of a Customer Service Technology Carimus Consulting 4025 $2,025.00
4.07 Development and Implementation of a Customer Service Technology Total

4.07 Total $2,025.00
5.07 Commencement Cutover Planning Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08G $626.40
5.07 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08G ($5,220.00)
5.07 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08G $2,086.23
5.07 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08F $87.00
5.07 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08F ($725.00)
5.07 International Business Machines Corporation (IBM) C21BK7N $24,551.50
5.07 Commencement Cutover Planning Total

5.07 Total $21,406.13
6.01 Detailed Description of Approach to Budgeting and Reporting Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08D $662.40
6.01 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08D ($5,520.00)
6.01 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08C $3,111.90
6.01 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08C ($25,932.50)
6.01 Detailed Description of Approach to Budgeting and Reporting Total

6.01 Total ($27,678.20)
6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems People 2.0 North America RL509356104 $405.20
6.07 People 2.0 North America RL509356104 $166.37
6.07 People 2.0 North America RL509356104 $478.42
6.07 Evaluating and Updating Payroll and Labor Cost Reporting systems Total

6.07 Total $1,049.99
6.09 Processes & Procedures and Overall Internal Controls Resources Global Professionals (RGP) CREDT009703 ($1,354.20)
6.09 Processes & Procedures and Overall Internal Controls Total

6.09 Total ($1,354.20)
7.02 Policies and Procedures Alumbra LLC 103 ($0.07)
7.02 Alumbra LLC 104 $2,686.54
7.02 Alumbra LLC 104 $4,456.00
7.02 Alumbra LLC 104 $2,275.00
7.02 Alumbra LLC 104 $0.28
7.02 Alumbra LLC 104 $628.40
7.02 Alumbra LLC 104 $2,597.40
7.02 Alumbra LLC 104 $2,275.00
7.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐004 $138.80
7.02 Policies and Procedures Total

7.02 Total $15,057.35
7.05 Project Worksheet Assessment (also covered under Section 4.3) Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐008 $138.72
7.05 Project Worksheet Assessment (also covered under Section 4.3) Total

7.05 Total $138.72
7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐006 $16.32
7.08 Drafting, Revising and Finalizing Federal Funding Procurement Manual Total

7.08 Total $16.32
8.02 Recruiting and Staffing Aerotek Professional Services OP09954267 $10.07
8.02 Aerotek Professional Services OP09954265 $163.22
8.02 Aerotek Professional Services OP09891237 $151.97
8.02 Aerotek Professional Services OP09970359 $15.35
8.02 Aerotek Professional Services OP09970358 $59.05
8.02 Aerotek Professional Services OP09970357 $10.27
8.02 Aerotek Professional Services OP09970354 $148.43
8.02 Aerotek Professional Services OP09986638 $148.80
8.02 Aerotek Professional Services OP09986638 $8.06
8.02 Aerotek Professional Services OP09986641 $10.19
8.02 Aerotek Professional Services OP09986642 $59.52
8.02 Aerotek Professional Services OP09986642 $18.14
8.02 Aerotek Professional Services OP09986643 $7.43
8.02 Aerotek Professional Services OP09986645 $20.94
8.02 Aerotek Professional Services OP09986645 $170.02
8.02 Aerotek Professional Services OP09986646 $136.00
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8.02 Aerotek Professional Services OP10004167 $146.06
8.02 Aerotek Professional Services OP10004167 $8.06
8.02 Aerotek Professional Services OP10004170 $10.18
8.02 Aerotek Professional Services OP10004171 $58.91
8.02 Aerotek Professional Services OP10004172 $3.63
8.02 Aerotek Professional Services OP10020464 $148.58
8.02 Aerotek Professional Services OP10020464 $8.06
8.02 Aerotek Professional Services OP10020467 $58.03
8.02 Korn Ferry (US) NW 5854 90387660 $2,400.00
8.02 BMA Group 21‐0338 $948.86
8.02 BMA Group 21‐0520 $1,386.56
8.02 Recruiting and Staffing Total

8.02 Total $6,314.39
8.06 Communication Plan Aerotek Professional Services OP09970360 $19.34
8.06 Aerotek Professional Services OP09986639 $6.20
8.06 Aerotek Professional Services OP09986644 $19.34
8.06 Aerotek Professional Services OP10004173 $19.34
8.06 Aerotek Professional Services OP10004168 $6.20
8.06 OGMA Language Studio 8Q‐022621‐1 $56.80
8.06 OGMA Language Studio 8Q‐022621‐1 $1,420.00
8.06 Carimus Consulting 4074 $3,537.00
8.06 Carimus Consulting 4092 $13,230.00
8.06 Kroma Advertising 2020‐0605 $21,872.00
8.06 Jose L. Fuentes 0001LEPR $2,000.00
8.06 Communication Plan Total

8.06 Total $42,186.22
8.08 Develop Employee Retirement Plan Triple‐S, Salud SP6906‐WF‐8‐20 ($26,000.00)
8.08 Develop Employee Retirement Plan Total

8.08 Total ($26,000.00)
9.01 Genco Shared Services Agreement Approval Alumbra LLC 88 ($0.10)
9.01 Alumbra LLC 89 $150.20
9.01 Alumbra LLC 89 $592.50
9.01 Alumbra LLC 89 $1,398.60
9.01 Alumbra LLC 89 $1,575.00
9.01 Alumbra LLC 105 ($0.01)
9.01 Alumbra LLC 106 $3,389.40
9.01 Alumbra LLC 106 $1,751.90
9.01 Alumbra LLC 106 $0.36
9.01 Alumbra LLC 106 $2,975.00
9.01 Alumbra LLC 106 $1,798.20
9.01 Alumbra LLC 106 $553.40
9.01 Alumbra LLC 106 $1,750.00
9.01 Alumbra LLC 106 $885.80
9.01 Genco Shared Services Agreement Approval Total

9.01 Total $16,820.25
9.02 Emergency Response Plan Approval Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐006 $567.84
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐006 $1,147.63
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐006 $214.06
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐006 $962.46
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐006 $569.25
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐006 $18.00
9.02 Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐007 $193.36
9.02 Emergency Response Plan Approval Total

9.02 Total $3,672.60
9.07 System Operation Principles Regulatory Approval Alumbra LLC 87 $314.20
9.07 Alumbra LLC 87 $1,025.80
9.07 Alumbra LLC 87 $0.11
9.07 Alumbra LLC 87 $700.00
9.07 Alumbra LLC 101 $0.20
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9.07 Alumbra LLC 102 $2,969.10
9.07 Alumbra LLC 102 ($0.63)
9.07 Alumbra LLC 102 $2,382.10
9.07 Alumbra LLC 102 $7,992.00
9.07 Alumbra LLC 102 $6,300.00
9.07 System Operation Principles Regulatory Approval Total

9.07 Total $21,682.88
10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Aerotek Professional Services OP09954267 $10.07
10.02 Aerotek Professional Services OP09970357 $10.28
10.02 Aerotek Professional Services OP09986641 $10.19
10.02 Aerotek Professional Services CE06134112 $18.85
10.02 Aerotek Professional Services OP10004170 $10.18
10.02 Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc. Total

10.02 Total $59.57
12.02 Required Insurance Vidal & Rodriguez, Inc. 44197 $3,762.00
12.02 Required Insurance Total

12.02 Total $3,762.00
Non HOC 01 ManagementCo IT Systems CDW LXPG593 $3,201.47
Non HOC 01 CDW LXPG593 $38,805.60
Non HOC 01 CDW LXQV823 $130.87
Non HOC 01 CDW LXQV823 $1,586.36
Non HOC 01 ManagementCo IT Systems Total
Non HOC 01 Total $43,724.30
Non HOC 15 LUMA MC Ongoing Back Office Support Aerotek Professional Services OP09970356 $19.80
Non HOC 15 Aerotek Professional Services OP09986640 $15.58
Non HOC 15 Aerotek Professional Services OP10004169 $15.68
Non HOC 15 Aerotek Professional Services OP10020465 $15.68
Non HOC 15 NexTec Operating Corp 155316 ($136.75)
Non HOC 15 NexTec Operating Corp 154590 ($100.55)
Non HOC 15 NexTec Operating Corp 154826 ($24.14)
Non HOC 15 NexTec Operating Corp 155064 ($148.81)
Non HOC 15 NexTec Operating Corp 158172 ($16.09)
Non HOC 15 NexTec Operating Corp 158402 ($213.16)
Non HOC 15 NexTec Operating Corp 158531 ($20.11)
Non HOC 15 NexTec Operating Corp 158658 ($60.32)
Non HOC 15 NexTec Operating Corp 159428 ($40.23)
Non HOC 15 NexTec Operating Corp 159692 ($84.46)
Non HOC 15 NexTec Operating Corp 159927 ($20.11)
Non HOC 15 NexTec Operating Corp 159168 ($92.50)
Non HOC 15 LUMA MC Ongoing Back Office Support Total
Non HOC 15 Total ($890.49)
Non HOC 02 ServCo IT Systems Oracle America, Inc. 1031166 $1,470.00
Non HOC 02 Oracle America, Inc. 1038480 $1,470.00
Non HOC 02 Oracle America, Inc. 1037067 $1,470.00
Non HOC 02 CSS International, Inc 19657 $307.20
Non HOC 02 CSS International, Inc 19616 $1,656.68
Non HOC 02 CSS International, Inc 19616 $1,035.00
Non HOC 02 CSS International, Inc 19616 $17.00
Non HOC 02 CSS International, Inc 19616 $403.20
Non HOC 02 CSS International, Inc 19614 $304.70
Non HOC 02 CSS International, Inc 19613 $527.40
Non HOC 02 CSS International, Inc 19613 $1,298.70
Non HOC 02 CSS International, Inc 19613 $805.00
Non HOC 02 CSS International, Inc 19613 $384.00
Non HOC 02 CSS International, Inc 19613 $87.75
Non HOC 02 ServCo IT Systems Total
Non HOC 02 Total $11,236.63
Non‐Billable 02 LUMA non FETS work American Relocation Connections, LLC 30294 $50.00
Non‐Billable 02 LUMA non FETS work Total
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Non‐Billable 02 Tota $50.00
Non HOC 14 GenCo‐GridCo integration Alumbra LLC 100 $60.00
Non HOC 14 Alumbra LLC 100 $349.75
Non HOC 14 Alumbra LLC 100 $4,795.20
Non HOC 14 Alumbra LLC 100 $300.00
Non HOC 14 Alumbra LLC 100 $1,400.00
Non HOC 14 Alumbra LLC 84 $0.44
Non HOC 14 Alumbra LLC 85 $313.70
Non HOC 14 Alumbra LLC 85 $1,031.30
Non HOC 14 Alumbra LLC 85 $2,275.00
Non HOC 14 Alumbra LLC 99 ($0.14)
Non HOC 14 GenCo‐GridCo integration Total
Non HOC 14 Total $10,525.25
Non HOC 06 Regulatory Support of Handover Checklist Items Aerotek Professional Services OP09954267 $10.07
Non HOC 06 Aerotek Professional Services OP09970357 $10.28
Non HOC 06 Aerotek Professional Services OP09986641 $10.19
Non HOC 06 Aerotek Professional Services OP10004170 $10.18
Non HOC 06 Alumbra LLC 97 $0.36
Non HOC 06 Alumbra LLC 98 $768.40
Non HOC 06 Alumbra LLC 115 $2,022.80
Non HOC 06 Alumbra LLC 115 $798.90
Non HOC 06 Alumbra LLC 115 $4,195.80
Non HOC 06 Alumbra LLC 115 $2,275.00
Non HOC 06 Regulatory Support of Handover Checklist Items Total
Non HOC 06 Total $10,101.98
Non HOC 16 PREB Resolutions and Orders Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐07B $303.60
Non HOC 16 Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐07B ($2,530.00)
Non HOC 16 PREB Resolutions and Orders Total
Non HOC 16 Total ($2,226.40)
Grand Total $772,508.69
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Aerotek Professional Services OP09954269 $1,272.44
Aerotek Professional Services OP09954268 $6,006.07
Aerotek Professional Services OP09954267 $4,117.22
Aerotek Professional Services OP09954265 $16,485.46
Aerotek Professional Services OP09891237 $15,346.37
Aerotek Professional Services OP09970360 $1,953.74
Aerotek Professional Services OP09970359 $1,550.47
Aerotek Professional Services OP09970358 $5,964.55
Aerotek Professional Services OP09970357 $4,151.86
Aerotek Professional Services OP09970356 $1,999.40
Aerotek Professional Services OP09970355 $620.00
Aerotek Professional Services OP09970354 $14,990.76
Aerotek Professional Services OP09986638 $15,036.86
Aerotek Professional Services OP09986639 $626.20
Aerotek Professional Services OP09986640 $1,573.78
Aerotek Professional Services OP09986641 $4,115.53
Aerotek Professional Services OP09986642 $6,029.66
Aerotek Professional Services OP09986643 $749.57
Aerotek Professional Services OP09986644 $1,953.74
Aerotek Professional Services OP09986645 $190.96
Aerotek Professional Services OP09986646 $136.00
Aerotek Professional Services CE06134112 $1,903.65
Aerotek Professional Services OP10004167 $14,760.80
Aerotek Professional Services OP10004169 $1,583.68
Aerotek Professional Services OP10004170 $4,112.37
Aerotek Professional Services OP10004171 $5,949.71
Aerotek Professional Services OP10004172 $365.71
Aerotek Professional Services OP10004173 $1,953.74
Aerotek Professional Services OP10004168 $626.20
Aerotek Professional Services OP10020464 $15,015.04
Aerotek Professional Services OP10020467 $5,861.23
Aerotek Professional Services OP10020465 $1,583.68
Alumbra LLC 100 $8,449.95
Alumbra LLC 84 $56,585.00
Alumbra LLC 85 $29,402.50
Alumbra LLC 86 $5,270.00
Alumbra LLC 87 $27,685.00
Alumbra LLC 88 $10,925.00
Alumbra LLC 89 $18,528.80
Alumbra LLC 97 $59,877.50
Alumbra LLC 98 $21,951.80
Alumbra LLC 99 $11,857.30
Alumbra LLC 101 $33,862.50
Alumbra LLC 102 $93,870.70
Alumbra LLC 103 $38,549.80
Alumbra LLC 104 $126,318.34
Alumbra LLC 105 $11,937.50
Alumbra LLC 106 $56,901.20
Alumbra LLC 107 $1,190.00
Alumbra LLC 108 $3,182.40
Alumbra LLC 109 $110,300.00
Alumbra LLC 110 $40,569.50
Alumbra LLC 111 $153,117.50
Alumbra LLC 112 $64,883.39
Alumbra LLC 113 $39,876.25
Alumbra LLC 114 $192,700.00

Summary of Additional Costs & Expenses by Invoice
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Alumbra LLC 115 $59,987.50
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐07B $10,423.60
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08G $23,592.63
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08F $2,987.00
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08D $22,742.40
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08C $106,841.90
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08E $31,270.00
Alvarez & Marsal Corporate Performance Improvement, LLC 826788‐08A $75,457.80
American Relocation Connections, LLC 30325 $25,250.00
American Relocation Connections, LLC 30449 $463.68
American Relocation Connections, LLC 30365 $50.00
American Relocation Connections, LLC 30294 $50.00
American Relocation Connections, LLC 30561 $6,060.61
American Relocation Connections, LLC 30612 ($4,667.55)
American Relocation Connections, LLC 30546 $390.00
American Relocation Connections, LLC 30665 $8,000.00
American Relocation Connections, LLC 30260 $5,167.58
American Relocation Connections, LLC 30261 $756.00
American Relocation Connections, LLC 30384 $264.40
American Relocation Connections, LLC 30387 $971.33
American Relocation Connections, LLC 30388 $1,309.77
American Relocation Connections, LLC 30389 $1,048.48
American Relocation Connections, LLC 30390 $218.61
American Relocation Connections, LLC 30443 $931.02
American Relocation Connections, LLC 30445 $2,188.47
American Relocation Connections, LLC 30446 $463.68
American Relocation Connections, LLC 30462 $222.39
American Relocation Connections, LLC 30505 $5,750.00
American Relocation Connections, LLC 30506 $6,512.99
American Relocation Connections, LLC 30539 $16,918.80
American Relocation Connections, LLC 30540 $12,973.00
American Relocation Connections, LLC 30541 $10,250.00
American Relocation Connections, LLC 30678 $12,359.00
American Relocation Connections, LLC 30772 $18,174.19
American Relocation Connections, LLC 30680 $6,110.65
American Relocation Connections, LLC 30395 $4,960.00
AT&T Mobility Puerto Rico 12659917 $713.81
ATCO Infrastructure Solutions Ltd 122020‐2LB $232.76
ATCO Infrastructure Solutions Ltd 012021‐2LB $32,197.07
ATCO Infrastructure Solutions Ltd 022021‐2LB $53,917.87
ATCO Power (2010) Ltd. 112020‐3LB $157.77
ATCO Power (2010) Ltd. 112020‐2LB $13,837.25
BridgeSource Utilities Solutions, LLC 1007 $85,464.40
BridgeSource Utilities Solutions, LLC 1008 $63,440.00
CDW LXPG593 $42,007.07
CDW LXQV823 $1,717.23
Covington & Burling LLP 60930204 $32,832.00
District View Office Center INV‐2019‐18991 $44.55
District View Office Center INV‐2019‐2021 $150.84
DLA Piper LLP (US) 4058634 $127,068.19
Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐007 $16,233.00
Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐005 $18,747.50
Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐003 $13,650.00
Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐006 $45,484.24
Innovative Emergency Management, Inc. (IEM) 20342‐WO1‐008 $9,310.72
Innovative Emergency Management, Inc. (IEM) 20342‐WO2‐007 $48,785.36
Innovative Emergency Management, Inc. (IEM) 20342‐WO3‐006 $27,599.32
Innovative Emergency Management, Inc. (IEM) 20342‐WO4‐004 $5,507.30
International Business Machines Corporation (IBM) C21BK7N $638,339.00
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Iris Vargas LE 2021‐02 $6,400.00
Iris Vargas LE 2021‐03 $6,640.00
Iris Vargas LE 2021‐04 $5,600.00
Korn Ferry (US) NW 5854 90387660 $2,400.00
Laboratorio Clinico El Morro, Inc. 9 $3,266.00
Laboratorio Clinico El Morro, Inc. 8 $3,050.00
NexTec Operating Corp 155316 ($1,306.75)
NexTec Operating Corp 155556 ($877.50)
NexTec Operating Corp 154590 ($685.55)
NexTec Operating Corp 154826 ($316.64)
NexTec Operating Corp 155064 ($1,367.56)
NexTec Operating Corp 158172 ($211.09)
NexTec Operating Corp 158402 ($2,406.91)
NexTec Operating Corp 158531 ($68.86)
NexTec Operating Corp 158658 ($109.07)
NexTec Operating Corp 159428 ($527.73)
NexTec Operating Corp 159692 ($1,010.71)
NexTec Operating Corp 159927 ($263.86)
NexTec Operating Corp 159168 ($141.25)
Nory Sanchez‐Alvarez LUMA 2021‐0001 $91.98
Ogletree, Deakins, Nash, Smoak & Stewart, P.C. 90284283 $864.00
Ogletree, Deakins, Nash, Smoak & Stewart, P.C. 90245879 $1,458.00
Oracle America, Inc. 1031166 $1,470.00
Oracle America, Inc. 1038480 $1,470.00
Oracle America, Inc. 1037067 $1,470.00
People 2.0 North America RL509356104 $1,049.99
People 2.0 North America RL509385582 $5,404.00
People 2.0 North America RL509385583 $10,647.00
People 2.0 North America RL509385584 $7,377.60
People 2.0 North America RL509385585 $9,184.00
People 2.0 North America RL509388601 $8,176.00
People 2.0 North America RL509388600 $5,024.40
People 2.0 North America RL509388599 $8,946.00
People 2.0 North America RL509388598 $2,800.00
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 $11,863.62
Quanta Workforce Solutions, LLC QWS‐082020‐2B $1,985.33
Quanta Workforce Solutions, LLC QWS‐092020‐2B $360.84
Quanta Workforce Solutions, LLC QWS‐012021‐2B $16,544.83
Quanta Workforce Solutions, LLC QWS‐022021‐2B $134,770.50
Smartbridge INV_9712 $35,145.00
Smartbridge INV_9713 $17,887.50
Smartbridge INV_9748 $34,487.50
Vidal & Rodriguez, Inc. 44197 $3,762.00
Quanta Services Puerto Rico, LLC QWS‐072020‐3B ($4,000.00)
BMA Group 21‐0338 $26,974.46
BMA Group 21‐0520 $36,050.56
CSS International, Inc 19515 $23,920.00
CSS International, Inc 19612 $29,210.00
CSS International, Inc 19611 $26,880.00
CSS International, Inc 19657 $7,987.20
CSS International, Inc 19616 $13,191.88
CSS International, Inc 19614 $33,904.70
CSS International, Inc 19613 $12,702.85
Triple‐S, Salud SP6906‐WF‐8‐20 ($26,000.00)
Global Project Solutions, LLC 21‐1005 $6,187.50
Global Project Solutions, LLC 21‐1004 $23,276.71
Resources Global Professionals (RGP) CREDT009703 ($1,354.20)
Resources Global Professionals (RGP) RGP1063047 $6,400.00
Resources Global Professionals (RGP) RGP1064121 $6,480.00
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Vendor Invoice # Total (USD)

Resources Global Professionals (RGP) RGP1063046 $961.56
Resources Global Professionals (RGP) RGP1064888 $6,640.00
OGMA Language Studio 8Q‐022621‐1 $1,476.80
Trans4mative 1534 $10,175.00
Trans4mative 1538 $7,030.00
Trans4mative 1537 $14,800.00
Trans4mative 1543 $17,835.00
Trans4mative 1545 $18,870.00
Trans4mative 1546 $7,400.00
Trans4mative 1547 $16,800.00
Trans4mative 1552 $14,262.50
Trans4mative 1551 $5,550.00
Trans4mative 1550 $16,280.00
Trans4mative 1549 $14,350.00
Troutman Pepper Hamilton Sanders LLP 30113521 $18,818.10
ERM‐PR, Inc. 18092 $8,944.00
ERM‐PR, Inc. 18091 $57,200.00
Carimus Consulting 4025 $2,025.00
Carimus Consulting 4074 $3,537.00
Carimus Consulting 4092 $13,230.00
Kroma Advertising 2020‐0605 $21,872.00
Martel, Inc 21‐03‐0049 $20,800.00
McConnell Valdes LLC 1031883 $336.25
WinKom Systems, Inc. LUMA‐20210131 $21,395.00
WinKom Systems, Inc. LUMA‐20210228 $19,726.00
Jose L. Fuentes 0001LEPR $2,000.00
Total $4,034,694.04
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ATCO Power (2010) Ltd. 112020‐3LB Deferred ‐ from FETS‐1120‐01 $157.77
ATCO Power (2010) Ltd. 112020‐2LB Deferred ‐ from FETS‐1120‐01 $1,319.28
ATCO Power (2010) Ltd. 112020‐2LB Deferred ‐ from FETS‐1120‐01 $12,026.00
ATCO Power (2010) Ltd. 112020‐2LB Deferred ‐ from FETS‐1120‐01 $491.97
Kroma Advertising 2020‐0605 Deferred ‐ from FETS‐1120‐01 $21,872.00
People 2.0 North America RL509356104 Deferred ‐ from FETS‐0920‐01 $405.20
People 2.0 North America RL509356104 Deferred ‐ from FETS‐0920‐01 $166.37
People 2.0 North America RL509356104 Deferred ‐ from FETS‐0920‐01 $478.42
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 Deferred ‐ from FETS‐0920‐01 $684.25
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 Deferred ‐ from FETS‐0920‐01 $20.00
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 Deferred ‐ from FETS‐0920‐01 $639.05
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 Deferred ‐ from FETS‐0920‐01 $130.72
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 Deferred ‐ from FETS‐0920‐01 $136.73
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 Deferred ‐ from FETS‐0920‐01 $10.73
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 Deferred ‐ from FETS‐0920‐01 $148.24
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 Deferred ‐ from FETS‐0920‐01 $830.93
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 Deferred ‐ from FETS‐0920‐01 $1,897.74
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 Deferred ‐ from FETS‐0920‐01 $5,078.01
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 Deferred ‐ from FETS‐0920‐01 $22.52
Quanta Workforce Solutions, LLC QWS‐072020‐2B‐02 Deferred ‐ from FETS‐0920‐01 $2,264.70
Quanta Workforce Solutions, LLC QWS‐082020‐2B Deferred ‐ from FETS‐0820‐01 $63.68
Quanta Workforce Solutions, LLC QWS‐082020‐2B Deferred ‐ from FETS‐0820‐01 $1,921.65
Quanta Workforce Solutions, LLC QWS‐092020‐2B Deferred ‐ from FETS‐0920‐01 $360.84
Total $51,126.80

Deferred Expenses Included In This Invoice
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NexTec Operating Corp 154590 PREPA Credit (See ER Tracking # 377) ($585.00)
NexTec Operating Corp 154590 PREPA Credit (See ER Tracking # 377) ($100.55)
NexTec Operating Corp 154826 PREPA Credit (See ER Tracking # 390) ($97.50)
NexTec Operating Corp 154826 PREPA Credit (See ER Tracking # 390) ($195.00)
NexTec Operating Corp 154826 PREPA Credit (See ER Tracking # 390) ($24.14)
NexTec Operating Corp 155064 PREPA Credit (See ER Tracking # 786) ($148.81)
NexTec Operating Corp 155064 PREPA Credit (See ER Tracking # 786) ($195.00)
NexTec Operating Corp 155064 PREPA Credit (See ER Tracking # 786) ($1,023.75)
NexTec Operating Corp 155316 PREPA Credit (See ER Tracking # 304) ($1,170.00)
NexTec Operating Corp 155316 PREPA Credit (See ER Tracking # 304) ($136.75)
NexTec Operating Corp 155556 PREPA Credit (See ER Tracking # 326) ($877.50)
NexTec Operating Corp 158172 PREPA Credit (See ER Tracking # 889) ($16.09)
NexTec Operating Corp 158172 PREPA Credit (See ER Tracking # 889) ($195.00)
NexTec Operating Corp 158402 PREPA Credit (See ER Tracking # 928) ($213.16)
NexTec Operating Corp 158402 PREPA Credit (See ER Tracking # 928) ($2,193.75)
NexTec Operating Corp 158531 PREPA Credit (See ER Tracking # 1003) ($20.11)
NexTec Operating Corp 158531 PREPA Credit (See ER Tracking # 1003) ($48.75)
NexTec Operating Corp 158658 PREPA Credit (See ER Tracking # 1004) ($60.32)
NexTec Operating Corp 158658 PREPA Credit (See ER Tracking # 1004) ($48.75)
NexTec Operating Corp 159168 PREPA Credit (See ER Tracking # 1463) ($92.50)
NexTec Operating Corp 159168 PREPA Credit (See ER Tracking # 1463) ($48.75)
NexTec Operating Corp 159428 PREPA Credit (See ER Tracking # 1182) ($40.23)
NexTec Operating Corp 159428 PREPA Credit (See ER Tracking # 1182) ($487.50)
NexTec Operating Corp 159692 PREPA Credit (See ER Tracking # 1242) ($84.46)
NexTec Operating Corp 159692 PREPA Credit (See ER Tracking # 1242) ($926.25)
NexTec Operating Corp 159927 PREPA Credit (See ER Tracking # 1257) ($20.11)
NexTec Operating Corp 159927 PREPA Credit (See ER Tracking # 1257) ($243.75)
Quanta Services Puerto Rico, LLC QWS‐072020‐3B PREPA Credit (See ER Tracking # 422) ($4,000.00)
Triple‐S, Salud SP6906‐WF‐8‐20 PREPA Credit (See ER Tracking # 722) ($26,000.00)
Total ($39,293.48)

Credits from Previous Invoices Included In This Invoice
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16,739.5                       1,042.5                         ‐                                17,782.0                       129,389.0                     147,171.0                     ‐                              17,782.0                    129,389.0                  147,171.0                  19,788.3                    89,330.3                    109,118.6                  ‐                             19,788.3                    89,330.3                       109,118.6                     37,570.3                       37,570.3                    256,289.6                  256,289.6                 

MCL Code Name  Internal February Hrs 
Internal January Hrs 

(Not Prev Inv.)
Labour Adjustments

Sub‐Total February 
Labor

Internal Cum. Hrs. 
from Prev. Inv. (w/o 

Allocation)

Internal Cum. Hrs 
(w/o Allocation)

Internal 
Reallocations

Internal After 
Allocation

Internal Cum. Hrs. 
from Prev. Inv. (with 

Allocation)

Internal Cum. Hrs 
(with Allocation)

Third Party February 
Hrs

Third Party Cum. 
Hrs. from Prev. Inv. 
(w/o Allocation)

Third Party Cum. Hrs 
(w/o Allocation)

Third Part 
Reallocations

Third Party After 
Allocation

Third Party Cum. 
Hrs. from Prev. Inv. 
(with Allocation)

Third Party Cum. Hrs 
(with Allocation)

February Hours ‐ 
Unallocated

February Hours as 
Allocated

Total Hours (w/o 
Allocation)

Total Hours (with 
Allocation)

1  General & Transition Management  2,780.5                        44.5                             2,825.0                        21,790.5                      24,615.5                      (95.5)                            2,729.5                        21,928.0                      24,657.5                      1,250.7                        5,802.9                        7,053.6                        ‐                               1,250.7                        5,304.4                        6,555.1                        4,075.7                        3,980.2                        31,669.1                      31,212.6                      
1.01  Government Approvals  161.0                           ‐                               161.0                           1,063.0                        1,224.0                        ‐                               161.0                           1,201.0                        1,362.0                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               161.0                           161.0                           1,224.0                        1,362.0                        

1.02
 Plan to Address Gaps in Assets, Technology, Processes, etc. (plan to include 
cost estimates)  82.0                             2.0                                84.0                             4,540.0                        4,624.0                        ‐                               84.0                             4,392.0                        4,476.0                        3.0                                3,009.3                        3,012.3                        ‐                               3.0                                607.3                           610.3                           87.0                             87.0                             7,636.3                        5,086.3                        

1.03  PREB Rate Order Filing (Initial Budgets and Liability Waiver approvals)  208.0                           164.5                           372.5                           2,069.5                        2,442.0                        ‐                               372.5                           1,539.5                        1,912.0                        110.3                           645.8                           756.0                           80.0                             190.3                           645.8                           836.0                           482.8                           562.8                           3,198.0                        2,748.0                        
2  T&D Services Milestones  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               

2.01
 Development and Implementation of an Operations Takeover Plan for 
Transmission and Sub‐Transmission Inside and Outside of the Plant  205.5                           ‐                               205.5                           799.5                           1,005.0                        ‐                               205.5                           879.5                           1,085.0                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               205.5                           205.5                           1,005.0                        1,085.0                        

2.02
 Development and Implementation of an Operational Takeover Plan for the 
Electric Distribution System  159.5                           ‐                               159.5                           2,051.0                        2,210.5                        ‐                               159.5                           3,602.5                        3,762.0                        ‐                               106.0                           106.0                           ‐                               ‐                               156.5                           156.5                           159.5                           159.5                           2,316.5                        3,918.5                        

2.03  Development and Implementation of Additional Takeover plans  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
2.0301  Transition Plan for T&D Control Centers  252.0                           5.5                                257.5                           1,272.5                        1,530.0                        ‐                               257.5                           1,272.5                        1,530.0                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               257.5                           257.5                           1,530.0                        1,530.0                        
2.0302  Transition Plan for Operations and Maintenance (O&M) Activities  670.5                           ‐                               670.5                           5,454.0                        6,124.5                        ‐                               670.5                           7,492.0                        8,162.5                        ‐                               8.0                                8.0                                ‐                               ‐                               78.0                             78.0                             670.5                           670.5                           6,132.5                        8,240.5                        
2.0303  Emergency Response/Disaster Recovery/Business Continuity Plans  142.0                           ‐                               142.0                           374.0                           516.0                           ‐                               142.0                           379.5                           521.5                           ‐                               9.5                                9.5                                721.3                           721.3                           391.5                           1,112.8                        142.0                           863.3                           525.5                           1,634.3                        
2.0304  Fleet Management Plan  118.0                           ‐                               118.0                           1,594.0                        1,712.0                        ‐                               118.0                           1,594.0                        1,712.0                        3.0                                254.5                           257.5                           ‐                               3.0                                254.5                           257.5                           121.0                           121.0                           1,969.5                        1,969.5                        
2.0305  Asset Management  395.5                           1.5                                397.0                           1,879.0                        2,276.0                        ‐                               397.0                           1,674.0                        2,071.0                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               397.0                           397.0                           2,276.0                        2,071.0                        
2.0306  Workforce Management & Training Plan  578.5                           148.0                           726.5                           3,433.0                        4,159.5                        ‐                               726.5                           3,433.0                        4,159.5                        ‐                               2.0                                2.0                                ‐                               ‐                               2.0                                2.0                                726.5                           726.5                           4,161.5                        4,161.5                        
2.0307  Safety Management Plan  186.5                           ‐                               186.5                           2,791.0                        2,977.5                        ‐                               186.5                           2,791.0                        2,977.5                        ‐                               2.0                                2.0                                ‐                               ‐                               2.0                                2.0                                186.5                           186.5                           2,979.5                        2,979.5                        
2.0308  Engineering and Asset Management  1,266.0                        ‐                               1,266.0                        5,668.0                        6,934.0                        ‐                               1,266.0                        5,668.0                        6,934.0                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               1,266.0                        1,266.0                        6,934.0                        6,934.0                        
2.0309  Identification of Real Estate  78.0                             5.0                                83.0                             878.0                           961.0                           ‐                               83.0                             636.0                           719.0                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               83.0                             83.0                             961.0                           719.0                           
2.031  Materials Management & Warehouse Plan  20.5                             ‐                               20.5                             1,194.5                        1,215.0                        ‐                               20.5                             1,194.5                        1,215.0                        2.0                                115.0                           117.0                           ‐                               2.0                                115.0                           117.0                           22.5                             22.5                             1,332.0                        1,332.0                        
2.0311  System Operations Plan  195.0                           ‐                               195.0                           1,841.0                        2,036.0                        ‐                               195.0                           1,885.6                        2,080.6                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               195.0                           195.0                           2,036.0                        2,080.6                        
2.0312  Vegetation Management Plan  222.0                           36.0                             258.0                           981.5                           1,239.5                        ‐                               258.0                           981.5                           1,239.5                        112.1                           2,117.1                        2,229.2                        ‐                               112.1                           2,117.1                        2,229.2                        370.1                           370.1                           3,468.7                        3,468.7                        

2.04
 Update Emergency Operations Manual and Business Continuity/Disaster 
Recovery Plan  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               

2.05  Environmental Exposure Management Plan  174.0                           1.0                                175.0                           1,639.0                        1,814.0                        ‐                               175.0                           1,639.0                        1,814.0                        64.0                             1,562.3                        1,626.3                        ‐                               64.0                             1,562.3                        1,626.3                        239.0                           239.0                           3,440.3                        3,440.3                        
3  System Remediation Plan Milestones  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
3.01  Remediation Plan Proposal  ‐                               ‐                               ‐                               188.5                           188.5                           ‐                               ‐                               390.7                           390.7                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               188.5                           390.7                           
3.02  Development of Improvement Initiatives  ‐                               ‐                               ‐                               352.5                           352.5                           ‐                               ‐                               2,465.7                        2,465.7                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               352.5                           2,465.7                        
3.03  Consolidate Plans from All Areas  ‐                               ‐                               ‐                               564.5                           564.5                           ‐                               ‐                               1,827.3                        1,827.3                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               564.5                           1,827.3                        
3.04  Development of System Remediation Plan  92.0                             ‐                               92.0                             6,665.0                        6,757.0                        ‐                               92.0                             3,062.3                        3,154.3                        ‐                               1.0                                1.0                                ‐                               ‐                               1.0                                1.0                                92.0                             92.0                             6,758.0                        3,155.3                        
3.05  Approval of System Remediation Plan  319.5                           200.0                           519.5                           1,318.0                        1,837.5                        ‐                               519.5                           1,518.5                        2,038.0                        71.0                             141.5                           212.5                           ‐                               71.0                             141.5                           212.5                           590.5                           590.5                           2,050.0                        2,250.5                        
4  Customer Services  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
4.01  Evaluating Customer Service Facilities and Assets  18.0                             ‐                               18.0                             350.0                           368.0                           ‐                               18.0                             380.0                           398.0                           ‐                               ‐                               ‐                               ‐                               ‐                               16.0                             16.0                             18.0                             18.0                             368.0                           414.0                           
4.02  Evaluating and Updating Customer Service Policies and Procedures  331.0                           ‐                               331.0                           964.5                           1,295.5                        ‐                               331.0                           934.5                           1,265.5                        488.5                           1,761.0                        2,249.5                        ‐                               488.5                           1,761.0                        2,249.5                        819.5                           819.5                           3,545.0                        3,515.0                        
4.03  Development of a Meter Reading Plan  126.5                           ‐                               126.5                           601.0                           727.5                           ‐                               126.5                           601.0                           727.5                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               126.5                           126.5                           727.5                           727.5                           
4.04  Development of a Customer Service Transition Plan  326.5                           52.5                             379.0                           2,483.0                        2,862.0                        ‐                               379.0                           2,403.0                        2,782.0                        1,066.5                        5,045.8                        6,112.3                        ‐                               1,066.5                        7,380.8                        8,447.3                        1,445.5                        1,445.5                        8,974.3                        11,229.3                      
4.05  Development and Implementation of a Service Start and Shut‐Off Plan  3.0                                ‐                               3.0                                29.5                             32.5                             ‐                               3.0                                109.5                           112.5                           15.0                             164.0                           179.0                           ‐                               15.0                             180.0                           195.0                           18.0                             18.0                             211.5                           307.5                           
4.06  Development of a Meter Asset Management (MAM) Plan  26.0                             ‐                               26.0                             125.5                           151.5                           ‐                               26.0                             125.5                           151.5                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               26.0                             26.0                             151.5                           151.5                           
4.07  Development and Implementation of a Customer Service Technology  164.5                           ‐                               164.5                           342.5                           507.0                           ‐                               164.5                           342.5                           507.0                           ‐                               5.0                                5.0                                ‐                               ‐                               40.0                             40.0                             164.5                           164.5                           512.0                           547.0                           
4.08  Develop and Implement a Non‐Technical Energy Loss Reduction Plan  ‐                               ‐                               ‐                               94.0                             94.0                             ‐                               ‐                               110.0                           110.0                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               94.0                             110.0                           
4.09  Establish Integration Between Customer Services & T&D Ops  188.5                           ‐                               188.5                           943.0                           1,131.5                        ‐                               188.5                           943.0                           1,131.5                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               188.5                           188.5                           1,131.5                        1,131.5                        
5  IT  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
5.01  Development of IT/OT Communication Plan and Acceptance Criteria  60.0                             ‐                               60.0                             146.0                           206.0                           (60.0)                            ‐                               71.0                             71.0                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               60.0                             ‐                               206.0                           71.0                             
5.02  Identification and Gap Analysis  ‐                               ‐                               ‐                               2,727.0                        2,727.0                        ‐                               ‐                               2,323.8                        2,323.8                        ‐                               8,888.4                        8,888.4                        ‐                               ‐                               8,207.5                        8,207.5                        ‐                               ‐                               11,615.4                      10,531.3                      
5.03  Evaluating IT/OT Applications and Infrastructure  ‐                               ‐                               ‐                               126.0                           126.0                           ‐                               ‐                               519.2                           519.2                           ‐                               ‐                               ‐                               ‐                               ‐                               770.3                           770.3                           ‐                               ‐                               126.0                           1,289.5                        
5.04  Development of Cyber Security and Business Continuity Plan  97.0                             ‐                               97.0                             593.0                           690.0                           ‐                               97.0                             515.5                           612.5                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               97.0                             97.0                             690.0                           612.5                           
5.05  Development of an IT Asset Management Program  ‐                               ‐                               ‐                               ‐                               ‐                               10.0                             10.0                             20.0                             30.0                             ‐                               ‐                               ‐                               ‐                               ‐                               220.0                           220.0                           ‐                               10.0                             ‐                               250.0                           
5.06  Development of an IT/OT Transition Plan and Schedule  ‐                               ‐                               ‐                               5.0                                5.0                                ‐                               ‐                               250.2                           250.2                           ‐                               ‐                               ‐                               ‐                               ‐                               0.9                                0.9                                ‐                               ‐                               5.0                                251.1                           
5.07  Commencement Cutover Planning  613.5                           3.0                                616.5                           1,197.5                        1,814.0                        50.0                             666.5                           952.3                           1,618.8                        3,887.8                        3,168.7                        7,056.5                        ‐                               3,887.8                        3,058.4                        6,946.2                        4,504.3                        4,554.3                        8,870.5                        8,565.0                        
5.08  Training and Communication Plan  71.0                             ‐                               71.0                             59.5                             130.5                           ‐                               71.0                             134.5                           205.5                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               71.0                             71.0                             130.5                           205.5                           
6  Financial Management  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
6.01  Detailed Description of Approach to Budgeting and Reporting  22.5                             ‐                               22.5                             244.5                           267.0                           ‐                               22.5                             349.5                           372.0                           273.5                           1,514.5                        1,788.0                        ‐                               273.5                           1,515.0                        1,788.5                        296.0                           296.0                           2,055.0                        2,160.5                        
6.02  Description of Approach to Complying with Initial Budget Obligations  22.5                             ‐                               22.5                             290.5                           313.0                           ‐                               22.5                             476.5                           499.0                           ‐                               ‐                               ‐                               ‐                               ‐                               1.0                                1.0                                22.5                             22.5                             313.0                           500.0                           
6.03  Formalizing/Approach to Changes Control Processes  55.0                             ‐                               55.0                             354.0                           409.0                           ‐                               55.0                             354.0                           409.0                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               55.0                             55.0                             409.0                           409.0                           
6.04  Establishing a Financial Accounting System and Account Structure  492.5                           ‐                               492.5                           2,892.5                        3,385.0                        ‐                               492.5                           2,892.5                        3,385.0                        ‐                               686.0                           686.0                           ‐                               ‐                               686.0                           686.0                           492.5                           492.5                           4,071.0                        4,071.0                        
6.05  Preparing Initial Budgets and Other Financial Forecasts  184.0                           ‐                               184.0                           1,724.0                        1,908.0                        ‐                               184.0                           1,433.0                        1,617.0                        ‐                               167.1                           167.1                           ‐                               ‐                               165.6                           165.6                           184.0                           184.0                           2,075.1                        1,782.6                        
6.06  Establishing Bank Accounts  3.0                                ‐                               3.0                                2.5                                5.5                                ‐                               3.0                                2.5                                5.5                                ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               3.0                                3.0                                5.5                                5.5                               
6.07  Evaluating and Updating Payroll and Labor Cost Reporting systems  10.5                             ‐                               10.5                             90.5                             101.0                           ‐                               10.5                             100.5                           111.0                           455.0                           2,067.0                        2,522.0                        ‐                               455.0                           2,067.0                        2,522.0                        465.5                           465.5                           2,623.0                        2,633.0                        
6.08  Establishing a Delegation of Authority Matrix and Process  4.0                                ‐                               4.0                                26.0                             30.0                             ‐                               4.0                                33.5                             37.5                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               4.0                                4.0                                30.0                             37.5                             
6.09  Processes & Procedures and Overall Internal Controls  61.5                             ‐                               61.5                             1,734.0                        1,795.5                        ‐                               61.5                             1,734.0                        1,795.5                        ‐                               1,103.2                        1,103.2                        ‐                               ‐                               1,103.2                        1,103.2                        61.5                             61.5                             2,898.7                        2,898.7                        
7  FEMA Funds and Federal Funding Procurement Manual  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
7.01  Set Up Governance Framework  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               5.0                                5.0                                ‐                               ‐                               ‐                               50.0                             50.0                             51.2                             101.2                           ‐                               50.0                             ‐                               106.2                           
7.02  Policies and Procedures  6.0                                ‐                               6.0                                40.0                             46.0                             ‐                               6.0                                52.0                             58.0                             568.6                           75.0                             643.6                           (50.0)                            518.6                           95.0                             613.5                           574.6                           524.6                           689.6                           671.5                           
7.03  Staffing Plan  ‐                               ‐                               ‐                               22.0                             22.0                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               103.9                           103.9                           ‐                               ‐                               22.0                             103.9                           
7.04  Surge Staffing  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
7.05  Project Worksheet Assessment (also covered under Section 4.3)  ‐                               ‐                               ‐                               68.0                             68.0                             ‐                               ‐                               96.1                             96.1                             184.8                           1,279.3                        1,464.0                        ‐                               184.8                           1,393.7                        1,578.4                        184.8                           184.8                           1,532.0                        1,674.5                        
7.06  Handoff of Project Worksheet Activity from COR3 and Vendors  ‐                               ‐                               ‐                               47.5                             47.5                             ‐                               ‐                               10.5                             10.5                             ‐                               421.3                           421.3                           ‐                               ‐                               83.9                             83.9                             ‐                               ‐                               468.8                           94.4                             
7.07  Project Procurement Planning  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               28.0                             28.0                             ‐                               ‐                               ‐                               28.0                             
7.08  Drafting, Revising and Finalizing Federal Funding Procurement Manual  ‐                               ‐                               ‐                               13.0                             13.0                             ‐                               ‐                               13.0                             13.0                             357.5                           297.3                           654.8                           ‐                               357.5                           317.3                           674.8                           357.5                           357.5                           667.8                           687.8                           
8  Staffing for Front‐End Transition Period  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
8.01  Draft, Revise and Finalize Operator Employment Requirements  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
8.02  Recruiting and Staffing  1,091.0                        ‐                               1,091.0                        7,334.5                        8,425.5                        ‐                               1,091.0                        4,626.3                        5,717.3                        5,369.9                        20,033.1                      25,403.0                      ‐                               5,369.9                        19,252.7                      24,622.6                      6,460.9                        6,460.9                        33,828.5                      30,339.9                      
8.03  Redesign and Staff New Organization  588.5                           ‐                               588.5                           3,016.5                        3,605.0                        ‐                               588.5                           3,016.5                        3,605.0                        ‐                               176.0                           176.0                           ‐                               ‐                               176.0                           176.0                           588.5                           588.5                           3,781.0                        3,781.0                        
8.04  Proposed Recruitment and Staffing Plan  ‐                               ‐                               ‐                               369.0                           369.0                           ‐                               ‐                               3,077.3                        3,077.3                        ‐                               1.0                                1.0                                ‐                               ‐                               771.3                           771.3                           ‐                               ‐                               370.0                           3,848.6                        
8.05  Stand Up Human Capital Management (HCM) System  254.0                           ‐                               254.0                           2,350.5                        2,604.5                        ‐                               254.0                           2,345.5                        2,599.5                        433.0                           623.5                           1,056.5                        ‐                               433.0                           623.5                           1,056.5                        687.0                           687.0                           3,661.0                        3,656.0                        
8.06  Communication Plan  387.0                           68.0                             455.0                           2,676.5                        3,131.5                        ‐                               455.0                           2,661.5                        3,116.5                        180.0                           734.0                           914.0                           ‐                               180.0                           734.0                           914.0                           635.0                           635.0                           4,045.5                        4,030.5                        
8.07  Training (Workforce Development) Plan  102.5                           ‐                               102.5                           124.0                           226.5                           ‐                               102.5                           129.0                           231.5                           40.0                             2.0                                42.0                             ‐                               40.0                             2.0                                42.0                             142.5                           142.5                           268.5                           273.5                           
8.08  Develop Employee Retirement Plan  187.5                           ‐                               187.5                           1,128.0                        1,315.5                        (187.5)                          ‐                               928.0                           928.0                           1.3                                476.1                           477.3                           ‐                               1.3                                476.1                           477.3                           188.8                           1.3                                1,792.8                        1,405.3                        
8.09  Occupational Health and Wellness  20.5                             ‐                               20.5                             406.0                           426.5                           ‐                               20.5                             390.0                           410.5                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               20.5                             20.5                             426.5                           410.5                           
8.1  Compliance Plan  ‐                               ‐                               ‐                               31.0                             31.0                             ‐                               ‐                               47.0                             47.0                             160.0                           747.0                           907.0                           ‐                               160.0                           747.0                           907.0                           160.0                           160.0                           938.0                           954.0                           
8.11  Engagement Plan  ‐                               ‐                               ‐                               60.5                             60.5                             187.5                           187.5                           260.5                           448.0                           ‐                               ‐                               ‐                               ‐                               ‐                               10.0                             10.0                             ‐                               187.5                           60.5                             458.0                           
8.12  Develop a Community Investment Plan  63.0                             14.0                             77.0                             459.0                           536.0                           ‐                               77.0                             474.0                           551.0                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               77.0                             77.0                             536.0                           551.0                           
9  Additional Front‐End Transition Period Activities  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
9.01  Genco Shared Services Agreement Approval  ‐                               ‐                               ‐                               157.0                           157.0                           ‐                               ‐                               180.0                           180.0                           230.0                           1,034.3                        1,264.3                        ‐                               230.0                           1,034.3                        1,264.3                        230.0                           230.0                           1,421.3                        1,444.3                        
9.02  Emergency Response Plan Approval  ‐                               ‐                               ‐                               6.5                                6.5                                ‐                               ‐                               4.0                                4.0                                721.3                           394.3                           1,115.5                        (721.3)                          ‐                               12.3                             12.3                             721.3                           ‐                               1,122.0                        16.3                             
9.03  Non‐Federal Funding Procurement Manual Approval  64.5                             ‐                               64.5                             515.5                           580.0                           50.0                             114.5                           510.5                           625.0                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               64.5                             114.5                           580.0                           625.0                           
9.04  Physical Security Plan Approval  30.0                             7.5                                37.5                             1,507.0                        1,544.5                        ‐                               37.5                             1,507.0                        1,544.5                        ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               37.5                             37.5                             1,544.5                        1,544.5                        
9.05  Data Security Plan Approval  29.0                             ‐                               29.0                             67.5                             96.5                             ‐                               29.0                             145.0                           174.0                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               29.0                             29.0                             96.5                             174.0                           
9.06  Vegetation Management Plan Approval  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
9.07  System Operation Principles Regulatory Approval  48.0                             3.5                                51.5                             183.5                           235.0                           ‐                               51.5                             414.8                           466.3                           422.0                           1,588.5                        2,010.5                        ‐                               422.0                           1,621.0                        2,043.0                        473.5                           473.5                           2,245.5                        2,509.3                        
10  Asset Acquisition (Supply Chain)  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               

10.01
 Evaluating Existing Procurement and Subcontracting Policies, Procedures and 
Systems  5.5                                ‐                               5.5                                132.5                           138.0                           ‐                               5.5                                217.5                           223.0                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               5.5                                5.5                                138.0                           223.0                           

10.02  Assuming Responsibility for Securing Use of Assets, Facilities, IT / OT, etc.  30.0                             ‐                               30.0                             350.0                           380.0                           ‐                               30.0                             592.0                           622.0                           200.0                           1,738.5                        1,938.5                        ‐                               200.0                           1,738.5                        1,938.5                        230.0                           230.0                           2,318.5                        2,560.5                        
10.03  Assuming Existing Subcontracts  99.0                             ‐                               99.0                             153.5                           252.5                           (50.0)                            49.0                             146.0                           195.0                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               99.0                             49.0                             252.5                           195.0                           
11  Back‐End Transition Plan  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
11.01  Develop Back‐End Transition Plan  ‐                               ‐                               ‐                               14.0                             14.0                             ‐                               ‐                               31.0                             31.0                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               14.0                             31.0                             
12  Front‐End Transition Plan (Additional Requirements)  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
12.01  Confirmation of Acceptable Operator Security  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
12.02  Required Insurance  144.5                           ‐                               144.5                           190.0                           334.5                           ‐                               144.5                           187.0                           331.5                           ‐                               33.3                             33.3                             ‐                               ‐                               33.3                             33.3                             144.5                           144.5                           367.8                           364.8                           
12.03  Baseline Performance Levels  364.5                           84.0                             448.5                           1,934.5                        2,383.0                        ‐                               448.5                           2,054.8                        2,503.3                        4.3                                84.0                             88.3                             ‐                               4.3                                84.0                             88.3                             452.8                           452.8                           2,471.3                        2,591.5                        
12.04  Back‐End Transition Plan  ‐                               ‐                               ‐                               98.0                             98.0                             ‐                               ‐                               81.0                             81.0                             ‐                               ‐                               ‐                               ‐                               ‐                               122.0                           122.0                           ‐                               ‐                               98.0                             203.0                           
12.05  Representations  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
12.06  Operator Representations and Warranties  ‐                               ‐                               ‐                               69.5                             69.5                             ‐                               ‐                               ‐                               ‐                               ‐                               73.0                             73.0                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               142.5                           ‐                               
12.07  Section 4.3: Owner and Administrator Responsibilities  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               18.0                             18.0                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               18.0                             
12.08  Owner Representations and Warranties  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
12.09  Section 4.4 Governmental Approvals  ‐                               ‐                               ‐                               34.0                             34.0                             ‐                               ‐                               39.0                             39.0                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               34.0                             39.0                             
12.1  Section 4.5: Conditions Precedent to Service Commencement Date  115.0                           ‐                               115.0                           314.5                           429.5                           ‐                               115.0                           472.8                           587.8                           ‐                               8.3                                8.3                                ‐                               ‐                               8.3                                8.3                                115.0                           115.0                           437.8                           596.1                           
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MCL Code Name  Internal February Hrs 
Internal January Hrs 

(Not Prev Inv.)
Labour Adjustments

Sub‐Total February 
Labor

Internal Cum. Hrs. 
from Prev. Inv. (w/o 

Allocation)

Internal Cum. Hrs 
(w/o Allocation)

Internal 
Reallocations

Internal After 
Allocation

Internal Cum. Hrs. 
from Prev. Inv. (with 

Allocation)

Internal Cum. Hrs 
(with Allocation)

Third Party February 
Hrs

Third Party Cum. 
Hrs. from Prev. Inv. 
(w/o Allocation)

Third Party Cum. Hrs 
(w/o Allocation)

Third Part 
Reallocations

Third Party After 
Allocation

Third Party Cum. 
Hrs. from Prev. Inv. 
(with Allocation)

Third Party Cum. Hrs 
(with Allocation)

February Hours ‐ 
Unallocated

February Hours as 
Allocated

Total Hours (w/o 
Allocation)

Total Hours (with 
Allocation)

12.11  Section 4.7: Closing the Front‐End Transition Period  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
12.12  Service Commencement Begins  ‐                               ‐                               ‐                               26.5                             26.5                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               26.5                             ‐                               
General 09  Operations Management  ‐                               ‐                               ‐                               3,513.5                        3,513.5                        ‐                               ‐                               ‐                               ‐                               120.5                           120.5                           ‐                               ‐                               ‐                               ‐                               ‐                               3,634.0                        ‐                               
Non HOC 01  ManagementCo IT Systems  ‐                               (56.5)                            (56.5)                            367.5                           311.0                           ‐                               (56.5)                            354.5                           298.0                           ‐                               652.5                           652.5                           ‐                               ‐                               885.0                           885.0                           (56.5)                            (56.5)                            963.5                           1,183.0                        
Non HOC 02  ServCo IT Systems  353.5                           3.0                                356.5                           3,584.0                        3,940.5                        ‐                               356.5                           3,557.0                        3,913.5                        901.5                           12,604.8                      13,506.3                      ‐                               901.5                           12,404.8                      13,306.3                      1,258.0                        1,258.0                        17,446.8                      17,219.8                      
Non HOC 03  Open Claims Review  1.5                                ‐                               1.5                                39.5                             41.0                             ‐                               1.5                                42.5                             44.0                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               1.5                                1.5                                41.0                             44.0                             
Non HOC 04  Stand Up Capital Program Organization  452.5                           ‐                               452.5                           2,029.5                        2,482.0                        ‐                               452.5                           2,029.5                        2,482.0                        ‐                               ‐                               ‐                               ‐                               ‐                               144.0                           144.0                           452.5                           452.5                           2,482.0                        2,626.0                        
Non HOC 05  LUMA MC Setup  ‐                               ‐                               ‐                               2,272.5                        2,272.5                        ‐                               ‐                               2,262.5                        2,262.5                        ‐                               1,007.0                        1,007.0                        ‐                               ‐                               1,007.0                        1,007.0                        ‐                               ‐                               3,279.5                        3,269.5                        
Non HOC 06  Regulatory Support of Handover Checklist Items  162.5                           128.5                           291.0                           1,917.5                        2,208.5                        ‐                               291.0                           1,914.5                        2,205.5                        1,237.9                        1,568.3                        2,806.2                        (80.0)                            1,157.9                        1,568.3                        2,726.2                        1,528.9                        1,448.9                        5,014.7                        4,931.7                        
Non HOC 07  Front‐End Transition Legal support and advice  65.0                             0.5                                65.5                             802.5                           868.0                           95.5                             161.0                           650.8                           811.8                           ‐                               313.8                           313.8                           ‐                               ‐                               386.8                           386.8                           65.5                             161.0                           1,181.8                        1,198.6                        
Non HOC 08  PPOAs  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Non HOC 09  Gridco‐Genco  ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               
Non HOC 10  Interconnection Agreements  ‐                               ‐                               ‐                               24.0                             24.0                             (24.0)                            (24.0)                            40.0                             16.0                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               (24.0)                            24.0                             16.0                             
Non HOC 11  Development of System Operations Principles  ‐                               ‐                               ‐                               9.0                                9.0                                ‐                               ‐                               9.0                                9.0                                114.5                           885.3                           999.8                           ‐                               114.5                           852.8                           967.3                           114.5                           114.5                           1,008.8                        976.3                           
Non HOC 12  Standup GenCo Organization  ‐                               ‐                               ‐                               2.0                                2.0                                ‐                               2.0                                2.0                                ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               2.0                                2.0                               
Non HOC 13  IRP Coordination  24.0                             ‐                               24.0                             288.5                           312.5                           ‐                               24.0                             288.5                           312.5                           ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               24.0                             24.0                             312.5                           312.5                           
Non HOC 14  GenCo‐GridCo integration  52.0                             ‐                               52.0                             57.0                             109.0                           ‐                               52.0                             57.0                             109.0                           271.3                           1,497.3                        1,768.6                        ‐                               271.3                           1,497.3                        1,768.6                        323.3                           323.3                           1,877.6                        1,877.6                        
Non HOC 15  LUMA MC Ongoing Back Office Support  434.5                           2.0                                436.5                           1,964.5                        2,401.0                        ‐                               436.5                           1,584.5                        2,021.0                        566.3                           2,514.1                        3,080.3                        ‐                               566.3                           2,514.1                        3,080.3                        1,002.8                        1,002.8                        5,481.3                        5,101.3                        
Non HOC 16  PREB Resolutions and Orders  293.5                           124.5                           418.0                           70.5                             488.5                           24.0                             442.0                           305.5                           747.5                           22.0                             ‐                               22.0                             ‐                               22.0                             ‐                               22.0                             440.0                           464.0                           510.5                           769.5                           
Non HOC 17  Corporate Services – Security  83.0                             ‐                               83.0                             83.0                             ‐                               83.0                             83.0                             ‐                               ‐                               ‐                               ‐                               ‐                               83.0                             83.0                             83.0                             83.0                             

16,739.5                      1,042.5                        0 17782 129389 147171 ‐                             17782 129389 147171 19788.3 89330.26 109118.56 0 19788.3 89330.26 109118.56 37570.3 37570.3 256289.56 256289.56
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FET Hourly Rates Confidential Copy of LUMA Energy Invoice FETS‐0221‐01 ‐ PREB response R1

Employee Category Hourly Rate ($)
Vice President 325.00
Senior Director 300.00
Director 275.00
Senior Manager 210.00
Field Crew Leader 205.00
Trainer 200.00
Manager 200.00
Field Tech 195.00
Senior Analyst 160.00
Engineer 160.00
Field Supervisor 160.00
Analyst 125.00
Administrative Support 50.00

Front‐End Transition Hourly Fully Allocated Rates
(Table 28: ManagementCo or Affiliate Personnel)
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