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GOVERNMENT OF PUERTO RICO

PUERTO RICO PUBLIC SERVICE REGULATORY BOARD May 12, 2023
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INRE: ELECTRIC VEHICLE CASE NO. NEPR-MI1-2021-0013
CHARGING INFRASTRUCTURE
DEPLOYMENT

SUBJECT: Motion to Submit May 2023 Billing
Integration Report In Compliance with Orders of
January 13 and February 14, 2023

MOTION TO SUBMIT MAY 2023 BILLING INTEGRATION REPORT IN
COMPLIANCE WITH ORDERS OF JANUARY 13 AND FEBRUARY 14, 2023

TO THE HONORABLE PUERTO RICO ENERGY BUREAU:

COMES now LUMA Energy ServCo, LLC (“LUMA”), through the undersigned legal
counsel, and respectfully states, submits and requests the following:

Pursuant to the orders issued on January 13, 2023* and February 14, 20232 by this Energy
Bureau of the Public Service Regulatory Board (“Energy Bureau”), requiring LUMA to submit
every thirty (30) days, commencing on March 13, 2023, a report on LUMA’s progress with data
collection and billing to integrate the Interim EV TOU Rate approved by the Energy Bureau (the
“Billing Integration Report”)3, LUMA herein submits the Billing Integration Report for May 2023.

See Exhibit 1.

! Under Resolution and Order issued on January 13, 2023, NEPR-MI-2021-0013, In Re: The Deployment
of Electric Vehicle Charging Infrastructure, Subject: Draft Phase | EV Plan and Revised EV Rate Design
(“January 13" Order”).

2 Under Resolution and Order issued on February 14, 2023, NEPR-MI-2021-0013, In Re: The
Deployment of Electric Vehicle Charging Infrastructure, Subject: Draft Phase | EV Plan and Revised EV
Rate Design (“February 14" Order”).

3 See January 13" Order, page 11, as modified by February 14" Order, page 2.



WHEREFORE, LUMA respectfully requests that the Energy Bureau take notice of the
aforementioned; accept Exhibit 1 in compliance with the reporting requirement for May 2023
under the Energy Bureau’s January 13" Order and February 14" Order with respect to the Billing
Integration Reports.

RESPECTFULLY SUBMITTED

In San Juan, Puerto Rico, this 12" day of May 2023.

We hereby certify that we filed this motion using the electronic filing system of this Energy
Bureau and that we will send an electronic courtesy copy of this motion to the attorney for PREPA,
Joannely Marrero-Cruz, jmarrero@diazvaz.law and to the Independent Office of Consumer
Protection by submittal to Hannia Rivera, hrivera@jrsp.pr.gov. LUMA understands that other

participants or stakeholders in this proceeding will be notified as a result of the publicity of the
filings in this process. Notwithstanding, LUMA will send a courtesy copy of the filing to the

following  stakeholders: agalloza@aggpr.com;  alberto.cortes@warrendelcaribe.com;
aldo@skootel.com; angel.d.rodriguez@outlook.com; antonio@velocicharge.com;
apietrantoni@pmalaw.com; azayas@azeng.net; bigwheelcorp@gmail.com;
blazquezmalu@gmail.com; brightsunpr@gmail.com; carlosxcedeno@gmail.com;

clrivera@caguasexpressway.com; flota@caguasexpressway.com; cnegrette@solrenew.com;
CR.Tejera@ddec.pr.gov; dacosta@aggpr.com; daniel.perez@totalenergies.pr; dcordero@group-

em.com; direxec@ciapr.org; divine.energy@hotmail.com; ecruz@pmalaw.com;
eduardo.pinera@toyota.com;  Edwin.Acevedo@ddec.pr.gov;  emelyies.torres@toyota.com;
epenergypr@gmail.com; erica.cosme@gsonnell.com; Fberrios@peritoselectricistas.org;
francisco.berrios@hotmail.com; franciscojrullan@yahoo.com; gerard.berlinski@toyota.com;
gerardo_cosme@solartekpr.net; gperez@solrenew.com; hamely@motorambar.net;
ialsina@plazalasamericas.com; idiaz@glenninternational.com; info@carlosmatta.com;
jack@pantekpartners.com; jameauxl@aim.com; jan.rodriguez@toyota.com; javrua@sesapr.org;
jbouza@caguasexpressway.com; jcardona@aggpr.com; jmartinez@pmalaw.com;
jorrodriguez@motorambar.net;  jortiz@caguasexpressway.com;  jose.maeso@crowley.com;
jpibernus@motorambar.com; JSantana@motorambar.com; jtosado@motorambar.net;
juan.diaz.galarza@guidehouse.com; jvazquez905@gmail.com;
kenan.d.davila@sargentlundy.com; kkoch@tesla.com; I.marcano@aconer.org;
Isundeen@tesla.com; luisgmoreno@gmail.com; Marangelly.Cruz@toyota.com;
marilyn.maldonado@toyota.com; mlandron@plazaad.com; mpietrantoni@pmalaw.com;
nannette.berrios@solpetroleum.com; nmontes@ccmpr.com; nrodriguez@senado.pr.gov;
Ochavez@Padigm.com;  odette@grupofernandezpr.com;  omundo@plazalasamericas.com;
patlopezOO@gmail.com; dany.oliva@toyota.com; pjcleanenergy@gmail.com;
rdiaz@glenninternational.com; repagan@burnsmcd.com; rry@tcm.law;

Ruben.Gonzalez@pumaenergy.com; rvega@guidehouse.com; salvadorlopez5@hotmail.com;
shehaly.rosado@ddec.pr.gov;  Veronica@pantekpartners.com;  Victor.Aponte@toyota.com;
victor.martinez@totalenergies.pr; wilfredsonllc@gmail.com; zlopez@efonalledas.com;
mara.cruz@toyota.com; lizette.cotto@toyota.com.
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Exhibit 1
May 2023 Billing Integration Report






Billing Integration Status Update

. Off plan - Complete

Key Activity Summary Key Milestones Date Status

G Ontarget Y Caution

* Completed internal study of rate and program recommendations for Complete evaluation of vendor
Net Energy Metering customer scenarios and participation. capabilities and cost requirements to poi
. determine certainty of Request
* Updating contracts and scope of work for CC&B support vendor for P | (RFP) yorred ;
to complete work in coming months. orrroposa requiremen
* Completed initial vendor selection for 3rd party telematics data and Finalize RFQ scope document and publish March
program providers.
Finalize technical requirements for system April - Jul
. . . . . . prit—july
* Coordinating vendor on-boarding for 3rd party telematics vendor. integration
. : . . , Complete vendor selection and _
* Scheduling technical requirements kickoff with vendor and boarding: RE April -May
contractors for billing system implementation. onboarding; RFQ process
Build and test Oracle CC&B batch process |
. . - uty —
to receive EV Time of Use (TOU) billing July G
) September
determinants data
Launch production processes and
. September G
monitor steps
* Several modifications in 2023-24 to LUMA billing system for PREPA Bankruptcy Plan of Adjustment charges, Retail Wheeling, and Energy Efficiency rates, and efforts under the
System Remediation Plan to fix and address the pre-existing billing system and related processes.
¢ Testing and validation are a concern; so many initiatives underway poses a potential risk and the likelihood of additional costs to address regression testing to avoid errors and
issues in a compounded change management scenario.




