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GOVERNMENT OF PUERTO RICO
PUBLIC SERVICE REGULATORY BOARD
PUERTO RICO ENERGY BUREAU

IN RE: 10 YEAR PLAN FEDERALLY FUNDED || CASE NO.: NEPR-MI-2022-0005
COMPETITIVE PROCESS
SUBJECT: September 29, 2023 Motion to
Submit Supplement to September 8, 2023
Motion in Compliance with Resolution and
Order Dated August 23, 2023 - Genera
Competitive Procurement of Black Start and
Emergency Generation. October 13, 2023
Motion to submit Second Supplement to
September 8, 2023. Motion in Compliance
with Resolution and Order dated August 23,
2023.

RESOLUTION AND ORDER

On August 1, 2023, Genera PR, LLC ("Genera"), as agent of the Puerto Rico Electric Power
Authority (“PREPA”), filed before the Energy Bureau of the Puerto Rico Public Service
Regulatory Board ("Energy Bureau") a document titled Motion to Submit Bi - Monthly Report
on the Status of Emergency Generation and Black-Start Generation Procurement for the Period
from July 15 to July 31, 2023, in Compliance with Resolution and Order Dated January 23, 2023
("August 1 Motion"). Genera included as Exhibit A the Bi-monthly report describing the
status of the black start and emergency generation procurement process and requested
confidential treatment for a portion of the material in the Bi-monthly report.

On August 16, 2023, Genera filed before the Energy Bureau a document titled Motion to
Submit Bi - Monthly Report on the Status of Emergency Generation and Black-Start Generation
Procurement for the Period of August 1 to August 15, 2023, in Compliance with Resolution and
Order Dated January 23, 2023 ("August 16 Motion"). Genera included as Exhibit A the Bi-
monthly report describing the status of the black start and emergency generation
procurement process and requested confidential treatment for a portion of the material in
the Bi-monthly report.

On August 23, 2023, the Energy Bureau issued a Resolution and Order (“August 23 Order”)
in which it granted Genera’s request for confidential treatment of Exhibit A of the August 1
Motion and the August 16 Motions. The Energy Bureau also noted that the changes proposed
by Genera in Exhibit A of the August 16 Motion are consistent with the IRP Order. Hence, the
Energy Bureau allowed the RFPs process to continue in the manner described by Genera in
Exhibit A of the August 16 Motion. The Energy Bureau also ordered Genera to submit the
draft RFP for its review and approval within ten (10) days of the notification on the August
23 Order (due by September 4, 2023).

On August 25, 2023 LUMA! filed a Motion Submitting One Scope of Work, Request for
Confidentiality, And Supporting Memorandum of Law (“August 25 Motion”)2 concerning their
planned Scope of Work (“SOW”) for submittal to FEMA3 and COR3* for installation of a
Transmission and Distribution project consisting of four (4), 25 MW, 4-hour duration (100
MWh) battery energy storage system (“BESS”) interconnections on the LUMA System at the

1 LUMA Energy LLC and LUMA Energy ServCo LLC (jointly referred as, “LUMA”").
2 Motion Submitting One Scope of Work, Request for Confidentiality, and Supporting Memorandum of Law, In
re: Review of the Puerto Rico Electric Power Authority’s 10-Year Infrastructure Plan - December ZQ,Z_Qﬂ.casgwno.
NEPR-MI-2021-0002, August 25, 2023. ’ o DE E AN

3 Federal Emergency Management Agency.

* Central Office for Recovery, Reconstruction and Resiliency.
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38 kV voltage level.> The cost of the BESS systems (100 MW capacity) was estimated by
LUMA at $216.6 million, and LUMA estimated completion by June 2025.6 LUMA also noted
that the energy storage system “is being done to improve the reliability and resiliency of the
Puerto Rico electric transmission system”, and that “...fast frequency regulation will be the
primary use case that shall be considered in the ESS sizing calculation”. Fast frequency
regulation is an ancillary service that can also be provided by Genera’s planned generation
procurement for black start and emergency generation.”

On August 30, 2023, the Energy Bureau issued a Resolution and Order (“August 30
Resolution”) in which it approved LUMA’s request to submit to FEMA and COR3 the four
BESS projects indicated in the August 25 Motion.8

On September 1, 2023, Genera filed a document titled Motion to Submit Bi-Monthly Report on
the Status of Emergency Generation and Black-Start Generation Procurement for the Period of
August 16 to August 31, 2023, and to Request Extension of Time (“September 1 Motion”) in
which it requested an extension to the September 4, 2023 deadline to submit the draft RFP.

On September 8, 2023, Genera filed a document titled Motion to Submit Draft RFP in
Compliance with Resolution and Order Dated August 23, 2023 and Request for Extension of
Time to Supplement ("September 8 Motion"), whereby Genera submitted under seal of
confidentiality a copy of the document titled Grid Support Units; Technical Specification for
Power Generation Equipment ("Draft Scope"), detailing the requirements and scope, in draft
form, of the RFP that Genera will issue to purchase the units. Additionally, Genera requested
an extension of time to submit a Memorandum of Law supporting its request for confidential
treatment of the Draft Scope and an extension of time to submit supplemental RFP Package
documents.

On September 15, 2023, Genera filed a document titled Memorandum of Law in Support of
Confidential Treatment of RFP Draft Scope Submitted in Compliance with Resolution and Order
Dated August 23, 2023 (“September 15 Motion”). Through the Memorandum of Law, Genera
requested confidential designation and treatment of the Draft Scope submitted on
September 8, 2023 as Exhibit A.

On September 21, 2023, the Energy Bureau granted Genera’s request of the September 8
Motion for confidential treatment of Exhibit A .

On September 29, 2023, Genera filed a document titled Motion to Submit Supplement to
September 8, 2023, Motion in Compliance with Resolution and Order Dated August 23, 2023
(“September 29 Motion”). Genera included supplemental documents Exhibits A through N
(under seal of confidentiality) to the RFP package (“September 29 Confidential Exhibits”)
and requested an extension to October 13, 2023, to file additional technical documents
“essential for completing Genera’s RFP Package”.

On October 6, 2023, Genera submitted a Memorandum of Law in support of Confidential
Treatment for the Supplement to Genera’s September 8 Motion, Submitted in September 29,
2023, in Compliance with Resolution and Order Dated August 23, 2023. This was mdlcated as
forthcoming in Genera’s September 8th Motion. <

5 August 25 Motion, Exhibit 1 consists of a redacted version of a “FEMA Project ln1t1al‘§€ope -of Work daf.‘p@
ugust 23, 2023.

Id., pages 5 and 7 of 10 of Exhibit 1.
Id., pages 4 and 5 of Exhibit 1.

8 Resolution and Order, In re: Review of the Puerto Rico Electric Power Authority’s 10-Year Infrastructure Plan,
case no.. NEPR-MI-2021-0002, issued on August 30, 2023. Available at: https://energia.pr.gov/wp-

content/uploads/sites/7/2023/08/20230830-M120210002-Resolution-and-Order.pdf. (Last verified October
13,2023).
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' 11 Qctober 13 Motion, pp. 4-5, § 11.

NEPR-AP-2022-0005
Page 3 of 4

On October 13, 2023, Genera submitted a document titled Motion to Submit Second
Supplement to September 8, 2023, Motion in Compliance with Resolution and Order Dated
August 23,2023 (“October 13 Motion”). It contained Exhibits A through K (filed under seal of
confidentiality) (“October 13 Confidential Exhibits”) as a second set of supplemental
documents to the RFP Draft Scope filed on September 8, 2023.9 Genera noted that the filed
second supplement “brings Genera’s RFP package close to completion. However, the package
is still in draft form and may require further revisions.” Thus, in the October 13 Motion
Genera requested additional time, to October 20, 2023, to “finalize and submit the complete
RFP package”.l® The October 13 Motion Genera request that the October 13 Confidential

Exhibits be granted confidential treatment as they include sensitive commercial
information.11

On October 16, 2023, Genera filed a document titled Motion to Submit Bi-Weekly Report on
the Status of Emergency Generation and Black-Start Generation Procurement for October 1 to
October 15, 2023 in Compliance with Resolution and Order Dated January 23, 2023 (“October
16 Motion”). The October 16 Motion included Exhibit A, the Bi-Weekly Report, which
indicated that Genera “Agreed with COR3 to move the peaker units to 406 FEMA Hazard

Mitigation Grants and keep the black start units under 404 FEMA Hazard Mitigation
Grants.”12

The LUMA submission to COR3 and FEMA, in the August 25 Motion, involves battery energy
storage system resources that can provide at least some services requested of the resources
Genera is seeking to obtain through the RFP for black start and emergency generation. The
total resources sought by LUMA for reliability and resiliency services, 100 MW, is significant
relative to the total maximum capacity of the resources approved by the Energy Bureau for
black start (four units, 81 MW) and emergency generation (seven units, 200 MW) and
planned to be obtained through Genera’s RFP Package. Also, the magnitude of the “BESS
Option” contained as part of the RFP Package, 5 MW at each site, when multiplied across the
number of sites under consideration (5 sites, at Costa Sur, Yabucoa, Palo Seco, Daguao, and
Jobos) is also significant relative to the total magnitude of capacity resource sought.

The Energy Bureau ORDERS Genera to, on or before the filing of the complete RFP
package to explain if and how the potential presence of the 100 MW of battery energy
storage system capacity in LUMA’s request will impact the scope, scale and/or any other
aspect of the RFP Package for black start and emergency generation. The Energy Bureau also
ORDERS Genera to explain how the inclusion of a “BESS Option” by RFP respondents would
impact the scale of remaining capacity resource sought through the RFP. The Energy Bureau
further ORDERS Genera to explain in more fulsome detail than is contained in the Technical
Specification for Power Generation Equipment (for example represented in Section A.1
Project Requirements and Scope) how the “Optional Scope” element of a battery energy
storage system, listed as “5 MW of BESS”,13 was determined, if it is intended to be a maximum
size battery energy storage system at any given station, and provide any supporting analysis
associated with these determinations. Furthermore, the Energy Bureau ORDERS Genera to
explain how the valuation of the BESS capacity included in any bidder response will be

conducted, relative to the capacity of the CT or RICE resource that may be contained in any
given bidder response.

The Energy Bureau further ORDERS Genera to explain if, or how the difference between
funding sources under “406 FEMA Hazard Mitigation Grants” versus funding sources under

“404 FEMA Hazard Mitigation Grants” will affect the implementation or outcomes of the RFP
response evaluation.

9 October 13 Motion, pp. 3-4, T 9.

10 d, p. 4, T 10.

12 Qctober 16 Motion, Exhibit A, p. 1.

13 Section A.1.12 in the draft document.
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The Energy Bureau REQUIRES Genera to provide answers to these questions ordered above
when submitting its final complete RFP package.

The Energy Bureau APPROVES Genera’s request to submit the remaining supplements to
the September 8, 2023 Motion by October 20, 2023.

The Energy Bureau GRANTS confidential treatment to the September 29 Confidential
Exhibits and the October 13 Confidential Exhibits.

Be it notified and published. / //

fdlson Avilé Def/z
Ch 1rman
Lt

Ferdinand A.\Ramgw

ssociate Commissioner

S{rlvia B. Ugarte{}%raujo :
Associate Commissioner Assoc1ate Commlssmner

CERTIFICATION

I certify that the majority of the members of the Puerto Rico Energy Bureau agreed on
October /9, 2023. Also certify that on October /7 , 2023, I have proceeded with the filing
of this Resolution and Order and was notified by email to jfr@sbgblaw.com;
alopez@sbgblaw.com; lionel.santa@prepa.com; legal@genera-pr.com; regulatory@genera-
pr.com.

[ sign in San Juan, Puerto Rico, today, October /9 , 2023.

’ /\)/ﬂ "4

Sonia Sedé Gaz




