GOVERNMENT OF PUERTO RICO
PUERTO RICO PUBLIC SERVICE REGULATORY BOARD
PUERTO RICO ENERGY BUREAU

CASE NO.: NEPR-MI-2021-0013
IN RE: THE DEPLOYMENT OF ELECTRIC
VEHICLE CHARGING INFRASTRUCTURE || SUBJECT: Resolution and Order for the
Motion Informing Status of Billing
Integrating Interim EV TOU Rate and
Request for Extension of Time to Complete
such Milestone

RESOLUTION AND ORDER

I. Introduction and Background

On January 13, 2023, the Energy Bureau of the Puerto Rico Public Service Regulatory Board
("Energy Bureau") issued a Resolution and Order ("January 13 Resolution") regarding the
Draft Phase I Electric Vehicle Plan (“Phase I EV Plan™) and the Revised Draft for the Electric
Vehicle Rate Design Proposal (“Interim TOU Rate”), ordering LUMA Energy, LLC and LUMA
Energy ServCo, LLC (collectively referred as, "LUMA") to file a revised Final Phase | EV Plan
by April 30, 2023 and to finish development of and launch the Interim TOU Rate by
September 30, 2023.1 The Energy Bureau also ordered LUMA to report every thirty (30) days
on the process with the data collection and billing to integrate Interim EV Tou Rate (“Billing
Integration Reports”).2

On February 17, 2023, LUMA filed a document titled Motion Submitting Project Schedule in
Compliance with Resolution and Order of January 13, 2023 and Requesting Modification of
Certain Deadlines Thereunder (“February 17 Motion”) requesting the modification of certain
deadlines and timeframes in the January 13 Resolution, including extending the deadline to
begin the billing integrating the Interim EV TOU Rate to the end of November 2023 or sixty

(60) days following the date when customer enrollment has reached a minimum threshold
number of customers, whichever occurs later.3

On March 29, 2023, the Energy Bureau issued a Resolution and Order (“March 29
Resolution”) approving LUMA'’s request to modify the deadline for beginning billing
integrating the Interim EV TOU Rate until November 30, 2023, or sixty (60) days following
the date when customer enrollment has reached a minimum threshold number of customers
whichever occurs later.*

On May 1, 2023, LUMA filed before the Energy Bureau a document titled Motion to Submit
Final Phase I EV Plan in Compliance with Resolution and Order of January 23, 2023, which
contained the document titled Puerto Rico’s Electric Vehicle Adoption Plan (“PR-EVAP").

On June 6, 2023, the Energy Bureau issued a Resolution and Order (“June 6 Resolution”)
taking notice of the PR-EVAP and, among other items, ordered LUMA to file a report within
three (3) months of the notification of the June 6 Resolution articulating the specific actions
LUMA will take regarding each of the federal funding opportunities that LUMA identified in
the PR-EVAP.5

On July 13, 2023, LUMA filed a document titled Motion to Request Clarification of Resolution
and Order of June 6, 2023 (“July 13 Motion"). Pertinent to this Resolution and Order, LUMA

! January 13 Resolution, pp. 9, 10, and 14.
2ld., p. 11.

3 February 17 Motion, pp. 5-9.

4 March 29 Resolution, p. 3.

5 June 6 Resolution, pp. 3-4.
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indicated that its role related to federal funding is of a supportive or advisory nature and will
depend on the eligible entity’s needs for requests and would keep the Energy Bureau
informed of the process of federal funding initiatives.6

On August 11, 2023, the Energy Bureau issued a Resolution and Order (“August 11
Resolution”) addressing the July 13 Motion, and among other actions, acknowledged that
while LUMA is not able to secure all forms of federal funding, it would not modify the June 6
Resolution, and ordered LUMA to file a report, within three (3) months of the notification of
the August 11 Resolution that articulates the specific actions LUMA will take regarding each
of the federal funding opportunities that LUMA identified in the PR-EVAP and for each action
include the names of entities and contacts with whom LUMA will work, a time schedule for
this work, including the funding application due dates and completion dates.”

On November 13, 2023, LUMA filed a document titled Motion to Submit Report on Actions
Regarding Federal Funding Opportunities in Compliance with Resolutions and Orders dated
June 6, 2023 and August 11, 2023 (“November 13 Motion"). Through the November 13
Motion, LUMA submitted as Exhibit 1, the Electric Vehicle Federal Funding Report (“Exhibit
1.

On November 30, 2023, LUMA filed a document titled Motion Informing Status of Billing
Integrating Interim EV TOU Rate Request for Extension of Time to Complete Such Milestone
("November 30 Motion”). Through the November 30 Motion, LUMA requests that the Energy
Bureau:

1. Extend the deadline for commencement of the billing integrating the Interim TOU
Rate until April 2024

2. Accept Exhibit 1 as included in the November 13 Motion.

IL Discussion and Analysis
A. Interim TOU Rate

Through the November 30 Motion, LUMA summarizes its progress in implementing the
Interim EV TOU Rate as included in the eight (8) Billing Integration Reports filed before the
Energy Bureau.® LUMA explains that the delay in the schedule was related to LUMA having
to re-issue its first Request for Quotations due to a low response from potential bidders.®
LUMA indicates that it could not move forward with the billing systems integration process
until the third-party telematics vendor was selected and onboarding was complete. LUMA
states that once onboarding is complete, the process for integration is estimated to be from
3-6 months depending on the testing and validation with the vendor.1° On November 8, 2023,
LUMA filed its eighth Billing Integration Report, indicating that it had “completed the
onboarding of the third-party telematics vendor, that the finalization of the technical
requirements for Oracle CC&B was underway (but off schedule), and that the process of
building and testing the Oracle CC&B to receive the EV TOU data and launch of the production
process were anticipated to occur in January and February 2024, respectively.”11

6 July 13 Motion, p. 19.

7 August 11 Motion, pp. 3-4.
8 LUMA submitted in the instant proceeding the Billing Integration Reports to the Energy Bureau on March
13,2023; May 12, 2023; June 12, 2023; July 11, 2023; August 10, 2023; September 11, 2023; October 10,
2023; and November 8, 2023.

® November 30 Motion, I 11-12.
10 1d., 7 16.
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The Energy Bureau has reviewed the Billing Integration Reports and the material presented
by LUMA in its November 30 Motion and finds that LUMA has improved progress towards
implementing the Interim EV TOU Rate, kept the Energy Bureau informed of issues related
to the acquisition of the third-party telematics vendor, and took the steps to address those
issues and onboard a vendor. However, the Energy Bureau believes implementing the EV
TOU rate remains a priority and will set the new deadline based on the 3-month estimate for
testing and validation of the billing system. For these reasons, the Energy Bureau GRANTS
LUMA's request to extend the deadline for commencement of the billing integrating the
Interim TOU Rate until February 1, 2024.

B. November 30 Motion, Exhibit 1

The Energy Bureau has reviewed Exhibit 1 of the November 30 Motion and finds that it
contains the information as requested in the August 11 Resolution. Within Exhibit 1, LUMA
provides the specific actions it will take regarding each of the federal funding opportunities
previously identified in the PR-EVAP and for each action includes the names of entities and
contacts with whom LUMA will work, a time schedule for this work, including the funding
application due dates and completion dates.

I, Conclusion

The Energy Bureau:

1. Extends the deadline for commencement of the billing integrating the Interim ROU
Rate until February 1, 2024.

2. Accepts Exhibit 1 as compliant with the Xlgust 11, Motion.

Be it notified and published.

Ferdinand A. Ramos Soegaard
Associate Commissioner

Lillian Mateo Santos
Associate Commissioner

/Sylvia B. UgarteAraujo

Associate Comntissioner ssociate Commissioner
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CERTIFICATION

I certify that the majority of the members of the Puerto Rico Energy Bureau has so agreed on
December 22, 2023. I also certify that on December 20, 2023 a copy of this Order was
notified by electronic mail to laura.rozas@us.dlapiper.com;
ana.rodriguerivera@us.dlapiper.com; julian.angladapagan@us.dlapiper.com; and 1 have
proceeded with the filing of the Order issued by the Puerto Rico Energy Bureau.

4
I sign this in San Juan, Puerto Rico, today December/;Q, 2023.

7 )
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