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MOTION SUBMITTING VEGETATION MANAGEMENT PROGRESS REPORT 

FOR THE FOURTH QUARTER OF FISCAL YEAR 2025 
 

TO THE PUERTO RICO ENERGY BUREAU: 
 
COME NOW LUMA Energy, LLC, and LUMA Energy ServCo, LLC, (jointly referred 

to as “LUMA”), through the undersigned legal counsel, respectfully submits the following: 

1. On May 24, 2024, LUMA submitted to the Puerto Rico Energy Bureau (“Energy 

Bureau”) the proposed budget for the Transmission and Distribution System (“T&D Budget”), 

developed by LUMA. See Request for Approval of T&D Budgets and Submission of GenCo 

Budgets for FY2025 and Budget Allocations for the Electric Power System, filed by LUMA 

(“FY2025 Budget Submission”) in Case No. NEPR-MI-2021-0004, In Re: Review of LUMA’s 

Initial Budgets.  

2. On June 26, 2024, this Energy Bureau issued a Resolution and Order regarding the 

FY2025 Budget Submission filed by LUMA on May 24, 2024, in Case No. NEPR-MI-2021-0004 

(“June 26th Order”). After evaluating the individual budgetary expenditures proposed by LUMA, 

Genera PR, LLC (“Genera”), and the Puerto Rico Electric Power Authority (“PREPA”), the 

Energy Bureau modified the respective proposed FY2025 System Budgets, as established in 

Attachments A through F of the June 26th Order. Among the modifications, this Energy Bureau 
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directed “an increase in the non-federally funded budget allocation for Vegetation Management 

from $50 million to $63.507 million,”1 including an increase of $1.9 million for the Fire Mitigation 

Program, and fully de-prioritized the Billing Accuracy and Back Office program for FY2025. The 

Energy Bureau approved the modified budgets subject to additional reporting requirements 

established in Attachments G and H of the June 26th Order. In what is pertinent to the present 

motion, this Energy Bureau ordered LUMA to provide “comprehensive monthly updates on 

vegetation management activities, beginning August 1, 2024, using the Reporting Templates of 

Attachment G” to the June 26th Order. See June 26th Order, p. 7.   

3. After several procedural events, on August 8, 2024, the Energy Bureau issued a 

Resolution and Order in Case No. NEPR-MI-2021-0004, whereby it ordered LUMA to utilize the 

template in Attachment A for the quarterly Vegetation Management Progress Report (“August 8th 

Order”). The Energy Bureau also ordered that the Vegetation Management Progress Reports (“VM 

Progress Reports”) would be due within 45 days after the end of each quarter, beginning with Q4 

of FY2024 (August 15, 2024). Importantly, the Energy Bureau further determined that the reports 

would be filed in this instant proceeding, and LUMA would be relieved of filing the Vegetation 

Clearing Report in Case No. NEPR-MI-2021-0004.  

4. On August 13, 2024, LUMA filed an Urgent Motion Requesting Extension of Time 

to Submit Vegetation Management Progress Report for the Fourth Quarter of Fiscal Year 2024, 

requesting an extension of time until August 21, 2024, to file the VM Progress Report for the 

Fourth Quarter of Fiscal Year 2024 (“Q4 Vegetation Progress Report”). 

5. On August 16, 2024, the Energy Bureau issued a Resolution and Order granting 

LUMA until August 21, 2024, to submit the Q4 Vegetation Progress Report (“August 16th Order”). 

 
1 See June 26th Order, p. 6.  
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6.  On August 21, 2024, LUMA filed the Motion Submitting Vegetation Management 

Progress Report for the Fourth Quarter of Fiscal Year 2024, whereby it submitted the Vegetation 

Management Report corresponding to Q4 of Fiscal Year 2024 (“August 21st Motion”). Therein, 

LUMA requested that Q1 FY2025 report on the methodology for the newly included “Urban/Rural 

Site” column. LUMA also provided detailed explanations to respond to the Energy Bureau’s 

request for additional data, including instances where clarifications were warranted or the 

information would not be available, for the Energy Bureau’s consideration.  

7. Specifically, LUMA requested clarification on whether raw data could be provided 

for the  “Resources Assigned & Their Classifications” column in all tables, the specific information 

required in the “Recommendations for Future VM” column in all tables except for the 

“Substations,” and the extent of the information requested in the “LUMA Labor Required” column 

in the “Distribution Lines” table and in the “Photos Before/After” column in all tables. Further, 

LUMA suggested merging the “Federal PA Obligation Funds,” “Nonfederal Funds,” and 

“Operation Exp” columns in all tables into one column. Lastly, LUMA anticipated it would be 

unable to input information into the “Low Voltage Distribution Lines” table because it does not 

track mileage for low voltage lines. The August 21st Motion is pending the consideration of the 

Energy Bureau.  

8.  In compliance with the August 8th Order, LUMA hereby submits its Fourth Quarter 

(“Q4”) Vegetation Management Progress Report for Fiscal Year 2025. See Exhibit 1 to this 

Motion.  

9. LUMA respectfully restates its request to the Energy Bureau to issue guidance on 

the matters raised for clarification in the August 21st Motion. 
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WHEREFORE, LUMA respectfully requests that the Energy Bureau take notice of the 

aforementioned; accept the Q4 Vegetation Management Progress Report submitted as Exhibit 1 

to this Motion; reiterate its request to clarify certain portions of the template Vegetation 

Management Progress Report as discussed above; and deem that LUMA complied with the August 

8th Order regarding reporting on vegetation progress for Q4 of Fiscal Year 2025. 

RESPECTFULLY SUBMITTED. 

  We hereby certify that we filed this Motion using the electronic filing system of this Energy 

Bureau. We will send an electronic copy of this Motion to counsel for PREPA, Mirelis Valle-

Cancel, mvalle@gmlex.net, and Alexis G. Rivera Medina, arivera@gmlex.net. 

In San Juan, Puerto Rico, this 14th day of August, 2025. 

 

 
DLA Piper (Puerto Rico) LLC 
500 Calle de la Tanca, Suite 401 
San Juan, PR 00901-1969 
Tel. 787-945-9132 
Fax 939-697-6102 
 
/s/ Yahaira De la Rosa Algarín 
Yahaira De la Rosa Algarín 
RUA Núm. 18,061 
yahaira.delarosa@us.dlapiper.com  
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Exhibit 1 

Vegetation Management Progress Report for the Fourth Quarter of FY2025 
[Excel Spreadsheet submitted Via Email] 

 

 

 


