
GOVERNMENT OF PUERTO RICO
PUERTO RICO PUBLIC SERVICE REGULATORY BOARD

PUERTO RICO ENERGY BUREAU

IN RE: LUMA INITIAL BUDGETS AND CASE NO.: NEPR-MI-2021-0004
RELATED TERMS OF SERVICE

SUBJECT: Resolution of LUMA's Motion
for Reconsideration of the August 19,
2026 Resolution and Order; Clarification
of the Energy Bureau-Approved FY 2027
GridCo Budget (Appendix A); and
Allocation of $262,500 from the
Unallocated Balance of the FY26
Reconciliation Amount

RESOLUTION AND ORDER

I. Background

The Energy Bureau of the Puerto Rico Public Service Regulatory Board (the "Energy
Bureau"), acting pursuant to its authority under Act 572014,1 reviews and establishes the
annual budgets applicable to LUMA Energy, LLC and LUMA Energy ServCo, LLC (jointly,
"LUMA"), as operator of the electric transmission and distribution ("T&D") system

("GridCo"). The Fiscal Year ("FY") 2027 budgets approved within this framework rely on the
revenue requirements approved by the Energy Bureau for the electric system.2 Those
revenue requirements fund the operating and non-federally funded capital expenditures
that the Energy Bureau determined, department by department and program by program,
6 be necessary for GridCo in FY 2027 (the "Budget Determinations").3 The budget oversight

framework that governs this docket requires annual budget examination and prior Energy
Bureau approval of reallocations exceeding the five-percent (5%) threshold, calculated at
the individual department or portfolio level within each approved budget-not at the
aggregate category level-and of any reallocation between the Operating Budget, the Non -

Federally Funded Capital Budget and the Federally Funded Capital Budget, regardless of
amount.4

On June 15, 2026, the Energy Bureau issued in this docket a Resolution and Order titled,
Presentation ofthe FY2026 Budgets, Amendment ofthe FY202 7 Budget, Establishment ofL UMA
and Genera ContingencyAccounts, and Disposition ofGenera'sJune 9 Motion ("June 15 Order"),
through which the Energy Bureau established a contingency reserve account for each of
LUMA and Genera PR LLC ("Genera") in the amount of $30 million and for the Puerto Rico
Electric Power Authority ("PREPA") in the amount of $1 million (collectively, the
"Contingency Reserve Accounts"), funded from the FY26 Reconciliation Amount.5 The June
15 Order limits the use of the Contingency Reserve Accounts to expenditures incurred in

1 Known as the Puerto Rico Energy Transformation and RELIEFAct, as amended ("Act 57-2014")

2 The FY 2027 budgets approved within this docket rely on the revenue requirements approved by the Energy
Bureau for the electric system for FY 2027. See also Resolution and Order, Case No. NEPR -Ml -2021-0004, June
15, 2026.

The Budget Determinations are the Energy Bureau's department-, subdepartment- and program-level
determinations underlying the revenue requirements approved for FY 2027, from which the amounts in
Appendix A to the August 19 Order (defined below) were derived. Where a Budget Determination states a level
or a formula (e.g., "the approved FY 2025 level, increased by 1.8%," or "LUMA's Constrained Budget") rather
than a dollar figure, Appendix A reflects the Energy Bureau's computation of that level from the approved FY
2025 GridCo budgets and from LUMA's own schedules. D E

"Order In re: LUMA's Initial Budget, Case No. NEPR-Ml-2021-0004, May 31, 2021, at 3; Res
In re: LUMA's Initial Budget, Case No. NEPR-MI-2021-0004, June 29, 2023, at 2; Resolution
LUMA's Initial Budget Case No. NEPR -Ml-2021-0004, July 17, 2024, at 2-3.

June 15 Order, pp. 2-3.
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response to extraordinary events, force majeure events, major weather-related events,

catastrophic equipment failures, significant unplanned outages, or other unforeseen
circumstances requiring urgent corrective action to prevent, mitigate, respond to, or recover
from material disruptions to electric service.6 Following the establishment of the
Contingency Reserve Accounts, a balance of $37,747,153 of the FY26 Reconciliation Amount
remained unallocated ("Unallocated Balance") .'

On July 9, 2026, LUMA filed a document titled, LUMA's Motion to Inform Variance in GridCo
Fiscal Year 2027 Certified Budget and Budgets Approved in Final Rate Order and Request for
Remedies ("July 9 Motion"), in which LUMA stated that, having reconstructed the FY 2027
GridCo budget by aggregating the Energy Bureau's individual budget determinations, it had
identified a total allocation of $990.3 million against the $982.7 million of GridCo operating
and maintenance expenses shown in the FY 2027 Certified Budget, and asked the Energy
Bureau to take notice of the resulting $7.6 million discrepancy and to approve a
reapportionment of that amount from the LUMA Contingency Reserve Account-reducing it
from $30.0 million to $22.43 million-to the GridCo labor and non-labor operating expense

f/C__ categories or, alternatively, to identify a mechanism to reconcile the discrepancy.8

On August 19, 2026, the Energy Bureau issued a Resolution and Order ("August 19 Order")
through which determined that no variance exists: the FY 2027 GridCo budget approved
within the framework of this docket comprises GridCo Labor Operating Expenses of

\ $341,201,165, GridCo Non-Labor/Other Operating Expenses of $445,825,461, the Up to 2%
Reserve for Excess Expenditures of $7,969,839, Non-Federally Funded Necessary

V

Maintenance Expenses of $157,695,457 and the Contingency Reserve Account of
$30,000,000, totaling $982.69 million, and the FY 2027 Certified Budget reflects those same
amounts.9 To provide the consolidated presentation LUMA stated was absent, and to
eliminate any ambiguity in the aggregation of the individual budget determinations, the
August 19 Order set forth in its Appendix A a consolidated table specifying, by expense
component, the approved FY 2027 GridCo budget in one hundred twenty-six (126)
numbered lines, which reflects the revenue requirements approved by the Energy Bureau,
as reflected in the FY 2027 Certified Budget.1° The August 19 Order denied LUMA's request

to reapportion $7.6 million from the Contingency Reserve Account, because the request

rested on an incorrect premise-the existence of a variance-and because the Contingency

/ Reserve Account was funded for contingencies arising during FY 2027, so that diverting $7.6

/ million from it to ordinary operating expense categories would deplete the reserve for
¡ purposes other than those for which it was established, without the showing the Energy

Bureau requires to support budget reallocations.'1

On September 4, 2026, LUMA filed a document titled, LUMA's Motion for Reconsideration of
the August 19th Order ("Reconsideration Motion"), accompanied by Exhibit 1 (LUMA's
Reconsideration Request ofAugust 19 Order) and Attachment 1, a workbook titled Rate Case
R&O vs PREB file for FY2027.xlsx, in which LUMA reconstructs the FY 2027 GridCo budget

61d.,p.3.

Id., p. 4. The Unallocated Balance is carried in the FY 2027 budget for PREPA certified by the Financial
Oversight and Management Board for Puerto Rico ("FOMB") on June 26, 2026 as "FY26 Unallocated
Reconciliation Funds." FOMB, Resolution Certifying the FY2027 Budget for PREPA (June 26, 2026), Appendix
A, p. A-4, line F (the "FY 2027 Certified Budget").

8 July 9 Motion, pp. 4-5; August 19 Order, pp. 1-2. The July 9 Motion did not set forth the calculation, line-item
composition or supporting schedules through which LUMA derived its $990.3 million figure. August 19 Order,
p.2.

August 19 Order, p. 2. The FY 2027 Certified Budget presents GridCo in the same components. FY 2027
Certified Budget, Appendix A, pp. A-2 to A-4.

o E E
10 19 Order, p. 2 and Appendix A, pp. 4-7.

11 19 Order, pp. 2-3.
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from the Budget Determinations and from LUMA's own regulatory budget schedules.12
LUMA asks the Energy Bureau to amend Appendix A to conform with LUMA's reconstruction.
LUMA quantifies the alleged variance as approximately $8.6 million in T&D operating
expenditures-all of it in the Customer Experience and Support Services departments, since
LUMA concedes that the Operations and Utility Transformation departments reconcile to

Appendix A with zero variance-offset by approximately $1.0 million in non-federally
funded capital, for a net of approximately $7.6 million.'3

The Energy Bureau has reviewed the Reconsideration Motion, Exhibit 1 and Attachment 1
against the Budget Determinations; against the regulatory budget schedules on which LUMA
states it relied (LUMA Ex. 2.03 and LUMA Ex. 2.04 of October 27, 2025) and LUMA's final
revenue requirement schedules of March 13, 2026 (the "March 13 Schedules");'4 against
LUMA's responses to the discovery that preceded the Budget Determinations; against the FY
2027 Certified Budget; and against the Energy Bureau's FY 2027 revenue requirement model

,j?' from which Appendix A was built. This Resolution and Order resolves the Reconsideration
íK- Motion.

II. Discussion

Scope of this Resolution and Order and governing framework

The Reconsideration Motion does not challenge the revenue requirements approved by the
Energy Bureau for FY 2027, nor does it ask the Energy Bureau to increase them. It asks the
Energy Bureau to restate, line by line, how those fixed revenue requirements are distributed
among the components of the FY 2027 GridCo budget. Unlike the July 9 Motion, the
Reconsideration Motion sets forth the line-item composition of LUMA's reconstruction,
which has allowed the Energy Bureau to examine each claimed difference against the record.
The question before the Energy Bureau is therefore a narrow one: whether Appendix A to
the August 19 Order correctly implements the Budget Determinations within the approved
revenue requirements and, where LUMA identifies a difference, whether that difference
requires an amendment of Appendix A or is instead a matter of budget execution within the
framework that governs this docket. The determination of the August 19 Order that no
variance exists between the approved FY 2027 GridCo budget and the FY 2027 Certified
Budget is not disturbed by anything in this Resolution and Order: the FY 2027 Certified
Budget reflects the amounts the Energy Bureau approved, and the single amendment made
below is an allocation of funds already carried in the FY 2027 Certified Budget, not the

/ recognition of a variance.

Three features of the governing framework dispose of most of what LUMA raises. First, the
revenue requirements approved by the Energy Bureau for FY 2027, and with them the
GridCo total that the FOMB certified, are fixed. Every dollar LUMA would add to one
component of Appendix A must come from another component or from the Unallocated
Balance.'5 Second, the five-percent reallocation threshold is calculated at the individual

12 Reconsideration Motion, ¶1J 2-3 and 18; Exhibit 1, pp. 3-6 (Tables 1-1 through 1-4); Attachment 1 (tabs "CX
Delta from R&O," "SS Delta from R&O," "CX BuildUp," "SS BuildUp," "UT," "Ops" and "T&D Imp Prog. Delta").
LUMA states that it traced each determination to its Optimal and Constrained budget regulatory schedules of
October 27, 2025 (LUMA Ex. 2.03 and LUMA Ex. 2.04). Exhibit 1, p. 3.

13 Reconsideration Motion, ¶IJ 15-17; Exhibit 1, pp. 3-6. LUMA's net figure is $7,631,166, composed of:
Customer Experience labor, +$3 19,425; Customer Experience Professional and Technical Outsourc -S e
+$3,808,958; other Customer Experience non-labor lines, -$290,936 (net); Support Services lair 837-.
Support Services non-labor, +$4,749,382; and non-federally funded capital, -$987,500 (fi.yémoval of
$ 1,250,000 for one PBUT1 study and the addition of $262,500 for PBCS1). \'

1
. tt

14 LUMA Ex. 2.03 (Oct. 27, 2025), Unconstrained (Optimal) Budgets Summary - Regulatory
Ex. 2.04 (Oct. 27, 2025), Constrained Budgets Summary - Regulatory Schedules; LUMA Ex. s iatd
March 13, 2026 ("LUMA-Annex-1 -Revenue-Requirement-Schedules-26.03.13 FINAL.xlsx"), tt\e t\i revenue ,

1

requirement schedules on which the approved revenue requirements rely. <"-' Y' -//f J}A ' See FY 2027 Certified Budget, Appendix A, pp. A-2 to A-4, and Sections 6 and 7 of Appendix A to'Ue F19B -ç

)44 V certifying resolution (no reprogramming of the certified budget without the FOMB's written approI)4he-
FOMB's certifying resolution expressly reserves the FOMB's right to revise the certified budget "based on future
events, such as any reconsideration by PREB."
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department level for the Operating Budget (Customer Experience, Operations, Utility
Transformation and Support Services) and at the portfolio level for the Non-Federally
Funded Capital Budget.'6 Within a department, LUMA executes its approved budget without
prior Energy Bureau authorization so long as reallocations among the department's
components remain below five percent of the approved departmental amount; only
reallocations above that threshold, and any reallocation between the three major budget
categories, require prior approval. Third, the line-item amounts in Appendix A are the
Energy Bureau's implementation of the Budget Determinations; where a Budget
Determination states a level (for example, "the approved FY 2025 level, increased by 1.8%")
rather than a dollar figure, Appendix A reflects the Energy Bureau's computation of that level
from the approved FY 2025 budgets and LUMA's own schedules.

With that framework in mind, the Energy Bureau addresses LUMA's claims by department,
and then the two capital items. For the reasons set out below, the Energy Bureau CLARIFIES
Appendix A as to each claim; it AMENDS Appendix A in one respect only-the addition of the
FY 2027 non-federally funded capital for program PBCS1, Modernize Customer Service
Technology, in the amount of $262,500-and it DETERMINES that every other difference
LUMA identifies is either unsupported by the Budget Determinations or is of a magnitude
that LUMA can and shall absorb within the approved departmental amounts without any
reallocation request or amendment.

B. Customer Experience Department

Labor (Appendix A, ID 1). LUMA and the Energy Bureau begin from the same approved FY
2025 labor level of $45,631,942.17 LUMA escalates that level by 2.5% for every
subdepartment, arriving at $46,772,742, and claims a difference of $319,425 against the
Appendix A amount of $46,453,317. The Budget Determinations, however, approve the labor
budget of the Customer Service subdepartment-by far the largest of the four Customer
Experience subdepartments-"at the approved FY 2025 level, increased by 1.8% for FY 2027
and FY 2028," and approve the 2.5% escalator only for the Customer Programs, Process
Development and Governance, and Customer Operations subdepartments.18 LUMA's own
worksheet acknowledges as much: its author notes that "the document states that labor
increases are 1.8%; however ... a 2.5% increase is applied across all sub-departments."9
LUMA's uniform 2.5% escalator is therefore contrary to the Budget Determinations, and the
Energy Bureau DENIES reconsideration on that basis.

Appendix A applied the 1.8% escalator to the department as a whole. Applying the Budget
Determinations exactly as written-1.8% to the Customer Service subdepartment and 2.5%
to the other three-yields approximately $46,532,751, or about $79,434 above the Appendix
A figure.2° That amount is 0.08% of the approved Customer Experience departmental total
of $93,748,997 and is de minimis. The Energy Bureau CLARIFIES that the approved
Customer Experience labor budget is the approved FY 2025 level escalated at the
subdepartment-specific rates stated in the Budget Determinations and DETERMINES that

16 See note 4, supra. The Energy Bureau has twice corrected LUMA's attempts to calculate the threshold against
aggregate category totals rather than individual departments or portfolios. Resolution and Order of June 29,
2023, at 2; Resolution and Order of July 17, 2024, at 2-3.

1 1, tab "CX Delta from R&O," cell E9 ($46,772,742 1.025 = $45,631,943); Energy Bureau FY 2027
revenue requirement model, sheet LUMA-OPERATING, row 8. The approved FY 2025 GridCo budgets are set
out in Attachment B to the Resolution and Order of June 26, 2024 in this docket.

18 Budget Determinations, Customer Experience Department: Customer Service subdepartment (labor "at the
approved FY 2025 level, increased by 1.8% for FY 2027 and FY 2028"); Customer ProgruFrocess
Development and Governance, and Customer Operations subdepartments (2.5%). The
summary of the Budget Determinations restates the 2.5% escalator in general terms; thetrit-

specific 1.8% determination is the operative one for the Customer Service subdepartment., \, ,,

i
19 1 tab CX Delta from R&O cell D30
20 Computation from Attachment 1 tab CX BuildUp row 9 Customer Service FY 2025 baeofa oimatey
$33.89 million x 1.018, plus the Customer Programs, Process Development and Governance 4tttustomr/ -'j

Operations bases (approximately $11 74 million in the aggregate) x 1 025 / j

'' U E
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the resulting difference shall be absorbed within the approved Customer Experience
departmental amount, as further provided in Part II.E below. No amendment of Appendix A
is warranted.

Materials and Supplies (ID 9). LUMA's reconstruction carries this line at $8,457, which is
$315,543 below the Appendix A amount of $324,000. LUMA explains that, for the Customer
Experience baselines, it "utilized an extract from its 2025 financial database."2' The Budget
Determinations do not direct the use of actual spending extracted from LUMA's financial
database; they approve Materials and Supplies for the Customer Service and Customer
Programs subdepartments "at approved FY 2025 levels" and an 8% increase to LUMA's FY
2025 funding for the Customer Operations subdepartment.22 The approved FY 2025 level for
Customer Experience Materials and Supplies is $300,000, as LUMA's own direct testimony
in support of its FY 2026 -FY 2028 budget request reports.23 Appendix A reflects that level
with the 8% increase the Energy Bureau approved ($300,000 x 1.08 = $324,000). A figure of
$8,457 is an actual-spend extract, not an approved budget level, and in any event is lower
than the amount approved. The Energy Bureau CLARIFIES that the approved FY 2027

,.amount is $324,000 and DENIES reconsideration as to this line.

Transportation, Per Diem and Mileage (ID 10). LUMA claims a difference of $139 against the
Appendix A amount of $435,680, which is the approved FY 2025 level the Budget
Determinations prescribe.24 A difference of $139 is within the rounding of the figures as they
are presented in the budgets and the schedules; it is not a variance. No action is warranted.

Utilities and Rents (ID 11). LUMA claims a difference of $34,018 against the Appendix A
amount of $126,000, again on the basis of its financial-database extract. The Energy Bureau
CLARIFIES that this expense was approved at the level LUMA itself proposed for FY 2027 in
its Optimal Budget-$126,000, consisting entirely of rent-which is the lower of the two FY
2027 figures LUMA placed before the Energy Bureau for this line.25 The Budget
Determinations contain no determination increasing Customer Experience rent above the
level LUMA proposed. Reconsideration is DENIED as to this line; to the extent LUMA's actual
rent expense differs from the approved amount, the difference is of the same de minimis
character as the labor difference addressed above and is subject to Part II.E.

Professional and Technical Outsourced Services (ID 12). This is the largest item in the
Reconsideration Motion. LUMA claims a difference of $3,808,958 against the Appendix A
amount of $46,400,000. The Budget Determinations approve "LUMA's Constrained Budget
for Professional and Technical Outsourced Services for the Customer Experience
Department, excluding proposed funding for the customer portal and the Net Metering
Fee."26 LUMA's own discovery response describes that Constrained Budget: it starts from the
FY 2025 approved budget of $35.2 million; the Energy Efficiency, Demand Response and Net
Metering programs ($40.0 million, $33.6 million and $1.0 million) are funded outside base
rates; and the base-rate increase is $13.5 million, consisting of payment processing fees ($7.8
million], bill print and delivery ($2.6 million], billing system maintenance 1$0.8ii

21 Attachment 1, tab "CX Delta from R&O," author note; Reconsideration Motion, Exhibit

22 Budget Determinations, Customer Experience Department, Materials and Supplies.

/

(o7
f)(

I')
It V",1_,% F

\\'
23 LUMA Ex. 7.00 (Direct Testimony of Sarah Hanley), p. 20, Table 1 (Summary of Customer
Budget: FY 2025 Materials and Supplies, $0.3 million).

24 Budget Determinations, Customer Experience Department, Transportation, Per Diem and Mileage ("at the
approved FY 2025 level"); Energy Bureau FY 2027 revenue requirement model, sheet LUMA-OPERATING, row
38 ($435,679.79).

25 LUMA Ex. 2.03, sheet"5.2.1 Customer Service," rows 46-47 (Rent: FY 2026 $150,000; FY 2027 $126,000; FY
0Ç)k 2028 $129,780). LUMA's Constrained Budget schedule carries the same line at $157,500 for FY 2027. LUMA

Ex. 2.04, sheet "5.2.1 Customer Service," rows 46-47; March 13 Schedules, working paper "5.2.1 CS -

Constrained," row 46. Energy Bureau FY 2027 revenue requirement model, sheet LUMA -OPERATING, row 42.
26 Budget Determinations, Customer Experience Department, Technical and Professional Outsourced Services.
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the customer portal ($2.3 million).27 The approved amount follows directly: $35.2 million
plus $13.5 million, less the $2.3 million customer portal the Energy Bureau excluded, equals
$46.4 million. The $1.0 million for Net Metering support was never part of the base-rate
figure and did not need to be removed from it.

LUMA's reconstruction instead takes a Customer Operations figure of $45.2 million,
subtracts $1.0 million for Net Metering, and then adds $4.5 million for payment processing-

which LUMA's worksheet identifies as "[t]he major difference compared to the [Energy
Bureau] schedule provided."28 The $4.5 million is not an additional allowance. It was LUMA's
FY 2026 provisional-budget estimate of the very same payment-processing restoration that
the Constrained Budget carries at $7.8 million; LUMA told the Energy Bureau in discovery
that the $7.8 million "is an increase from the $4.5 million reported in OIPC -of-LUMA-
NONPHYS_OPS-46, as upon review of the full portfolio of contracts, an error was
identified."29 The Budget Determination on which LUMA relies-approving "LUMA's request

for $4.5 million for Payment Processing fees"-is, on its face, a reaffirmation of the

A ¡L_determination made in the FY 2026 provisional budget ("The Energy Bureau approved this
_-IIt1t1[ funding in the Provisional Budget ... The Energy Bureau finds no reason to change its prior

:1 determination"), not a second, incremental approval on top of a Constrained Budget that
already contains payment processing.3° Adding $4.5 million to the Constrained Budget
counts the same cost twice. The Energy Bureau CLARIFIES that the approved FY 2027
amount for Customer Experience Professional and Technical Outsourced Services is
$46,400,000, as stated in Appendix A, and DENIES reconsideration as to this line.

Miscellaneous Expenses (ID 13) and Communications Expenses. LUMA's reconstruction carries
Miscellaneous Expenses at zero, $10,000 below the Appendix A amount, which is the FY 2025
actual level the Budget Determinations approve;3' and it includes $450 of Communications
Expenses for which Appendix A carries no Customer Experience line because LUMA did not
propose that expense for base-rate funding and the Budget Determinations contain no
determination on it.32 Both amounts are de minimis. The Energy Bureau DETERMINES that
the $450 of Communications Expenses, and any difference in Miscellaneous Expenses, shall
be absorbed within the approved Customer Experience departmental amount as provided in
Part II.E. No amendment of Appendix A is warranted.

Taken together, the Customer Experience differences that the Budget Determinations could
be read to support-the subdepartment-specific labor escalation (approximately $79,434),
Transportation ($139), Utilities and Rents (at most $34,018) and Communications ($450)-
amount to approximately $114,000, or about 0.12% of the approved Customer Experience
departmental total of $93,748,997. The five-percent threshold for that department is
$4,687,450. The Energy Bureau notes, moreover, that LUMA's own reconstruction carries
Materials and Supplies and Miscellaneous Expenses $325,543 below Appendix A, so that the
net of the Customer Experience lines other than labor and Professional and Technical
Outsourced Services is in the Energy Bureau's favor, as LUMA itself reports.33

27 LUMA's response to PC-of-LUMA-NONPHYS_OPS-83 (PC Ex. 822), Table 83-1 and response (b)(i) -(ii). The
Budget Determinations find the payment processing, bill print and billing system expenses ne9&ry-and5
exclude the customer portal.

/ 55

28 Attachment 1 tab CX Delta from R&O cells D28 -D29 tab CX BuildUp cell M20
-t\ \

29 PC Ex. 822, response (b)(ii), first bullet. z ( t.t'7 } )' ,t._'
30 Budget Determinations, Customer Experience Department, Payment Processing fees.

*
31 Budget Determinations, Customer Experience Department, Miscellaneous Expenses ("at th$Y
level").

32 Attachment 1, tab "CX Delta from R&O," rows 12-2 2; Energy Bureau FY 2027 revenue requirement model,
sheet LUMA -OPERATING, rows 39-47.

Reconsideration Motion, Exhibit 1, p. 4 (net of other Customer Experience non-labor lines, -$290,936).
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C. Support Services Department

Labor (ID 7). Appendix A carries Support Services labor at $96,047,655, which is, to the
dollar, the FY 2027 Constrained Budget labor total for the sixteen support departments in
LUMA's own regulatory schedule.34 LUMA's figure is higher by $31,837 because it uses
Optimal -level labor for the Corporate Security ($23,032) and Emergency Preparedness
($8,806) departments, consistent with the Energy Bureau's approval of the Optimal
operating budgets for those two departments.35 The Energy Bureau CLARIFIES that the
Corporate Security and Emergency Preparedness departments are approved at their
Optimal operating budgets. The resulting labor difference of $31,837 is 0.01% of the
approved Support Services departmental total of $274,639,212; itis de minimis and shall be
absorbed within that total as provided in Part II.E.

Non -labor (IDs 31 through 40). LUMA claims an aggregate difference of $4,749,382 in
Support Services non-labor expenses, concentrated in four categories: Materials and
Supplies (ID 31, approximately $1.99 million), Transportation, Per Diem and Mileage (ID 32,
approximately $451,000), Utilities and Rents (ID 36, approximately $541,000) and

,,. ¡,4f- Professional and Technical Outsourced Services (ID 39, approximately $1.77 million).36
.flj(J LUMA built its figures from the department totals stated in the narrative of the Budget

V -\ Determinations where such totals are stated, from its Constrained Budget schedule (LUMA
Ex. 2.04) for the remaining departments, and from its Optimal Budget schedule (LUMA Ex.
2.03) for Corporate Security and Emergency Preparedness.37 Appendix A presents the same
sixteen departments as category totals, applying the department-specific Budget
Determinations: the Constrained Budget for most departments; the Optimal Budget for
Corporate Security and Emergency Preparedness; and the specific reductions the Energy
Bureau ordered for the Regulatory, Legal, Land and Permits, Compliance, HSEQ and IT/OT
departments.38

Two components of LUMA's build-up are contrary to the Budget Determinations and account
for approximately $786,000 of the claimed difference. First, LUMA retains $609,304 of
professional and technical services for the HSEQ department in FY 2027, although the Energy
Bureau approved the Constrained Budget for that line, which, as the Budget Determinations
describe it, "includes $0.30 million in FY26, and no funding in FY27 and FY28."39 Second,
LUMA carries the Regulatory department at $24,259,000, although the Budget

s" LUMA Ex. 2.04, sheet "5.2.1 Support Services Detail," row 7, col. V (FY 2027 Salaries, Wages and Benefits,
$96,047,654.8); Budget Determinations, Information and Operational Technology (IT/OT labor of
$15,010,170).

Budget Determinations, Corporate Security Department (Optimal O&M budget of$12.58 million for FY 2027)
and Emergency Preparedness Department (Optimal O&M budget of $1.09 million for FY 2027); LUMA Ex. 2.03,
sheet "5.2.1 Support Services Detailed," row 7, compared with LUMA Ex. 2.04, sheet "5.2.1 Support Services
Detail," row 7.

36 Reconsideration Motion, Exhibit 1, p. 5 (Table 1-3); Attachment 1, tabs "SS Delta from R&O" and "SS BuildUp."

' Attachment 1, tab "SS BuildUp," row 25 (department totals: HSEQ $8.623 million; Finance $45.746 million;
Corporate Services $0796 million; Internal Audit $1.277 million; Procurement $11.697 million; Facilities
$34.145 million; Regulatory $24.259 million; Corporate Security $12.584 million; Emergency Preparedness
$1.094 million; Communications $10.176 million; Legal $6.879 million; Land and Permits $5.066 million; Fleet
$44.833 million; Compliance $2.523 million; Human Resources $6.869 million; IT/OT $62.855 million).

For example, Legal Services (ID 37, $10,252,562) equals LUMA's Constrained legal services of $13,670,083
\ less the Energy Bureau's 25% external -counsel reductions in Regulatory ($1,758,750), Legal ($1,343,771),

Land and Permits ($52,500) and Compliance ($262,500), to the dollar; and IT Service Agreements (ID 35,
$46,396,695) equals IT Services held at the FY 2026 level of $43,901,402 plus the other support departments'
IT service agreements. Budget Determinations, Regulatory, Legal, Land and Permits, Compliance and
Information and Operational Technology Departments; LUMA Ex. 2.04, sheet "5.2.1

i rows 42 and 51.
/AIU /

Budget Determinations, HSEQ Department, professional and technical services; LUM/ 2.04, sheet"51[\' \
Support Services Detail," row 59, col. AF. ¡
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Determinations state the approved FY 2027 budget for that department as $24.08 million.40
Reconsideration is DENIED as to both.

As to Professional and Technical Outsourced Services (ID 39), the Energy Bureau CLARIFIES
that the $1.77 million difference LUMA reports is not a difference between Appendix A and
the Budget Determinations. It includes the $609,304 of HSEQ professional services that the
Energy Bureau funded at zero for FY 2027 and the portion of the Regulatory department
carried above the amount the Budget Determinations state. Once those amounts are
removed, the remaining difference-on the order of $0.98 million-arises from LUMA's use,
for certain departments, of department totals drawn from the narrative of the Budget
Determinations in place of the Constrained Budget schedules the Energy Bureau adopted for
those departments. Measured against LUMA's Constrained Budget schedules, the Appendix
A amount for this category ($49,823,645) is $982,000 higher, not lower.41 There is no
shortfall in this category to be corrected.

As to Materials and Supplies (ID 31), Transportation, Per Diem and Mileage (ID 32) and
,, Utilities and Rents (ID 36), the Appendix A category totals are below the aggregate of the

Ii4fk corresponding Constrained Budget schedule amounts for the sixteen support departments
\ by $1,775,679, $401,946 and $541,087, respectively, and LUMA's reconstruction, which

substitutes Optimal and narrative -based amounts for several departments, reports

somewhat larger differences.42 The Energy Bureau does not accept LUMA's characterization
of these differences as a "variance" between the FY 2027 Certified Budget and the approved

L.-7
budget. Appendix A presents the Support Services department as category totals precisely
because the Budget Determinations for that department are department-specific rather than
category-specific, and the Energy Bureau nowhere approved a Support Services Materials
and Supplies, Transportation or Utilities and Rents figure as such. What the Energy Bureau
approved, and what the FY 2027 Certified Budget carries, is a Support Services departmental
amount-$274,639,212 in Appendix A-within which LUMA has, under the framework that
governs this docket, the flexibility to execute its approved budget across the sixteen
departments and the eleven expense categories without prior Energy Bureau authorization,
so long as reallocations remain below five percent of that departmental amount.43

The three category differences total $2,718,712 and, with the labor difference of $31,837,
total $2,750,549. That is approximately 1.0% of the approved Support Services departmental
amount and about one-fifth of the five-percent threshold for that department, which is
$13,731,961. The Energy Bureau further observes that the approved Support Services
amount contains capacity that LUMA's reconstruction does not take into account. The
Professional and Technical Outsourced Services category, as noted, is carried $982,000
above the Constrained Budget aggregate for that category. The IT Service Agreements
category (ID 35) includes $163,879 for the Internal Audit department that LUMA itself
removed from its Constrained Budget in the March 13 Schedules as an "{i]nadvertent error
in the Constrained Budget," yet which LUMA's reconstruction still carries.44 And the budget

40 Budget Determinations, Regulatory Department.

41 LUMA Ex. 2.04, sheet "5.2.1 Support Services Detail," row 59, col. V (FY 2027 Constrained Professional and
Technical Services for the sixteen support departments, $48,841,645), compared with Appendix A, ID 39
($49,823,645). The March 13 Schedules carry the Constrained Support Services amounts unchanged for this
category, other than adjustments to IT/OT professional services that the Energy Bureau's IT/OT determination
superseded. March 13 Schedules, "LUMA's Updates to RR," Tables 2-3 to 2-5.

42 LUMA Ex. 2.04, sheet "5.2.1 Support Services Detail," rows 20, 30 and 47, col. V (FY 2027 Constrained:
Materials and Supplies $19 729 769 Transportation $8 038 925 Utilities and Rents $11 434 2S)qoripre&J
with AppendixA, IDs 31, 32 and 36 ($17,954,090; $7,636,979; $10,893,738). The March 13Sl4eariF1
same Constrained amounts for these three categories. March 13 Schedules, Schedule C-2 (Co)tíained), col. A7
less the Customer Experience Operations and Utility Transformation amounts

:
43Seenotes4 and 17 supra

)4'l '4 March 13 Schedules LUMA s Updates to RR Table 2 4 (Schedule C 2 Constrained line 30 FY 2027
Service Agreements -$163 879 Inadvertent error in the Constrained Budget) LUMA Ex 2 4, sJieet 2"f -

Support Services Detail row 42 (Internal Audit IT Services $163 879) Attachment 1 tab SS BuildJp
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framework that governs this docket contemplates that approved funds not required in one
line will be applied to another within the approved departmental amounts, subject to the
reallocation thresholds. LUMA has not asserted, much less demonstrated, that it cannot

execute the Support Services department within its budget of $274,639,212 in FY 2027;
LUMA has represented to the Energy Bureau that it has "always" hit its annual budgets within
roughly a one-percent variance.45

Accordingly, the Energy Bureau CLARIFIES that the approved FY 2027 Support Services
budget is the departmental amount of $274,639,212 set forth in Appendix A, distributed
among the categories there stated, and DETERMINES that the category-level differences
LUMA identifies in IDs 31, 32, 36 and 39, and the labor difference in ID 7, shall be absorbed
within that departmental amount in the manner provided in Part II.E. Reconsideration is
DENIED as to the request to amend Appendix A for these lines.

D. Non-Federally Funded Necessary Maintenance Expenses

PBUT1 - Distribution Line-System Level Plan and Size (ID 83, $1,250,000). LUMA asserts that
the Budget Determinations do "not contain any determination approving funding" for this

') study and asks that it be removed from Appendix A.46 The Energy Bureau disagrees. The

jJ\ Budget Determinations for program PBUT1 describe both distribution asset-planning
studies-the "Distribution substation system asset plan and size" and the "Distribution line -

system level plan and size"-and approve "[t]he Asset Plan & Size projects for transmission
and distribution" as "the intellectual prerequisites" for the targeted capital improvements
the Energy Bureau funded, finding the studies "needed to identify which assets require
replacement to improve SAIDI and SAIFI."47 The summary table accompanying that
determination lists the distribution substation study at $1,250,000, reduced from the
$1,437,500 petitioned, and omits the companion line-system study; the Energy Bureau's
revenue requirement model carries both studies at the same reduced amount of $1,250,000,
and the approved revenue requirements and the FY 2027 Certified Budget both include it.48
The omission from the summary table is clerical. The Energy Bureau CLARIFIES that the
Distribution Line-System Level Plan and Size study was not denied; both distribution asset-

planning studies under program PBUT1 are approved at $1,250,000 each for FY 2027, as
Appendix A states. Reconsideration is DENIED as to this item.

PBCS1 - Modernize Customer Service Technology ($262,500). The Budget Determinations
approve funding for the Modernize Customer Service Technology program "for FY 2026
through FY 2028," and the accompanying table shows non-federally funded capital of $0.3
million in each fiscal year.49 LUMA's schedules, including the March 13 Schedules, carry the
program's two FY 2027 projects-the Contact Center Platform (IVR) and the Mi LUMA
Website Redesign-at $131,250 each, or $262,500 in total.5° The Energy Bureau's model
carries both projects at zero for FY 2027, and the program is not among the projects the» Energy Bureau removed from base rates for federal or state funding consideratio,. The

¡ './ \' \¡ Testimony of LUMA witness Smith before the Energy Bureau, Tr. Nov. 24, 2025, at 224:2.-ft.
/ JrJ

46 Reconsideration Motion, Exhibit 1, p. 6 (Table 1-4).

\ /
' Budget Determinations program PBUT1 (Compliance & Studies) program description ar -'

Budget Determinations, program PBUT1, summary table; Energy Bureau FY 2027 revenue requirement
model, sheet LUMA-CAPITAL, rows 113-114 (petitioned $1,437,500 each; approved $1,250,000 each for FY
2027).

" Budget Determinations, program PBCS1 (Modernize Customer Service Technology).

° March 13 Schedules, Schedule D-1 (Constrained), row 9 ("O&M Modernize Customer Service Technology,
PBCS1," FY 2027 non-federal capital, $262,500); Energy Bureau FY 2027 revenue requirement model, sheet

7 LUMA-CAPITAL, rows 30-3 1.
51 Budget Determinations, list of LUMA capital projects removed from rates for federal or state funding (no
PBCS1 entry).
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Energy Bureau agrees with LUMA that Appendix A should reflect the FY 2027 capital
component of this program, and GRANTS reconsideration as to this item.

The addition is implemented without altering the approved revenue requirements or the
GridCo total that the FOMB certified. The Energy Bureau ALLOCATES $262,500 from the
Unallocated Balance to the Non-Federally Funded Necessary Maintenance Expenses
component of the FY 2027 GridCo budget, for program PBCS1, Modernize Customer Service
Technology, Customer Experience portfolio. The Unallocated Balance is thereby reduced
from $37,747,153 to $37,484,653; the Appendix A total for Non-Federally Funded Necessary
Maintenance Expenses increases from $157,695,457 to $157,957,957; and the components

of the approved FY 2027 GridCo budget identified in the August 19 Order total $982,954,422
($982.95 million) rather than $982,691,922 ($982.69 million). Because the Unallocated
Balance is part of the FY26 Reconciliation Amount already included in the revenue
requirements approved by the Energy Bureau for FY 2027, and is carried as such in the FY
2027 Certified Budget, the allocation moves funds between lines of the certified budget and
does not change the revenue requirements, the certified GridCo total or the rates in effect.52

, Appendix A to the August 19 Order is AMENDED accordingly, as set forth in the Appendix A
Amendment attached to this Resolution and Order, which adds the two PBCS1 project lines
as IDs 127 and 128 and restates the total for Non-Federally Funded Necessary Maintenance

V Expenses. No other line of Appendix A is modified.

E. Absorption of de minimis and category-level differences within the approved
_- departmental amounts

The differences addressed in Parts II.B and II.C that the Budget Determinations could be read
to support are, in the Customer Experience department, approximately $114,000 against an
approved departmental amount of $93,748,997 and, in the Support Services department,
$2,750,549 against an approved departmental amount of $274,639,212. Neither approaches
the five-percent threshold-$4,687,450 and $13,731,961, respectively-below which LUMA
may reallocate among the components of a department without prior Energy Bureau
approval under the framework that governs this docket.53 The Energy Bureau therefore
DETERMINES that (i) the Customer Experience differences identified in Part II.B (labor,
Transportation, Utilities and Rents, Communications and Miscellaneous Expenses) shall be
absorbed within the approved Customer Experience departmental amount of $93,748,997,
and (ii) the Support Services differences identified in Part II.C (labor and the Materials and
Supplies, Transportation, Utilities and Rents and Professional and Technical Outsourced
Services categories) shall be absorbed within the approved Support Services departmental
amount of $274,639,212, in each case by reallocation among the components of the same
department. Such reallocations do not rise to the threshold that would necessitate a

I reallocation request to, or an amendment by, the Energy Bureau, and none is required. For
¡ the same reason, they do not require any amendment ofAppendix A, which continues to state

the approved departmental amounts within which LUMA executes its budget.

¡ These reallocations, and the allocation to program PBCS1, are made within the revenue
L requirements approved by the Energy Bureau for FY 2027. No component of the FY 2027

GridCo budget is increased except by a corresponding reduction of another component of
the same department or, in the case of PBCS1, of the Unallocated Balance P11 i.yed
revenue requirements and the rates in effect are unaffected

_________________

\

52 June 15 Order, pp. 2-4; FY 2027 Certified Budget, Appendix A, pp. A-2 to A-4 and line F' rhlOM"s certiiñng7'/
resolution reserves the FOMB s right to revise the certified budget based on future ev1ts,, such as a* /
reconsideration by PREB and Sections 6 and 7 of its Appendix A require the FOMB s writt ppeal o
reprogramming within the certified budget. The Energy Bureau accordingly directs LUMA, in ParUi1jrseñt
the allocation to the FOMB as a conforming adjustment.

See notes 4 and 17, supra. The threshold is calculated at the individual department level, not at the aggregate
category level.
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The Energy Bureau DIRECTS LUMA to identify, in each quarterly financial report filed in this
docket for FY 2027, the reallocations made within the Customer Experience and Support
Services departments to absorb the differences addressed in this Resolution and Order, by
reference to the Appendix A component identification numbers, together with the resulting
departmental execution against the approved departmental amounts.

Should LUMA, notwithstanding the foregoing, demonstrate through its quarterly reporting
that a difference addressed in Part II.B or II.C cannot be absorbed within the approved
amount of the department concerned without impairing an activity the Energy Bureau
approved, LUMA may file a reallocation request in this docket that identifies the affected
Appendix A components by identification number, quantifies the amount that cannot be
absorbed, explains why the reallocations available within the department are insufficient,
and is substantiated under the criteria applicable to reallocation requests in this docket.
Upon such a showing, and only as a last-resort mechanism, the Energy Bureau may allocate

\ -additional funds from the Unallocated Balance to the department concerned, in the manner
4i( provided for program PBCS1 in Part II.D, so that the approved revenue requirements are

- l \ preserved. The LUMA Contingency Reserve Account established in the June 15 Order is not

available for this purpose: as the August 19 Order held, that account was funded for
contingencies arising during FY 2027, and diverting it to ordinary operating expense
categories would deplete the reserve for purposes other than those for which it was
established.54

III. Conclusion

For the reasons stated above, the Energy Bureau GRANTS IN PART and DENIES IN PART
LUMA's Motion for Reconsideration of the August 19th Order filed on September 4, 2026.

The Energy Bureau GRANTS reconsideration as to program PBCS1, Modernize Customer
Service Technology, and AMENDS Appendix A to the August 19 Order to add the program's
FY 2027 non-federally funded capital of $262,500 (Contact Center Platform (IVR), $131,250;
Mi LUMA Website Redesign, $131,250) as IDs 127 and 128, as set forth in the Appendix A
Amendment attached to this Resolution and Order. The Energy Bureau ALLOCATES
$262,500 from the unallocated balance of the FY26 Reconciliation Amount to the Non -

Federally Funded Necessary Maintenance Expenses component of the FY 2027 GridCo
budget for that purpose, reducing the unallocated balance from $37,747,153 to $37,484,653.
No other line of Appendix A is modified.

The Energy Bureau DENIES reconsideration as to all other items and CLARIFIES Appendix
A as follows: (i) the approved Customer Experience labor budget (ID 1) is the approved FY
2025 level escalated by 1.8% for the Customer Service subdepartment and by 2.5% for the
Customer Programs, Process Development and Governance, and Customer Operations
subdepartments; (ii) Customer Experience Materials and Supplies (ID 9) is approved at
$324,000, being the approved FY 2025 level of $300,000 increased by 8%; (iii) the $139
difference in Transportation, Per Diem and Mileage (ID 10) is within rounding and is not a
variance; (iv) Customer Experience Utilities and Rents (ID 11) is approved at the Optimal
level of $126,000; (y) Customer Experience Professional and Technical Outsourced Services
(ID 12) is approved at $46,400,000, the Constrained Budget excluding the customer portal,
and the $4.5 million for payment processing is included in, not additional to, that amount;

(vi) the Corporate Security and Emergency Preparedness departments are approved at their
Optimal operating budgets (ID 7); (vii) the approved Support Services budget is the
departmental amount of $274,639,212 (IDs 7 and 31 through 40), and the Professional and
Technical Outsourced Services category (ID 39) presents no shortfall against the Energy
Bureau's budget determinations; and (viii) the Distribution Line-System Level Plajid..Sie

study under program PBUT1 (ID 83) was not denied and is approved at $1,250,
2027.

7
_____

I

54June 15 Order, p. 3; August 19 Order, pp. 2-3. tu"

E
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The Energy Bureau DETERMINES that the de minimis differences identified in Part II.B
(Customer Experience labor, Transportation, Utilities and Rents, Communications and
Miscellaneous Expenses) and the differences identified in Part II.C (Support Services labor
and the Materials and Supplies, Transportation, Utilities and Rents and Professional and
Technical Outsourced Services categories) shall be absorbed within the approved Customer
Experience departmental amount of $93,748,997 and the approved Support Services
departmental amount of $274,639,212, respectively, by reallocation among the components

of the same department; that such reallocations are below the five-percent (5%) threshold
applicable at the individual department level and therefore do not require a reallocation
request to, or an amendment by, the Energy Bureau; and that all of the foregoing, including
the allocation to program PBCS1, is made within, and does not alter, the revenue
requirements approved by the Energy Bureau for FY 2027.

The Energy Bureau DIRECTS LUMA to identify, in each quarterly financial report for FY 2027
filed in this docket, the reallocations made within the Customer Experience and Support
Services departments pursuant to this Resolution and Order, by Appendix A component

identification number, and the resulting execution against the approved departmental
amounts.

The Energy Bureau DIRECTS LUMA, in coordination with PREPA, to present to the FOMB,
within fifteen (15) days of the notification of this Resolution and Order, the allocation of
$262,500 from the FY26 Unallocated Reconciliation Funds to GridCo non-federally funded
capital as a conforming adjustment to the FY 2027 Certified Budget, and to file in this docket
a copy of that submission and of any FOMB response within five (5) days of each.

The Energy Bureau ADVISES LUMA that, should a difference addressed in this Resolution
and Order prove incapable of being absorbed within the approved amount of the department
concerned, LUMA may file a substantiated reallocation request as described in Part II.E, upon
which the Energy Bureau may, as a last-resort mechanism, allocate additional funds from the
unallocated balance of the FY26 Reconciliation Amount within the approved revenue
requirements. The LUMA Contingency Reserve Account is not available for that purpose.

The Energy Bureau WARNS that, in accordance with Article 6.36 of Act 57-2014,
noncompliance with this Resolution and Order, regulations, and/or applicable laws may
carry the imposition of fines and administrative sanctiotls.55 ,/__'

-

Be it notified and published.

Edisn AvilésDeliz
¡Chairman

Fert1inand A.
sociate Commissioner

4 -
d

'- Antonio Torres Miranda
Associate Commissioner

Sylvia B. Ugar Araujo
Associate Commissioner

Omar M. Rodríguez Gonzi
Associate Commissicev

Act 57-2014, art. 6.36.
MrOt

E a
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CERTIFICATION

I certify that the majority of the members of the Puerto Rico Energy Bureau agreed on
October lIt, 2026. I also certify that on October j5 2026, I have proceeded with the filing
of this Resolution and Order and was notified by email to katiuska.bolanos-
lugo@us.dlapiper.com; RegulatoryPREBOrders@lumapr.com;
margarita.mercado@us.dlapiper.com, Yahaira.delarosa@us.dlapiper.com;
jan.albinolopez@us.dlapiper.com; katiuska.bolanos-lugo@us.dlapiper.com;
alexis.rivera@prepa.pr.gov; nzayas@gmlex.net; mvalle@gmlex.net;
rcruzfranqui@gmlex.net; kmercado@jrsp.pr.gov, Ricardo.pallens@genera-pr.com;
jfernandez@ecija.com; eramos@ecija.com; jdiaz@ecija.com; legal@genera-pr.com;
regulatory@genera-pr.com.

I sign this in San Juan, Puerto Rico, today October i, 2026.

Sonia Sedaaztambide
Clerk

,:--,/P

\
p
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APPENDIX A - AMENDMENT

LUMA - Approved Fiscal Year 2027 Budgets: Expense Components (Appendix A to
the August 19, 2026 Resolution and Order) - Lines Added and Total Restated

This Appendix A Amendment adds the two project lines shown below to Part 3 of Appendix
A to the August 19, 2026 Resolution and Order (Non-Federally Funded Necessary
Maintenance Expenses) and restates the total of that Part. The columns follow the format of
Appendix A. The added lines are numbered 127 and 128 so that the identification numbers
of the existing one hundred twenty-six (126) components are unchanged; they belong to
the Customer Experience portfolio. No other line of Appendix A is modified.

ID Type Departme Progra Component / Project / Detail $
nt / m Brief Program

Portfolio Code
______ _________________

3. Non-Federally_Funded Necessary Maintenance Expenses
_________________ __________

- lines added
12 NME Customer PBCS1 Modernize Contact Center 131,250
7 Experienc Customer Service Platform (IVR)

_______

e
_______

Technology
___________________

12 NME Customer PBCS1 Modernize Mi LUMA Website
___________

131,250
8 Experienc Customer Service Redesign

e Technology
______

Lines added - subtotal
_______

__________________ ___________

262,500
Total restated
Total - Non-Federally Funded Necessary Maintenance Expenses (IDs

___________

F157,957,9
44-128) - previously 157,695,457 1
Memorandum - source of funds
Unallocated balance of the FY26 Reconciliation Amount (June 15

_________

37,484,65
Order) - previously $37,747,153 3

E


